
 

Peruvian Red Cross volunteers carry out awareness 
raising campaigns in the Manantay District (Ucayali). 
Source: PRC.  
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters.  

Period covered by this update: 4 December 2012 
to 4 February 2013. 
 
Summary: On 4 December 2012, 134,809 Swiss 
francs were allocated from the IFRC’s Disaster 
Relief Emergency Fund (DREF) to support the 
Peruvian Red Cross (PRC) in delivering immediate 
assistance for up to 20,000 people. Unearmarked 
funds to repay DREF are encouraged. 

 
By 26 November 2012 (epidemiological week 45), 
Peruvian health authorities reported 20,106 cases of 
dengue in the country, most of these in the eastern 
region of Peru, with Ucayali being the most affected 
department, facing 3,010 cases and eleven deaths 
reported in October and November.  

Expecting an increase of the number of cases and 
with regional health capacity overwhelmed, the 
Peruvian Red Cross has launched an operation to 
reach up to 20,000 people with information on the 
disease and to provide treatment for 500 people, 
supporting the health authorities in the country. 
 
Due to delays in customs clearance for some relief items, the operations timeframe has been extended 
by one month and thus this operation is expected to be implemented over four months, and will 
therefore be completed by 4 April 2013; a Final Report will be made available three months after the end 
of the operation (by 4 July 2013).  
 
<click here for the DREF budget; 
 here for contact details> 
 

The situation 
 
According to the Peruvian Red Cross, 96.5 per cent of cases were reported in the peri-urban districts of 
Calleria, Yarinacocha and Manantay in the central province of Coronel Portillo in Ucayali department. On 8 
November, the regional health director declared an emergency in these districts and the regional 
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government called for a red alert in the provinces of Atalaya and Padre Abad (Ucayali) for 60 days. Other 
departments such as Loreto and San Martin have declared a yellow alert in preparedness for an outbreak.  
  
The Ucayali regional health capacity has been overwhelmed both as regards hospital facilities and capacity 
to ensure disinfection. The health authorities mobilized personnel to the affected area and the main hospitals 
in the area increased the numbers of beds. The regional hospital in Ucayali was almost exclusively 
dedicated to supporting dengue patients and, as a result, the health authorities had to deploy a field hospital. 
 
The First Lady, the Minister of Health and the Pan American Health Organization (PAHO) have stated the 
need to work in the area of prevention in education centres and have also approved the building of a new 
regional hospital in 2013. The National Administration has granted free care for dengue patients and 
declared a public debris cleaning day in the region along with disinfection spraying campaigns. 
 
According to the latest reports from the Regional Health Directorate (Dirección Regional de Salud, DIRESA), 
the current trend is a decrease in infection, which is supported by the low number of cases reported. At the 
moment, there are only 21 new cases in Calleria, Manantay and Yarinacocha, and no referrals to health 
centres. However prevention activities are still ongoing, such as health promotion actions, cleaning 
campaigns and fumigation activities that have reached 89,150 houses, according to the latest reports from 
the civil defence system. In Ucayali, DIRESA has also implemented educational campaigns in several 
schools. 
 
Coordination and partnerships 
 
At a national level the PRC is a member of the National Risk and Disaster Management System (Sistema 
Nacional de Gestión del Riesgo de Desastre) and maintains close coordination with the national civil defence 
system. The PRC is also part of the National Emergency and Disaster Committee of the Ministry of Health 
(Ministerio de Salud, MINSA) and as such, participates in the National Health EOC which is coordinated by 
civil defence. The PRC also coordinates its actions with the humanitarian network operating in the country. 
 
Within the zone of emergency in the region of Ucayali, the PRC participates in the regional committee 
against dengue and in the regional EOC in Ucayali, thereby ensuring close coordination and communication 
with DIRESA and the hospitals in the region (Amazonico Hospital and the Regional Hospital). 
 
The Peruvian Red Cross maintains a close link in both coordination and communication with the following 
agencies. 
 

• National Civil Defense Committee (at Amazonico Hospital and Health Centre 7 June in 
Manantay): Coordination and implementation on cleaning campaigns and trash collection in the 
districts of Yarinacocha and Manantay. 

 
• Regional Health Directorate: Coordination and implementation of a workshop on Institutional 

Coordination for Dengue Response, targeted at public, private, academic and informative entities, as 
well as the affected communities. 

 
• Regional Hospital: Coordination and support for follow-up and monitoring of pre-hospital care given 

to dengue patients in the districts of Yarinacocha, Calleria and Manantay. 
 

• Amazonico Hospital: Support with a 25m2 tent and technical nurses for hospital care of dengue 
patients. 

 



Red Cross and Red Crescent action 
 
Progress towards outcomes 
 
The operation aims to reach up to 20,000 people with dengue prevention messages, 2,000 households with 
home visits including training and cleaning, as well as provision of support to regional authorities with 
treatment for 500 patients at health centres (including triage, monitoring and health supplies). Mosquito nets 
for home use will also be distributed, together with mosquito curtains to protect patients in health facilities.  
 
 
Emergency health  
Outcome: The risk of dengue has been reduced through the provision of information on prevention, 
promotion of healthier and safer living for up to 20,000 people and support for treatment of up to 
500 patients in Callería, Manantay and Yarinacocha districts (Ucayali) and other dengue prone areas 
for three months. 
Output 1:  2,000 families are reached 
with information on dengue prevention 
and handling of water.  

• Carry out three dengue response and Epidemic 
Control for Volunteers workshops for community 
members and PRC personnel in coordination with 
the health authorities. 

• Conduct 2,000 house visits for sensitization on 
dengue prevention, water handling and disposal of 
garbage in Callería, Yarinacocha and Manantay. 

• Carry out a stress management workshop for 
volunteers. 

Output 2: A mass communication 
campaign reaches 20,000 people with 
dengue prevention information. 

• Print information material (brochures, etc). 
• Broadcast dengue awareness campaign messages 

on the radio, in the press and via sound-trucks. 
• Hold talks on healthy habits and convey dengue 

prevention messages during talks at markets and in 
public places in Calleria, Manantay, and 
Yarinacocha.  

• Carry out talks on healthy habits and provide 
dengue prevention messages at markets and public 
places in Loreto, Lima, Piura, San Martin and 
Tumbes.  

Output 3: Peruvian Red Cross trained 
personnel supports emergency health 
care and treatment of 500 people in 
hospitals in the districts of Callería, 
Manantay and Yarinacocha. 

• Training of at least 10 volunteers in triage and 
treatment in coordination with the Ministry of Health. 

• Support by the PRC of treatment and triage in 
health centres 

• Monitoring and follow up of patients who display 
dengue symptoms and are not in treatment 
facilities, in coordination with the health authorities.  

Output 4: Hospitals in the districts of 
Callería, Manantay and Yarinacocha 
increase their capacity through medical 
supplies 

• Supply of 2 dispensary tents for increased patient 
capacity in the Amazónico Hospital (Yarinacocha 
district) 

• Supply health authorities with 30 stretchers and 
mattresses in order to increase patient treatment 
capacity in the region. 

Output 5: 100 mosquito curtains and 
4,500 mosquito nets are distributed to 
dengue patients in the targeted 
hospitals and up to 2,000 vulnerable 
families. 

• Beneficiary targeting.  
• Distribution of 4,500 mosquito nets along with 

training. 
• Distribution of 100 mosquito curtains at health 

facilities.  
 

 
 
Output 1 
 
Progress: An Epidemic Control for Volunteers (ECV) workshop was implemented in November 2012, with 
the participation of 14 volunteers, six members of management of the Coronel Portillo branch and three 



community health promoters from the districts of Yarinacocha, Calleria and Manantay. The workshop was 
facilitated by the National Health Director of the PRC. A second ECV workshop was held in early February 
2013, with the participation of 24 volunteers from the Coronel Portillo branch and two health promoters from 
the areas of intervention. This workshop was led by National Society facilitators trained by the IFRC’s Centre 
of Reference for Institutional Disaster Preparedness (Centro de Referencia en Preparación Institucional para 
Desastres, CREPD) and supported by a health RIT working in the field. 
 
Also, a coordination workshop for dengue outbreaks targeted at public authorities was carried out on 29 
January, led and organized by the Peruvian Red Cross, in coordination with the the MINSA. Several 
institutions, both public and private, as well as entities working in the region and people from the affected 
communities were present at the workshop. 
 
A regional workshop on epidemic control will be held for branches in zones where dengue is endemic, and 
those branches that are at risk from it. It is scheduled for the first week of March and will be facilitated by the 
National Society facilitators trained by the CREPD. 
 
As of the end of the reporting period the PRC has made some 2,000 home visits focused on sensitizing 
people, cleaning promotion, trash collection, and promotion of appropriate water use for dengue prevention. 
The targeted communities are the districts of Yarinacocha and Manantay, in the Coronel Portillo Province. 
The visits are carried out by 20 volunteers that also deliver IEC materials about dengue. 
 
Home visits - Educational Sessions - Yarinacocha  

 
 
 

Nº 

 
 
 

Date 

 
 
 

Region 

 
 
 

Province 

 
 
 

District 

 
 
 

Place 

Nº of families 
reached 

(Until 18 January, 
2013) 

People (family 
members that 
participated in 
the sessions) 

 
 

Men 

 
 

Women 

01 08-01-13 Ucayali Crl. Portillo Yarinacocha Sector 1 70 191 79 112 
02 09-01-13 Ucayali Crl. Portillo Yarinacocha Sector  1 50 110 36 74 
03 10-01-13 Ucayali Crl. Portillo Yarinacocha Los 

Renacos 
80 162 73 89 

04 11-01-13 Ucayali Crl. Portillo Yarinacocha Los 
Renacos 

90 178 75 103 

05 18-01-13 Ucayali Crl. Portillo Yarinacocha Irapay 120 188 70 118 
06 21-01-13 Ucayali Crl. Portillo Yarinacocha Irapay 120 198 59 139 
07 23-01-13 Ucayali Crl. Portillo Yarinacocha Nueva Eden 100 143 36 107 
08 24-01-13 Ucayali Crl. Portillo Yarinacocha Nueva Eden 120 199 75 124 
09 25-01-13 Ucayali Crl. Portillo Yarinacocha Roberto 

Ruiz 
130 208 66 142 

10 28-01-13 Ucayali Crl. Portillo Yarinacocha Roberto 
Ruiz 

70 98 33 65 

11 30-01-13 Ucayali Crl. Portillo Yarinacocha Roberto 
Ruiz 

50 81 25 56 

      1,000 1,756 627 1,129 
 

Home visits -  Educational Sessions - Manantay 

 
 
 

Nº 

 
 
 

Date 

 
 
 

Region 

 
 
 

Province 

 
 
 

District 

 
 
 

Place 

Nº of families 
reached 

(Until 18 January, 
2013) 

People (family 
members that 

participated on 
the sessions) 

 
 

Men 

 
 

Women 

01 03-01-13 Ucayali Crl. Portillo Manantay Luz y paz 89 312 137 175 
02 04-01-13 Ucayali Crl. Portillo Manantay Luz y Paz 70 188 85 103 
03 07-01-13 Ucayali Crl. Portillo Manantay Luz y Paz 100 223 83 140 
04 08-01-13 Ucayali Crl. Portillo Manantay Luz y Paz 101 191 66 125 
05 09-01-13 Ucayali Crl. Portillo Manantay Luz y Paz 100 200 71 129 
06 10-01-13 Ucayali Crl. Portillo Manantay Luz y Paz 100 191 62 129 
07 11-01-13 Ucayali Crl. Portillo Manantay Nuevo 

Centenario 
100 200 85 115 

08 14-01-13 Ucayali Crl. Portillo Manantay Nuevo 
Centenario 

170 301 107 194 

09 16-01-13 Ucayali Crl. Portillo Manantay Nuevo 
Centenario 
 

160 293 104 189 

10 18-01-13 Ucayali Crl. Portillo Manantay Nuevo 
Centenario 

10    

      1,000 2,099 800 1,299 
 
 
The PRC also developed a psychosocial first aid and stress management workshop for 22 volunteers and 
six managers. The workshop created an academic platform for the better understanding of topics such as 
mourning, crisis, stress and stress management for volunteers. At the same time, the PRC implemented 
relaxation activities for the volunteers that carry out home visits who, because of their proximity to the 
affected zones, are exposed not only from a physical point of view, but also psychologically. 
 



Output 2 
 
Progress: In coordination with  the General Communications Office of the Ministry of Health, the Peruvian 
Red Cross designed and printed educational materials in different forms, such as stickers (2,000), flyers 
(10,000) and calendars (16,000). These materials had key messages for dengue prevention and corrective 
actions. The material is currently being used in all community actions and distributed in strategic areas within 
the area of intervention. 
 
The PRC has created radio, TV and mobile loudspeaker messages, as well as four videos and four short 
spots about dengue, and a special song that are being used by DIRESA Ucayali and the regional 
government authorities in a prevention campaign. 
  
Public interventions (one per zone) were implemented, including dengue prevention speeches, loudspeaker 
campaigns, distribution of IEC materials and games targeting children in parks and public places in Lima, 
Loreto, Piura, San Martin and Pucallpa, in the districts of Calleria, Yarinacocha and Manantay. In total there 
have been 8 interventions, reaching some 7,200 people. 
 
The media campaign for dengue prevention has reached an estimated 49,540 people, according to the 
partners that collaborated in the campaign, as follows: 

• Radio and TV messages have reached 14,340 persons. 
• Loudspeaker messages have reached 28,000 persons. 
• Public interventions have reached 7,200 persons. 
• Total: 49,540.57 persons 

.  
Output 3 
 
Progress: Twenty-one volunteer nurses received training and supported the triage work, and the care of 
patients with dengue in hospitals within the Coronel Portillo province (Regional Hospital and Amazonico 
Hospital), in coordination with the Ministry of Health and the two hospitals. The volunteers reached a total of 
3,660 patients in their labours. 
 

Patient-Time Relationship /Volunteer support to hospitals within the province 
 

Health Entity 
 

N° technical 
nurses 

Start date End date Total 
days 

N° Patients 
supported 

% Patients 
attended to 

Regional Hospital 11 4-12-2012 27-12-2013 22 1210 242% 
Amazonico Hospital 10 04-12-2012 22-01-2013 49 2450 490% 
Total 21   71 3,660 732% 
 
Patients that have left the hospitals receive follow-up and monitoring, as well as those that have not gone to 
health centres but were identified during the home visits. This follow-up was done in coordination with the 
health centres in the districts of Yarinacocha and Calleria and aim at observing the evolution of the patients 
and offers them education about care of the disease for them and their families.  

Output 4 
 
Progress: Two tents for patient care have been delivered: one to the Amazonico Hospital and one to the 
Coronel Portillo branch of the PRC, to strengthen its capacity to respond to emergencies. Additionally, five 
hospital beds were delivered to the Amazonico Hospital in order to support their dengue therapy unit and 
reach more patients. 
 



            

Output 5 
 
Progress: The PRC selected beneficiaries for the distribution of 4,500 mosquito nets, according to the 
results of the assessments in the most affected zones. In total, 4000 mosquito nets will be distributed to the 
families living in the worst hit areas of the outbreak (2000 mosquito nets for families in Yarinacocha and 
2,000 for those in Manantay) and another 500 mosquito nets will be divided between patients that have 
require isolation and those which checked out of the Amazonico Hospital and the 7 June Health Centre. 
Additionally, 100 mosquito curtains were distributed to these to health centres, due to the increasing number 
of cases they handle. 
 
 

 
Zones / Places 

 
Mosquito Curtains 

 
Mosquito nets 

 
Cleaning kits 

Total  
families reached 

District of Yarinacocha  2000 
(pending) 

4  
Delivered 

1000 

District of Manantay  2000 
(pending) 

4 
Delivered 

1000 

District of Calleria   4  

Amazonico Hospital 80 300  150 

7 June health centre 20 100  50 

Coronel Portillo branch of 
the Peruvian Red Cross 

 100  50 

Total 100 4500 12 2250 

 
 

Water, sanitation, and hygiene promotion 
Outcome: The risk of dengue has been reduced through the provision of hygiene promotion and 
information on appropriate storage of water to 2,000 families along with fumigation to kill 
mosquitoes in Callería, Manantay and Yarinacocha districts (Ucayali) and other dengue prone 
areas for three months. 
Output 1:  2,000 families are reached with 
information on handling water and 
support for cleaning their communities. 

• Support for community cleaning, debris removal 
and spraying campaigns (including cleaning tools, 
spraying and protection equipment). 

 
Output 2: 2,000 families are supported for 
cleaning their communities and carrying 
out fumigations. 

• Support for community cleaning and debris 
removal (including the provision of cleaning tools). 

• Support for fumigation campaigns (including 
pesticide and protection equipment). 

 
Progress 
 
Output 1 
 



Progress: The fumigation activities have not started yet, however they are scheduled for February 2013. 
These campaigns will be coordinated by the MINSA and will be preceded by a PRC volunteer training about 
correct and safe fumigation practices and use of fumigation equipment. The savings on the procurement of 
fumigation beds have facilitated the acquisition of an extra fumigation machine which will help broaden the 
fumigation area and numbers of people reached. 
 
The prevention messages sent through mass media and home visits of the PRC volunteers have faciltated  
better acceptance and collaboration on the part of the communities, especially on cleaning activities and 
manage of solid waste. 
 
Output 2 
 
Progress: As of the end of the reporting period, two fumigations and trash collection campaigns had taken 
place, one in Yarinacocha and another in Manantay, both had the support of their respective health centres, 
community agents and civil defence. At the same time, cleaning kits ditributed to the community and different 
health centres in the two districts have facilitated the implementation of the activities.  
 
The PRC coordinated with the Hospital Amazonico in order to offer volunteer training about safety and 
protection to better support fumigation activities led by the MINSA in both districts. 
 
A member of the Regional Intervention Team (RIT) from the Colombian Red Cross Society, specialized in 
health, was mobilized to support the efforts of the PRC, with financial support from the Canadian Red Cross. 
The RIT will be in place for a period of two months. 
 
Impact 
 
All the actions implemented by the PRC, as well as the public and private campaigns implemented have 
translated into a concrete reduction of dengue cases in the region, which can be seen in the following graph: 
 

 
Source DIRESA - Ucayali 

 
According to DIRESA Ucayali, the statistical curve is clearly decreasing. Information coming from the 
Hospital Amazonico and the 7 June Health Centre state that by the first week of February no new hospital 
referrals as a result of dengue were recorded.  
 

Dengue Case Follow-up:  From Epidemiological week 40 (2012) until week 1 (2013) 

Ucayali Region, Peru 

2012 2013 

Epidemiological period 
EW* 
40-45 

EW 
46 

EW 
47 

EW 
48 

EW 
49 

EW 
50 

EW 
51 

EW 
52 

EW 01 
 

Total 
 

Dengue, without alarm 
signs 650 864 1035 1267 751 636 493 333 184 6203 

Dengue, with alarm signs 464 355 450 454 226 161 122 70 57 2359 

Severe Cases 26 5 6 14 0 2 2 0 0 55 



Probable and confirmed 
deaths 8 9 11 11 11 11 11 11 11 11 

Total cases 1440 1244 1491 1713 957 767 611 404 252 8568 
*EW: Epidemiological week 
Source: MINSA 

 
Challenges 
 
The weather, especially the constant rains in the province of Coronel  Portillo have created flood zones that 
are difficult to access, and have affected the implementation of project activities, such as home visits, public 
interventions to prevent dengue, and trash collection. In response, the Amazonico Hospital has set up two 
collection centres in open fields which open once a week and are cleared on the same day. The Peruvian 
Red Cross has facilitated public communication about the collection centre through home visits and mobile 
loudspeakers. 
 
On 14 January, the National Weather and Hydrographical Service (SENAMHI), an body that serves within 
the Ministry of the Environment, informed of an increase in the rains in the basin source of the Amazonico 
Rivers, which have led to a rise in the level of several rivers, such as river Ucayali, currently under red alert 
because of a 2.79 meter increase above its normal level. This heightens the risk of respiratory diseases, 
diarrheic diseases and skin diseases, as well as affecting the current dengue situation. 
 
In some home visits volunteers identified that people did not know about the national emergency and the fact 
that  dengue-related medical attention is offered free of charge. As a result, people with the symptoms are 
still not going to emergency health centres due to lack of money, which may result in complications or death. 
In response, the PRC has increased its educational information campaign and included messages about the 
national emergency and free health care for dengue cases. 
  

 
The local logistics capacity of the Peruvian Red Cross to respond with relief items will be strengthened with 
the support of standardized items prepositioned in the IFRC’s Zone Logistics Unit (ZLU) in Panama. The 
ZLU will also provide support with the procurement of transport services and the overall dispatch of relief 
items as well as technical support. 
  
The Zone Logistics Unit in Panama has supported the Peruvian Red Cross in the procurement and shipping 
process of the following materials: 
 

• 4,500 treated mosquito nets 
• 2 hospital treatment tents 
• 100 mosquito curtains 

 
On the other hand, the Peruvian Red Cross has finalized the procurement of the following supplies: 
 

• 30 beds for medical attention, of which 5 are hospital beds with manual posture changers and 25 are 
regular folding beds. 
 

• Informative materials designed to raise awareness of dengue: 2,000 stickers, 10,000 flyers and 
16,000 calendars (for the year 2013). 

 
• 12 Cleaning kits (each kit has 4 wheelbarrows, 6 shovels, 6 rakes, 6 metal brooms, 250 75-litre trash 

bags, 7 sets of gloves and 50 masks). 
 

 
 
 
Contac t information  
For further information specifically related to this operation please contact: 

• In the Peruvian Red Cross: Pabel Angeles, Disaster Risk Management, phone: +51 991 689 094; 

Logistics  



and email: socorros@cruzroja.org.pe  

• IFRC Regional Representation: Iñigo Barrena, regional representative for the Andean countries; 
phone: +51 997 555 638; and email: ci.barrena@ifrc.org  

• IFRC Zone: Benoit Porte, disaster response & crisis and early recovery coordinator; phone: +507 
66793238; and email: benoit.porte@ifrc.org  

• In Geneva: Christine South, quality assurance senior officer, Phone: +41.22.730.4529, email: 
christine.south@ifrc.org 

• Regional Logistics Unit (RLU):  

For Resource Mobilization and Pledges: 

• In IFRC Zone: Inga Purmalis, resource mobilization officer; email: inga.purmalis@ifrc.org;For 
Performance and Accountability 

For Performance and Accountability  
(planning, monitoring, evaluation and reporting enquiries)  

• In IFRC Zone: Jane Grimshaw, PMER manager; email: jane.grimshaw@ifrc.org  

 
 
DREF his tory: 
• This DREF was initially allocated on 4 December 2012 for 134,809 Swiss francs for three months to 

assist up to 20,000 beneficiaries. 
• This is the first DREF update issued. 
 


Click h e re  

1. Click h ere  to  re tu rn  to  the  title  page  
 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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DREF OPERATION
MDRPE006 PERU DENGUE UCAYALI 2012

Budget Group DREF Grant Budget CHF

Shelter - Relief 2,042
Shelter - Transitional
Construction - Housing
Construction - Facilities
Construction - Materials
Clothing & Textiles 16,753
Food
Seeds & Plants
Water, Sanitation & Hygiene 6,963
Medical & First Aid 5,756
Teaching Materials 13,462
Ustensils & Tools 9,470
Other Supplies & Services
Emergency Response Units
Cash Disbursments
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 54,446

Land & Buildings
Vehicles Purchase
Computer & Telecom Equipment 1,207
Office/Household  Furniture & Equipment
Medical Equipment
Other Machiney & Equipment
Total LAND, VEHICLES AND EQUIPMENT 1,207

Storage, Warehousing
Dsitribution & Monitoring 9,052
Transport & Vehicle Costs 6,035
Logistics Services 1,578
Total LOGISTICS, TRANSPORT AND STORAGE 16,665

International Staff 4,178
National Staff
National Society Staff 9,470
Volunteers 12,856
Total PERSONNEL 26,504

Consultants 5,570
Professional Fees
Total CONSULTANTS & PROFESSIONAL FEES 5,570

Workshops & Training 7,427
Total WORKSHOP & TRAINING 7,427

Travel 5,570
Information & Public Relations 1,857
Office Costs 3,621
Communications 2,228
Financial Charges 1,485
Other General Expenses
Shared Support Services
Total GENERAL EXPENDITURES 14,762

Programme and Supplementary Services Recovery 8,228
Total INDIRECT COSTS 8,228

TOTAL BUDGET 134,809
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