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Number of people affected: 3,180 people (including victims and 
affected people in Chosica and Santa Eulalia) 

Number of people to be assisted:      1,000 
people, approximately 200 families 

Host National Society presence (no. of volunteers, staff, branches): 
1 Headquarters, 38 branches, 2,000 volunteers. 
Red Cross Red Crescent Movement partners actively involved in the operation: 
Since the onset of the event, the National Society coordinated with the International Federation of Red Cross and Red 
Crescent Societies (IFRC) office in Lima (disaster management delegate for South America). The National Societies 
present in the country are the American Red Cross, German Red Cross and Spanish Red Cross, who have offered 
their support if required. American Red Cross staff, together with the Peruvian Red Cross team, deployed to the 
affected area to conduct the initial assessments; a cash distribution proposal has been drawn up for the affected area 
as bilateral support to the Peruvian Red Cross. 
 
Other partner organizations actively involved in the operation: 
Governmental Organizations: Armed and Police Forces, Lima Metropolitan Municipality, ESSALUD INDECI 
(National Civil Defense Institute), MINEDU (Ministry of Education), Ministry of Health (MINSA), Ministry of Housing, 
Ministry of Labour Ministry of Transportation and Telecommunications (MTC). Non-Governmental Organizations: 
Adventist Relief and Development Agency (ADRA), Aleados por las Inundaciones, Caritas Peru, OXFAM, PREDES, 
Soluciones Prácticas, as well as private businesses. 
 
United Nations: Office for the Coordination of Humanitarian Affairs (OCHA), The United Nations Children’s Fund 
(UNICEF) the United Nations Population Fund (UNFPA). 

 

<Click here to view the contact information. Click here to view the DREF operation budget. Click 

here to view the map of the affected area> 

 

Click here for the contact inform 

A. Situation Analysis 

 
On 23 March 2015, flash floods and landslides, which are recurring events, affected the central highlands in the 
country. Additionally, due to the geomorphology of the area landslides occurred affecting several houses. The first 
area to be affected was the district of Lurigancho Chosica in the province of Lima from the overflowing of the following 
creeks: Pedregal, Carossio, Rayos del Sol, Quirio, San Antonio, California, La Trinchera, Buenos Aires, La Cantuta, 
Moyopampa, La Libertad and Mariscal Castilla; an emergency was declared in the District of Chosica.  At about 17:30 
hours that same day, heavy storms caused the Cashahuacra, Tres Cruces, Las Monjas, Cuculi, Rayos del Chingolay, 
Acopaya and Pomaticla creeks in the district of Santa Eulalia to overflow, as well as the 9 de Octubre and Cupiche 
creeks in the district of Ricardo Palma and the Buenos Aires creek in the district of Santa Cruz de Cocachacra; this 
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caused landslides that affected homes and roads in the province of Huarochirí, mainly in the district of Santa Eulalia.  
On 25 March, an emergency was declared for 45 days. 
 
The Lurigancho-Chosica district is located in eastern part of the province of Lima in the middle basin of the Rímac 
River. It borders the province of Huarochirí to the north and east, the districts of Chaclacayo and Ate to the south and 
the district of San Juan de Lurigancho to the west. Located on the banks of the Rímac River, it shares the Rímac River 
valley with the districts of Ate and Chaclacayo. The district, which sits 850 meters above sea level, has a registered 
population of 169,359, of whom only 14,288 have SIS (Comprehensive Health Insurance). The Santa Eulalia district is 
one of the 32 districts in the province of Huarochirí in the department of Lima. It is located in the upper area of the 
Mala River Valley on a plateau that extends to the west to the Pariakaka Mountains.  
 
The event caused damage to livelihoods, health, housing and roads. The lower levels of dwellings in the areas most 
affected by the landslide, Carossio, Rayos del Sol, Buenos Aires and Moyopampa, are completely covered with mud, 
and public transport vehicles are trapped in material dragged down by the landslide. Reports during the initial phase 
state that nine people have died, six are missing and more than 25 are injured.  The sewer system has collapsed 
entirely and its contents are seeping to the surface and mixing with the landslide material.  Seventy per cent of the 
water service is down since the system has been affected in several sectors.  
 
Homes in Santa Eulalia are in a similar situation due to the landslides that affected 90 families. Electricity is partially 
down in both districts as most electrical poles were affected.  Access to these areas is partially blocked by landslides.  
 
According to information provided by health personnel in health facilities, mobile care teams from the National 
Defense Office and Red Cross personnel deployed to the area. Water shortages have prevented the provision of 
optimal care to patients in health care posts. People have sustained injuries (cuts, wounds and other trauma) 
stemming from cleanup efforts, as well as cases of diarrhea, dermatitis, bruises and insect bites. Even though there is 
limited sector information available, MINSA's epidemiological surveillance system is being implemented in order to 
supply this type of information. Exact data regarding the number of pregnant women, older adults,  children under 5 
years of age, and of people suffering from chronic illnesses, mental health illnesses or in vulnerable condition will be 
obtained from detailed health assessments and the census of beneficiaries in the specific targeted sector. There are 
no activities being developed in regard to post-disaster disease prevention or proper hygiene and water handling. 
 
Stock warehouses in the landslide areas have been affected and there is no market nearby for supplies. Local 
transportation was interrupted by damage to access roads, reducing incomes and posing risks to transport vehicles. 
The central market is operating normally; in some cases, the price of foodstuffs with higher demand has increased due 
to their scarcity.  

 
No new rains or landslides have been reported in the area so far; although, Peru's Hydrology and Meteorology Service 
has forecast more rain for the area. 
 
Data provided by Peru’s National Civil Defense Institute: 

 

PROVINCE DISTRICT COMMUNITY TOTAL POPULATION 

LIMA Lurigancho- Chosica 
Moyopampa 1,500 

Carosio 750 

HUROCHIRI Santa Eulalia 

Santa Eulalia 1,000 

Cashahuacra 450 

 

Injured Chosica Santa Eulalia Total 

Number of injured 25 No reports 25 

Number of missing people 2 No reports 2 

Number of deaths 9 No reports 9 

 

Dwellings Chosica Santa Eulalia Total 

Collapsed 108 50 158 

Uninhabitable 45 40 85 
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Affected 343 50 393 

*Reports are up to 28 March 2015 for Chosica and 27 March for Santa Eulalia 

 
 
 
 
 

Summary of current response 

 
The State has declared a state of emergency for the two most affected areas, the district of Chosica Lurigancho and 
the district of Santa Eulalia for 60 days and 40 days, respectively.  The Ministry of Health declared a red alert in all its 
facilities within the affected areas. Emergency operation centres (EOCs) have been set up in both of the affected 
areas. 
 
 

Overview of National Society Actions 

 
On 24 March 2015, the Peruvian Red Cross mobilized a team of volunteers through its province branch in Lima to 
conduct an assessment of the area where the emergency was declared in the district of Chosica. The team from 
headquarters monitored actions and collected information from the beginning of the emergency and travelled to the 
affected areas for initial assessments and coordination at the operations centre; this was done jointly with 
representatives from the American Red Cross. 
 
On 25 March, a team of volunteers was deployed to conduct an assessment in Santa Eulalia in coordination with 
headquarters. First aid care was provided to people injured from the event, which continues to date. 
 
The decision to immediately intervene was made at a joint information meeting, prioritizing the area of Santa Eulalia, 
where initial aid had still not arrived.  On 25 March, the American Red Cross presented a proposal to distribute 
50,000 US dollars in cash to the people affected in the area. Since his activity will be a bilateral action, it will not be 
included within this plan of action.  
 
On 26 March 2015, 100 hygiene kits, 180 tarpaulins and blankets from National Society stock were mobilized in 
order to benefit 100 families identified in the most affected areas of Santa Eulalia. Clothing collected by the branch 
was also distributed. 
 
In addition, areas were identified to set up bladders to provide drinking water to the Moyopampa area in Chosica and 
in Santa Eulalia; it was then arranged with the municipality of Santa Eulalia to have them filled and with the Ministry 
of Health to assess the quality of the water. In the case of Chosica, the arrangements were made with another 
organization and the municipality in order to ensure that the bladders were filled. 
 

Overview of the Red Cross - Red Crescent Movement in the country  

 
In Lima, there is a regional IFRC office through which the National Society has coordinated with the disaster 
management delegate for South America, who participated and provided technical assistance in initial actions and 
participated in assessments with the National Society team. The American Red Cross participated and offered 
support during the initial evaluation, assessing the possibility of providing support through a cash transfer intervention 
in an affected area. The offices of the German Red Cross and Spanish Red Cross are waiting for more information 
and are coordinating with the National Society. 
 

Movement Coordination 

 
Through the regional IFRC office in Lima, the National Society has coordinated with the Disaster Management 
Delegate for South America, who provided support during the evaluation, and are coordinating and sharing information 
with other National Societies present in the country. The American Red Cross participated in the evaluations and is 
assessing the cash transfer, and it has offered a vehicle if required, as well as local technical support.  The Spanish 
Red Cross is ready to respond to any request for support from the Peruvian Red Cross. 
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Overview of non-RCRC actors in the country 

 
Actions: 
The INDECI, the Ministry of Defence (Armed Forces: Army), Ministry of the Interior (Peru National Police) and the 
Ministry of Transportation and Communications, the have all deployed heavy machinery to remove debris and to open 
all access routes, as well as to clean the homes of affected families. 
 
The municipality of Lima has set up free primary medical care modules; MINSA has deployed 5 ambulances to the 
area to care for and evacuate priority cases; 2 mobile care brigades have been deployed for 24-hour care, as well as 
1,100-liter water reservoirs for affected areas.  Fumigation against mosquitoes has begun in the higher areas, as well 
as an epidemiological surveillance. 
 
The Ministry of Education (MINEDU) has mobilized a team of 14 psychologists to provide psychosocial support in the 
area, which will be increased in the coming days through the provision of care to the school-age population. The 
ministry has mobilized part of its field hospital for the Santa Eulalia area, where MINSA has also set up 2 care tents. 
 
The metropolitan municipality of Lima, with support from other institutions, is distributing water through tanker trucks, 
mattresses, blankets, beds (200 units of each), 1,100 buckets, and cleanup tools; INDECI has distributed 50-liter 
buckets, bottled water, food kits and blankets, the Ministry of Women and Vulnerable Populations distributed shelter 
kits, the Ministry of Transportation has distributed cleanup kits and ADRA has distributed water through tanker trucks 
three times a day. On a smaller scale, private businesses are distributing bottled water and food, clothing, blankets 
and water donated by families or individuals. 
 
Save the Children has mobilized a team to provide psychosocial support to the community; Caritas Peru is distributing 
food kits, shelter kits and water and PREDESPREDES and Oxfam will provide water and sanitation support. 
 
Peru's National Police provides security in the affected areas, traffic control on the main highway and assisted with the 
community cleanup. Additionally, the Peruvian Army and Navy have deployed machinery and personnel to clean up 
homes and roads in various areas. The Ministry of Housing will arrange with municipalities for the relocation of people 
living in at-risk areas in order to strengthen housing support. 
 
The National Society has been coordinating and cross-referencing information with the National Humanitarian 
Network, the Ministry of Health's Cooperation Office, INDECI, local EOCs and actors on site (a Table is attached 
summarizing the actions or proposed actions). 
 

 
 
 



Overview of non-
RCRC actors in the 
country 

Food Aid Shelter Water, 
Sanitation and 

Hygiene 

Health Temporary 
Housing 

Shelters Rehabilitation Communications 

La Cantuta  Caritas Peru Caritas 
Peru 

Caritas Peru       Caritas Peru   

Quirio        Save the Children 
with Soluciones 
Prácticas 

    Soluciones Prácticas 
with Proyecto Aliados  
 
Soluciones Prácticas 
with additional funds 

Save the Children with 
Soluciones Prácticas 

Pedregal/Tres de 
Octubre 

Caritas Peru Caritas 
Peru 

Caritas Peru 
 
PREDES with 
support from 
Oxfam 

Save the Children 
with Soluciones 
Prácticas 

    Caritas Peru 
 
Soluciones Prácticas 
with additional funds 

Save the Children with 
Soluciones Prácticas 

Moyopampa      Peruvian Red 
Cross 

          

Carossio/ Inca Kola World Food 
Programme (WFP) 
(advice, DIPECHO) 

  PREDES with 
support from 
Oxfam 

        United Nations 
DIPECHO Project 

Corrales/Rayos del 
Sol  

Caritas Peru Caritas 
Peru 

Caritas Peru Save the Children 
with Soluciones 
Prácticas 

    Caritas Peru Save the Children with 
Soluciones Prácticas 

La Trinchera  Caritas Peru Caritas 
Peru 

Caritas Peru 
 
PREDES with 
support from 
Oxfam 

      Caritas Peru   

La Libertad  Caritas Peru Caritas 
Peru 

Caritas Peru       Caritas Peru   

Chosica Centro       Save the Children 
with Soluciones 
Prácticas 

    Soluciones Prácticas 
with Proyecto Aliados  

Save the Children with 
Soluciones Prácticas 

Santa Eulalia Caritas Peru Caritas 
Peru 

Caritas Peru       Caritas Peru   
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Needs analysis, beneficiary selection, risk assessment and scenario planning 

 

According to initial assessments, the following needs have been identified: 
  
Health 
 

Priority needs:  

 Water supply for some health facilities (Moyopampa health facilities)  

 Health promotion and post-disaster disease prevention activities: informational activities, community 

mobilization, protection kits such as masks, goggles and sunscreen, boots for families on cleanup 

duty - one kit per family carrying out these efforts to prevent injuries or health problems. 

 Provision of first aid 

 Psychosocial support and training in psychological first aid 

 Organizations such as MINEDU and Save the Children have deployed psychosocial support teams, 

but their teams do not have the capacity to care for all the people affected by the event; therefore, 

complementing efforts with more activities in this area is deemed necessary.  

 

Water and Sanitation 

Priority needs:  

 Provision of drinking water to the population in the most affected communities of Santa Eulalia and 

Chosica (bottled water, water reservoirs and tanker trucks) 

 Chlorine tablets to purify water in homes and safe water storage means.  

 Informational activities on proper water handling and hygiene promotion (informational modules) 

 Hygiene kits  

 Containers for solid waste  

 Latrines or chemical toilets/dry toilets 

 

Shelter 

Damages: Approximately 50 homes have been rendered uninhabitable in the Miguel Graú (Paradero Inca 

Kola) and Jorge Chávez sectors located in Moyopampa in the district of Chosica, as well as 20 collapsed 

homes in Santa Eulalia. These houses do not have water and electrical services, and access is partially 

blocked by landslides.  

 

The Ministry of Housing announced that it will coordinate with the municipality to relocate the families and to 

provide housing support. The population whose homes were affected remains in at-risk areas (highlands). 

 

Priority needs:  

 Delivery of tarps for roofs and shelter to homeless families. 

 Home cleanup and repair  

 Kitchen kits  

 Permanent relocation due to exposure to permanent risk 

  

Livelihoods 

Damages: Stock warehouses have collapsed and there are no nearby markets for supplies. Local 

transportation has been affected due to the damage to the main access road to the affected areas and the 

main "Central Highway" linking the city of Lima with the highlands, reducing incomes and posing a risk to 

transportation and trade.  

Actions conducted: The central market is operating normally; in some cases, the price of food in higher 

demand has increased. INDECI has deployed heavy machinery to remove debris and to open access roads.  

Priority needs:  

 Reactivation of major roads to benefit people engaging in transportation of various types  

 Training for livelihoods recovery and strengthening  

 Detailed evaluation to assess cash transfers for recovery of local businesses. 
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Food Security  
 

The food security of people with damage to homes and local businesses has been affected.  The State 
(INDECI, Ministries), businesses, organizations (ADRA) and families are donating food to the affected people.            
Priority needs:  

 Non-perishable food items, food kits  

 Implementation of “community kitchens” 

 Food security information and education  

 
Beneficiary selection: 
 
Criteria: 

 Families in the areas most critically affected  by the event (structural damage to housing, damage to lives and 
health of family members)  

 Vulnerable groups 

 Exposure to risks that affect  health and lives 

 Socioeconomic level 

 Not receiving non-complementary aid from other institutions 
 
Risk assessment  
 
The affected people remain in at-risk areas and refuse to leave their homes despite possible damages, which further 
exposes them to heavy rain and possible landslides. The National Meteorology and Hydrology Service is forecasting 
rain over the coming days. 
 
The shortage of water in affected areas increases the risk of disease and damage to health if total coverage of the 
affected population is not achieved. The population remains in at-risk areas, and some people continue to live in 
partially destroyed homes.  The traffic generated by blocked roads increases risk in case a similar event occurs in the 
coming days. 

 
 

Operational plan and strategy 

 

Overall objective 

 
To meet the most immediate needs of 200 families affected by the disaster in the communities of Moyopampa and 
Santa Eulalia through health, water and sanitation, and shelter activities. 
 

Proposed Strategy 

 
To have constant coordination with authorities and other actors involved in the response, integration of the Operations 
Centres in the targeted places, as well as established coordination spaces and continuous assessments. This plan is 
based on the identified needs and on the National Society’s capacity. Families will be selected according to 
established criteria. Building local capacity for present and future events will be taken into account, as well as 
accountability.  

 
 

Operational support services 

 

Human Resources: 
The Peruvian Red Cross is conducting initial actions and is mobilizing volunteers from the Lima province branch with 
support from the headquarter health and risk management staff. In order to implement this plan, National Intervention 
Team (NIT) members will be mobilized for additional support. 
   
Hiring an operations coordinator, who would be a full-time NIT member, is required; a logistician/administrator, who 
would provide administrative, financial and logistical support, must also be hired. The team from headquarters will 
provide technical support throughout the entire operation. A team of volunteers will be appointed to be responsible for 
health and water and sanitation activities and the distribution of humanitarian aid. 
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Approximately 25 volunteers have been participating in the initial actions and are on alert to mobilize an additional 
number to implement the actions in this plan. 
 
In summary, the structure would be: 
 

1 Operations coordinator (NIT) 
1 Administrator/logistician  

      1    Volunteer responsible for water and sanitation 
1 Volunteer responsible for health activities  
1 Volunteer for shelter/humanitarian aid distribution 
1    Volunteer for communications and reporting 

      30 Volunteers for assessment, registration, distribution and monitoring. 
 
This DREF operation will provide insurance for all the Peruvian Red Cross volunteers involved in the operation.  
 

Logistics and supply chain 

 
As mentioned above, with support from the team from headquarters, the administrator/logistician will provide 
administrative, financial and logistical support to the operation. There is a pre-established National Society document 
for purchasing and fund management procedures. 
 
There is a warehouse in the city of Lima and mobile units for this task; an additional cargo vehicle for a few days and 
on-site warehouse could possibly be rented in the affected zone as well. The National Society will coordinate with the 
IFRC's Regional Logistics Unit for support in procurement and logistics procedures. 
 
 

Information Technology (IT) 

 
A laptop is required for the operations coordinator to conduct his or her work and for monitoring the area.  People in 
communities in targeted areas will be trained on how to report through the ODK "Health Reports"-based reporting 
system in order to have information on rainfall, landslides or landslide alerts. The use of g MEGA V for distributions will 
be assessed. 
 
 

Communications 

 
The National Society is disseminating information regarding the actions conducted through headquarters and the Lima 
branch social networks. Interviews have been conducted from the event site and aired over national mass media. 
 
Communication activities will be reinforced within the plan of action, supplemented with press releases, visibility, 
reports for distribution on the operation and a video on the operation. 
 
Information on all operational activities will be shared with the established EOC.  
 
Actions will include communications with beneficiaries, mainly on health and water and sanitation issues. A Facebook 
page with information on the emergency and the National Society actions can be viewed at the following link:  
https://www.facebook.com/media/set/?set=a.810643935670992.1073741866.113277568740969&type=1  
 

Security 

 
A security plan will be drawn up assessing the risks in the intervention areas. There is insurance available for 
volunteers involved in the operation. Protective items for volunteers have been considered, such as boots, goggles, 
masks, insect repellent, sunscreen, rain ponchos, etc.  
 
 

Planning, monitoring, evaluation and reporting (PMER) 

 
The technical teams from headquarters will provide support and monitor the plan of action; there will also be support 
from the IFRC disaster management coordinator for South America. Progress reports and a final report will be drafted 
in a timely manner. Visits and interviews will be conducted with beneficiaries, volunteers and others who are part of 
the plan's implementation team in order to visualize progress, goal fulfillment or possible adjustments. 
 

 

https://www.facebook.com/media/set/?set=a.810643935670992.1073741866.113277568740969&type=1
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Administration and Finance 

 
There is a finance team at the National Society headquarters which will support the administrator/logistician in all 
activities necessary to ensure the proper use of financial resources. The administrator/logistician will always 
coordinate with the operation coordinator for any expenditure or procurement that takes place during the operation. 

Resource use will be according to National Society procedures and DREF guidelines. 
  

C. DETAILED OPERATIONAL PLAN 

 
 
 

Quality programming/ Areas common to all sectors 

 

Objectives Indicators 

Direct outcome 1:   Continuous and detailed evaluation and analysis to inform the Operation’s design 
and implementation 

Output 1.1: Initial needs assessments are carried 
out in consultation with beneficiaries and 
authorities 

No. of assessments conducted, 
rapid/detailed/overall/sectorial assessment 

Output 1.2: A comprehensive monitoring and 
assessment of the plan of action is conducted 

No. monitoring visit reports 
No. of progress reports  
Final evaluation document 

Activities                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 

Rapid emergency evaluation x            

Sectorial evaluation  x            

Development of the plan of action x            

Monitoring visits to the community    x    x   x  

Evaluation visits      x      x 

 

Health and Care  

 
Needs assessment:  
 
Damage to people's lives and health: people s killed or in need of first aid care for minor injuries. Organizations have 
been working on mental health issues with the affected population; it is necessary to have community psychological 
first aid teams that can supplement emotional support actions conducted by MINSA and other organizations and 
provide care to people in crisis over alerts, which are sometimes false; this has been the case with the occurrence of a 
new landslides that causes the population to go into crisis or in the presence of rain or similar events.  
 
Damages to the water supply and poor sanitation are a risk to people's health due to possible outbreaks of diseases or 
the dust from drying mud, as well as to the emergence of vectors if the necessary measures are not taken.  The 
presence of mosquitoes has caused alarm among sectors of the population, since there are areas where the vector for 
dengue fever exists (although no cases have been reported yet).  Promoting healthy practices is important for 
preventing and controlling the above. No educational/informational activities were conducted during the field visits. 
 
The main actions established within the plan of action are: 

- Implementation of information, education and communication activities, community-based or aimed at 
preventing post-disaster diseases, including proper handling of water and hygiene promotion through mobile 
informational modules that include leisure and recreational activities targeting children and adult members of 
the involved families involved. The community-based health and first aid CBHFA strategy will be used to allow 
a holistic approach. Volunteers are trained in this methodology, including community agents and community 
health post staff, in order to give sustainability to these actions. During the CBHFA training, a community 
analysis of each community targeted by the intervention will be developed, and monitoring visits will be 
conducted randomly for the duration of the three-month operation  At least 50 families from each targeted 
community will strengthen their health practices for preventing diseases each month.  Once the operation 
concludes, this will be carried out in coordination with the Ministry of Health and other on-site organizations. 

 
- Prepare two community psychological first aid teams (brigades), one in each targeted area (Moyopampa and 

Sta. Eulalia), including volunteers from the training sessions. The workshops will be conducted by a Peruvian 
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Red Cross facilitator in coordination with MINSA. One team per community will be trained, and the participants 
will be previously identified. As mentioned above, this is intended to supplement the emotional support efforts 
being conducted by the Ministry of Education with school-age children, the Ministry of Health and other 
organizations. 

 
 
Population to be assisted:  
200 families from two of the most affected communities in coordination with local health chapters. A total of 60 families 
from the community of Moyopampa in Chosica and 140 families from the community of Santa Eulalia from the 
province of Huarochirí will be assisted. 
 

Objectives  Indicators  

Direct outcome 2: 200 affected families prevent damage to 
health from the disaster   

%  of families who benefit from  health 
activities 

Output 2.1 200 affected families have been informed and 
sensitized regarding healthy practices to prevent post-
disaster diseases in the affected population (including 
hygiene promotion activities) 

No. of families informed and sensitized 
(participating in implemented modules) 

Output 2.2 1 community psychological first aid team formed 
in each community - Moyopampa and Sta. Eulalia 

No. of people that make up psychological first 
aid (PFA) brigades in each community  
Documentation from the brigades  

Activities                                               Week 1 2 3 4 5 6 7 8 9 10 11 12 

Continuous evaluation  x  x  x  x    x 

Informational and awareness-raising modules implemented in 
strategic areas in each community (based on CBHFA 
methodology ) 

  x x x x x x x x x x 

Preparation of information, education and communications (IEC) 
materials 

x x           

1 CBHFA training workshop for  the volunteers participating in 
the actions 

 x           

1 psychological first aid training workshop in Moyopampa 
(Chosica) and 1 workshop in Sta. Eulalia (Huarochiri) with the 
participation of  branch volunteers 

   x x        

 
 

Water, sanitation and hygiene promotion  

 

Needs assessment:  
 
Water and sewer networks have suffered damage in affected communities, causing water shortages and requiring 
latrines and solid waste collection tanks and systems. The streets are full of mud and stone that gradually turn to dust 
that pollutes the environment and affects people’s health. According to announcements, restoring the water service 
will take several days; latrines are being provided by other organizations and streets and homes are being cleaned by 
municipal, army, navy and national police staff. 
  
For affected families, the lack of water is a priority need, as well as information on hygiene promotion to be carried out 
comprehensively within informational activities considered in the emergency health sector. Affected people are 
currently receiving water in bottles or boxes that have been donated by the State or by individuals, albeit not on a 
regular basis. 
 
The main actions established within the plan of action are: 
 

- Improving access to safe water in the hardest hit sectors of the communities targeted in Moyopampa and 
Santa Eulalia  by setting up collapsible water reservoirs (bladders) and a distribution system (taps) in 
coordination with other organizations also providing this type of support (PREDES, Oxfam), which will be 
located at strategic points. Filling them has been coordinated with the municipality of Chosica, the municipality 
of Huarochiri, the Fire Brigade and Volunteer Corps for Disasters from the Adventist Development and Relief 
Agency (CUVODES), an organization which has tanker trucks to fill these reservoirs and carry out continuous 
evaluations of the water supply. Water quality control has been coordinated with the Ministry of Health. These 
arrangements and the arrangements for filling the reservoirs has been done in a comprehensive and 
coordinated manner by the organizations that will be providing support in water and sanitation and in 
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coordination with the established EOCs. The water comes from Lima's water and sewerage system 
(SEDAPAL) and from unaffected areas nearby or restored services more recently.  

- Information on proper handling of water and hygiene promotion will be included in health information activities 
based on the CBHFA methodology in a comprehensive manner.   

- Delivery of hygiene kits to beneficiary families in order to improve hygiene practices; protection kits with items 
for families such as rubber boots, goggles and masks to protect them while they are cleaning up their homes.  
The hygiene kit contains: 4 units of laundry soap, 4 rolls of toilet paper, 4 bars of hand soap, 3 tubes of 
toothpaste, 5 toothbrushes, 10 shampoo sachets, 2 razors, 2 towels, 2 sanitary pads and 3  to 5 combs 

- Delivery of 1 bladder with dispenser as these were lost due to the event and in order to promote safe water 
use; this will be supplemented by the distribution of  chlorine tablets that will be provided by another 
organization (PREDES). 

 
 
Population to be assisted:  
Care will be provided to 200 families where the restoring of the water service will take the longest. It will include the 
provision of water bladders and the coordination of the filling of these collapsible water reservoirs with the municipality 
and water quality control with the Ministry of Health. The IFRC will deliver hygiene kits, chlorine, protective items such 
as alcohol gel, masks, tools for cleaning homes and information on using the provided items, and proper handling of 
water and hygiene promotion through informative modules included in the emergency health sector. 
 

 

Objectives Indicators 

Direct outcome 3 :  At least 200 families have access to safe 
water and adequate hygiene promotion practices 

% of beneficiaries that improve their access to 
safe water 

Output 3.1   At least 200 families benefit from safe water 
through the Red Cross distribution system (implemented 
collapsible reservoir)  
 
Output 3.1   200 families receive a hygiene kit to improve 
hygiene practices  
 
Output 3.2  200 families receive a 20-liter water bucket with 
dispenser 

No. of beneficiaries who have access to safe 
water through the Red Cross’s distribution 
system  
 
No. of families that receive hygiene kits  
 
 
No. of families that receive water containers 
with dispensers  

Activities                                               Week / Month 1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

    

Acquisition of 200 hygiene kits and protective items for families x x               

Registration and distribution of hygiene kits and protection items   x x              

Acquisition of collapsible reservoirs and accessories  x x x              

Distributing water to beneficiaries  x x x x x x x x        

Informational material x x               

Acquisition and distribution of 20-lt water containers with 
dispenser and chlorine tablets 

x x x              

 
 

Shelter and settlements and non-food items 

 
Needs assessment:  
 
In Santa Eulalia, dwellings are made mostly of bricks and cement, with some homes made of adobe or light materials.  
Large stones displaced by the landslides have broken housing structures, side walls, doors, windows and roofs.  Mud 
has covered the lower levels of the most affected homes, damaging appliances and other household items. 
 
Plastic tarps are required due to the partial destruction of dwellings and the heavy rains in the affected areas.  Kitchen 
kits are also required as flooding has damaged household items. 
 
Kitchen kits contain: 

 A large and small pot 

 A kettle 

 A skillet 

 Cutlery 
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The security and protection of the items recovered or of items still in unaffected areas is one of the reasons why 
people do not want to leave their homes even though the conditions in their homes are unsuitable.  An increasingly 
intense cleanup effort is being conducted with Peruvian Armed Forces machinery and staff deployed to the area and 
by municipal staff. The progressive opening of access roads also allows access to incoming machinery and trucks for 
these efforts. 
 
The main actions established within the plan of action are: 
 

- Delivering tarps to affected families in order to cover the exposed areas of their homes or to protect roofs from 
the dust, wind and the rain forecasted for the coming days. . 

- Delivery of kitchen kits (kitchenware), since most of the items that belonged to the affected families were 
destroyed or damaged, including utensils, such as large and small pots, kettles, skillets and cutlery for 
children and adults  
 
 

Population to be assisted:  
200 families benefiting from delivered items in communities whose homes were affected.  
 
 

Objectives  Indicators  

Direct outcome 4:  The needs of 200 families in shelters and 
settlements in targeted populations are covered.  

% of families that improve their living 
conditions according to emergency housing 
standards 

Output 4.1:   200 kits with non-food items are delivered to 
the targeted population 

No. of households that receive kits that meet 
the operation’s standards 

Activities                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 

Detailed evaluation of damage to housing x x           

Procurement of 200 tarpaulins  x x x          

Procurement of 200 kitchen kits x x           

Delivery of items to the affected families x x           

 
Contact information 
 
For further information specifically related to this operation please contact: 

 In Peruvian Red Cross: Jorge Menéndez Martínez, Executive Director; phone + 51 266 0481 ext. 
4108; email: director.ejecutivo@cruzroja.org.pe.  

 In IFRC zone: Carlos Inigo Barrena, disaster response and crisis and early recovery coordinator; 
phone: +507 317 3050; email: ci.barrena@ifrc.org.  

 Regional Logistics Unit (RLU): Stephany Murrilo, Zone Senior Logistics & Mobilization Officer, 
Phone: +507 317 3050; email: Stephany.murillo@ifrc.org  

 In Geneva: Cristina Estrada, quality assurance senior officer, phone: +41.22.730.4529, email: 
cristina.estrada@ifrc.org  

 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries): 

 In IFRC zone: Priscila Gonzalez, planning and monitoring senior officer; phone: +507 317 3050; 
email: priscila.gonzalez@ifrc.org  

 

For Resource Mobilization and Pledges:  

 In IFRC Zone: Ursula Araya, Relationship Management Coordinator. +507 317 3050; email: 
Ursula.araya@ifrc.org.  

 
Click here. 

1. Click here to view the DREF operation budget 

2. Click here to return to the title page 
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mailto:Stephany.murillo@ifrc.org
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DREF OPERATION
MDRPE008 -  Peru Floods and Landslides 07/04/2015

Budget Group

Shelter - Relief 2,451

Shelter - Transitional 0

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 0

Clothing & Textiles 0

Food 0

Seeds & Plants 0

Water, Sanitation & Hygiene 21,264

Medical & First Aid 583

Teaching Materials 18,254

Ustensils & Tools 4,303

Other Supplies & Services 0

Cash Disbursements 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 46,854

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 0

Office/Household  Furniture & Equipment 0

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 1,262

Distribution & Monitoring 0

Transport & Vehicle Costs 5,146

Logistics Services 3,156

Total LOGISTICS, TRANSPORT AND STORAGE 9,564

International Staff 0

National Staff 0

National Society Staff 5,466

Volunteers 1,121

Other Staff Benefits 1,408

Total PERSONNEL 7,996

Consultants 0

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 2,136

Total WORKSHOP & TRAINING 2,136

Travel 728

Information & Public Relations 2,427

Office Costs 1,767

Communications 1,573

Financial Charges 583

Other General Expenses 0

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 7,078

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS

Programme and Supplementary Services Recovery 4,786

Total INDIRECT COSTS 4,786

TOTAL BUDGET 78,413

DREF Budget CHF
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