
 

 
 
 
 
 
 
 
DREF Operation: MDRPE010 Glide No. CW-2015-000104-PER 

 

Date of issue:  22 February 2016 Date of disaster: 19 July 2015 

Operation manager: Pabel Angeles – Regional Disaster 

Management Coordinator for South America 

Point of contact: Jorge Menéndez Martínez, 
Executive Director of the Peruvian Red Cross 

Operation start date: 19 July 2015 Expected timeframe: 3 months 

Overall operation budget: 220,846 Swiss francs 

Number of people affected: 200,620 people affected Number of people to assisted: 620 families 
(3,100 families) 

Host National Society: The Peruvian Red Cross has a national headquarters office in Lima, 38 branches 
throughout the country and 2,000 volunteers.  
Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red 
Cross and Red Crescent Societies (IFRC) Office in Peru – Pan American Disaster Response Unit (PADRU). The 
American Red Cross, German Red Cross and the Spanish Red Cross are present in the country. 
Other partner organizations actively involved in the operation: The Peruvian Red Cross coordinated with State 
institutions active in the emergency response: National Institute for Civil Defence (INDECI), Regional Government of 
Pun (GORPU), Ministry of Health, Ministry of Agriculture, Ministry of Education, Ministry of Housing, Ministry of 
Transportation and Communications and Municipality of San Antonio de Putina. 

 
<Click here for the final financial report. Click here for the contact information> 

 
A. Situation analysis 
A.1 Description of the disaster 
 

In May and September 2015, meteorological phenomena causing 
low temperatures and frost affected Andean regions 3,500 meters 
above sea level, with temperatures dropping to below 0°C 
accompanied by hail and snowstorms. In some locations, 
temperatures plummeted to -15° C, severely affecting the lives and 
health of the population, as well as basic services, livelihoods 
(livestock and agriculture), different types of infrastructure and 
schools, among others. 
 

On 19 July 2015, the government Executive Decree DS 050-2015 
PCM declared a 45-day state of emergency for districts and provinces 
in the departments of Apurímac, Ayacucho, Arequipa, Cusco, 
Huancavelica, Lima, Moquegua, Pasco, Puno and Tacna.  
 
 
 

A.2 Summary of current response 
 
The Peruvian Red Cross branch in San Antonio de Putina responded through coordination with the Province regional 
emergency operation centre (COER) to identify families affected by frosts in district provinces. 
 
The Peruvian Red Cross (PRC) mobilized humanitarian aid to 450 families consisting of food kits, shelter, tarpaulins, 
blankets, cleaning kits and polar blankets. Volunteers from the San Antonio de Putina PRC branch identified the 
beneficiaries. The process to distribute the humanitarian aid was coordinated with the San Antonio de Putina 
municipal government, which contributed to transporting supplies to the affected area.  
 
On 20 July, a member of the PRC National Intervention Team (NIT) was deployed to perform a damage assessment 
and distribute humanitarian aid supplies to the affected areas.  
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The Peruvian Red Cross, through its national president and volunteers from the San Antonio de Putina PRC branch, 
participated in the distribution process in highland communities, as well as in coordination meetings with local district 
and province authorities from the town. Likewise, coordination was maintained with various Humanitarian Network 
organizations at the national level. The following table provides details on the communities in which distributions to 
the 450 beneficiary families took place:  

 
Humanitarian aid distribution 

(up to 28 July 2015) 
 

Description Trapiche Koriwara Izcaycruz Chijus Cantuma Mijani Potoni 
Total 

supplies 
delivered 

 
21 July 21 July 21 July 22 July 25 July 26 July 26 July - 

Food kit  127 48 31 44 46 54 100 450 

Shelter kit  127 48 31 44 46 54 100 450 

Tarps 127 48 31 44 0 0 200 450 

Blankets 127 48 62 44 92 108 200 681 

Cleaning kit  0 0 0 0 0 0 100 100 

Polar blankets 127 48 31 88 46 140 100 580 

 
By implementing emergency micro-projects, the Peruvian Red Cross deployed provincial response teams to reduce 
the effects of low temperatures and frost. These emergency micro-projects were tools used by national headquarters 
as a first response because of the magnitude and according to the assessments by each province branch. 
 
Given the additional needs, the National Society decided to request support through the disaster relief emergency 
fund (DREF) to provide additional assistance to at least 620 vulnerable families in the province of San Antonio de 
Putina in the Puno region.  

 
 
Overview of Red Cross Red Crescent Movement in country and Movement Coordination 
 
The PRC coordinated with the IFRC regional disaster management coordinator for South America and the 
Coordinator of the IFRC office in Lima. The National Society also coordinated and shared information with the 
American Red Cross, Spanish Red Cross, German Red Cross and the International Committee of the Red Cross 
(ICRC). 
 
Overview of current institutional response  
 
The central government implemented multi-sectoral plans to assist the families affected by frost in different regions of 
the Southern Andes. The Ministry of Agriculture distributed veterinary kits to 1,200 producers in the department of 
Arequipa and 1,295 veterinary kits in the department of Cusco; the Ministry of Women delivered shelter kits, 
benefiting 27,888 people.  Likewise, the National Health Service (EsSalud) delivered veterinary kits, medical care 
and information favouring disease prevention. The Ministry of Health implemented a plan to respond to the frost in 
the affected areas. 
 
The head of Civil Defence in San Antonio de Putina reported that bales of oats were delivered on 13 and 15 July to 
the districts of Ananea, Putina, Sina and Quilcapuncu to feed affected animals. Stretches of affected areas were 
cleared by heavy machinery. The bales of oats and the distribution of veterinary kits were part of the first response 
by the municipality of San Antonio de Putina. These actions were requested by the Board of Community Farmers, 
prioritizing new-born alpacas, although this response failed to cover the entire alpaca population in the province.  
 

Ministry of Health actions to address the frosts affecting Puno included a health brigade that provided more than 5,000 

medical consultations during a specialized health campaign in the Putina district in order to protect the health of the 

population, especially that of children under 5 years of age and older adults. The intervention had the support of the 

staff from the Huancane Health Network; the Putina Health Micro-network from the Regional Health Directorate 

(DIRESA) in Puno; the municipality of San Antonio de Putina; and the educational institutions.  

 

The provincial government in San Antonio de Putina cleared and opened access roads to frost-affected communities.  

 

A.3 Needs analysis, beneficiary selection, risk assessment and scenario planning 
 

Health 



 
A total of 2,033 families in the province of San Antonio de Putina were affected by acute respiratory, skin and eye 
infections and emotional distress, which compounded the challenges of the weather conditions. Children and older 
adults were most vulnerable, as most houses are built with rustic materials and are unfit to keep the occupants 
sheltered. 
 
According to a report from the Office of Epidemiology at the Ministry of Health regarding 2011-2015 trends for 
pneumonia and deaths in children under 5, through epidemiological week 28, Puno ranked fifth in number of cases of 
pneumonia and second in deaths due to pneumonia (17 deaths versus the 12 annual deaths reported the previous 
year), which translates into a 3.6 case-fatality rate for Puno. 
 
Up to 17 July, the Ministry of Health reported shipping half a ton of medicines to the area, in addition to a team of 10 
specialized health professionals from Lima, including lung specialists, laboratory technicians and nurses who over a 
week provided treatment to the area. 
 
The local coordinator of the Vulnerability Reduction and Emergency Care during Disasters programme (PREVAED - 
Putina) reported emotional distress in the student population, requesting emotional support kits from the local Ministry 
of Education office which had the emergency care kits available. In addition, PREVAED - Putina convened a meeting 
to request support in providing capacity-building to the educational community to assist in emotional support to the 
affected population. 

 
Priority needs:  

 

The following priorities were identified to assist affected families: 

 Provision of primary health care through health brigades to prevent acute upper respiratory infections (AURIs) and 

eye and skin diseases. 

 Informational activities, community mobilization. 

 Psychosocial support (PSP), psychological first aid training to parents and teachers to supplement Ministry of 

Education and Ministry of Health actions. 

 Training in basic first aid aimed at frequent injuries during cold weather and provision of first aid kits to community 

teams in affected and vulnerable areas. 

Shelter and Housing 

 
No homes were affected in the department of Puno, although it is important to note that the cold front caused 
problems for families due to the increased humidity levels and low temperatures from the snow combined with the 
high altitude of these communities. The heavy snowfalls also hindered the people's access to their homes. 
 
The following table indicates the susceptibility in districts in San Antonio de Putina: 
 
 

District 

Susceptibility Parameters 

Minimum 
temperatures (July) 

Minimum 
temperatures (July) 

Minimum 
temperatures 

(July) 

Putina -14  a -11°C 25 to 31 days > 4.800 

Ananea -14  a -11°C 25 to 31 days > 4.800 

Pedro Vilca Apaza -14  a -11°C 25 to 31 days 4.100 - 4.800 

Quilcapuncu -14  a -11°C 25 to 31 days 4.100 - 4.800 

Sina -14  a -11°C 25 to 31 days > 4.800 

 

Priority needs:  
 

Tarpaulins were necessary to repair dwellings and blankets to protect people from the cold. 

 

Livelihoods  

Livestock farmers conduct this activity at altitudes between 3,000 to 5,000 metres above sea level, as these are the 
areas in which most of the natural pastures that alpaca feed on are located. The population's income comes from 
selling the fibre - obtained from biannual shearing - meat and pelts, and assets are calculated according to number of 
head. This climate event significantly altered the livestock's natural food chain by making it difficult for the livestock to 
have access to these natural pastures.  As communities had no oats to feed livestock, they died from lack of food, 
vitamins and antibiotics.  
 
 



 
 

Priority needs:  

 

The following priorities were identified: 

 Distribution of emergency veterinary kits 

 Distribution of bales of oats as a contingency for upcoming cold fronts 

 Construction of community shelters in high areas to protect vulnerable livestock from precipitation and 

snowstorms 

 Delivery of tools and supplies to build emergency shelters 

 Delivery of personal protection equipment (PPE) to farmers, consisting of eyewear with UV protection, rubber 

boots and waterproof ponchos, to reduce cases of conjunctivitis, acute and respiratory infections and to protect 

from the cold and humidity 

 Capacity building in livestock production and management in communities 

Target Population: 
 

A total of 620 families affected by frosts in the communities in the Districts of Ananea, Quilcapuncu, Sina and Putina in 

the Province of San Antonio de Putina were assisted. These families were distributed as follows: 

 District of Ananea: 200 families  

 District of de Quilcapuncu: 120 families 

 District of de Sina: 180 families 

 District of de Putina: 120 families  

 
The affected area was very large and the resources available were not enough to cover all communities. Therefore, 
the PRC decided to focus on the province of San Antonio de Putina because branch volunteers there had experience 
in responding to similar emergencies (in 2012 to 2013 in the province of Macusani) and this province was not 
receiving support from other institutions.  

 
Beneficiary Selection: 
 
The project focused on the Puno region in the province of San Antonio de Putina, and sought to carry out a 
comprehensive intervention with support from Movement actors assisting the Peruvian Red Cross.  
 
The beneficiary selection criteria were as follows: 
 

 Families significantly affected by the event (structural damage, damage to livelihoods and health of family 

members) who had not received adequate and timely support  

 Families with children under 5 years of age, older adults, pregnant women, people with disabilities 

 Families facing risk to their lives and health 

 Families not receiving aid from other institutions 

Risk Assessment  
 
A total of 95% of families chose to remain in their homes despite the below-zero temperatures and the restricted 
access increased health risks to the population. The national weather service SENAMHI forecasted two frost events in 
August and September; therefore, needs increased due to worsening conditions due to the low temperatures. 

 
Overall Objective 
 
Providing humanitarian assistance to 620 families affected by frosts in the province of San Antonio de Putina in the 
districts of Putina, Sina, Ananea and Quilcapunko, through health promotion, delivery of humanitarian aid and 
livelihoods protection. 
 

Proposed Strategy 
 

Coordination between the Peruvian Red Cross and various entities was essential for improving the impact of our 
actions and, in many cases, to ensure the safety of the operation. The objectives of such coordination with Emergency 
Operations Centres (EOC) at the regional, provincial and municipal levels were case-based, ensuring relevance, need 
and identification of communities, as well as engagement with and security of the operation. 



The following were included within the line of action strategic operations plan for 620 families in the province of San 
Antonio de Putina on the Puno region. 

Health actions  

Addressing and meeting the needs of 380 families (60% of the target population) with information on disease 
prevention or healthy practices to prevent diseases resulting from the emergency, through informational modules 
(informative interventions) in each area of intervention 

 Health promotion workshops to the community 

 Psychosocial support in schools 

 Community-based health and  first aid (CBHFA) workshop to volunteers and community leaders  

 Psychosocial support workshops for volunteers. 

 

Shelter actions 

Distribution of supplies and shelter to 620 families identified in the province of San Antonio de Putina 

 620 families received tarpaulins (2 per family). 

 620 families received blankets (3 per family). 

 

Livelihoods actions 

Supporting basic productivity for 620 local livestock farmers through delivery of veterinary supplies to care for sick 

alpaca and protecting calves in districts in the province of San Antonio de Putina 

 Delivery of 620 veterinary kits  

 Delivery of 620 personal protection equipment sets for livestock farmers 

 Construction of 8 temporary shelters for animals at high risk (calves, pregnant animals, others) 

 Agricultural workshop to livestock farmers 

 Training to volunteers on livelihoods and livestock management for population benefitting from veterinary kits. 

 
B. Strategy and plan of action  
 

Health and Care  
 
Needs analysis:  
 
Given the 2,033 families affected coupled with the weather forecast, the number of cases of acute respiratory, skin 
and eye infections were expected to rise. Those most vulnerable were the children and older adults as most houses 
are built with rustic materials and were unfit to keep the occupants sheltered. 
 
Priority needs:  

 

 Provide primary health care through health brigades to prevent AURIs and eye and skin diseases. 

 Informational activities, community mobilization 

 Psychosocial support, psychological first aid training to parents and teachers to supplement Ministry of 

Education and Ministry of Health actions 

 Training in basic first aid aimed at frequent injuries during cold weather and provision of first aid kits to 

community teams in affected and vulnerable areas 

 

Shelter and settlements 
 
As previously stated, no homes were affected in the department of Puno but humidity levels increased and 
temperatures dropped due to the snow. Tarpaulins were provided to repair dwellings and blankets to protect from the 
cold. 

 
Livelihoods 



As previously stated, weather conditions altered the livestock's natural food chain, which led to their deaths by making 
it difficult for them to access their natural pastures. Communities did not have stored bales of oats, vitamins or needed 
antibiotics.   
 

Priority needs  

 Distribution of emergency veterinary kits 

 Distribution of bales of oats as a contingency for upcoming cold fronts 

 Construction of community shelters in high areas to protect vulnerable livestock from precipitation and 

snowstorms. 

 Delivery of tools and supplies to build emergency shelters 

 Delivery of personal protection equipment to farmers, consisting of eyewear with UV protection, rubber boots and 

waterproof ponchos, which contributed to reducing cases of conjunctivitis, acute and respiratory infections and to 

protection from the cold and humidity 

 Building capacity in livestock production and management in communities 

Target Population 
 

The Peruvian Red Cross identified the target population of 620 families affected by frosts in the communities in the 

districts of Ananea, Quilcapuncu, Sina and Putina in the province of San Antonio de Putina.  

 

Beneficiary Selection 
 
The project focused on the Puno region in the province of San Antonio de Putina, and sought to carry out a 
comprehensive intervention with support from Movement actors assisting the Peruvian Red Cross. Beneficiaries were 
selected based on the previously described selection.   
 
 

B2 Operational support services 
 

Human resources 
 
To implement the operation, the PRC had to hire an operation coordinator and an administrator/logistician. The latter 
provided administrative, financial and logistical support locally in the province of San Antonio de Putina. A livestock 
technician was also hired to provide orientation and training to livestock farmers. 
 
The PRC headquarters team provided technical support throughout the entire operation. Volunteers were appointed to 
be responsible for health, shelter, and humanitarian aid distribution activities. A volunteer was also located in the PRC 
national headquarters for communications and reporting. National Intervention team (NIT) members were deployed. A 
General regional intervention team (RIT) member, specialized in livelihoods with experience in the Mega V and ODK 
tools was also deployed. 
 
A total of 30 Peruvian Red Cross volunteers were active in this DREF operation. The operation did not have to cover 
the costs of IFRC insurance for PRC volunteers participating in activities since the National Society has all its 
members insured. 
 

 
Logistics and supply chain 
 
With support from PRC national headquarters, the administrator/logistician provides administrative, financial and 
logistical support to the operation. The operation followed the PRC guidelines for procurement and funds management 
procedures. Goods were stocked in a warehouse in Lima and a warehouse at the San Antonio de Putina branch until 
distribution. PRC national headquarters deployed its pick-up trucks to the target area to conduct planned activities. 
Likewise, two 4-wheel drive vehicles were deployed to transport personnel and a semi-truck to transport cargo.  The 
Peruvian Red Cross purchased Mega V kits, VHF radios, a satellite phone and tarpaulins through the logistics unit. 
 
The IFRC assisted in mobilizing tarpaulins from Panama warehouses, which were later distributed in line with 
beneficiary selection criteria. 

 

Information Technology (IT)    
 
Due to the field work and location of the target area, a satellite phone with its corresponding telephone line was 
purchased due to lack of regular mobile coverage in affected areas.  It was also necessary to acquire four radios for 
communications between the various teams working in the field, as well as a Mega V kit (a computer, two barcode 



readers, a printer and a mobile AC converter or adapter). Volunteers were trained to use the ODK-based reporting 
system.  
 

Communications    
 
Peruvian Red Cross disseminated information over social networks (the national institutional accounts and the San 
Antonio de Putina PRC branch) regarding the actions conducted. The PRC issued paid and free press releases, 
produced a video of the operation, provided visibility, and produced reports regarding the distribution plan. A 
beneficiary satisfaction survey was scheduled.  
 
Information regarding the operation was distributed mainly through two social networks (Facebook and YouTube); 
more than 9,000 people follow Peruvian Red Cross actions. Disseminating actions via these channels provided 
visibility and better situated the National Society's position nationally and internationally. 
 
On 21 July CNN’s Spanish-speaking affiliate interviewed the Executive Director of the National Society to be informed 
about the emergency and actions conducted by the PRC.  
 

Security 
 
A security plan was created to assess the risks in the target areas. PRC volunteers participating in the operation had 
insurance and protective gear (coats, shoes, eye protectors, masks, sunscreen, rain ponchos, etc.) In addition, 
volunteers received instruction in the Stay Safe methodology and on National Society standards of conduct. As 
mentioned, satellite phones and portable radios were acquired due to the lack of normal mobile phone coverage in the 
area. 

 
Planning, monitoring, evaluation, & reporting (PMER) 
 
Peruvian Red Cross national coordinators for health, volunteers, administration, finance and executive leadership at 
national headquarters supported and monitored the Plan of Action. Communication and coordination was maintained 
with the IFRC's Disaster Management Coordinator for South America. Conducting lessons learned workshop was 
planned following the end of the operation. 
 
A lessons learned workshop was held to improve processes and procedures in future interventions, and attended by 
community authorities and Peruvian Red Cross volunteers. The workshop assessed actions of the PRC but also 
actions by authorities or other organizations. A lessons learned facilitator supported and guided this workshop 
 

Administration and Finance 
 
The accounting and financial team at national PRC headquarters supported the administrator in the field, who in turn 
coordinated all activities necessary to ensure the proper use of resources. The administrator always coordinated with 
the operation coordinator prior to any expenditure or purchase during the operation. Resources were used according 
to National Society procedures and the DREF guidelines. 
  

 

Quality programming / Areas common to all sectors 
 

Outcome 1:   Continuous 
and detailed assessment 
will inform the operation's 
implementation 

Outputs % achieved 

Output 1.1  Initial needs assessments are carried out in 
consultation with beneficiaries and authorities 

100% 

 
Output 1.2 There is comprehensive monitoring and 
evaluation of the Plan of Action. 

100% 

Activities    
Implemented on 

time? 
% of progress 

 
     Yes No 

Rapid Emergency Assessment X  100% 

Sectoral assessment  X  100% 

Monitoring and tracking by the IFRC X  100% 

Monitoring visits to target communities X  100% 

Evaluation visits X  100% 



Support to Livelihoods General RIT mission X  100% 

Livelihoods and Mega V workshop. X  100% 

Beneficiary satisfaction survey       X 0% 

Lessons learned workshop X  100% 

Video of the Operation X  100% 

 
The activity implementation process was preceded by a rapid assessment of the emergency, with support from the 
San Antonio de Putina province technical secretary and a representative from the agrarian agency. 
 
In terms of monitoring and follow-up, a RIT volunteer joined the team in the field to participate in planned field 
activities, and the regional disaster management coordinator for South America also assisted. 
 
A livelihoods workshop was held in order to train volunteers and to help them understand the focus of the project so 
as to apply it in each activity. PRC volunteers were also trained in the MEGA V tool used to distribute humanitarian 
aid. 
 
At the end of the activities, a lessons learned workshop was held and attended by authorities from each targeted 
community. The satisfaction survey was not performed because there was not enough time to do so in the field. All 
project activities were documented through audio-visual and digital images. 
 

 
Health and Care 
 
Needs analysis 
 
Given the 75,766 people affected in Puno and another 11,019 in Putina, coupled with the weather forecast, the 
number of cases of acute respiratory, skin and eye infections were expected to rise. The local coordinator of the 
Vulnerability Reduction and Emergency Care during Disasters programme (PREVAED - Putina) reported emotional 
distress in the student population, for which he requested emotional support kits from the local Ministry of Education 
office which had the emergency care kits available. He coordinated support with this same ministry to monitor absent 
students. In addition, PREVAED- Putina convened a meeting to request support to build the capacity of the 
educational community to provide emotional support. 
 
Since the affected population required health and first aid care, medical brigades were formed to provide timely care 
or secondary prevention in difficult-to-access communities. PREVAED requested support to create community teams 
consisting of parents and teachers trained in psychological first aid to address crises among students and provide 
health promotion training. 
 
This operation provided information regarding disease prevention or healthy practices to prevent diseases resulting 
from the emergency, through informational modules (informative interventions) in each area. These actions were 
undertaken during meetings called for livelihoods workshops, humanitarian aid distribution, etc.  
 
Population assisted:  
 
At least 380 families (approximately 60% of the total beneficiary population) due to the remoteness of communities 
and homes in the Andean region) in 4 frost-affected districts in the province of San Antonio de Putina in the Puno 
Region participated in health actions.  
 

Health and Care 

Outcome 1: The adverse 
effects of frost on the 
health of the affected 
population in San Antonio 
de Putina are reduced 
through health activities by 
the Peruvian Red Cross in 
coordination with the 
Ministry of Health. 

Outputs % achieved 

Output 1.1 Community health promotion and PSS 
interventions have been conducted. 

100% 

Activities    
Implemented on 

time? 
% of progress 

 
     Yes No 



Coordination meetings/workshops to present and plan 
actions involving the PRC and the Ministry of Health 

X 
 

100% 

Community health promotion workshops X  100% 

Design, printing and purchase of materials for the 
informational module 

X 
 

100% 

PSS workshops for students in schools X  100% 

CBHFA training workshop to volunteers and community 
health promoters 

X 
 

100% 

PSS training workshop to volunteers and community health 
promoters. 

X 
 

100% 

 
Progress toward results 
 
Coordination with San Antonio de Putina's health centre served to organize workshops and visits to targeted 
communities.  
 
Output 1.1 Community health promotion and PSS interventions have been conducted. 
 
Basic training workshop for volunteers in Epidemics Control for Volunteers (CEV) and Community-Based 
Health and First Aid (CBHFA) 

 
The workshop was held from 16 to 18 October in the PRC 
branch in San Antonio de Putina. It addressed priority themes in 
epidemics control modules for volunteers and CBHFA. It 
provided knowledge and skills to apply the methodology in 
community activities. 
 
Participants were composed of volunteers from the PRC 
branches in Juliaca and Huancane were mobilized, as well as 
representatives from the communities of Cambria, Picotani, 
citizen security from the municipality of San Antonio de Putina, 
and the Putina Health Centre, for a total of 21 participants (14 
women and 7 men). 
 

Psychosocial training workshop for volunteers 

 
This activity was conducted in the province of San Antonio de 
Putina. A total of 18 volunteers from the PRC branch in San 
Antonio de Putina, personnel from brigades conducting activities 
in the field, civil defence, and organized community brigades 
participated. A community PSS team was created in the province 

of San Antonio de Putina. 
 

Community health promotion workshops 
 
To build volunteer CBHFA capacity, a strategy for health 
promotion activities in targeted communities was designed. Information and awareness-raising workshops were 
conducted in community centres using basic supplies for instructions and procedures for health care, as well as flip 
charts and informational flyers with messages regarding the importance of community first aid, healthy practices for 
disease prevention and hygiene promotion. The following table details the community health workshops: 
 

Community Date Men Women Total 

Saqui 30 October 56 8 64 

Girigachi 30 October 29 5 34 

Limata 29 October 19 9 28 

Picotani 26 October 41 19 60 

Cambria 28 October 28 28 56 

Chijus 23 October 16 12 28 

Cumbuco 27 October 41 59 100 

Alto Hilata 25 October 35 39 74 

Chaparral 24 October 28 11 39 



Mijani  27 October 31 29 60 

Total population reached  543 

 
Psychosocial workshops for students in schools 

 
PRC volunteers who participated in this activity were previously trained at a basic psychological first aid workshop that 
dealt with the issues they would be working on during visits to San Antonio de Putina schools. Work teams were 

created and the forms for registering schools and students visited were developed. The following table describes 
the PSS workshops in the schools: 
 

Community Date Men Women Boys Girls Total 

Saqui 30 October 2 5 5 10 22 

Girigachi 30 October 0 5 7 13 25 

Picotani 26 October 0 5 10 6 21 

Cumbuco 27 October 2 3 9 16 30 

Total population reached 98 

 
 

Shelter and settlements 
 
Needs analysis:  
 
Most dwellings are made of clay and adobe and in some exceptional cases from stone, with straw roofs and dirt floors; 
therefore two tarpaulins per household were provided to affected families to protect exposed areas of their homes or 
to cover roofs. Three blankets per household were provided as well to protect from the low temperatures. 
 
Population assisted:  
 
A total of 620 families in Ananea, Quilcapuncu, Sina, and Putina in the province of San Antonio de Putina, department 
of Puno were reached with household items within the shelter and settlements area. 

 
Emergency shelter and human settlements 

Outcome 1: The housing 
needs of 620 targeted 
families are covered  

Outputs % achieved 

Output 1.1 620 kits with non-food items are delivered to 
the target population. 

100% 

Activities    
Implemented on 

time? 
% of progress 

 
     Yes No 

Acquisition of plastic tarpaulins   X  100% 

Acquisition of blankets X  100% 

Delivery of items to affected families X  100% 

 
Progress toward results 

 
Output 1.1 620 kits with non-food items are delivered to the target population. 
 
Two tarpaulins and three blankets were provided to each household. The following table details the communities 
where distributions were done, as well as the total number of families reached: 
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Total 

Families 76 42 57 73 58 35 78 81 38 60 22 620 

Blankets 228 126 171 219 174 105 234 243 114 180 66 1860 

Tarpaulins 152 84 114 146 116 70 156 162 76 120 44 1240 

 



After informing the population, the PRC provided the blankets and tarpaulins in distribution points located in each 
community. 
 
The Chamber of Commerce of Peru-Canada donated clothing and shelter to 59 families in the community of Peña 
Azul, including 179 blankets (3 per family), 78 men's clothing kits, 69 women's clothing kits, 38 children's clothing kits, 
and clothing kits and diapers for babies. These were delivered based on the needs of each beneficiary. 
 

Livelihoods 
 
Needs analysis:  
 
As mentioned, 68% of a total 141,920 livestock head were affected, and 11% of the livestock calves were lost.  
 
Impact to livelihoods capital: 
 
Physical capital: 
Small livestock had sheds in the affected areas to serve as temporary shelters to protect vulnerable, pregnant and 
baby alpaca from the low temperatures. Access to these communities was over hard-packed dirt roads which had 
been damaged by the snow and rain. Rehabilitation was slow and in some cases the users themselves had to repair 
them.  
 
These farmers lacked the personal protective equipment to deal with extreme weather conditions, which increases 
their exposure during their normal farming activities. Some sectors had mobile services which were used by 
communities during emergencies. 
 
Social capital 
Production activities are carried out at the family level, which is the first level that required support to cope with this 
emergency. Response was provided by local and regional public institutions but not by other institutions, private 
companies or nearby mining companies. 
 
Human capital  
Communities engaged in livestock use traditional practices conducted at altitude of 3,000 to 5,000 metres above sea 
level and provide very basic health care to their herds.  This weather phenomenon affected the health of population 
(respiratory, eye and skin infections) because they lacked the personal protection equipment to work under extreme 
weather conditions. 
 
Natural capital 
Climate conditions during the emergency damaged the natural pastures where small livestock graze, which put the 
farmers' livelihoods at risk. The source of feed available was low in vitamins, proteins and minerals due to the cold 
front. Family support networks were strengthened through joint grazing activities in order to prevent them from 
completely abandoning raising alpaca. 
 
Population assisted:  
 
A total of 620 families affected by frost in four districts in the province of San Antonio de Putina in the Puno region 
were provided with livelihoods support. 
 

Temporary emergency shelter and livelihoods 

Outcome: Reduce the 
impact of frost on 620 
families in 4 districts in the 
province of San Antonio de 
Putina 

Outputs % achieved 

 

Output 1.1 620 families in 4 districts in the province of 

San Antonio de Putina have the supplies and knowledge 

to protect their livelihoods through the provision of 

veterinary kits, protection kits, technical assistance and 

animal feed. 

100% 

 
Output 1.2 8 communities have shelters to protect their 
animals, food and other things during current and future 
cold snaps. 

100% 

 
Output 1.3 PRC volunteers and district municipalities 
have increased their technical expertise in livelihoods, 
livestock, Mega V and cash transfer programmes. 

100% 



Activities    
Implemented on 

time? 
% of progress 

 
     Yes No 

Developing beneficiary selection criteria X 
 

100% 

Identification and registration of beneficiaries using the ODK 
- Mega V systems 

X 
 

100% 

Signing of agreement with the municipality of San Antonio 
de Putina. 

 
       X 

0% 

Community workshops on techniques to protect livestock 
and use veterinary kits. 

X 
 

100% 

Quotes for and acquisition of veterinary kit supplies  X  100% 

Purchase of bales of oats for animal feed X  100% 

Conducting a study of viable areas for construction X  100% 

Acquisition and distribution of materials and tools to build 
temporary animal shelters 

X 
 

100% 

Construction of temporary animal shelters X  100% 

Livelihoods workshop for PRC volunteers, beneficiaries and 
government representatives 

X 
 

100% 

 
The project had considered signing agreements with the province municipality of San Antonio de Putina and districts 
where project activities were to be implemented; however, this was not necessary because authorities in each 
community assumed direct coordination together with district municipalities, which facilitated the implementation 
process. Due to this, in the table above, it appears that this activity was registered at 0%. 
 
The PRC focused on animal care and protection, access to cash or food for families, access to physical capital and 
support to train people to develop the first three activities. To this end, the Peruvian Red Cross hired livestock experts 
who were responsible for making home visits, training farmers and motivating community involvement in building 
shelters to protect livestock during this winter and future emergencies. 
 
Veterinary kits to care for sick animals and protect calves were acquired with technical advice from Agro Rural.  Each 
kit contained supplies for 100 head of livestock (alpacas), which are described below: 
 

 1 200-ml bottle of vitamins (AB3E) as a supplement in location where pastures do not exist 

 1 100-ml bottle of antibiotic (antibiotic, anti-inflammatory, oxi-tetracycline and ketoprofen) for pneumonia and 
respiratory diseases 

 1 200-ml bottle of anti-parasitic   

 1 500-ml bottle of iodized alcohol 

 1 500-g pack of cotton 

 100 10-ml syringes  

 1 thermometer 

 18 x 1½ needles 
 
Bales of oats were purchased to meet livestock feed needs. 
 
Personal protection equipment for livestock owners were delivered consisting of eyewear with UV protection, rubber 

boots and waterproof ponchos, which would contribute to reducing conjunctivitis, acute eye and skin infections and to 

protecting themselves from the cold and damp. 

To build temporary shelters for the most vulnerable animals (calves, pregnant alpaca, among others) this activity 
strongly emphasized coordination with Agro Rural and the municipality for the necessary support, as well as using the 
capacity of local technicians who know the area, traditional techniques and local languages (Quechua and Aymara). 
Toolkits were provided to build the temporary shelters, which included a shovel, pick, hammer, saw, crowbar and 
pliers. 
 
Activities also included agricultural workshops for beneficiaries and livelihoods training for volunteers and local 
authorities in order to socialize the actions that were developed and to increase knowledge regarding livelihoods 
interventions, from planning to practical implementation within the operation. 
 
Progress toward results 
 



Output 1.1 620 families in 4 districts in the province of San Antonio de Putina have the supplies and 

knowledge to protect their livelihoods through the provision of veterinary kits, protection kits, technical 

assistance and animal feed. 
 
In order to start the process to identify beneficiaries, PRC branch volunteer staff was trained in basic needs 
assessment and use of the ODK and Mega V tools. The virtual and physical form were implemented in 11 highland 
communities located in the districts of Sina, Ananea, Quilcapuncu, and Putina in the province of San Antonio de 
Putina, as per beneficiary selection criteria and based on geography of San Antonio de Putina, vulnerabil ity, and level 
of damage suffered from frost.  A total of 620 families were identified as beneficiaries. 
 
Coordination meetings were held with municipal presidents, the technical civil defence secretary and mayors from all 
districts mentioned, managing to convene the affected population. This measure was due to the distance between 
homes in highland communities. This activity involved 20 per cent of the targeted population in each community, 
which was chosen via random sampling. The following table describes the distribution of humanitarian aid supplies: 
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Families 76 42 57 73 58 35 78 81 38 60 22 620 

11 bales 
of oats 

836 462 627 803 638 385 858 891 418 660 242 6820 

Veterinary 
kits 

76 42 57 73 58 35 78 81 38 60 22 620 

Protection 
kits 

76 42 57 73 58 35 78 81 38 60 22 620 

 

Municipal authorities suggested the process used to purchase supplies such as the veterinary and protection kits and 
the bales of oats, managing to identify suppliers locally and in the nearby city of Juliaca. 
 
A bidding process was published in Lima, in Putina, and in Juliaca for the acquisition veterinary kit supplies, a 
process which was guided and advised by Agro Rural in the province of San Antonio de Putina. The content of the 
veterinary kits is listed above. 

 
To acquire the livestock breeders' protection kits, aspects such as sturdiness, durability and colour were considered. 
These kits contained: 

 1 pair of black, high, PVC boots with specifications for lightning 

 1 blue, hooded, waterproof poncho with utility pocket 

 1 pair of cut-proof polyester gloves, with latex-impregnated palm 

 1 blue wide-brimmed cap 
 

A meeting was held in coordination with provincial 
authorities to arrange for the transport of bales of oats 
to each community; however, no transportation support 
was available for this task. After a second meeting with 
municipal presidents and representatives from district 
municipalities, arrangements were made to receive 
partial funding for the transport of 420 total bales to the 
communities of Limata, Girigachi, Picotani, Cambria, 
and Saqui. The operation contributed fuel to transport 
bales of oats as per the coordination meeting with the 
municipal presidents of communities benefited by the 
project. 
 
The total cost of transportation was covered for the 
communities of Cumbuco and Mijani, and the PRC 
vehicle deployed to the area of intervention was used to 
transport bales to the communities of Alto Hilata, Gran 
Chaparral Alvarizani, Chijus, and Huallani. 
 
At the start of the operation, the PRC planned to provide 15 bales of oats per household; however, only 11 were 
purchased and delivered due to the rise in prices. 
 

Capacity building and techniques for proper handling of livestock (alpaca) 



 
In the highlands, the breeding of South American camelids is one of the main sources of employment and income for 
small producers, who sell the wool and meat. Given the importance of livestock in districts in Putina, Quilcapunco, 
Ananea, and Sina, it became necessary provide better ways of raising alpaca to optimize production, achieve higher 
incomes, and improve food security. 
 
The main issues affecting alpaca producers were poor livestock management and lack of sufficient knowledge for 
disease prevention. Low production rates were due to low genetic quality, sanitation issues, availability of cultivated 
pastures, organization of producers, and loss of body energy due to weather conditions, which caused a decline in 
alpaca production in San Antonio de Putina. 
 
The PRC focused on strengthening disease prevention knowledge and actions and fostering proper alpaca 
management through training aimed at alpaca producers in San Antonio Putina, seeking to strengthen the 
mechanisms and the strategy for protecting livestock and improving productivity levels. 
 
The PRC hired two livestock professionals, who were supported by two livestock technical assistants, to provide these 
services. Community training workshops for alpaca breeders had the specific objectives of: 
 

 Training in alpaca feeding practices, adequate number of animals per area, and rotation grazing areas and 
sleeping areas 

 Training in alpaca husbandry 

 Training in alpaca disease prevention 

 Demonstration and proper use of veterinary kit 

 Adequate management of bales of oats and nutrient supplements 

 Adequate planning of pastures 
 
The following table provides details on the location and attendance of these capacity-building workshops:  
 

Community Date Men Women Total 

Saquí 30 October 52 2 54 

Girigachi 30 October 33 4 37 

Limata 29 October 28 20 48 

Picotani 26 October 42 17 59 

Cambria 28 October 13 24 37 

Chijus 28 October 15 13 28 

Cumbuco 18 October 45 28 73 

Alto Hilata 19 October 42 22 64 

Chaparral 20 October 29 8 37 

Mijani  27 October 30 27 57 

Total 329 165 494 

 
 
 
Output 1.2 8 communities have shelters to protect their animals, food and other things during current and 
future cold snaps. 
 
Eight shelters were built on communal lands in Girigachi, Saqui Totora, Cambria, Picotani, Gran Chaparral Alvarizani, 
Alto Hilata, Chijus and Cumbuco. These communities are located between 4,450 and 5,200 metres above sea level, 
precipitation is usually 1250 mm - 750 mm, and temperatures range from 13° C to 2° C in summer and 10° C to 17° C 
in winter. These emergency shelters reduced the impact to livestock since they provided protection from icy 
precipitation and frost.   
 
A civil works technician assisted in the construction design, 
implementation and supervision; the technical specifications, 
blueprints, and list of materials and tools were appropriate for the 
geography of the districts of Sina, Ananea, Quilcapunco, and 

Putina. The participation of project beneficiaries during the 

implementation and preparation phase for this new infrastructure 
ensured the fulfilment of the commitment made in terms of labour, 



and local materials (stone, adobe and others) were provided by highland community and district authorities.  
 
To fulfil this activity, communities were provided tools and materials to build shelters; the communities of Saqui and 
Girigachi received food as well in exchange for this labour. These two communities are located near the Bolivian 
border and are considered extremely poor by INEI and the Puno regional government. 
 
The following tables lists the materials and tools used for the building of each shelter: 
 
 

Materials for each shelter    Tools for each shelter 
 

Quantity Description 
 

Quantity Description 

60 Portland cement Type 1 42.5 

 
6 Shovel 

6 ½” corrugated iron 

 
2 Rake 

25 ¼” smooth iron 

 
4 Pick 

10 kilograms Nails for corrugated iron 

 
2 Crowbar 

9 kilograms 4" nails 

 
2 Saw 

8 kilograms 3" nails 

 
2 Hammer 

54 Galvanized corrugated iron 

 
2 Pliers 

10 kilograms N°16 construction wire 

 
2 Wheelbarrow 

40 Wood 3" x 2" x 10" 

 
2 4-lb sledgehammer 

40 Wood 2" x 2" x 10" 

 
2 Flat chisel 

25 Wood 8"x 1"x10 

 
2 Pointed chisel 

6 Eucalyptus rolls for doors 2.00 X3" 

 

10 Safety helmet 

1 2.00 x 1.20 doors 

 

10 Construction gloves 

2 1.00 x 0.40 window 

   5 Tarpaulin 

    
Once agreements for building these eight shelters were concluded, construction was expanded to the communities 
of Limata and Mijani. The following table indicates the coordinates for the beneficiary communities: 
 

Community Coordinates 

Metres 
above 

sea 
level 

Mijani S 14° 51´ 51.9"  /  W 069° 48´ 09.4"  3950  

Saqui S 14° 32´ 24.9"  /  W 069° 11´ 31.3"  3700   

Girigachi S 14° 30´ 48.2"  /  W 069° 14´ 49.0"  3900  

Limata S 14° 35´ 59.8"  /  W 069° 34´ 49.2"  4600  

Cambria S 14° 36´ 49.4"  /  W 069° 49´ 22.8"  4500  

Picotani S 14° 33´ 48.5"  /  W 069° 48´ 13.0"  4600  

Chijus S 14° 39´ 12.1"  /  W 069° 46´ 44.4"  4680  

Cumbuco S 14° 55´ 14.4"  /  W 069° 40´ 45.0"  4000  

Gran 
Chaparral A. S 14° 51´ 11.7"  /  W 069° 36´ 16.4"  4250  

Alto Hilata S 14° 28´ 23.3"  /  W 069° 36´ 56.3"  4300  

 
 
Output 1.3 PRC volunteers and district municipalities have increased their technical expertise in livelihoods, 
livestock, Mega V and cash transfer programmes. 
 
Within the context of this operation, a cash transfer, livelihoods, and Mega V workshop was held from 31 October to 1 
November 2015 in San Antonio de Putina. This workshop had the aim to foster sustainable technical skills in the 
operation area and in other neighbouring regions in the South of Peru. A total of 23 PRC volunteers (10 from the 
branch in San Antonio de Putina; 3 from the branch in Huancane; 4 from the branch in Tambopata; and 2 each from 
the branches in Juliaca, Tacna and Arequipa) learned about the tools that the International Movement uses to identify, 
register and distribute humanitarian aid; better understand sustainable livelihoods; and identify the reasons and 



moments to support livelihoods. The Peruvian Red Cross deployed a PRC volunteer to facilitate the workshop, the 
livelihoods point person, and the project coordinator to provide the guidance on Mega V and the cash transfer 

programme. 
 

 
Contact information 
 
For further information specifically related to this operation please contact: 

 In Peruvian Red Cross: Jorge Menéndez Martinez, Director Executive; phone + 51 266 0481 ext. 4108; 
email: director.ejecutivo@cruzroja.org.pe. 
 

 In IFRC regional office in Panama: Carlos Inigo Barrena, disaster response and crisis and early recovery 
coordinator; phone: +507 317 3050; email: ci.barrena@ifrc.org. 

 
 In South America: Pabel  Angeles, PADRU regional disaster management coordinator for South America, 

email: pabel.angeles@ifrc.org; mobile: +51 965 723 075 

 

 Regional Logistics Unit (RLU): Stephany Murrilo, Zone Senior Logistics & Mobilization Officer; phone: 
+507 317 3050; email: Stephany.murillo@ifrc.org. 

 

 In Geneva: Cristina Estrada, quality assurance senior officer; phone: +41.22.730.4529, email: 
cristina.estrada@ifrc.org. 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries): 

 In IFRC regional office in Panama: Priscila Gonzalez, planning and monitoring senior officer; phone: 
+507 317 3050; email: priscila.gonzalez@ifrc.org. 

 
For Resource Mobilization and Pledges: 

 In IFRC regional office in Panama: Alejandra Van Hensbergen, relationship management senior officer; 

phone: +507 317 3050; email: alejandra.vanhensbergen@ifrc.org.  

Click here 

1. DREF final financial report below 

2. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 220,846 220,846

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 220,846 220,846

D. Total  Funding = B +C 220,846 220,846

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 220,846 220,846
E. Expenditure -165,101 -165,101
F. Closing Balance = (B + C + E) 55,745 55,745

Other Income
DREF Allocations 220,846 220,846
C4. Other Income 220,846 220,846

Selected Parameters
Reporting Timeframe 2015/8-2016/1 Programme MDRPE010
Budget Timeframe 2015/8-2015/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPE010 - Peru - Cold Front
Timeframe: 07 Aug 15 to 07 Nov 15
Appeal Launch Date: 07 Aug 15

Final Report

Final Report Prepared on 29/Feb/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 220,846 220,846
Relief items, Construction, Supplies
Shelter - Relief 17,269 14,086 14,086 3,183

Construction Materials 22,433 14,769 14,769 7,664

Clothing & Textiles 9,640 9,961 9,961 -321

Food 410 410 -410

Seeds & Plants 65,945 66,623 66,623 -678

Teaching Materials 12,764 2,296 2,296 10,468

Utensils & Tools 3,868 3,868

Other Supplies & Services 14,988 15 15 14,972

Total Relief items, Construction, Sup 146,906 108,161 108,161 38,745

Logistics, Transport & Storage
Storage 2,016 2,016 -2,016

Distribution & Monitoring 1,670 3,653 3,653 -1,983

Transport & Vehicles Costs 15,278 11,163 11,163 4,115

Logistics Services 5,174 1,605 1,605 3,569

Total Logistics, Transport & Storage 22,122 18,436 18,436 3,685

Personnel
International Staff 7,736 4,915 4,915 2,821

National Society Staff 12,812 10,033 10,033 2,779

Volunteers 2,417 2,918 2,918 -501

Other Staff Benefits 2,176 1,941 1,941 235

Total Personnel 25,141 19,806 19,806 5,334

Consultants & Professional Fees
Consultants 605 605 -605

Total Consultants & Professional Fee 605 605 -605

Workshops & Training
Workshops & Training 2,417 4,293 4,293 -1,875

Total Workshops & Training 2,417 4,293 4,293 -1,875

General Expenditure
Travel 1,934 3,766 3,766 -1,833

Information & Public Relations 5,270 2,849 2,849 2,421

Office Costs 1,305 1,281 1,281 25

Communications 1,886 747 747 1,138

Financial Charges 387 -5,018 -5,018 5,405

Other General Expenses 98 98 -98

Total General Expenditure 10,781 3,723 3,723 7,058

Indirect Costs
Programme & Services Support Recove 13,479 10,077 10,077 3,402

Total Indirect Costs 13,479 10,077 10,077 3,402

TOTAL EXPENDITURE (D) 220,846 165,101 165,101 55,745

VARIANCE (C - D) 55,745 55,745

Selected Parameters
Reporting Timeframe 2015/8-2016/1 Programme MDRPE010
Budget Timeframe 2015/8-2015/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPE010 - Peru - Cold Front
Timeframe: 07 Aug 15 to 07 Nov 15
Appeal Launch Date: 07 Aug 15

Final Report

Final Report Prepared on 29/Feb/2016 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 220,846 220,846 220,846 165,101 55,745

Subtotal BL2 220,846 220,846 220,846 165,101 55,745
GRAND TOTAL 220,846 220,846 220,846 165,101 55,745

Selected Parameters
Reporting Timeframe 2015/8-2016/1 Programme MDRPE010
Budget Timeframe 2015/8-2015/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPE010 - Peru - Cold Front
Timeframe: 07 Aug 15 to 07 Nov 15
Appeal Launch Date: 07 Aug 15

Final Report

Final Report Prepared on 29/Feb/2016 International Federation of Red Cross and Red Crescent Societies
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