
 
Emergency appeal: MDRPE012 GLIDE n°: FL-2017-000014-PER 

Operations Update no. 2: 10 July 2017 Timeframe covered by this update: 24 April 2017 to 
6 June 2017 

Operation start date: 23 March 2017 Operation timeframe: 12 months (22 March 2018) 

Overall operation budget: 4.74 million Swiss francs 
Appeal coverage to date: 25% 

DREF initially allocated: 399,768 Swiss francs 

Number of people being assisted: 50,000 people 

Red Cross Red Crescent Movement partners currently actively involved in the operation: American Red Cross, 
German Red Cross and Spanish Red Cross, and the International Committee of the Red Cross (ICRC), all located in 
the country, are supporting the Peruvian Red Cross with the emergency response. 
 
The Ecuadorian Red Cross, German Red Cross and Spanish Red Cross are providing bilateral support to the Peruvian 
Red Cross (PRC). 

Other donors to this operation: American Red Cross, Australian Red Cross (from Australian government), British 
Red Cross, Canadian Red Cross (with own funds and funds from the Canadian government), China Red Cross (Hong 
Kong branch), European Investment Bank Institute, Intercontinental Hotels Groups (IHG), Japanese Red Cross 
Society, UN Staff Council/ UNOG, VERF/WHO Voluntary Emergency Relief fund and an individual donor. 
Bilateral contributions through the IFRC: Ecuadorian Red Cross 

The following donors have provided in-kind professional services and donations to the Peruvian Red Cross to 
support this operation: Abbott Laboratorios SA, Agritop SAC, Albergue Ollantaytambo EIRL, Alston, Aserfex SA, 
Asociación Cultural Drama - Teatro La Plaza, Asociación Femenina Auxiliar al Instituto Americano de Ingenieros de 
Minas Metalurgia y Petroleo Sec, Asociación Señor de Los Milagros, Australian Embassy in Lima, Banco de la Nación, 
BASF Construction Chemicals Peru S.A., Bayer S.A., Brisbane United for Peru, Christ the Redeemer Catholic Church 
(Sterling, VA- USA), Clorox Peru S.A., Desarrollos Técnicos del Perú S.A.C., Diageo Perú S.A., DIRECTV Peru 
S.R.L., Electroandina Industrial S.A.C. (Indurama), El Colectivo Servicios Sudamericanos, El Pacífico SAS, 
Electroandina Industrial S.A.C. (Indurama), Embassy of Australia in Peru, Embassy of Finland in Peru, Financiera OH 
S.A., Fonpell S.A.C., Genfar Perú, Golder Associates Peru S.A., Harvard Association of Peruvian Students (HAPS), 
Heinz Glas Peru S.A.C., Jr Soriano International SRL, KBuena Radio Canada, Kromasol collaborators, Laboratorio 
Médico Biológico H. Colichon S.A.C., LAN Perú S.A., Francisco I. Crosby Masonic Lodge number 64, Medifarma S.A., 
Mifarma S.A.C., Nebraska Peruvian Association, Owen-Illinois Peru S.A., Pan American Silver Perú S.A.C., Peruvian-
Austrian Society, Peruvian communities in: Christchurch (New Zealand), Ghent (Belgium), Oberösterreich (Austria), 
Palencia, Castilla-León (Spain), Rimini (Italy), Rome (Italy) St. Louis, MO with St. Joseph Parish of Manchester, MO 
(USA), Trent (Italy), Payless Shoesource Perú S.R.L., People’s Republic of China, Perufarma S.A., Plasticaucho, 
Praxair Perú S.A., Procter & Gamble Peru S.R.L, Responsabilty America Latina S.A.C., Río Pacífico S.A.C., Roche 
Farma Perú S.A., Sanofi-Aventis del Peru S.A., Saz Associados S.A., S.C. Johnson & Son del Perú S.A., Scotiabank 
Perú S.A.A., Soaint Peru, Solidarity zumbathon, Supermercados Peruanos S.A., Tecno Fast S.A.C, The Boston 
Consulting Group Peru S.R.L., Tiendas Peruanas S.A. (Oeschle and Oeschle Piura), Tiendas Peruanas Oriente 
(Oeschle), The Boston Consulting Group Peru S.R.L, Venus Peruana S.A.C, Volvo Peru, Willis Corredores de Seguros 
S.A. and individual donors in Peru and from abroad. 

 

<Click here to view the interim financial report and here to view contact details.> 
 

Summary  

December 2016: Impacts of El Niño Southern Oscillation (ENSO) begin to be reported in Peru. 
 
31 February 2017: Heavy rain storms and flooding affect several coastal departments. Peruvian Red Cross (PRC) 
volunteers, with the support of International Movement components in country, are activated to provide emergency 
humanitarian aid. 
 

Operation Update 

Peru: Floods 

http://glidenumber.net/glide/public/search/details.jsp?glide=20800
http://www.ifrc.org/docs/appeals/Active/MDRPE012.pdf


PRC volunteers facilitated psychosocial support activities for children 
and adolescents. Source: PRC 

22 February 2017: DREF operation launched for 238,054 Swiss francs to reach 3,500 people. 
 
16 March 2017: In response to the increase 
in flooding and landslides, the Peruvian 
government declares a state of emergency 
in 11 departments. 
 
24 March 2017: Emergency Appeal 
launched for 3,997,679 Swiss francs to 
support 50,000 people for 12 months. 
 
25 March 2017: First charter plane sent by 
the Regional Logistics Unit (RLU) in 
Panama with 34 tonnes of humanitarian aid 
arrives in Peru. 
 
6 April 2017: Emergency Appeal Revision, 
with a full Emergency Plan of Action, issued 
for 4,740,589 Swiss francs to support 
50,000 people for 12 months. 

 
27 April 2017: Operations update no. 1  
was published to report on the 
implementation progress of the activities under the revised Emergency Appeal 

 
 

Summary 
 
This Operations Update reports on the progress towards the achievement of outcomes and outputs established in the 
revised Emergency Appeal in the areas of health; water, sanitation and hygiene; Shelter and settlements (and 
household non-food items); shelter coordination; food security; livelihoods; restoring family links (RFL); disaster risk 
reduction (DRR); National Society Organizational Capacity Building and Institutional Preparedness; and Quality 
programming/ Areas Common to All Sectors. A brief overview is provided of Peruvian Red Cross (PRC) actions and 
the preparation for the launch of the early recovery phase actions.  
 
The El Niño Southern Oscillation (ENSO) in its coastal phenomenon has affected 1.7 million people, of which 
approximately 27 per cent are children and adolescents. While all 24 departments of Peru have been affected, the 
damage in the northern and central coastal departments (Tumbes, Piura, Lambayeque, La Libertad, Ancash, Lima 
and Ica) due to heavy rainfall, floods, landslides, hail and electric storms has been severe. As of 28 June 2017, the 
National Civil Defence Institute (INDECI) reports La Libertad is the most affected department with 26.4 per cent of the 
affected population, followed by Piura department with 24.9 per cent. The central government’s state of emergency 
remain in effect in 510 districts in 9 departments (every district in Tumbes, Piura, Lambayeque, Ancash, Cajamarca, 
La Libertad and districts in Ica, Ayacucho and Junín). 
 
INDECI reports 159 people have died and 18 remain missing and a total of 402,815 houses are collapsed, inhabitable 
and affected. More than 19,212 people continue to live in formal and informal camps nationwide. Added to these 
figures are the 3,222 schools and 998 health centres that also were damaged or destroyed.  
 
The coastal El Niño has exacerbated vulnerabilities already existing in the affected areas and has led to risks that 
require urgent control such as dengue and the presence of environmental contaminants. Dengue cases continue to 
increase and have already exceeded 44,000 cases. Piura, with 26,958 cases is the most affected department, 
accounting for 60 per cent of the total. 
 
A little more than three months after the most serious flooding, humanitarian needs persist in most affected areas. 
Displaced populations and rural inhabitants continue to face challenges to obtain access their basic needs. The 
government has created an Authority for Reconstruction with Changes (RCC for its acronym in Spanish) to initiate a 
comprehensive recovery process.  
 
As of 6 July, this Emergency Appeal is 25% funded. This low level of response puts in jeopardy the ability to reach the 
targeted affected population. Until now, the expenditures have prioritized of emergency phase actions and IFRC 
human resources to provide operational support to the Peruvian Red Cross. More donations are strongly encouraged 
to support the still unmet humanitarian needs of the most vulnerable people in the affected departments. 
 
The operational budget and beneficiary targets are currently being adjusted to reflect emerging humanitarian needs, 
actions by State institutions and other humanitarian actors and available funds. These changes will be reported on in 

http://adore.ifrc.org/Download.aspx?FileId=155887
http://adore.ifrc.org/Download.aspx?FileId=158025
http://adore.ifrc.org/Download.aspx?FileId=160681
http://adore.ifrc.org/Download.aspx?FileId=162112


the next Operations Update or in the planned Revised Emergency Appeal. 
 

Situation Analysis  
 

The disaster and the Red Cross Red Crescent response to date 

 
In the first months of this emergency, the Peruvian Red Cross, the IFRC and other International Movement 
components have successfully provided essential humanitarian support to the affected population. This includes the 
distribution of non-food items (NFIs) for emergency shelter as well as those to support access to water, sanitation and 
healthy hygiene practices. As part of the health actions of this operation, psychosocial support and pre-hospital health 
care also has been provided to children, adolescents and adults. 
 
The following graphic indicates the response of Movement components as of 3 June 2017: 
 

 
 
From the start of the operation until 3 June 2017, the Peruvian Red Cross, with IFRC support, has distributed non-
food items to 12,226 families in the five affected departments. Further details on these NFI distributions are reported 
on in the Operational Implementation section below. The following table summarizes the cumulative distributions, 
which include the items from the PRC warehouse and the items donated by the public in Peru: 
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Ancash 2239 954 1550 1900 27671 1900 950 240600 2400 2400 2116 
     

La Libertad 659 523 300 
 

1310 
  

3170 54 788 1224 
     

Lambayeque 1067 
 

292 1361 1972 1420 573 
 

441 1772 2760 504 2283 60 1284 962 

Lima 888 652 28 
    

312 1849 
       

Piura 7373 
 

980 1748 680 1688 844 607000 
 

544 544 
     



Total 12,226 2,129 3,150 5,009 31,633 5,008 2,367 851,082 4,744 5,504 6,644 504 2,283 60 1,284 962 

Since the start of the operation, more than 400 PRC volunteers in the affected departments and the capital city of 
Lima have participated in all phases of the emergency response. The facilities of the PRC branches in Huarmey 
(Ancash department), Trujillo (La Libertad department) and Piura and Paita (Piura department) were affected by the 
floods. 

As part of this appeal operation, the IFRC has activated its regional and global disaster response mechanisms. During 
this reporting period, the following people were deployed to the field to support this Peruvian Red Cross-led 
emergency appeal operation: 

 

Position Home Office/ National Society 

Head of Emergency Operations (HEOps) IFRC- Geneva 

Regional Intervention Team (RIT)- water, sanitation and hygiene 
promotion (WASH) 

Colombian Red Cross Society  

RIT- WASH Guatemala Red Cross 

RIT- Health Colombian Red Cross Society  

Global Shelter Coordinator IFRC- Geneva 

Information Management Bolivian Red Cross 

Cash Transfer Specialist American Red Cross  

WASH in Emergencies expert America Regional Office 

Public Health in Emergencies America Regional Office 

 
The resource mobilization consultant and the communications consultant, both hired at the start of the operation, are 
scheduled to continue until mid-July. Due to organizational development challenges in the National Society, the IFRC 
hired an operation coordinator, logistics coordinator and volunteer coordinator in May and June. These positions have 
been seconded to the Peruvian Red Cross for this operation. 

All International Movement components in the country have been supporting the Peruvian Red Cross in its response 
operation and in line with the PRC’s common plan of action, created with IFRC support. The existing coordination 
mechanism includes the International Committee of the Red Cross (ICRC) and the two in-country Partner National 
Societies (PNSs) -- German Red Cross (GRC) and Spanish Red Cross (SRC). During the emergency phase, the 
International Movement held regular operation meetings. 

The bilateral support of the German Red Cross to the National Society has focused on the Piura department. A total of 
2,000 families have been reached with hygiene kits and water kits (jerrycans and water purification filter). Additionally, 
five bladders were installed in five collective centres in Piura. These actions have been combined with an ongoing 
health prevention campaign in this same department. 

The Spanish Red Cross support to the National Society initially started in Lambayeque department. The PRC, with 
SRC guidance, identified 400 families for a cash transfer programme (CTP). A PRC branch volunteer was trained to 
supporting these projected CTP activities. In Ancash, this same project structure is planned and identification of 
families to be reached will begin in June. 
 
During the emergency phase, the International Committee of the Red Cross provided support to the PRC within its 
restoring family links framework. RFL support was provided for 88 cases, which entailed telephone calls, hotline calls, 
messages and search requests. No further RFL actions have been planned. Further detail on the progress made is 
provided in the RFL section below. 

Coordination and partnerships 
The PRC, as an auxiliary to the state for humanitarian issues and in line with the Fundamental Principles, works 
closely with the authorities at both national and local levels. The Peruvian Red Cross is the International Movement 
lead for bilateral and multilateral actions and coordination with other humanitarian actors. The Red Cross Movement 
has established functional coordination in different sectors such as water, sanitation and hygiene promotions; health; 
protection; food security; and shelter. The IFRC, as the designated shelter cluster lead agency, deployed a shelter 
cluster coordinator from the secretariat in Geneva to support the government in the cluster coordination. In the 
relevant section below, further information is provided on the shelter coordination achievements. 
 
In order to strengthen the impact of their actions, the PRC and all International Movement components in the country 
coordinate with other humanitarian actors. The PRC, with IFRC support, participates in government-led national and 
department level meetings, as well as those with non-governmental organizations (NGOs). The IFRC operational staff 
and PRC continue to attend regular United Nations-led coordination meetings as appropriate and applicable. This 
includes participation in the Humanitarian Coordination Country Team (HCT), health and protection sector meetings. 
Humanitarian actors continue to providing assistance to affected areas based on the Flash Appeal and the allocation 
of Central Emergency Response Funds. 
 



Operational Implementation 
 
To respond to the initial flooding associated with coastal El Niño, PRC rapidly mobilised the necessary human 
resources and goods to address the immediate humanitarian requirements of the affected population. The National 
Society’s volunteer network, including the incorporation of spontaneous volunteers in affected regions and the capital 
city of Lima, was utilized throughout the response.  PRC volunteer action was particularly useful for the real-time 
updates on the evolving situation, delivery of non-food items, provision of psychosocial support and first aid activities.  
 
Thanks to the generous response of individual and organizational donors in Peru, the National Society received, 
classified, dispatched and distributed food packs and non-standard non-food items. As these items were detailed in 
the table above, they are not included in the section below. 
 

 

 Health 

Outcome 1: The immediate and 
medium-term risks to the health of at 
least 50,000 people in the targeted 
departments are reduced. 

Outputs 
% of 

achievement 

Output 1.1. First aid and health promotion is provided to 
at least 50,000 people in the targeted departments. 

25% 
Output 1.2: Affected children, adolescents and other 
groups in situation of extreme vulnerability and people 
involved in the response receive psychosocial support. 

Output 1.3: Affected communities are strengthened and 
mobilized and participate in their health care. 

Progress towards outcomes 

During this first 3 months of this 12-month operation (25% of the planned timeline), PRC volunteers with IFRC 
support, have engaged in a multi-pronged community-based health approach that offers first aid; psychological first 
aid and psychosocial support; and health promotion activities to the affected populations. The IFRC deployed one 
its emergency health officer from the ARO and a psychosocial support RIT member during this reporting period.  
 
Based on the installed branch capacities in the affected regions, in the first weeks of the emergency, the PRC 
provided first aid and trained 68 volunteers and 60 community members in first aid. The demand for first aid has 
substantially decreased. The PRC also provided pre-hospital care and referral to 34 people in extreme vulnerability.  
 
After monitoring the actions and coordination with other humanitarian actors, the Peruvian Red Cross and IFRC 
identified the need to focus on dengue prevention. This is being implemented based on the epidemic control 
methodology for dengue, chikungunya and Zika, leptospirosis, yellow fever, diarrheal diseases and acute respiratory 
infections. In this reporting period, the deployed emergency health officer supported the training of 30 volunteers in 
this methodology, which adds to PRC’s existing capacities. In coordination with the distributions of water and 
sanitation non-food items, community-based actions were organized to disseminate information on the prevention of 
dengue, diarrhoea disease and leptospirosis. The updated PRC action plan proposes that 24,000 people will be 
reached with prevention activities. In this period, 3,786 (15 per cent of the total) were reached. Furthermore, 5,504 
household repellents were distributed and an additional 6,644 spiral repellents. In line with these actions, the PRC, 
with IFRC support, trained 113 volunteers in messages related to dengue, diarrhoea and leptospirosis prevention in 
Piura, Lambayeque and Ancash departments. 
 
The planned epidemiological surveillance activity will be revaluated based on current capacity and the prioritization of 
the aforementioned prevention actions.  
 
With regards to psychosocial support, this appeal supported the training and/or refresher courses of 136 PRC 
volunteers in psychosocial support. These PRC volunteers represented the affected regions of Piura, Lambayeque, 
La Libertad and Ancash departments. 
 
At the end of this reporting period, the first phase of in psychosocial support was finalized in different communities. 
Cumulatively, 2,967 children and adolescents and 2,346 adults were reached with psychosocial support. The 
psychosocial support addressed healthy coping strategies in crises; loss and the grieving process; and psychological 
first aid. Additionally, 79 people involved in the response participated in psychosocial support workshops.  
 
The psychosocial support team, with IFRC guidance, updated the plan of action with the aim of reaching 12,000 



 

 

children and adolescents and 12,000 adults with psychosocial support activities. Given the relation between the crisis 
and increase of different manifestations of violence, 30 PRC volunteers from Piura (Piura), Trujillo (La Libertad) and 
Chiclayo (Lambayeque) were trained in the SPAC violence prevention module. This module will be is planned to be 
implemented as a strategy within psychosocial support. 
 
Plans are underway to revise this appeal in August. A revision will enable the adjustment of the output target in line 
with the assessments made by technical teams in the field. Additionally, this operation requires further human and 
material support for the implementation of community-based health actions. This entails the support, detailed in the 
National Society strengthening section below, in the areas of organizational development that is manifested in an 
efficient operational structure at national headquarters and in the field. 

Water, Sanitation and Hygiene Promotion 

Outcome 2:  Access to safe 
water, which meets Sphere and 
World Health Organization 
(WHO) standards in terms of 
quantity and quality, is provided 
to at least 10,000 households. 

Outputs % of achievement 

Output 2.1 Purification and distribution of water for at 
least 10,000 households. 

50% 

Output 2.2:  Adequate sanitation, which meets Sphere 
standards in terms of quantity and quality, is provided to 
at least 500 families. 

0% 

Output 2.3: At least 10,000 households have 
information, knowledge and products for safe handling 
of water and hygiene. 

35% 

Output 2.4: Community cleaning and hygiene 
campaigns are conducted in affected departments. 

35% 

Progress towards outcomes 

During the first three months of this operation, the Peruvian Red Cross has made significant contributions to the 
provision of access to safe water in the flood-affected regions. The progress in the water and sanitation sector has 
reached the following cumulative figures: 
 

• At least 851,082 litres of water purified and distributed 

• 5,009 jerrycans distributed 

• 3,150 hygiene kits distributed  

• 504 community cleaning kits distributed 

• 31,633 water purification filters distributed (bilateral private donation to PRC) 

• 3 training courses in water, sanitation and hygiene promotion for PRC volunteers 
 

Additionally, donated soap and buckets were distributed in flood-affected regions. 
 
By the end of this reporting period, the water systems in the majority of the affected areas were repaired. 
Consequently, the PRC and IFRC have jointly begun the creation of an exit strategy with regards to the provision of 
access to safe water. As part of the reconstruction phase actions, this operation’s plan of action includes latrines to 
be provided alongside the transitional shelter modules. Given the legal challenges related to land tenure in the 
country, the timetable for the latrines will most likely be modified in the upcoming revised appeal. 

Shelter and settlements (and household non-food items) 

Outcome 3: The immediate 
needs of target population for 
non-food items (NFIs) and 
shelter are met. 

Outputs % of achievement 

Output 3.1: 10,000 households are reached with 
essential non-food items. 

37% 



 

Output 3.2: 500 most vulnerable households within the 
target population have access to emergency shelter 
assistance. 

0% 

Progress towards outcomes 

The Peruvian Red Cross has distributed tarpaulins and kitchen kits in the five targeted departments. During the first 
three months of the operation, a total of 5,008 tarpaulins (2 per household) were distributed to 2,504 families. The 
remaining tarpaulins are current in the PRC warehouse and will be used for the transitional shelter units that the PRC 
will build. 
 
In this same period, 2,367 kitchen kits, procured through the global logistics service (GLS) in Panama, were 
distributed in the affected regions. The distribution of the remaining kits, planned for June, will be reported on in the 
next operations update. 
 
Using items prepositioned in its central warehouse, the Peruvian Red Cross organized and packed 60 non-standard 
shelter kits to send to the affected regions. These kits included basic tools for collective use that the PRC branches in 
the affected regions distributed to the most vulnerable communities. 
 
The steps have been taken towards the eventual construction of planned transitional shelters. Market research of 
prices and suppliers of shelter material has been completed. Thanks to the bilateral individual and institutional 
donations, the Peruvian Red Cross will fund the bulk of the construction of these shelters with a small amount being 
covered by this emergency appeal. 
 
During the first phase of the emergency, the Peruvian Red Cross branches throughout the country received 
donations from individuals, community groups, organizations and institutions. The donated clothes were sorted and 
packed by PRC volunteers for distribution in the affected areas. A total of 4,744 clothes kits were distributed in the 
affected regions. Clothing distributions are not planned for continuation in the recovery phase. Sixty donated blankets 
were also distributed by PRC volunteers. 

Shelter coordination 

Outcome 4: The shelter 
response of humanitarian actors 
is strengthened through 
enhanced leadership, 
coordination and accountability. 

Outputs % of achievement 

Output 4.1: Timely, predictable, and widely accessible 
shelter coordination services are provided to 
humanitarian shelter actors. 

75% 

 
Output 4.2: Shelter coordination services in Peru 
provide a platform to integrate DRR into the shelter 
response of humanitarian actors. 

50% 

Progress towards outcomes 

As mentioned, during this reporting period, a delegate from Geneva co-coordinated the shelter cluster with the 
Ministry of Housing, Construction and Sanitation. The shelter cluster strategy was defined in May and reviewed the 
following month. The shelter cluster is currently composed of 21 organizations (local organizations and international 
institutions) that participate in the regional working groups in Lima (weekly meetings) and biweekly meetings in 
Lambayeque, Piura, La Libertad or Ancash. These regional working groups regularly meet to collectively establish 
criteria and share plans. 
 
Upon request of information regarding procedures and interaction with local authorities, the shelter cluster is 
collaborating with the water, sanitation and hygiene cluster to develop a roadmap for the planning and 
implementation processes for shelter and sanitation projects. These two clusters meet every three weeks in Piura 
and Lima since the government counterpart and many of the partners are the same. 
 
The Ministry of Housing has announced it will install 29,000 temporary shelter modules in Piura, La Libertad and 
Lambayeque. These will be built in available open areas, grouping together 15 modules and installing two sanitary 
services per group. As this reporting period came to an end, these plans have been slow to implement due to the 
difficulty to identify available land. Shelter cluster actors are concerned since these delays have contributed to the 
affected population returning to immitigable risk sites to rebuild their homes. 
 
This sector has identified the current shelter needs as: information to identify immitigable risk sites; mitigation 
projects; installation of the Ministry of Housing shelter units and transmission of the criteria to the affected population; 
technical support for legal titling and land tenure organization and identification of options for people without land 
titles.  
 



 

 

 

The members of the shelter cluster have agreed upon the contents of the shelter kit, rehabilitation material kit, 
construction kit and tools kit. 
 
The cluster has jointly drafted a list of prioritization criteria based on vulnerability that focuses on the population who 
lives in areas with mitigatable risks; households with members with a disability or highly complex chronic conditions; 
elderly, adolescent or single heads of households, large households (more than 5 people, particularly with children 
under 5 and/or more than one family in one home); survivors of gender-based violence; pregnant or nursing women; 
as well as families who currently receive State-sponsored social support; rural households; communities that have 
not been reached by aid; and families whose income-generation was based within the household. 
  
Information continues being collected to track and monitor the response, map damage and identify gaps. The Global 
Shelter Cluster support team was responsible for information management until 1 June when a new member joined 
the deployed team. Presence maps at the national and Piura levels have been crated.  The Shelter Cluster has also 
collected the technical solutions for temporary shelter planned for all the shelter cluster partners, established a 
technical library on the shelter cluster website and invited a university research team specialized in low-cost 
architecture in bamboo to give an informative session to the cluster. Additionally, a technical working group has been 
established to develop a catalogue of technical designs and reach agreement on common standards for the 
response. It has been agreed already by them a technical specifications document, as well as the national 
requirements for buying vegetal construction material (lumber and bamboo) from a responsible source and shared 
with the shelter cluster partners. This technical working group is producing key messages for safer construction, to 
share with the affected population and self-builders. 

 Food Security 

Outcome 5:  Food insecurity of 
the affected population is 
reduced. 

 

Outputs % of achievement 

Output 5.1: 10,000 households have sufficient food, 
based on Sphere standards, to ensure food security. 

21% 

Progress towards outcomes 

The Peruvian Red Cross has distributed 2,129 food kits in the affected regions. As with the food kits, these items 
were collected at PRC branches throughout the country. As funding has not been identified to maintain this sector, it 
will be eliminated in the upcoming appeal revision. 

 Livelihoods 

 
Outcome 6:  Affected small 
business owners and 
entrepreneurs recover their 
livelihoods. 

Outputs % of achievement 

Output 6.1: Small business owners and entrepreneurs 
are supported with a cash transfer programme (CTP). 

0% 

Progress towards outcomes 

The American Red Cross seconded a cash transfer programme expert to this operation for May and June. 
Following visits to 20 rural, peri-urban and urban communities in Peru’s coastal plains from Piura in the north to 
Lima, the specialist prepared a feasibility study for a CTP. This study identified the most appropriate and efficient 
methods to implement a CTP with the affected population. 
 
As part of this study, a market analysis to gauge the impact of the disaster on basic consumer goods—particularly 
food staples—was also conducted.  As a result of this groundwork, the feasibility study offers an analysis of the 
technical, economic, logistic, political, and practical challenges to conducting a CTP. The study additionally offers 
recommendations regarding modality, beneficiary targeting and strategies to mitigate risks. 
 
The revised appeal will provide further detail on the future actions in cash transfer, particularly regarding modalities 
and location. The American Red Cross has provided support to hire a full-funded delegate for this cash transfer 
programme. 



 

  Restoring Family Links 
Outcome 7: Contacts are re-
established and maintained 
between family members 
separated by the disaster, within 
and outside the affected areas. 

Outputs % of achievement 

Output 7.1: People in affected areas and their relatives 
outside these areas have access to appropriate means of 
communication to re-establish and maintain contact with 
loved ones. 

100% 

Progress towards outcomes 

 As mentioned, restoring family links actions were completed during the emergency phase. The ICRC provided support 
to the PRC to implement this sector. RFL support was provided for 88 cases, which entailed telephone calls, hotline 
calls, messages and search requests. Following the PRC focal point’s second mission to the affected regions, only two 
messages were unable to be presented. 
 
During the reporting period, with the technical guidance of the ICRC, the National Society strengthened its response 
capacity in RFL. A total of 23 volunteers at the national level were trained in RFL; these volunteers are responsible for 
transmitting basic knowledge in RFL to volunteers throughout the branch network. As part of this process, 32 branch 
volunteers and local authorities in Piura increased their knowledge of the restoring family links framework. 

Disaster Risk reduction 

Outcome 8: Disaster Preparedness 
and early warning actions are 
implemented for response at the 
community and institutional level. 

Outputs % of achievement 

Output 8.1: At least 5,000 families at risk of floods 
and landslides and people that have been evacuated 
to shelters are prepared and on alert. 

0% 

Progress towards outcomes 

Actions to reach this outcome have not been started due to the extremely low level of funding and need to focus on 
emergency response actions. The planned revised appeal could eliminate this outcome if further funding is not 
identified and obtained. 

  National Society Organizational Capacity Building and Institutional Preparedness 

Outcome 9: The operation is 
supported through the 
protection and promotion of the 
National Society’s development, 
capacities and future 
sustainability. 

Outputs % of achievement 

Output 9.1:  Movement-wide emergency response 
effort led by the PRC and with the support of the IFRC, 
ICRC and PNSs. 

12% 

 
Output 9.2: The PRC uses its updated material and 
human resource management systems and tools. 

0% 

Progress towards outcomes 

While the strengthening of the National Society is a fundamental aspect of this operation, few activities were planned 
during the reporting period. Coordination meetings with all Movement components in the country have been regularly 
organized since the start of the operation. In addition, the IFRC continues to meet several times a week with the 
Peruvian Red Cross-national level leadership (management body and staff). 
 
To strengthen the National Society, which continues to face organizational challenges, the IFRC hired short-term 
consultants and staff to support of this operation. All of these positions have been seconded to Peruvian Red Cross: 
 

• Operation coordinator  

• Resource mobilization consultant 

• Communication consultant 

• Volunteer coordinator 
 
As several of these short-term positions are coming to an end, the IFRC is working together with the National Society 
to transition these positions into direct hires by the Peruvian Red Cross. 



 

 
 
Contact information 
 
For further information, specifically related to this operation, please contact: 
 
In Peru:  

• Merban López, Executive Director of the Peruvian Red Cross, phone +51 266 0481 ext. 4108, email: 
director.ejecutivo@cruzroja.org.pe  

• Edwin Trujillo, Operations Coordinator for the Peruvian Red Cross, phone +51 266 0481, email: 
coord.emergencia@cruzroja.org.pe 

• Alberto Monguzzi, Head of Emergency Operations (HEoPS) – IFRC: alberto.monguzzi@ifrc.org 

• Michele Detomaso, head of IFRC Country Cluster Support Office in Lima; email: michele.detomaso@ifrc.org  
 
In IFRC Regional Office for the Americas:  

• Iñigo Barrena, Head of the disaster and crisis department; mobile: +507 6679 3238; email: ci.barrena@ifrc.org  

• Diana Medina, communications manager for the Americas, phone: +507 6780 5395; email: 
diana.medina@ifrc.org 

• Stephany Murillo, regional logistics senior officer, phone: +507 317 3050; mobile: +507 6679 9674, email: 
stephany.murillo@ifrc.org  

 
In Geneva:  

• Cristina Estrada, Response and Recovery Lead, phone: +41 22730 4529, email: cristina.estrada@ifrc.org  
 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries): 

• Priscila Gonzalez, planning and monitoring coordinator, phone: +507 317 3050; email: 
priscila.gonzalez@ifrc.org  

 
For Resource Mobilization and Pledges:  

• Marion Andrivet, emergency appeals and marketing officer, email: marion.andrivet@ifrc.org, phone: +507 317 
3050. 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

 
To complement the sustainability of the National Society capacities in volunteering, the IFRC country cluster for the 
Andean countries supported the participation of the National Society volunteer coordinator to participate in the Italian 
Red Course “Training of Young Leaders from the Americas Region during the Fiacolatta in Italy” held from 22 to 25 
June. The coordinator met with more than sixty delegations from diverse National Societies to commemorate the 
battle of Solferino that spurred the creation of the International Movement of the Red Cross and Red Crescent. 

 Quality programming/ Areas Common to All Sectors 

Outcome 10: Communities and 
people in the targeted areas 
have access to timely, accurate 
and reliable information that 
enable them to access services, 
prevent diseases and act on 
health, safety and well-being 
issues and engage with the PRC 
and other Movement 
components to influence and 
guide decisions. 

Outputs % of achievement 

Output 10.1: Community Engagement and 
Accountability (CEA) is strengthened in all operation 
interventions. 

25% 

Progress towards outcomes 

Actions to reach this outcome have not been started due to the extremely low level of funding and need to focus on 
emergency response actions. The planned revised appeal could eliminate this outcome if further funding is not identified 
and obtained. 

mailto:director.ejecutivo@cruzroja.org.pe
mailto:coord.emergencia@cruzroja.org.pe
mailto:alberto.monguzzi@ifrc.org
mailto:michele.detomaso@ifrc.org
mailto:ci.barrena@ifrc.org
mailto:diana.medina@ifrc.org
mailto:stephany.murillo@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:priscila.gonzalez@ifrc.org
mailto:marion.andrivet@ifrc.org


National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 2,783,678 1,946,323 10,588 4,740,589

B. Opening Balance

Income
Cash contributions
American Red Cross 200,814 200,814
Australian Red Cross (from Australian Government*) 22,768 22,768
British Red Cross 126,692 126,692
China Red Cross, Hong Kong branch 25,579 25,579
Intercontinental Hotels Groups(IHG) 9,754 9,754
Japanese Red Cross Society 91,396 91,396
Mariela Villanueva Pluess 16,600 16,600
Marriott International Inc. 20,037 20,037
Swedish Red Cross 103,976 216,718 320,694
The Canadian Red Cross Society 72,873 72,873
The Canadian Red Cross Society (from Canadian
Government*) 182,680 182,680

UN Staff Council / UNOG 30,062 30,062
VERF/WHO Voluntary Emergency Relief 5,000 5,000
C1. Cash contributions 908,230 216,718 1,124,948

C. Total  Income  = SUM(C1..C4) 1,307,998 216,718 1,524,716

D. Total  Funding = B +C 1,307,998 216,718 1,524,716

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 1,307,998 216,718 1,524,716
E. Expenditure -601,866 -195,490 -797,356
F. Closing Balance = (B + C + E) 706,132 21,228 727,360

Other Income
DREF Allocations 399,768 399,768
C4. Other Income 399,768 399,768

Selected Parameters
Reporting Timeframe 2017/2-2017/5 Programme MDRPE012
Budget Timeframe 2017/2-2018/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPE012 - Peru - Floods
Timeframe: 22 Feb 17 to 23 Mar 18
Appeal Launch Date: 23 Mar 17

Interim Report

Interim Report Prepared on 10/Jul/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,783,678 1,946,323 10,588 4,740,589
Relief items, Construction, Supplies
Shelter - Relief 475,591 140,117 140,117 335,474

Construction Materials 5,995 19 19 5,976

Food 399,656 9 9 399,647

Water, Sanitation & Hygiene 964,548 5,317 146,289 151,606 812,942

Medical & First Aid 3,597 87 87 3,510

Teaching Materials 197,338 1,292 57 1,348 195,990

Utensils & Tools 630,957 47,844 26,920 74,763 556,194

Other Supplies & Services 104,910 478 478 104,432

Cash Disbursment 109,905 109,905

Total Relief items, Construction, Sup 2,892,497 195,143 173,284 368,427 2,524,070

Land, vehicles & equipment
Computers & Telecom 29,382 29,382

Office & Household Equipment 2,398 2,398

Total Land, vehicles & equipment 31,780 31,780

Logistics, Transport & Storage
Storage 1,641 367 2,008 -2,008

Distribution & Monitoring 200,727 113,858 4,141 118,000 82,728

Transport & Vehicles Costs 73,143 9,259 752 10,011 63,133

Logistics Services 67,447 29,109 4,529 33,638 33,809

Total Logistics, Transport & Storage 341,318 153,867 9,790 163,657 177,661

Personnel
International Staff 477,189 65,070 65,070 412,119

National Staff 43,131 5,359 5,359 37,772

National Society Staff 194,033 2,031 2,031 192,002

Volunteers 117,049 7,579 9 7,589 109,461

Other Staff Benefits 27 27 -27

Total Personnel 831,402 80,066 9 80,075 751,327

Consultants & Professional Fees
Consultants 53,817 15,017 15,017 38,801

Professional Fees 1,189 1,189 -1,189

Total Consultants & Professional Fee 53,817 16,206 16,206 37,611

Workshops & Training
Workshops & Training 135,892 2,256 2,256 133,636

Total Workshops & Training 135,892 2,256 2,256 133,636

General Expenditure
Travel 64,648 42,467 42,467 22,181

Information & Public Relations 23,879 7,258 7,258 16,622

Office Costs 30,109 3,146 969 4,116 25,994

Communications 15,122 3,002 3,002 12,121

Financial Charges 7,294 1,940 -493 1,447 5,847

Other General Expenses 5,685 534 534 5,151

Shared Office and Services Costs 17,815 6,917 6,917 10,897

Total General Expenditure 164,552 65,264 476 65,740 98,813

Operational Provisions
Operational Provisions 51,684 51,684 -51,684

Total Operational Provisions 51,684 51,684 -51,684

Selected Parameters
Reporting Timeframe 2017/2-2017/5 Programme MDRPE012
Budget Timeframe 2017/2-2018/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPE012 - Peru - Floods
Timeframe: 22 Feb 17 to 23 Mar 18
Appeal Launch Date: 23 Mar 17

Interim Report

Interim Report Prepared on 10/Jul/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,783,678 1,946,323 10,588 4,740,589
Indirect Costs
Programme & Services Support Recove 289,332 36,692 11,931 48,623 240,709

Total Indirect Costs 289,332 36,692 11,931 48,623 240,709

Pledge Specific Costs
Pledge Earmarking Fee 688 688 -688

Total Pledge Specific Costs 688 688 -688

TOTAL EXPENDITURE (D) 4,740,589 601,866 195,490 797,356 3,943,233

VARIANCE (C - D) 2,181,813 1,750,833 10,588 3,943,233

Selected Parameters
Reporting Timeframe 2017/2-2017/5 Programme MDRPE012
Budget Timeframe 2017/2-2018/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 22 Feb 17 to 23 Mar 18
Appeal Launch Date: 23 Mar 17

Interim Report
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 1,372,940 1,156,750 1,156,750 389,661 767,088

Food security 559,176 10 -10

Shelter 851,562 151,248 151,248 212,194 -60,946

Subtotal BL2 2,783,678 1,307,998 1,307,998 601,866 706,132
BL3 - Strengthen RC/RC contribution to development
Health 297,092 69,350 69,350 0 69,350

Water and sanitation 1,564,849 147,369 147,369 194,458 -47,089

National Society leadership development 84,382 1,032 -1,032

Subtotal BL3 1,946,323 216,718 216,718 195,490 21,228
BL5 - Joint working and accountability
Cooperation and coordination 10,588

Subtotal BL5 10,588
GRAND TOTAL 4,740,589 1,524,716 1,524,716 797,356 727,360

Selected Parameters
Reporting Timeframe 2017/2-2017/5 Programme MDRPE012
Budget Timeframe 2017/2-2018/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPE012 - Peru - Floods
Timeframe: 22 Feb 17 to 23 Mar 18
Appeal Launch Date: 23 Mar 17
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