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Period covered by this Update: 17 
February 2012 to 31 March 2012 
 
Summary: CHF 146,331 was allocated 
from the IFRC’s Disaster Relief 
Emergency Fund (DREF) on 17 February 
2012 to replenish pre-positioned stocks 
released earlier and to support the 
Philippine Red Cross (PRC) in delivering 
immediate assistance to some 4,500 
families (22,500 beneficiaries).  
 
Two months after a 6.9 magnitude 
earthquake struck the islands of Cebu 
and Negros Oriental in Central Visayas 
region of the Philippines, killing at least 
50 people and injuring 112 others, the 
emergency and relief operation launched 
by PRC has gained significant ground 
and is on track to be completed as 
scheduled by 16 May 2012.  
 
In addition to human fatalities and 
casualties, the quake caused damages 
to more than 15,700 houses and to 
infrastructure, including a hospital. 
According to the National Disaster Risk Reduction and Management Council (NDRRMC), a total of 320,165 
persons were affected in two provinces. Most of the affected families have since returned to their homes and 
resumed daily activities, although a few are still reluctant to return due to the fear of aftershocks. 
 
With the support of the International Federation of Red Cross and Red Crescent Societies (IFRC), PRC has 
delivered a range of emergency and relief assistance to the most vulnerable quake-affected families. The 
assistance provided to date includes erecting tents to provide temporary shelter for 130 families, installing a 
Rubb hall to serve as a temporary hospital, providing psychosocial support to 980 persons, supplying 260,000 
litres of clean water to families in need, distributing food packages to 4,200 families and distributing non-food 
relief supplies to 4,180 families. 
 

The International Federation of Red Cross and Red Crescent Societies (IFRC) Disaster Relief Emergency 
Fund (DREF) is a source of un-earmarked funds created in 1985 to ensure that immediate financial support 
is available for Red Cross and Red Crescent emergency response. The DREF is a vital part of the IFRC’s 
disaster response system and increases the ability of National Societies to respond to disasters. 

DREF operation update 

Philippines: Earthquake 

 
 

A social worker from Philippine Red Cross facilitates a game as part of 
psychosocial activities for children whose families are temporarily residing in 

tents built in Guihulngan, one of the most affected municipalities in Negros 
Oriental.  Photo: Philippine Red Cross 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19727&record=1&last=1
http://www.ifrc.org/docs/Appeals/12/MDRPH009dref.pdf
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The replenishment of this DREF allocation has been supported by Canadian Red Cross/Canadian government, 
Netherlands Red Cross/Netherlands government and the European Commission Humanitarian Aid and Civil 
Protection department (ECHO). On behalf of the Philippine Red Cross, IFRC would like to thank these partners 
for their generous contributions.  
 
Other major donors/partners who have contributed to the overall DREF in 2012 include the Australian Red 
Cross/Australian government, Austrian Red Cross, Danish Red Cross/Danish government, Icelandic Red Cross, 
Irish Red Cross Society, Medtronic Foundation, Norwegian Red Cross/Norwegian government, Red Cross of 
Monaco, Swiss Red Cross/Swiss government and Z Zurich Foundation. Details of all contributions to the DREF 
for 2012 are available here. 
 

<click here to view contact details> 
 

The situation 
On 6 February 2012, just before noon local time, a moderate size earthquake of magnitude 6.9 shook Negros, 
Cebu and nearby islands. The epicentres of the main shock and ensuing aftershocks were near the municipality 
of Tayasan on the eastern coast of Negros island. Intensity reports of the Philippine Institute of Volcanology and 
Seismology (PHIVOLCS) indicate that the strongest ground shaking was felt in Dumaguete City and the 
municipalities of Tayasan, Vallehermoso and Guihulngan — all in Negros Oriental province. The strong ground 
shaking, especially in areas closer to the epicentre, caused damage to or collapse of weak structures, 
liquefaction in low-lying soft grounds, and landslides in areas with steep slopes. (Refer to PHIVOLCS primer for 
details).  
 
According to the National Disaster Risk Reduction and Management Council (NDRRMC), the earthquake killed 
51 persons and injured 112 others. In addition to human fatalities and casualties, the effects of the quake 
destroyed 6,352 houses and partially damaged 9,435 others, leaving thousands of people homeless and 
prompting others to flee their homes, fearing aftershocks. At the peak of the disaster, some 4,800 families were 
accommodated in 72 evacuation centres. In all, the quake affected 320,165 persons in the provinces of Cebu 
and Negros Oriental, of which the latter was more severely impacted.  
 

Table 1: Effects of Earthquake (Source: NDRRMC
1
) 

 

Details Total 

Deaths  51 

Injured  112 

Missing  62 

Persons affected Total # of families (persons) 

Cebu 1,143 (6,385) 

Negros Oriental 62,756 (313,780) 

Total # of affected families 63,899 (320,165) 

Totally damaged houses 6,352 

Partially damaged houses 9,435 

Total # of damaged houses 15,787 

 

 
Almost two months after the main quake, many affected families have returned to their homes and resumed 
daily activities. However, some are still reluctant to return due to the fear of aftershocks. Seismologists have 
recorded more than 2,000 aftershocks. The latest aftershock to be felt in the area — refer to PHIVOLCS 
earthquake intensity scale for description — was a magnitude 4.3 quake recorded on 15 March 2012.  
 
In addition to aftershocks, torrential rains that started in February and continued into March had a significant 
impact on those affected by the earthquake. A Red Cross team that conducted an ocular post-disaster 
assessment in Guihulngan City, Negros Oriental province in mid-March, observed that a significant number of 
families were still living within the compound of a local elementary school and in open spaces along the 
highway. Furthermore, owing to extensive damage wrought by the quake on Guihulngan District Hospital, a 
Rubb hall erected by PRC continues to serve as a temporary hospital pending restoration of the hospital 
building by the authorities. On the other hand, there have been significant recovery developments, for instance, 

                                                 
1
 NDRRMC: SitRep No. 22 regarding the effects of the 6.9 earthquake in Negros Oriental    

http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf
http://www.phivolcs.dost.gov.ph/images/attachments/article/1912/Primer%20on%20Negros%20Oriental%20EQ%206Feb2012_ver2.pdf
http://www.phivolcs.dost.gov.ph/images/IEC/peis_new.pdf
http://www.phivolcs.dost.gov.ph/images/IEC/peis_new.pdf
http://www.ndrrmc.gov.ph/attachments/article/439/NDRRMC%20Update%20Sitrep%2022%20on%20Negros%20Earthquake.pdf
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water and electricity have been restored, markets and businesses have resumed functioning, and essential 
commodities are now available at normal prices. 
 

Coordination and partnerships 
Through an in-country International Red Cross and Red Crescent Movement operational coordination 

mechanism activated since 2009, Movement partners have consistently shared updates on the progress made 

through PRC intervention in the quake zone. Since the launch of this operation, three coordination meetings 

have been held — one in February and two in March — during which concerned PRC services made 

presentations on their activities in delivering assistance to quake-affected families. Aside from PRC and IFRC, 

other participants to these meetings are the International Committee of the Red Cross (ICRC), Australian Red 

Cross, German Red Cross, The Netherlands Red Cross and Spanish Red Cross. Based on a joint analysis of 

the situation, Movement partners collectively determined that there was no need to dedicate additional 

resources to the quake zone. The support provided using this DREF allocation would be sufficient for the 

emergency relief activities to be carried out by PRC. 

 

While undertaking interventions on the ground, PRC has coordinated with the authorities as well as the 

NDRRMC — to which it is a member agency — disaster risk reduction and management councils at provincial 

and municipal levels, local government units, and the Department of Social Welfare and Development (DSWD). 

The National Society is also coordinating with the Department of Health (DoH) as regards support to the 

Guihulngan District Hospital, which was damaged by the quake. PRC erected a Rubb hall that continues to 

serve as a temporary hospital.  

 

 

Red Cross and Red Crescent action 
 

This DREF operation was launched by PRC, with the support of IFRC, to deliver a range of emergency and 
relief services to quake-affected families in Negros Oriental province. At the emergency phase, PRC deployed 
emergency response units, experienced staff and volunteers who delivered services, including erecting tents to 
provide temporary shelter for 130 
families and a Rubb hall to serve as 
a temporary hospital in Guihulngan 
City, providing psychosocial support 
to 980 persons, and supplying 
260,000 litres of clean water to 
families in need. 
 
The National Society initiated 
distribution of food and non-food 
item packages alongside emergency 
operations and rapid assessments 
using items released from its 
prepositioned stocks. As a standard 
operation procedure, PRC maintains 
IFRC-provided non-food item stocks 
in Manila, sufficient for up to 10,000 
families. Items for 1,500 families 
were advanced from these stocks 
and dispatched to the quake zone in 
the immediate aftermath. The 
remainder items were all procured 
by the last week of February. Food 
packages, blankets, jerry cans and 
sleeping mats were procured locally 
by PRC, with the support of IFRC’s 
in-country logistics team. The IFRC regional logistics unit (RLU) dispatched 1,500 hygiene kits from its 
warehouse in Kuala Lumpur.  
 
With all items planned under this DREF operation procured and those mobilized from Kuala Lumpur having 
arrived in-country, distributions by the respective PRC chapter intensified. Distribution of food and non-food 

 
 
Distributions by respective PRC chapters intensified. As of end of March, PRC 

had distributed food packages to 4,195  families and relief items to 4,171 others. 
Photo: PRC 
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packages is nearing completion, with distribution of hygiene kits scheduled for April 2012. Distribution of 
hygiene kits will be accompanied with provision of basic health education, focusing on hygiene promotion and 
disease prevention. The operation is therefore on track as all pending activities will be completed on schedule. 
 
Prior to undertaking distributions, Red Cross staff and volunteers identify several strategic locations to act as 
distribution points. Each distribution point caters for a cluster of beneficiaries, depending on proximity, thus 
ensuring that assistance is delivered in the most cost-effective, time-conscious manner and within distances that 
are convenient for all beneficiaries, especially women and children. Before the start of each distribution, staff 
and volunteers from PRC’s Dumaguete City chapter organized orientation sessions to inform beneficiaries 
about the actual process. This is done to ensure that distributions are orderly and conducted respectfully, with 
attention paid to the safety, security, and dignity of beneficiaries. One IFRC delegate and staff from the PRC 
national headquarters are monitoring the activities. 
 
In addition to serving quake-affected families, this operation also works on improving the preparedness and 
response capacity of the Dumaguete City chapter of the PRC. In this regard, one IFRC delegate has made two 
field trips to the quake zone and worked alongside PRC staff to provide mentoring, monitoring and technical 
support. To complement disaster preparedness of the Dumaguete City chapter of PRC, IFRC will support the 
chapter with provision of relevant search and rescue equipment and training a core search and rescue team. 
The search and rescue capacity will help position the chapter to respond better in case of future potential 
disasters. This support will be covered by IFRC’s Long-Term Planning Framework (2012-2015) for the 
Philippines. IFRC will also provide computers and related office equipment to the chapter.   
 

Progress towards outcomes  
 

Relief distributions (food items) 

Outcome: Emergency food needs of 4,500 earthquake-affected families are met within one month. 

Outputs Activities planned 

 
The immediate food 
needs of 4,500 quake-
affected families are 
met through one-off 
food distributions 
 

 Establish a beneficiary focusing strategy, including distribution protocols 

 Mobilize volunteers and provide them with orientation on distribution protocols 

 Identify, register and verify beneficiaries 

 Mobilize validated beneficiaries for food distributions 

 Provide food (rice, noodles and sardines) to 4,500 families (22,500 persons)  

 Monitor and report on distributions 

 
Progress 
PRC initiated distribution of food packages alongside emergency operations and rapid assessments. The 
distributions intensified after conclusion of emergency operations and as of 31 March 2012, PRC had distributed 
food packages to 4,195 families (20,975 persons) in five municipalities of Negros Oriental province.  

 
Table 1. Food packages distributed through IFRC support 

 

Municipality No. of families assisted 

Ayungon 1,119 

Guihulngan 673 

Jimalalud 786 

La Libertad 827 

Tayasan 790 

Total 4,195 

 
Distribution of the remaining 305 food packages in the municipality of Guihulngan is underway and will be 
completed during the first week of April. Each food package comprises 5kg of rice, four packets of noodles and 
four cans of sardines.  

 

http://www.ifrc.org/docs/appeals/annual12/SP351PH_LTPF12.pdf
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Relief distributions (non-food items) 

Outcome: The status of up to 4,500 affected families improved through timely provision of appropriate relief 

items within three months.   

Outputs Activities planned 

 
The immediate needs of 
4,500 quake-affected 
families are met through 
relief distributions 

 Establish a beneficiary focusing strategy, including distribution protocols 

 Mobilize volunteers and provide them with orientation on distribution protocols 

 Register and verify beneficiaries 

 Mobilize validated beneficiaries for relief distributions 

 Distribute blankets (two per family) and sleeping mats (two per family)  to 4,500 

families (22,500 persons)  

 Provide 20-litre jerry cans (1 per targeted family) for household level water 

storage, to 4,500 families (22,500 persons) 

 Provide hygiene kits (1 per targeted family) to 1,500 families (7,500 persons) 

 Track movement of items from point of dispatch to end-user 

 Monitor and report on distributions 

 
Progress 
As with food packages, PRC initiated distribution of non-food packages alongside emergency operations and 
rapid assessments. Building on the momentum established at the outset, PRC has since distributed non-food 
packages to 4,171 families (20,855 persons) in Negros Oriental.  
 

Table 2. Non-food items distributed through IFRC support 

 

Municipality No. of families assisted 

Ayungon 1,119 

Guihulngan 565 

Jimalalud 786 

La Libertad 911 

Tayasan 790 

Total 4,171 

 
 
Distribution of the remaining 329 non-food packages in the municipality of Guihulngan is underway and will be 
completed during the first week of April. A standard PRC non-food item package comprises two blankets, one 20-
litre jerry can, and two sleeping mats.  
 
Also related to relief, distribution of hygiene kits will be undertaken in April, accompanied with provision of basic 
health education, focusing on hygiene promotion and disease prevention. All the required 1,500 hygiene kits were 
dispatched from IFRC’s regional logistics unit (RLU) in Kuala Lumpur early February and arrived in Dumaguete 
City in mid-March. A standard PRC hygiene kit contains five toothbrushes, a tube of toothpaste, a bottle of 
shampoo, five pieces of bathing soap, five plastic combs, a pack cotton buds, a pack of sanitary napkins, a nail 
cutter/clipper, a bar of washing soap, two packs of disposable razors, two rolls of toilet paper and five face towels. 
 
PRC staff and volunteers involved in relief activities have all been trained on basic Red Cross relief protocols, 
including maintaining records of beneficiaries that they have served. Designated focal points at the chapter collate 
distribution reports and submit them to PRC’s national headquarters. Reconciliation of figures is undertaken 
based on distribution forms that are signed by beneficiaries as proof of receiving entitled items. 
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Health and hygiene promotion  

Outcome: The immediate health risks of 1,500 families (7,500 persons) are reduced through targeted health 

prevention and promotion activities for three months. 

Outputs  Activities planned 

 
Some 1,500 quake-
affected families have 
improved knowledge 
and practices essential 
for infectious disease 
prevention and health 
promotion. 

 Mobilize and train community health volunteers. 

 Mobilize community members for disease prevention, health and hygiene 
promotion.  

 Disseminate relevant disease prevention, health and hygiene messages to 
1,500 families (7,500 people) in the target communities.  

 Distribute information, education and communication (IEC) materials to 1,500 
families (7,500 people) in the target communities. 

 Collaborate with relief and water and sanitation sectors in the conduct of disease 
prevention and health promotion activities integrated with relief item 
distributions, water trucking. 

 Monitor and report on activities. 

 
The scope and quality of 
the Philippine Red 
Cross health and 
psychosocial support 
services are improved. 

 Recruit and train community health volunteers. 

 Produce IEC materials relevant for disease prevention, health and hygiene 
promotion. 

 Coordinate with national and local health authorities, ensuring activities are in 
line with priorities.    

 Support orientation and training of staff and volunteers on psychosocial support. 

 
Progress 
The National Society has undertaken efforts to address the psychosocial needs of persons affected by the quake. 
In this regard, some 978 persons have been reached through psychosocial support services, which include critical 
incident stress management and play therapy such as games and recreational activities. Some 157 others were 
referred to relevant social welfare institutions. 
 
PRC has conducted basic hygiene promotion to the benefit of 70 persons who sought shelter in tents erected in 
Guihulngan City. Although part of the relief package, distribution of the targeted 1,500 hygiene kits was not done 
alongside that of other items. This is because it will be done alongside basic health education, with focus on 
hygiene promotion and disease prevention. This approach has been adopted to ensure that families to be 
assisted with hygiene kits receive basic education on proper household and personal hygiene, as well as proper 
handling or treatment of drinking water. In preparation for the health and hygiene promotion, community health 
volunteers (CHVs) have been identified and have received basic training.  

 

Water and sanitation  

Outcome: The risk of sanitation-related diseases in targeted communities (1,500 families) has been reduced 

through the provision of safe water supply in three months.    

Outputs  Activities planned 

 
Safe water is provided 
to 1,500 quake-affected 
families as damaged 
systems are restored. 
 
 

 Provide safe drinking water in areas where restoration of safe water supply 
systems is likely to take time. 

 Collaborate with the relief sector in providing safe water storage containers and 
hygiene kits to targeted families. 

 Collaborate with the health promotion sector in highlighting the linkage between 
safe water handling and storage at household level and prevention of waterborne 
and water related diseases.  

 Monitor and report on activities.  

 
Progress 
With IFRC support, PRC deployed one water purification unit and three 10,000-litre bladder tanks to Guihulngan 
City from 16 February to 28 February. During the period of deployment, some 260,000 litres of water was 
provided to families in need (an average of 20,000 litres per day). The National Society has since discontinued 
distribution of water after local authorities restored water supply. 
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Challenges 

 
Volunteers and staff of the local Red Cross chapter have been active on the ground since the immediate 
aftermath of the disaster.  Through their dedication and tireless efforts, a majority of relief activities have been 
completed.  While the 1,500 hygiene kits were dispatched from IFRC’s regional logistics unit in Kuala Lumpur in 
early February and arrived in Dumaguete City in mid-March, a decision was taken to delay distributions and 
related hygiene promotion activities for one week.  This was to allow the staff and volunteers to rest and avoid the 
risk of burnout as they had worked non-stop since the disaster struck. These pending activities will be 
implemented after the observation of a nation-wide week-long religious festival and will be concluded by end April. 
 
Aside from aftershocks, torrential rains that started in February and continued into March had a significant impact 
on those affected by the earthquake. Unfavourable weather conditions also affected relief distributions as delivery 
of items in remote areas was delayed owing to inaccessible roads. Where items were able to get through, the 
weather conditions made it difficult for beneficiary families to venture out to distribution points. The local Red 
Cross chapter re-scheduled the distributions, and conducted them as soon as the weather improved. 
 
Owing to extensive damage wrought on Guihulngan District Hospital by the quake, the facility has been rendered 
non-functional. It will take months for the authorities to restore the hospital building and facilities. For now, PRC is 
sustaining the Rubb hall it erected outside the hospital compound, to serve as a temporary hospital pending 
restoration of the building. This will ensure that delivery of public medical services continues.  

 





Contact information 
For further information specifically related to this operation, please contact: 

 Philippine Red Cross, Manila: Gwendolyn Pang, secretary-general;  

phone +63 2 525 5654; fax +63 2 527 0857; email: gwendolyn.pang@redcross.org.ph  

 IFRC Philippine country office, Manila:  

o Selvaratnam Sinnadurai, country representative; phone +63 2 309 8622;  

mobile +63 917 880 6844; email: selvaratnam.sinnadurai@ifrc.org   

o Necephor Mghendi, operations manager; phone +63 2 309 8622;  

mobile +63 928 471 2335; email: necephor.mghendi@ifrc.org  

 IFRC regional office for Southeast Asia, Bangkok:  

o Anne Leclerc, head of regional office; phone +66 2661 8201;  

mobile +66 85 661 7464; email: anne.leclerc@ifrc.org  

 IFRC Asia Pacific zone office, Kuala Lumpur  

o Al Panico, head of operations; email: al.panico@ifrc.org;  

phone: +60 3 9207 5700; fax: +60 3 2161 0670)  

o Heikki Väätämöinen, operations coordinator, email: heikki.vaatamoinen@ifrc.org  

o Jeremy Francis, regional logistics coordinator, email: jeremy.francis@ifrc.org  

o Patrick Fuller, communications manager, email: patrick.fuller@ifrc.org  

o Alan Bradbury, head of resource mobilization and PMER; email: 

alan.bradbury@ifrc.org  

Please send all pledges of funding to zonerm.asiapacific@ifrc.org  

mailto:gwendolyn.pang@redcross.org.ph
mailto:selvaratnam.sinnadurai@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:al.panico@ifrc.org
mailto:heikki.vaatamoinen@ifrc.org
mailto:jeremy.francis@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:alan.bradbury@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
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DREF history 
 

 This DREF was allocated on 17 February 2012 to replenish pre-positioned stocks released 
earlier and to support the Philippine Red Cross (PRC) in delivering immediate assistance to 
some 4,500 families (22,500 beneficiaries). 

 



Click here 

1. Interim financial report below 

2. Return to the title page 

 


How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 

to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

 

http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/





