
 

DREF operation: MDRPH015 GLIDE n° TC-2014-000092-PHL 

DREF update n° 1 Timeframe covered by this update: 4 to 22 August 2014 

Date of issue: 9 September 2014 Date of disaster: 15 July 2014 

Manager responsible for this DREF operation:  

Marcel Fortier, Head of Delegation, IFRC country 
delegation 

Point of contact:  

Gwendolyn Pang, Secretary-General, Philippine Red 
Cross 

Operation start date: 15 July 2014 Operation end date: 31 October 2014 

Operation budget: CHF 260,000 DREF allocated: CHF 260,000 

Number of people assisted: 50,000 people (of the overall PRC response target)  

Host National Society 
Philippine Red Cross is the nation’s largest humanitarian organization and works through 100 chapters covering all 
administrative districts and major cities in the country. It has at least 1,000 staff at national headquarters and chapter 
levels, and approximately one million volunteers and supporters, of whom some 500,000 are active volunteers. At 
chapter level also, a programme called 143 volunteers is in place to enhance the overall capacity of the National 
Society to prepare for and respond in disaster situations. 

Red Cross Red Crescent Movement partners actively involved in the operation: 
The National Society works with the International Federation of Red Cross and Red Crescent Societies (IFRC) and the 
Spanish Red Cross in this operation.  

Other partner organizations actively involved in the operation: 
Governments of Australia and New Zealand are also providing relief supplies 

 

Summary: Typhoon Rammasun 
(locally known as Glenda) made 
landfall in the town of Rapu Rapu, 
Albay, Bicol region (eastern coast of 
Philippines) Tuesday morning, 15 
July. It moved westward across seven 
regions and exited the Philippine Area 
of Responsibility (PAR) on 17 July 
2014 leaving behind damages in 
agriculture, infrastructure, and school 
and health care facilities amounting to 
more than 10 billion Philippine pesos 
(approximately 200 million Swiss 
francs) and affecting a million families.  
 
Rammasun is the strongest typhoon to 
hit the Philippines this year to date. Its 
sheer force uprooted trees and 
toppled electric posts resulting in the 
interruption of power supply and 
telecommunication systems in most of 
the affected areas. It took weeks 
before power, as well as water supply 
(some water stations use electric 
pumps), was available in some 
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Philippines: Typhoon Rammasun 

 
A PRC action team provides first-aid during an evacuation of a coastal 

community in Manila at the height of Typhoon Rammasun. Photo: PRC 

http://adore.ifrc.org/Download.aspx?FileId=62281
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20235&record=2&last=5727


provinces, including Albay, Batangas, and Quezon. There were areas which declared a state of calamity to 
allow local government units of affected areas to utilize calamity funds.
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As the typhoon exited PAR through the sea west of Philippines, the Philippine authorities reported that more 
than 500,000 houses were damaged or destroyed, while 5,500 families (27,500 people) were displaced and 
took shelter in 115 evacuation centres. Furthermore, almost 100 people lost their lives while more than 700 
were injured. (Source: NDRRMC) 
 
As the Philippine Red Cross (PRC) provides humanitarian services to the people affected by Rammasun, 
prepositioned stocks must be replenished to restore PRC’s capacity to respond in the event of another 
typhoon. This DREF allocation will be utilized to support the National Society in restocking food, household 
items and shelter supplies. 
 

The situation 
On 15 July, Typhoon Rammasun (locally known as Glenda) made landfall in Albay province in the eastern 
coast of the Philippines with maximum sustained winds of up to 185 kilometres per hour. It moved westward 
across Luzon island and struck the National Capital Region the following morning, 16 July, bringing strong 
winds and rains which caused power outages and interrupted communication lines along its path.  
 

Table 1. Summary of damages and losses in the affected areas
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No. of affected provinces 28 

No. of affected cities/municipalities 360 

No. of affected barangays/villages 4,612 

No. of affected families (people) 1,006,440 (4,822,621) 

No. of dead 98 

No. of injured 736 

No. of missing 15 

No. of houses damaged 
Totally damaged – 111,834 

Partially damaged – 473,341 

No. of classrooms damaged 
Totally damaged – 50 

Partially damaged – 115  

No. of health care facilities 
damaged 

Hospitals – 8 (partially) 
Barangay health unit/regional health unit – 22 (partially) 

 
Coordination and partnerships 
Overview of Red Cross Red Crescent Movement in country 

The PRC is supported by the International Federation of Red Cross and Red Crescent Societies (IFRC), the 

International Committee of the Red Cross (ICRC), and several partner National Societies (PNSs) which 

established in-country presence in the aftermath of Typhoon Haiyan. The IFRC has an overall Movement 

Coordinator who liaises frequently and supports coordination within the PRC, ICRC and PNSs, as well 

external organizations as needed. 

 

Overview of non-Red Cross Red Crescent actors in country 

Coordinating with authorities 

As auxiliary to public authorities, PRC maintains a strong relationship with government bodies through 

participation or collaboration with (i) the National Disaster Risk Reduction and Management Council  

(NDRRMC); (ii) the provincial, municipal and barangay (village) disaster risk reduction and management 

councils; and (iii) the local government units defined in the Disaster Risk Reduction and Management Act of 

2010. 

 

 

Inter-agency coordination 

At country level, PRC and IFRC participate in Humanitarian Country Team (HCT) forums held both during 

disasters and non-emergency times. PRC and IFRC are involved in relevant cluster information sharing, 

planning and analysis at all levels while IFRC supports PRC coordination efforts through representation in 

                                                 
1
  The Calamity Fund is a lump sum fund appropriated under the General Appropriations Act (GAA) to cover aid, relief, and rehabilitation 

services to communities/areas affected by man-made and natural calamities, repair and reconstruction of permanent structures, 
including capital expenditures for pre-disaster operations, rehabilitation and other related activities. (Source: Department of Budget and 
Management website) 
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 National Disaster Risk Reduction and Management Council website 

http://www.ndrrmc.gov.ph/attachments/article/1234/NDRRMC%20Updates%20on%20TY%20GLENDA%20-%20240600H%20Jul%202014.pdf
http://www.ndrrmc.gov.ph/attachments/article/1234/NDRRMC%20Updates%20on%20TY%20GLENDA%20-%20240600H%20Jul%202014.pdf


other relevant clusters as required. Regionally, the IFRC Asia Pacific zone office participates in regional 

Inter-Agency Standing Committee (IASC) meetings; while globally, the IFRC has taken part in the IASC 

Principles and Emergency Director meetings. 

 

Operational implementation 
As soon as Rammasun was sighted by weather agencies, the PRC undertook preparatory measures for 
possible response and relief operations. As the typhoon hit land, PRC deployed its response teams to provide 
emergency and relief services to people affected by the typhoon. PRC Action Teams and Water Search and 
Rescue (WASAR) teams were immediately deployed to provide crucial first aid, rescue services to a coastal 
community in Manila and a clearing team to Quezon province. Equipped with 20 vehicles, the teams were 
able to help rescue and transport more than 100 people to safety.  
 
From 17 to 20 July, assessment teams were deployed by the PRC from the National Headquarters and 
chapters to areas hit by Rammasun. Three teams plus a clearing operations team was sent to Quezon 
province. One team was sent to Camarines Sur which went on to do the assessment in Camarines Norte. 
One team also assessed the situation in Laguna and another in Albay. 
 
Upon assessment, chapters requested from the National Headquarters additional food and water stocks, non-
food items such as hygiene kits, mosquito nets, jerry cans and blankets, and shelter repair kits to replenish 
prepositioned stocks. As of reporting, five chapters – Albay, Quezon Lucena, Laguna, Camarines Sur and 
San Pablo – have received cash advances amounting to almost 3 million Philippine pesos (60,000 Swiss 
francs) to allow for purchase of necessary supplies for relief and recovery interventions in the affected areas. 
 
Overall, more than 1,400 PRC staff and volunteers and 17 vehicles were deployed to provide relief services, 
conduct assessments and disease prevention education and distribute clean water. In addition, 95 welfare 
desks were also established to provide hot meals and psychosocial support to displaced people in evacuation 
centres. The PRC welfare desks provided hot meals to 24,188 individuals in Regions III, IV-A, IV-B, V, VIII
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and the National Capital Region, and provided psychosocial support to 8,236 people. 
 
Furthermore, PRC provided food relief (two to three day rations) to 6,785 families in 11 areas. In all, 2,871 
families from four provinces also received hygiene kits while 156 families in three provinces received clothes. 
An additional 160 families from the province of Rizal received cleaning kits while 3,800 families from five 
provinces received plastic mats. Also, 3,876 families received blankets, 3,831 families received mosquito 
nets, 2,547 families received jerry cans and 1,110 families received hurricane lamps. In Camarines Sur, 241 
families whose houses were damaged or destroyed received tarpaulins. 
 
 

Quality Programming  

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and 

implementation of the operation 

Output 1.1: Initial needs assessments are updated according to current findings 

Output 1.2: Selected food and emergency shelter items are considered where appropriate and 
incorporated into the plan 

 
Progress: PRC has since completed assessments of the areas hit by Rammasun. Response plans have 
also been implemented which include, for the chapters, emergency response such as rescue operations and 
setting up of welfare desks; distribution of food items, non-food items, and tarpaulins; assessment of and 
continuous monitoring of affected areas; and coordination with local government units, provincial disaster risk 
reduction councils and other rescue groups. The National Headquarters (NHQ), meanwhile, was on alert 
level III

4
 during Rammasun, monitoring the typhoon 24/7 in its operation centre. It was also continuously 

monitoring weather bulletins from the national weather agency, Philippine Atmospheric, Geophysical and 
Astronomical Services Administration and disseminating information to the concerned chapters. The NHQ 
also coordinated with the chapters and the NDRRMC for situation updates on affected areas and 
consolidated information gathered as Rammasun battered Luzon. 
 
 
 
 

                                                 
3
 Region III – Central Luzon, Region IV-A – CALABARZON, Region IV-B – MIMAROPA, Region V – Bicol, Region VIII – Eastern 

Visayas 
4
 Alert level III means that chapters are engaged in disaster operations – level I (lowest) to V (highest) 



Table 2. Deployment of assessment teams 

Area Team Date 

Albay Assessment team 19 to 24 July 

Camarines Norte and 
Camarines Sur 

Assessment team 18 to 22 July 

Laguna Assessment team 19 to 21 July 

Quezon 1 Assessment and clearing team 17 to 26 July 

Quezon 2 Assessment team 20 to 23 July 

 
Results of the assessment showed that pre-emptive evacuation in some areas in Quezon province 
prevented casualties resulting from the typhoon. Also, although the damages were relatively minimal, 
partially and totally damaged shelters were observed in some areas in the provinces of Batangas, Camarines 
Norte, Camarines Sur, Laguna and Quezon. Furthermore, significant damages to agriculture and to fishing 
equipment, which are the primary livelihood of most of the people in the affected provinces, were recorded.  

 

 
Progress: Alongside rapid assessments, PRC started distribution of essential items to families housed in 
different evacuation centres. The distribution of non-food items are detailed in Table 3 below. Only families in 
Camarines Sur whose houses were damaged or destroyed received tarpaulins. These items helped them 
cope with their losses as the typhoon left extensive damage on shelter and access to basic services was 
limited. 
 

Table 3. Summary of distribution of non-food items as of 22 August 2014 

  

 
Progress: PRC provided food relief containing five kilogrammes of rice, four canned goods and four packets 
of noodles (equivalent to two to three day ration) to 6,785 families in 11 affected areas. PRC has managed to 
serve more than the initially planned 5,000 families with basic food rations. 
  

Table 4. Summary of distribution of food items

Shelters and settlements (and household items) 

Outcome 1: Essential household non-food items to meet the needs of 10,000 families over three 
months 

Output 1.1: Affected families have access to essential household non-food items 

Province 
Number of families who received 

Hygiene kits Mosquito nets Jerry cans Plastic mats Blankets Tarpaulins 

Albay 1,564 1,548 1,540 1,524 1,548 n/a 

Bataan n/a n/a 61 n/a n/a n/a 

Camarines Sur 500 1,000 500 993 1,008 241 

Cavite n/a 13 n/a 13 13 n/a 

Quezon 507 1,110 507 1,110 1,110 n/a 

Rizal 300 160 n/a 160 197 n/a 

TOTAL 2,871 3,831 2,547 3,800 3,876 241 

Food security, nutrition and livelihoods 

Outcome 1: Basic food assistance to meet the needs of 5,000 families over three months 

Output 1: Affected families have access to basic food assistance 

Area No. of families 

Batangas 200 

Camarines Sur 2,134 

Cavite 1,122 

Laguna 791 

Leyte 37 

Marinduque 100 



 
 
 
 
 
 
 
 
The PRC’s 95 welfare desks also provided hot meals to 24,188 people in 18 affected areas and provided 
services like psychosocial support (8,236 people), tracing/RFL (26 people), and referrals (27 people). 
 

 

Contact information 
For further information specifically related to this operation please contact: 

 Philippine Red Cross:  

o Gwendolyn Pang, Secretary-General; office: +63 2 525 5654; fax: +63 2 527 0857; 

email: gwendolyn.pang@redcross.org.ph   

 IFRC country delegation:  

o Marcel Fortier, Head of Delegation; office: +63 2 928 559 7170; email: 

marcel.fortier@ifrc.org  

 IFRC Asia Pacific zone office:  

o Christine Strater, Operations Coordinator; office phone: +603 9207 5700; mobile 

phone: +60 12 213 0149; email: christine.strater@ifrc.org   

o Florent Chane, Zone Logistics Coordinator; mobile : +60 12 298 9752, email: 

florent.chane@ifrc.org. 

 

For Resource Mobilization and Pledges: 

 In Asia Pacific zone office:  

o Emilia Koski, Relationship Manager, mobile:+60122307548; email: 

emilia.koski@ifrc.org. 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting 

enquiries):  

 In Asia Pacific zone office:  

o Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting; office 

phone: +603 9207 5507; email: peter.ophoff@ifrc.org. 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Humanitarian Response 

(Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to inspire, 

encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

Northern Samar 788 

Olongapo 85 

Quezon 1,110 

Rizal 425 

Sorsogon 19 

TOTAL 6,785 
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