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DREF n° MDRPH019 GLIDE n° TC-2015-000143-PH 

DREF update n° 2; 29 December 2015  Timeframe covered by this update:  
3 November 2015 to 30 November 2015 

Operation start date: 18 October 2015 Operation timeframe (revised): 4.5 months  
Total DREF amount allocated: CHF 397,643 DREF amount initially allocated: CHF 269,794 
N° of people being assisted: 4,500 households (22,500 people) 
Red Cross Red Crescent Movement partners currently actively involved in the operation:  
The Philippine Red Cross (PRC) is working with the International Federation of Red Cross and Red Crescent Societies 
(IFRC) in this operation. The National Society has also received support from the International Committee of the Red 
Cross (ICRC) and the Qatar Red Crescent Society.  
Other partner organizations actively involved in the operation: 
The Government of the Philippines, through the National Disaster Risk Reduction and Management Council 
(NDRRMC), is leading coordination of the response. Local Government Units are implementing response interventions 
led by public authorities at local level. The Government did not request for international support in this response but 
other than the Red Cross Red Crescent, UN agencies (such as IOM, WFP and WHO) and INGOs with presence in-
country (including Save the Children) are also undertaking response interventions. PRC launched a national appeal 
and contributions have been received from their corporate partners, among them the newspaper group Philippines 
Daily Inquirer and Chevron Malampaya LLC. PRC has also received bilateral support for the response through existing 
agreements with the governments of Australia and New Zealand.  

DREF History: 
 21 October 2015 – CHF 269,794 is allocated from the IFRC’s DREF to support the PRC in providing assistance to 

2,500 families (12,500 people) affected by Typhoon Koppu.  

 6 November 2015 – A revision is made to the initial EPoA, the DREF allocation was increased by 47 per cent to 
CHF 397,643 to support 4,500 families (22,500 people). 

  

Summary: 
This DREF operation update also informs the no-cost timeframe extension of 40 days to accommodate the provision 
of unconditional cash transfers. The operation will end by 28 February 2016 with the final report published 90 days 
after the end of operation.         

 

A. Situation analysis 

Description of the disaster 

 
Typhoon Koppu (locally known as Lando) made landfall over the town of Casiguran, Aurora province, on the eastern 
coast of Luzon island, around 350 km northeast of Manila. This took place at 1:00 AM local time, on Sunday, October 
18, as a Category 3 typhoon with maximum sustained winds of 185km/h and gustiness up to 220km/h. Storm surge 
warnings were issued for coastal communities and households were pre-evacuated by local authorities.  
 
The slow speed of Koppu resulted in heavy to intense rainfall (300-760mm) in central and northern Luzon for five 
days, amounting to a month’s worth of rainfall in a normal year. Heavy rain and strong winds were also experienced in 
La Union, Pangasinan, and the Cordillera Region on the western coast of Luzon. By 21 October, Koppu was 
downgraded into a tropical depression and exited the Luzon landmass. 
 
As the information from Philippine Red Cross (PRC) chapters and other sources became available the impact of the 
typhoon has become clearer. The greatest impact of the typhoon was due to the severe flooding and landslides 
reported in Central Luzon (Nueva Ecija and Pampanga provinces) and Cagayan Valley (Isabela and Cagayan 
provinces). Fast moving currents caused severe damage to low quality housing, infrastructure and crops. Mud residue 
in farming areas will delay the next planting season. In some cases families have gone into debt or sold assets to 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20577&record=1&last=6063
http://adore.ifrc.org/Download.aspx?FileId=104069
http://adore.ifrc.org/Download.aspx?FileId=111083


restore their fields and purchase seedlings. Furthermore, El Niño, which has brought low rainfall and consequently 
reduced the crop yield in the same areas, compounds the negative impacts of Koppu on agriculture. 
 
In all, NDRRMC reported that more than 730,000 families were affected and many displaced to evacuation centres 
with 48 dead and 83 injured. Koppu also destroyed almost 19,000 houses and damaged almost 119,000 more. 
NDRRMC reports more than PHP 9 billion worth of agricultural assets have been lost, while damage to infrastructure 
is estimated at than PHP 1.3 billion (approximately CHF 37 million). 
 
The IFRC, on behalf of the PRC, would like to thank all partners for the generous contribution to the 
replenishment of this DREF. These include Canadian Red Cross Society/ Canadian Government (DFATD), 
Netherlands Red Cross/ Netherlands Government (SEF), and DG ECHO.  
 

Coordination and partnerships 
Overview of Red Cross Red Crescent actors in-country 
The PRC works with the IFRC, ICRC and partner national societies (PNS) with a presence in-country, which include 
American Red Cross, Australian Red Cross, British Red Cross, Canadian Red Cross Society, Finnish Red Cross, 
French Red Cross, German Red Cross, Japanese Red Cross Society, The Netherlands Red Cross, Norwegian Red 
Cross, Qatar Red Crescent Society, Spanish Red Cross, and Swiss Red Cross. Most of the PNS are supporting 
recovery interventions relating to the Typhoon Haiyan response and have not been involved in the response to 
Typhoon Koppu.  
 
The IFRC is supporting PRC’s overall response plan for Typhoon Koppu through funds allocated from DREF as well 
as through technical assistance provided by staff and delegates. The ICRC has also supported PRC’s overall 
response plan by making available food and non-food items while Qatar Red Crescent Society has provided funding 
for food through bilateral arrangements with PRC.  
 
In addition to DREF and bilateral support from Movement partners, PRC has received support from its corporate 
partners, among them the newspaper group Philippines Daily Inquirer and Chevron Malampaya LLC, who have 
contributed towards PRC’s national appeal. PRC has also received support through existing agreements with the 
governments of Australia and New Zealand; non-food item stocks pre-positioned with funding from the two 
governments were released for distribution.  
 
Movement Coordination 
The IFRC country delegation liaises and supports coordination with the PRC, ICRC, Partner National Societies in-
country, and external organizations as needed. 
  
Overview of non-Red Cross Red Crescent actors in-country 
 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through 
participation or collaboration with (i) NDRRMC; (ii) the provincial, municipal and barangay (village) disaster risk 
reduction and management councils; and (iii) the local government units defined in the Disaster Risk Reduction and 
Management Act of 2010. As a member of NDRRMC as well as regional, provincial and local DRRMCs, PRC 
coordinates with public authorities at all levels.  
 
The PRC and the IFRC Country Office attended coordination meetings called by the Office of Civil Defence and the 
Department of Social Welfare and Development, as well as HCT meetings. PRC also provides consistent updates to 
its Red Cross Red Crescent Movement partners with in-country presence as well as with its bilateral external partners. 
 
Inter-agency coordination 
At country level, PRC and IFRC participate in HCT forums held both during disasters and non-emergency times. PRC 
and IFRC are involved in relevant Inter-Agency Standing Committee (IASC) cluster and inter-cluster meetings. IFRC is 
also the lead agency for the IASC shelter cluster in the Philippines regionally; the IFRC Asia Pacific regional office and 
country cluster support team (CCST) in Bangkok participate in regional IASC meetings. 
 

Operational implementation 
Overview 
This DREF contributes to the overall PRC operation plan, and targets supporting PRC in providing food to 1,500 
households (7,500 people) and non-food relief items or unconditional cash transfers to 4,500 households (22,500 
people) affected by Typhoon Koppu. The allocation also supported PRC to mobilize chapters and volunteers, 
undertake rapid assessments and deploy emergency response units, including water search and rescue (WASAR) 
teams.   
 



During the initial phase of the response, IFRC had two field delegates working alongside PRC rapid assessment 
teams and deployed one communications delegate together with a photographer. IFRC also provided two vehicles 
and drivers to support PRC assessments.   
 
The IFRC Country Office for Philippines also 
facilitated coordination in preparedness planning 
between the PRC disaster management 
department and the IFRC disaster management 
unit at the Asia Pacific regional office in Kuala 
Lumpur, Malaysia. The IFRC Country Office also 
attended HCT meetings, with PRC providing 
regular updates to both NDRRMC and OCHA. 
 
The impact of the Typhoon evolved over time and 
it became evident the damage was more due to 
flooding than wind. As a result, based on the 
assessments conducted by PRC teams, 
information provided by chapters and from 
secondary sources, such as information from 
local and national authorities, the plan of action 
has been further adjusted to suit the needs. 
 
PRC’s first response was to provide lifesaving 
water search and rescue assets and personnel. In addition, PRC also supported families who were displaced to 
evacuation centres with hot meals and distributed three-day food packs and NFI (sleeping mats, blankets, mosquito 
nets, jerry cans and hygiene kits). PRC also set up welfare desks, undertook hygiene promotion and provided 
psychosocial support in evacuation centres.  
 
PRC is now in the process of identifying families to receive unconditional cash transfers for meeting multi-purpose 
needs. The National Society is also reconciling figures of food and NFI distributed – from the stocks dispatched to 
affected areas – so as to determine the exact quantities that will be replenished using the DREF allocation. The 
process also takes into account that PRC has received support from various partners and therefore not all quantities 
that were planned will be replenished using DREF. For instance, it has already been established that lesser numbers 
of tarpaulins were distributed compared to those initially planned.  
 
Upon reconciliation of food and NFI distribution figures in January 2016, any savings made from having lesser in-kind 
distributions will be utilized in proving unconditional cash transfers for affected people to meet multi-purpose needs. 
This will result in adjustments within budget lines and targets per respective sectors. The DREF plan of action will, 
therefore, be revised during January to reflect the actual assistance to be provided. In view of this, the operation’s 
timeframe is being extended by 40 days and it will now be completed by 28 February 2016. The extension will 
enable sufficient time for provision of unconditional cash transfers upon determination of savings made from having 
lesser in-kind distributions.         
 
C. Detailed Operational Plan 

Early warning and emergency response preparedness 

Outcome 1: The PRC is better 
prepared to respond.  

Output % of achievement 

Output 1.1 Surge capacity from Manila provided 
support to PRC’s immediate responses 100% 

Activities  
Is implementation on 

time? % progress 
(estimate) Yes (x) No (x) 

Place National Society staff and volunteers on stand-by in various 
locations for immediate response 

X 
 

100% 

Mobilize/deploy IFRC delegates available in-country to support PRC 
in its immediate response 

X 
 

100% 

Progress towards outcomes 
Through its operations centre that functions 24/7, PRC monitored the typhoon and ground conditions using its wide 
chapter network in the affected regions. In preparation for a prompt response, PRC chapters located in areas that 
were in the direct path of the typhoon activated their response teams, and alerted chapter staff, community health 
volunteers and 143 Red Cross volunteers for response. Other standard preparedness response measures were 
conducted, with existing preparedness stocks, rescue boats and other equipment readied and put on stand-by.  
 

The officer-in-charge of PRC Cagayan chapter supervising the distribution of 
NFIs inside a local gym. Photo: Kate Marshall / IFRC 



As the typhoon made landfall and flooded the areas, PRC immediately deployed WASAR teams. The teams 
successfully rescued 728 people and assisted 255 people in the first week of the response. Inside evacuation 
centres, 29 welfare desks were set up and provided psychosocial support to 11,001 people. 
 

Table 1: Summary of assets deployed by PRC 
Search and 

Rescue Assets 
Total 
units Deployed from Deployed to Number of units 

per location 

6x6 trucks  5 
National Headquarters - Manila 

Nueva Ecija 1 

Pangasinan 1 

Bulacan 
1 

National Headquarters – Subic 2 

Humvee vehicles 3 National Headquarters – Manila Bulacan 3 

Plastic rescue 
boats 

8 

National Headquarters 
Nueva Ecija  2 

Bulacan  2 

Rizal Chapter 

Bulacan  

1 

Manila Chapter 1 

Olongapo City Chapter 2 

Rubber rescue 
boats 

4 

Cavite Chapter 

Pangasinan  

1 

Laguna Chapter 1 

Olongapo City Chapter 1 

Pangasinan – Dagupan City Chapter 1 

Steel boat 1 Bulacan Chapter Bulacan  1 

Mobile kitchen 
units 

2 National Headquarters Nueva Ecija 2 

 
Table 2: Summary of deployment of PRC staff and volunteers 

Search and Rescue Chapter and NHQ Staff Volunteers 
79 WASAR team 63 staff members 296 

   
 

 

Quality programming 

Outcome 2: Continuous and 
detailed assessment and analysis 
is used to inform the design and 
implementation of the operation. 

Output % of achievement 

Output 2.1 Needs assessments are conducted and 
response plans updated according to findings 100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Mobilize PRC staff and volunteers for assessments X  100% 

Mobilize/deploy IFRC delegates available in-country to support PRC 
in conducting assessments 

X 
 

100% 

Undertake assessments to determine specific needs of beneficiaries X  100% 

Develop a response plan with activities that will meet identified 
beneficiary needs 

X 
 

100% 

Progress towards outcomes 
Four teams from NHQ were mobilised to support the chapters for rapid assessments. IFRC embedded two field 
delegates in PRC rapid assessment teams. IFRC also deployed one communications delegate and provided a 
photographer to support communications. IFRC further contributed two vehicles and drivers to support PRC 
assessments. Assessment reports and updates were sent to the delegation’s operations manager, while the 
communications delegate provided updates through various platforms, including social media. 

 
Table 3: Summary of deployment of assessment teams 

Assessment 
team 

Date 
deployed Location  Notes 

1* 16 October Nueva Ecija 

Deployed pre-landfall to the northeast 
Luzon, including Cagayan, Kalinga, Nueva 
Vizcaya and Santiago City. 

2 17 October Aurora Deployed pre-landfall to Baler, Aurora. 

3
*
 

20 October Nueva Ecija 
Deployed post-landfall for rapid 
assessments starting in Nueva Ecija  4 

*
 Teams with IFRC delegates 

 



Outcome 2: Continuous and 
detailed assessment and analysis 
is used to inform the design and 
implementation of the operation. 

Output  % of achievement 
Output 2.2 Additional assistance is considered where 
appropriate and incorporated into the plan 100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Ensure that any adjustments to initial plans are informed by 
continuous assessment of needs and through established feedback 
mechanisms. 

X 
 

100% 

Conduct post-action surveys to determine the level of satisfaction 
among beneficiaries 

 X 0% 

Monitor and report on distributions X  50% 

Progress towards outcomes 
Based on continuous assessments conducted by PRC teams, information provided by chapters and from secondary 
sources, such as information from local and national authorities, the strategy of the DREF-supported response has 
been updated to meet the actual needs and respond to the evolving context of the disaster. 
 
While food, non-food and emergency shelter items still make up much of the response, unconditional cash transfers 
will be provided for affected people to meet multi-purpose needs. This takes into consideration that PRC received 
support from various partners and therefore not all quantities that were planned will be replenished using DREF.  
 
Furthermore, as markets have since stabilized, cash transfers are deemed the most appropriate form of assistance at 
this point on as they will enable beneficiaries to meet multi-purpose needs. PRC has an extensive capacity in cash 
transfer programming (CTP), both in relief and recovery phases.  
 
A post-action survey will be undertaken upon completion of all in-kind and cash distributions.  
  

Outcome 2: Continuous and 
detailed assessment and analysis 
is used to inform the design and 
implementation of the operation. 

Output  % of achievement 
Output 2.3 Mechanisms are in place to facilitate two-
way communication with and ensure transparency and 
accountability to disaster-affected people 

75% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Provide appropriate information, including on the scope and content 
of projects, to disaster affected people 

X 
 

75% 

Ensure that affected people can deliver feedback on programme 
activities and/or report any complaints, in confidence, and that such 
are actioned by PRC and its partners 

X 
 

75% 

Progress towards outcomes 
PRC staff and volunteers provide information to beneficiaries regarding the scope and content of the projects. During 
the emergency phase, welfare desks were set up in evacuation centres and had dedicated personnel to respond to 
various enquiries from beneficiaries and to refer matters to departments/agencies best place to address them.   
 
The National Society also engages communities in the selection of beneficiaries through formulation of barangay 
committees which nominate the beneficiaries of programmes while community members validate before the 
beneficiary list is finalized. This is currently underway for the unconditional cash transfers.  
 
Further, through a system of community engagement and accountability, PRC applies feedback mechanisms 
wherein households are surveyed on the quality and appropriateness of the response.  
 

 
 
 
 
 
 
 



Water, sanitation and hygiene promotion 

 

Needs analysis: In the aftermath of the Typhoon Koppu, wherein infrastructures were damaged and flooded, it was 

necessary to secure immediate access to safe water supply. There was also a need to ensure that proper hygiene 
and sanitation practices were observed, especially inside evacuation centres. 
 

Water, sanitation and hygiene promotion 

Outcome 3 Risk of waterborne, 
water-related and vector-borne 
disease in communities affected by 
Typhoon Koppu reduced for 4,500 
households. 

Output  % of achievement 
Output 3.1 Access to safe water by affected 
communities increased 0% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Provide affected households in evacuation centres and in the 
community with safe water 

 X n/a 

Collaborate with the relief sector in providing safe water storage in 
containers to target households 

X 
 

83% 

Progress towards outcomes 

It was planned to provide safe drinking water to families in evacuation centres as well as in communities where 
supply had been disrupted as a result of the typhoon. However, as other agencies and public authorities provided 
adequate safe drinking water in affected communities, pending restoration of usual supply, PRC determined that it 
would not undertake water distributions.  
 
Nevertheless, the National Society has provided jerry cans for safe water storage at household level. As of the 
reporting period, PRC had distributed 1,987 jerry cans (supported by this DREF) to households affected by Typhoon 
Koppu (refer to Table 4). Safe storage of drinking water will contribute to reducing the risk of waterborne and water-
related diseases in the communities. 
 

Outcome 3 Risk of waterborne, 
water-related and vector-borne 
disease in communities affected by 
Typhoon Koppu reduced for 4,500 
households. 

Output  % of achievement 
Output 3.2 Access to adequate sanitation in affected 
communities increased. 0% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Mobilize and deploy PRC equipment for debris clearing  X 0% 

Mobilize community members to undertake environmental sanitation 
activities, including debris cleaning 

 X 0% 

Progress towards outcomes 

In the aftermath of the typhoon, debris clearing was quickly undertaken by government responders. However, based 
on assessments by PRC, it is observed that when floodwater receded, mud was left covering majority of farmlands in 
Bulacan, Nueva Ecija and nearby provinces. PRC is planning activities to support the environmental clean-up and 
clearing of fields to allow local farmers to restart agricultural activities. 
 

Outcome 3 Risk of waterborne, 
water-related and vector-borne 
disease in communities affected by 
Typhoon Koppu reduced for 4,500 
households. 

Output  % of achievement 
Output 3.3 Knowledge, attitude and practice on safe 
water, sanitation and hygiene by target population 
increased 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Recruit and train new or mobilize existing community health 
volunteers to participate in hygiene promotion activities  

X 
 

100% 



Conduct hygiene promotion activities in target communities, in 
collaboration with the relief team, health team and other relevant 
sectors 

x 
 

100% 

Progress towards outcomes 

PRC has conducted hygiene promotion activities in six provinces, reaching a total of 11,523 people. These activities 
aim to improve the knowledge, attitude and practice of sanitation and hygiene, and bridge knowledge and practice of 
safe water and food handling as well as practices such as hand-washing. Furthermore, PRC volunteers have also 
conducted education sessions on the benefits of breastfeeding, reaching a total of 91 mothers in affected areas. 
 
Together with the provision of hygiene kits, mosquito nets and jerry cans (refer to Table 4), hygiene promotion and 
health education activities will contribute to reducing the risks of waterborne and water-related diseases.  

 
Food security, Nutrition, and Livelihoods 

 
Needs analysis: There was a need for food distributions in the aftermath of the typhoon since some families had their 
food stocks lost or damaged by floodwater. However, as markets have since stabilized, cash transfers are deemed the 
most appropriate form of assistance at this point on as they will enable beneficiaries to meet multi-purpose needs, 
including those related to food and nutrition.  
 

Food security, Nutrition and Livelihoods 

Outcome 4 Basic food 
assistance to meet the 
immediate food needs of 1,500 
households 

Output % of achievement 
Output 4.1 Affected households have access to basic food 
assistance 

100% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Mobilize volunteers and provide them with orientation on the 
beneficiary revalidation process and distribution protocols 

X 
 

100% 

Identify, register, verify and mobilize beneficiaries for distribution X  100% 

Distribute basic food items to 1,500 affected households X  100% 

Progress towards outcomes 

Thus far, PRC has provided hot meals to 15,542 individuals in evacuation centres established in Aurora, Bataan, 
Bulacan, Kalinga, La Union, Nueva Ecija, Pangasinan and Zambales. In addition, the National Society distributed 
two-to-three-day food rations to 8,576 households (42,880 people) in the eight provinces; each food pack consists of 
four packets of noodles, four canned meat and five kilogrammes of rice. Food packs for 2,500 households (12,500 
people) in Nueva Ecija have been covered by this DREF allocation, exceeding the initial target of 1,500 households.  
 
Since markets have now stabilized in areas that were affected by the typhoon, cash transfers are deemed the most 
appropriate form of assistance to be provided instead of food – and NFI – distributions. Already, PRC has started the 
process of selecting beneficiaries to be provided with unconditional cash transfers in Nueva Ecija. The National 
Society has also undertaken community consultations, after which it has set the amount to be provided per family in 
unconditional cash transfers: each family will be provided with PHP 3,500 (approximately CHF 74), which is the 
equivalent of a 10-day wage for the region, i.e. PHP 350 per day. 
 
In view of the adjustment to provide unconditional cash transfers for multi-purpose needs, the DREF plan of action – 
and budget – will be revised during January 2016. The exact number of families to be reached with cash transfers will 
be determined upon reconciliation of food and NFI distribution figures. Any savings made from having lesser in-kind 
distributions will be utilized in proving unconditional cash transfers for affected people to meet multi-purpose needs. 
 

 
Shelter and settlements (and household items) 

 
Needs analysis: Based on assessments, there were needs in the sectors of immediate relief and emergency shelter 
houses were damaged or destroyed by strong wind and also flooding. Furthermore, thousands of households sought 
temporary shelter in evacuation centres and required essential items to meet immediate needs in a dignified manner. 
This operation therefore supported provision of non-food items, including mosquito nets, sleeping mats, blankets, 
hygiene kits, and jerry cans as well as emergency shelter items (tarpaulins). 

 



Shelter and settlements (and household items) 

Outcome 5 The immediate shelter 
and settlement needs of the 
population affected by Typhoon 
Koppu are met for 4,500 
households 

Output % of achievement 
Output 5.1 Essential household items are provided to 
the target population 70% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Identify, register, verify and mobilize beneficiaries for distributions X  100% 

Mobilize and transport non-food items to affected areas X  70% 

Distribute non-food items to affected households X  70% 

Monitor and report on the distributions  X 0% 

Outcome 5 The immediate shelter 
and settlement needs of the 
population affected by Typhoon 
Koppu are met for 4,500 
households 

Output % of achievement 
Output 5.2 Emergency shelter assistance is provided to 
the target population  27% 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Identify, register, verify and mobilize beneficiaries for distributions X  100% 

Mobilize and transport emergency shelter items (tarpaulins) to 
affected areas 

X 
 

27% 

Distribute emergency shelter items to affected households X  27% 

Monitor and report on the distributions    

Progress towards outcomes 

PRC dispatched stocks from various sources to areas that were affected by the typhoon. As well as IFRC-provided 
stocks, the National Society released items that were prepositioned through funding and agreements with the 
governments of Australia and New Zealand. As of this reporting period, PRC had been able to provide plastic mats to 
7,691 households, blankets to 6,971, mosquito nets to 5,590, hygiene kits to 4,129, sleeping kits to 1,869. A total of 
2,707 households also received tarpaulins for emergency shelter. 
 
So far, the number of households provided with NFI utilizing the DREF allocation is 2,187 (see Table 3 for 
breakdown). PRC is reconciling figures of NFI distributed so as to determine the exact quantities that will be 
replenished using the DREF allocation. The process takes into account that PRC dispatched items provided by 
various partners and therefore not all quantities that were planned will be replenished using DREF. 
 

Table 4: Summary of households provided with NFIs supported by this DREF 

Province Blankets Plastic 
mats 

Mosquito 
nets 

Jerry 
cans 

Tarpaulins Hygiene 
kits 

Cagayan 463 463 463 463 0 463 

Isabela 500 500 500 500 0 500 

Aurora 500 500 500 300 1,000 300 

Bulacan 500 500 500 500 0 500 

Tarlac 224 224 224 224
1
 224 224 

Nueva Vizcaya 0 0 0 0 0 100 

TOTAL 2,187 2,187 2,187 1,987 1,224 2,087 

 
Meanwhile, procurement of the confirmed quantities of hygiene kits, jerry cans, mosquito nets and tarpaulins – for 
replenishment – is underway. These items have been sourced through the IFRC regional logistics unit (RLU) based 
in Kuala Lumpur, Malaysia, following IFRC standard procurement procedures and processes. 

 

                                                 
1
 Each household in Tarlac received one 20-litre jerry can (rigid type) while households in Aurora, Cagayan and Isabela received two 10-litre jerry 

cans (collapsible type) each. 
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Contact Information 

For further information specifically related to this operation please contact: 
Philippine Red Cross 

 Gwendolyn Pang, secretary general, +63 2 525 5654;  
email: secgen@redcross.org.ph  

 
IFRC Philippine Country Office 

 Kari Isomaa, head of delegation, +63 2 336 8622; email: kari.isomaa@ifrc.org 

 Patrick Elliott, operations manager, +63 998 961 2140;  
email: patrick.elliott@ifrc.org 

 
In the Asia Pacific Regional Office 

 Martin Faller, head of operations, email: martin.faller@ifrc.org  

 Necephor Mghendi, operations coordinator, +6012 224 6796;  
email: necephor.mghendi@ifrc.org  

 Patrick Fuller, communications manager, +60 3 9207 5705;  
email: patrick.fuller@ifrc.org  

 Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER), 
+60 3 9207 5775; email: peter.ophoff@ifrc.org  

 



Click here 

1. Interim financial report below 

2. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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