
 

DREF operation n° MDRPH025 Categorization of crisis1: Yellow 
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Patrick Elliott 
Operations Manager 
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Point of contact: 
Atty. Oscar Palabyab 
Secretary General 
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Date of issue: 1 April 2017 DREF operation budget: CHF 72,088 

Operation start date: 31 March 2017  Operation timeframe: 3 months (31 March to 30 June 2017) 

N° of people affected: 7,000 N° of people to be assisted: 5,018 

Host National Society: Philippine Red Cross (PRC) is the nation’s largest humanitarian organization, working through 
103 chapters and sub-chapters covering all administrative districts and major cities in the country, including in Basilan, 
Sulu, Tawi-Tawi and Zamboanga City. The National Society has at least 1,000 staff at national headquarters and chapter 
levels, and approximately one million volunteers and supporters, of whom some 500,000 are active volunteers.  

Red Cross Red Crescent Movement partners currently actively involved in the operation: PRC is working with the 
International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. The National Society has 
also been supported by the International Committee of the Red Cross (ICRC). 

Other organizations involved in the operation: The government departments involved include the Department of 
Social Welfare and Development (DSWD), Department of Foreign Affairs (DFA), Department of Health (DOH), 
Department of Labor and Employment (DOLE), National Commission on Muslim Mindanao, Philippine Coast Guard and 
Philippine Statistics Authority (PSA). Community and Family Services International (CFSI) is the NGO participating in 
coordination efforts.  

 

A. Situation analysis 
 

Description of the situation 

Since 15 February 2017, there has been a rapid increase in the number of Filipino returnees from the state of Sabah in 
Malaysia arriving in Zamboanga City, Mindanao. While repatriations were procedural and common prior to the increase, 
the sinking of a vessel that previously transported the returnees prompted suspension of the exercise in September 
2016. The suspension of repatriations led to a backlog of approximately 7,000 undocumented Filipino migrants in Sabah.  
 
As of 27 March, a total of 1,982 returnees have arrived since the exercise started on 15 February. The vessel with the 
first batch of 411 returnees arrived on 15 February, with the second batch (of 430 people) arriving on 1 March. The third 
batch (301 people) arrived on 8 March, the fourth (423 people) on 12 March, the fifth batch (201 people) on 15 March 
and the latest on 22 March (216 people). More returnees are expected to arrive in the city over the next weeks in line 
with an agreement reached by Philippine and Malaysian governments in November 2016 to clear the backlog. 
 
After the fifth batch of returnees arrived on 15 March, an Information Bulletin was issued on 17 March. Following arrival 
of sixth batch of returnees on 22 March, the Philippine Red Cross (PRC) Zamboanga City chapter – which has been 
supporting the provision of health, safety and welfare services to the returnees – determined the need to enhance its 
capacity to address the needs of the anticipated more returnees. On 23 March, the leadership of PRC communicated 
formally the intention to seek support from the IFRC Disaster Relief Emergency Fund (DREF). The request followed 
dialogue between the PRC national headquarters, PRC chapters in Basilan, Sulu, Tawi-Tawi and Zamboanga City, local 
government counter parts and the Department of Social Welfare and Development (DSWD).  
 
Based on assessments conducted through key informant interviews with returnees who have arrived, immediate needs 
include temporary accommodation, food, sleeping materials, hygiene items, medical support and psychosocial support.  

                                                      
1  Based on the IFRC Secretariat’s Operational Response Framework. This categorization implies that the response intervention is within the capacity 

of the National Society of an affected country to manage with resources available in-country. If requested, the IFRC Country Office may provide 
any necessary technical or management support to the National Society, and if required, the IFRC Regional Office may support the mobilization of 
regional disaster response tools, with Geneva supporting the allocation of Disaster Relief Emergency Funds (DREF). 
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Summary of current response 

 
Overview of Host National Society 
The Philippine Red Cross (PRC) is providing services to 
support returnees by improving their health, safety and 
welfare, complementing the assistance being provided 
by the public authorities. The support by PRC is being 
provided on one-off basis in view of the scale of 
returnees’ needs following the backlog of repatriations. 
Under normal circumstance, the National Society does 
not engage in providing welfare services to returnees in 
routine repatriations. 
 
So far, 1,982 people have returned to the country from 
Sabah. Using resources mobilized locally, the National 
Society has provided welfare services, including hot 
meals and psychosocial support, to returnees arriving in 
Zamboanga City. Specifically, the Zamboanga City 
Chapter has mobilized 21 staff and volunteers to provide 
welfare services to the returnees. As of 22 March, the 
National Society had provided 1,483 people with 
psychosocial support, supported 234 individuals to make 
phone calls and send ‘safe and well’ messages to their 
families (both local and international calls), provided 1,799 individuals with hot meals and attended to 23 individuals with 
first aid. Furthermore, 234 individuals registered with PRC to be linked with family members who contact the National 
Society regarding the status of their loved ones. 
 
Red Cross medical technicians are also on hand to undertake triage before referring cases requiring medical 
assessment and assistance to DOH. The National Society has also placed an ambulance on-standby.  
 
PRC is coordinating closely with DSWD on the provision of immediate relief and with DOH on medical assessment and 
assistance. Furthermore, the National Society is coordinating with the public authorities in Manila (through its National 
Headquarters) and local government units in Basilan, Sulu, Tawi-Tawi and Zamboanga City (through its chapters) to 
advocate for adequate support by the authorities for returnee reintegration. 
 
 

PRC volunteers and staff assisting the deportees by serving 
hot meals in Zamboanga City, Mindanao. (Photo: PRC) 

 



Overview of Red Cross Red Crescent Movement in country 
The IFRC Country Office is coordinating with PRC and the ICRC, and supporting the National Society to disseminate 
updates on the response to Movement partners with in-country presence and to the IFRC Asia Pacific Regional Office 
(APRO) in Kuala Lumpur. The Country Office and APRO are also providing technical guidance to PRC. 
 
Overview of non-RCRC actors in country 
The repatriations are being coordinated between the Philippine and Malaysian authorities. The lead government agency 
in supporting the returnees is DSWD. Support provided by the authorities includes temporary accommodation, medical 
assessment and assistance, and transportation arrangements for those heading to onward destinations. 
 

Needs analysis, beneficiary selection 

Up to 5,018 people are expected to arrive in 
Zamboanga port from Sabah, over the coming 
weeks, to bring the total number to 7,000.  Already, 
1,982 people have arrived already in six batches: 
411 on 15 February, 430 on 1 March, 301 on 8 
March, 423 on 12 March, 201 on 15 March and 216 
on 22 March. The returnees appear to be a 
combination of complete families and sole 
individuals. Many arrived with only the very basic, if 
any possessions, they could carry.  
 
Upon arrival, the returnees are received by DSWD. 
Once processed, they are transported to the places 
where they – or their kin – originate from. For those 
whose roots are Zamboanga, where families are 
available, processing is reasonably quick. 
However, for families whose roots are the island 
provinces of Basilan, Sulu and Tawi-Tawi, 
processing takes days.  
 
Based on key informant interviews with returnees 
who have arrived, immediate needs include 
temporary accommodation, hot meals, sleeping 
materials, hygiene items, medical support and psychosocial support. Staying connected is also essential for returnees 
and in this regard, domestic and international phone calls are crucial to restoring family links or sending “safe and well” 
messages. Some returnees also need support to meet transportation costs as they head to their places of origin, 
mainly the islands of Basilan, Sulu and Tawi-Tawi. 
 
Considering that more returnees are expected to arrive over the coming weeks, PRC has developed a plan to support 
the needs of their immediate humanitarian needs. This plan has been based on coordination between PRC National 
Headquarters and its four chapters – namely Basilan, Sulu, Tawi-Tawi and Zamboanga City – their respective local 
government units, and the DSWD. The trigger for scaling up is arrival of the sixth batch of returnees on 22 March.  
 
Beneficiary selection 
PRC will provide assistance to all 5,018 returnees expected in Zamboanga port from Sabah over the coming weeks. 
Each returnee household or individual will be provided with a PRC beneficiary card with their and household members’ 
names. The card will form the basis for the recognition of bearers as beneficiaries of PRC. During distributions, PRC 
volunteers will countercheck if the names on the card are listed in distribution sheets. Upon receipt of any items or 
assistance, each household head will sign the award sheets or lists. 
 

B. Operational strategy and plan 

 

Overall Objective 

This operation aims to meet the immediate food, non-food and welfare needs of 5,018 returnees. 
 

Proposed strategy 

This DREF operation contributes to the overall PRC plan of action, whose total budget is CHF 84,088. The operation 
will be implemented over three months – inclusive of replenishments – and will be completed by 30 June 2017. A final 
report will be made available three months after the end of the operation. 
 
Provision of assistance and post-assistance monitoring will be carried out by PRC staff and volunteers at the chapter 
levels – in Basilan, Sulu, Tawi-Tawi and Zamboanga City – with support of on National Disaster Response Team (NDRT) 
member. Interventions of the chapters will include provision of psychosocial support, hot meals, non-food items and 
support for restoring family links.  

A PRC volunteer assists a returnee in Zamboanga to make a free 
call to a family member. PRC is supporting restoring family links.  

(Photo: PRC) 

 



Specific activities will include:    
1. Setting up of welfare desks  
2. Providing psychosocial support  
3. Providing hot meals to all returnees  
4. Supporting returnees to make free calls to their relatives  
5. Providing essential household items (two blankets, two plastic sleeping mats, two mosquito nets and one 

hygiene kit) to 5,018 returnees, i.e. 1,004 families based on the region’s average of five members per family.  
6. Disseminating basic hygiene messages to the returnees     

 

Operational support services 

 

Human resources 
An experienced PRC NDRT member will be deployed to Zamboanga City to support the operation, including on 
information management. In all, however, activities under this operation will be implemented by the PRC chapters in in 
Basilan, Sulu, Tawi-Tawi and Zamboanga City utilizing existing staff and Red Cross 1432 volunteers. Where necessary, 
support of other neighbouring chapters will be sought.  
 
One member of the regional disaster response team (RDRT) member will be deployed to support specific aspects of 
the operation – mainly at the national headquarters – as per PRC’s request. 
 

Gender and diversity 
PRC ensures that its interventions are aligned with its own as well as the IFRC Minimum standard commitments to 
gender and diversity in emergency programming. The PRC operation will provide support to all returnees who include 
children, pregnant or lactating women, men and boys. Most, if not all, belong to the socially vulnerable households, and 
lack relevant resources to cope with basic humanitarian needs on their own. 
 

Logistics and supply chain 
Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, fleet, storage 
and transport in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, processes and 
procedures. Over the past years, PRC’s logistics capacity has been enhanced and as such all warehousing and 
transportation activities required in this operation will be mobilized by the National Society. 
 
All relief items will be released from pre-positioned stocks in-country and then will be replenished. Procurement for 
replenishment will be done as per IFRC standard procurement procedures. Blankets and sleeping mats will be sourced 
locally by the National Society with support of the IFRC in-country logistics team while hygiene kits and mosquito nets 
will be sourced via the IFRC Regional Logistics Unit (RLU) in Kuala Lumpur, Malaysia. The RLU will also extend 
technical logistics support to the Country Office and PRC, if required. 
 

Information technologies (IT) 
The DREF allocation will cover costs of mobile phone credit and Internet cards for the four chapters involved. PRC will 
ensure that staff and volunteers involved in the operation are reachable via mobile phones. The chapters have 
computers for keying in data, preparing reports and sending official communication. 
 

Communications 
All communications are being coordinated and shared with PRC and ICRC communications teams before publication. 
So far, the only public information released is Information Bulletin issued on 17 March.   
 

Security 
Parts of Mindanao are security-sensitive due to the presence and operations of other bearers of arms. In particular, 
Basilan, Sulu and Tawi-Tawi are areas of highest security concern. Given the context, and in accordance with security 
protocols, no national headquarters and/or expatriate personnel will be deployed to the three provinces. All activities will 
be implemented by the respective PRC chapters whose staff and volunteers come from the target communities.  
 

Planning, monitoring, evaluation, & reporting (PMER) 
Reporting on the operation will be made in accordance with the IFRC minimum reporting standards. One update will 
be issued during the operation’s timeframe and a final report within three months of the end of the operation. An internal 
review and lessons learned workshop will be held at the end of the operation to inform future similar interventions.    
 

Administration and Finance 
The IFRC provides the necessary operational support for review, validation of budgets, bank transfers, and technical 
assistance to National Societies on procedures for justification of expenditures, including the review and validation of 
invoices. PRC has been supported for many years by the IFRC and is accustomed to these financial procedures. 

                                                      
2 Red Cross 143 is a flagship programme in which the National Society aims to have in place 44 volunteers in every village of the country, i.e. one 
team leader and 43 members, as first responders on the ground in times of disaster and/or crisis. 

http://www.redcross.org.ph/get-involved/red-cross-143/about-red-cross-143
http://www.ifrc.org/Global/Documents/Secretariat/201412/IFRC%20Strategic%20Framework%20on%20Gender%20and%20Diversity%20Issues-English.pdf
http://www.ifrc.org/Global/Documents/Secretariat/201412/IFRC%20Strategic%20Framework%20on%20Gender%20and%20Diversity%20Issues-English.pdf
http://www.ifrc.org/docs/Appeals/17/IBPHPM0317.pdf


C. DETAILED OPERATIONAL PLAN 

 

Quality programming   

 

Outcome 1: Adequate assessment, monitoring and internal review measures contribute to an effective and relevant response  

Output 1.1: Continuous analysis and monitoring guide implementation of the operation and an end-line internal review informs future similar interventions  

Activities planned                                                                                                                                                                                                                Month 1 2 3 

1.1.1 Mobilize PRC staff and volunteers for assessments, ongoing situation analysis and post-assistance monitoring     

1.1.2 Deploy one RDRT member to provide technical support to the National Society    

1.1.3 Undertake assessments, ongoing situation analysis and post-assistance monitoring    

1.1.4 Ensure that any adjustments to this plan are informed by continuous assessment of needs and feedback from affected people     

1.1.5 Undertake an internal review of the response and organize a ‘lessons learned’ workshop to inform future similar interventions    
 

Water, sanitation and hygiene promotion 

Needs analysis: Returnees are reaching Zamboanga City with only the very basic, if any possessions, they could carry from Sabah. They will be provided with mosquito 

nets and hygiene kits, complemented with dissemination of basic hygiene messages, including on prevention of Malaria which is endemic in the provinces of Basilan, Sulu, 
Tawi-Tawi and Zamboanga. Safe water and sanitation facilities are available at the temporary accommodation and as such no need for PRC to intervene in these.  
 

Population to be assisted: 1,004 returnee families will receive mosquito nets (2 per family) and hygiene kits (1 per family).  
 

Outcome 2: Immediate reduction in risk of water and vector borne diseases to returnees 

Output 2.1: Improved knowledge of hygiene among the returnees  

Activities planned                                                                                                                                                                                                                Month 1 2 3 

2.1.1. Provide hygiene kits and mosquito nets to returnee families     

2.1.3. Mobilize community health volunteers to disseminate basic hygiene messages to returnees     

2.1.4. Procure hygiene kits and mosquito nets to replenish those distributed to returnee families    

 

Shelter (non-food items) 

Needs analysis: Returnees will require essential non-food items, including sleeping items, to meet immediate needs in a dignified manner. 
 

Population to be assisted: 1,004 returnee families will receive non-food relief items (2 blankets and 2 sleeping mats).  
 

Outcome 3: The immediate non-food needs of the returnees are met. 

Output 3.1: Essential household items are provided to the returnees.  

Activities planned                                                                                                                                                                                                                Month 1 2 3 

3.1.1 Register returnee families     

3.1.2 Mobilize and transport non-food items from prepositioned stocks to affected areas    

3.1.3 Distribute non-food items to returnee families     

3.1.4. Procure blankets and sleeping mats to replenish those distributed to returnee families     

 



Health  

 

Needs analysis: The repatriation process causes psychological stress on returnees. The operation will provide psychosocial support to the returnees and responders.  
 

Population to be assisted: Up to 5,018 people will be provided with psychosocial support and referred for healthcare services if required.  
 

Outcome 4: The immediate mental health risks of returnees are reduced through targeted psychosocial support 

Output 4.1: Psychosocial support provided to the returnees  

Activities planned                                                                                                                                                                                                     Month 1 2 3 

4.1.1 Provide orientation and training of staff and volunteers on provision of psychosocial support     

4.1.2 Produce information, education and communication materials relevant for psychosocial support    

4.1.3 Provide psychosocial support to returnees and support referral processes for cases requiring specialist attention     

4.1.4 Organize peer support sessions, ‘rest and recreation’ and team building activities for staff and volunteers involved in the response     

 

Food security and nutrition  

Needs analysis: Returnees require food upon arrival and pending onward journey to provinces of origin. This operation will provide hot meals in temporary accommodation.  
 

Population to be assisted: 5,018 people will be provided with hot meals.   
 

Outcome 5: The immediate food needs of the returnees are met. 

Output 5.1: Returnees have access to meals.  

Activities planned                                                                                                                                                                                                                Month 1 2 3 

5.1.1 Register returnee families    

5.1.2 Mobilize volunteers and staff to prepare meals in temporary accommodation centres     

5.1.3 Serve hot meals to returnees     

 

Restoring Family Links   
 

Needs analysis: Connectivity is essential for the returnees, especially in maintaining or establishing contact with family members.  
 

Population to be assisted: Up to 5,018 people will be assisted to establish links with their family members or to send “safe and well” messages.  
 

Outcome 6: Family links are re-established and maintained between separated relatives 

Output 6.1: Returnees are supported to access appropriate means of communication to re-establish and maintain contact with their loved ones 

Activities planned                                                                                                                                                                                                                Month 1 2 3 

6.1.1 Set up welfare desks and undertake awareness sessions about RFL services among the returnees     

6.1.2 Provide phone services as well as collect and process ‘safe and well’ messages       

6.1.3 Collect and process tracing requests    

6.1.4 Provide mobile phone charging options to returnees     

 

 



 

 

ANNEX 1: ASSUMPTIONS AND RISKS TABLE TEMPLATE 

 

 
 

ASSUMPTIONS & RISKS 

LIST IF SPECIFIC 

AFFECTED SECTORS 

OR STATE ‘ALL’ 

L
ik

e
li
h

o
o

d
 

Im
p

a
c
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CAN CONTROL; MITIGATE / INFLUENCE; 

OR ONLY FACTOR-IN 

Access and logistics for delivery of materials is not hampered by bad 
weather conditions and security concerns  

All M H Factor into logistics planning 

Presence of and operations by other bearers of arms in the 
operational areas do not impede delivery of services  

All M H Factor into security guidelines planning  

 

 
  



Budget 

 

DREF OPERATION 31/03/2017 

MDRPH025      Philippines: Returnees  

  DREF Grant 
Budget CHF Budget Group 

   

Clothing & Textiles 20,415 

Food  6,022 

Water, Sanitation & Hygiene 15,060 

Medical & First Aid 840 

Teaching Materials 100 

Other Supplies & Services 1,640 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 44,077 

   

Storage, Warehousing 62 

Distribution & Monitoring 1,200 

Transport & Vehicle Costs 3,650 

Logistics Services 1,600 

Total LOGISTICS, TRANSPORT AND STORAGE 6,512 

   

National Society Staff 1,788 

Volunteers 1,238 

Total PERSONNEL  3,026 

   

Workshops & Training 6,000 

Total WORKSHOP & TRAINING 6,000 

   

Travel  6,563 

Information & Public Relations 1,000 

Office Costs 210 

Communications 300 

Total GENERAL EXPENDITURES 8,073 

   

Programme and Services Support Recovery 4,400 

Total INDIRECT COSTS 4,400 

   

TOTAL BUDGET 72,088 

 

 

  



Contact information 
For further information, please contact: 

 

Philippine Red Cross, Metro Manila:  

o Atty. Oscar Palabyab, secretary general; phone: +63 2 790 2300; oscar.palabyab@redcross.org.ph   

o Resty Lou Talamayan, manager for disaster management services; restylou.talamayan1@redcross.org.ph  
 

IFRC Philippines Country Office, Metro Manila:   

o Kari Isomaa, head of country office, phone: +63 928 559 7170; kari.isomaa@ifrc.org   

o Patrick Elliott, operations manager, phone: +63 998 961 2140; patrick.elliott@ifrc.org 

 

IFRC Asia Pacific Regional Office, Kuala Lumpur:  

o Martin Faller, deputy director, phone: +603 9207 5700, martin.faller@ifrc.org  

o Nelson Castano, head of disaster and crisis unit (DCPRR); email: nelson.castano@ifrc.org   

o Necephor Mghendi, operations coordinator; mobile: +60 12 224 6796; email: necephor.mghendi@ifrc.org 

o Ezekiel Simperingham, migration coordinator; ezekiel.simperingham@ifrc.org   

o Patrick Fuller, communication manager, phone: +60 12 230 8451, patrick.fuller@ifrc.org  

o Diana Ongiti, relationship manager, diana.ongiti@ifrc.org  

o Clarence Sim, planning, monitoring, evaluation and reporting (PMER) coordinator, clarence.sim@ifrc.org    
 

IFRC Head Office, Geneva:  

o Cristina Estrada, response and recovery lead; phone: +41-2-2730-4260; email: cristina.estrada@ifrc.org 

o Susil Perera, senior officer, response and recovery; phone: +41-2-2730-4947; email: susil.perera@ifrc.org  

 



Click here 

1. DREF budget above   

2. Click here to return to the title page 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 
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