
 

 

DREF Final Report Operation n° MDRPH028  

Date of Issue: 3 April 2019 Glide n°: TC-2018-000113-PHL 

Date of disaster: 17 July 2017  

Operation start date: 29 July 2018 Operation end date: 29 November 2018 

Host National Society: Philippine Red Cross (PRC) Operation budget: CHF 417,320 

Number of people affected: 2,231,101 Number of people assisted: 36,614 

N° of National Societies involved in the operation: 

PRC was only working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this 
operation.  

N° of other partner organizations involved in the operation: 
The following Government agencies were part of the Government led response: National Disaster Risk Reduction and 
Management Council (NDRRMC), Department of Social Welfare and Development (DSWD), Department of Education 
(DepEd), Department of Labour and Employment (DOLE), the Philippine Armed Forces, the Philippine National Police 
Force and Local Government Units provided assistance to affected households. PRC has a seat on the NDRRMC. 
 
The DREF contributed to the overall PRC plan of action. NFIs were released from the disaster preparedness stocks 
supported by the Australian Government - Department of Foreign Affairs and Trade (DFAT). The DREF supported the 
mobilization of these stocks.  
 

 

A. SITUATION ANALYSIS 

 

The Philippine Red Cross Pangasinan 
chapter, which has its own blood center, 
remained operational since the onset of 
the flooding, even though the chapter 
building itself was submerged in floods 
throughout most of its emergency 
operations. The chapter was able to 
deploy a search and rescue team to 
evacuate people in high-risk areas, as 
well as WASH and welfare teams to 
conduct health and hygiene promotions 
and give out hot meals inside the 
evacuation centers. The combined 
effects of Tropical Storms Son-Tihn, 
Ampil and Tropical Depression Josie, 
which hit the Philippines within days of 
each other, worsened the Southwest 
Monsoon and dumped torrential rains 
and caused major flooding in northern 
and central Philippines. (Photo by 
Maryjoy Evalarosa / IFRC) 
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Description of the disaster  

 
From 17 July to 7 August, four weather systems (Tropical Storms Son-tinh and Ampil, Tropical Depressions Josie and 
Yagi) entered the PAR and enhanced the Southwest Monsoon (known locally as Hagabat). This sequence of weather 
system brought significant and prolonged rainfall that resulted in widespread flooding in the Cordillera Administrative 
Region (CAR), National Capital Region (NCR), CALABARZON, Western Visayas, Ilocos region, Cagayan Valley and 
Northern Palawan.  
 
NDRRMC reported the following effects of four consecutive weather systems that enhanced the Southwest Monsoon: 
 

Table 1. Effects of the Southwest Monsoon enhanced by weather systems 

Affected 17 Jul to 21 July 
SW Monson enhanced by TS Son-tinh, TS Ampil, 

TD Josie 

From 7 Aug 
SW Monsoon enhanced by TD Yagi 

Families / Individuals 532,066 families / 2,231,101 individuals 422, 653 families / 1,709,511 individuals 

Barangays: 1,853 1,280 

Regions: I, III, VI, CAR, NCR, CALABARZON, and MIMAROPA I, III, CAR, NCR, and CALABARZON 

Evacuation Centers (ECs): 98 358 

Displaced Inside ECs: 10,528 families / 43,694 individuals 23,724 families / 104,136 individuals 

Displaced Outside ECs: 77,603 families / 339,302 individuals 18,741 families / 79,367 individuals 

Damaged Houses: 8,551 houses (393 totally and 8,158 partially) 2,111 (362 totally and 1,749 partially) 

Flooding incidence  978 areas in Regions I, III, CALABARZON, 
MIMAROPA, VI, X, CAR, NCR 

816 areas in Regions I, III, CALABARZON and 
NCR 

Casualties: - 2 dead and 3 missing 

Number of areas declared state 
of calamity  

4 provinces, 28 cities/municipalities and 3 barangays 1 province and 6 cities/municipalities 

 
 

  

17 July 2018: Tropical Storm Son-tinh (locally known as Henry) made landfall in Cagayan, northeast Philippines, 
enhancing the Southwest Monsoon (locally known as Habagat) affecting the country. 
 
19 July: Severe Tropical Storm Ampil (locally known as Inday) enters Philippines Area of Responsibility (PAR) 
while it did not make landfall it further enhanced Southwest Monsoon. 
 
21 July: Tropical Depression Josie, which formed inside the PAR and made landfall over north west of the 
Philippines further enhanced the south west monsoon, bringing more rain to already inundated areas. Flood 
and landslides were reported, while more than one million people are affected across 21 provinces and seven 
regions.  
 
29 July: DREF launched for CHF 287,870. 
 
7 August: Tropical Depression Yagi (locally known as Karding), formed inside the PAR while it did not make 
landfall makes landfall over the east of the Philippines, it further enhances causing more rain as it further 
enhanced the Southwest Monsoon. 
 
11 August: Metro Manila and Rizal provinces were put under the highest weather warning alert experiencing 
periods of intense rainfall. Rivers and some dams exceeded their alert level, significant floods occurred in Metro 
Manila, Rizal and other Luzon Provinces. The Government requested evacuations of the most at risk areas to 
flooding and evacuation centers were established. 
 
17 August: DREF increased to CHF 417,320. 
 
 
 
 
 
 
  
 
 
 

 

http://www.ndrrmc.gov.ph/8-ndrrmc-update/3369-situational-report-re-preparedness-measures-and-effects-of-southwest-monsoon-enhanced-by-td-henry
http://www.ndrrmc.gov.ph/8-ndrrmc-update/3369-situational-report-re-preparedness-measures-and-effects-of-southwest-monsoon-enhanced-by-td-henry
http://www.ndrrmc.gov.ph/8-ndrrmc-update/3403-situational-report-re-preparedness-measures-and-effects-of-southwest-monsoon-enhanced-by-tropical-storm-karding-yagi


 

Summary of response 

 
Overview of Host National Society 
PRC monitored all four weather disturbances through its Operations Center which operates 24/7. Information from the 
chapters regarding the effects and the situation, as well as the chapters’ responses, were gathered to ensure proper 
coordination and timely deployment of support from the National Headquarters (NHQ). PRC complemented the efforts 
and assistance provided by the Government to the affected population.  
 

Table 2. Breakdown of PRC’s overall response  

AOF Row Labels PRC over-all 
accomplishment 

Unit Support 

 
Shelter and NFI’s 

Kitchen Set 7 Families  

Linen 42 Families  

Pillow Case 178 Families  

Blanket 6,470 Families DREF 

Sleeping mat 5,439 Families DREF 

Mosquito net 5,397 Families DREF 

Slippers 21 Families  

Tarpaulin 722 Families DREF 

Towel 21 Families  

Used clothing 389 Families  

Livelihoods and 
basic needs 

Hot meals and biscuits 24,584 Individuals  

Food packs 7,237 Families DREF 

Health  100 mg Doxycycline 8,300 Pieces DREF 

200 mg Doxycycline 110 Pieces DREF 

Blood Pressure 21 Individuals DREF 

First aid 106 Individuals DREF 

Health education 2,385 Individuals DREF 

PSP 8,708 Individuals DREF 

Rescued/Assisted 247 Individuals DREF 

WASH Bottled water (1L) 241 Families DREF 

Bottled water (7L) 85 Families DREF 

Hygiene Kit 5,825 Families DREF 

Hygiene Promotion 8,005 Individuals DREF 

Jerry Can (10L) 4,999 Families DREF 

Provision of Water 11,216 Individuals DREF 

Education School Kits 1,199 Individuals DREF 

 Click here for the operational areas of Habagat DREF operation. 

 
Overview of Red Cross Red Crescent Movement in country 
PRC worked with the IFRC, ICRC and 10 PNS in-country: American Red Cross, Australian Red Cross, Canadian Red 
Cross, Finnish Red Cross, German Red Cross, Japanese Red Cross Society, The Netherlands Red Cross, Norwegian 
Red Cross, Spanish Red Cross and Qatar Red Crescent Society. 
 
Movement Coordination 
The National Society maintained close coordination with in-country Movement partners and continued to provide 
updates. IFRC Country Office was supporting PRC in disseminating updates to Movement partners with in-country 
presence and coordinating with the Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC 
Secretariat’s Operational Response Framework. The Country Office was also in close contact with ICRC on any 
security-related considerations.  
 
Overview of non-RCRC actors in country 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintained a strong relationship with government bodies through participation 
or collaboration with (i) the NDRRMC; (ii) the provincial, municipal and barangay (village) disaster risk reduction and 
management councils; and (iii) the local government units defined in the Disaster Risk Reduction and Management Act 
from 2010. PRC participated in NDRRMC meetings and coordinated with the Department of Social Welfare and 
Development (DSWD) and Department of Health. 
 
Inter-agency coordination 
At country level, PRC and IFRC consistently participated in meetings of the Humanitarian Country Team (HCT) held 
both during disasters and non-emergency times. PRC and IFRC were involved in relevant government-led cluster 

https://philippineredcross.github.io/Habagat2018_3W/


 
information sharing, planning, and analysis at all levels while IFRC supports PRC coordination efforts through 
representation in other relevant clusters.  
 

Needs analysis and scenario planning 

 
Needs analysis 
Initial assessments indicated the need for food, water, medical and welfare services. The sustained provision of water 
was necessary, especially in some evacuation centers (ECs) with limited sources. There was damage to agricultural 
assets such as farmlands, seeds, livestock, and to aquaculture as large parts of the affected areas have commercial 
fish farms, that also caused disruption to income-generating activities and difficulties to access essential items. Based 
on assessment, the key activities of PRC in response to the disasters included the implementation of education, health 
and first-aid, support through non-food item (NFI) distribution, water, sanitation and hygiene (WASH), and welfare and 
psychosocial support (PSS). 
 
Click here for the operational areas of Habagat DREF operation. 
 
Scenario planning  
More weather systems entered the Philippines Area of Responsibility from 7 August which further enhanced the effects 
of the Southwest Monsoon. The most significant of these was Super Typhoon Mangkhut which struck north Luzon on 
15 September 2018. Some of the Chapters supported by the DREF were also directly impacted by Typhoon Mangkhut 
and as such mobilized staff, volunteers and assets responded. NHQ technical and support services also responded. 
Over the short term, this caused a delay to the final DREF activities and reporting. It should be noted that the response 
activities covered by the DREF did not overlap with any activities covered in the Mangkhut Appeal. However, due to the 
delays, IFRC CO requested for an extension to the DREF of one month to complete final activities and reporting. 
 
Operation Risk Assessment 
There was a low security risked posed by armed groups in the affected provinces which was considered. Hence, security 
regulations were followed by all staff and volunteers involved in the operation. There was also an increased risk for 
flooding due to continuous rain. Safety of staff and volunteers due to landslides, flash flood and general bad weather 
was considered.  
 

B. OPERATIONAL STRATEGY 

 

Proposed strategy 

Through the DREF, PRC focused in supporting a total number of 6,000 families (30,000 people) affected by the floods 
with NFIs or cash grants, health and welfare services. The allocation also supported PRC assessments and deployment 
of emergency response units. PRC lead the overall response and this DREF directly contributed to the overall PRC plan 
of action. This operation was implemented over four months and was completed by 29 November 2018.  

 
The operation was underpinned by a commitment to quality programming that involved: 

• Continuous and detailed assessments and analyses to inform the design and ongoing implementation of the 
programme. 

• Adjustments of plans based on the assessments. 

• Adherence to protection, gender and inclusion measures. 

• Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 
accountability to, disaster-affected people, and highlighting the nature of communication and information as life-
saving mechanism.  

• Management and delivery of the programme was informed by appropriate monitoring and evaluation. 

• Cash Based Interventions (CBI) was implemented based on the needs and feasibility.  
 
Targeting 
In its responses, PRC ensured that programmes are aligned with its own as well as IFRC’s commitment to take into 
account gender and diversity, for example by targeting women-headed households, pregnant or lactating women, and 
men and boys made vulnerable by disasters; households with persons with disability, older people, those suffering from 
chronic illnesses, children-headed households, families with children under five years old, families that have not received 
any or sufficient assistance from the government or other organisations, those belonging to the socially vulnerable 
households and those who lack relevant resources to cope with the basic humanitarian needs on their own. These 
groups will be considered according to the level of impact. 
 
Geographical targeting was based on the data and information from the Government. Priority was provided to areas 
with high needs. Beneficiary selection was made through community participatory approach in which the PRC worked 
closely with community leaders to select the beneficiaries following the set selection criteria. This was followed by 
validation through community participation whether the pre-identified beneficiaries met the selection criteria. Once 
validated, beneficiaries were given a PRC beneficiary card with their individual and household members’ names. The 

https://philippineredcross.github.io/Habagat2018_3W/


 
card form the basis for recognition of bearers as beneficiaries of the PRC. During implementation, PRC volunteers 
counterchecked the names on the card if they were listed in distribution sheets. Upon receipt of any item or assistance, 
beneficiaries signed award sheets or participation lists. With these records, cases of double-assistance or double-
counting was eliminated. 
 
This DREF operation supported PRC on its operational response in Provinces of Bataan, Bulacan, Marikina in Metro 
Manila, Pangasinan, Rizal. 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 17,005 
Male: 8,503 
Female: 8,502 

Indicators:  Target Actual 

# of people reached with safe and adequate shelter and settlement 17,500 17,005 

# of households provided with emergency shelter and settlement assistance 3,500 3,401 

# of households provided with technical support and guidance, appropriate to 
the type of support they receive 

700 7221 

Narrative description of achievements 

Most schools were used as ECs and there was a need to provide sleeping materials: blankets, sleeping mats, 
mosquito nets and in some cases tarpaulins.  
 
A total of 6,466 families were provided by PRC with essential non-food items to support the immediate households 
item needs of the most vulnerable affected population.  
 

Table 3. Breakdown of areas provided with household items 

Province No. of 
municipality 

No. of 
barangay 

Sleeping kit Sleeping kit 
through the 

DREF 

Tarpaulin Tarpaulin 
through 

the DREF 
Blanket Sleeping 

mat 
Mosquito 

Net 

Bataan 6 35 1,335 1,335 1,335 905 722 722 

Benguet 1 1 21 
     

Bulacan 4 12 1,760 733 733 
   

Metro Manila 4 4 535 484 442 
   

Pangasinan 6 13 2,496 2,496 2,496 2,496 
  

Rizal 2 2 319 
     

Grand Total 23 67 6,466 5,048 5,006 3,401 722 722 

 
 

This DREF has supported a total of 3,401 families with sleeping 
kits and 722 families with tarpaulins.  
 
1,750 NFI sets were also released from the PRC disaster 
preparedness stocks supported by the Australian Government 
(DFAT) – these were mobilised and distributed through the 
support of the DREF. 
 
Orientation on the use of tarpaulins as emergency shelter 
materials was conducted after the distribution (as part of a set 
of NFIs). Due to the nature of the disaster, not all families 
required tarpaulins, hence, the number has been reduced. 
 
 
 
 
 

                                                      
1 Total figure is now corrected from 1,152 to 722 after PRC DMS validation of distribution list.  

NFI beneficiaries in Pangasinan show their beneficiary card 
as a proof that they were included on the master list of PRC. 
(Photo: PRC) 



 

Challenges 

A post distribution assessment was conducted for NFI distribution to monitor and evaluate the programme 
implementation. Results are as follows: 
 

Label Yes No Don't know No response 

Know how to reach the PRC 36% 56% 8%   

Has PRC’s contact number 28% 66% 6%   

Knows PRC’s feedback mechanism 42% 47% 10%   

Has used Red Cross' feedback mechanism 10% 78% 12%   

All affected are in the PRC list 74% 13% 13% 
 

Understood the selection criteria 73% 21% 6% 1% 

Deserving beneficiaries 92% 4% 4% 
 

Excluded beneficiaries  35% 54% 10% 1% 

Had difficulty accessing the programme 9% 81% 8% 1% 

Fair selection process 91% 4% 4% 1% 

40% of the NFI beneficiaries would prefer cash as the modality of the assistance while 60 per cent would prefer NFI 

98% were satisfied with the NFI received  

99% said that the NFI received was useful 

95% said that they were informed about the date, time, and location of the distribution 

33% said they were informed on what they will receive (items and quantity), while 64% said they were not 

48% said that their opinions or views on the Red Cross had changed after receiving the NFI items 
 

 

Lessons Learned 

See Livelihoods and basic needs section 

 

 

Livelihoods and basic needs 
People reached: 10,325 
Male: 5,163 
Female: 5,162 

Indicators:  Target Actual 

# of households that have enough food, cash or income to meet their survival 
threshold 

2,250 2,065 

# of households reached with cash for basic needs 2,250 2,065 

Narrative description of achievements 

Food was a priority for the displaced. PRC provided hot meals and dry food packs to support the immediate and short-
term needs of people. Livelihoods activities have been significantly disrupted due to the floods increasing the 
vulnerability of many households. Crops and aquaculture produce were damaged/lost. There was a need to support 
the most vulnerable families to sustain themselves during this period of displacement and when they return to their 
homes and restart income-generating activities. PRC provided multipurpose and unconditional cash grant to help the 
most vulnerable affected population prioritise various households’ needs. 
For the immediate food needs of the most vulnerable affected people, PRC provided hot meals to people who stayed 
in the evacuation centers and dry food packs which is good for two to three days. A total of 24,584 individuals were 
provided with hot meals and biscuits, and 6,757 families with dry food packs.  
 

Table 4. Breakdown of areas provided with hot meals and food packs by PRC 

Province No. of 
municipality 

No. of 
barangay 

Hot meals and biscuits 
(individuals) 

Food packs 
(families) 

Multi-purpose cash 

Bataan 6 16 1,930 200 184 

Benguet 4 5 - 201  

Bulacan 3 13 2,817 178  

Cavite 1 1 238 -  

La Union 1 2 - 298  

Metro Manila 6 12 10,845 970  

Nueva Ecija 1 2 408 237  

Pangasinan 2 3 1,858 1,701 1,881 

Rizal 6 18 4,331 841  

Tarlac 3 12 - 2,444  

Zambales 1 3 2,157 167  

Grand Total 34 87 24,584 7,237 2,065 



 

 
As part of the relief phase, unconditional/multipurpose cash grants to help 
the affected people obtain priority needs were provided in the provinces 
of Bataan and Pangasinan. A total of 2,065 households (10,325 people) 
were provided with PHP 3,000 (approximately CHF 60), which was 
provided on a one-stop basis. The cash modality was implemented 
according to recommendations from the market analysis conducted by 
the assessment team which reflected the availability of and access to a 
functional market.  
 
 
 

Challenges 

A post distribution monitoring was conducted for the unconditional/ multipurpose cash grants. The monitoring 
showed that 45% used the cash grant for food, 11% for medical expenses, 7% for school related expenses and 6% 
for debt payment. Other results are as follows: 

 
 

Label Yes No Don't know No response 

Know how to reach the RC 24% 72% 4%  - 

Has Red Cross' contact number 23% 74% 3%  - 

Knows Red Cross' feedback mechanism 36% 59% 5%  - 

Has used Red Cross' feedback mechanism  3% 96%  1 %  - 

Understood the selection criteria 63% 27% 9% 1% 

The beneficiaries identified were deserving 89% 7% 3% 1% 

There were beneficiaries excluded who should have been on the list 59% 34% 7% - 

80% of the cash beneficiaries would prefer cash as the modality of the assistance while 20% would prefer NFI 

99% has positive perception on cash  

78% perceived that the cash did not cause tension in the community 

65% said that they were informed about the amount to be distributed, while 34% said they were not 

96% said that they were informed about the date, time, and location of the distribution, while 2% said they were not 

99% said the distribution was convenient for them, while 1% said it was  

97% said they felt safe, happy, and excited during the distribution, while 3% were anxious as they were receiving cash of that amount 

43% said they received the cash in less than 1hour, 20% got them in 1-2 hours, while 37% waited for more than 2 hours to receive the cash 

99% said they felt safe going to the market with the cash, while 1% did not  

Lessons Learned 

The following lessons learned were made based on the results of the post distribution monitoring both for NFI and 
unconditional/ multipurpose cash grants support and will be considered for future programming.  
. 
Selection Process: Information desks were set-up 
during the cash distributions. Information materials on 
the cash transfer programming were posted. However, 
there was still some feedback that not all people 
understood the whole process. During a focus group 
discussion for the cash assistance support, 
respondents said that only the barangay recovery 
committee members were oriented on the selection 
process and criteria and not all of them clearly 
understood the criteria before disseminating to the 
community members.  
Perception/Visibility: Many of the respondents 
believed that the NS only dealt with blood donation 
activity, so there is a need for more information 
dissemination about the activities of the PRC.  
Community Engagement and Accountability: Based 
on the post distribution monitoring, a number or 
respondents were not aware of the feedback mechanisms in place or how to reach PRC. Thus, we should continue 
improve the set up and practice a formal/structured CEA mechanism, training of staff and volunteers (NHQ and 
Chapters) on how to fully implement CEA activities. 

Cash assistance beneficiaries pose for a smile 
after they received the support from PRC. 
(Photo: PRC) 

An information desk is set up in Pangasinan during cash distribution 
receives queries from people. This is part of the feedback mechanism 
which PRC established during the operation. (Photo: PRC) 



 

 

Health 
People reached: 36,614 
Male: 18,307 
Female: 18,307 

Indicators:  Target Actual 

# of people reached to lessen immediate risks to health 25,000 36,6142 

# of people reached by first aid services 500 1063 

# of staff and volunteers received personal protective equipment (PPE) 200 254 

# of people reached with community-based disease prevention and health 
promotion programming 

15,000 14,1964 

# of volunteers continuously monitor the outbreak situations and report back to the 
OPCEN for immediate response 

80 1225 

# of households provided with mosquito nets  3,500 3,401 

# of people reached by PSS 5,000 8,708 

# of volunteers mobilised for PSS 70 726 

Narrative description of achievements 

First-aid services were provided by PRC. PRC also supported on the prevention of leptospirosis, dengue, acute 
respiratory infections and diarrhoea, especially among small children. Volunteers were also mobilized for diseases 
surveillance since vector-borne diseases, especially dengue may spread as floodwaters recede. Psychosocial support 
(PSS) was provided to the affected people, especially the displaced population who have stayed in the ECs.  
 
Health stations were set up in the ECs as part of the PRC welfare desks. There were 30 welfare desks set up by PRC 
when affected and displaced people were still staying in evacuation centers in Antique, Bataan, Bulacan, Pampanga, 
Pangasinan, La Union, Zambales, Nueva Ecija and Metro Manila. First aid stations were set up in the evacuation 
centers as part of the PRC welfare desks, in which 21 individuals have been assisted through blood pressure taking 
and 106 individuals assisted through first aid. All staff and volunteers received personal protective equipment as part 
of their response service.  
 
A re-orientation training on community-based disease prevention and health promotion was conducted in four 
chapters for the community health volunteers to be equipped with knowledge, skills and attitude on health promotion 
and disease prevention. The training was also designed to train CHVs to monitor disease occurrences in the affected 
community as part of surveillance. Coordination regarding health situation was done with local health authorities to 
inquire on any outbreak situation. Moreover, the CBDP and health promotion figures were estimated on the higher 
side, which after careful calculation and trends coming from the field have been reduced to 15,000 from the original 
target of 25,000.  

Table 5. Breakdown of CHVs Trained on CBDP  

Province/Chapter No. of CHVs Trained Date of Training 

Pangasinan 27 11-13 October 2018 

Olongapo 25 24-26 October 2018 

Bulacan 20 29 Sept to 01 October 2018 

Total 72  

 
Trained community health volunteers were mobilized and conducted community sessions targeting key messages 
on Leptospirosis, Dengue and Influenza. Room to room information dissemination in the schools which serve as the 
evacuation centers, health education session in the Barangay covered court and posting of IEC materials in the 
communities giving the public relevant information on signs and symptoms and disease prevention. Also, PRC 
conducted a free medical consultation in partnership with the local health unit in three barangays of Quezon City. A 
total of 107 community health volunteers were mobilized in Pangasinan, Olongapo, Bulacan, Quezon City and 
Caloocan for health activities.  
 
All the 8,300 people, who were provided with 100mg Doxycycline and 110 people, who were provided with 200mg 
Doxycycline as post exposure prophylaxis (PEP) for leptospirosis, also received health promotion messages about 
leptospirosis and ways of protection from it. 

                                                      
2 36,614 = 8,410 people provided with Doxycycline, 106 with first-aid, 17,005 with mosquito nets, 8,708 with psychosocial support, 2,385 with health promotion  
3 The operation targeted a total of 500 people to be provided with first-aid, considering the worst-case scenarios that might happened. As the situation unraveled, there was no significant need for first 
aid support.  
4 14,196 = 8,410 people provided with Doxycycline, 3,401 with mosquito nets, 2,385 with health promotion 
5 There were 25 chapters who reported the situation on their respective areas to OpCen, with at least two volunteers per chapter doing the reporting. Those 72 volunteers who were trained for CBDP 
were also tasked to report outbreak situations in their respective areas. 
6 There are 30 welfare desks set up by PRC in different locations which had a minimum of two volunteers who supported PSS related activities in evacuation centers. Another 12 volunteers were 
mobilized to do PSS activities in community.  



 

 
A total of 4,610 families were provided by PRC with two mosquito nets, in which 3,401 was supported through the 
DREF. The 2,843 families that received the mosquito nets also received health promotion messages on dengue, ways 
of protection and management of early symptoms and referral, along with correct use of the mosquito net etc. 
Considering the distribution mechanism, it can be said that at least 2,843 people from these 2,843 families received 
health promotion messages directly from the CHV. (see more details in the shelter section). 
 
There were 8,708 individuals reached with PSS in Bataan, Bulacan, Metro Manila, Olongapo City and Pangasinan. 
For children, drawings and play therapy was conducted to help them cope with the new environment they were in. 
 

Challenges 

At the NHQ level, health services staff were handling multiple operations causing divided attention on prioritising 
operational activities. Chapters were also stretched and, in some cases, lacked Chapter representatives for Health 
who would implement health activities in the communities. This caused some delays in the implementation. Chapter 
staff was then delegated to include health activities on their workloads aside from their regular functions to ensure 
that the operation will be implemented. 
 
Dignity kits were not distributed since the local government health units were not able to provide the data needed 
(list of the pregnant women in the covered barangays), as previously agreed during the initial coordination with the 
chapter.  
 

Lessons Learned 

Support chapters with capacity development and manpower in health. Assessment teams need to ensure that they 
get complete data sets from the community to plan the interventions.  
 

 

 

Water, sanitation and hygiene 
People reached: 36,226 
Male: 18,113 
Female: 18,113 

Indicators:  Target Actual 

# of people reached with adequate water, hygiene and sanitation solutions 
which meet Sphere and WHO standards 

30,000 36,226 

# of assessments and monitoring visits undertaken 4 6 

# of people provided with safe water (according to WHO standards) 30,000 11,2167 

# of households provided with jerry cans 3,500 3,401 

# of people provided with cash for work for debris cleaning 750 Cancelled  

# of volunteers involved in hygiene promotion activities 30 10 

# of households provided with a set of essential hygiene items  3,500 3,401 

Narrative description of achievements 

                                                      
7 The relief figure for water distribution was estimated at a worst-case scenario, however the situation improved quickly in most of the Habagat impacted areas, leaving a gap of maximum 10,000 
people in need of safe drinking water during the relief phase.  
 



 

There was an immediate need of people in the ECs for safe drinking 
water, water purifying solution tablets and water for general use. There 
was a need to provide hygiene kits to households, standard dignity kits 
and new-born kits. Jerry cans were also provided as part of non-food relief 
items. There was also a need to conduct hygiene promotion activities to 
improve hygiene behaviour and bridge knowledge and practice of safe 
water and food handling as well as hygiene practices such as hand-
washing to mitigate the risk of preventable diseases.  
 
Two NDRT teams were deployed for rapid assessment in Bataan and 
Pangasinan to conduct Rapid Disaster Assessment and Need Analysis 
(RDANA). Both teams had WASH personnel to assess needs related to 
WASH. As the emergency phase started, PRC WASH Unit undertook 
several assessment activities to determine WASH related needs in the 
affected areas. Four assessment and monitoring activities were 
undertaken in four different ECs in Calasiao and Dagupan City in 
Pangasinan, Marikina City and Olongapo City to determine the water 
needs.  
 
A total of 125,500 litres of water was provided in Metro Manila, Pangasinan and Zambales to 11,216 people. Four 
ECs in Calasiao and Dagupan City in Pangasinan, Marikina City and Olongapo City were provided with water 
bladders. There were 10 barangays which were provided with water rations through water truck-tankering. To support 
proper storage and handling of water, a total of 4,999 families were provided with jerry cans, in which 3,401 was 
supported through the DREF.  

 
Table 6. Breakdown of areas provided with jerry cans 

Province No. of municipality No. of barangay Jerry cans Through the DREF 

Bataan 6 35 1,335 905 

Bulacan 1 1 733 - 

Pangasinan 6 13 2,496 2,496 

Metro Manila 1 1 435 - 

Grand Total 14 50 4,999 3,401 

 
Access to sanitation facilities was one of the major challenges inside the evacuation centers due to overcrowding. 
PRC installed 15 portable toilets in Pangasinan to provide sanitation access to the people sheltering inside the two 
ECs in Dagupan Astrodome and Calasiao Sports Complex. For privacy and protection issues, there was a designated 
toilet for female and male. Portable toilets were installed near water points so it will be accessible for handwashing. 
 
Volunteers and community members, payloaders and other clean up equipment were mobilized for clean-up 
operations in areas such as Marikina and Pangasinan. The local government unit had the capacity to support debris 
cleaning activity in their respective areas of responsibility. Therefore, cash for work for debris clearing was not needed 
in the response.  
 
Emergency hygiene promotion sessions were conducted in 
communities focusing on personal hygiene, solid waste management 
and as well as prevention of diarrhea. A special session on menstrual 
hygiene has been initiated in target female teens. Hygiene promotion 
activities which aimed to increase public awareness and prevent 
diseases related to poor hygiene practices were implemented by PRC 
reaching 5,620 individuals in Bataan, Bulacan, La Union, National 
Capital Region and Pangasinan. Alongside health promotion activities, 
PRC also provided hygiene promotion to 2,385 people, bringing the 
overall figure of 8,005 people reached with hygiene promotion activities. 
A handwashing session was conducted, giving emphasis on personal 
hygiene and disease prevention through proper handwashing with 
soap. 
 
A total of 5,825 families were provided with hygiene kits, in which 3,401 
was supported through the DREF. IFRC standard hygiene kit contains 
twelve pieces body soap, five pieces laundry soap, 40 pieces sanitary 
pads, five pieces bath towels, six rolls toilet paper, two pieces 
toothpaste, five pieces toothbrush and four pieces of disposable razor.  
 
 
 

A child fetches a water from the tap stand set-up 
by PRC to provide the water needs of the 
affected population. A total of 11,216 people was 
reached with safe drinking water support. 
(Photo: PRC) 

To improve hygiene practices, PRC volunteer 
demonstrates the proper handwashing to the 
children during hygiene promotion. A total of 10 
hygiene promoter volunteers were mobilized for 
this operation (Photo: PRC) 



 
Table 7. Breakdown of areas provided with hygiene kits 

Province No. of municipality No. of barangay Hygiene Kit Through the DREF 

Bataan 6 35 1,335 905 

Bulacan 3 6 1,133 - 

Metro Manila 3 3 542 - 

Pangasinan 6 14 2,496 2,496 

Rizal 2 2 319 - 

Grand Total 20 60 5,825 3,401 
 

 

Challenges 

See shelter and livelihoods sections 

Lessons Learned 

A post distribution monitoring for NFIs (including WASH) was conducted, in which 98 per cent were satisfied with 
the items they received, including the hygiene kits and jerry cans. There were 99 per cent who reported that NFI 
received was useful.  
 
See shelter section for more details. 
 

 

 

Protection, Gender and Inclusion  
People reached: 36,614 
Male: 18,307 
Female: 18,307 

Indicators:  Target Actual 

# of people provided with equitable access to disaster response  30,000 36,614 

# of NS ensure improve equitable access to basic services, considering different 
needs based on gender and other diversity factors  

1 1 

# of children with access to equitable services preventing sexual- and gender-
based violence 

10,000 3,050 

Narrative description of achievements 

ECs often become congested which can increase the risk for vulnerable people inside the centers. There was a 
need to ensure that facilities for men and women were separated from each other and with privacy. The facilities, 
alley ways and access points needed to be well lit, equipped with running water, friendly to people with disability 
and guarded. PRC ensured that the support reached all people without discrimination, addressing different needs 
and in consideration of gender, age, physical ability, culture and language. Child protection activities included 
implementing child friendly spaces and PSS. A grievance mechanism or system to address cases of exclusion from 
registration and assistance distribution was necessary to ensure order inside the centers, following the principle of 
non-discrimination in access to assistance and services. 
 



 

An orientation on PGI Minimum standard, Child Protection, 
Gender and Diversity, and Disability Inclusion was conducted 
in 10 chapters in Alaminos and Dagupan chapters in 
Pangasinan, Bataan, Bulacan, Marikina City, Pampanga, 
Quezon City, Rizal, Tarlac and Zambales. This was to ensure 
these minimum standards will be incorporated during 
emergency operation. A total of 256 staff and volunteers 
participated in the orientation. From the participants, there 
was a representation of four indigenous people from 
Pampanga and Olongapo and one person with disability from 
Alaminos.  
 
It was considered that all 36,614 people who were provided 
with PRC support were also reached and supported in line 
with PRC’s protection, gender and inclusion policy to ensure 
equitable access to disaster response services. PRC 
targeting and distribution was based on PGI minimum 
standard guidelines. All staff deployed, and all volunteers 
mobilized were supported through the DREF. PGI unit of PRC 
Welfare Services monitored the quality of implementation in 
adherence with the PGI minimum standards. 
 
In addition, PRC established 30 welfare desks which serve as a one stop shop for the people which provide services 
such as: (i) restoring family links; (ii) tracing; (iii) psychosocial support; (iv) critical incident stress management; (v) 
guidance and counseling; (vi) inquiry and communications; (vii) contact of relatives; and (viii) referral. To date, there 
are 254 staff and volunteers mobilized for the operation, providing immediate support to the people affected. 
 
Inside the EC’s, PRC Welfare Services provided psychosocial support to children through play therapy to help them 
cope with the new environment they were in. 
 
IFRC has zero tolerance for any form of violence against children. Child protection policy is part of the mandatory 
orientation provided to volunteers mobilised in this operation where all staff and volunteers signed a document that 
they have read, understood and would abide by the policy. Careful programming across all the sectors and 
operational areas of IFRC ensured that children are protected from exploitation and abuse regardless of their 
nationality, culture, ethnicity, gender, religious or political beliefs, socio-economic status, family or criminal 
background, physical or mental health or any other factors for discrimination.  
 

Challenges 

Providing reporting on PGI activities and integration has been challenging since there are few PGI focal points in the 
chapters. PRC NHQ had then conducted constant follow up and technical guidance to ensure that PGI was 
integrated. 
 

Lessons Learned 

Follow up on the implementation is needed to ensure that PGI minimum standards in emergency operations are 
integrated into the response. A monitoring tool is needed to capture and highlight PGI interventions implemented in 
the communities.  
 

 

  International Disaster Response 

Indicators:  Target Actual 

Ratio of people reached by the IFRC disaster response operations to the people 
affected by these emergencies 

30% 30% 

# of IFRC RDRT support deployed 1 1 

% of international procurement respecting the IFRC procurement process  100% 100% 

# of coordination meetings with other stakeholders  3 7 

Narrative description of achievements 

PRC target remains to assist at 30% of affected vulnerable population.  
 

PRC sets up a welfare desk which offers several services such 
as (i) restoring family links; (ii) tracing; (iii) psychosocial support; 
(iv) critical incident stress management; (v) guidance and 
counseling; (vi) inquiry and communications; (vii) contact of 
relatives; and (viii) referral. Feedbacks from people were also 
received through the desk. (Photo: PRC) 



 

An RDRT Operations Manager was deployed in the country since July to support the ongoing programmes and 
emergency operations. The same RDRT was extended for two months to continue the support for this Habagat Floods 
DREF operation.  
 
Logistics support for this operation was provided through the strong capacity of the PRC logistics built over the past 
years and an experienced IFRC in-country logistics team. Logistics activities aimed to effectively manage the supply 
chain, including procurement, customs clearance, fleet, storage and transport to distribution sites in accordance with 
the operation’s requirements and aligned to IFRC’s logistics standards, processes and procedures.  
 
IFRC DP stocks good for 3,500 families (3,500 pieces hygiene kits; 7,000 pieces jerry cans; 7,000 pieces mosquito 
nets; 7,000 pieces blankets; 7,000 sleeping mats and1,500 pieces tarpaulins) were released and mobilized for two 
affected provinces in Bataan and Pangasinan. Transportation and distribution of these NFIs was organized in close 
coordination with PRC Logistics Department and Disaster Management Services Department. Blanket and sleeping 
mats, with local specification was procured locally and was initiated by IFRC CO while procurement for IFRC standard 
items such as hygiene kits, jerry cans, mosquito nets and tarpaulins was initiated by IFRC Asia Pacific Regional 
OLPSCM in Kuala Lumpur. IFRC CO also supported this operation by deploying IFRC vehicle and driver to support 
transport requirement of staff and volunteers. 
 
IFRC and PRC coordinated and collaborated with other stakeholders by attending meetings and participation of 
events such as follows: 

1. Two movement coordination meetings held with PNS, ICRC and PRC leadership.  
2. One meeting was held with ECHO in country and discussed the DREF.  
3. At country level, PRC and IFRC consistently participate in meetings of the Humanitarian Country Team (HCT) 

meetings  
4. PRC and IFRC are involved in relevant government-led cluster information sharing, planning, and analysis at 

all levels while IFRC supports PRC coordination efforts through representation in other relevant clusters as 
required. 

5. IFRC and PRC were very active members of the Cash Peer Working Group of the HCT system, and co-
facilitator of the Emergency Shelter cluster.  

6. PRC participated in different relevant government authorities: coordinated with the DSWD across all levels, 
from the national, provincial and municipal level, and Department of Health; and attended in NDRRMC 
meeting at national, provincial, municipal and barangay levels. 

 

 

  Influence others as leading strategic partner 

Indicators:  Target Actual 

Does the operation demonstrate evidence of secretariat, together with National 
Societies can use their unique position to influence decisions at local, national and 
international levels that affect the most vulnerable? 

Yes Yes  

Is the perception of PRC by key Partners positive? Yes Yes 

# of communication materials produced (social media, media articles, interviews, 
etc.) 

6 10 

# of post-distribution visits to affected communities  3 4 

Narrative description of achievements 

IFRC and PRC communications teams worked closely together to build public awareness around the humanitarian 
needs. Key messages, talking points and news stories were produced on a regular basis with particular emphasis 
placed on communicating around the needs of affected people, key milestones and timelines in the operation.  
 
Below are samples of news stories published related to this operation: 

- PRC continues to rescue, relief assistance despite “Josie” exit: Prepares for “Karding” 
- Heavy, continuous monsoon rain across East Asia tests humanitarian system as IFRC announces emergency 

cash for Philippines 
- Red Cross: Immediate help after Philippine floods 
- Red Cross Staff, volunteers brave “Habagat”; rescue equipment deployed 

 
Some notable tweets on Habagat from the IFRC social media platforms: link 1, link 2, link 3, link 4, link 5, link 6 

 
There were regular monitoring visits from IFRC staff and the RDRT carried out during the implementation. The RDRT 
was deployed permanently in the field embedded with the Chapters. IFRC Comms was also embedded in the 
assessment team. A post distribution monitoring was also conducted to NFI and cash support. 
 

https://redcross.org.ph/press/news/prccontinues-rescue-relief-assistance-despite-josie-exit-prepares-for-karding
https://www.climatecentre.org/news/1028/heavy-continuous-monsoon-rainfall-across-east-asia-tests-humanitarian-system-as-ifrc-announces-emergency-cash-for-philippines
https://www.climatecentre.org/news/1028/heavy-continuous-monsoon-rainfall-across-east-asia-tests-humanitarian-system-as-ifrc-announces-emergency-cash-for-philippines
https://media.ifrc.org/ifrc/press-release/red-cross-immediate-help-philippine-floods/
https://www.redcross.org.ph/2014-04-10-07-57-43/red-cross-staff-volunteers-brave-habagat-rescue-equipment-deployed
https://twitter.com/IFRCAsiaPacific/status/1024507245013360641
https://twitter.com/IFRCAsiaPacific/status/1024844608344182784
https://twitter.com/IFRCAsiaPacific/status/1029943371928752128
https://twitter.com/MJEvalarosa/status/1032192805802717184
https://twitter.com/Federation/status/1035863340243972097
https://twitter.com/Federation/status/1034923651311656960


 

Community Engagement and Accountability (CEA): 
There was a need to provide information on what support were available from governmental or non-governmental 
agencies and how the affected households can access them. The Operations Team monitored the needs of different 
populations to ensure that the support provided addressed specific needs. Hence, the original DREF was increased 
to cater the needs of the wider population. 
 
Welfare desks served as a feedback mechanism inside the EC’s. The desks served as the main stop for client-
relations including registration of affected people in need of assistance, determining the immediate needs of registered 
people and referring them to the relevant PRC department or another agency for assistance. For the cash transfer 
programming, information desks were set-up during the distribution of cash where beneficiary and community people 
could direct all their inquiry, comments and suggestions. Information materials on the cash transfer programming was 
also posted to guide both beneficiary and community people on the programming process and selection criteria. 
 

 

  Effective, credible and accountable IFRC 

Indicators:  Target Actual 

% of financial reporting respecting the IFRC procedures 100% 100% 

% of staff security is prioritised in all IFRC activities  100% 100% 

Narrative description of achievements 

IFRC CO finance team provided the necessary operational support for review, validation of budgets, bank transfers, 
and technical assistance to National Societies on procedures for justification of expenditures, including the review 
and validation of invoices – ensuring that the National Societies complied to the standard financial IFRC procedures. 
PRC has been supported for many years by the IFRC and is accustomed to these financial procedures. 
 
IFRC has a security focal point and an updated security guideline in place. The IFRC security framework was applied 
for this operation. With regards PRC staff and volunteers, the National Society’s security framework applied. For this 
DREF operational areas, there were no security threats happened during the implementation.  
 

 

D. THE BUDGET 

 
The total budget for this operation was CHF 417,320 of which CHF 319,675 (77%) was spent. The balance of CHF 
97,645 will be returned to the DREF. The main variance in the operation and the reason for the return of funds are as 
follows:  

- As the disaster evolved PRC received national and bilateral funds which contributed to the overall PRC plan 
of action, this resulted in the DREF component being reduced.  

- Budget for the non-food items (sleeping kits, hygiene kits, jerry cans and tarpaulins) was higher compared to 
the actual price.  

- The number of tarpaulins was also reduced.  
- Food items have gone up in terms of coverage to accommodate the actual needs.  
- Actual expenditure for the multi-purpose cash grants was lower against its target due to the final situation and 

needs on the ground  
- Actual expenditure for workshops was lower against its target budget since the planned lessons learnt workshop 

was not carried out. 
 
The financial report is attached at the end of this report.   
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documents 

 

Click here for: 

• Information 
bulletin 

• DREF 

• Operations 
Update No.1 

• Operations 
Update No.2 

For further information, specifically related to this operation please contact: 
 
In Philippine Red Cross  

• Elizabeth Zavalla, Secretary General; phone: +63 2 790 2300; email: 
secgen@redcross.org.ph  

• Leonardo Ebajo, director for disaster management services; email:  
leonardo.ebajo@redcross.org.ph  

 
In IFRC Philippine Country Office  

• Chris Staines, Head of Country Office; phone: +63 998 585 0794; email: 
chris.staines@ifrc.org  

• Patrick Elliott, Operations Manager; phone: +63 998 961 2140; email: 
patrick.elliott@ifrc.org 

 
In Asia Pacific Regional Office, Kuala Lumpur 

• Alka Kapoor Sharma, acting deputy regional director; email: 
alka.kapoorsharma@ifrc.org  

• Necephor Mghendi, Head of Disaster and Crisis Unit (DCPRR); email: 
necephor.mghendi@ifrc.org 

• Johanna Arvo, Operations Coordinator; phone: +60 19 323 2647; email: 
johanna.arvo@ifrc.org 

• Riku Assamaki, Logistics Coordinator, Regional Logistics Unit; email: 
riku.assamaki@ifrc.org  

• Rosemarie North, Communications Manager; phone: +60 12 230 8451; email: 
rosemarie.north@ifrc.org 

 
In IFRC Geneva 

• Tiffany Loh, Senior Officer, Response and Recovery; email: tiffany.loh@ifrc.org 

• Cristina Estrada, Response and Recovery Lead; phone: +412 2730 4260; email: 
cristina.estrada@ifrc.org 
 

For IFRC Resource Mobilization and Pledges support: 

• In IFRC Asia Pacific Regional Office: Mohammad Khairul Zaim Zawawi, Senior 
Officer of Partnerships and Resource Development; email: zaim.zawawi@ifrc.org 

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries): 

• In IFRC Asia Pacific Regional Office: Siew Hui Liew, PMER Manager; email: 
siewhui.liew@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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Reporting Timeframe 2018/07-2019/1 Operation MDRPH028
Budget Timeframe 2018/07-2018/11 Budget APPROVED

Prepared on 14/Mar/2019
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 417,320

DREF Allocations 417,320

I. Summary

Opening Balance 0

Expenditure -319,675

Closing Balance 97,645

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 111,399 102,628 8,771
AOF3 - Livelihoods and basic needs 157,620 123,172 34,448
AOF4 - Health 56,339 34,381 21,958
AOF5 - Water, sanitation and hygiene 80,248 54,246 26,002
AOF6 - Inclusion, gender and protection 1,065 1,259 -194
AOF7 - Migration 0

Area of focus Total 406,670 315,685 90,985

SFI1 - Strenghten National Society capacities 0
SFI2 - Ensure effective international disaster management 8,520 3,990 4,530
SFI3 - Influence others as leading strategic partners 2,130 2,130
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 10,650 3,990 6,660

Grand Total 417,320 319,675 97,645

MDRPH028 - Philippines - Habagat Floods
Operating Timeframe: 29 Jul 2018 to 29 Nov 2018

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2018/07-2019/1 Operation MDRPH028
Budget Timeframe 2018/07-2018/11 Budget APPROVED

Prepared on 14/Mar/2019
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 317,750 249,574 68,176
CAXB CAXBShelter - Relief 19,500 15,515 3,985

CAXBConstruction - Facilities 15 -15

CAXBClothing & Textiles 59,500 55,676 3,824

CAXBFood 3,000 6,205 -3,205

CAXBWater, Sanitation & Hygiene 62,250 42,575 19,675

CAXBMedical & First Aid 10,800 1,086 9,714

CAXBUtensils & Tools 9,100 7,393 1,707

CAXBOther Supplies & Services 2,600 5,454 -2,854

CAXBERU 10,000 10,000

CAXBCash Disbursment 141,000 115,654 25,346

Logistics, Transport & Storage 30,100 21,889 8,211
CAXF CAXFStorage 146 -146

CAXFDistribution & Monitoring 2,000 5,798 -3,798

CAXFTransport & Vehicles Costs 17,800 8,036 9,764

CAXFLogistics Services 10,300 7,908 2,391

Personnel 8,000 6,126 1,874
CAXH CAXHNational Society Staff 3,986 -3,986

CAXHVolunteers 8,000 2,140 5,860

Workshops & Training 9,000 4,969 4,031
CAXJ CAXJWorkshops & Training 9,000 4,969 4,031

General Expenditure 27,000 17,607 9,393
CAXL CAXLTravel 27,000 14,730 12,270

CAXLInformation & Public Relations 2,474 -2,474

CAXLOffice Costs 305 -305

CAXLCommunications 96 -96

CAXLFinancial Charges 0 0

CAXLOther General Expenses 2 -2

Indirect Costs 25,470 19,511 5,960
CAXP CAXPProgramme & Services Support Recover 25,470 19,511 5,960

Grand Total 417,320 319,675 97,645

MDRPH028 - Philippines - Habagat Floods
Operating Timeframe: 29 Jul 2018 to 29 Nov 2018

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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