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Emergency Appeal n° MDRPH030 Glide n° EC-2018-000426-PHL 
Date of issue: 31 December 2018 
 

Expected timeframe: 3 months  

Expected end date: 31 March 2019  

Category allocated to the of the disaster or crisis: Yellow 

DREF allocated: CHF 242,368 

Total number of people affected: 128,703  Number of people to be assisted: 15,000 people  

Host National Society presence: Philippine Red Cross (PRC) is the nation’s largest humanitarian organization and 
works through 104 chapters covering all administrative districts and major cities in the country. PRC has more than 
1,700 staff at national headquarters and chapter levels, and approximately two million volunteers and supporters, of 
whom some 500,000 are active volunteers. At the chapter level a programme called Red Cross 143 is established that 
sees volunteers trained, equipped and in place at the community (barangay) level - enhancing the overall capacity of 
the National Society to prepare for and respond to disaster situations.  
 

Red Cross Red Crescent Movement partners actively involved in the operation: PRC is working with the 
International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. There are 10 Partner 
National Societies with presence in the Philippines (more details below). PRC receives bilateral support for this 
operation from four in-country PNSs – Australian Red Cross, German Red Cross, Spanish Red Cross and Qatar Red 
Crescent. 

Other partner organizations actively involved in the operation: Government ministries and agencies including the 
National Disaster Risk Reduction and Management Council (NDRRMC), Department of Social Welfare and 
Development (DSWD), the Philippine Armed Forces, the Philippine National Police Force and Local Government Units 
are providing assistance to affected households. PRC has a formal role at the NDRRMC. Inter-Agency Standing 
Committee (IASC) clusters have been activated in support of the Government. UN OCHA are reporting and providing 
coordination for the international humanitarian agencies.  

A. Situation analysis 

Description of the disaster  

On 29 December 2018, Tropical Depression Usman 
made landfall in the vicinity of Borongan, Eastern 
Samar and weakened into a Low-Pressure Area. 
According to data from the Philippine Atmospheric, 
Geophysical, and Astronomical Services 
Administration (PAGASA), the low-pressure area 
which used to be Tropical Depression Usman 
dumped large volumes of rainfall in parts of Luzon 
and the Visayas in just two days. The heavy rains 
prompted local officials to declare a state of calamity 
in Camarines Sur, Albay, and Sorsogon. 
 
The combination of the Low-Pressure Area and the 
North West Monsoon rains have brought widespread 
flooding to South Luzon. According to the NDRRMC, 
there are a total of 204 areas flooded in Regions V 
and VIII. With the heavy rain came multiple 
landslides. The landslides have caused a high 
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number of injuries and fatalities. The current numbers reported by the NDRRMC 68 confirmed dead and 19 missing. A 
total of 30,338 families or 128,703 persons have been affected in 323 barangays, 74 cities/municipalities, and 26 
provinces in Regions V, VIII, CALABARZON, and MIMAROPA.  
 
The status of displaced families is as follows: 
  

Region 

 Inside ECs Returned 
Home  

 Outside ECs Returned 
Home  

Total Served  

 Families   Persons   Families   Persons  
 Total Families   Total Persons  

 CUM   NOW   CUM   NOW  

CALABARZON  -   -   -   -   339   339   1,448   1,448  

MIMAROPA  229   827   -   -   989   760   3,675   2,848  

REGION V  1,369   4,910   313   1,329  3,199  1,517   12,296   6,057  

REGION VIII  617   2,597   27   111  1,705  1,061   6,763   4,055  

Grand Total  2,215   8,334   340   1,440  6,232  3,677   24,182  14,408  

 
 
Although Usman was downgraded into a low pressure and moved westward away from the country, many affected areas 
are still experiencing high seasonal rains, hampering rescue and recovery efforts. 
 
A map of the affected area is shown below.  

 

 Summary of the current response  
 
Overview of Host National Society 
PRC monitored the typhoon since it was spotted by weather agencies through its Operations Centre, which functions 
24/7. As soon as the tropical depression entered the Philippine area of responsibility on 25 December 2018, PRC put 
its chapters directly in the path of the tropical depression on alert and put chapters on standby for possible support. PRC 
NHQ and the IFRC country office were also mobilized to prepare to respond.  
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PRC escalated preparations at the chapter and National HQ levels and started to deploy ERU’s, rapid assessment 
teams, assets, equipment and personnel to the likely affected areas since 29 December.  
 
The following is a summary of assistance by PRC to date:  

Type of assistance Details 

Personnel mobilized  
 

• One team with 14 manpower in Camarines Sur deployed for search and retrieval 
operations. 

• Response teams such as RC143 and RCAT 143 are mobilized for local response and 
NDRTs including the Emergency Response Unit for Water Search and Rescue and 
Ambulance Medical Team are on standby for augmentation. 

• Through the PRC local chapters, support on early warning, pre-emptive evacuation, 
first aid, transport, welfare and provision of hot meals are being conducted and planned, 
supporting the respective local government units response. 

Response activities  
 

• Retrieved: 11 (Albay). 

• Assisted: 6 (Albay). 

• BP consultation: 236 (Cebu-22, N. Samar-115, S. Leyte-28, Neg.Occ-56, Surigao del 
Norte-15). 

• First Aid (FA) management: 2 (Surigao del Norte, N. Samar). 

• FA station: 2 (Romblon, Cebu) 

• Hygiene kit: 23 families (Western Samar) 

• Bread: 800 (Negros Occidental) 

• Water: 80L (Negros Occidental) 

• PSP: 49 (Cebu-7, Albay-42) 

• Food items: 50 fam (E. Samar) 

• Hot meals: 6,365 individuals (Camarines Norte-200, Camarines Sur -469, Cebu-900, 
N. Samar-2,809, E. Samar-153, S. Leyte-340, Negros Occ.- 700, Iloilo-600, Ormoc-40, 
SDN-154). 

• Welfare desk: 2 (Romblon, Cebu). 

• Body bags sent: 40 (10 - Albay). 

Items deployed from 
Manila warehouse 
 

• 10,000 litres water tanker – 4 personnel on the WASH team. 

• 300 hygiene kits.  

• 300 jerry cans – 20 litres. 

 
Overview of Red Cross Red Crescent Movement in country 
PRC is leading the overall response operation. The PRC works 
with the IFRC, the International Committee of the Red Cross 
(ICRC) and 10 Partner National Societies in-country – American 
Red Cross, Australian Red Cross, Canadian Red Cross, Finnish 
Red Cross, German Red Cross, Japanese Red Cross Society, 
The Netherlands Red Cross, Norwegian Red Cross, Spanish 
Red Cross and Qatar Red Crescent Society.  
 
Movement Coordination 
The IFRC country office is supporting PRC in disseminating 
updates to Movement partners with in-country presence and 
coordinating with the Asia Pacific Regional Office (APRO) in 
Kuala Lumpur in accordance with the IFRC Secretariat’s 
Emergency Response Framework. IFRC country office is also 
coordinating with PNSs and remains in close contact with ICRC 
on any security-related considerations.  
 
Overview of non-RCRC actors in country 
 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation 
or collaboration with (i) the NDRRMC; (ii) the provincial, municipal and barangay (community) disaster risk reduction 
and management councils; and (iii) the local government units defined in the Disaster Risk Reduction and Management 
Act 2010. PRC participates in NDRRMC meetings and coordinates with the DSWD and Department of Health.  
 
PRC is coordinating with the NDRRMC for Pre-Disaster Risk Analysis (PDRA) and response cluster activation, and thru 
the local chapters’ coordination with their Municipal, City, Provincial and Regional DRRMOs especially in Bicol Region, 
Western, Central and Easter Visayas including CARAGA region. PAGASA and NDRRMC continuously provided 

First Aid provided for one of the injured people in Camarines Sur. 
(Photo: Camarines Sur Chapter) 
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updates including on preparedness measures, stocks of NFIs and other resources; weather forecasts/advisories and 
gale warnings to regional counterparts and other agencies through formal updates. 
 
Inter-agency coordination 
At country level, PRC and IFRC are observers to, and participate in, meetings of the Humanitarian Country Team (HCT) 
held both during disasters and non-emergency times. PRC and IFRC are involved in relevant government-led cluster 
information sharing, planning, and analysis at all levels while IFRC supports PRC coordination efforts through 
representation in other relevant clusters as required.  
 
IFRC is co-leader of the Shelter Cluster with government lead agency Department of Social Welfare and Development 
(DSWD). The IFRC coordination focal point in country is coordinating with OCHA and sector partners to provide strategic 
and technical guidance for the response based on participation to inter-cluster coordination meetings, inter-agency rapid 
needs assessments in the affected areas and sectoral strategic framework development.  
 

Needs analysis, targeting, scenario planning and risk assessment 
 
Rapid assessments are underway at Charter level. PRC NHQ are also deploying two expert multi sectoral teams to 
augment the Charters.  
 
The following analysis of the current secondary data available and primary data from the PRC Chapter rapid 
assessments have identified the following priority needs for relief as follows: WASH, emergency shelter, household 
NFIs, multi-purpose cash grants, psychosocial support (PSS), Restoring Family Links (RFL) and protection, gender and 
inclusion (PGI). Many of the areas most affected are considered low income rural communities with traditional light 
weight housing. As more data comes in there is an expectation that the number affected will increase. The ongoing 
seasonal monsoon rains will also continue to exacerbate the situation.  
 
Targeting/Beneficiary selection  
In its responses, PRC ensures that programmes are aligned with its own as well as IFRC’s commitment to take into 
account gender and diversity, for example by targeting women-headed households, pregnant or lactating women, and 
men, women and children made vulnerable by disasters; households with persons with disability, older people, those 
suffering from chronic illnesses, children-headed households, families with children under five years old, families that 
have not received any or sufficient assistance from the government or other organizations, those belonging to the 
socially vulnerable households and those who lack relevant resources to cope with the basic humanitarian needs on 
their own. These groups will be considered according to the level of impact.  
 
Once beneficiaries are identified and verified, each is given a PRC beneficiary card with their and household members’ 
names. The card will form the basis for recognition of bearers as beneficiaries of the PRC and during implementation 
PRC volunteers will countercheck that the name on the card is listed in distribution sheets. Upon receipt of any item or 
assistance, beneficiaries will sign award sheets or participating lists. With these records, cases of double-assistance or 
double-counting will be eliminated. PRC plans to utilize Red Rose for managing distribution records, including individual 
registration by sex and age disaggregated data. 

 
Operation Risk Assessment 
Possible operational risks are shown below:  

• Some areas yet to be accessed hence the full scale of the response has yet to be determined. 

• Seasonal monsoon rains continue to worsen the flooding situation. 

• Some roads continue to be blocked hence restricting access for serviced and assessment.   
 
Scenario planning  
Possible scenarios are based on more data from rapid assessment teams the scale of the operation will: 

• Remain as is and no further action. 

• Increase the request for immediate needs and require a top up of the DREF.  

• Increase the need for longer term recovery support and emergency appeal requested by the NS.  

B. Operational strategy 

 

Overall objective 

This DREF allocation aims to deliver humanitarian assistance to 15,000 people affected by the floods brought by tropical 
depression-enhanced monsoon rain. This DREF will support the PRC in conducting search and rescue, evacuations, 
first-aid, and psychosocial support, as well as in providing affected households with food, water, essential household 
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items and emergency shelter materials. The DREF will also support PRC in health and hygiene promotion. The 
interventions will also ensure community engagement and accountability, as well as child protection and gender, 
diversity and disability inclusion. Cash transfer is also being considered, pending market assessments, as a mode of 
intervention to ensure that households are able to prioritize their immediate needs. PRC, with the support from IFRC, 
will also ensure that lessons learned from this operation are gathered, recorded and analyzed to be used in future 
operations. 
 

Proposed strategy 

The operation consists of closely integrated sectors aiming to provide: 
1. Relief assistance of hygiene kit, tarpaulins, blankets, body bags and sleeping mats; 
2. Basic needs will be supported by unconditional cash grants;  
3. Health interventions focusing on basic health care by mobilizing mobile clinics, psychosocial support, first aid 

along with hygiene promotion and provision of referral services as required;  
4. Water, sanitation and hygiene interventions focusing on distribution of clean water and hygiene promotion; 
5. Support evacuation, search and rescue effort together with local government and other stakeholders. 

 
Geographically, the operation will focus on the most affected areas of Albay and Camarines Sur. As further information 
is made available through the ongoing assessments supported by this initial DREF allocation, the operation may be 
revised, with either a second allocation or the launch of an emergency appeal to meet further identified needs should it 
be required.  
 
The operation supported by DREF will cover a combination of replenishment of items available under PRC’s 
prepositioned stocks and relief through local procurement for remaining items and its delivery to the most affected.  
 
The operation will be underpinned by a commitment to quality programming that involves: 

1. Continuous and detailed assessments and analyses to inform the design and ongoing implementation of the 
programme. 

2. Ongoing process of adjustments based on these assessments. 
3. Adherence to protection, gender and inclusion measures, with focus on disability inclusive response . 
4. Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 

accountability to, disaster-affected people, and highlighting the nature of communication and information as a 
life-saving mechanism.  

5. Management and delivery of the programme will be informed by appropriate monitoring and evaluation. 
6. Market assessments will be integrated with the detailed assessment as cash-based interventions are being 

considered based on the needs and feasibility. 
7. An after-action review on cash-based interventions, particularly on the multi-purpose cash grant, to measure 

impact and timeliness of cash transfer programmes. 
 

Crosscutting matters 
 
Protection, gender and inclusion (PGI) 
PRC will ensure that interventions are aligned with its own as well as the IFRC minimum standard commitments to 
Protection, Gender and Inclusion during Emergencies, including targeting women-headed households, pregnant or 
lactating women, and men and boys made vulnerable by the disaster. The following considerations apply: 
 

• Prevention of sexual and gender-based violence, by mapping and distribution of safe referral pathways (in 
coordination with the Protection Cluster) and training of PRC volunteers on how to handle disclosures and refer 
individuals to appropriate services when necessary.  

• Women and child friendly spaces in any temporary housing arrangement 

• Distribution of child protection information materials  
 
Community engagement and accountability (CEA) 
Community accountability and feedback/response mechanisms will be integrated into programming to ensure that 
affected populations have direct access to information on the nature and scope of services provided by PRC, along with 
processes that will enable community participation and feedback.  

 

Operational support services 

 
Human resources  
For PRC all relief activities will be implemented by the PRC Chapters utilizing existing staff and Red Cross 143 
volunteers, Red Cross Action Teams (RCAT134) and NDRT from other Chapters. A regional disaster response team 
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(RDRT) member was deployed to strengthen community engagement and accountability of the operation of the 
operation as per PRC’s request. New staff will be recruited for the early recovery components when required.  
 
The IFRC country office will support the National Society in providing technical and support service staff as required to 
ensure accountability and compliance with regards to the Appeal.  
 
Communication 
The PRC communications team is ensuring that Red Cross response efforts are effectively communicated amongst its 
key public audiences in a timely manner. PRC staff and volunteers across the country are actively contributing to 
institutional communications through their own social media networks. A composite team of PRC and IFRC 
communications officers will work together to generate high quality photos, video clips and news stories for use across 
IFRC and PRC multimedia platforms. Mobile messaging groups (via Facebook Messenger) was set up between PRC’s 
operations centre, DMS, deployed assessment teams, PRC and IFRC communications focal persons to share real-time 
information and data from responders on the ground and vice versa.  
 
Information technology and telecommunications 
The Emergency Appeal will cover costs of mobile phone credits and internet cards for the chapters involved. PRC will 
ensure that staff and volunteers involved in the operation are accessible via mobile phones. Where necessary, satellite 
phones will be made available. The chapters will have sufficient computer software and hardware capacity, and support 
for the operational requirements.  

 
Security 
The IFRC security framework is applicable for this operation. With regards to PRC staff and volunteers, the National 
Society’s security framework will apply. Coordination will also be observed with the ICRC and implementing PNS through 
regular information-sharing in accordance with the existing and agreed arrangements. All PRC staff and chapter 
volunteers are encouraged to complete the IFRC Stay Safe e-learning courses, i.e. Stay Safe Personal Security, Stay 
Safe Security Management and Stay Safe Volunteer Security.  

 
Planning, Monitoring, Evaluation and Reporting (PMER) 
Reporting on the operation will be carried out in accordance with the IFRC Emergency Appeal reporting standards. 
Regular updates will be issued during the operation’s timeframe with a final report issued within three months after the 
end of the operation. The operation team will have technical PMER capacity and additional technical support is provided 
through IFRC APRO PMER team. The operation monitoring teams will make field visits as needed. This will help identify 
and, where possible and necessary, resolve any issues. Necessary tools and templates for regular data collection and 
reporting will be adopted from existing PMER resources. 

 
Administration and Finance 
The IFRC provides the necessary operational support for review, validation of budgets, bank transfers, and technical 
assistance to PRC on procedures for justification of expenditures, including the review and validation of invoices. PRC 
is accustomed to and competent in delivering these financial procedures to the required standards. 
 
Logistics and Supply Chain 
Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, fleet, storage 
and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics 
standards, processes and procedures. Logistics support for this operation is being provided through the strong capacity 
of the PRC logistics built over the last years, supported by an experienced IFRC country office logistics team.  
 
PRC dispatched relief items from existing in-country preparedness stocks with the support of IFRC CO team to meet 
the immediate operational needs. All in-country transportation of relief items is being carried out by utilizing PRC existing 
fleet. The process of replenishing relief items contributed under this appeal and released from preparedness stocks is 
underway. Replenishment of items with local specification has been initiated by the IFRC CO whereas the replenishment 
of IFRC standard items has been initiated by the IFRC AP Operational Logistics, Procurement and Supply Chain 
Management (OLPSCM) department in Kuala Lumpur. IFRC CO is also supporting PRC with the procurement of 
construction materials for shelter repairs and core shelters as part of the recovery programme to support affected 
population. The IFRC CO have also supported this operation by deploying VRP vehicles and as per operational needs 
rented locally vehicles to transport staff and volunteers. The IFRC Asia Pacific OLPSCM Department in Kuala Lumpur 
will extend its technical support to PRC and IFRC country office as needed.
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C. Detailed Operational Plan 

 

 

Shelter 
People targeted: 4,500 people (800 households)  
Male: 2,250 
Female: 2,250 
Requirements (CHF) 104,278 

 

Needs analysis:  

• Schools have been converted for use as most of the Evacuation Centres (ECs) – 3,677 families or 14,408 people have taken temporary shelter in 112 EC’s.  

• The cold temperature inside EC’s due to continuous rain and the lack of provision of sleeping kits may pose significant health risks.  

• The presence of mosquitos in the ECs also pose significant health risks. 

• Families whose houses were flooded will also need to recoup lost essential household items. 
 

Population to be assisted: 800 households (4,500 people) will be provided with non-food items. (Assistance may also be thru cash transfers, depending on the results 

of the assessments). 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

# of people targeted/reached with safe and adequate shelter and 
settlement (Target: 4,500) 

Shelter Output 1.1: Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

# of households provided with emergency shelter and settlement 
assistance (Target: 800)  

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Identification, assessment and analysis of NFI needs                  

AP005 
Distribution of household items to the affected population 
(tarpaulins, blankets, and sleeping mats) 

                

AP005 
Coordination with relevant sectors, the government and other 
stakeholders 

                

AP005 Monitoring of the situation and use of distributed household items                 

AP005 Evaluation of the support provided                 

P&B 
Output 
Code 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design 
and settlement planning and improved building techniques are provided to affected 
households 

# of households provided with technical support and guidance, 
appropriate to the type of support they receive (Target: 800) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP006 
Provision of technical guidance for the use of emergency shelter 
items 
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AP006 Monitoring and evaluation of adoption of technical guidance                 

 

 

Livelihoods and basic needs 
People targeted: 4,500 people (800 households) 
Male: 2,250 
Female: 2,250Requirements (CHF) 54,088 

 

Needs analysis:  

• Food is a priority for the displaced. There will be at least a short term need to support hot meals and longer-term need to provide families with food packs. 

• There is a need to support the most vulnerable families sustain themselves during this period of displacement and when they return to their homes and restart income-
generating activities 

• Crops and aquaculture produce have been damaged or lost. These families will most likely have to access loans to restart livelihood activities. 
 

Population to be assisted: 800 households or 4,500 people. In selected communities, multipurpose cash grants (CHF 65 each) will be used to support the immediate 

basic needs of the most affected families.  
 
 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis 
affected areas, restore and strengthen their livelihoods 

# of targeted households that have enough cash to meet their 
survival threshold (Target: 800) 

Livelihoods and basic needs Output 1.5: Households are provided with 
unconditional/multipurpose cash grants to address their basic needs 

# of households reached with cash for basic needs 
(Target: 800) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP008 
Identify, register, verify and mobilize target households for cash 
distributions. 

                                

AP008 Community engagement and Accountability (CEA) for CTP                 

AP008 Engage with a suitable money transfer facility for disbursements.                 

AP008 Distribute unrestricted cash grants to affected households.                 

AP008 Carryout programme and market monitoring                 

AP008 Evaluation of the support provided                 
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Health 
People targeted: 15,000 people (3,000 households) 
Male: 7,500 
Female: 7,500 
Requirements (CHF) 28,000 

 
Needs analysis:  

• Initial feedback indicates that the floods and subsequent evacuations have had a significant impact on the psychosocial well-being of the displaced people. There is a 
need for displaced persons to access psychosocial support. 

• People need basic first aid services, stabilization support and personal protective equipment 

• There is a risk of spread of diseases such as leptospirosis, dengue, acute respiratory infections and diarrhoea, especially among small children, which will necessitate 
the provision of medicine. 

• There is also a need to provide tablets for post exposure prophylaxis to contain leptospirosis. 

• Vector borne diseases, especially dengue may spread as floodwaters recede, and the risk of other acute respiratory infection including measles may also increase.  
 
Population to be assisted: The awareness raising activities will reach out to all affected people across the targeted communities, approximately 15,000 people in 2 provinces. 
A subset of this population will also receive first aid and psychosocial support services on demand. Health and hygiene promotion will cover basic prevention messages for 
prevention of dengue and measles, provide referral information for different diseases and address the issues of side effects of doxycycline, ways to reduce it and the dos and 
don’ts of the antibiotic consumption including rational use of the same. The prophylaxis will be administered, only by qualified medical practitioners and adequate precaution 
will be maintained to ensure that no children below 8 years age, pregnant women and people with existing liver, kidney or asthmatic conditions receive the medicines. Staff 
and volunteers will also receive personal protective equipment and access to prophylaxis for leptospirosis. 
 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
# of people were directly reached to lessen immediate risks to the 
health (Target: 15,000) 

Health Output 1.2: Target population is provided with rapid medical management of injuries 
and diseases 

# of staff and volunteers received personal protective equipment. 
(Target: 50) 

 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP022 Mobilize FA trained volunteers to provide First Aid as needed                                 

 AP022 Provision of PPE to staff, volunteers and community members                                 

P&B 
Output 
Code 

Health Output 1.3: Community-based disease prevention and health promotion is provided to 
the target population 

# of people directly reached with community-based disease 
prevention and health promotion programming (Target: 15,000) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP011 
Mobilize community health volunteers for health promotion and 
community-based disease prevention (CBDP) 

                                

P&B 
Output 
Code 

Health Output 1.4: Epidemic prevention and control measures carried out. 
# of volunteers continuously monitor the outbreak situations and 
report back to the OPCEN for immediate response. (Target: 50) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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 AP021 Mobilize 143 volunteers trained in Health and Safety                                 

AP021 
Support volunteers to undertake community-based surveillance to 
report outbreaks and support the SPEED activities 

                

P&B 
Output 
Code 

Health Output 1.5: Psychosocial support provided to the target population 
# of people provided with direct psychosocial support. (Target: 
3,000) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP023 Mobilize and register volunteers for PSS activities                                 

AP023 
Support trained PSS volunteers to provide PFA and PSS to people 
in need, in the affected area. 

                

 
 

 

Water, sanitation and hygiene 
People targeted: 4,500 people (800 households)  
Male: 1,250 
Female: 1,250 
Requirements (CHF) 19,130 

 
 
Needs analysis:  

• Access to safe drinking water is urgently required, water purifying solution tablets and water for general use are also required.  

• An assessment of the situation in evacuation centres, particularly access to latrines, will be conducted during rapid assessments. 

• There is a need to provide hygiene kits to households and small dignity kits in addition to hygiene kits to women of selected household, alongside other non-food relief 
items. 

• There is also a need to conduct hygiene promotion activities to improve hygiene behaviour and bridge knowledge and practice of safe water and food handling as well 
as hygiene practices such as hand-washing to mitigate the risk of preventable diseases. 

• Two major water sources have experienced high turbidity of water.  

• Household water sources have been flooded and cannot be used for drinking.  
 
Population to be assisted: 800 households are targeted with jerry cans, hygiene kits and mosquito nets. These families will also be reached with hygiene promotion activities 
and access to clean and safe potable drinking water.  
 

P&B 
Output 
Code 

WASH Outcome 1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

# of people provided with safe water services that meet agreed 
standards according to specific operational and programmatic 
context. (Target: 4,500) 

WASH Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

# of assessments and monitoring visits undertaken. (Target: 2) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 
Conduct initial assessments of the water, sanitation and hygiene 
situation in targeted communities 
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 AP026 
Continuously monitor the water, sanitation and hygiene situation in 
targeted communities 

                                

P&B 
Output 
Code 

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

# of people provided with safe water (according to WHO standards). 
(Target: 4,500) 
 
# of households provided with water storage. (Target: 800) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Transport water for affected people                                 

AP026 
Distribute 2 jerry cans (10 L capacity each) per household water 
storage 

                

P&B 
Output 
Code 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

# of volunteers involved in hygiene promotion activities. (Target: 20) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP030 Conduct hygiene promotion activities                                 

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population  

# of households provided with a set of essential hygiene items. 
(Target: 800) 
 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 

Determine the needs for hygiene NFIs, including soap, water 
storage, and menstrual hygiene products for each community, 
based on health risks and user preference in targeted 
communities  

                                

AP030 Provide hygiene kits to households                 

AP030 
Monitor use of hygiene kits through the volunteers’ network in the 
EC. 

                                

AP030 Evaluation of the support provided                 

 

 

 

                                                      
1 This area of focus is a merge of what previously was Social Inclusion and Culture of Non-violence and peace. It is under development, so for now it represents the physical merge of three existing relevant outputs. 

 

 

Protection, Gender and Inclusion1 
People targeted: 15,000 
Requirements (CHF): 8,370 
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Needs analysis: The assessments did not specifically highlight any protection, gender or inclusion issues, however, different studies including the recent IFRC-led SGBV 

research shows that sexual and gender-based violence increases by almost 30% during and after a disaster. It is important that the distribution and targeting are inclusive, 
diversity-friendly, non-exploitative and sensitive to the needs of the most vulnerable population subsets, including women and girl children. The operation needs to integrate 
a ‘do no harm’ approach into all aspects of planning and programming. PRC will capture sex and age disaggregated data for the purpose of accountability to communities, 
to analyse who is directly benefitting and who is not benefitting from services; and to understanding the number and specific vulnerabilities of females to males based on their 
gender roles and age (i.e. to understand if a higher proportion of women, children or men are made vulnerable) and to provide age- and sex-appropriate clothing, hygiene 
materials and healthcare.  
 

Population to be assisted: All the people assisted in either relief or recovery phases and through any sectoral interventions, must include PGI lenses, especially in 

beneficiary selection, delivery of interventions, monitoring and reporting. Staff and volunteers will be trained on PGI and SGBV and mobilized to undertake other interventions. 
The chapter level staffs and volunteers are to be oriented to monitor the programmes and its element on PGI lenses.  
 

Programme standards/benchmarks: This operation will seek to meet acceptable CEA standards. 

 

P&B 
Output 
Code 

Inclusion and Protection Outcome 1: Communities identify the needs of the most vulnerable 
and particularly disadvantaged and marginalised groups, as a result of inequality, 
discrimination and other non-respect of their human rights and address their distinct needs 

Does the operation demonstrate evidence of addressing the specific 
needs to ensure equitable access to disaster response services? 
(Target: Yes) 

Inclusion and Protection Output 1.2: Emergency response operations prevent and respond to 
sexual- and gender-based violence and all forms of violence against children. 

Does the operation demonstrate evidence of compliance with IFRC 
minimum standard commitments to gender and diversity in 
emergency programming? (Target: Yes) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP034 

Follow up and provide technical support to ensure compliance with 
IFRC minimum standard commitments to gender and diversity in 
emergency programming. 
 

            

        

 
 

 
 
Needs analysis: Houses and other infrastructure have been damaged, making people stay in evacuations centre or with relatives and friends. - Wide power interruption 
was experienced in the affected provinces which made it difficult for people to initially connect with their families. National authorities reported some missing persons. 
Displaced population are facing some challenges in accessing the basic services such as health, safety, livelihoods, education. Effects on host families should also be 
considered, as well as the conditions of the original location of the displaced families’ houses 
 

 

Migration 
People targeted: 1,000 
Male: 504 
Female: 496 
Requirements (CHF): 7,710 
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Population to be assisted: Deployed RFL team in close collaboration with ICRC and set up a welfare desk in the affected areas to provide support to the affected 

population and linking them with other agencies for needed services. In the longer term, displaced people might need psychosocial support in terms of mental health. 
Capacitate chapter staff and volunteers to support these people in need on Health in Migration and Displacement. 

 

Programme standards/benchmarks: This operation will seek to meet IFRC Migration and Displacement Framework.  

 

P&B 
Output 
Code 

Migration Outcome 1: Communities support the needs of migrants and their families and 
those assisting migrants at all stages of migration (origin, transit and destination) 

# of migrant and displaced people are reached with information and 
quality services. (Target: 1,000) 

Migration Output 1.1: Assistance and protection services to migrants and their families are 
provided and promoted through engagement with local and national authorities as well as in 
partnership with other relevant organizations. 

# of staff and volunteers are trained in Migration and Displacement. 
(Target: 20)  

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP036 Help affected population to ensure accessibility to basic services.                  

AP036 

Provide timely and accurate information thru awareness raising 
activities aimed at providing information to would be migrants to 
reduce potential risk on journey and destination via the virtual 
volunteer and information drives 

                

AP036 
Referral to other welfare agencies and established clear referral 
pathways  

                

P&B 
Output 
Code 

Migration Output 1.3: “Family links are restored for people separated from, or without news 
of, their loved ones as a result of the disaster” 

# of staffs and volunteers are provided with refresher training on 
RFL. (Target: 40) 
 
# of welfare desks providing RFL services in the disaster affected 
areas. (Target: 6) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP083 Conduct refresher training on RFL for staff and volunteers                  

AP083 
Set up welfare desk and support trained volunteers for activities 
including RFL, tracing, inquiry, communication with their families 
and referral 

                

 
 

Strategies for Implementation 
Requirements (CHF): 6,000 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform.  

# of NS branches that are well functioning  

Output S1.1.4: National Societies have effective and motivated volunteers who are protected  
% of volunteers insured (Target: 100%) 

  

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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AP040 Ensure that volunteers are insured                     

AP040 
Provide complete briefings on volunteers’ roles and the risks they 
face 

  
              

AP040 Provide psychosocial support to volunteers                 

AP040 Ensure volunteers are aware of their rights and responsibilities                 

AP040 Ensure volunteers’ safety and wellbeing                  

AP040 Ensure volunteers are properly trained                  

AP040 
Ensure volunteers’ engagement in decision-making processes of 
respective projects they implement 

            
    

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
Effective and coordinated international disaster response ensured. 
(Target: Yes) 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 

# of RDRT member deployed in the country. (Target: 2) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP046 
Initial operational start up support implemented by IFRC for the host 
national society and participating national societies and other 
common services 

                

 AP046 Deployment of RDRT member                  

P&B 
Output 
Code 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is 
improved 

# and type of methods established to share information with 
communities about what is happening in the operation. (Target: tbc) 
 
# of complaints and feedback received and responded to by the NS. 
(Target: tbc) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP084 Communicate and engage with communities on social media 
(Facebook and Twitter). 

            
    

AP084 Analyze community feedback and complaints and work with sector 
leads and senior management on response management. 

            
    

AP084 CEA assessment will be conducted to know the information 
channel preferences and feedback mechanism preferences of the 
target communities. 

            
    

AP084 CEA awareness sessions for the staff and volunteers are 
conducted 

            
    

AP084 Develop or adapt, review, translate into local languages and 
disseminate targeted messages for media, volunteers, local and 
community leaders and other stakeholders to inform community 
dialogue and feedbacks. 

            

    

AP084 Design and set up multi-sectoral feedback mechanism and collect 
information on current interventions and focus group interests to 
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improve services across all sectors (e.g. shelter, livelihoods, 
health, WASH, etc) 

AP084 Formation of BaReCom in every early recovery, and if required 
during emergency operation 

            
    

AP084 Community communication activities ensure people are kept 
informed of operational plans and progress and have information 
to make informed decision 

            
    

P&B 
Output 
Code 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability 
standards 

Logistics department provides constant support to the National 
Society’s logistics unit for replenishment and other procurements. 
(Target: Yes) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP050 
IFRC country office’s logistics department provides constant support 
to the National Society’s logistics unit for replenishment and other 
procurements 

                

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

IFRC and NS are visible, trusted and effective advocates on 
humanitarian issues. (Target: Yes) 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. 

# of lesson learnt workshop conducted. (Target: 1) 

Activities planned                                                                  Month                                                                        1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Lessons learnt workshop at the end of the operation                                 
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Budget 

 

DREF OPERATION 31/12/2018 

MDRPH030: Philippines TD USMAN  

  

Budget Group 
        DREF Budget 

       CHF 
  

Shelter - Relief 40,300 

Shelter - Transitional 1,200 

Clothing & Textiles 15,200 

Water, Sanitation & Hygiene 10,800 

Medical & First Aid 6,950 

Ustensils & Tools 4,000 

Other Supplies & Services 7,710 

Cash Disbursments 53,728 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 139,888 

  

Dsitribution & Monitoring 180 

Transport & Vehicle Costs 22,278 

Logistics Services 20,000 

Total LOGISTICS, TRANSPORT AND STORAGE 42,458 

  

National Society Staff 13,255 

Volunteers 3,880 

Total PERSONNEL  17,135 

  

Workshops & Training 9,110 

Total WORKSHOP & TRAINING 9,110 

  

Travel 10,200 

Information & Public Relations 7,150 

Office Costs 300 

Communications 1,035 

Other General Expenses 300 

Total GENERAL EXPENDITURES 18,985 

  

Programme and Services Support Recovery 14,792 

Total INDIRECT COSTS 14,792 

  

TOTAL BUDGET 242,368 
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Reference 
documents 
Ċ 

Click for:  

• Previous 
Appeals and 
updates 

• Emergency 

Plan of 

Action 

(EPoA) 

For further information, specifically related to this operation please contact: 
 
In Philippine Red Cross 

• Elizabeth Zavalla, acting secretary general; phone: +63 2 790 2300;  
email: elizabeth.zavalla@redcross.org 

• Ana Villa Mariquina, acting manager for disaster management services;  
email:  ana.mariquina@redcross.org.ph 
 

In IFRC Philippines Country Office 

• Patrick Elliott, operations manager; phone: +63 998 961 2140; email: 
patrick.elliott@ifrc.org 

 
In IFRC Regional Office for Asia Pacific, Kuala Lumpur 

• Alka Kapoor, acting deputy regional director; email: alka.kapoor@ifrc.org 

• Thomaz Carlzon, acting head of disaster and crises unit;  
email: thomaz.carlzon@ifrc.org 

• Mathieu Léonard, operations coordinator; email: mathieu.leonard@ifrc.org 
 
In IFRC Geneva 

• Nelson Castano, operations coordination manager; 
email: nelson.castano@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support 

• In IFRC Asia Pacific Regional Office: Nabila Nasir-Myers, coordinator, 
marketing and partnerships; email: nabila.nasirmyers@ifrc.org 

 
For communications enquiries 

• In IFRC Asia Pacific Regional Office: Rosemarie North, communications 
manager; mobile: +60 12 230 8451; email: rosemarie.north@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries) 

• In IFRC Asia Pacific Regional Office: Siew Hui Liew, PMER manager;  
email: siewhui.liew@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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