
P a g e  | 1 
 

 
DREF n° MDRPH031 Glide n° EC-2019-000004-PHL 
Date of issue: 18 January 2019 Expected timeframe:   1 month 

Expected end date: 18 February 2019 
Category allocated to the of the disaster or crisis1:  Yellow 
DREF allocated: CHF 42,500 
Total number of people affected: TBD (estimated 1 million) Number of people to be assisted: TBD2 
Host National Society presence: Philippine Red Cross (PRC) is the nation’s largest humanitarian organization and 
works through 104 chapters covering all 31,421 administrative districts and major cities in the country. PRC has more 
than 1,700 staff at national headquarters and chapter levels, and approximately two million volunteers and supporters, 
of whom some 500,000 are active volunteers. At the chapter level a programme called Red Cross 143 is established 
that sees volunteers trained, equipped and in place at the community (barangay) level - enhancing the overall capacity 
of the National Society to prepare for and respond to disaster situations. 
 
Red Cross Red Crescent Movement partners actively involved in the operation: 
PRC is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 
There are 10 Partner National Societies with presence in the Philippines (more details below). 
 
Other partner organizations actively involved in the operation: 
Government ministries and agencies including the National Disaster Risk Reduction and Management Council 
(NDRRMC), Department of Social Welfare and Development (DSWD), the Philippine Armed Forces, the Philippine 
National Police Force and Local Government Units are providing assistance to affected households. PRC has a formal 
role at the NDRRMC. 
 
 

A. Situation analysis 

Description of the disaster  
 
A low-pressure area (LPA) on the southwest Pacific (east of Mindanao) is currently moving towards the Philippines with 
maximum wind speed of 35 km/h according to the Joint Typhoon Warning Center. The LPA is forecasted to intensify 
into a tropical depression as it continues its west-northwest track towards Mindanao land mass. The weather disturbance 
is expected to enter the Philippine area of responsibility (PAR) between 18 and 19 January and is also expected to bring 
moderate to heavy rain over north eastern Mindanao and then traverse central Visayas.  
 
Based on the European Centre for Medium-Range Weather Forecasts (ECMWF) model, heavy rainfall (greater than 7.5 
mm per hour) is currently expected over Caraga Region (Region XIII), Davao Region (Region XI) and Eastern Visayas 
(VIII). The weather disturbance is expected to make landfall over the southern part of Davao region and traverse north 
through Caraga, Eastern Visayas up to Bicol region. 
 
Caraga is particularly vulnerable as these are mountainous areas with river valleys and are susceptible to floods and 
landslides.  The current landfall is forecasted for Caraga Region,  Surigao del Sur Province located along the 
                                                      
1 Based on the IFRC Secretariat’s Operational Response Framework. This categorization implies that the response intervention is within the capacity 
of the National Society of an affected country to manage with resources available in-country. If requested, the IFRC Country Office may provide any 
necessary technical or management support to the National Society, and if required, the IFRC Regional Office may support the mobilization of regional 
disaster response tools, with Geneva supporting the allocation of Disaster Relief Emergency Funds (DREF). 
2 Mobilized NFI’s can reach 1,500 families or 7,500 people 

Emergency Plan of Action (EPoA) 
Philippines: Low-pressure area 01W 

http://glidenumber.net/glide/public/search/details.jsp?glide=21473
http://www.metoc.navy.mil/jtwc/jtwc.html
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northeastern coast of Mindanao. Situated west is the Diwata Mountain Range, isolating the province from the rest of 
Mindanao.  
 
Caraga is susceptible to landslides due to its rugged terrain, while the Agusan River Valley (the third largest river basin 
in the country, with a total drainage area of 11,937 square kilometres and an estimated length of 390 kilometres from its 
head origin in Compostela Valley) that stretches all the way to Davao, Butuan and Surigao makes the region prone to 
flash floods.  
 
As the LPA moves closer, government authorities are likely to pre-emptively evacuate families living near the coast, 
riverbanks, landslide prone areas and other vulnerable places. The rain from the weather disturbance is expected to 
cause floods and landslides which is expected to cause casualties and damage to shelter, crops, livestock and 
livelihoods. 
 
The NDRRMC is currently on standby and is sending advisories to the Local DRRMOs. The public will be warned against 
flooding, flash floods, and landslides once a clearer information on the weather disturbance will come.  
 

Summary of the current response  
 
Overview of Host National Society 
PRC has been monitoring the low-pressure area since it was spotted by weather agencies. PRC will put its Operations 
Centre, which functions 24/7, on heightened alert once the low-pressure area enters PAR. In accordance with PRC 
SOP’s NHQ has instructed Chapters to be ready to respond up to their required capacity to deliver assistance to affected 
communities with the basic services – welfare, first aid, etc. In addition, NHQ has made available their standard 
emergency response fund for Chapters forecast to be affected.  
 
Chapters in likely affected areas have been informed of preparedness measures, while SOPs for preparedness and 
response are being undertaken by them as well as the National Headquarters. PRC chapters have also communicated 
with community volunteers (RC143) for information and to start implementing early warning measures as the LPA 
approaches. Red Cross Action Teams (RCAT and RCAT143) have also been alerted for possible emergency response. 
 
PRC National Headquarters is preparing the deployment of assets, stocks and personnel to Mindanao to ensure 
immediate response and support to the chapter. National disaster response teams, emergency response units, welfare 
and health services personnel have also been alerted for possible deployment.  
 
PRC are also currently responding to recent effects of Tropical Depression Usman (DREF) in the Bicol Region and are 
also providing early recovery support to those affected by Typhoon Mangkhut (Emergency Appeal) in Northern Luzon.  
This imminent crisis DREF was prepared as PRC’s current resources has reached the threshold of available national 
resources, resulting on the trigger to request for additional support. 
 
PRC provides updates to its in-country partners, including the IFRC Philippine country office which is supporting PRC 
in disseminating updates to the IFRC Asia Pacific Regional Office (APRO), Movement partners, and is coordinating with 
the Humanitarian Country Team. IFRC continues to closely coordinate with PRC and is ready to process possible 
request for support. The country office has also checked preparedness stocks and alerted its National Society staff and 
delegates, including an RDRT member in-country for possible deployment. In addition, the country office is also 
coordinating with the ICRC, including about possible security issues in the likely affected areas of Mindanao and eastern 
Visayas. 
 
The IFRC APRO is coordinating the plans of PRC and the IFRC PH country office with other partners and throughout 
the secretariat. A regional shelter and settlements coordinator is also based in Manila and is providing support to the 
National Society and the country office. 
 
Overview of Red Cross Red Crescent Movement in country 
The PRC works with the IFRC, the International Committee of the Red Cross (ICRC) and 10 Partner National Societies 
in-country: American Red Cross, Australian Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, 
Japanese Red Cross Society, The Netherlands Red Cross, Norwegian Red Cross, Spanish Red Cross and Qatar Red 
Crescent Society. 
 
Movement Coordination 
The IFRC country office is supporting PRC in disseminating updates to Movement partners with in-country presence 
and coordinating with the APRO in Kuala Lumpur in accordance with the IFRC Secretariat’s Emergency Response 
Framework. IFRC country office is also coordinating with PNSs and remains in close contact with ICRC on any security-
related considerations.   
 

https://en.wikipedia.org/wiki/Mindanao
https://en.wikipedia.org/w/index.php?title=Diwata_Mountain_Range&action=edit&redlink=1


P a g e  | 3 
 

Overview of non-RCRC actors in country 
Coordinating with the authorities 
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through participation 
or collaboration with (i) the National Disaster Risk Reduction and Management Council (NDRRMC); (ii) the provincial, 
municipal and barangay (village) disaster risk reduction and management councils; and (iii) the local government units 
defined in the Disaster Risk Reduction and Management Act from 2010. PRC participates in NDRRMC meetings and 
coordinates with the Department of Social Welfare and Development (DSWD), and Department of Health.  
 
Inter-agency coordination 
At country level, PRC and IFRC are observers to, and participate in, meetings of the Humanitarian Country Team (HCT) 
held both during disasters and non-emergency times. PRC and IFRC are involved in relevant government-led cluster 
information sharing, planning, and analysis at all levels while IFRC supports PRC coordination efforts through 
representation in other relevant clusters as required.  
 

Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
PRC NHQ are looking into deploying multi-sectoral assessment teams to augment the Chapters at risk, to support them 
to assess and respond to possible needs including WASH, emergency shelter, household NFIs, psychosocial support 
(PSS), restoring family links (RFL) and protection, gender and inclusion (PGI). The ongoing northeast monsoon rains 
will likely be enhanced by the low-pressure area and cause heavier than normal rainfall.  
 
It should be noted that Mindanao has the poorest provinces in the country. A summary snapshot on some key statistics 
in Caraga and Eastern Visayas Regions prepared by OCHA is found in Annex 1. 
 
Beneficiary targeting  
In its responses, PRC ensures that programmes are aligned with its own as well as IFRC’s commitment to take into 
account gender and diversity, for example by targeting women-headed households, pregnant or lactating women, and 
men and boys made vulnerable by disasters; households with persons with disability, older people, those suffering from 
chronic illnesses, children-headed households, families with children under five years old, families that have not received 
any or sufficient assistance from the government or other organizations, those belonging to the socially vulnerable 
households and those who lack relevant resources to cope with the basic humanitarian needs on their own. These 
groups will be considered according to the level of impact. 
 
Once beneficiaries are identified, each will be given a PRC beneficiary card with their and household members’ names. 
The card will form the basis for recognition of bearers as beneficiaries of the PRC and during implementation PRC 
volunteers will countercheck if the names on the card are listed in distribution sheets. Upon receipt of any item or 
assistance, beneficiaries will sign award sheets or participating lists. With these records, cases of double-assistance or 
double-counting will be eliminated. 
 
Scenario planning  
Possible scenarios are: 

Status Effect/Needs IFRC response 
The weather disturbance will cause more damage 
than initially forecasted.  
 
The areas forecast to be affected have a history of 
floods, flash floods and landslides and are 
particularly susceptible to the high rainfall forecast.   

Medium humanitarian needs Full DREF/DREF top up to support relief 
activities targeting more households 

There is increased impact due to floods, flash floods 
and landslides 

Medium humanitarian needs  Emergency appeal to support relief activities for 
more households for a longer period and some 
early recovery activities  

One or more weather disturbance makes landfall in 
the country, with additional areas impacted and 
more extensive damage in already affected 
communities 

High humanitarian needs 
 

An emergency appeal is launched to support 
relief and recovery activities for affected 
households 

 
Operation Risk Assessment 
Based on current analysis: 

• There is medium to high security risk posed by armed groups in the possible areas to be affected in Northern 
Mindanao.  

• There is increased risk of flooding, flash flooding and landslides due to continuous rain and if dams and river 
reservoirs are opened.  

• Landslides could restrict access to areas for assessment and relief.   
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• There is risk to safety of staff and volunteers due to landslides, flash flood considering that Northern 
Mindanao is a mountainous area. 

 

B. Operational strategy 
 

Overall Operational objective: 
This DREF allocation aims to position PRC and the IFRC system to respond to immediate needs that are highly likely 
to be caused by the upcoming low-pressure area.  

1. This DREF allocation aims to support PRC for the deployment and prepositioning of PRC and IFRC personnel 
as well mobilization of equipment, preparedness stocks for up to 1,500 families to areas that are projected to 
be affected.  

2. The allocation will support PRC assessments teams, and deployment and mobilisation of water search and 
rescue emergency response units team. 

3. This allocation will also support preparations being done by PRC (mobilisation of assets and volunteers) in the 
possibility of a larger response, as well as for disease and outbreak prevention, and PSS activities. 
 

Table1. Breakdown of items/teams/assets to be pre-positioned/deployed to the possible affected areas 
 

 
 
 
 
 
 
 
 
 

4. PRC will lead the response and this DREF directly contributes to the overall PRC plan of action. 
5. The geographical coverage, by province, municipality and barangay, will be provided at a later date, informed 

by and based on assessment recommendations as more information becomes available.  
 

The operation will be underpinned by a commitment to quality programming that involves: 
1. Continuous and detailed assessments and analyses to inform the design and ongoing implementation of the 

programme. 
2. Ongoing process of adjustments based on these assessments. 
3. Adherence to protection, gender and inclusion measures. 
4. Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 

accountability to, disaster-affected people, and highlighting the nature of communication and information as life-
saving mechanism.  

5. Management and delivery of the programme will be informed by appropriate monitoring and evaluation. 
6. Market assessment will be integrated with the detailed assessment as cash-based interventions are being 

considered based on the needs and feasibility

Sector Items/assets/team Quantity 
Assessment Multi-sectoral composite teams 3 teams 

DMS 

Sleeping kit (2 each of blankets, mosquito nets 
and sleeping mats) 1,500 kits 

Hygiene kit 1,500 kits 
Jerry cans 1,500 kits 
Tarpaulin 1,500 kits 

PRC ERU Water search and rescue PRC ERU team 3 teams (15 people) 
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C. Detailed Operational Plan 

 

Disaster Risk Reduction 
Requirements (CHF): 31,415 

 
Needs analysis: At this time, IFRC is making an allocation from the DREF to support pre-landfall mobilization of Red Cross personnel, relief supplies and specialized 
equipment closer to areas that are likely to be affected. This will enable PRC to undertake search and rescue operations, initiate rapid needs assessments and immediate 
provision of humanitarian assistance. There is a provision in the budget for an aerial assessment, but this will only be committed if/when an impact with expected significant 
damage is confirmed.  
 

P&B 
Output 
Code 

DRR Outcome 1: Communities in high risk areas are prepared for and able to respond to 
disaster 

7,500 people reached through RCRC programmes for DRR and 
community resilience  

DRR Output 1.1:  Communities take active steps to strengthen their preparedness for timely 
and effective response to disasters. 7,500 people supported with emergency response by PRC 

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP001 
Based on risk information, place National Society staff and 
volunteers on stand-by in various locations for immediate 
response in support of communities in high risk areas. 

x                               

AP001 
Based on risk information, mobilize/deploy IFRC personnel to 
support PRC in its immediate response in support of communities 
in high risk areas. 

x                

AP001 Based on risk information mobilize/deploy equipment to areas that 
are likely to be affected x                

AP001 Based on risk information, mobilize/deploy non-food items to areas 
that are likely to be affected x                

AP001 Mobilize rapid multi sectoral assessment teams  x                
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Shelter 
Requirements (CHF): (Expenses here are accounted under DRR section) 

 
Needs analysis: At this time, IFRC is making an allocation from the DREF to support pre-landfall mobilization of Red Cross personnel, relief supplies and specialized 
equipment closer to areas that are likely to be affected. For affected people, replacement of damaged essential non-food items such as blanket, mosquito nets, sleeping mats 
and tarpaulins will be needed. 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

7,500 people targeted/reached with safe and adequate shelter and 
settlement  

Shelter Output 1.1: Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

7,500 households provided with emergency shelter and settlement 
assistance   

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
AP005 Preposition non-food items to areas that are likely to be affected x x x              

AP005 Coordination with relevant sectors, the government and other 
stakeholders x x x              

AP005 Evaluation of the support provided x x x              
 
 

 

Health 
Requirements (CHF): 8,491 

 
Needs analysis:  
Based on previous experiences from this type of disaster, flooding and landslides were common due to constant rain and opening of dams and water basins. With this, there 
is a need to deploy ahead of time the search and rescue teams to support people. For displaced people who will most likely stay in evacuation centres, based on previous 
experience, there is a need for psychosocial first aid and support to lessen the feeling of distressed caused by the disaster. 
 

P&B 
Output 
Code 

Health Output 1.5: Psychosocial support provided to the target population 
# volunteers mobilized for PSS activities 
# of people assisted in First Aid 
# of people provided with PSS 

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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AP023 Mobilize trained and register volunteers for PSS activities x x x                           

AP023 Support trained PSS volunteers to provide PFA and PSS to 
people in need, in the affected area. x x x              

P&B 
Output 
Code 

Health Output 1.9: Target population is reached with Search and Rescue activities 1 team deployed for search and rescue activity  

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP082  Mobilized water, search and rescue teams in affected areas 
(PRC ERU WASAR) x x x              

AP082  Mobilized search and rescue equipment together with the 
search and rescue teams x x x              

 
 

 

Water, sanitation and hygiene 
Requirements (CHF): (accounted under HEALTH section as the ERU WASAR is both health and WASH) 

 
Needs analysis: Based on similar disasters, damaged drinking water infrastructure and risks of contaminated drinking water sources are a high risk. Therefore, prepositioning 
of water container capacities and water purifying units to address this potential need is a priority. Sanitation needs will be considered based on rapid assessment and scaled 
up if needed.  
 

P&B 
Output 
Code 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 7,500 people provided with safe water (according to WHO standards) 

Activities planned                                                                    Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Preposition 2 jerry cans (10 L capacity each) and water purifying 
tablets per household for water storage x x x              

AP026 Mobilize clean water through PRC ERU WASAR as necessary x x x              
P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population 1,500 households provided with a set of essential hygiene items.  

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
AP030  Preposition hygiene kits to households x x x                           

 
 

Strategies for Implementation 
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P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured % of operations where coordination mechanisms are optimized 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 1 of RDRT deployed and mobilized  

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP046 Initial operational start up support implemented by IFRC for the 
national society  x x x              

P&B 
Output 
Code 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is 
enhanced 1 of coordination meetings with other stakeholders 

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP049 IFRC country office supports PRC in coordinating with other 
humanitarian actors and relevant clusters on a regular basis x x x              

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

IFRC and NS are visible, trusted and seen to be effective in the 
disaster response 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues # of communications materials produced/published  

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP053 Communications work of the PRC is supported by the IFRC 
country office and regional office in Kuala Lumpur x x x              

P&B 
Output 
Code 

Output S4.1.4: Staff security is prioritised in all IFRC activities Staff security is prioritised in all IFRC activities 

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP066 IFRC country office security focal person provides updates to PRC 
and coordinates with PNSs and the ICRC x x x              

AP066 All volunteers are insured under the MAAB scheme  x x x              
 
Logistics and Supply Chain  
Logistics activities for the immediate support of this operation will aim to effectively manage the supply chain in accordance with the operation’s requirements and aligned to 
IFRC’s logistics standards, processes and procedures. The strong capacity of PRC logistics built over the last years and an experienced IFRC in-country logistics team is 
supporting the operation with managing supply chain of relief items and transport needs for this operation. 
 
PRC/IFRC logistics teams is supporting the operation by deploying from PRC existing pre-positioned stocks from its Cebu warehouse, immediately required NFI’s (blankets, 
mosquito nets, sleeping mats, hygiene kits, jerry cans and tarpaulins) for 1,500 HH to affected areas. Further, IFRC is deploying logistics officer to affected area to support with 
the transportation, reception and storage of relief items as well as logistics is supporting programs on deploying necessary fleet required as well as rescue teams and its 
equipment’s.  
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IFRC AP Operational Logistics, Procurement and Supply Chain Management (OLPSCM) in Kuala Lumpur will closely monitor the development of the situation together with 
the IFRC CO and OLPSCM regional logistics coordinator will stay stand by ready for immediate deployment, if required. Further OLPSCM will provide any technical logistics 
support that might be required. 
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Budget 
 
 
 

DREF OPERATION 17/1/2019 

MDRPH031 Low Pressure Area 01W  
 

 

Budget Group 
        DREF 

Budget 
       CHF 

Medical & First Aid 4,500 

Emergency Response Units 8,491 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 12,991 

   

Storage, Warehousing 
 

Distribution & Monitoring 4,245 

Transport & Vehicle Costs 7,123 

Logistics Services 8,000 

Total LOGISTICS, TRANSPORT AND STORAGE 19,368 

   

Volunteers 
 

7,547 

Total PERSONNEL  7,547 

   

Programme and Supplementary Services Recovery 2,594 

Total INDIRECT COSTS 2,594 

    

TOTAL BUDGET 42,500 

 
 
  



P a g e  | 11 
 

Reference 
documents 
 
Click here for 
all emergency 
documents 
related to the 
Philippines. 
 

 

Contact information 
For further information specifically related to this operation please contact: 
 
In Philippine Red Cross:  
• Elizabeth Zavalla, acting secretary general; email: 

elizabeth.zavalla@redcross.org.ph  

• Leonardo Ebajo, director for disaster management services;  
email: leonardo.ebajo@redcross.org.ph 

 
In IFRC Philippine Country Office:   
• Chris Staines, head of country office; phone: +63 998 585 0794; 

email: chris.staines@ifrc.org 

• IFRC Philippine country office: Patrick Elliott, operations manager; +63 998 961 2140;           
email: patrick.elliott@ifrc.org   
 

In IFRC Asia Pacific Regional Office, Kuala Lumpur:  
• Alka Kapoor Sharma, acting deputy regional director; email: 

alka.kapoorsharma@ifrc.org 
• Necephor Mghendi, Head of Disaster and Crisis Unit (DCPRR); email: 

necephor.mghendi@ifrc.org 
• Johanna Arvo, Operations Coordinator; phone: +60 19 323 2647; email: 

johanna.arvo@ifrc.org 
• Riku Ässämäki, Logistics Coordinator, Regional Logistics Unit; email: 

riku.assamaki@ifrc.org   
 
In IFRC Geneva:  

• Nelson Castano, Manager, operations coordination, email: 
nelson.castano@ifrc.org 

 
For resource mobilization and pledges: 
• In IFRC Asia Pacific Regional Office: Gaku Tsujita, acting resource mobilization in 

emergencies coordinator; email: gaku.tsujita@ifrc.org 
 

For communications enquiries: 
• In IFRC Asia Pacific Regional Office: Rosemarie North, Communications Manager; 

mobile: +60 12 230 8451; email: rosemarie.north@ifrc.org  
 

For planning, monitoring, evaluation and reporting (PMER) enquiries: 
• In IFRC Asia Pacific Regional Office: Siew Hui Liew, PMER manager; email: 

siewhui.liew@ifrc.org   

 

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 
 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP3PHPH&dt=1&f=&re=&t=&ti=&zo=
mailto:elizabeth.zavalla@redcross.org.ph
mailto:leonardo.ebajo@redcross.org.ph
mailto:chris.staines@ifrc.org
mailto:patrick.elliott@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:johanna.arvo@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:gaku.tsujita@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:siewhui.liew@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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Annex I 
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