
   

 

 

DREF Operation n°  MDRPH037 Glide n°:  TC-2019-000159-PHL 

Date of issue:  
 

7 December 2019 Expected timeframe:  4 months 

Expected end date:  6 March 2020 

Category allocated to the of the disaster or crisis:  Yellow 

DREF allocated: DREF allocation amount: CHF 360,404 (Imminent DREF CHF 47,118 included) 

Total number of 
people affected: 

495,408 people (123,912 
families) affected – NDRRM on 
04/12/2019 

Number of people to be 
assisted:  

20,000 people (5,000 
families) 

Regions affected: Region IV-A (CALABARZON1) 
and Region IV-B 
(MIMAROPA2), Region V 
(Bicol), VIII (Eastern Visayas)  

Regions targeted: Region V (Bicol): 
Provinces of Albay, 
Camarines Sur, and 
Camarines Norte  

Host National Society presence: Philippine Red Cross (PRC) is the nation’s largest humanitarian organization and 
works through 104 chapters covering all administrative districts and major cities in the country, including the four regions 
above. PRC has more than 1,700 staff at national headquarters and chapter levels, and approximately two million 
volunteers and supporters, of whom some 500,000 are active volunteers. At the chapter level, a programme called Red 
Cross 143 is established that sees volunteers trained, equipped and in place at the community (barangay) level - 
enhancing the overall capacity of the National Society to prepare for and respond to disaster situations. 

Red Cross Red Crescent Movement partners likely to be actively involved in the operation: PRC will lead the 
overall response operation. This action is supported by the International Federation of Red Cross and Red Crescent 
Societies (IFRC). 

Other partner organizations actively involved in the operation: Government preparedness for the response is 
being coordinated through the National Disaster Risk Reduction and Management Council (NDRRMC) of which PRC 
is a member. Other Government agencies are involved including the Department of Social Welfare and Development 
(DSWD), Department of Health and Department of Education. The humanitarian sector response readiness is being 
coordinated by the Humanitarian Country Team (HCT) via OCHA.  

 

A. Situation analysis 
 

Description of the disaster  

 
Typhoon Kammuri (locally named Tisoy), entered Philippine Area of Responsibility during the afternoon of 30 November 
2019, before making landfall at approximately 23:00 hrs (local time) over Gubat municipality, Sorsogon province in Bicol 
Region. At its maximum it has packed winds of up to 213 kmph (Category 4) and gusts over 230 kmph. Typhoon 
Kammuri has left a trail of destruction and escalating humanitarian needs across Region IV-A (CALABARZON), Region 
IV-B (MIMAROPA), Region V (Bicol) and Region VIII (Eastern Visayas) of the Philippines. Tropical Cyclone Wind Signal 
(TCWS) #3 3 have been in place across many provinces of Luzon, along with TWS #1 and #2 raised in numerous other 
areas.  
 
Typhoon Kammuri has brought violent winds and intense rainfall to the provinces of Albay, Camarines Norte, Camarines 
Sur, Catanduanes, Masbate and Sorsogon in Bicol Region, as well as Northern Samar in Eastern Visayas. Storm surges 
have reached more than three metres in some coastal areas. 
 

 
1 Cavite, Laguna, Batangas, Rizal and Quezon. 
2 Mindoro, Marinduque, Romblon and Palawan. 
33 TCWS #3 indicates the potential for winds up to 170kph, and damage to buildings, crops, houses and disruption to power supply. 

Emergency Plan of Action (EPoA) 
Philippines: Typhoon Kammuri 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=21643&record=1&last=6820
http://www.ndrrmc.gov.ph/attachments/article/3968/Advisory_Severe_Weather_Bulletin_No_17_for_Typhoon_TISOY_issued_03DEC2019_8AM.pdf


   

 

It has made the following landfalls as it traversed across Luzon and surrounding islands. see below table: 
 

# Date/Time Location of landfall 

Municipality Province Region 

1 02/12/2019; 23:00 Gubat  Sorsogon  Region V (Bicol) 

2 03/12/2019; 04:00 San Pascual, Burias Island Masbate Region V (Bicol) 

3 03/12/2019; 08:30 Torrijos Marinduque MIMAROPA 

4 03/12/2019; 12:30 Naujan Oriental Mindoro MIMAROPA 

 
As of 4 December 2019, Kammuri has since reduced in strength to a “Severe Tropical Storm. and currently moving 
West Northwest at 25kph; and is expected to leave PAR between 4 and 5 December 2019. As of 04:00 hrs (local time) 
on 4 December 2019, the centre of Kammuri is located 275km West Northwest of Oriental Mindoro, or 195km West 
Southwest of Zambales 

 

 
 
According to the National Disaster Risk Reduction and Management Council (NDRRMC) latest bulletin, 123,912 families 
(495,408 people) have been affected; of which 114,552 families (458,020 people) are inside evacuation  centres, and 
9,360 families (37,388 people) are outside evacuation centres. At least 10 people have been reported killed. 
 
Though the full extent of the damage is continuing to emerge, there have already been reports of considerable damage 
to properties, with 38 houses damaged (18 totally, and 20 partially). These figures expected to rise exponentially as 
more information becomes available. A total of 203 areas have experienced power supply disruptions, cell phone 
networks interruption, while domestic flights (329), international flights (192), businesses (231 municipalities) and 
schools (865 municipalities) have been closed. The Ninoy Aquino International Airport in Metro Manila was closed from 
11:00 to 23:00 hrs (local time) on 3 December 2019. The heavy rains have led to ground flooding in eight areas, with 
flash floods and landslides now increasingly possible. Roads and bridges are impassable in some municipalities, which 
is reducing access and slowing data collection.  
 
The Global Disaster Alert and Coordination System (GDACS) raised its impact score to “RED” (2.5 out of 3) and forecast 
the expected level of humanitarian impact (of the typhoon) as “HIGH. 
 
Typhoon Kammuri is the 20th tropical cyclone to strike the Philippines in 2019; and comes as the authorities and partner 
organizations are already responding to emergencies related to public health (measles and polio, MDRPH032) and 
earthquakes (Mindanao, MDRPH036).   
 

Summary of the current response  
 
Overview of Host National Society response action 
In accordance with Philippine Red Cross (PRC) Standard Operating Procedures (SOP), the Operations Centre 

http://www.ndrrmc.gov.ph/attachments/article/3969/SitRep_No_6_re_Preparedness_Measures_and_Effects_for_Typhoon_TISOY_as_of_03DEC2019_8AM.pdf
http://www.ndrrmc.gov.ph/attachments/article/3969/SitRep_No_6_re_Preparedness_Measures_and_Effects_for_Typhoon_TISOY_as_of_03DEC2019_8AM.pdf
https://www.gdacs.org/Cyclones/report.aspx?eventid=1000636&episodeid=22&eventtype=TC


   

 

(OpCen), which functions 24/7, has been monitoring Typhoon Kammuri since it was identified as incoming to the 
Philippines, and has been issuing regular updates on the situation as it has evolved.  
 
Before Typhoon Kammuri made landfall, the PRC undertook actions to prepare for the storm’s potential impact, this 
included supporting local government with preventative evacuation in high risk areas, mobilization of assets, stocks 
and personnel as well as pre-positioning of essential household and emergency shelter items in strategic locations.  

 
 
The PRC chapters affected have coordinated with respective LGU’s (local government unit) on regional / provincial 
RDRA (Pre-Disaster Risk Assessment) meetings and activated community volunteers (Red Cross 143) and Red Cross 
Action Teams (RCAT 143) in all municipalities. Fifteen chapters have prepared initial relief items for possible 
distribution in evacuation centres, other logistic equipment and teams for response.  

 
The PRC NHQ has advanced approximately CHF 30,000 from its Emergency Relief Fund to chapters in the affected 
areas to enable them to provide first aid management, psychosocial support (PSS), search and rescue and welfare 
services.  
 
On 30 November 2019 an imminent crisis DREF allocation was approved to support PRC to mobilize essential 
household items, early action activities and mobilization of volunteers and staff to conduct rapid needs assessment.  
 
On 2 December 2019, the PRC National Headquarters (NHQ) has raised alert level to “YELLOW” and held an executive 
meeting to plan for the activities to be undertaken after landfall. A total of 41 personnel were deployed with specialisms 
in communications, logistics, relief, search and rescue, telecoms, WASH and welfare. They are being supported by 11 
vehicles comprising ambulances, food trucks, rescue boats/trucks, service vehicles, and water tankers etc. PRC are 
also supporting many families that have been stranded at seaports with hot meals and welfare services. 
 
Regional Warehouses including in Batangas, Mandaluyong and Subic have been activated. Essential household items, 
shelter, WASH and health items comprising blankets, hygiene kits, jerry cans, mosquito nets, sleeping mats and 
tarpaulins for 1,500 families were dispatched on 30 November and are now in North Samar waiting for their final 
destination to be confirmed, based on rapid assessments. Emergency Response Units (ERU) for disaster relief, health, 
water and sanitation, search and rescue and welfare have all been activated; as have National Disaster Response 
Teams (NDRT).  The PRC Communications teams has been posting updates and photos of the situation on Facebook 
and Twitter. 
 
Complementing this operation, PRC, with the support of German Red Cross, implemented early actions which are part 
of a Forecast-based Financing (FbF) project for response to typhoons. These have been conducted in Camarines 
Norte and Catanduanes provinces in Region V (Bicol). A total of 37 workers were mobilized (Cash-for-Work) to conduct 
early harvesting and evacuation of livestock in seven barangays. Additionally, household strengthening kits, which 
were remaining from a previous activity have been used to reinforce 12 houses in two barangays in Camarines Norte 
province. Please refer to the article on the German Red Cross FBF Website for more information: Typhoon Kammuri 
(Tisoy) approaching the Philippines.  
 
In 2019, PRC has been managing operations supported through the IFRC DREF and Emergency Appeal (EA) 
mechanisms in response to earthquakes (Batanes, Mindanao), typhoon (Mangkhut) and disease outbreaks (dengue, 
measles and polio).  

https://www.facebook.com/phredcross
https://twitter.com/philredcross
https://www.forecast-based-financing.org/2019/12/02/typhoon-tisoy/#iLightbox[gallery_image_1]/3
https://www.forecast-based-financing.org/2019/12/02/typhoon-tisoy/#iLightbox[gallery_image_1]/3


   

 

 
Overview of International Red Cross Red Crescent Movement actions in country 
PRC will lead the overall response operation. PRC maintains close coordination with in-country Movement partners 
and continues to provide updates. In addition to the IFRC, a significant number of Movement partners are present in 
the country: International Committee of the Red Cross (ICRC), American Red Cross, Canadian Red Cross, Finnish 
Red Cross, German Red Cross, Japanese Red Cross Society, the Netherlands Red Cross, Spanish Red Cross and 
Qatar Red Crescent Society.  
 
PRC host Movement coordination meetings and operational meetings to share information with partners. IFRC 
Philippine Country Office (CO) is supporting PRC in disseminating updates to Movement partners in-country and 
coordinating with the IFRC Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC 
Secretariat’s Emergency Response Framework. IFRC CO and PRC are also coordinating closely with ICRC on 
security. The IFRC Philippine CO has assisted in the preparation of an imminent DREF activation of CHF 47,119 
(approved on 30 November 2019), which enabled PRC to prepare for Typhoon Kammuri as it entered PAR (the 
Philippine Area of Responsibility).  
 
Netherlands Red Cross-supported 510 initiatives has continued to prepare maps, containing information on where the 
weather system will impact; and expected level of damage. These have been shared with RCRC Movement and Non-
Movement partners. 
 
Overview of non-Red Cross Red Crescent actors’ actions in country 
 
Coordination with the authorities 
Republic Act 10072 (Philippine Red Cross Act of 2010) recognizes PRC as an independent, autonomous, non-
governmental organization auxiliary to the authorities of the republic of the Philippines in the humanitarian field.  
 
As an auxiliary to the public authorities, PRC maintains a strong relationship and collaboration with (i) NDRRMC; (ii) 
provincial, municipal and barangay (village) disaster risk reduction and management councils; and (iii) local 
government units defined in the Disaster Risk Reduction and Management Act. PRC participates in NDRRMC meetings 
and coordinates with the DSWD and Department of Health (DOH). 
 
Inter-agency coordination 
At country level, PRC and IFRC are observers to, and participate in, meetings of the Humanitarian Country Team 
(HCT). PRC and IFRC are involved in relevant government-led cluster information sharing, planning, and analysis at 
all levels while IFRC supports PRC coordination efforts through representation in other relevant clusters as required.  
 
IFRC is co-lead of the Shelter Cluster with government lead agency Department of Social Welfare and Development 
(DSWD). The IFRC coordination focal point in country is coordinating with PRC, OCHA and sector partners on inter-
agency rapid needs assessments in the affected areas. 
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis 
According to situation report no.8 issued by NDRRMC, the following is the quantitative impact data at this time: 

• Total 123,912 families (495,408 people) have been affected in Regions III (Central Luzon), V (Bicol), IV-B 
MIMAROPA and VIII (Eastern Visayas); of which 114,552 families (458,020 people) are inside evacuation centres, 
and 9,360 families (37,388 people) are outside evacuation centres.  

• 3,300 passengers remain stranded at various ports. 

• 12 road sections, and three (3) bridges remain impassable. 

• 38 houses were damaged (20 totally and 18 are partially damaged). 

• 85 municipalities have suspended school classes; and 231 have suspended businesses.  
 
From 3 December 2019, PRC deployed Rapid Damage and Needs Assessment (RDANA) Teams (comprising NDRTs 
and RCATs). Key results and findings from the assessment are currently pending; but will be used to inform the 
overarching PRC Plan Action, including the funding required for the response. 
 
Consideration has been given to the other most recent typhoons that affected these areas and to which PRC 
responded, supported by IFRC: Typhoon Melor (2015, MDRPH020), Typhoon Nock-Ten (2016, MDRPH023) and 
Tropical Storm Usman (2019, MDRPH030). Tropical Storm Usman this year (2019) was characterized by multiple 
landslides, caused by flooding, which accounted for most of the casualties with 156 dead reported. Accordingly, the 
following are expected as priority needs: essential household and emergency shelter items, first aid and psychosocial 
support, protection, water, sanitation and hygiene (WASH).   
 

http://www.510.global/
http://www.ndrrmc.gov.ph/attachments/article/3969/SitRep_No_6_re_Preparedness_Measures_and_Effects_for_Typhoon_TISOY_as_of_03DEC2019_8AM.pdf
http://www.ndrrmc.gov.ph/attachments/article/3969/SitRep_No_6_re_Preparedness_Measures_and_Effects_for_Typhoon_TISOY_as_of_03DEC2019_8AM.pdf
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH020&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH023&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH030&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=


   

 

At this time, based on the current understanding of the impact and experience of the areas, PRC are prioritising the 
Provinces of Camarines Norte, Camarines Sur and Albay. PRC are also considering as a priority the island Provinces 
of Masbate and Marinduque and parts of Mindoro. Information is continuing to come in, as assessment teams are 
mobilized. Further analyses of needs will be provided in the coming hours and days. 
 

 
Shelter 
In the Provinces of Albay, Camarines Norte, and Camarines Sur, around 271,853 homes are made of entirely of light 
or salvaged materials, making them less able to withstand impact of the Typhoon Kammuri. At this time, available data 
on shelter damage is limited, with NDRRMC reporting 38 houses damaged/destroyed. This is expected to rise 
considerably as the results from assessments come in. There will be a need to support affected families meet their 
emergency shelter needs (shelter grade tarpaulins), as well as undertake repairs or rebuild their homes. Orientation 
and guidance on safer construction techniques is required. Flooding caused by the intense rainfall associated with 
Kammuri can also be expected to have resulted in affected families losing essential household items, such as blankets, 
sleeping mats etc. which will now need to be replaced.  
 
Livelihoods and basic needs 
NDRRMC has reported that nearly 124,000 families (495,000,000 people) have been displaced; and are currently 
staying in evacuation centres. They will be a need to provide them with food assistance, while they await being able 
to return to their homes. In the Provinces of Albay (25 per cent), Camarines Norte (36 per cent) and Camarines Sur 
(35 per cent), more than a quarter of the population were already living as below the poverty threshold, and it can be 
expected that the typhoon will have had a negatively impacted their livelihoods, leaving them in need of immediate 
cash transfers to help them meet their basic needs. Based on the current understanding of impact, and experience of 
previous operations in the affected areas, it is expected that market will be operational three days after the typhoon 
and will allow for cash and or commodity voucher interventions. The impact of Typhoon Kammuri has affected 
livelihoods including agriculture, however, the extent of the damage is not yet available, but this will be assessed in 
coordination of with the Ministry of Agriculture. According to the Office of Civil Defence, there has been losses of 
approximately CHF 12.9 million in the agricultural sector, with most damages caused to the coconut industry. A total 
of 1,200 hectares of rice (value CHF 1.4m) has also been destroyed, while there has been damage to banana, cacao 
and vegetable crops. Fishing boats and ponds have also been affected.  
 
Health (including psychosocial support) 
Even before the arrival of Typhoon Kammuri, the public health services were already stretched – with on average of 
2.2 health facilities (hospitals, rural health clinics and barangay health stations) available per 10,000 people in the 
Provinces of Albany, Camarines Norte and Camarines Norte. These have been disrupted in some areas, including 
neonatal and maternal support, leaving the affected population with reduced access to essential services. Search and 
rescue and first aid (FA) will also continue to be required in the coming days as rains associated with the typhoon leads 
could lead to flash floods and landslides, there will be an ongoing need for search and rescue, as well as the provision 
of first aid (FA) services to the sick and injured.  

  
Flooding and displacement also raise the vulnerability of affected communities to disease outbreaks such as 
leptospirosis, dengue, acute respiratory infections and diarrhoea especially children and vulnerable population. 
Disease prevention, surveillance and hygiene promotion will be needed in affected communities and evacuation 
centres to prevent outbreaks; while insecticide-treated mosquito nets required as a preventative measure. The impact 
on people’s psychosocial well-being will also need to be considered, as they may have lost loved ones, or seen their 



   

 

homes and livelihoods destroyed. Therefore, psychosocial first aid (PFA) and psychosocial support (PSS) will be 
required. 
 
Water, sanitation and hygiene (WASH) 
Water supply systems have been damaged and/or 
contaminated leaving the affected families without reliable 
access to safe water. There will be a need to ensure water 
treatment, storage and distribution facilities are installed, 
and as water storage containers (jerry cans) are provided, 
especially for those families that have been displaced and 
are staying in the evacuation centres. It may also be 
necessary to install toilets, shower or washing facilities and 
handwashing in the evacuation centres.  Contamination of 
water sources resulting from damage to sanitation facilities 
increases the risk of waterborne disease; and there may be 
a need for cleaning campaigns in the worst affected 
communities. This will be determined by the results of the 
rapid needs assessment. Emergency dissemination of 
information on personal hygiene, menstrual hygiene, 
prevention of diarrhoea, solid waste management and water 
storage will also be required. Hygiene items may have been 
lost during flooding and/or landslides, need to be 
replaced/replenished. 
 
Protection, gender and inclusion (PGI) 
Following disasters, protection concerns, particularly regarding separated and unaccompanied children, and young 
women are known to increase. Vulnerable groups are at risk to exploitation, psychosocial trauma and gender-based 
violence (GBV). Housing units of host families may have limited access to basic facilities that are safe for women and 
children. Addressing such risks are to be incorporated in the response plans and in the messaging and community 
engagement of the PRC. There will be a need to ensure that mapping of local child protection services and GBV 
referral systems is carried out and information provided to affected households. Additionally, family tracing and 
reunification processes for unaccompanied, separated and orphaned children, provision of PSS services for children, 
as well as set up of child-friendly spaces where they have opportunities for safe play, recreation and non-formal 
education, have also been identified as a priority need. 
 
PGI minimum standards will be used to ensure a do no harm approach, and elaborate on how the mitigation approach 
will (ideally) include establishment of protection referral pathways, training and sensitisation of staff and volunteers to 
identify and refer protection concerns, and safeguarding in the operation (such as signing the Code of Conduct and 
Child Protection policy) for all staff and volunteers 

 
Community engagement and accountability (CEA) 
As stated from the IFRC World Disasters Report, information is a vital form of aid. Timely, accurate and appropriate 
information can save lives, livelihoods and resources. With various concerns arising after the typhoons, ensuring that 
information in the local language is immediately provided to the affected families is significant to lessen the negative 
impacts and ensure that the most vulnerable can access government and non-government assistance.  
 
PRC has been strengthening its capacity in community engagement and accountability through a variety of community-
based programmes and projects, as well as emergency operations nationwide. Community accountability and 
feedback/response mechanisms are integrated into relief and recovery programmes to ensure that affected 
populations have direct access to information on the nature and scope of services provided by PRC, as well as the 
mechanisms and processes that enable community participation and feedback. It is important to incorporate 
sustainable behaviours and practices within this operation. Actions taken should cause no harm to the communities 
being supported. 
 
PRC uses trusted and preferred channels of communications, including radio, newspaper, telephone hotline, help 
desks, printed materials, SMS and social media. The preferred media for communication is validated through 
community consultations. These media are utilized to provide and receive information to and from beneficiaries. The 
“Virtual Volunteer” web app could also be utilized to exchange information, such as where affected families can receive 
assistance.  
 
Green response 
The Philippines is prone to floods, drought, typhoons, seismic and volcanic events. As part of PRC strategic plan; 
awareness, sustainable development, ecological transition and partnerships are key priorities needed to incorporate 
“Green Response”. These responses should respect the values and principles which can help minimize the impact of 

https://media.ifrc.org/ifrc/world-disaster-report-2018/
http://virtualvolunteer.org/


   

 

humans on the environment and thus facilitate sustainable development. With the help of active partner agencies and 
other PNS, PRC can identify which ecological products and processes are likely to be used in emergencies, 
interventions following disasters, recovery, disaster risk reduction and short/long term developments (relief distribution, 
CTP, shelter and livelihoods). “Green Response” approach will be considered in the design and implementation of 
activities under this operation.  
 
Targeting  
 
Estimated disaggregated data for population targeted 
PRC ensures that its responses and programmes are aligned with its own as well as IFRC’s commitment to take into 
account gender and diversity, for example, putting focus on and targeting women/child-headed households, pregnant 
or lactating women, and men, women and children made vulnerable by disasters; families with persons with disability, 
elderly, those suffering from chronic illnesses, families with children under five years old, families that have not received 
any or sufficient assistance from the government or other organizations, those belonging to the socially vulnerable 
families and those who lack the resources to deal with basic humanitarian needs alone. 
 
Once beneficiaries are identified and verified in coordination with the community and or Barangay leaders, each will 
be provided with a PRC beneficiary card with their and family members’ names. The card will form the basis for official 
recognition of bearers as beneficiaries of the PRC and during implementation, PRC volunteers will again validate the 
beneficiaries’ names on the cards where they are listed in distribution sheets. Upon receipt of any item or assistance, 
beneficiaries will sign award sheets or participating lists. With these records and validation process, cases of double-
assistance or double-counting can be eliminated.  
 
For the early actions under the imminent crisis DREF; recipients of Cash-for Work support have been drawn from 
members of the targeted communities themselves to support activities such as early cropping and evacuation of 
livestock. These were identified by local barangay authorities in collaboration with PRC and German Red Cross. For 
other cash assistance, affected families will be targeted based on the above process.  
 
For this DREF operation, PRC will focus on targeting the most vulnerable groups identified during the rapid need 
assessment. These groups will be considered as ‘red’ according to the level of impact experienced due to Typhoon 
Kammuri, their level of vulnerability and coping capacity. Geographical areas targeted under this operation are 
Provinces in Region V (Bicol) which has been worst affected by Typhoon Kammuri. This includes the Provinces of 
Albay, Camarines Norte, and Camarines Sur. PRC are also considering as a priority the island Provinces of Masbate 
and Marinduque and parts of Mindoro. As more information becomes available on the impact of the typhoon, and more 
needs are identified, it may be necessary to change the targeting, and include other provinces and groups within the 
affected population.  Based on 2015 PSA data, sex and age breakdown in Bicol Region is as follows: 
 

Category 
Estimated % 

of target group 
% female % male 

Young Children (under 5 years) 11.8% 5.7% 6.2% 

Children (5-17yrs) 31.3% 15.1% 16.2% 

Adults (18-49 yrs) 41.3% 20.1% 21.3% 

Elderly (>50 yrs) 15.5% 8.2% 7.2% 

People with disabilities 1.854% n/a n/a 

 
Multi-dimensional vulnerability of the targeted provinces 
 

Socio-economic and Vulnerability indicators Albay Camarines Norte Camarines Sur 

Population 1,312,748 581,809 1,952,544 

Population (Households) 277,127 116,728 400,615 

Humanitarian Development Index  0.54 0.52  0.54  

Poverty incidence % 25% 36% 35% 

% of 4Ps5 member 5.9% 5.6% 5.8% 

# homes with roof/walls made from light/salvaged materials) 83,194 46,453 142,306 

 
4 Based on 2010 PSA data 
5 Pantawid Pamilyang Pilipino Program or 4Ps is a human development program of the national government that invests in the health and education 
of poor households, particularly of children aged 0-18 years old. Patterned after the conditional cash transfer scheme implemented in other 
developing countries, the 4Ps provides cash grants to beneficiaries provided that they comply with the set of conditions required by the programme.  
 
 

https://psa.gov.ph/population-and-housing/node/120080


   

 

# families that do not have access to enough, safe and nutritious 
food at all times (food insecurity) 

n/a n/a n/a 

% children 0-60 months that are stunted/underweight/wasted 14.9% 13.6% 18.2% 

 # health facility per person (per 10,000)  2 2.5 2.2 

 

 
 
Multi-dimensional Vulnerability and Capacity Matrix  
 
The below table presents the multidimensional variables that influence the level of vulnerability and coping capacity of 
families living in the typhoon affected areas, namely CALABARZON, MIMAROPA, Region V (Bicol), Regional VIII 
(Eastern Visayas). The HDI (Human Development Index) of between 0.64 and 0.78 reflects a low level. Similarly, the 
locations have a poverty incidence which indicates that almost 1.3 million families (5.8 million people) have per capita 
annual income or expenditure less than per capita poverty threshold. Overall, it shows that families from these locations 
were vulnerable in terms of socio-economic condition before the typhoon and it can be assumed that this disaster is 
leading them towards increased vulnerability.   
 

Socio-economic and Vulnerability 
indicators 

Region IV-A 
CALABARZON 

Region IV-B 
(MIMAROPA) 

Region V 
(Bicol) 

Region VIII 
(Eastern Visayas) 

Population (Millions) 14,414,744 2,963,360 5,796,989 4,440,150 

Population (Households) 3,404,958 682,668 1,216,421 985,913 

Humanitarian Development Index  0.74 0.64  0.68  0.68  

Poverty incidence % 9.10% 24.40% 36.00% 38.70% 

# homes with roof/walls made from 
light/salvaged materials) 

139,603 206,848 363,710 173,521 

# families that do not have access to enough, 
safe and nutritious food at all times (food 
insecurity) 

544,793 498,348 948,808 729,576 

% children 0-60 months that are 
stunted/underweight/wasted 

49.00% 73.00% 70.00% 76.00% 

# persons per health facility  4,403 2,328 3,530 3,891 

# persons per medical practitioner  1,271 2,121 1,300 1,629 

 

https://data.humdata.org/dataset/philippines-pre-disaster-indicators


   

 

Scenario planning 
 

Scenario Humanitarian consequence Potential Response 

Rapid needs assessments confirm 
more extensive damage than 
anticipated, and the response 
required exceeds the resources 
available through the DREF.  

Medium/High 
 

Expand the operation under an 
Emergency Appeal with the inclusion 
of early recovery activities over a 
longer period. 
Consider mobilization of additional 
rapid response personnel to expand 
the operation 

More weather disturbances will 
impact the same geographical areas 
affected by Typhoon Kammuri 
causing increased flooding and 
landslides. 

High Continuous monitoring of weather 
systems and contingency planning 
with PRC chapters in the affected 
areas so that activities can be 
initiated as quickly as possible to 
lessen the impact possible typhoon 
conditions. 
 
Expand the operation under an 
Emergency Appeal with the inclusion 
of early recovery activities over a 
longer period.  

 
Operation Risk Assessment  
Possible operational risks are shown below:  

• There is potential for more weather disturbances, which could lead to flooding and increase the risk of land and 
rockslides, exacerbating the humanitarian situation for the affected families. This could also result in issues if 
bridges and roads become blocked.  

• Security risk posed by armed non-state actors in the areas most likely to be affected is regarded as low to medium, 
and not expected to impact on the implementation of the DREF operation or access by IFRC/PRC personnel.PGI 
minimum standards will be used to ensure a do no harm approach, and elaborate on how the mitigation approach 
will (ideally) include establishment of protection referral pathways, training and sensitisation of staff and volunteers 
to identify and refer protection concerns, and safeguarding in the operation (such as signing the Code of Conduct 
and Child Protection policy) for all staff and volunteers. 

 
 
 

B. Operational strategy 
 
Overall Operational objective 
An imminent crisis DREF allocation was approved on 30 November 2019 for one month to support PRC to mobilize 
essential household items, early action activities and mobilization of volunteers and staff to conduct rapid needs 
assessment. 
 
Subsequent to the findings on the ground, this DREF operation aims to meet the immediate needs of the most vulnerable 
of the population that have been affected by Typhoon Kammuri (Total 20,000 people / 5,000 families) through the 
provision of appropriate assistance including: essential household items and emergency shelter, multi-purpose cash 
grants, health (including first aid, and psychological support), water, sanitation and hygiene; and welfare services. This 
will be accomplished over a period of four months (until 31 March 2020). 
 
This DREF operation incorporates both the actions undertaken as an imminent crisis activation and the activities planned 
under the required emergency response phase following the impact of Typhoon Kammuri.  
 
Summary of proposed strategy: 
 
Imminent crisis 

• Support local governments preventative evacuations from high risk areas. 

• Support the evacuation of people and their livestock and early harvesting of crops (where appropriate). 

• Pre-positioning of essential household items, shelter, WASH and health items for 1,500 families to Albay Chapter - 
mobilized from Cebu warehouse. 

• Support the mobilization of front-line Chapters: personnel to conduct search and rescue, first aid, PSS, and other 
welfare services (e.g. child-friendly spaces and restoring family links). 



   

 

• Mobilization of assets and equipment - including WASH equipment – PRC have a WASH hub in Albay. 

• Conduct rapid needs assessment to determine the revision of the operational strategy, this will include deploying 
staff from NHQ for sector specific assessments, as well as IFRC Shelter Cluster focal points. 

• Deployment of communications personnel. 
 
Emergency response 

• Mobilization of rapid needs assessment teams, response assets and personnel; 

• Provision of services including first aid, and search and rescue; as well as distribution of mother and new-born baby 
kits to 250 recipients. 

• Distribution of essential household items, shelter, WASH and health items for 1,500 affected families; 

• Distribution of multi-purpose cash grants for 1,500 affected families (for one month). 

• Treatment and distribution of safe drinking water; provision of hygiene items and key health/hygiene messages to 
affected families. 

• Provision of essential welfare services, including protection, gender and inclusion, psychosocial support (PSS), food 
assistance, restoring family links support. 
 

The operation will be underpinned by a commitment to quality programming that involves  

• Continuous and in-depth assessments and analyses to inform the design and ongoing implementation of the 
programme. 

• Ongoing process of adjustments based on these assessments. 

• Adherence to protection, gender and inclusion (PGI) measures, with focus on disability inclusive development; this 
will include amongst other activities, the collection of sex-age and disability disaggregated data, application of 
Minimum Standards on PGI in Emergencies through the project cycle (including monitoring and reporting). There 
will be efforts made to ensure equitable balance of male and female staff and volunteers; as well consideration 
made to promote the participation of women, men, girls and boys of all ages and backgrounds in the affected 
population, and of people with disabilities. 

• Awareness of the impact of climate change and promotion of climate smart solutions as part of the operations; 

• Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and accountability 
to, disaster-affected people, and highlighting the nature of communication and information as a life-saving 
mechanism. 

• Management and delivery of the programme will be informed by appropriate monitoring and evaluation.  

• Market assessments will be integrated with the in-depth assessment as cash-based interventions are being 
considered based on the needs and feasibility. 

• A review of the support provided through the DREF; will be conducted to assess its impact on the timeliness and of 
the response conducted. This include both the activation of the tool in advance of the disaster for imminent crisis 
(preparedness and early action); and the emergency response undertaken.  
 

Human resources  
All relief activities will be implemented by utilizing existing staff and Red Cross 143 volunteers, RCAT143 and NDRT 
from other chapters, where needed. The DREF will cover insurance, vaccination and visibility costs (bibs, caps, polo 
shirts etc.) for volunteers supporting the response efforts. IFRC CO will support PRC in providing technical and support 
service staff as required to ensure accountability and compliance with regards to the operation. 
 
In addition, provision has been made for IFRC rapid response personnel and regional disaster response team (RDRT) 
to provide surge support to the IFRC CO and PRC as required. The RDRT will be mobilized based on technical support 
requirements of the National Society. 
 
Communication 

PRC communications team will ensure that Red Cross response efforts are effectively communicated and visible 
amongst its key public audiences, in a timely manner. PRC staff and volunteers across the country are actively 
contributing to institutional communications through its own social media networks. A composite team of PRC and IFRC 
communications officers will work together to generate high quality photos, video clips and news stories for use across 
IFRC and PRC multimedia platforms. Mobile messaging groups (via Facebook Messenger) were set up between PRC’s 
operations centre, DMS, deployed assessment teams, PRC and IFRC communications’ focal persons to share real-time 
information and data from responders on the ground and vice versa.  
 
Information technology and telecommunications 
The DREF will cover costs of mobile phone credits and internet cards for the chapters involved. PRC will ensure that 
staff and volunteers involved in the operation are accessible via mobile phones. Where necessary, satellite phones will 
be made available. The chapter will have enough computer software and hardware capacity, and support for the 
operational requirements.  
 
 



   

 

Security 

The National Society’s security framework will apply to PRC staff and volunteers throughout. All PRC staff and chapter 
volunteers are encouraged and will be supported to complete IFRC Stay Safe e-learning courses. Where the presence 
of personnel under IFRC Security responsibility is approved, the IFRC security framework, including the IFRC Philippines 
country Security Regulations and contingency plans are applicable to those personnel. An area specific Security Risk 
Assessment will be conducted for the operational area; risk mitigation measures will be identified and implemented as 
required. This will include security briefings for all IFRC personnel, movement monitoring for Field travel and availability 
of safety equipment. Coordination with the ICRC will be observed through regular information-sharing in accordance 
with the existing and agreed MVT arrangements.  

 
Community engagement and accountability (CEA) 
Community engagement and accountability and feedback/response mechanisms will be integrated into the operation to 
ensure that affected populations have direct access to information on the nature and scope of services provided by 
PRC, together with processes that will enable community participation and ease of providing feedback and giving 
responses. A Barangay Recovery Committee (BaReCoM) will be formed to support community engagement as they are 
direct representatives from their own communities. The community can directly provide feedback to the BaReCoM 
members, which are essential for continuous improvements of the programme implementation. BaReCoM is composed 
of a representative number of community representatives – barangay/purok officials, representative of all sectors in the 
community such as farmers, elderly group, women’s group, persons with disabilities, health workers, etc.  
 
Planning, monitoring, evaluation and reporting (PMER) 
Reporting on the operation will be carried out in accordance with the IFRC reporting standards. Regular updates will be 
issued during the operation’s timeframe with a final report issued within three months after the end of the operation. The 
operation team will have technical PMER capacity and additional technical support is provided through IFRC APRO 
PMER team. The operation monitoring teams will conduct field visits as needed. This will help identify and, where 
possible and necessary, resolve any issues. Necessary tools and templates for regular data collection and reporting will 
be adopted from existing PMER resources. A lesson learnt workshop will be conducted which review the activation of 
DREF in advance of the disaster for imminent crisis (preparedness and early action); and the emergency response then 
undertaken. Emphasis will be place on learning gained from the early actions taken which were informed by the Early 
Action Protocol (EAP).  
 
Administration and finance 

The IFRC provides the necessary operational support for review, validation of budgets, bank transfers, and technical 
assistance to PRC on procedures for justification of expenditures, including the review and validation of invoices. PRC 
is accustomed to and competent in delivering these financial procedures to the required standards. 
 
Logistics and supply chain 

Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, fleet, storage 
and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics 
standards, processes and procedures. Logistics support for this operation is being provided through the strong capacity 
of the PRC logistics built over the last years, supported by an experienced IFRC CO logistics team.  
 
The main supply chain strategy to meet immediate operational needs is to relocate required relief items for 1,500 
families, including blankets, sleeping mats, hygiene parcels, jerrycans and tarpaulins from PRC existing prepositioned 
stocks. IFRC CO is supporting PRC to mobilize and transport needed equipment and relief items to the affected areas. 
The items released to meet immediate needs will be replenished by the IFRC following IFRC standard procurement 
procedures. Items with the local specification to meet local cultural context will be replenished locally by the IFRC CO 
logistics team whereas IFRC standard relief items, such as hygiene parcels, jerrycans and tarpaulins will be replenished 
internationally by IFRC APRO Operation Logistics, Procurement and supply Chain Management (OLPSCM) department 
based in Kuala Lumpur Malaysia. Existing warehouse capacity of the PRC is enough to meet planned operational needs 
and at this stage there is no need to rent additional warehouse space. Strong PRC fleet will be providing the primary 
transport support for this operation. IFRC CO will extend its fleet support by making its vehicles available for this 
operation as and if required. A vehicle has already been released from another operation to be used for this response. 
IFRC AP OLPSCM will provide technical support to PRC and IFRC CO as needed.



   

 

C. Detailed Operational Plan 

 

Shelter 
People targeted: 7,500 
Male: 3,795 
Female: 3,705 
Requirements (CHF): 108,877 

 

Sector Need analysis Population to be assisted (the number, location etc.) 

Essential household 
items and emergency 
shelter 

- Prior to landfall of Typhoon Kammuri, there was a need to mobilize 
assets, stocks and personnel closer to areas that most likely to be 
affected. This enabled PRC to initiate an immediate disaster 
response operation; and ensure the immediate needs of affected 
families could begin to be addressed as efficiently and effectively 
as possible. 

- More than 270,000 homes across the regions worst affected by 
Typhoon Kammuri are made entirely of light/salvaged materials, 
leaving them susceptible to damage caused by the typhoon 
conditions. As of 3 December 2019, 38 houses have been 
damaged/destroyed. This number can be expected to rise 
considerably following assessments; and affected families need 
support meeting their emergency shelter needs, as well as 
undertaking repairs or to rebuild their homes. There is also a need 
to provide safe shelter guidance and awareness. 

- Essential household items may be lost during flooding and/or 
landslides, which will need to be replaced.  

 

- Rapid needs assessments will be conducted after landfall; with 
provision made for aerial support made in the budget for the 
operation. This will only be committed if/when an impact with 
expected considerable damage is confirmed. 

- Essential household items including blankets and sleeping mats 
which have been pre-positioned in Albay province (Bicol) in 
advance of landfall will be distributed to 1,500 families (7,500 
people). 

- Tarpaulins (two per family) which have been pre-positioned will 
be distributed to 1,500 affected families (7,500 people).  

- Provide technical support, guidance and awareness raising of 
safe shelter, before and after the distribution of items.  
 
 
 

 

Programme standards/benchmarks: Sphere Standards - Section 7, Shelter and Settlements.  

 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

1,500 affected families provided with essential household items and 
emergency shelter 

Shelter Output 1.1:  Shelter and settlements and basic household items assistance is 
provided to the affected families. 

1,500 affected families provided with essential household items 

1,500 affected families provided with tarpaulins (emergency shelter)  

Activities planned                                                                       Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 
Pre-position essential household items and emergency shelter in 
areas most likely to be affected 

x                



   

 

AP005 
Based on risk-information, mobilize essential household items and 
emergency shelter assistance to areas most likely to be affected 

x                

AP005 
Based on risk-information, ensure that PRC staff and volunteers are 
mobilized; and on standby for immediate response in support of 
communities most likely to be affected  

x                

AP005 
Based on risk-information, mobilize equipment to areas most likely 
to be affected 

x                

AP005 
Mobilize PRC staff and volunteers to conduct Rapid Disaster 
Assessments and Needs Analysis (RDANA) 

 x               

AP005 
Identify caseloads and validate beneficiaries in different target 
groups – integrate gender, diversity and disability in the response 

 x               

AP005 
Distribution of the essential household items, emergency shelter 
(tarpaulins) to the affected population 

  x x x x           

AP005 
Post distribution monitoring of the essential household items and 
emergency shelter 

      x x         

AP005 
Coordination with relevant sectors, the government and other 
stakeholders 

x x x x x x x x x x x x x x   

AP005 
After action review of the support provided (including lessons learnt 
workshop) 

              x x 

P&B 
Output 
Code 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design 
and settlement planning and improved building techniques are provided to affected 
households  

1,500 affected families provided with guidance on safe shelter at 
point of distribution 

Activities planned                                                                       Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP006 
Provide technical support, guidance and awareness raising on safe 
shelter (BBS)  

  x x x x           

 

 

Livelihoods and basic needs 
People targeted: 7,500 
Male: 3,795 
Female: 3,705 
Requirements (CHF): 117,155 

 

Sector Need analysis Population to be assisted (the number, location etc.) 

Early action protection 
of livelihoods 

- In the areas that are most likely to be affected by Typhoon Kammuri, 
efforts can be made to protect livelihoods through early action 
activities such as evacuations of livestock and harvesting of crops.  

Pre-emptive evacuation of people and their livestock; and early 
harvesting of crops in selected at risk communities  

-  



   

 

 Food assistance 
 

- As of 4 December 2019, total of 123,912 families (495,408 people) 
evacuated, of those are 114,552 families (458,020 people) who are 
staying in evacuation centres. Families displaced to evacuation 
centres need hot meals, especially the more vulnerable groups who 
may not be able to return back to their homes as quickly 

 

- At least 1,500 affected families who are staying in evacuation 
centres will be provided hot meals / ready to eat food – this is 
also part of PRC Welfare Support.  

Multipurpose cash 
grants 

- In the immediate term, there is a need to support affected families 
to provision for destroyed assets and loss of employment 
opportunities (unrestricted cash) so that they can meet immediate 
needs. 

 

- 1,500 affected families will be provided multi-purpose cash 
grants (CHF 70 per family in equivalent local currency – PHP), 
based on the calculated Minimum Expenditure Basket (MEB) 
of PHP 3,500) enabling affected families to prioritize their 
needs. This assistance will be aimed at supporting affected 
families for one month; however, the need for additional 
support will be based on the findings of the rapid need 
assessment, and in consideration of the ongoing disruptions to 
livelihoods. A pre-identified Financial Service Provider (FSP) 
will be used to make thee cash transfers which will enable PRC 
to expedite their support to the affected families as soon as 
they have been selected.  

- Market conditions will be assessed and then continuously 
monitored; including any fluctuations in prices of basic 
commodities so that transfer values can be considered 
accordingly, and in line with the MEB. 

 

Programme standards/benchmarks:  

 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis 
affected areas, restore and strengthen their livelihoods 

At least 1,500 affected families able to meet their basic needs 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security 
including food is provided to the most affected communities 

#  communities that receive support with the evacuation of livestock 
and early harvesting, if appropriate 

# of Ready to Eat Food / Hot Meals provided (as part of PRC 
Welfare Support) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP008 
Support communities with the evacuation of livestock; and early 
harvesting of crops in selected at-risk communities (through Cash-
for Work under validated EAP) 

x                

AP008 
Support community in evacuation of livestock through cash for 
work 

x                

AP008 
Basic livelihoods/food distributions in form of Ready to Eat 
Food/Hot Meals (as part of PRC Welfare Support)  

 x x x x                       

P&B 
Output 

Livelihoods and basic needs Output 1.5: Households are provided with 
unconditional/multipurpose cash grants to address their basic needs 

1,500 affected families provided with multipurpose cash grants to 
address their basic needs 



   

 

Code Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP081 
Conduct assessment on market conditions; and use of cash and 
commodity assistance 

 x               

AP081 
Identify, validate and finalized beneficiary lists for the distribution 
of unconditional multipurpose cash  

 x x              

AP081 
Conduct community mobilization/sensitization to ensure that 
targeted communities understand the criteria for selection 

 x x              

AP081 
Mobilize existing financial service provider who has access in the 
response area 

  x  x                            

AP081 
Distribution of unconditional multipurpose cash to the targeted 
community 

   x x x x          

AP081 
Market monitoring during and after the unconditional multipurpose 
cash assistance 

 x x x x x x x x        

AP081 
Post distribution monitoring of the unconditional multipurpose cash 
grant 

       x x        

 

 

Health 
People targeted: 7,500 
Male: 3,795 
Female: 3,705 
Requirements (CHF): 49,085 

 

Sector Need analysis Population to be assisted (the number, location etc.) 

Health - Provision of care services in health facilities have been disrupted in 
some areas, including neonatal and maternal support, leaving the 
affected population without access to essential services.  

- Flooding and displacement raise the vulnerability of affected 
communities to disease outbreaks such as leptospirosis, dengue, 
acute respiratory infections and diarrhoea especially children and 
vulnerable population. Insecticide-treated mosquito nets will be 
required as a preventative measure. 

- Floods and subsequent evacuations have had a significant impact 
on the psychosocial well-being of the displaced people, as well as 
destruction to their homes and livelihoods, leaving people 
traumatized. Therefore, psychosocial first aid (PFA) and 
psychosocial support (PSS) will be required. 

- Rainfall associated with the Typhoon has resulted in flooding in 
some areas, and there is a need to mobilize search and rescue 

- Deployment of water, search and rescue teams; and trained 
volunteers to provide first aid.  

- Provide rapid medical management of injuries and diseases 
through PRC chapter and Welfare Desks – at evacuation 
centres.  

- Approximately 1,000 people in the worst affected areas will be 
provided with immediate medical and PSS assistance.  

- Psychosocial support services like psychological first aid will be 
provided to children and most vulnerable segments of the 
population. 

- 1,500 families will be provided with mosquito nets (part of the 
standard essential household items package); which will be 
combined with sensitization on their use, and distribution of 
information, education and communication (IEC) materials.  



   

 

teams to support families who need assistance evacuating, as well 
as provide first aid to the sick or injured.  

- 250 mothers' kits and 250 new-born kits will be distributed to the 
pregnant and lactating women according to minimum standards 
on maternal and childcare services 

- Distribution of doxycycline as poet prophylaxis to contain 
leptospirosis. 

- Provision of personal protective equipment (PPE) for volunteers 
and staff that will be deployed in the affected area 

- Conduct one-day orientation to health volunteers with emphasis 
on the priority diseases in the area.  

- Mobilize health volunteers to support disease surveillance 
through early detection and reporting to PRC operation centre 
and local health unit.  

- Mobilize health volunteers to conduct health education and 
disease prevention sessions in the evacuation centres and 
affected communities to sensitize communities   on 
vulnerabilities and enable them to take the preventive 
measures.  

 
 

Programme standards/benchmarks: Sphere Standards, Psychosocial Support in Emergencies Guidelines, and UNICEF/WHO Standards as per local DOH guidelines. 

 
 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
7,500 people reached through NS emergency health management 
programmes 

Health Output 1.1: The health situation and immediate risks are assessed using agreed 
guidelines 

2 health assessments carried (part of RDANA) 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 
Conduct an initial assessment on health status of the affected 
population as part of RDANA 

x                

P&B 
Output 
Code 

Health Output 1.2: Target population is provided with rapid medical management of injuries 
and diseases 

500 people provided with first aid 
50 volunteers mobilized to provide first aid 

50 volunteers mobilized to support immediate health related 
activities 

3 chapters provided with First Aid Jump kits 

Activities planned                                                                    Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP082 
Set up first aid stations in the evacuation centres and affected 

communities  
x x x              

AP082 
Mobilize existing first aid (FA) trained volunteers to provide FA as 
needed 

x x x              



   

 

AP021 
Provision of personal protective equipment (PPE) for volunteers 
and staff including community members depending on the need  

x x x              

AP016 
Replenish First Aid Jump kits (for Chapter level kits) in the 
affected areas 

   x x            

P&B 
Output 
Code 

Health Output 1.3: Community-based disease prevention and health promotion is provided to 
the target population 

7,500 of people directly reached with community-based disease 
prevention and health promotion programming in the communities  
15,000 of people reached by NS with services to reduce relevant 
health risk factors 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP021 
Mobilized RC 143 Community Health Volunteers (CHV) to 
conduct health promotion and disease prevention sessions in 
the evacuation centres and affected communities. 

x x x                          

P&B 
Output 
Code 

Health Output 1.4: Epidemic prevention and control measures carried out. 

7,500 people in # communities reached with community-based 
epidemic prevention and control activities  
1,500 households receive mosquito nets 

50 volunteers continuously monitor the outbreak situations and 
report back to the OPCEN for immediate response 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP021 
Conduct one-day orientation for Red Cross 143 community health 
volunteers using Epidemic Control for Volunteers (ECV) Toolkit 
(with emphasis on the priority diseases in the area)  

 x               

AP021 
Mobilize Red Cross 143 community health volunteers to 
disseminate key messages on epidemic prevention (with 
emphasis on the priority diseases in the area) 

 x x x             

AP021 
Volunteers undertake community-based surveillance for early 
detection and reporting of increase cases of diseases in 
coordination with local health units 

 x x x             

AP021 
Distribution of doxycycline as post-exposure prophylaxis to 
contain leptospirosis 

 x x x             

AP021 
Support government mass vaccination campaign through social 
mobilization of volunteers, if needed  

 x x x             

P&B 
Output 
Code 

Health Output 1.5: Psychosocial support provided to the target population 1,000 people provided with direct psychosocial support 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP023 
Mobilize trained volunteers to conduct psychosocial support 
activities, e.g. psychological first aid, psychoeducation and safe 
spaces in communities and schools  

x                

AP023 Monitor PSS activities conducted in the communities x                

P&B 
Output 

Health Output 1.8: Minimum initial maternal and neonatal health services provided to target 
population 

250 pregnant women received dignity kits 

250 pregnant and lactating women received new-born kits 



   

 

 
 

 

 

Water, sanitation and hygiene 
People targeted: 20,000 
Male: 10,012 
Female: 9,988 
Requirements (CHF): 46,529 

 

Sector Need analysis Population to be assisted (the number, location etc.) 

Water, sanitation and 
hygiene 
 

- Water supply infrastructure has been damaged, and 
services disrupted, which is impacting the affected 
populations access to safe water. There is also a lack of 
toilets, bathing facilities and handwashing stations in 
evacuation centres. 

- Contamination of water sources resulting from damage to 
sanitation facilities increases the risk of waterborne 
disease; and there is a need for cleaning campaigns in the 
worst affected communities.  

Water supply  
-   Mobilize water bladders and water tankers  
- Distribute safe drinking water  
- 1,500 families will be provided jerry cans (2 per family) 

Sanitation 
- Sanitation needs will be determined during the rapid assessment; and 

measures to address any gaps will then be incorporated into the EPOA. 
This could include the installation of temporary latrines, shower and 
washing facilities; or community clean up campaigns. 

Hygiene  

Code Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP022 
Identify of priority pregnant and lactating women based on PRC 
guidelines in coordination with local health unit 

 x               

AP022 
Provide 250 sets of dignity kit and 250 sets of new-born kit to 
priority pregnant and lactating women. 

  x              

AP022 
Mobilized volunteers to provide key messages on proper use of 
dignity kit and new-born kit 

  x              

AP022 
Monitor use of dignity kit and new-born kit through the volunteers’ 
network in the communities 

  x              

AP022 
Evaluation of the support provided through post distribution 
monitoring survey 

    x            

P&B 
Output 
Code 

Health Output 1.9: Target population is reached with Search and Rescue activities 
500 people supported with search and rescue 

50 water search and rescue teams mobilized 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP082 
Support government and other stakeholders with pre-emptive 
evacuations of at-risk communities 

x 
  

             

AP082  Mobilize search and rescue teams in affected areas  x x              

AP082  
Mobilize ambulances to support search and rescue in the affected 
areas 

 x x              



   

 

- Hygiene items may have been lost during flooding and/or 
landslides, which will need to be replaced.  

- Recruitment of RC 143 WASH volunteers (depending on the need) 
- Emergency hygiene promotion (EHP) sessions conducted in evacuation 

centres focusing on personal hygiene, solid waste management and 
prevention of diarrhoea 

- Special session on menstrual hygiene will be conducted 
- 7,500 people in affected will be reached with WASH interventions 
- 1,500 families will be provided with hygiene kits  
- Information dissemination regarding use of items from hygiene kits and 

water storage will be conducted by PRC volunteers alongside with 
hygiene promotion key messages. 

 

Programme standards/benchmarks: Sphere Standards, Global Water and Sanitation Initiative, Household Water Treatment and Safe Storage in Emergencies Manual, 

IFRC WASH guidelines for HP in emergency operations (2018) and IFRC MHM guidelines (July 2019). 
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

20,000 people provided with safe water (according to WHO 
standards) in the affected area 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms 
of quantity and quality is provided to target population 

2,000,000 litres of water distributed (according to WHO 
standards) 

1,500 families targeted with jerry cans 

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 
Pre-position water containers (Two 10L jerry cans x 1,500 HH) in 
the areas most likely to be affected 

x                

AP026 
Identify caseloads and validate beneficiaries in different target 
groups – integrate gender, diversity and disability in the response 

 x               

AP026 
Distribute clean water through the PRC ERU WASAR and Water 
Treatment units 

 x x x x            

AP026 
Monitor use of water through household surveys and household 
water quality tests. 

 x x x x            

AP026 
Distribute water containers to the affected population; and provide 
sensitization on safe water treatment and storage  

  x              

AP026 
Coordinate with other WASH actors on target group needs and 
appropriate response.  

x x x x x            

P&B 
Output 
Code 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

7,500 people reached by hygiene promotion activities 

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 Conduct needs assessment: define hygiene issues and assess 
capacity to address the problem. 

 x               

AP030 Select target groups, key messages, and methods of 
communicating with affected population (mass media and 
interpersonal communication).  

 x               

AP030 Reprint/reproduce IEC materials  x                         

AP030 Conduct hygiene promotion activities (including MHM)   x x x x           



   

 

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on 
how to use those goods is provided to the target population   

1,500 families provided with hygiene kits 

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 Pre-position hygiene kits in the areas most likely to be affected. x                               

AP030 
Determine the needs for hygiene NFIs for the affected population 
based on health risks and user preference in targeted communities 
in coordination with the WASH group or cluster. 

 x               

AP030 
Identify caseloads and validate beneficiaries in different target 
groups – integrate gender, diversity and disability in the response 

 x               

AP030 Distribute hygiene kits to the 1,500 HH from affected population.    x x x x           

 

 

 

Sector Need analysis Population to be assisted (the number, location etc.) 

PGI - The DREF operation needs to integrate a ‘do no harm’ 
approach into all aspects of planning and programming. 
PRC will capture sex and age disaggregated data for the 
purpose of accountability to communities, to analyse who 
is directly benefitting and who is not benefitting from 
services; and to understanding the number and specific 
vulnerabilities of females to males based on their gender 
roles and age (i.e. to understand if a higher proportion of 
women, children or men are made vulnerable) and to 
provide age- and sex-appropriate clothing, hygiene 
materials and healthcare. 

- Gender, disability and diversity analysis to inform design 
and implementation – i.e. conducting both independent 
and sectoral-focused needs assessment that seeks out the 
specific needs of different groups, especially persons who 
are the marginalised and most vulnerable. 

- In addition to work embedded within the sectors, dedicated 
efforts to support and coordinate those efforts (e.g. training 
for volunteers on the Minimum Standards including training 
on data disaggregation). 

- All the people assisted in either relief phase and through any 
sectoral interventions, must include PGI lenses, especially in 
beneficiary selection, delivery of interventions, monitoring and 
reporting. 

- As part of this operation 7,500 people with either messages or 
interventions in relation to PGI (as part of PRC Welfare Support) 

- Evacuation centres will be assessed against the Minimum 
Standards on Protection, Gender and Inclusion in Emergencies; 
and recommendations to enhance Dignity, Access, Participation 
and Safety will be incorporated into the EPOA. 

 
 

 

Protection, Gender and Inclusion 
People targeted: 7,500  
Male: 3,750 
Female: 3,750 
Requirements (CHF): 4,173 



   

 

- Different studies including the IFRC-led SGBV research 
shows that sexual and gender-based violence increases by 
almost 30 per cent during and after a disaster 

- It is important that the distribution and targeting are 
inclusive, diversity-friendly, non-exploitative and sensitive to 
the needs of the most vulnerable population subsets, 
including women and girl children 

- The rapid need assessment will focus on key PGI areas and 
identify needs in terms of all PGI elements 

 

Program standards/benchmarks: IFRC minimum standards for protection, gender and inclusion in emergencies, SGBV guidelines of the Philippines Red Cross, Child 

Protection Policy of IFRC, Code of Conduct etc.  
 

P&B 
Output 
Code 

Protection, Gender & Inclusion Outcome 1: Communities identify the needs of the most 
vulnerable and particularly disadvantaged and marginalised groups, as a result of inequality, 
discrimination and other non-respect of their human rights and address their distinct needs 

7,500 people provided with PGI services  

Protection, Gender & Inclusion Output 1.1:  Programmes and operations ensure safe and 
equitable provision of basic services, considering different needs based on gender and other 
diversity factors 

Rapid need assessment focus on key PGI areas 

Sex-age and disability disaggregated data is collected 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP031 
Identify specific needs of the affected population based on criteria 
selected from the minimum standard on protection, gender and 
inclusion 

 x               

AP031 
Ensure identification and proactive inclusion of different targeted 
groups – the factors include gender, age, diversity, disability, sexual 
orientation, etc. 

 x               

AP031 
Support sectoral teams to include measures to address 
vulnerabilities specific to gender and diversity factors (including 
people with disabilities) in their planning 

 x x x x x           

AP031 
Support sectoral teams to ensure collection and analysis of sex-age 
and disability-disaggregated data  

 x x x x x           

P&B 
Output 
Code 

Protection, Gender & Inclusion Output 1.2: Emergency response operations prevent and respond 
to sexual- and gender-based violence and all forms of violence against children. 

100% staff and volunteers sign the code of conduct  

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP034 
Establish child-friendly spaces and community-based child protection 
activities, including educational ones (as part of PRC Welfare 
Support) 

 x x x x x           

AP034 
Use Minimum Standard checklists as a guide to support sectoral 
teams to include measures to mitigate the risk of SGBV  

 x x x x x           

AP034 
Include messages on preventing and responding to SGBV in all 
community outreach activities 

 x x x x x           

https://media.ifrc.org/ifrc/document/minimum-standards-protection-gender-inclusion-emergencies/


   

 

AP034 
Establish a system to ensure IFRC and NS staff and volunteers have 
signed the Code of Conduct and have received a briefing in this 
regard 

 x x x x x           

AP034 
Map and make accessible information on local referral systems and 
services for any safeguarding concerns  

 
x               

AP034 Provide psychosocial support to victims of SGBV  x x x x x           

AP034 

Provide essential services (including reception facilities, RFL, and 
access to education, health, shelter, and legal services) to 
unaccompanied and separated children and other children on their 
own  

 x x x x x           

AP034 
Referral of specific vulnerable individuals (children, people with 
disability, pregnant women, elderly etc.) to relevant service providers 

 x x x x x           

AP034 
Volunteers, staff and contractors sign, are screened for, and are 
briefed on child protection policy/guidelines 

 x x x             

 
 

 

Sector Need analysis Assistance planned and population to be assisted 

Migration  • Total of 495,408 people (123,912 families) 
families have been displaced (the majority to 
evacuation centres noting. 

• 37,388 people (9,360 families) have been 
displaced and are staying outside of 
evacuation centres; 

• The displaced population are facing 
challenges in accessing basic services, 
including health, safety, livelihoods and 
education. 

• Power supply disruptions have been 
experienced making it difficult for people to 
initially connect with their families  

 

 

- Assistance and protection for those displaced people in both evacuation 
centres and outside of evacuation centres, including supporting access 
to basic services (health, education, livelihoods, protection etc)  

- Effective and safe referral for assistance and protection needs that 
cannot be addressed 

- Monitoring, assessment and analysis of onward movement, and/or new 
displacement 

- Welfare desks will have RFL teams, who will work in close collaboration 
with ICRC in the affected areas to provide support to the affected 
population and linking them with other agencies for needed services.  

- Activities will be covered in the PGI section (above).  

 

 

Migration 
People targeted: 7,500  
Male: 3,750 
Female: 3,750 
Requirements (CHF): Refer to other sectors as integrated across all outputs 



   

 

Risk analysis: Beyond the immediate humanitarian needs of the currently displaced population, there are risks of further people being displaced, and those already 

displaced falling into prolonged or protracted displacement. There are particular risks for those displaced people who face barriers to return, and/or other durable solutions. 
 

Program standards/benchmarks: 2009 Movement Policy on Internal Displacement; and 2009 IRC Policy on Migration. Forthcoming IFRC guidance on Planned 

Relocations will also be considered.  
 

P&B 
Output 
Code 

Migration Outcome 1: Communities support the needs of migrants and their families and those 
assisting migrants at all stages of migration (origin, transit and destination) 

# displaced people reached with information and services provided 
from welfare desks 

Migration Output 1.1: Assistance and protection services to migrants and their families are 
provided and promoted through engagement with local and national authorities as well as in 
partnership with other relevant organizations. 

# of affected people have access to basic services 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP036 Help affected population to ensure accessibility to basic services.   x x x x            

AP036 

Provide timely and accurate information through awareness raising 
activities aimed at providing information to would be migrants to 
reduce potential risk on journey and destination via the virtual 
volunteer and information drives 

 x x x x            

AP036 
Referral to other welfare agencies and established clear referral 
pathways  

 x x x x            

AP036 Mapping and engaging with migrant organizations relevant for work.   x x x x            

P&B 
Output 
Code 

Migration Output 1.3: “Family links are restored for people separated from, or without news of, 
their loved ones as a result of the disaster” 

# welfare desks providing RFL services in the affected areas. 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP083 
Set up welfare desk and support trained volunteers for activities 
including RFL, tracing, inquiry, communication with their families 
and referral 

x x x x x            

 
 

Strategies for Implementation 
Requirements (CHF): 34,585 

 

P&B 
Output 
Code 

Outcome S1.1: National Society capacity building and organizational development objectives 
are facilitated to ensure that National Societies have the necessary legal, ethical and 
financial foundations, systems and structures, competences and capacities to plan and 
perform.  

# of NS branches that are well functioning (in the operation) 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected % of volunteers insured (Target: 100%) 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Visibility of the NS is ensured throughout the operation  x x x x x x x x x x x x x x x x 



   

 

AP040 All volunteers are insured x x x x x x x x x x x x x x x x 

AP040 
Provide complete briefings on volunteers’ roles and the risks they 
face 

x x               

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured NS coordinated international disaster response effectively (Yes) 

Output S2.1.1: Effective and respected surge capacity mechanism is maintained 1 rapid response personnel support the operation  

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP046 
Initial operational start up support implemented by IFRC for the 
host National Society  

x x x                           

AP046 Deployment of rapid response personnel to support the response x x x x x x x x x        

P&B 
Output 
Code 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is 
improved 

DREF procedures are applied during the implementation of the 
operation 

80% target population satisfied with support received 
Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP046 Communicate and engage with communities on social media 
(Facebook and Twitter). 

x x x x x x x x x x x x x x   

AP084 CEA awareness sessions for the staff and volunteers are 
conducted 

 x x              

AP054 
Ensure that the Principles and Rules, Emergency Response 
Framework and Emergency Appeal and DREF procedures are well 
understood and applied 

x x x                

AP054 Develop or adapt, review, translate into local languages and 
disseminate targeted messages for media, volunteers, local and 
community leaders and other stakeholders to inform community 
dialogue and feedbacks. 

 x x              

AP054 Design and set up multi-sectoral feedback mechanism and collect 
information on current interventions and focus group interests to 
improve services across all sectors (e.g. shelter, livelihoods, health, 
WASH, etc) 

 x x x x x           

AP054 Community communication activities ensure people are kept 
informed of operational plans and progress and have information 
to make informed decision 

 x x x x x           

AP054 Client satisfaction survey             x x   

P&B 
Output 
Code 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability 
standards 

Logistics department provides constant support to the National 
Society’s logistics unit for replenishment and other procurements.  

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP051 
IFRC country office’s logistics department provides constant 
support to the National Society’s logistics unit for replenishment 
and other procurements 

 x x x x x x x x x x x x x   



   

 

P&B 
Output 
Code 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is 
enhanced 

(At least) 3 coordination meetings held with other stakeholders 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP049 
IFRC CO supports PRC in coordination with other humanitarian 
actors and relevant clusters on a regular basis 

x x x x x x x x x x x x x x   

AP049 Support service delivery of humanitarian shelter actors  x x x x x           

AP049 
Support the development and implementation of the shelter 
strategy  

 x x x x x           

AP049 Monitor and evaluate the humanitarian shelter response  x x x x x           

AP049 Support advocacy on behalf of the cluster  x x x x x           

AP049 
Build national capacity of shelter cluster in preparedness and 
contingency planning 

 x x x x x           

P&B 
Output 
Code 

Outcome S2.2: The complementarity and strengths of the Movement are enhanced Complementarity and strengths of the Movement enhanced 

Output S2.2.1: In the context of emergencies the IFRC, ICRC and NS enhance their 
operational reach and effectiveness through new means of coordination. 

Movement coordination is well-established  

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP049 SMCC and movement coordination   x x x x x x x x x x x x x   

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

 IFRC and PRC participate in local, national and international 
dialogues/meetings 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues 

10 communications materials produced/published 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP054 
Communications work of PRC is supported by the IFRC CO and 
APRO 

x x x x x x x x x x x x x x   

AP054 Support the positioning of the Philippine Red Cross as a credible 
and leading humanitarian responder with a strong network of 
volunteers and expertise in disaster management. 

 x x x x x x x x x x x x x   

AP054 PRC, IFRC Communications team to ensure Red Cross response 
efforts, challenges, and milestones are effectively communicated 
amongst its key public audiences and maintain active online 
media engagement throughout the emergency 

 x x x x x x x x x x x x x   

AP054 A composite team of PRC and IFRC communications officers will 
work together to generate high quality photos, video clips, and 
news stories for use across IFRC and PRC multimedia platforms. 

 x x x x x x x x x x x x x   



   

 

AP054 Identify and maximize opportunities for regional and international 
media outreach (pitching to individual media, press releases, 
press conferences, setting up interviews, media trips, briefing 
documents for media, writing opinion pieces or blogs). 

 x x x x x x x x x x x x x   

AP054 Align messaging with PRC communications and support them to 
use national media and wider IFRC positions e.g. on migration, 
PGI, DRR, WASH etc. 

 x x x x x x x x x x x x x   

AP005 Lessons learnt workshop (included in the action review related to  
Shelter activities) 

              x x 

P&B 
Output 
Code 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability Effective performance of staff supported by HR procedures 

Output S4.1.2: IFRC staff shows good level of engagement and performance 100% compliance with PRC HR procedures 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP065 HR work – recruitment to PRC procedures x x x x x x x x x x x x x x x x 

AP065 HR work – Clearance to PRC procedures             x x x x 

P&B 
Output 
Code 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative 
support is provided contributing to efficient operations and ensuring effective use of assets; 
timely quality financial reporting to stakeholders 

100% financial reporting respecting the IFRC procedures   

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP065 
IFRC country office’s finance department supports PRC finance 
unit to comply with finance procedures and reporting standards 

x x x x x x x x x x x x x x x x 

AP065 IFRC country office’s administration department supports PRC x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

 

Output S4.1.4: Staff security is prioritised in all IFRC activities 100% operational staff for IFRC receive security briefing 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP054 
IFRC CO security focal person provides updates to PRC and 
coordinates with PNS and the ICRC 

x x x x x x x x x x x x x x x x 



   

 

Budget 

 

International Federation of Red Cross and Red Crescent 
Societies     

all amounts in 

Swiss Francs 

(CHF) 

DREF OPERATION      

MDRPH037 Philippines Typhoon KAMMURI 
(TISOY)   

4/12/2019 

              

       

Budget by Resource       
       

Budget Group         Budget 

Shelter - Relief     39,000 

Construction Materials     1,935 

Clothing & Textiles     24,630 

Food      3,338 

Water, Sanitation & Hygiene     55,598 

Medical & First Aid     2,264 

Utensils & Tools     6,000 

Cash Disbursement     90,945 

Relief items, Construction, Supplies         223,709 

Transport & Vehicles Costs     15,916 

Logistics Services     9,675 

Logistics, Transport & Storage         25,591 

International Staff     6,000 

National Society Staff     17,038 

Volunteers     36,609 

Personnel         59,647 

Professional Fees     4,354 

Consultants & Professional Fees         4,354 

Workshops & Training     5,750 

Workshops & Training         5,750 

Travel      14,513 

Information & Public Relations     1,403 

Office Costs     1,181 

Communications     1,761 

Financial Charges     500 

General Expenditure         19,357 

DIRECT COSTS         338,408 

INDIRECT COSTS         21,997 

TOTAL BUDGET         360,404 

  



   

 

 
 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 
  

Reference 
documents 
 

Click here for: 

• Information 
bulletin 

• Imminent 
DREF 
Operation 

For further information, specifically related to this operation please contact: 
 
In the Philippine Red Cross 

• Elizabeth Zavalla, secretary general; email: elizabeth.zavalla@redcross.org.ph  

• Leonardo Ebajo, director for disaster management services;  
email:  leonardo.ebajo@redcross.org.ph  

 
In the IFRC Philippine Country Office 

• Patrick Elliott, head of country office (acting); phone: +63 998 961 2140;  
email: patrick.elliott@ifrc.org 

• David Fogden, operations manager (acting); phone: +63 939 333 6874  
email: david.fogden@ifrc.org  

• Rajeev KC, surge disaster management delegate; phone: +63 998 961 2139; email: 
rajeev.kc@ifrc.org 

 
In IFRC Asia Pacific Regional Office, Kuala Lumpur  

• Mohammed Omer Mukhier, deputy regional director;  
email: mohammedomer.mukhier@ifrc.org  

• Necephor Mghendi, head of disaster and crises unit; email: necephor.mghendi@ifrc.org  

• Nur Hayati Ahmad, operations coordinator; email: OpsCoord.SouthEastAsia@ifrc.org  

• Riku Ässämäki, logistics coordinator; email: riku.assamaki@ifrc.org  

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org 
 
In IFRC Geneva 

• Tiffany Loh, senior officer, operations coordination; email: tiffany.loh@ifrc.org  

• Karla Morizzo, DREF senior officer; phone: +41 (0) 22 730 4295;  
email karla.morizzo@ifrc.org 

 
For resource mobilization and pledges 

• Alice Ho, partnership in emergencies coordinator; email: alice.ho@ifrc.org  
 

For planning, monitoring, evaluation and reporting (PMER) enquiries 

• Liew Siew Hui, PMER manager; email : siewhui.liew@ifrc.org   
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