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DREF operation  Operation n° MDRPH039 

Date of Issue: 6 November 2020 Glide number: VO-2020-000002-PHL 

Operation start date: 15 January 2020 Operation end date: 15 July 2020 

Host National Society: Philippine Red Cross Operation budget: CHF 498,602 

Number of people affected: 736,802 Number of people assisted: 21,768 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The Philippine Red Cross 
(PRC) has worked with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. 
The Spanish Red Cross supported the operation with funding received from ECHO, which complements the funding 
provided through the DREF. The Finnish Red Cross also deployed camp management specialists to provide technical 
support. 

Other partner organizations actively involved in the operation: Government of Philippines preparedness and 
response has been coordinated through the National Disaster Risk Reduction and Management Council (NDRRMC). 
Other Government agencies involved included the Department of Education (DepEd), Department of Health (DOH), 
Department of Labour and Employment (DOLE), and Department of Social Welfare and Development (DSWD). The 
Philippine humanitarian sector response has been coordinated by the Humanitarian Country Team (HCT) via the United 
Nations Office for the Coordination of Humanitarian Affairs (OCHA).  

 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 
On 12 January 2020, the Department of Science and Technology’s Philippine Institute of Volcanology and Seismology 
(PHIVOLCS) raised an Alert Level from 1 to 4 (out of 5) after increasing activity of Taal Volcano, which is located on the 
island of Luzon in Batangas, CALABARZON (Region IV-A). An Alert Level 4 means that a hazardous explosive eruption 
is possible within hours to days, and warrants a “Danger Zone” of up to 14 kilometres from the main crater.  
 
Taal Volcano is situated on Volcano Island and is listed as a “Permanent Danger Zone”, with permanent settlement on 
the island not recommended, however, approximately 459,300 people live within the 14 kilometers Danger Zone 
(OCHA). Taal Volcano is among the most active volcanoes in the Philippines, with more than 30 reported eruptions. On 
12 January, PHIVOLCS reported that eruptive activity at Taal Volcano main crater had intensified, with continuous 
eruptions generating a 15 kilometers of steam laden cloud of super-heated ash, and frequent volcanic lightning raining 
wet ashfall as far as Quezon City, some 100 kilometers away. This subsequently progressed to a magmatic eruption 
accompanied by thunder and more lightning. On the advice of PHIVOLCS, pre-cautionary evacuations were conducted 
in at-risk communities within the 14km Danger Zone in Batangas and Cavite provinces. Philippine President Rodrigo 
Duterte declared a state of calamity across CALABARZON, as a means of expediting the delivery of humanitarian 
assistance to those affected.  
 
According to the National Disaster Risk Reduction and Management Council (NDRRMC) situational report as of 6 March 
2020, the Taal Volcanic eruptions have had the following impact: 
 

• A total of 736,802 people (191,952 families) have been affected in CALABARZON (Region IV-A), Central Luzon 
(Region III) and National Capital Region (NCR). 

• Families displaced: 
o At the peak of the crisis, 135,610 people (39,076 families) were being supported in 535 registered 

evacuation centres (EC), and 170,732 people (44,439 families) were outside the evacuation centres 
(ECs) (NDRRMC situational report No. 47).  

DREF Final Report  
Philippines: Taal Volcanic Eruptions 

http://glidenumber.net/glide/public/search/details.jsp?glide=21669&record=1&last=268
https://www.phivolcs.dost.gov.ph/index.php/taal-volcano-bulletin-menu/9620-taal-volcano-bulletin-12-january-2020-07-30-pm
https://www.phivolcs.dost.gov.ph/index.php/volcano-hazard/volcano-alert-level
https://reliefweb.int/map/philippines/philippines-taal-volcano-eruption-12-january-2020
http://www.ndrrmc.gov.ph/attachments/article/4007/Sitrep_No_87_re_Taal_Volcano_Eruption_as_of_06March2020_8AM.pdf
http://www.ndrrmc.gov.ph/attachments/article/4007/Sitrep_No_87_re_Taal_Volcano_Eruption_as_of_06March2020_8AM.pdf
http://www.ndrrmc.gov.ph/attachments/article/4007/Update_Sitrep_no_47_re_Taal_Volcano_Eruption_issued_on_28_January_2020_6AM.pdf


 

 

Red Cross & Red Crescent Internal 

• Damage to infrastructure: 
o 14,082 houses were damaged, of which 4,573 were totally damaged (destroyed); and 9,509 partially in 

the province of Batangas, CALABARZON (Region IV-A). 

• Essential services affected 
o Eight public and private health facilities were closed as a result of evacuation. 
o 264 cities/municipalities suspended classes, and 78 schools in the 14km zone had to be evacuated, 

affecting approximately 31,000 children (Department of Education). 
o 24 cities/municipalities experienced power interruptions, all of which have now been fully restored.  
o Three cities/municipalities experienced water supply disruptions, all of which have now been fully 

restored.  
o Nine roads were closed due to damage caused and as a result of lockdown of areas within the 14km 

Danger Zone.  
o 643 flights cancelled due to ashfall (383 domestic and 260 international). 

• Damage caused to infrastructure and livelihoods (farming, fishing and tourism) estimated to be approximately 
CHF 65 million (NDRRMC). 
 

 
On 26 January 2020, PHIVOLCS lowered the Alert 
Level from 4 to 3 as the likelihood towards a 
hazardous eruption was reduced. On 14 February 
2020, this was then lowered from Alert Level 3 to 2 
to reflect an overall decreasing volcanic 
earthquake activity, and steam and gas emissions 
at the main crater of Taal. On 19 March 2020, the 
Alert Level was then lowered again from 2 to 1. 
Despite the lowering of the Alert Level, PHIVOLCS 
continued to warn that the unrest had not 
completely stopped, with the persisting possibility 
of sudden steam-driven explosions, volcanic 
earthquakes, and ashfall, which could threaten 
surrounding areas. They continued to recommend 
that entry to Taal Volcano Island remain strictly 
prohibited; and advised Local Government Units 
(LGU) to continue to strengthen their 
preparedness, contingency plans and 
communication measures in the event of renewed 
volcanic activity. The lowering of the Alert Level 
allowed thousands of people that had been 
evacuated to return home, however many 
remained displaced and in need of resettlement 
due to the proximity of their places of origin to the 
volcano.  
 
Taal Volcanic eruptions came as the authorities and partner organizations were already responding to emergencies 
related to public health (measles and polio, MDRPH032) and earthquakes (Mindanao, MDRPH036). It was followed by 
typhoons Kammuri, MDRPH037 in November 2019,and Phanfone, MDRPH038 in December 2019, and latterly the 
COVID-19 Pandemic (MDRCOVID19). 
 
Since January 2020, the country, has also been wrestling with the continuing spread of COVID-19. On 12 March 2020, 
the Philippine government raised a Code Red sublevel 2 as recommended by the Inter-Agency Task Force on Emerging 
Infectious Diseases (ITAF-EID). This has imposed stringent measures on the country including measures of physical 
distancing, enhanced community quarantines (ECQ), and limitation of movement within the entire country. On 16 March 
2020, the entire Luzon was put on enhanced community quarantine until 13 April 2020, which was later extended until 
15 May 2020. As of 12 October 2020, a total of 339,341 cases and 6,321 deaths had been reported by the Department 
of Health (DOH) COVID-19 Case Tracker. There has been a prioritization of the Government of Philippines, and partner 
organizations including Philippine Red Cross (PRC) to prioritize the COVID-19 response. This has had implications on 
the PRC implementation of other ongoing operations, including the Taal Volcanic Eruptions response, with activities 
having to be rescheduled or redesigned to adapt to the current situation. A six-week extension of timeframe was 
approved to accommodate the changes that have been required; and enable commitments to the affected population to 
be met. Please refer to “Section C – Detailed Operational Plan” for information on the implications of COVID-19 on the 
implementation of the DREF operation (by Area of Focus). 
 
 
 

The whole area of Luzon was under enhanced community quarantine from 16 
March to 30 April due to COVID-19. PRC has made adjustment to its 
operational strategy to still address the needs caused by Taal Volcano eruption 
while taking into consideration the risks from COVID-19. During cash 
distribution, physical distancing was considered with no direct human to human 
contact when receiving cash. (Photo: PRC) 
 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph032&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph036&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=271567
http://adore.ifrc.org/Download.aspx?FileId=280540
http://adore.ifrc.org/Download.aspx?FileId=308535
https://www.doh.gov.ph/2019-nCoV
https://www.doh.gov.ph/2019-nCoV
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Summary of response 
 
Overview of Host National Society 
In accordance with the PRC Standard Operating Procedures (SOP), the Operations Center (OpCen), which functions 
24/7, has been on heightened alert as the Taal Volcano situation has evolved, and continuously disseminated update 
reports as they become available. A Rapid Damage Assessment and Needs Analysis (RDANA) team was mobilized 
support evacuations and conduct assessments in the affected areas. Specialized Emergency Response Units (ERU) 
for disaster relief, health, water and sanitation, search and rescue and welfare were all activated; as were National 
Disaster Response Teams (NDRT), Red Cross Action Teams (RCAT 143) and Red Cross community-based volunteers 
(Red Cross 143) were deployed. The PRC Communications team has been posting updates and photos of the situation 
on Facebook and Twitter. 
 
The PRC immediately assessed the situation and released initial reports to alert the Batangas Chapter and other nearby 
chapters for immediate action. The mobilization of over 70 volunteers, three (3) officer in charge, three (3) administrators 
from the different chapters in National Capital Region – Malabon, Marikina, Manila, Pasay, Quezon City, Rizal and 
Valenzuela as well as PRC NHQ Operation Center members played an important role in the assessment and 
identification of the most in need in the evacuation centers covered and monitored. Issues and concerns that need 
immediate resolutions like logistics and distributions are addressed with the assistance of the deployed team and the 
chapter. This kind of support has been a key to the success of the onset disaster emergency response. The lessons 
learned from the Mount Mayon Eruption in Legazpi, Albay in 2018 experiences from the mobilization of human resource, 
lifesaving assets and relief assistance from the management has been proven to be of great help in the implementation 
specially to intensify the existing capacity of Batangas Chapter. Furthermore, the deployment of Operation Center in the 
field contributed a high impression and impact in the operational activity. The submission of timely report allows the 
national headquarters to depict the situation on the grounds specifically the sudden and abrupt changes of figures in the 
no. of evacuation centers and displaced population. 
 
PRC National Headquarters deployed assets to assist the chapter in the evacuations. Teams composed of technical 
staff and trained volunteers from different services were deployed to affected municipalities in Batangas to accelerate 
emergency lifesaving activity. Safety, WASH and Health assets were also utilized as one of the main priority sectors to 
support the affected families through hygiene promotion, water distribution, and installation of portalets (portable toilets) 
and construction of sanitation facilities.  
 

Team Mission Duration 

Operations Support on PRC Emergency Operation activities for Relief, 
Health, WASH and Welfare including Reporting, Finance and 
Logistics 

13 January to 27 July 2020 

Water and Sanitation Provision of safe drinking water through water supply and 
rationing to the affected communities, implement emergency 
hygiene promotion activities 

13 January to 27 July 2020 

RDANA Team Sectoral assessment for operation/situation needs and gaps  15 – 16 January 2020 

Emergency 
Response Unit 

Augment in the search, rescue and evacuation operations. 13 January to 27 January 2020 

Cash Team Support on the targeting of areas and beneficiary registration 
through mobile data collection and cash distribution 

14 February to 28 July 2020 

 
 

Summary of overall accomplishments by PRC in response to the Taal Volcanic eruptions can be seen below: 
 

Sector Actions taken 

 
 

Relief 
 

• 8,889 families served with Food Items  

• 2,822 families provided blankets, and sleeping mats  

• 5,000 families received 1st tranche of Multi-purpose cash grant (MPCG) 

• 4,996 families received 2nd tranche of MPCG 

Shelter • 58 family tents were set-up, with 42 tents prepositioned at the chapter 

• 200 tarpaulins distributed to the local government unit  

• 2 community kitchens were constructed 

• 658 families provided 3 pieces of butane gas canisters  

 
WASH 
 

• 325,827 liters of water distributed 

• 16,501 individuals reached with hygiene promotion and handwashing activities 

• 2,134 families provided with jerry cans 

• 11,428 families provided with hygiene kits 

• 54 portable toilets and hand washing facilities installed 

• 5 water tankers were deployed 

https://www.facebook.com/phredcross
https://twitter.com/philredcross


 

 

Red Cross & Red Crescent Internal 

 
 

Welfare 

• 21,768 hot meals were served 

• 14,043 individuals reached through psychosocial support 

• 10,089 individuals registered for “I am Alive”  

• 78 individuals provided with welfare referrals 

• 6 individuals were supported with tracing requests 

• 4,563 children provided with child friendly space activities 

• 50 welfare desks established  

 
 
 

Safety 

• 73 individuals treated with first aid 

• 53 individuals safely transported using PRC ambulances 

• 400 individuals were supported with blood pressure monitoring  

• 12,739 masks distributed 

• 5 ambulances dispatched to the affected area  

• 8 First aid stations were established 

Health • 2 emergency medical units established  

• 3,341 individuals reached through health teaching 

• 08 individuals with health referrals 

• 412 patients catered by emergency medical unit 

• 12,739 masks distributed 

• 2,587 families provided with mosquito nets 

Education • 1,161 learning kits 

 
Assets mobilized 

• 1 humvee 

• 2 6x6 truck 

• 3 rescue truck / vehicle 

• 4 hot meals on wheels 

• 5 service vehicles  

 
PRC, in partnership with European Civil Protection and Humanitarian Aid Operations (ECHO), International Federation 
of the Red Cross and Red Crescent Societies (IFRC), German Red Cross (GRC), Spanish Red Cross (SRC), United 
Arab Emirates (UAE), Korean Red Cross (KRC), Shangri La, McDonalds, Procter & Gamble and Sun Life Foundation, 
supported Municipalities of Batangas Province in which evacuation centers are situated, reached a sum of 23,965 
families for the emergency response through provision of food items, nonfood items, and cash assistance as well as 
operational costs in order to meet the expected outputs of the plan of action as follows: 
 

Items Target Families No. of Families Served 
Percent of 

accomplishment 

Food Items 2,500 8,889 177% 

Non-Food Items 2,500 10,018 401% 

Multipurpose Cash Grant 5,000 5,000 100% 

Emergency Shelter (tents) 100 58 58% 

Total 10,100 23,965  

 
Overview of Red Cross Red Crescent Movement in country 
 
PRC led the overall response operation, maintaining close coordination with in-country Movement partners and providing 
regular updates. In addition to the IFRC, a significant number of Movement partners are present in the country: The 
International Committee of the Red Cross (ICRC), the American Red Cross, Canadian Red Cross, Finnish Red Cross, 
German Red Cross, Japanese Red Cross Society, Netherlands Red Cross, Qatar Red Crescent Society and Spanish 
Red Cross.  
 
PRC hosts Movement coordination meetings and operational meetings to share information with partners. IFRC 
Philippine Country Office (CO) is supporting PRC in disseminating updates to Movement partners in-country and 
coordinating with the IFRC Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC 
Secretariat’s Emergency Response Framework. IFRC Philippine CO and PRC are also coordinating closely with ICRC 
on security.  
 
On 15 January 2020, IFRC activated the DREF, releasing an initial CHF 238,609 to support PRC with their response to 
the Taal Volcano eruptions. IFRC Philippine CO undertook a contingency planning process, including the development 
of possible scenarios (most likely, worst and alternative) to ensure readiness to respond depending on how the situation 
evolved. On 23 January 2020, the IFRC APRO convened a partners’ call with Partner National Societies (PNS) to update 
them on the situation, PRC’s response and expected scenarios. On 12 February 2020, an additional allocation of CHF 
259,993 was released to expand the response under the DREF, and a one-month extension of timeframe (new end 
date, 31 May 2020) was announced through the issue of Operations Update no.1. An IFRC APRO personnel was 
deployed from 10 to 15 February 2020 to monitor implementation of the DREF, as well as consider recommendations 

http://adore.ifrc.org/Download.aspx?FileId=286121
http://adore.ifrc.org/Download.aspx?FileId=290019
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related to strengthening community engagement and accountability (CEA) and protection, gender and inclusion (PGI) 
components. On 19 May 2020, a six-week extension of timeframe (new end date, 15 July 2020) was announced through 
the issue of Operations Update no.2. This was required to complete the distribution of multipurpose cash grants, and 
other activities that had been disrupted by the COVID-19 outbreak. 
 
IFRC information management (IM) specialists were also deployed under the rapid response mechanism from the 
American Red Cross and The Netherlands Red Cross for periods of one month each. They supported the preparation 
of maps, containing information on the impact of Taal Volcano, as well as other data visualization and hazard monitoring 
support. These have been shared with Movement and non-Movement partners. A PGI specialist was deployed from 
New Zealand Red Cross to support mainstreaming of PGI components in the Taal Volcano response after this was 
identified as a priority need by IFRC/PRC; however, the COVID-19 outbreak resulted in this mission being shortened. 
The Finnish Red Cross also deployed camp management specialists to provide technical support. 
 
Regular meetings have been held by PRC with counterparts involved in the Taal Volcano eruptions response, namely 
IFRC, Finnish Red Cross, German Red Cross and Spanish Red Cross. This aided coordination on the complementarity 
of support between the DREF and ECHO funds, and to maximize any identified synergies to increase efficiency and 
effectiveness. An additional CHF 20,000 was pledged directly to IFRC by Swedish Red Cross to the 2020 Operational 
Plan, which complements the DREF and ECHO funding. The Swedish Red Cross pledge was used to support a 2nd 
tranche of multipurpose cash grants for affected families. The PRC has also received donations from the Republic of 
Korea Government and numerous corporate and private donors.  
 
Coordination with the authorities  
The Republic Act 10072 (Philippine Red Cross Act of 2010) recognizes PRC as an independent, autonomous, non-
governmental organization auxiliary to the authorities of the Republic of the Philippines in the humanitarian field. As an 
auxiliary to the government, PRC maintains a strong relationship and collaboration with (i) NDRRMC; (ii) provincial, 
municipal and barangay (village) disaster risk reduction and management councils; and (iii) local government units 
defined in the Disaster Risk Reduction and Management Act. PRC participates in NDRRMC meetings and coordinates 
with the Department of Social Welfare and Development (DSWD) and Department of Health (DOH). 
 
PRC has coordinated with NDRRMC for pre-disaster risk analysis (PDRA) and response cluster activation. NDRRMC 
and the Philippine Institute of Volcanology and Seismology (PHIVOLCS) have continuously provided updates including 
on preparedness, evacuation and response measures, volcanic alert levels and advisories to regional counterparts and 
other agencies through formal updates.  
 
According to the OCHA’s 3W report, more than 60 organizations mobilized themselves for this response, working across 
different sectors including education, non-food-items (NFI), logistics, protection, shelter, and WASH. 
 
Inter-agency coordination  
At country level, PRC and IFRC are observers to, and participate in, meetings of the Humanitarian Country Team (HCT). 
PRC and IFRC are involved in relevant government-led cluster information sharing, planning, and analysis at all levels 
while IFRC supported PRC coordination efforts through representation in other relevant clusters as required. At field 
level there is strong coordination between PRC chapter and operational teams and the local government units to ensure 
efficiency of the response in minimizing duplication and gaps.  
 
IFRC is co-lead of the Shelter Cluster with the government’s lead agency, DSWD. IFRC Philippine CO’s health 
personnel also coordinated with the authorities and partner organizations, as well as the local media on the effects of 
Taal Volcano eruption.  
 

Needs analysis and scenario planning 
 
Please refer to the original EPOA, Operations Update no.1 and Operations Update no.2 for information on needs 
analysis, risk analysis, changes made to the EPOA, information on targeting, multi-dimensional vulnerability indicators, 
scenario planning, where they are explained in detail.  
 

  

http://adore.ifrc.org/Download.aspx?FileId=307453
http://www.ndrrmc.gov.ph/
https://www.phivolcs.dost.gov.ph/
https://reliefweb.int/sites/reliefweb.int/files/resources/200128%20Taal%20Volcano%20Eruption%20Opertional%20Presence%203W.pdf
http://adore.ifrc.org/Download.aspx?FileId=271567
http://adore.ifrc.org/Download.aspx?FileId=271567
http://adore.ifrc.org/Download.aspx?FileId=290019
http://adore.ifrc.org/Download.aspx?FileId=307453
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B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 

Overall Operational objective 
The DREF operation aimed to meet the immediate needs of 15,000 people (3,000 families) affected by the Taal Volcano 
eruptions and displaced to evacuation centres, through the provision of appropriate assistance including: essential 
household and emergency shelter items, multi-purpose cash grants, health (including FA and PSS), PGI, WASH; and 
welfare services. The delivery of this support was accomplished over a period of six months, from 15 January until 15 
July 2020.  
 
Note that the DREF operation formed part of an overarching Plan of Action, which was led by PRC; and complemented 
by other Movement partners and local donors.  
 
Initially humanitarian needs and priorities were identified based on the Rapid Damage Assessment and Needs Analysis 

(RDANA) and combined with other inter-agency rapid needs assessment (IOM), which PRC participated in. During the 

operation there were changes on the ground which lead to conduct further assessments and adjust the response 
accordingly: 

- The area over Taal Lake and communities within a 7km radius west of the Taal Volcano Main Crater were 
inaccessible for a longer period. Hence, at least 15,000 families were displaced for a prolong period and needed 
support. Based on assessment, there was a need for essential household items, first aid and psychosocial 
support, food assistance, heath, livelihoods, protection, water, sanitation and hygiene (WASH).  

- Since January 2020, the country, has also been wrestling with the continuing spread of COVID-19. On 12 March 
2020, the Philippine government raised a Code Red sublevel 2 as recommended by the Inter-Agency Task 
Force on Emerging Infectious Diseases (ITAF-EID). This imposed stringent measures on the country including 
measures of physical distancing, enhanced community quarantines, and limitation of movement within the entire 
country. On 16 March 2020, the entire Luzon was put on enhanced community quarantine until 13 April 2020, 
which was later extended until 15 May 2020. There has been a prioritization of the Philippine government, and 
partner organizations including Philippine Red Cross (PRC) to prioritize the COVID-19 response. This had 
implications on the ongoing operations, including the Taal Volcano response, which PRC had to rescheduled or 
redesigned to adapt to the situation. A one and a half months’ time frame extension was granted to ensure 
commitments to the affected population were met.  

 
PRC adjusted its response to the Taal Volcanic eruptions as the situation evolved, linking to the findings of the 
assessments and the funding available.  
 
A details of main revisions can be found in Operations Updates no.1 and no.2, as well as information on commitments 
on quality programming, and operational support needs, where they are explained in detail. 
 

  

https://reliefweb.int/sites/reliefweb.int/files/resources/iom-sitrepno2-taalvolcano.pdf
http://adore.ifrc.org/Download.aspx?FileId=290019
http://adore.ifrc.org/Download.aspx?FileId=307453
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C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 12,500 (2,500 families) 
Male: 6,326 
Female: 6,174 

Indicators:  Target Actual 

# families from the affected communities restored their immediate safety and well-
being through shelter assistance 

2,500 2,500 

# evacuee families provided with essential household items 2,500 2,500 

# volunteers trained on camp management 25 0 

Narrative description of achievements 

 
A total of 2,822 affected families received essential household items in Batangas province, of which 2,500 families 
were supported through the DREF. Additional families have been covered through other donations received by PRC. 
Each family received sleeping kit which contains two blankets, two mosquito nets and two sleeping mats. Please see 
below table for information on the accomplishments. 
 

Province Municipality 
No. of families supported 

by PRC 

Supported through the 
IFRC DREF 

Batangas  

Batangas City 1,094 1,094 

Bauan 818 818 

Calatagan 235 - 

Ibaan 124 124 

Sto Tomas 155 155 

Taal 396 309 

Total   2,822 2,500 

 
As shelter needs and essential items for daily living remains a major concern among the affected families and mostly 
because most of the evacuees are from the Taal Volcano Island (TVI) where now considered a permanent danger 
zone. The families were staying in the evacuation centres and some were being hosted by relatives and neighbours. 
 
PRC has supported DSWD with the set-up of basic services in the Malainin Interim Area camp in Ibaan City, Batangas 
province, where evacuees were relocated awaiting permanent resettlement.  The IFRC CO released 200 sheets of 
tarpaulins and 100 units of tents from its pre-positioned stocks to support the Malainin Interim Area camp. Each 
family tent installed on the ground, the floor lining of which has half -inch thick plywood to keep away from moisture. 
The windows have woven nets to prevent flies from coming in while letting the air to easily enter. There are als o 
ante-room area and provisions for storage at the rear area. The installations of tents were participated by the head 
of the families through cash for work. These kinds of assistance to families contribute to additional sources of income 
and obtain other unmet daily needs through cash.  
 
The DREF was used to replenish the tarpaulins and ECHO funds were used to replenish family tents. Tents 
replenishment was done by IFRC CO logistics on behalf of German Red Cross and Spanish Red Cross.  Note: the 
distribution of tarpaulins was initially deprioritized due to changes in needs on the ground. Due to the prolong 
displacement people were unable to return home for a longer period. Therefore, the need for tarpaulins arise in the 
latter part of the operation. Hence distribution of tarpaulins was restored. 
 
The Finnish Red Cross deployed camp management specialists to provide technical support with the set-up of basic 
services in the Malainin Interim Area camp; as well as strengthen capacity of PRC staff and volunteers through on-
the-job training. The deployment also ensured that the minimum standard practices in shelter and settlement for 
sustaining the lives and dignity of those affected by eruptions were being followed.  Training of volunteers on camp 
management through the DREF was cancelled, as no longer required; and costs offset against other activities.  
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Community kitchens were also constructed by PRC inside the evacuation center to create a space for food preparation 
and food handling. Two community kitchens were established in Tumaway and Motorpool Evacuation Site in Talisay. 
This promotes good sanitation and cooking of healthy food hence evacuees can prepare appropriate nutrition. 
Furthermore, a total of 1,974 butane gas canisters were distributed to 658 families in Ibaan and Talisay. Each family 
received three pieces for cooking preparation. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Challenges 

 
Maintaining appropriate standard for the protracted displacement of people in the evacuation centres, use of public 
places as evacuation centres such as schools and other public facilities and time required to identified permanent 
relocation. 
 
Due to prolong displacements, needs on the ground were changing and the PRC had to adjust the plan to meet the 
needs of the affected people. Such as distribution of tarpaulins were initially deprioritised and restored to meet the 
needs.  
 

Lessons Learned 

 
Good coordination with DSWD and local government units and other coordination agencies such as IOM (referring to 
displacement tracking matrix) and building mid-term to longer-term support to evacuation centres.  
 
Furthermore, community kitchens were constructed inside the evacuation center where food preparation and food 
handling take place as there was no accessible kitchen area among the evacuees. This promoted good sanitation 
and cooking of healthy food hence evacuees can get appropriate nutrition. Coordination with the stakeholders and 
close monitoring of the program will enable to identify the real needs on the ground. This will ensure right assistance 
to the affected people at the right time.  
 

 

A total of 100 family tents deployed in Batangas, of which 58 tents were pitched in Malainim 
Interim Area, Ibaan, Batangas. (Photo: PRC) 

 

In the left is a newly constructed communal kitchen in Talisay. In the right photo is the distribution of butane gas in 
Motorpool Evacuation Site, Talisay. (Photo: PRC) 

 

https://dtm.iom.int/reports/philippines-%E2%80%93-taal-volcano-eruption-report-2-february-2020
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Livelihoods and basic needs 
People reached: 21,768 
Male: 10,884 
Female: 10,884 

Indicators:  Target Actual 

# affected families able to meet their basic needs 3,000 21,768 

# of Ready to Eat Food / Hot Meals provided (as part of PRC Welfare Support) 3,000 21,768 

# affected families provided with multipurpose cash grants to address their basic 
needs 

1,500 2,050 

Narrative description of achievements 

 
A total of 21,768 ready-to-eat/hot meals have been provided to affected families as part of the PRC welfare service in 
evacuation centres in Batangas and Cavite provinces of Region IV-A (CALABARZON). The DREF has covered all the 
meals provided considering the significant needs in the ground. A total of four hot meals vans were deployed as part 
of PRC welfare support. An additional 8,889 affected families have also received food items (which contains 5 kilos of 
rice, 5 packs of noodles, 5 pieces of corned beef, 5 pieces of beef loaf, 5 pieces of sardines and 12 sachet of 3 in 1 
coffee). Please see below table for information on the accomplishments: 
 

Province Municipality 
No. of food items 

distributed 
No. of ready-to-eat/hot 

meals  

Batangas 

Agoncillo 2,190                2,000  

Alitagtag 266 - 

Balayan  -                  180  

Balete 428 - 

Batangas City 181                7,513  

Bauan  20                2,087  

Calatagan 238                1,486  

Ibaan 744                  434  

Lemery 576                1,000  

Lian 221 - 

Lipa City 396                1,889  

Mabini 22 - 

Malvar -                  202  

Nasugbu 127 - 

Padre Garcia 31 - 

Rosario 31 - 

San Juan 30 - 

San Luis 249                  213  

San Nicolas 1,120 - 

San Pascual 149 - 

Sto. Tomas 299                  734  

Taal 396                1,000  

Talisay 644 - 

Tanauan City 147                2,430  

Taysan 41 - 

Tuy 343 - 

Cavite Tagaytay - 600 

 Total 8,889               21,768  

 
It was intended that multipurpose cash grants (MPCGs) would be disbursed to 1,500 families through the DREF. Those 
targeted were the most vulnerable amongst the families that remained displaced and are awaiting permanent 
resettlement, or those who have returned home but whose livelihoods had been disrupted.  
 
Assessment and monitoring of the situation identified that many families were expected to be displaced for longer than 
expected, with limited means of income generation. Following the cancellation of other activities under the DREF, it 
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was possible to disburse a 2nd tranche of MCPGs to support additional families to meet their basic needs. A total of 
2,050 families received a multipurpose cash grant through the DREF across the both the tranches. Each family received 
PHP 3,500 (approximately CHF 70). The amount was based on the calculated minimum expenditure basket, which 
was validated in consultation with the LGU and Provincial Disaster Risk Reduction and Management Council 
(PDRRMC). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Please see below table for information on the accomplishments: 
 

Municipality 

1st Tranche 2nd Tranche 
Total number of 
families reached 

through the 
IFRC support 

Overall PRC 
accomplishment 

With IFRC 
Support 

Overall PRC 
accomplishment 

With IFRC 
Support 

Agoncillo 2,570  2,567   

Lemery 300 300 300 300 300 

San Nicolas 569 76 569 279 279 

Talisay 687 687 687 685 687 

Balete 437  388 347 347 

Ibaan 437 437 489  437 

Total 5,000 1,500 4,996 1,611 2,050 

 
The DREF was complemented by ECHO and Swedish Red Cross funding, as well as private donations form SunLife 
and Suyen Cooperation (Bench). A total of 9,996 families received MPCGs overall through the PRC response. 
 
PRC utilized its Cash in Envelope (Direct Cash) Guidelines for COVID-19 to support the chapter in the implementation. 
This kind of delivery mechanism was considered as the main option to deliver the assistance considering that the 
partner Financial Service Provider (FSP) PhilPost failed to proceed with the disbursement due to temporary suspension 
of payout services in April 2020 due to the implementation of enhanced community quarantine. Furthermore, the PRC 
Batangas Chapter had the capacity to conduct the payout in terms of staff mobilization and accountability to ensure 
check and balance of the funds issued by national headquarters. 
 
As part of the standard operating procedures, PRC followed the maximum safety measures in the context of the COVID-
19 pandemic such as beneficiaries, volunteers and staff upon arrival are subject to perform hand washing before 
entering the distribution site. Beneficiaries must come to the designated distribution site on their respective distribution 
day and time to limit number of individuals inside the site. Aside from hand washing, beneficiaries were subject to body 
temperature check using infrared thermometer scanners prior to entering the site. Beneficiaries who registers a 
temperature above normal parameters will be taken immediately to the designated room/tent. The staff and volunteers 
were equipped with surgical masks, face shields and hand sanitizers which have been placed in designated areas to 
ensure safety in the process. 
 
As a result, a total of 2,255 families received the cash through direct cash in envelope while a total of 2,745 families 
were served through FSP during the first trance. FSP were able to resume operation later on and they had expressed 
interest and availability to accommodate disbursement requests. 
 
A modified post-distribution monitoring exercise was conducted in June with 593 respondents due to the 
implementation of community quarantine. Post distribution monitoring was done where respondents were interviewed 
through phone calls. In terms of cash utilization, the top three expenses are for food, house repair and medical 
expenses: 95 per cent spent the cash to food, 44 per cent spent in house repairs and 29 per cent spend for medical 
expenses.  
 

Challenges 

A modified distribution workflow put in place to ensure appropriate physical distancing in Barangay Makina, Balete (Left photo) and 
Barangay.Banyaga, Agoncillo (Right Photo) in the province of Batangas are being implemented. (Photo: PRC) 
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The DREF operation had to be extended by six-weeks (until 15 July 2020) to accommodate delays in the disbursement 
of multipurpose cash grants. This was caused by the enhanced community quarantines (ECQ), and limitation of 
movement enforced following the COVID-19 outbreak. As noted above, the FSP PhilPost, which has been utilized 
previously by PRC in other operations, was intended to be used for all disbursements; however, it suspended 
operations due to COVID-19. This necessitated that PRC use an alternative Cash in Envelope. The FSP resumed 
operations, and all remaining disbursements were done through this modality. A modified distribution workflow put in 
place to ensure appropriate physical distancing, disinfection and handwashing facilities established at entry point, and 
minimal number of people needing to congregate. 
 

Lessons Learned 

 
Cash distribution proves to be an accepted type of relief support based on the feedback received for the Cash Transfer 
Programming of Taal operation as this is seen as more dignified and effective in supporting affected communities. 
 
The flexibility in terms of delivery mechanism in providing cash assistance has proven efficient in terms of ensuring that 
PRC will be able to provide timely cash support to the most vulnerable affected population. Originally, PRC was 
supposed to mobilize a partner FSP. Due to some limitation of operation caused by COVID-19 situation, the FSP was 
not mobilized. Hence, this prompted PRC to use the cash in envelop as a delivery mechanism and this was led by the 
chapter.  
 
In the future, PRC will diversify its delivery mechanism by exploring the possibility of using electronic payment solution, 
like G-Cash, in urban areas. 
 
Lessons were learned from other operations such as Tisoy DREF on protocols to distribute cash in times of COVID-19 
such as social distancing, hygiene practices.  
 

 

 

 

Health 
People reached: 15,156 
Male: 7,578 
Female: 7,578 

Indicators:  Target Actual 

# people reached through NS emergency health management programmes 15,000 15,1561 

# ambulances dispatched to the affected area 6 5 

# people reached by first aid and blood pressure reading services (based on need) 1,000 473 

# people served in emergency medical unit (EMU) - 412 

# people reached with community-based disease prevention and health promotion 
programming 

15,000 3,341 

# people reached with community-based epidemic prevention and control activities 15,000 12,500 

# evacuee families provided with insecticide treated mosquito nets 2,500 2,500 

# people provided with direct psychosocial support 1,000 14,043 

Narrative description of achievements 

 
Five ambulances were mobilized to Batangas (three units) and Cavite (two units) provinces which provided 
transportation to hospitals for 53 people. An additional eight (8) first aid stations were established in Batangas (6), 
Cavite (1) and Laguna (1) provinces. A total of 473 people was provided first aid management (73 people) and blood 
pressure taking (400 people). 

 
PRC installed two emergency medical units (EMUs) in Batangas City Sports Complex and Bauan Technical High 
School. Volunteer Doctors and Nurses from Health Partners were deployed in the EMUs to cater basic health care 
services of the evacuees. A total of 412 patients were served during the emergency operations. There were 8 patients’ 
referrals made. Furthermore, medical missions were held in Mataas na Kahoy Elementary School and Batangas Sports 

 
1 Calculated based on people reached with i) first aid and blood pressure reading; ii) EMU patients, iii) community-based disease prevention, and iv) 
PSS. It is assumed that those people receiving mosquito nets are amongst this population. 

https://www.gcash.com/
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Complex, in partnership with Barangay Holy Spirit, Quezon City. Services provided includes medical consultation, 
laboratory tests such as blood chemistry, urinalysis and diagnostic test which includes X-ray, ECG and ultrasound. 
Free medicines were provided to the affected population. Mobile Health Teams, with volunteer doctors and nurses 
were roaming around different key evacuation centers in Batangas to provide immediate treatment and other services. 
 
Furthermore, the people affected by ash fall from the Taal Volcano were in need of face masks particularly those who 
cannot afford. As a PRC response for public safety and needs, a total of 12,739 masks were distributed to the evacuees 
and affected populations. The masks were a combination of local donations, PRC disaster relief stocks, ICRC and 
IFRC.  
 
A total of 2,587 families received insecticide treated mosquito nets in Batangas province, of which 2,500 families were 
supported under the DREF Additional families have been covered through other donations received by PRC. Each 
family received two nets each. Guidance from volunteers on how and when to use them was provided during 
distribution. Messaging focused on minimizing the risks of diseases such as dengue, which are transmitted via a day-
biting mosquito. Furthermore, a total of 3,341 people have been provided with health teaching with key messages 
around prevention for cough and cold, hypertension and dengue, information dissemination about COVID-19 and 
proper use of dust and facial mask was also conducted alongside distribution.  
 
 
Welfare Desk is a package of programs and activities by the Welfare Services extended to the affected population to 
help them cope with the drastic changes brought about by the disaster. It is the area of coordination for the welfare 
activities of the Red Cross and it is set up by the chapters in the evacuation centers where the affected families are 
gathered. At the onset of the Taal Volcano eruption, this has been set up in evacuation centers in different municipalities 
of Batangas City. It is the activity which has been carried out since the Taal Volcano erupted up to the transition phase 
to early recovery. A total of 50 welfare desks have been set up in different evacuation centers. It is through these that 
the needs and concerns of the internally displaced people have been relayed and addressed. Aside from welfare desks, 
the PRC Batangas Chapter has posted hotline numbers in social media platforms and strategic areas. With the 
implementation of the enhanced community quarantine, the Welfare Services has put in place its own Welfare hotline 
numbers to maintain open communication to the people when PRC personnel were not present in the areas. This 
provided people with access to information and allowed contacting relatives and loved ones or had someone to talk to. 
They posted copies in every evacuation center and printed in flyers that they distributed to the beneficiaries in the 
evacuation centers. Suggestion boxes were installed in Welfare desks at the chapter and evacuation centers as a 
medium to get feedback and inquiries. The feedback was collated every day after duty and suggestions were 
addressed.  
  
A total of 14,043 people had been reached with first aid psychosocial support (as part of PRC Welfare Support) in 
Batangas and Laguna provinces. The number of people who require psychosocial support has gone up due to 
combination of different factors: trauma from the volcanic eruption, stress from prolonged displacement, and fear from 
the COVID-19 pandemic. A referral system was established to refer people to the local health unit if there are further 
needs. 

 

Challenges 

 
The prolonged operation and due to concurrent emergency response due to COVID-19 situation, staff and volunteers 
were exhausted. Identifying and timely sourcing of PPE for the actual volcano and PPE for COVID-19 was challenging. 
  

Lessons Learned 

 
To adjust to the COVID-19 situation, additional budget was included for PPE in last FedBudget iteration. PPEs were 
distributed to all staff and volunteers mobilized for the operation.  
 
Use of welfare desks continue to be very effective to provide a one stop shop for people to seek assistance and 
guidance from trained volunteers. Learnings from the previous operations; Dengue and Mindanao earthquake 
operation such as early deployment of the emergency medical units tents to support local health facilities was very 
useful.  
 
The welfare activity has adapted to the current situation related to COVID-19 like placing plastic covers to welfare 
desks, having personnel wear masks and face shields and thermal scanners to make sure that evacuees are in good 
condition when visiting the desk. These preventive measures may contribute to mitigating the spread of the virus. 
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Water, sanitation and hygiene 
People reached: 16,501 
Male: 8,250 
Female: 8,251 

Indicators: Target Actual 

# of people provided with water, sanitation and hygiene-related services that meet 
agreed standards according to specific operational and programmatic context 

15,000 16,5012 

Initial assessment of water, sanitation and hygiene situation carried out (as part of 
RDANA) 

1 1 

# of people will receive safe water distributed 15,000 15,000 

# of affected families provided with jerry cans 2,500 2,134 

# of portable toilets installed  43 54 

# of handwashing facilities installed  43 54 

# of temporary bathing and/or shower facilities installed 15 De-prioritized 

# of people reached with hygiene promotion  12,500 16,501 

# of affected families provided with hygiene kits 2,500 2,500 

Narrative description of achievements 

 
An initial assessment of the water, sanitation and hygiene situation was carried out (as part of the RDANA) and this 
informed the subsequent operational strategy related to provision of safe water supply and sanitation facilities in 
selected ECs. This included the cancellation of installation of bathing/shower facilities, which were no longer required 
as the facilities were either already in place or being covered by other partner organizations.  
 
A total of 325,827 litres of water were produced/distributed. This was done through 5 water tankers and a water 
purification unit, which have served 15,000 people (3,000 families). A total of 2,134 families received jerry cans to store 
water in Batangas province, which equates to 85 per cent of the target (2,500). Each family received two 10-litre jerry 
cans. There is a small balance of jerry cans at the closure of the DREF operation. These items have been handed 
over and will be distributed by the chapter after the DREF is closed. Chapter is still operational as there continue to be 
some needs on the ground.  
 

Province Municipality 
No. of families received jerry 

cans (2 per family) 

 
Batangas 

Batangas City 1,094 

Bauan 818 

Ibaan 67 

Sto. Tomas 155 

Total 2,134 

 
A total of 54 portable toilet units, with handwashing facility, were installed in selected ECs in Batangas province. Please 
see below table for information on the accomplishments: 
 

Province Municipality 
No. of portable toilets and 

handwashing facilities 

Batangas  

Alitagtag 5 

Balayan 5 

Batangas City 20 

Bauan 5 

Calaca 10 

Lipa 4 

Taysan 5 

Total   54 

 
A total of 16,501 people received key hygiene promotion messages, including on effective handwashing, menstrual 
hygiene management, safe disposal of solid waste, water storage and treatment, as well as awareness on referral 
points for vaccination of children. Hygiene promotion was conducted to emphasize the importance of hand hygiene, 
through handwashing with soap, as one of the most effective actions to reduce the spread of pathogens and prevent 
infections, including the COVID-19 disease. IEC materials about proper hand washing and also proper use of mask 

 
2 Calculated based on people reached with hygiene promotion. It is assumed that those people receiving jerry cans, hygiene kits and reached with 
water are amongst this population. 
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were also posted in locations where people can easily see like barangay halls.  
 
A total of 11,428 families received hygiene kits in Batangas province, of which 2,500 families were supported under 
the DREF in the municipalities of Agoncillo, Batangas City, Bauan, Ibaan, San Nicolas and Sto Tomas. At the 
distribution sites, individuals were provided with a briefing on the proper use of hygiene kits. IFRC standard hygiene kit 
contains 12 pieces of body soap, 5 laundry soaps, 40 sanitary pads, 5 bath towels, 6 rolls of toilet paper, 3 toothpaste 
tubes, 5 toothbrushes and 4 disposable razors. Please see below table for information on the accomplishments: 
 

Municipality Hygiene kits 

Agoncillo 1 

Batangas City 1,093 

Bauan 818 

Ibaan 408 

San Nicolas 25 

Sto Tomas 155 

Total 2,500 
 

Challenges 

 
Due to COVID-19, there was an extended need for sanitation and cooking facilities. It was challenging to mobilize 
volunteers to conduct activities in communities, especially in the smaller evacuation centres.  
 

Lessons Learned 

 
To address the needs, PRC had to plan multiple rounds of hygiene items distribution, provide sanitation solutions 
including portable toilets, semi-permanent toilets and handwashing facilities. Due to current COVID-19 situation, we 
need to identify different options/methods to conduct activities without compromising quality of work and ensuring safety 
of volunteers/staff.  
 

 

 

Protection Gender and Inclusion  
People reached: 21,768 
Male: 10,884 
Female: 10,884 

Indicators:  Target Actual 

# people provided with PGI services 15,000 21,768 

Initial assessments focus on key PGI areas (as part of RDANA) Yes Yes 

Sex-age and disability disaggregated data is collected Yes Yes 

% staff and volunteers sign the code of conduct 100 100 

Narrative description of achievements 

 
PGI was incorporated as part of the RDANA; and indirectly all targeted families supported through this DREF operation 
have been provided with different services based on PGI considerations and standards. A total of 18,606 people 
benefitted from activities completed under the DREF operation. Sex-age and disability disaggregated was collected by 
sector. 
 
A total of 1,046 personnel was involved in the DREF operation, and all of them had signed the code of conduct prior to 
mobilization.  

 
Children in ECs were provided with child-friendly space (CFS) activities through psychosocial support games. CFS is 
an intervention used by the PRC to increase children’s access to a safe environment and promote good psychosocial 
well-being. PRC ensured the setting up of CFS to prioritize the safety and welfare of children in evacuation centers. 
CFS activity focused on informal education, storytelling, coloring, reading and games, and supervised playing where 
4,563 children have been reached. CFS was conducted in rooms and tents where PRC coordinated with the camp 
managers of Ibaan and Talisay. The Philippine Mental Health Association (PMHA) - Lipa Chapter composed of 
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volunteers, psychologists and psychiatrists conducted structured art and play therapy for the children of Malainin and 
Talaibon.  
 
The team organized recreational activities like Zumba, basketball, volleyball and badminton to evacuees promoting 
healthy lifestyle and psychosocial activity. A Zumba instructor was hired to lead two sessions. In addition, a psychologist 
was hired to assist the Welfare team in providing psychosocial support with the affected population. Prior to the therapy, 
an orientation was conducted among PRC volunteers to assess the current state being of the people. This includes the 
common issues and concerns identified by vulnerable individuals that may need individual psychotherapy.  
 
The Taal Volcano eruption caused wide damage to school properties including classrooms, gymnasiums, books and 
school materials. Students and teachers faced a problem on recovering from the damages that the volcanic earthquake 
and ashes caused on schools. Classes were suspended immediately. Aside from the impact of Taal Volcano, the 
COVID-19 pandemic has also interrupted the education, particularly, displaced families from Taal Volcano Island who 
have been staying in the evacuation centers. To support the learners, PRC provided school kits (which contains one 
piece ruler, one pack colored paper, one pack bondpaper, three pieces ballpen (red, black and red colors), eight pieces 
composition notebook, one box crayons, one pad paper, one piece pencil, one piece sharpener, one piece scissors 
and one piece eraser) to 1,161 learners aged 6-12 years old to encourage them to continue and pursue education 
even at these trying times. 
 

Municipality Beneficiaries 

Ibaan 405 

Balete 278 

Talisay 478 

Total 1,161 

 
 

Challenges 

 
Due to the limited space in the evacuation centres and no adequate separations, there was a concern on privacy.  
 

Lessons learned 

 
Installation of separate tents outside the evacuation centre enabled people to have 
a separate space for their families. Furthermore, tarpaulins were used to make 
separations within the evacuation centres.  
 
When PRC distributed Read and Play Kits to children (with the ECHO support), it 
was found out during the post distribution monitoring that there are requests for 
additional learning materials for children since they cannot attend school due to 
suspension of classes. Hence, adjustment was made from the DREF budget where 
procurement of school kits was also included in the response.  
 
Furthermore, team identified the value of organising different types of recreational 
activities like Zumba, basketball, volleyball and badminton to evacuees, which 
promoted health lifestyle and psychosocial activity. 
 

 
 

 

Migration 
People reached: 18,606 
Male: 9,303 
Female: 9,303 

Indicators:  Target Actual 

# displaced people reached with information and services provided from welfare 
desks 

15,000 18,6063 

# affected people have access to basic services 15,000 18,606 

# welfare desks providing RFL services in the affected area NA 50 

 
3 Calculated based on people reached with PSS and CFS  

Evacuees participating in Zumba 
Exercise at Malinin Interim Area, Ibaan. 
(Photo: PRC) 
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Narrative description of achievements 

 
A total of 50 PRC welfare desks were established. PRC’s welfare desks were providing a range of services for affected 
families, including ready-to-eat/hot meals, PSS, and RFL. The PRC welfare desks also received and responded to 
concerns related to protection, ensuring that any cases identified are referred to the relevant government authorities. 
Welfare desks’ volunteers registered people on the “safe and well” registry who want to report themselves safe for 
people who might be looking for them. A total of 18,606 people was reached through the welfare desks. These people 
were reached through various services including 6 tracing cases referred, managed 10,089 “I’m alive” calls, 78 
individuals supported with referral services, PSS to 14,043 people and CFS to 4,563 children. Please refer to Health 
section above for more information on the PSS, and Livelihoods and Basic Needs section for more information on the 
ready-to-eat/hot meals distributions 

 
PRC supported DSWD with the set-up and management of basic services in the Malainin Interim Area camp in Ibaan 
City, Batangas province. This location has been established to accommodate those affected families that were not 
able to return to areas categorized as “Permanent Danger Zones”. PRC has received support from the Republic of 
Korea government, and Swedish Red Cross (through the IFRC 2020 Operational Plan), which will be used to support 
the early recovery process for these families, including relocation support with recognition of dignity and safety.  
 

Challenges 

 

Fluid movement of evacuees through the project duration from one place to another has resulted to fluctuation of data 

gathering that even the LGUs and camp managers could not have a stable figure where a certain family is located.  

 

Lessons learned 

 

With the implementation of the enhanced community quarantine, the welfare services assign hotline numbers to 

maintain open communication to the people when PRC personnel are not present in the areas. This provided people 

with access to information and allowed contacting relatives and loved ones. 

 

 

 

 International Disaster Response 

Indicators:  Target Actual 

# of NS branches that are well functioning (in the operation) NA 1 

% of volunteers insured 100 100 

NS coordinated international disaster response effectively Yes Yes 

Rapid response personnel support the operation 1 6 

DREF procedures are applied during the implementation of the operation Yes Yes 

% of target population satisfied with support received 80 100 

Logistics department provides constant support to the National Society’s logistics 
unit for replenishment and other procurements 

Yes Yes 

# of coordination meetings held with other stakeholders 3 3 

Complementarity and strengths of the Movement enhanced Yes Yes 

Movement coordination is well established Yes Yes 

Narrative description of achievements 

 
The PRC led the Movement’s overall response for this operation, maintaining close coordination with Movement 
partners in the country and providing updates. The PRC works with the IFRC, the ICRC and seven Partner National 
Societies in the country: The American Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, the 
Japanese Red Cross Society, Netherlands Red Cross, Qatar Red Crescent and Spanish Red Cross. On 13 December 
2019, the PRC convened a meeting with ICRC and IFRC counterparts to provide a briefing on the priority needs and 
call for additional funding following completion of the RDANA. Regular meetings were initiated by PRC with 
counterparts that are involved in the Taal Volcanic eruptions response, namely IFRC, Finnish Red Cross, German Red 
Cross and Spanish Red Cross. As noted, PRC mobilized additional resources from ECHO, Korean Government and 
from corporate and private donations to complement the DREF. 
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Coordination of the Shelter Cluster was initiated by the Asia Pacific Shelter coordinator for the IFRC CO in support of 
the Philippines HCT Cluster system. This included sharing of rapid needs assessment data; the dissemination of OCHA 
snapshots and regular 3W reporting. The IFRC CO also attended briefings held by PHIVOLCS on the evolving situation, 
which informed decision making on contingency planning and scenario development.  
 
PRC, with support from IFRC, actively coordinated with different stakeholders such HCT, relevant government 
agencies from the national level down to the municipal level.  

 
An IFRC Operations Manager was deployed between November 2019 and June 2020 from the Asia Pacific Regional 
Office (APRO) to support PRC with the coordination of the response. The IFRC CO mobilized rapid response personnel 
to provide overarching surge support to all DREF (MDRPH033, MDRPH037 and MDRPH039) and Emergency Appeals 
(MDRPH032, MDRPH036 and MDRPH038). These included Emergency Health, Information Management (IM) x 2, 
PMER and PGI profiles, which were seconded from American Red Cross, Canadian Red Cross, Netherlands Red 
Cross and New Zealand Red Cross.  
 
An IFRC APRO staff was deployed to conduct monitoring in February 2020, which resulted in recommendations related 
to CEA and PGI.  

 
IFRC CO personnel were also deployed to support the chapters, namely with the process of selection/validation of 
targeted families; provide recommendations related to the integration of CEA and PGI considerations into the response; 
plan and monitor disbursement of MPCGs. PRC volunteers mobilized for this DREF operation were insured under the 
Membership and Accident Assistance Benefit (MAAB) of PRC. 
 
The IFRC CO assisted PRC to ensure accountability and compliance with regards to the DREF procedures. This 
includes the issue of Information Bulletins and Operations Updates; ensuring that all EPOA are published on the IFRC 
Appeals Database, as well as utilization of the IFRC GO Platform to issue situation reports. 
 
IFRC CO logistics, in coordination with PRC logistics, dispatched essential household items for 2,500 families, 
comprising blankets, hygiene kits, jerry cans, mosquito nets, and sleeping mats, as well as tarpaulins for the ECs. 
These items were then replenished through the DREF.  
 
Community engagement and accountability (CEA) was an important component of the DREF operation; and integrated 
into all activities planned to ensure that affected families have access to information on services being provided by 
PRC, as well as participate and feedback to PRC. The PRC welfare desks were established which allowed concerns 
to be shared with PRC and then addressed in real time. At present there is no means of capturing these concerns 
systematically; however, PRC is taking steps to strengthen this for future response operations, this includes the 
development of revised CEA guidelines. Consultation/participation with affected families was also done during the 
RDANA; with barangay committees and as part of the post distribution monitoring exercises that were carried out. 
Based on the post distribution monitoring, in terms of suggestions and feedback to the entire process, all respondents 
reported to be satisfied with the distribution planning and implementation of PRC. 

 

Challenges 

 
As mentioned above, for CEA, there is no means yet of capturing the concerns systematically.  
 

Lessons learned 

 
For CEA, PRC have identified the need for a systematic recording and analysis of feedback for decision making. PRC 
has recently developed its own CEA implementation guideline. This will be rolled-out across different services and 
programmes of PRC, both in the NHQ and chapter levels. 
 

 

 

 Influence others as leading strategic partner 

Indicators:  Target Actual 

IFRC and PRC participate in local, national and international dialogues /meetings Yes Yes 

# of communications materials produced/published 10 10 

Narrative description of achievements 

The PRC communication team ensured that the Red Cross response efforts are effectively communicated to its key 
target audiences in a timely manner. The Operations Center (OpCen) located at the PRC’s National Headquarters 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP3PHPH&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP3PHPH&dt=1&f=&re=&t=&ti=&zo=
https://go.ifrc.org/
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(NHQ) collected information from the chapters and Red Cross 143 volunteers in the affected areas. In addition to a 
press release, regular updates on activities and status were posted on the official social media accounts of the PRC. 
Communication teams posted updates and photos on Facebook and Twitter. PRC staff and volunteers across the 
country actively contributed to corporate communications through their own social media networks. Through social 
media, 74 posts on PRC’s official Facebook page for Taal have had a reach of 8,221,258 while on Twitter, 64 posts 
have had 3,963,574 impressions. Overall, the social media reach for both is 12,184,832. 
 
The Philippine Red Cross and IFRC communications team has promoted the visibility of PRC’s efforts through press 
releases.  
 
15 January 2020: Red Cross called for public support as humanitarian operations continue for communities affected 
by Taal Volcano eruption 
 
20 January 2020: Batangas Gov. Mandanas extended his gratitude to the Philippine Red Cross in the midst of its 
humanitarian efforts in Taal Volcano eruption-affected communities. 
 
IFRC media advisory: Philippines volcano – Red Cross prepares for the worst 
 
The Red Cross’ efforts on the ground have been cited in media reports as follows: 

• PH Red Cross to help put up tent cities for Taal eruption evacuees during rehab phase 

• PH Red Cross calls for more volunteers amid Taal crisis 

• Help Taal Volcano victims, PH Red Cross appeals 

• ‘Funds ready for Taal evacuees’ 

• LIST: Where to send donations for Taal evacuees 

• Philippine Red Cross Rushes to Help After Taal Volcano Erupts 
 

Challenges 

 
Due to the ongoing COVID-19 situation, it was challenging as PRC was not able to conduct meetings/dialogues which 
includes the lessons learned activity. 
 

Lessons learned 

 
Welfare Services has put in place its own Welfare hotline numbers to maintain open communication to the people when 
PRC personnel were not present in the areas. This provided people with access to information. PRC had to consider 
the option of hosting meeting via virtual mediums, provided technology is adequately available in the areas. This will 
enable to connect people despite of the location. 
 

 

 

  Effective, credible and accountable IFRC 

Indicators:  Target Actual 

Effective performance of staff supported by HR procedures Yes Yes 

% of compliance with PRC HR procedures 100 100 

% of financial reporting respecting IFRC procedures 100 100 

% of operational staff for IFRC receive security briefing 100 100 

Narrative description of achievements 

 
PRC mobilized NHQ and Chapters existing staff, Red Cross 143 volunteers, Red Cross Action Teams (RCAT134) and 

NDRTs from other chapters as required. PRC’s human resources (HR) procedures were applied for all deployments. 

A total of 1,046 PRC personnel was involved in the response. Please refer to International Disaster Response Output 

1.1.4 for information on the HR that has been mobilized. 

 
The IFRC CO, through the finance and administration team, provided operational support for the review, budget 
validation, bank transfers, and technical assistance to PRC including review and validation of invoices. All financial 
transactions in this operation were conducted in accordance with the IFRC’s standard financial procedures. The DREF 
project agreement was signed upon the activation of the DREF; and revised through addendums based on the 
expanded allocations that have been made, and extension of timeframe required.  
 

https://www.facebook.com/phredcross/
https://twitter.com/philredcross
https://media.ifrc.org/ifrc/press-release/media-advisory-philippines-volcano-red-cross-prepares-worst/
https://news.mb.com.ph/2020/01/28/ph-red-cross-to-help-put-up-tent-cities-for-taal-eruption-evacuees-during-rehab-phase/
https://www.rappler.com/nation/250152-philippine-red-cross-call-volunteers-taal-eruption
https://news.mb.com.ph/2020/01/15/help-taal-volcano-victims-ph-red-cross-appeals/
https://www.philstar.com/headlines/2020/01/29/1988671/funds-ready-taal-evacuees
https://cnnphilippines.com/news/2020/1/13/donations-for-taal-evacuees.html
https://www.redcross.org/about-us/news-and-events/news/2020/philippine-red-cross-rushes-to-help-after-taal-volcano-erupts.html
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The IFRC security framework was applied to the DREF operation. For PRC staff and volunteers, the National Society’s 
security framework was applied. Regular and close coordination was maintained with the ICRC in accordance with the 
existing security framework and Movement’s coordination agreement. Regular information sharing was maintained and 
specific security protocols for each level of security. In the country, all staff members and volunteers have required to 
take the IFRC online courses: Stay Safe Personal Security, Stay Safe Security Management and Stay Safe Volunteer 
Security. Following the Taal Volcanic eruptions, the IFRC CO security focal point, in collaboration with IFRC health 
manager, disseminated updated security guidelines and precautionary measures such as the use of N95 masks. The 
IFRC CO logistics team distributed PPE for staff working in the areas of operation. 
 

Challenges 

 
Safety of staff, volunteers and affected people was one of the main challenges during COVID-19 period. While still 
experiencing the aftermath of Taal Volcano Eruption, Batangas once again was hit by another emergency, COVID-
19 pandemic. This resulted in cancellation of most of the activities, limited personnel to be mobilized, implementation 
of rigid safety measures, and worries on the people being deployed. 
 

Lessons learned 

 
PRC has incorporated COVID-19 guidelines into its response protocols. PRC always ensure that staff and volunteers 
are - always requested to use appropriate personal protective equipment (PPE), adherence to guidelines for COVID-
19, provided with briefing to staff and volunteers prior to deployment, provided with necessary PPE and ensure safety 
of staff, volunteers and affected people. Furthermore, COVID-19 highlight the advantages of moving towards digital 
documents, specially related to finance documents.  
 

 
 

D. Financial Report 
 
The actual expenditure is 99.9 per cent (CHF 498,579) of the CHF 498,602 DREF amount requested. Balance from this 
operation, CHF 23, will be returned to the DREF pot. 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Foundation, and Fortive Corporation and other corporate and private donors. The IFRC, on behalf of the 
National Society, would like to extend thanks to all for their generous contributions. 
 
Full financial report is attached at the end of this report. 
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Contact information 
 

 
Reference 
documents 
 

Click here for: 

• DREF 
Operation 

For further information, specifically related to this operation please contact: 
 
In Philippine Red Cross  

• Elizabeth Zavalla, secretary general; phone: +63 2 790 2300;  
email: 35Tsecgen@redcross.org.ph 35T  

• Leonardo Ebajo, director for disaster management services;  
email: 35Tleonardo.ebajo@redcross.org.ph  

 
In IFRC Philippines Country Office  

• Robert Kaufman, head of country office; email: robert.kaufman@ifrc.org  

• Patrick Elliott, operations manager; phone: +63 998 961 2140; email: 
35Tpatrick.elliott@ifrc.org 

• Radhika Fernando, interim operations manager; email: radhika.fernando@ifrc.org  
 
In Asia Pacific Regional Office, Kuala Lumpur 

• Gwendolyn Pang, deputy regional director; email: gwendolyn.pang@ifrc.org   

• Necephor Mghendi, head of DCC; email: 35Tnecephor.mghendi@ifrc.org 

• Nur Hayati Ahmed, operations coordinator; email: 35TOpsCoord.SouthEastAsia@ifrc.org 35T  

• Siokkun Jang, logistics manager, regional logistics unit; email: 35Tsiokkun.jang@ifrc.org 35T  

• Antony Balmain, Communications Manager; email: antony.balmain@ifrc.org  
 

In IFRC Geneva 

• Christina Duschl, senior officer, operations coordination;  
email: christina.duschl@ifrc.org 

• Karla Morizzo, senior DREF officer; email: karla.morizzo@ifrc.org 

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org  
 

For IFRC Resource Mobilization and Pledges support: 
• In IFRC Asia Pacific Regional Office: Alice Ho, partnership in emergencies 

coordinator; email: 35TPartnershipsEA.AP@ifrc.org 35T  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries): 

• In IFRC Asia Pacific Regional Office: Siew Hui Liew, PMER manager;  
email: siewhui.liew@ifrc.org  

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 
 

http://adore.ifrc.org/Download.aspx?FileId=286121
http://adore.ifrc.org/Download.aspx?FileId=286121
mailto:secgen@redcross.org.ph
mailto:secgen@redcross.org.ph
mailto:35Tleonardo.ebajo@redcross.org.ph
mailto:35Tleonardo.ebajo@redcross.org.ph
mailto:robert.kaufman@ifrc.org
mailto:patrick.elliott@ifrc.org
mailto:radhika.fernando@ifrc.org
mailto:Gwendolyn.pang@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:OpsCoord.SouthEastAsia@ifrc.org
mailto:OpsCoord.SouthEastAsia@ifrc.org
mailto:siokkun.jang@ifrc.org
mailto:siokkun.jang@ifrc.org
mailto:antony.balmain@ifrc.org
mailto:christina.duschl@ifrc.org
mailto:karla.morizzo@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:PartnershipsEA.AP@ifrc.org
mailto:PartnershipsEA.AP@ifrc.org
mailto:SiewHui.Liew@ifrc.org
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Reporting Timeframe 2020/1-2020/8 Operation MDRPH039
Budget Timeframe 2020/1-2020/7 Budget APPROVED

Prepared on 18/Sep/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 498,602

DREF Allocations 498,602

I. Summary

Opening Balance 0

Expenditure -498,579

Closing Balance 23

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 760 -760
AOF2 - Shelter 134,319 138,604 -4,285
AOF3 - Livelihoods and basic needs 142,394 214,680 -72,286
AOF4 - Health 65,490 48,926 16,564
AOF5 - Water, sanitation and hygiene 110,315 78,423 31,893
AOF6 - Protection, Gender & Inclusion 28,779 2,737 26,043
AOF7 - Migration 633 -633

Area of focus Total 481,298 484,762 -3,464

SFI1 - Strenghten National Societies 314 314
SFI2 - Effective international disaster management 13,851 13,746 105
SFI3 - Influence others as leading strategic partners 3,139 3,139
SFI4 - Ensure a strong IFRC 72 -72

Strategy for implementation Total 17,304 13,817 3,487

Grand Total 498,602 498,579 23

MDRPH039 - Philippines - Taal volcano eruption
Operating Timeframe: 15 Jan 2020 to 15 Jul 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 305,690 343,129 -37,440
CAXB CAXBConstruction - Facilities 229 -229

CAXBConstruction Materials 113 -113

CAXBClothing & Textiles 52,500 55,365 -2,865

CAXBFood 4,323 10,529 -6,206

CAXBWater, Sanitation & Hygiene 57,178 54,581 2,597

CAXBMedical & First Aid 48,132 18,035 30,097

CAXBTeaching Materials 3,679 3,679

CAXBUtensils & Tools 33,750 12,483 21,267

CAXBOther Supplies & Services 9,155 580 8,575

CAXBCash Disbursment 96,973 191,214 -94,241

Land, vehicles & equipment 1,625 -1,625
CAXD CAXDComputers & Telecom 1,625 -1,625

Logistics, Transport & Storage 46,478 24,129 22,349
CAXF CAXFStorage 2,727 -2,727

CAXFDistribution & Monitoring 13,500 2,171 11,329

CAXFTransport & Vehicles Costs 32,450 17,319 15,131

CAXFLogistics Services 527 1,911 -1,383

Personnel 59,625 13,746 45,879
CAXH CAXHInternational Staff 1,500 1,500

CAXHNational Society Staff 37,216 1,978 35,238

CAXHVolunteers 20,909 11,769 9,140

Consultants & Professional Fees 1,385 5 1,380
CAXI CAXI7Professional Fees 1,385 5 1,380

Workshops & Training 6,249 3,562 2,687
CAXJ CAXJWorkshops & Training 6,249 3,562 2,687

General Expenditure 48,744 81,954 -33,210
CAXL CAXLTravel 18,234 41,687 -23,453

CAXLInformation & Public Relations 21,489 8,901 12,588

CAXLOffice Costs 718 23,183 -22,465

CAXLCommunications 2,108 1,972 136

CAXLFinancial Charges 6,195 3,662 2,533

CAXLOther General Expenses 2,548 -2,548

Indirect Costs 30,431 30,430 1
CAXP CAXPProgramme & Services Support Recover 30,431 30,430 1

Grand Total 498,602 498,579 23

MDRPH039 - Philippines - Taal volcano eruption
Operating Timeframe: 15 Jan 2020 to 15 Jul 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies


