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DREF Operation Operation n° MDRPH042 
Date of issue: 24 September 2021  Glide n° TC-2020-000225-PHL 

Operation start date: 12 November 2020 Operation end date: 31 May 2021 

Host National Society: Philippine Red Cross Operation budget: CHF 403,382 

Number of people affected: 5,184,824 Number of people assisted: 23,296 

Red Cross Red Crescent Movement partners currently actively involved in the operation: the Philippine Red 
Cross (PRC) was working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in this 
operation. The International Committee of the red Cross (ICRC) and eight other National Societies were also present in 
the Philippines at the time of the operation: American Red Cross, Canadian Red Cross, Finnish Red Cross, German 
Red Cross, Japanese Red Cross Society, Netherlands Red Cross, Spanish Red Cross and Qatar Red Crescent Society. 

Other partner organizations actively involved in the operation: Government coordination was led by the National 
Disaster Risk Reduction and Management Council (NDRRMC). Government ministries and agencies involved included 
the Department of Social Welfare and Development (DSWD), Local Government Units (LGU), the Philippine Armed 
Forces, and the Philippine National Police Force. I/NGOs and UN agencies were monitoring the situation through the 
Humanitarian Country Team (HCT) supported by the UN Office for the Coordination of Humanitarian Affairs (OCHA). 

 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 

8 November 2020: a low pressure area east of Mindanao developed 
into a tropical depression named Vamco (Ulysses). 
 
9 November 2020: Vamco (Ulysses) intensified into a tropical storm. 
 
11 November 2020: Vamco (Ulysses) intensified into a typhoon and 
made three landfalls in Quezon province. Tropical Cyclone Wind 
Signals (TCWS) up to level three were hoisted in many provinces 
across the Luzon landmass. 
 
12 November 2020: flooding was reported in Quezon and Camarines 
areas. IFRC issued DREF allocation of CHF 403,382 for a three-
month operation to support the PRC deliver assistance to 20,000 
people. 
 
13 November 2020: moderate to heavy rainfall and opening of dam 
gates caused flooding in Metro Manila and adjacent provinces 
(Bulacan, Cavite, Laguna). 
 
28 February 2021: IFRC issued Operation Update no. 1 to extend 
the operation timeframe from the initial three months to six months 
due to the challenges brought by the COVID-19 pandemic to the 
operation implementation. 
 
 

 

Final Report 
Philippines: Typhoon Vamco 

Flooding brought by Typhoon Vamco in Rodriguez 
Rizal. Photo: PRC 

https://glidenumber.net/glide/public/search/details.jsp?glide=22085&record=1&last=276
https://ndrrmc.gov.ph/index.php/8-ndrrmc-update/4138-situational-report-re-preparedness-measures-and-effects-for-severe-tropical-storm-ulysses-i-n-vamco.html
https://adore.ifrc.org/Download.aspx?FileId=358596
https://adore.ifrc.org/Download.aspx?FileId=392885
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Typhoon Vamco, locally known as Ulysses, 
entered the Philippine Area of Responsibility 
(PAR) on 8 November 2020 as a Tropical 
Depression, and later intensified into a Tropical 
Storm while moving northwestward. On 11 
November, it further intensified into a Typhoon 
and made its first landfall in Patnanungan, 
Quezon province south of the capital city, Manila. 
Maximum sustained winds recorded were 155 
kilometers per hour and gusts of up to 255 
kilometers per hour, making it a Category 4 
typhoon.  
 
Trail of the Typhoon Vamco crossed the 
Philippine landmass from east of Catanduanes, 
along Bicol region and through southern Luzon 
provinces, National Capital Region (NCR) and 
central Luzon area. Tropical Cyclone Wind 
Signals (TCWS) up to level 31 were hoisted in 
many provinces across the Luzon landmass. 
Typhoon Vamco made altogether three landfalls, 
as detailed in below, before leaving the Philippine 
Area of Responsibility (PAR) on 13 November. 
 
 

No. Date/Time (local time) 
Location of landfall 

Municipality Province Region 

1 11 Nov 2020 / 10:30 PM Patnanungan Quezon CALABARZON 

2 11 Nov 2020 / 11:20 PM Burdeos Quezon CALABARZON 

3 12 Nov 2020 / 1:40 AM General Nakar Quezon CALABARZON 

 
While suffering from the effects of Super Typhoon Goni (Category 5), locally known as Rolly, the Bicol region was the 
first to face the destructive winds and rains brought by Typhoon Vamco. Heavy to intense, with at times torrential rainfall 
brought by the typhoon over the entirety of Luzon caused immense flashfloods and landslides on the already saturated 
lands. This resulted in large-scale displacement and damage to shelter and livelihoods.  
 
Main impact of Typhoon Vamco was observed over Metro Manila and its adjacent provinces. The densely populated 
National Capital Region (NCR), though not directly hit by the center of the typhoon, was affected by the floods, fallen 
trees and damaged power cables leading to interruption of power supply across the region. Nearby dams were closed 
due to spilling, which risked aggravating the flooding. Airline flights and mass transit in the capital were suspended, the 
coast guard suspended port operations, government work was suspended, and financial markets closed. Hundreds of 
residents were forced to flee their homes as water in Marikina River surpassed the peak level during the onslaught of 
Typhoon Vamco.  

 
1   TCWS no. 3 indicates the potential for winds up to 170kmph, and damage to buildings, crops, houses, and disruption to power supply. 

Rescue and evacuation operation in Laguna. Photo: PRC 

https://ndrrmc.gov.ph/index.php/8-ndrrmc-update/4138-situational-report-re-preparedness-measures-and-effects-for-severe-tropical-storm-ulysses-i-n-vamco.html
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The final reports from the National Disaster Risk Reduction and Management Council (NDRRMC) Sitrep #29 as of 11 
November 2020, and Department of Social Welfare and Development – Disaster Response Operations Monitoring and 
Information Center - (DSWD - DROMIC) terminal report as of 10 November 2020, reflects the destruction caused by 
Typhoon Vamco:  
 

Category Typhoon Vamco 

People affected  
1,262,939 families (5,184,824 people) were affected in 7,827 barangays in Regions NCR, I, II, III, 
CALABARZON, MIMAROPA, V and CAR.  

Displaced – inside 
evacuation centres 

177,895 families (693,221 people) took temporary shelter in 6,760 evacuation centres in Regions 
NCR, I, II, III, CALABARZON, MIMAROPA, V and CAR.  

Displaced – outside of 
evacuation centres 

218,192 families (866,696 people) temporarily stayed with their relatives and/or friends in Regions 
I, II, III, CALABARZON, MIMAROPA, V and CAR. 

Casualties and injured 
101 people dead, 85 injured, 10 missing were reported in total in Regions NCR, II, III, 
CALABARZON, V, and CAR. 

Houses damaged  
209,170 damaged houses, of which 26,510 were totally damaged and 182,660 partially damaged 
in Regions NCR, I, II, III, CALABARZON, V and CAR. 

Damage to agriculture Estimated PHP 7.3 billion worth of damage to crops, livestock, fisheries and agricultural facilities. 

Damage to infrastructure Estimated PHP 12.9 billion worth of damage to roads, bridges, communication, ports, etc.  

Social infrastructure  

(i) 252 road sections and 122 bridges in Regions NCR, I, II, III, CALABARZON, MIMAROPA, V, 
VIII and CAR were affected by flooding, mudflow, landslide, swollen river and soil or rock collapse. 
(ii) 383 cities/municipalities in Regions NCR, I, II, III, CALABARZON, MIMAROPA, V, VIII and CAR 
experienced power outage.  
(iii) 71 municipalities in Regions II, CALABARZON and V experienced water interruption.  
(iv) 96 cities/municipalities in Regions NCR, CALABARZON and V experienced network 
interruption. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Typhoon Vamco was the Philippines’ 21st named storm for the year 2020 and a fifth storm to hit the country in a three-
week period. It hit the Philippines while the PRC, authorities and partner organizations were already responding to public 
health emergencies (measles and polio MDRPH032), earthquakes (Mindanao MDRPH036), typhoons (Phanfone in 
December 2019 MDRPH038; Goni in October 2020 MDRPH041), returnees (Mindanao MDRPH040), and the COVID-
19 pandemic (MDRCOVID19). In the Philippines, the COVID-19 pandemic has evolved into a major humanitarian 
disaster since the first case was recorded in February 2020. On 12 March 2020, the Philippine government raised a 
Code Red sublevel 2 as recommended by the Inter-Agency Task Force on Emerging Infectious Diseases (IATF-EID). 
This has imposed stringent measures on the country including measures of physical distancing, enhanced community 
quarantines (ECQ) and limitation of movement within the entire country. Based on the data from the Philippines 
Department of Health, as of 23 August 2021, there have been 1,857,646 confirmed COVID-19 cases in the country. Out 
of these cases, 1,695,335 have recovered and 31,961 deaths are recorded. 
 
On 12 November, the IFRC activated the DREF, releasing CHF 403,382 for an initial three-month operation to support 
the PRC with their response to Typhoon Vamco. The DREF operation timeframe was later extended from the initial 
three months to six months due to the challenges brought by the COVID-19 pandemic to the implementation of the 

Communities in Rodriguez Rizal and Marikina City submerged in mud and garbage from the 
flooding. Photo: PRC 

https://ndrrmc.gov.ph/attachments/article/4138/SitRep_no_29_re_TY_Ulysses_as_of_13JAN2021.pdf
https://dromic.dswd.gov.ph/wp-content/uploads/2021/02/DSWD-DROMIC-Terminal-Report-on-Typhoon-ULYSSES-19-April-2021-6PM.docx
https://adore.ifrc.org/Download.aspx?FileId=417631
https://adore.ifrc.org/Download.aspx?FileId=422676
https://adore.ifrc.org/Download.aspx?FileId=411487
https://adore.ifrc.org/Download.aspx?FileId=419727
https://adore.ifrc.org/Download.aspx?FileId=408729
https://adore.ifrc.org/Download.aspx?FileId=395393
https://doh.gov.ph/covid19tracker
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH042&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=


P a g e  | 4 

 

 

Internal 

operation. The extended timeframe allowed the procurement to replenish the relief items distributed by the PRC, as 
delays were experienced in arriving shipments and local sourcing. In addition, the movement restrictions due to the 
COVID-19 pandemic situation delayed the timeframe of the cash distributions to the affected people.  
 
Some of the areas affected by Typhoon Vamco, namely Cagayan and Isabela in Region II, were covered by the 
Emergency Appeal Philippines Floods and Typhoons 2020 (MDRPH041). This Emergency Appeal was revised from 
the initial Emergency Appeal supporting the assistance provided in response to Super Typhoon Goni. The revised 
Emergency Appeal was retitled into Floods and Typhoons 2020 seeking funding to deliver assistance to the communities 
affected by both Super Typhoon Goni and Typhoon Vamco in Northern Luzon. 
 

Summary of response 

 
Overview of Host National Society 
The PRC was proactive with activating preparedness and response actions with the impending impact of Typhoon 
Vamco especially for locations in the predicted typhoon path. Preparations prior to impact included the mobilization of 
personnel, physical assets, and cash advances transferred to priority chapters and/or offices. Continuous monitoring 
was maintained as of 48-72 hours before the impact, and major coordination efforts with communities and LGUs were 
in place.  

In accordance with the Philippine Red Cross (PRC) Standard Operating Procedures (SOP), the Operations Centre 
(OpCen), which functions 24/7, was activated for close monitoring and conducting pre-disaster meetings for preparation 
and response planning. The OpCen collected and compiled data from chapters and the Red Cross 143 volunteers in 
the affected areas. The Chapter Red Cross Action Teams (RCAT 143), National Disaster Response Teams (NDRT), 
PRC Emergency Response Units (ERU) and other specialized PRC personnel in assessment, relief, shelter, water, 
sanitation and hygiene (WASH), health and welfare were deployed in the affected areas for rapid assessment and relief 
distributions. The PRC responded with search and rescue, first aid, psychosocial support (PSS), welfare services, hot 
meals and relief items including essential household items, sleeping kits (sleeping mats, blankets, mosquito nets), jerry 
cans and hygiene kits. Response operation was coordinated through the PRC local chapters with their municipal, city, 
provincial and regional Disaster Risk Reduction and Management Officers (DRRMO). The National Society maintained 
close coordination with relevant national and local authorities and in-country Movement partners and provided regular 
updates.  

 
 
 
 
 
 

https://adore.ifrc.org/Download.aspx?FileId=362622
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COVID-19 safe operation 
Details of the COVID-19 operations in the Philippines can be accessed via IFRC GO platform. The PRC has 
incorporated COVID-19-safe programming steps into its operating procedures, to protect personnel and affected 
populations.  
 
Considering the COVID-19 situation in the country, the PRC incorporated COVID-19 guidelines into its response 
protocols. The PRC’s staff were requested to use appropriate personal protective equipment (PPE) and take swab tests 
prior to leaving for the field, and all the vehicles were disinfected regularly. These measures limited the risks of spreading 
the virus and protected those who were involved in the operation (staff, volunteers and assistance recipients). Teams 
adhered and practiced all precautionary measures outlined in the Asia Pacific COVID-19-safe Best Practice Guide for 
Disaster response. Specifically, with regards to person-to-person transmission, the National Society followed the four 
key actions - plan ahead; maintain physical distance; ensure hygiene (use surgical masks, practice handwashing or use 
60 per cent alcohol-based hand sanitizers, carry personal hygiene kits at all times, clean and disinfect surfaces regularly, 
especially transport vehicles during field assessments); identify and support vulnerable people, and immediate actions 
to be triggered as per guideline if contact with suspected/confirmed case of COVID during line of work.  

 
Overview of Red Cross Red Crescent Movement in country 
The PRC was leading the overall response operation. The IFRC Philippines Delegation was supporting the PRC in 
ensuring a coordinated approach with the eight National Societies with presence in the Philippines: American Red Cross, 
Canadian Red Cross Society, Finnish Red Cross, German Red Cross, Japanese Red Cross Society, Netherlands Red 
Cross, Spanish Red Cross and Qatar Red Crescent Society. The IFRC Philippines Delegation also supported the PRC 
in disseminating updates to the IFRC network in-country and coordinating with the IFRC Asia Pacific Regional Office 
(APRO) in Kuala Lumpur in accordance with the IFRC Secretariat’s Emergency Response Framework. The PRC hosted 
Movement coordination meetings and operational meetings to share information with partners. The IFRC and the PRC 
also coordinated with the ICRC on security-related considerations and potential complementarity of action. 
 
On 12 November, a partner’s call was launched to inform Movement Partners about the revision of the Super Typhoon 
Goni Emergency Appeal. During the call, the PRC and the IFRC provided an update among the Movement Partners 
about the situation and impact caused by Typhoon Vamco. 
 
Overview of non-RCRC actors in country 
As auxiliary to the public authorities, the PRC maintains a strong relationship with government bodies through 
participation or collaboration with (i) the National Disaster Risk Reduction and Management Council (NDRRMC), (ii) the 
provincial, municipal and barangay (community) disaster risk reduction and management councils, and (iii) the local 
government units defined in the Disaster Risk Reduction and Management Act 2010. The PRC participates in NDRRMC 
meetings and coordinates with the Department of Social Welfare and Development (DSWD) and Department of Health. 
The PRC headquarters and local chapters are coordinating with the national and provincial disaster risk reduction and 
management councils (NDRRMC and PDRRMCs) respectively. 
 
The PRC was identified as a key humanitarian partner of government in fighting against COVID-19 under the landmark 
“Bayanihan to Heal as One” Act (Bayanihan I) and the superseding “Bayanihan to Recover as One” Act (Bayanihan II). 
The latter provided resources to continue the testing and treatment of COVID-19 and granted a stimulus package to 
help households and businesses to recover from the secondary socio-economic impacts. Moreover, a ‘Bayanihan to 
Arise As One” Act (Bayanihan III) is under consideration, which would provide further assistance for households in crisis 
situations, and micro, small and medium enterprises, and support vulnerable sectors such as indigents, unemployed 
and displaced. 

 
Inter-agency coordination 
The IFRC coordinated with various government and non-government agencies, including members of the Humanitarian 
Country Team (HCT). At country level, the PRC and the IFRC are observers too, and participate in meetings of the HCT 
held both during disasters and non-emergency times. The IFRC is the co-lead of the Shelter Cluster with DSWD as the 
government lead agency and coordinates with cluster partners and the government lead agency.  

 

Needs analysis and scenario planning 

 
Needs analysis 
The rapid damage assessment and needs analysis (RDANA) primary data from the PRC chapters and secondary data 
available (DSWD, NDRRMC, and OCHA flash reports) identified the immediate needs of the affected families as follows: 
essential household items and emergency shelter, food assistance, livelihoods, health, first aid, psychosocial support 
(PSS), water, sanitation and hygiene (WASH) and protection.  
 
The PRC national headquarters closely coordinated with its chapters located in the affected areas to assess the needs 
on the ground, and it mobilized multi-sector assessment teams to augment the chapters’ assessment activities. 

https://go.ifrc.org/emergencies/4386#details
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Assessments were conducted to provide the basis and for further adjustments to the strategy. The PRC interacted with 
different in-country Movement partners and prepositioned household items in various regional warehouses. The 
Disaster Management Service (DMS) of the PRC also worked closely with the logistics department to coordinate 
transportation and distribution.  
 
Shelter and household items: Due to the floods and strong winds, many houses were damaged, and consequently 
household items and assets were washed away or damaged. For this DREF operation, needs were identified for 
emergency shelter and essential household items, including sleeping kits (sleeping mats, blankets, mosquito nets), jerry 
cans and hygiene kits. There was also a need for creating privacy and separation at evacuation centres.  
 
Livelihood basic needs: The displacement and the flooding caused disruption of livelihoods as affected families 
needed to relocate temporarily for safety. There was a need to distribute hot meals and dry food packs for the people 
during the displacement. In the immediate term, there was a need to support evacuee families, who were displaced and 
had their livelihoods disrupted, with multipurpose cash grants (MPCG) to meet their immediate needs, other unavoidable 
needs and resuming back to livelihoods.  
 
Health and care: There were a need for search and rescue assistance for the people who were trapped by floods. 
Flooding and the subsequent evacuations had a significant impact on the psychosocial well-being of the displaced 
people. There was a need for displaced people to access psychosocial support (PSS) and basic first aid services. With 
stagnant waters lying all over and inadequate waste disposal, flies and vectors such as mosquitos were likely to breed 
and people to be exposed to water borne and vector borne diseases such as malaria, dengue and leptospirosis. 
Therefore, there was a need for clean-up campaigns. Furthermore, there was a need to mobilize Red Cross 143 
community health volunteers for health awareness and community-based disease prevention and to continue 
disseminating the key messages for COVID-19 and ensuring a COVID-19-safe operation. 
 
Water, Sanitation and Hygiene Promotion: Due to flooding, many drinking water sources were damaged or 
contaminated, and sanitation facilities were damaged. There was a need for a distribution of safe water that was vital 
for the prevention of waterborne diseases and diarrhea. Assistance on sanitation facilities via provision of portable toilets 
was also essential. Furthermore, there was a need to clear debris and mud to prevent sanitation-related illnesses.  
 
Targeting and scenario planning 
For this section, please refer to the Emergency Plan of Action. 
 
Operation Risk Assessment  
Based on the analysis:  

• There was a risk to the safety of personnel due to COVID-19. Appropriate personal protective equipment (PPE) 
was provided for personnel involved in the DREF operations. Advisory information was also circulated, as a 
precautionary measure to protect health during operations and working in evacuation centres (also in 
accordance with the authorities' plans).  

• Sharing of spaces in evacuation centres raised protection concerns (no privacy and gender segregation). 
Furthermore, this also posed a risk from the COVID-19 situation where people did not have adequate space 
social distancing.  

• There was a risk in depletion of the disaster preparedness stocks – mainly hygiene kits.  
• There was increased risk of flooding due to continuous rain.  
• There was a risk to safety of staff and volunteers due to landslides, flash floods and general bad weather.  

 

 

 

 

 

 

 

 

 

 

https://adore.ifrc.org/Download.aspx?FileId=358596
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B. OPERATIONAL STRATEGY 
 
Overall Operational Strategy  
This DREF allocation aimed to support the PRC to deliver humanitarian assistance to 20,000 most vulnerable people 
affected by the floods brought by Typhoon Vamco. This DREF operation supported the PRC in providing appropriate 
assistance to the most vulnerable affected families in supporting their safety, dignity and resilience. These were 
accomplished through the following summarized activities: 

• Mobilization of personnel and assets to conduct first aid, search and rescue, as well as conduct rapid needs 
• assessments. 
• Provision of essential welfare services, including protection, gender and inclusion (PGI), psychosocial support 

(PSS), ready-to-eat/hot meals, and restoring family links (RFL). 
• Distribution of essential household items, health, emergency shelter and WASH items to affected families. 
• Distribution of multipurpose cash grants (MPCG) to affected families to meet their basic needs. 
• Health promotion session, as well as provision of psychological first aid (PFA) and PSS. 
• Distribution of safe drinking water, provision of hygiene related items, and dissemination of key health promotion 

messages to affected families. 
 
The PRC was leading the response and this DREF operation directly contributed to the overall PRC plan of action for 
Typhoon Vamco. Areas supported by PRC under the DREF operation included National Capital Region, particularly 
Marikina City and adjacent provinces (Rizal and Laguna) and Quezon province. These were among the areas heavily 
impacted by Typhoon Vamco. The intervention was implemented, while ensuring community engagement and 
accountability (CEA), as well as child protection and gender, diversity and disability inclusion (PGI). The activities carried 
out by the PRC were complementing the activities by the government. In addition, the PRC, with the support of the 
IFRC, ensured that lessons learned from this operation were gathered, recorded and analysed for future operations. 
 
The operation was underpinned by a commitment to quality programming that involved 

• Continuous and in-depth assessments and analyses to inform the design and ongoing implementation of the 
programme. 

• Ongoing process of adjustments based on these assessments. 
• Adherence to protection, gender and inclusion (PGI) measures, with focus on disability inclusive development. 

This included, amongst other activities, the collection of sex-age and disability disaggregated data, the 
application of Minimum Standards on PGI in Emergencies through the project cycle (including monitoring and 
reporting). There were efforts made to ensure equitable balance of participation by male and female staff and 
volunteers; as well as consideration made to promote the participation of women, men, girls and boys of all 
ages and backgrounds in the affected population, and of people with disabilities. For example, during targeting, 
priority was provided to households with the following members: women/child-headed households, pregnant or 
lactating women, and men, women and children made vulnerable by disasters; families with persons with 
disability, elderly, those suffering from chronic illnesses, families with children under five years old, families who 
have not received any or sufficient assistance from the government or other organizations, those who belong 
to socially vulnerable families and those who lack the resources to meet basic humanitarian needs on their own.  

• Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 
accountability to, disaster-affected people, and highlighting the nature of communication and information as a 
life-saving mechanism. 

• Management and delivery of the programme informed by appropriate monitoring and evaluation methods. 
• Market assessments integrated with the in-depth assessment as cash-based interventions were being 

considered based on the needs and feasibility. 
• Post distribution monitoring exercises were conducted on the interventions, particularly related to the use of 

cash and household items as a response option, to measure impact and timeliness of the assistance provided. 
A lesson learned workshop was conducted to review the overall DREF operation and generate 
recommendations for the PRC to consider in future emergency response operations. 

• The operation was delivered in a manner that minimizes the risk of COVID-19 transmission for disaster-affected 
people. Guidance was developed by the PRC to identify actions needed to safeguard the community and 
volunteers. 

• As part of PRC welfare desks stationed at evacuation centres, there was a health screening capacity available. 
This sook to identify those at risk and those with symptoms. The PRC provided COVID-19 testing when 
required via the PRC molecular laboratories. The Inter Agency Task Force for the Management of Emerging 
Infectious Diseases (IAFT) coordinate the Government’s response to COVID-19. All activities carried out within 
this operation were coordinated with Local Government Unit’s (LGU) in compliances with the national protocols 
set by the IAFT. 
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C. DETAILED OPERATIONAL PLAN 
  

 

Shelter 
People reached: 17,100 
Male: 8,550 
Female: 8,550 

    

Indicators:  Target Actual 

No. of people targeted/reached with safe and adequate shelter and settlements 10,000 17,100 

No. of households provided with sleeping kits (blankets and sleeping mats) 2,000 3,420  

No.  of tarpaulins issued to evacuation centres 250 267 

No. of households provided with technical support and guidance, appropriate 
to the type of support they receive 

2,000 Deprioritized 

Narrative description of achievements 

 
Evacuee families displaced to evacuation centres were in need of protection and essential household items within 
the collective setting. To assist the most vulnerable affected population that had lost their belongings during Typhoon 
Vamco, families were provided with essential household items (HHIs) such as one hygiene kit, two jerry cans and 
one sleeping kit of two blankets, two sleeping mats and two mosquito nets. PRC reached 3,420 families with 
essential household items supported by the DREF. These were dispatched to the National Capital Region. 
Geographical targeting was based on the analysis of the impact, needs and gaps caused by the typhoon. Tarpaulins 
were also provided on the basis of on the ground needs, specifically for the sole purpose of creating privacy and 
separation in evacuation centres (ECs). The PRC distributed 267 tarpaulins to evacuation centres.  
 

Table 1. Number of households provided with essential household items to meet the needs identified. 

 

Province / City Target   Hygiene Kit Jerry Can 
Sleeping Kit 

(two blankets, two sleeping 
mats, and two mosquito 

nets) 
Metro Manila 1,000  1,000  1,000  1,000  

Rizal 2 1,000  939  1,721* 1,721* 

Laguna  700  - 699  699  

  2,700  1,939  3,420 3,420 

 
The PRC mobilised its preparedness stocks for the relief distributions. Meanwhile, the IFRC logistics unit conducted 
the procurement process to replenish the items distributed. Jerry cans mosquito nets and tarpaulins were procured 
from the Logistics, Procurement and Supply Chain Management (LPSCM) unit in Asia Pacific Regional Office 
(APRO). Due to unavailability of stocks at LPSCM-APRO, only 1,000 number of hygiene kits were replenished. 
Sleeping mats and blankets were procured locally.  
 
Local Government Unit (LGU) protocols related to the prevention of COVID-19 were carefully observed and adhered 
to during implementation of all activities. This ensured no direct contact between the PRC volunteers and the 
assistance recipients. Relief distributions were conducted in a large open space, where relief items were laid down 
to be claimed by the recipients without coming in close contact with anyone. 
 
Provision of technical support and guidance, appropriate to the type of support received was deprioritised, as 
tarpaulins were not distributed to individual households. 

 

Challenges 

 
The DREF operation had to be extended by three months, until 31 May 2021, to accommodate delays in the 
replenishment of essential household items and emergency shelter items, as well as their delivery to the respective 
PRC warehouses. The delay was caused by the community quarantines and limitation of movement enforced 
following the COVID-19 outbreak. 
 

 
2 *In the Rizal Province, based on the LGU recommendation and needs on the ground, the items distributed per family was changed to one jerry can, 
one blanket, one sleeping mat and one mosquito net. 
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Post distribution monitoring on HHI was planned to be conducted following the distribution. However, due to the 
community quarantine measures limiting movement and access, it was not possible to undertake the post 
distribution monitoring as planned during the DREF implementation timeline.  

Lessons Learned 

 
As a lesson learned, HHI distributions could benefit from readily available PRC warehouses near the chapters that 
are safe from flooding, thus enable access to stocks at all times.  
 
In this operation, the LGU provided the use of Marikina Sports Center for storing the jerry cans and other relief 
items. Establishing partnerships by the chapters beyond the LGUs, for example with other humanitarian 
organizations or private business, for temporary storage spaces could support future emergency operations. 
 
Furthermore, exploring alternative ways, for example doing the interview through phone calls, to conduct post 
distribution monitoring during the COVID-19 pandemic is necessary in the future operations. 
 

 
 

 

Livelihoods and basic needs 
People reached: 8,400 
Male: 4,200 
Female: 4,200 

    

Indicators:  Target Actual 

No. of families able to meet their basic needs 3,000 1,680 

No. of ready-to-eat / Hot meals provided 10,000  23,296 

No. of families with dry food packs 1,000 1,680 

No. of evacuee families provided with multipurpose cash grants to address 
their basic needs 

1,500 1,301 

Narrative description of achievements 

 
 
 
Food is a priority for the people displaced, as was 
the case with the population affected by Typhoon 
Vamco. To address the immediate needs of 
individuals affected by the disaster, a total of 
23,296 hot meals were provided, specifically for 
the most vulnerable groups. Meanwhile, to 
address food shortages and needs of the 
affected population, 1,680 families were provided 
with dry food packs. 
 
 

 
 
 
 

Table 2. Number of hot meals and food items provided. 

 

Province / City No. of hot meals provided No. of food items distributed 

Batangas  369  - 

Bulacan  1,975  - 

Laguna  5,111  680 

Metro Manila 14,485  500 

Quezon  45  - 

Rizal  1,311  500 

Total  23,296  1,680 

 

Evacuated people receiving hot meals distributed by the PRC volunteers in 
Laguna. Photo: PRC. 
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Internal 

In response to the needs of the most vulnerable families during the challenging time of displacement and when 
returning to their homes, multipurpose cash grants were provided with the aim to support addressing basic needs. 
Through the provision of multipurpose cash grants, the recipients themselves were able to prioritize between their 
household’s needs. Cash modality was implemented according to recommendations from the market analysis 
conducted by the assessment team, which reflected the availability of and access to a functional market. Based on 
the calculated Minimum Expenditure Basket (MEB), 3,500 Philippine peso multipurpose cash grant was provided, 
enabling affected families to prioritize their needs. The PRC provided 1,301 families with multipurpose cash grants: 
801 families in Quezon City, and 500 families in Rizal. PRC initially targeted to reach 1,500 families with MPCG, 
which was amended to 1,301 families to avoid duplication of assistance; some of the LGUs / other organization 
covered the affected people.  
 

Challenges 

 
Due to the COVID-19 pandemic, challenges were encountered during the project implementation, such as 
restrictions on movement and travelling, and unavailability of Financial Service Provider (FSP) – Philpost in some 
of the areas due to the COVID-19 related restrictions and sudden changes in the local protocols related to the 
pandemic. Therefore, delays were experienced in cash distributions.  

 

Lessons Learned 

 
The PRC coordinated with the Local Government Units to allow cash distribution amidst the COVID-19 restrictions. 
A pre-identified financial service provider (FSP), PhilPost, previously utilized by the PRC in other operations, was 
intended to be used for all disbursements. However, at a certain point, it had suspended its operations due to the 
COVID-19 pandemic. This necessitated the PRC to use alternative Cash in Envelope (CiE) modality. Although the 
implementation was delayed, the flexibility of the financial procedures of the PRC to adapt to the changing 
environment in implementing the operation supported in the delivery of services and programmes. 

 

 
 

 

Health 
People reached: 14,061 
Male: 7,030 
Female: 7,031 

    

Indicators:  Target Actual 

No. of people were directly reached to lessen immediate risks to the health 15,000 14,061 

No. of health assessments carried (part of RDANA) 2 1 

No. of people provided with first aid services 500 285 

No. of volunteers mobilized to provide first aid to support immediate health 
related activities 

50 50 

No. of chapters provided with First Aid Jump kits 5 Deprioritized 

No. of staff and volunteers received personal protective equipment 50 50 

No. of people supported with search and rescue 250 328 

No. of people reached with activities around diseases transmission reduction 15,000 14,061 

No. of people directly reached with community-based disease prevention and 
health promotion programming 

15,000 14,061 

No. of volunteers trained on ECV and conduct vector control activities 50 50 

No. of families provided with mosquito nets 2,000 2,699 

No. of people provided with psychosocial support 500 2,2553 

No. of volunteers mobilized for PSS activity 20 12 

Narrative description of achievements 

 
3 Number of people provided with Psychological First Aid (PFA) and Child Friendly Spaces (CFS). 
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Internal 

In collaboration with local health units, the PRC NHQ mobilized health teams at the chapter level to conduct health 
assessment in coordination with local health unit to identify health needs and medical service gaps in target 
communities and evacuation centres. Based on the assessment from the health facilities, DOH hospitals in the 
National Capital Region were fully functional and operational. However, some hospitals experienced power outages 
and internet connection problems. The basement location of Amang Rodriguez Memorial Medical Centre (a DOH 
Hospital in Marikina) was flooded. The PRC augmented the hospital with one-unit Genset 5KVA and five emergency 
lights for areas vital for hospital services to function.  
 
The PRC contributed to improved access to health care and 
emergency health care for affected populations. Five first 
aid stations were established in the evacuation centres as 
part of the PRC welfare desks. The PRC mobilized its 
ambulances to transport patients to health facilities.  As part 
of the overarching first-aid support, PRC reached a total of 
285 individuals: one person with ambulance service, 194 
individuals with transport service, 87 individuals with blood 
pressure monitoring, and three individuals with first aid 
management.  
 
Standard PPE were provided to all staff and volunteers 
mobilized in the operation. These measures helped to 
mitigate the risk of COVID-19 transmission and other 
diseases and assisted in protecting all personnel involved 
(staff, volunteers and recipients of assistance). 4,539 face 
masks and 670 face shields were distributed to individuals. 
Further, prior to mobilization, community health volunteers were oriented on vector control activities and epidemic 
prevention, particularly on COVID-19. 

 
The PRC, NHQ and chapters, monitored and assessed the 
situation 24/7. Personnel, including staff and volunteers, were 
mobilized to help secure the affected areas and provide 
assistance. Response teams, such as RC 143 and RCAT 
volunteers, were mobilized for rescue of families trapped by 
floods in the affected areas of Marikina and Rizal. Also, a PRC 
payloader was deployed to Rizal Chapter. The PRC 
Emergency Response Units, tasked for rescue and evacuation 
operations, were deployed in the Northern Capital Region. In 
total, 328 individuals were rescued and assisted. The PRC 
volunteers also supported communities with clearing and 
flushing operations in Marikina City.  
 
As part of the initial response, chapters mobilized health 
volunteers to disseminate key messages on epidemic 
prevention focused on the prevention of COVID-19 and vector-
borne diseases, like dengue and leptospirosis. A total of 14,061 
individuals were reached via awareness raising programs for 
health and hygiene. The PRC released through email a health 

advisory to all Luzon chapters regarding the risk of leptospirosis. To ensure health sessions on Leptospirosis and 
Dengue, the RC 143 volunteers used information, education and communication (IEC) materials including posters 
and leaflets in local language during the health promotion programs. IEC materials were also posted for display, and 
SMS advisory was utilized for disseminating health information. Staff and volunteers were provided with doxycycline 
as prophylaxis accompanied with advice on its proper use. Also, anti-fungal soap and ointment were provided. 
 
Total of 2,699 families were provided with insecticide treated mosquito nets. These nets were provided as part of 
the standard sleeping kit package.  
 
The PRC established 21 welfare desks, five were supported under the DREF operation, as part of the evacuation 
centres. The desks served as the main location for client-relations including registration of people in the need of 
assistance, assessing the immediate needs of registered people and referring them to the PRC departments or 
another agency for assistance. A total of 1,298 individuals were reached with psychosocial support (PSS). Inside 
the evacuation centres, the PRC Welfare services provided PSS to children through play therapy to help them cope 
with their new environment and circumstances. Other activities included drawing activity, storytelling and toy 
distribution for the children. A total of 957 children were reached via Child Friendly Spaces created by the PRC. 

People affected by the typhoon Vamco receiving IEC materials 
provided by a PRC volunteer in Rizal. Photo: PRC 

Person affected by Typhoon Vamco receiving first aid provided 
by a PRC volunteer in Rizal. Photo: PRC 
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Internal 

There are 12 volunteers trained in psychological first aid: five volunteers in Antipolo, two volunteers in Montalban, 
one in Taytay, and four in Rodriguez, Rizal. 
 

Challenges 

 
The COVID-19 pandemic represented a critical health threat to both, the people affected and those providing 
assistance. Ensuring COVID-19 guidelines are incorporated into the response and adherence to these guidelines 
at all times was a priority for mitigating the risk. 
 

Lessons Learned 

 
The COVID-19 workplace protocol developed by the PRC COVID-19 Task Force was useful in ensuring proper 
management of COVID-19 cases and situation within the PRC NHQ and chapters. As the COVID-19 pandemic 
continues, considering its implications for emergency operations during the planning and budgeting phase was 
raised as a key lesson learned.  
 

 

 

Water, sanitation and hygiene 
People reached: 20,000 
Male:  10,00 
Female: 10,000 

Indicators: Target Actual 
No. of people provided with water, sanitation and hygiene-related services that 
meet agreed standards according to specific operational and programmatic 
context. 

20,000 20,000 

No. of assessments and monitoring visits undertaken 3 1  

No. of people provided with safe water (according to WHO standards) 20,000 200 

No. of households provided with water storage 1,500 2,699 

No. of people supported for debris cleaning 500 20,000 

No. of volunteers involved in hygiene promotion activities 20 50 

No. of people reached with hygiene promotion  7,500 12,277 

No. of households provided with a set of essential hygiene items 1,500 2,000 

Narrative description of achievements 

 
Assessment teams were deployed 
to the affected areas to conduct the 
assessment. Initial assessment and 
rapid disaster assessment and 
needs analysis (RDANA) results 
indicated needs for water supply. 
There were water interruptions in 
the affected areas due to the 
damage to the pipelines and the 
absence of electricity. The PRC 
chapter mobilized staff and 
volunteers in an effort to extend 
their reach, where possible, to 
affected populations beyond their 
area of responsibility.  

 

Water distribution by the PRC in Riza amidst the flood affected area. 
Photo: PRC 
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Internal 

 

The PRC chapters mobilized water tankers to transport 
safe water to the affected areas. A total of 55,800 litres 
of safe water was distributed to 200 people. Furthermore, 
the PRC installed a 5,000 liters water bladder with tap 
stand in Rizal and installed 10,000 liters water bladder 
with tap stand in Marikina, Quezon City. A total of 22,005 
bottled water was distributed among the affected people 
in Bulacan, Cavite, and Metro Manila. The PRC 
distributed jerry cans to the 2,699 affected families 
(approximately 13,495 individuals). These jerry cans 
were part of the essential household items (HHI) 
distributed. Alongside distribution was an orientation on 
water storage. Supposedly, monitoring on the use of 
water at household level is to be conducted. The 
limitation on doing house to house activity due to the 

pandemic has not allowed this activity. See the shelter section for details. 
 

The PRC mobilized its volunteers and payloaders to help the communities to clean the debris. As the affected areas 
were mostly urban areas, cleaning debris were one of the main 
activities.  Debris clearing operation was conducted in 
Barangay Tumana in Marikina; Barangays San Jose, Burgos, 
San Rafael, Kasiglahan Vill and Rosario, Gold River 
Subdivision, and Sitio Wawa in Rodriguez, Rizal, benefiting at 
least 20,000 individuals.  

 
A total of 12,277 individuals were reached with hygiene 
promotion activities coupled with information, education and 
communication (IEC) materials, such as demonstration of 
proper handwashing technique and personal hygiene. Hygiene 
promotion activities were conducted in the evacuation areas to 
reduce the chances of water borne diseases, and the provision 
of hygiene kits aims to maintain good hygiene practices and 
reduce risk of hygiene related illnesses. A total of 2,000 
hygiene kits were distributed to the affected families as a part 
of the HHIs distributed.  A standard IFRC hygiene kit contains 
12 pieces of body soap, five pieces of laundry soap, 40 sanitary 
pads, five bath towels, six rolls of toilet paper, two pieces of 
toothpaste, five toothbrushes and four disposable razors. All 
the recipients were briefed on how to use the items in these 
kits.  
 
Emergency latrines are planned to be installed in evacuation 
centres. Fortunately, families were able to return to their homes 
quickly and did not longer need for this type of support. 
 

Challenges 

 
During the water distribution, the reports forwarded to the PRC NHQ were very limited, for example, in terms of the 
distribution area and volume of the water distributed.  
 
The COVID-19 situation associated restrictions and limitation of movement in the area of operation represented a 
challenge for implementing the response activities.  
 

Lessons Learned 

 
Deployment of additional personnel to support the chapters in reporting, specifically on the WASH activities and 
outcomes, was identified as a recommendation for future emergency operations. 
 
The PRC coordinated with the Local Government Units to allow the implementation of the WASH activities amidst 
the COVID-19 restrictions. 
 

Health and hygiene promotion in Laguna by the PRC 
volunteers. Photo: PRC. 

Clearing and flushing operations in Rodriguez Rizal. Photo: PRC. 
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Protection, Gender and Inclusion 
People reached: 23,296 
Male: 11,648 
Female: 11,648 

Indicators:  Target Actual 

No. of people provided with access to equitable access to disaster response 20,000 23,296 

No. of NS (PRC) ensure improve equitable access to basic services, 
considering different needs based on gender and other diversity factors   

1 1 

No. of children with access to equitable services preventing sexual and 
gender-based violence 

5,000 957 

Narrative description of achievements 

 
To ensure equitable access to disaster response services, it was considered essential that people who were 
provided with the PRC services were also supported with the PRC’s protection, gender and inclusion policy. Intent 
of this policy guided the development and implementation of disaster support services for this response.  
 
In addition to providing over 23,296 hot meals, the PRC established 21 welfare desks which served as a one stop 
shop for the people affected by floods. Services made available from welfare desks included: (i) restoring family 
links; (ii) tracing; (iii) psychosocial support; (iv) critical incident stress management; (v) guidance and counselling; 
(vi) inquiry and communications; (vii) contact of relatives; and (viii) referral to other services.  
 
IFRC has zero tolerance for any form of violence against children. Child protection policy was part of the mandatory 
orientation provided to volunteers mobilized in this operation, where all staff and volunteers signed a document 
that they have read, understood and would abide by the policy.  

 
Careful programming across all the sectors and 
operational areas of the IFRC ensured that 
children are protected from exploitation and 
abuse. This is regardless of their nationality, 
culture, ethnicity, gender, religious or political 
beliefs, socio-economic status, family or criminal 
background, physical or mental health or any 
other factors.   

 
Inside evacuation centres, the PRC Welfare 
services were providing psychosocial support to 
children through play therapy to help them cope 
with the new environment they are inside in. A 
total of 957 children were reached through child 
friendly activities.  
 

Challenges 

 
Although PGI activities were included as an integral part to the PRC emergency operations, reporting on PGI 
activities remains a challenge since there were few PGI focal points in the chapters.  
 

Lessons Learned 

 
It remains a lesson learned that follow up on the implementation is needed to ensure that PGI minimum standards 
in emergency operations are integrated into the response. A monitoring tool is needed to capture and highlight 
PGI interventions implemented in the communities. 
 

 
 

PRC volunteers conducting child friendly activities in Laguna. Photo: PRC 
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Internal 

 

Migration 
People reached: 23,296 
Male: 11,648 
Female: 11,648 

    

Indicators:  Target Actual 

No. of displaced people reached with information and services provided from 
welfare desks 

20,000 23,296 

No. of affected people have access to basic services 20,000 23,296 

No. of chapters who set up welfare desks providing RFL services in the 
affected areas. 

5 21 

Narrative description of achievements 

 
Displaced population who stayed in different evacuation centres were supported with psychosocial support, food, 
water and household items. The PRC set up 21 welfare desks as part of evacuation centres in chapters. Through 
the 21 welfare desks, displaced population were provided by trained volunteers with the PRC services such as: i) 
restoring family links (RFL); (ii) tracing; (iii) inquiry and communications; (iv) contact of relatives; and (v) referral. 
The PRC received and contacted 29 cases for Safe and Well. These cases were forwarded to respective chapters 
for assistance and referral to relevant local agencies. A total of 69 individuals were reached through RFL activities. 
A total of 23,296 individuals, who are displaced in different evacuation sites, were provided with hot meals.  
 

Challenges 

No challenges identified. 

Lessons Learned 

 
The PRC Welfare desks have proved to be an effective and efficient means of services to those in need, including 
RFL. The high visibility of the welfare desks provides an easily identifiable and immediately accessible point of 
service referral for those requiring support. 
 

 
 

International Disaster Response  

Indicators:  Target Actual 

No. of NS branches that are well functioning (in the operation) 5 5 

% of volunteers insured 100 100 

NS coordinated international disaster response effectively Yes Yes 

Rapid response personnel support the operation 1 1 

DREF procedures are applied during the implementation of the operation Yes Yes  

% of target population satisfied with support received 80 97% 

Logistics department provides constant support to the National Society’s 
logistics unit for replenishment and other procurements 

Yes Yes 

No. of coordination meetings held with other stakeholders 3 2 

Narrative description of achievements 

 
Humanitarian priorities and needs were identified following the completion of the rapid disaster assessment and 
needs analysis (RDANA). This information informed the revision of the overarching PRC plan of action. Operations 
were implemented across five PRC chapters selected, and support provided to the affected chapters to improve 
performance.  
 
All volunteers mobilized for this DREF operation were insured under the Membership and Accident Assistance 
Benefit (MAAB) of the PRC.  
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Internal 

 
The IFRC Philippines Delegation supported the PRC in ensuring accountability and compliance regarding the DREF 
procedures. This included issuing Information Bulletins and Operations Updates on the IFRC Appeals Database, as 
well as utilization of the IFRC GO Platform to issue situation reports.  
 
Logistics activities sought to efficiently manage the supply chain of relief items, including procurement, fleet, storage 
and transportation to distribution sites in accordance with the requirements and aligned with standards, processes 
and procedures of the IFRC. The logistical support for this operation was provided by the strong logistics capacity 
of the PRC built in recent years. The experienced IFRC Philippines Delegation logistics team further strengthened 
the capacity of the response. For effective and timely response, the PRC mobilised its pre-positioned stocks for 
relief distributions. To replenish the items, mosquito nets, jerry cans, hygiene kits and tarpaulins were procured via 
LPSCM APRO, whereas blankets and sleep mats were procured locally.  
 
The IFRC leads the IASC Shelter Cluster in support of DSWD, the lead agency in the Government of the Philippines 
cluster structure. The IFRC Philippines Delegation maintains a full time IASC shelter cluster coordinator in country. 
The Shelter Cluster shared information, education and communication (IEC) materials with partners in local 
languages and translated them to other local languages for a more effective approach. 

  

Challenges 

 
Due to the current COVID-19 pandemic situation, there were delays in the procurement process of the relief items.  
 
The PRC staff and volunteers had to manage multiple operations simultaneously, and the workload was 
overstretching the resources. Staff, volunteers and their families were also affected by the typhoon and subsequent 
flooding, while travelling was made difficult by the effects of the typhoon and flooding, as well as by the movement 
restrictions caused by the COVID-19 pandemic. Also, the threat of the COVID-19 had an impact on the availability 
of volunteers, as many feared of being infected and further transmitting the virus on to their family members. 
Necessary quarantine measures further reduced the amount of available personnel to implement the operation. In 
addition, training of volunteers had been postponed or suspended during the pandemic, which limited the amount 
of available trained volunteers. In the operation, volunteer exhaustion and fatigue, and absence of debriefing was 
reported. 
 

Lessons Learned 

 
Further activation of volunteers from the neighbouring PRC chapters to provide support and rotations to the affected 
areas could be considered in the future. This way volunteer exhaustion is avoided, as additional personnel are made 
available to support the operation. In addition, ensuring debriefing is organized for everyone involved in the operation 
is important. 
 
The PRC Molecular Laboratories for the COVID-19 testing were an advantage also for this operation. The PRC staff 
and volunteers continue to benefit from the easy access for COVID-19 testing and contact tracing. 
 
Increased utilization of technology and e-based solutions was raised as a recommendation for future operations. 
There are both, general and COVID-19 specific benefits resulting from employing further technology and e-based 
solutions. Also, harmonizing and unifying reporting templates from the chapter level to the NHQ and employing more 
online based technology was suggested. It was also proposed to have one single reporting template and system 
from different services to ease reporting process. 
 

 
 

Influence others as leading strategic partner 

Indicators:  Target Actual 

IFRC and PRC participate in local, national and international dialogues/ 
meetings 

Yes Yes 

No. of communications materials produced/published 10 21 

Effective performance of staff supported by HR procedures Yes Yes 

Financial reporting respecting the IFRC procedures 100% 100% 

Operational staff for IFRC receive security briefing 100% 100% 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrph039&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://go.ifrc.org/
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Internal 

Narrative description of achievements 

 
The PRC communication team ensured that the Red Cross response efforts were effectively communicated to the 
key target audiences in the Philippines in a timely manner. The IFRC communications in the Philippines and the 
Asia Pacific Regional Office also amplified and boosted the media and social media of the PRC on IFRC global 
channels. The Operations Centre (OpCen) located at the PRC’s NHQ collected information from the PRC chapters 
and RC 143 volunteers in the affected areas. In addition to press releases, regular updates on activities and disaster 
status were posted on the official social media accounts of the PRC.  
 
The visibility of the PRC efforts to prepare and assist people affected by Typhoon Vamco were promoted and 
highlighted through mainstream and traditional media. More than 80 media coverage, interviews and mentions (on 
TV, radio, print and online platforms) about Red Cross response have been monitored. Communication teams also 
posted updates and photos on Facebook and Twitter. The PRC staff and volunteers across the country actively 
contributed to corporate communications through their own social media networks. Through social media, at least 
20 posts were made on PRC’s official Facebook page and on Twitter, also amplified on IFRC Asia Pacific and global 
social media channels as well as traditional media, reaching millions of people.  
 
The IFRC Philippines Delegation, through the finance and administration team, provided operational support for 
review, budget validation, bank transfers, and technical assistance to the PRC on cost justification procedures, 
including review and validation of invoices.  
 
The IFRC security framework was applicable to this operation. For the PRC staff and volunteers, the National 
Society’s security framework was applied. Regular and close coordination was maintained with the ICRC in 
accordance with the existing security framework and Movement’s coordination agreement. Regular information 
sharing was maintained and specific security protocols for each level of security. In the country, all staff members 
and volunteers are required to take the IFRC online courses: Stay Safe Personal Security, Stay Safe Security 
Management and Stay Safe Volunteer Security. 
 
Challenges and lessons learned reflected in this report are based on the PRC sectoral reports and lessons learned 
workshop, which was organized to review the operational timeline and actions taken, analyze the strengths, 
weaknesses, opportunities and threats (SWOT), as well as conduct an after-action review. The workshop was 
organized virtually due to the current COVID-19 situation. Participants included PRC chapter staff and volunteers, 
NHQ management and technical staff, IFRC Philippines Delegation staff and Partner National Society 
representatives. 

 

Challenges 

No challenges identified. 

Lessons Learned 

 
Deployment of finance personnel to support the field operations and real-time financial monitoring was identified 
as a recommendation for future emergency operation 
 

 
 

D. Financial Report 
 
The actual expenditure is 66 per cent (CHF 264,956) of the CHF 403,382 DREF amount requested. The closing balance 
variance is mainly due to challenges faced due to COVID-19 related restrictions; hence some of the activities were 
cancelled. Furthermore, there were savings on the field level activities. Balance from this operation will be returned to 
the DREF pot. 
 
Full financial report is attached at the end of this report. 
  

https://www.facebook.com/phredcross/
https://twitter.com/philredcross
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Internal 

 
Reference documents 
 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan of 
Action 

In Philippine Red Cross  

• Elizabeth Zavalla, secretary general; phone: +63 2 790 2300;  
email: 35Tsecgen@redcross.org.ph35T  

• Leonardo Ebajo, director for disaster management services;  
email:  leonardo.ebajo@redcross.org.ph 

 
In IFRC Country Delegation, Philippines  

• Gopal Mukherjee, head of delegation a.i.; email: gopal.mukherjee@ifrc.org 

• Radhika Fernando, operations manager, phone: +63 998 960 6284;  
email: radhika.fernando@ifrc.org    

 
In Asia Pacific Regional Delegation, Kuala Lumpur 

• Gwendolyn Pang, acting deputy regional director; email: gwendolyn.pang@ifrc.org   

• Jessica Letch, acting head of DCC unit; jessica.letch@ifrc.org   

• Tarsilla Lehmann, operations coordinator;  

email: OpsCoord.SouthEastAsia@ifrc.org  

• Siokkun Jang, logistics manager, email: siokkun.jang@ifrc.org 

• Antony Balmain, Communications Manager; email: antony.balmain@ifrc.org 
 
In IFRC Geneva 

• Tiffany Loh, senior officer, response and recovery; email: 35Ttiffany.loh@ifrc.org 

• Karla Morizzo, senior DREF officer; email: karla.morizzo@ifrc.org  
 

For resource mobilization and pledges 

• In IFRC Asia Pacific Regional Delegation: Alice Ho, partnership in emergencies 
coordinator; email: partnershipsEA.AP@ifrc.org  

 
For planning, monitoring, evaluation and reporting (PMER) enquiries 

• In IFRC Asia Pacific Regional Delegation: Fadzli Saari, PMER manager a.i.;  
email: fadzli.saari@ifrc.org  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH042&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH042&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://adore.ifrc.org/Download.aspx?FileId=358596
http://adore.ifrc.org/Download.aspx?FileId=358596
mailto:secgen@redcross.org.ph
mailto:secgen@redcross.org.ph
mailto:%20leonardo.ebajo@redcross.org.ph
mailto:gopal.mukherjee@ifrc.org
mailto:radhika.fernando@ifrc.org
mailto:gwendolyn.pang@ifrc.org
mailto:jessica.letch@ifrc.org
mailto:OpsCoord.SouthEastAsia@ifrc.org
mailto:siokkun.jang@ifrc.org
mailto:antony.balmain@ifrc.org
mailto:tiffany.loh@ifrc.org
mailto:karla.morizzo@ifrc.org
mailto:partnershipsEA.AP@ifrc.org
mailto:fadzli.saari@ifrc.org
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Reporting Timeframe 2020/11-2021/8 Operation MDRPH042
Budget Timeframe 2020/11-2021/5 Budget APPROVED

Prepared on 21/Sep/2021
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 403,382

DREF Allocations 403,382

I. Summary

Opening Balance 0

Expenditure -264,956

Closing Balance 138,426

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 65,095 102,870 -37,774
AOF3 - Livelihoods and basic needs 152,131 105,401 46,731
AOF4 - Health 58,479 27,165 31,314
AOF5 - Water, sanitation and hygiene 58,270 28,838 29,432
AOF6 - Protection, Gender & Inclusion 8,520 8,520
AOF7 - Migration 3,110 3,110

Area of focus Total 345,606 264,274 81,332

SFI1 - Strenghten National Societies 19,969 19,969
SFI2 - Effective international disaster management 11,183 11,183
SFI3 - Influence others as leading strategic partners 7,988 7,988
SFI4 - Ensure a strong IFRC 18,638 683 17,955

Strategy for implementation Total 57,776 683 57,094

Grand Total 403,382 264,956 138,426

MDRPH042 - Philippines - Typhoon Vamco
Operating Timeframe: 13 Nov 2020 to 31 May 2021

www.ifrc.org
Saving lives, changing minds
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DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 229,489 182,747 46,742
CAXB CAXBShelter - Relief 3,313 3,016 297

CAXBConstruction - Facilities 105 -105

CAXBClothing & Textiles 33,520 44,756 -11,236

CAXBFood 13,846 17,835 -3,989

CAXBWater, Sanitation & Hygiene 37,900 9,634 28,266

CAXBMedical & First Aid 19,000 8,845 10,155

CAXBTeaching Materials 4,750 4,750

CAXBUtensils & Tools 8,160 10,692 -2,532

CAXBOther Supplies & Services 2,500 142 2,358

CAXBCash Disbursment 106,500 87,722 18,778

Logistics, Transport & Storage 30,050 30,850 -800
CAXF CAXFStorage 1,664 -1,664

CAXFDistribution & Monitoring 1,250 8,945 -7,695

CAXFTransport & Vehicles Costs 16,300 19,035 -2,735

CAXFLogistics Services 12,500 1,206 11,294

Personnel 85,174 16,858 68,316
CAXH CAXHNational Staff 8,000 8,000

CAXHNational Society Staff 8,850 7,354 1,496

CAXHVolunteers 68,324 9,504 58,820

Consultants & Professional Fees 875 -875
CAXI CAXI7Professional Fees 875 -875

Workshops & Training 21,500 485 21,015
CAXJ CAXJWorkshops & Training 21,500 485 21,015

General Expenditure 12,550 16,970 -4,420
CAXL CAXLTravel 5,050 785 4,265

CAXLInformation & Public Relations 3,583 -3,583

CAXLOffice Costs 6,500 710 5,790

CAXLCommunications 500 379 121

CAXLFinancial Charges 500 1,768 -1,268

CAXLOther General Expenses 9,745 -9,745

Indirect Costs 24,620 16,171 8,449
CAXP CAXPProgramme & Services Support Recover 24,620 16,171 8,449

Grand Total 403,382 264,956 138,426
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