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Emergency Appeal n°  MDRPH044 Glide n°:  FL-2021-000158-PHL 

Date of issue:  19 October 2021 Expected timeframe:  4 months 

Expected end date:  28 February 2022 

Category allocated to the of the disaster or crisis: Yellow 

DREF allocated: CHF 82,416 

Total number of people 
affected: 

611,705 (155,156 families) Number of people to 
be assisted:  

5,000 (1,000 families) 

Regions affected: Regions I, II, III, MIMAROPA, 
CALABARZON, VI, VIII, 
CARAGA, Cordillera 
Administrative Region (CAR) 
and National Capital Region 
(NCR) 

Provinces targeted: La Union and Ilocos Sur 
(Region I) 

Host National Society: Philippine Red Cross (PRC) is the nation’s largest humanitarian organization, and it operates 
through its 104 chapters covering all administrative districts and major cities in the country. PRC has more than 1,700 
staff at national headquarters and chapter levels, and approximately one million volunteers and supporters, of whom 
some 500,000 are active volunteers. At the chapter level, a programme called Red Cross 143 is established that sees 
volunteers trained, equipped and in place at the community (barangay) level - enhancing the overall capacity of the 
National Society to prepare for and respond to disaster situations.  

Red Cross Red Crescent Movement partners actively involved in the operation: PRC is working with the 
International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. The International Committee 
of the Red Cross (ICRC) and eight National Societies are also present in the Philippines: American Red Cross, Canadian 
Red Cross, Finnish Red Cross, German Red Cross, Japanese Red Cross Society, Netherlands Red Cross, Spanish Red 
Cross and Qatar Red Crescent Society. 

Other partner organizations actively involved in the operation: Government coordination is led by the National 
Disaster Risk Reduction and Management Council (NDRRMC). Government ministries and agencies involved include 
the Department of Social Welfare and Development (DSWD), Local Government Units (LGU), and the Philippine National 
Police Force. I/NGOs and UN agencies are monitoring the situation through the Humanitarian Country Team (HCT) 
supported by the UN Office for the Coordination of Humanitarian Affairs (OCHA).  

 

A. Situation analysis 

10 October 2021: Tropical Storm Kompasu (locally known as Maring) merged with a Tropical Depression 
locally known as Nando, while moving towards the Extreme Northern Luzon. It further enhanced the 
southwest monsoon affecting the Philippines. 
 
11 October 2021: Tropical Storm Kompasu intensified into Severe Tropical Storm and passed very close to 
south of Camiguin Island, after which it made a landfall in the vicinity of Fuga Island, Cagayan (Region II).  
 
12 October 2021: Severe Tropical Storm Kompasu further enhanced the monsoon, bringing more rain to 
already inundated areas and causing flooding and rain-induced landslides. 
 
14 October 2021: Due to the heavy rains and the high saturation of soil moisture, flooding including flash 
floods and rain-induced landslides continued to be reported across the Luzon island group. 

 

Emergency Plan of Action (EPoA) 

Philippines: Severe Tropical Storm Kompasu 

 

https://glidenumber.net/glide/public/search/details.jsp?glide=22284&record=1&last=283
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On 7 October 2021, a Low-Pressure Area East of 
Camarines Norte developed into a tropical depression 
while moving erratically over the Philippine Sea, and on 
the following day intensified into a Tropical Storm called 
Kompasu (locally known as Maring). On 10 October 
2021, Tropical Storm Kompasu merged with a Tropical 
Depression (locally known as Nando) and continued 
moving towards the Extreme Northern Luzon. It 
enhanced the annual southwest monsoon (locally known 
as Habagat) affecting the Philippines since early June 
2021.  
 
On 11 October, Tropical Storm Kompasu intensified into 
Severe Tropical Storm (STS) and passed close to south 
of Camiguin Island, after which it made a landfall in the 
vicinity of Fuga Island, Cagayan in Region II. It further 
enhanced the southwest monsoon, bringing more rain to 
already inundated areas and causing heavy flooding in 
Cagayan Valley, MIMAROPA and Cordillera 
Administrative Region (CAR). Tropical Cyclone Wind 
Signals (TCWS) up to level two were in place in many provinces across Luzon. Although, the Severe Tropical Storm 
exited the Philippine Area of Responsibility (PAR) on Tuesday 12 October, further heavy rains were experienced. As a 
result of the weather disturbances, there are humanitarian needs identified in Northern Luzon (detailed below).  
 
National Disaster Risk Reduction and Management Council has reported a total of 235 flooded areas and 31 incidents 
of rain-induced landslides in Regions I, II, III, MIMAROPA, CARAGA and CAR. Flooding up to waist level has been 
caused by continuous rains and the high saturation of soil moisture. In Pangasinan, the Marusay/ Sinucalan River has 
been reported overflowing, and in addition high tide and fluvial flooding have been experienced in low-lying areas. 
Residents of the flooded regions, particularly those living near rivers, in low-lying areas or mountainous areas, have 
been advised by the Philippine government to take actions against flooding and landslides.  
 
Ongoing assessment will unravel the full extent of the effects and damage, but the latest figures reported by the National 
Disaster Risk Reduction and Management Council (NDRRMC) and Department of Social Welfare and Development – 
Disaster Response Operations Monitoring and Information Center (DSWD - DROMIC) are summarized in the table 
below: 
 

Category Effects 

Affected  
155,156 families or 611,705 persons affected in 1,380 barangays in Regions I, II, III, MIMAROPA, 
VI, CARAGA and CAR. 

Casualties and injured 39 dead, 3 injured and 17 missing. 

Displaced – inside 
evacuation centres 

4,318 families or 15,130 persons are currently taking temporary shelter in 91 evacuation centres 
in Regions I, II, III, MIMAROPA, VI, CARAGA and CAR. 

Displaced – outside 
evacuation centres 

6,329 families or 28,089 persons are currently staying with their relatives and/or friends in 
Regions I, II, III, MIMAROPA, VI, CARAGA and CAR. 

Houses damaged  7,399 damaged houses; of which, 317 are totally damaged and 7,082 are partially damaged. 

Damage to agriculture  
Estimated PHP 2 billion (CHF 36.7 million) worth of damage to crops, livestock and agricultural 
infrastructure and equipment. 

Damage to infrastructure Estimated PHP 0.95 billion (CHF 17 million) worth of damage to infrastructure; mainly schools. 

Social infrastructure  

(i) 214 road sections and 34 bridges affected in Regions I, II, MIMAROPA and CAR. 
(ii) 137 cities/municipalities experienced power outage or interruption in power supply; out of 

which 20 are yet to be restored. 
(iii) 8 cities/municipalities have experienced water supply outage. 
(iv) 199 cities/municipalities have suspended classes. 
(v) 252 cities/municipalities have suspended work. 

 
The ongoing typhoon season is on average forecasted to bring another six typhoons to the Philippines by the end of the 
year. Therefore, there is a risk of a significant increase in the vulnerability of people left without suitable shelter and 

Flooding in La Union, Region I after the Severe Tropical Storm 

Kompasu (Maring). Photo: PRC 

https://monitoring-dashboard.ndrrmc.gov.ph/page/situation/situational-report-for-tc-maring-2021
https://t.co/4mgz5DQHso?amp=1
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livelihood. The disruption to agricultural production will also impact communities’ food security over the coming months. 
In addition, La Niña Alert Level was raised on 13 September 2021 that might contribute to the amount of rainfall being 
experienced in the country in the last quarter of 2021. 
 
The severe tropical storm and subsequent flooding arrived while the Philippines authorities and partner organizations 
are responding to the COVID-19 pandemic (MDRCOVID19) and while communities are still recovering  from the 
typhoons in October and November 2020 (Goni and Vamco MDRPH041). Since January 2020, the country has 
experienced the spread of COVID-19. On 12 March 2020, the Philippine government raised a Code Red sublevel 2 as 
recommended by the Inter-Agency Task Force on Emerging Infectious Diseases (IATF-EID). This has imposed stringent 
measures on the country including measures of physical distancing, enhanced community quarantines (ECQ), and 
limitation of movement within the entire country.  
 
As of 14 October 2021, the Department of Health has reported a total of 2,698,232 cases of COVID-19, out of which 
84,850 are active cases, 2,573,161 recoveries and 40,221 deaths. The daily number of new reported COVID-19 cases 
has reduced to less than 10,000 from its peak in September 2021, when more than 20,000 cases were reported daily. 
 

Summary of the current response  
 
Overview of the Philippine Red Cross (PRC) response 
In accordance with the Philippine Red Cross (PRC) Standard 
Operating Procedures (SOP), the Operations Centre 
(OpCen), which functions 24/7, was activated for close 
monitoring and dissemination of advisories from The 
Philippine Atmospheric, Geophysical, and Astronomical 
Services Administration (PAGASA) and NDRRMC to chapters 
in areas that were likely to be affected. Information from the 
chapters regarding the effects and the situation, as well as the 
chapters’ responses, was gathered to ensure proper 
coordination, response, and support from the PRC National 
Headquarters. 
 
PRC escalated preparedness at the National Headquarters 
and chapter levels, and begun deploying assets, equipment 
and personnel based on needs. The National Headquarters 
deployed personnel from PRC Emergency Response Unit and 
other specialized PRC personnel in welfare for response as of 
12 October 2021. The PRC chapters in the affected provinces 
have mobilized trained human resources for assessment, 
search and rescue, relief and hot meals distribution, 
psychological first aid and hygiene promotion. The National 
Society is releasing relief items – blankets, hygiene kits, jerry 
cans, mosquito nets and sleeping mats – from its 
preparedness stocks for distribution in the affected areas. 
PRC is also supporting in clearing the debris after flood waters 
have subsided.  PRC is requesting a DREF allocation to 
support and complement its ongoing response efforts. 
 
Overall PRC response actions as of 18 October 2021 are 
summarized below: 
 
 
 
 

Rescue operation in Santa, Ilocos Sur after Severe 
Tropical Storm Kompasu (Maring). Photo: PRC 

https://adore.ifrc.org/Download.aspx?FileId=395393
https://adore.ifrc.org/Download.aspx?FileId=417129
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Response operation is coordinated through the PRC local chapters with their municipal, city, provincial and regional 
Disaster Risk Reduction and Management Officers (DRRMO). The National Society maintains close coordination with 
relevant national and local authorities and in-country Movement partners, providing regular updates. 
 
Overview of Red Cross Red Crescent Movement Actions in country 
As auxiliary to the public authorities, the PRC maintains a strong relationship with government bodies through 
participation or collaboration with (i) the National Disaster Risk Reduction and Management Council (NDRRMC), (ii) the 
provincial, municipal and barangay (community) disaster risk reduction and management councils, and (iii) the local 
government units defined in the Disaster Risk Reduction and Management Act 2010. The PRC participates in NDRRMC 
meetings and coordinates with the Department of Social Welfare and Development (DSWD) and the Department of 
Health. PRC headquarters and local chapters are coordinating with the national and provincial disaster risk reduction 
and management councils (NDRRMC and PDRRMCs) respectively.  
 
The PRC was identified as a key humanitarian partner of government in fighting against COVID-19 under the landmark 
“Bayanihan to Heal as One” Act (Bayanihan I) and the superseding “Bayanihan to Recover as One” Act (Bayanihan II). 
The latter provided resources to continue the testing and treatment of COVID-19 and granted a stimulus package to 
help households and businesses to recover from the secondary socio-economic impacts. Moreover, a ‘Bayanihan to 
Arise as One” Act (Bayanihan III) is under consideration, which would provide further assistance for households in crisis 
situations, and micro, small and medium enterprises, and support vulnerable sectors such as indigents, unemployed 
and displaced. 
 
The IFRC Philippines Delegation is supporting the PRC in disseminating updates to the IFRC network in-country and 
coordinating with the IFRC Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC 
Secretariat’s Emergency Response Framework. The PRC also hosts broader Movement coordination meetings 
involving the ICRC and operational meetings to share information with partners. The IFRC and PRC are also 
coordinating with the ICRC on security-related considerations as well as on potential complementarity of action where 
this may be required. 
 
The IFRC leads the Inter-Agency Standing Committee (IASC) Shelter Cluster in support of the DSWD, the lead agency 
in the Government of the Philippines cluster structure. The IFRC Philippines delegation maintains a full time IASC shelter 
cluster coordinator in country, who provides coordination, technical quality assurance and standardization support to all 
agencies working to meet people’s safe shelter needs in the country, with a focus on humanitarian crises and natural 
disasters. 
 
Overview of non-RCRC actors’ actions in country 
The IFRC is continuously coordinating with various government and non-government agencies, including members of 
the Humanitarian Country Team (HCT). At country level, the PRC and IFRC do participate in HCT meetings, both during 
disasters and non-emergency times. 
 
Duty of care 
Teams will adhere and practice all precautionary measures outlined in the Asia Pacific COVID-19-safe Best Practice 
Guide for Disaster response. Specifically, with regards to person-to-person transmission, the National Society will follow 



P a g e  | 5 

 

 

Public 

the four key actions - plan ahead; maintain physical distance; ensure hygiene (use surgical masks, practice handwashing 
or use 60 per cent alcohol-based hand sanitizers, carry personal hygiene kits at all times, clean and disinfect surfaces 
regularly especially transport vehicles during field assessments); identify and support vulnerable people, and immediate 
actions to be triggered as per guideline if contact with suspected/confirmed case of COVID during line of work. The PRC 
volunteers will be insured and provided access to psychosocial support, and the security of the volunteers will always 
be a priority throughout the operation.  
 
The operation will be delivered in a manner that minimizes the risk of COVID-19 transmission for disaster-affected 
people. Guidance has been developed by the PRC to identify actions needed to safeguard the community and 
volunteers. The PRC will provide COVID-19 testing when required via the PRC molecular laboratories. The Inter Agency 
Task Force for the Management of Emerging Infectious Diseases (IAFT) coordinates the government response to 
COVID-19. All activities carried out within this operation are being coordinated with LGU’s in compliance with the national 
protocols set by the IAFT.  
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis  
The PRC has organized rapid assessments in the 
flood affected areas. The needs analysis is based on 
initial information from the rapid assessments, 
chapter reports and secondary data – including 
updates from the National and Local Disaster Risk 
Reduction and Management Council, DSWD and 
IASC Clusters reports. The plan will be adjusted 
based on further outcomes of detailed assessments.  
 
Initial information indicates that the main needs are 
due to the flooding caused by the Severe Tropical 
Storm Kompasu. As Kompasu remained in the 
category of severe tropical storm, less damage was 
reported on shelter structures, and communities have 
begun repairs on their own. People are expected 
having to stay in evacuation centres for the period 
required for clearing of debris. Government 
authorities address the emergency shelter needs for 
those evacuated. 
 
The flooding resulted in families losing essential household items, such as blankets, sleeping mats etc that will need to 
be replaced. Beside household items, water supply systems were contaminated. There are also health concerns related 
to the flood water and especially the COVID-19 situation. Based on the initial assessment reports and analysis of other 
data, the PRC has identified the needs of affected families as follows: water search and rescue, essential household 
items, psychosocial support (PSS), food assistance, water, sanitation and hygiene (WASH), health promotion, 
ambulance services and protection. PRC did not find a gap in relation to shelter needs, as those are being addressed 
by the government authorities. 
 
Please refer to the summaries of the different sectors below for more information. 
 
Livelihoods and basic needs 
There has been a disruption to people’s livelihoods, which exacerbated the existing negative impacts of COVID-19. The 
severe tropical storm caused an estimated PHP 2 billion (CHF 36.7 million) worth of damage to rice, corn, high value 
crops (assorted vegetables), livestock, poultry and fishing industry. The severe tropical storm also damaged backyard 
gardens, which support an important part of a families’ nutritional intake. There is a need for distributing hot meals to 
those staying at the evacuation centres during flooding and clearing of the debris. 
 
Information related to impact on livelihoods with the affected population is limited due to few constraints. However, 
efforts are being made to gather information on livelihood impact with the ongoing detailed assessment. Cash assistance 
may be considered to support livelihoods needs if the assessment shows a gap. 
 
Health  
Due to the poor living conditions and sub-optimal immunization coverage in the target areas, there is an elevated risk of 
rapid spread of vaccine preventable diseases, especially measles, polio, and paediatric tuberculosis, etc. Other water-, 
food- and vector-borne diseases may impact many people due to the lack of water and sanitation facilities. The spread 
of COVID-19 will further increase the risk towards staff, volunteers and affected people.  

Needs assessment after the Severe Tropical Storm Kompasu 
(Maring). Photo: PRC 
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Psychosocial support (PSS) to the affected families, and especially children, is an urgent need. It will also be necessary 
to ensure that referral mechanisms are established to address the rising mental health issues. There is a need for 
disease prevention and health promotion activities and  need for first aid services in the evacuation centres and affected 
areas. 
 
Water, sanitation, and hygiene (WASH) 
Water supply services have been interrupted, as those have been contaminated with flood water. Interruptions in power 
supply are also reported. Due to water interruption and local water source, such as deep wells and pumps, being 
submerged in flood water, affected communities are having difficulties in accessing clean water for daily consumption, 
and occurrence of water borne diseases might arise as flooded water could take several days to totally subside. In 
addition, families in the evacuation areas are sharing common toilet which is identified as a hygiene risk. 
 
To ensure safe drinking water, there is a need to distribute water and water containers (jerry cans) to ensure safe 
keeping of the distributed water and conduct sensitization on water treatment, handling and storage. Hygiene promotion 
and awareness campaigns as well as hygiene materials are required. Displaced families need basic hygiene kits to 
maintain good hygiene practices and reduce risk of hygiene-related illnesses.  
 
Protection, Gender, and Inclusion (PGI) 
Overcrowding is frequently experienced at evacuation centres, compelling families to share spaces, which raises 
protection concerns linked to shelter, i.e., precarious large makeshift tents with no privacy or gender segregation that 
may increase risks of violence or abuse. The PRC applies the IFRC Minimum standards to PGI in emergency 
programming throughout the response and sectoral plans to ensure sensitivity to the needs of at-risk individuals and 
groups.  
 
During times of disasters, affected people face increasing vulnerability due to lack of proper housing, limited access to 
health care, sub optimal WASH facilities and economic insecurity, often due to loss of immediate livelihood. Vulnerable 
population, such as children, elderly, people with disabilities or a chronic medical condition, face barriers in accessing 
assistance and increased risk of violence and abuse. There is a need to protect these people and incorporate their 
specific needs while planning implementation and ensure Sex, Age and Disability Disaggregated Data (SADDD) is 
available, to ensure accountability and inclusiveness of the response.  
 
Key lessons learnt from previous operation 

• Perception/visibility of PRC: Many people perceive PRC only deals with blood donation activity. PRC NHQ and 
Chapters should intensify their information dissemination on building its identity in the community by explaining the 
core programming of PRC. 

• Community Engagement and Accountability: There is a need to reinforce the setting up and practice of a formal / 
structured CEA mechanism, and as a part of the mobilization, to train its staff and volunteers (NHQ and Chapters) 
on how to fully implement CEA activities. 

• Welfare desks: The PRC Welfare desks have proved to be an effective and efficient means of services to those in 
need, including RFL. The high visibility of the welfare desks provides an easily identifiable and immediately 
accessible point of service referral for those requiring support. 

• Human resources: During operations, the Chapter resources are often stretched, and previous operations have 
highlighted that there is a need to support chapters with human resources.  

• COVID-19: The COVID-19 workplace protocol developed by the PRC COVID-19 Task Force has been useful in 
ensuring proper management of COVID-19 cases and situation within the PRC NHQ and chapters. As the COVID-
19 pandemic continues, there is a need to consider its implications for emergency operations during the planning 
and budgeting phase. 

• Distributions: Local Government Unit (LGU) protocols related to the prevention of COVID-19 are to be carefully 
observed and adhered to during implementation of all activities. It is important to ensure there is no direct contact 
between the PRC volunteers and the assistance recipients. Relief distributions, similarly, to the previous operations 
during COVID-19 are to be conducted in a large open space, where relief items are laid down and to be claimed 
by the recipients without coming in close contact. 

• Post distribution monitoring: Exploring alternative ways, for example, doing the interview through phone calls to 
conduct post distribution monitoring during the COVID-19 pandemic. 

 
Targeting  
PRC ensures that its responses and programmes are aligned with its own as well as IFRC’s commitment to take into 
account gender and diversity, for example, putting focus on and targeting women/child-headed households, pregnant 
or lactating women, and men, women and children made vulnerable by disasters; families with persons with disability, 
elderly, those suffering from chronic illnesses, families with children under five years old, families that have not received 
any or sufficient assistance from the government or other organizations, those belonging to the socially vulnerable 
families and those who lack the resources to deal with basic humanitarian needs alone. 
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Once beneficiaries are identified and verified in coordination with the community and or Barangay leaders, each will 
be provided with a PRC beneficiary card with their and family members’ names. The card will form the basis for official 
recognition of bearers as beneficiaries of the PRC and during implementation, PRC volunteers will again validate the 
beneficiaries’ names on the cards where they are listed in distribution sheets. Upon receipt of any item or assistance, 
beneficiaries will sign award sheets or participating lists. With these records and validation process, cases of double-
assistance or double-counting can be eliminated.  
 
For this DREF operation, PRC will focus on targeting the most vulnerable groups identified during the rapid need 
assessment. These groups will be considered as ‘red’ according to the level of impact experienced due to STS 
Kompasu, their level of vulnerability and coping capacity. Geographical areas targeted under this operation are 
Provinces in Region I (La Union and Ilocos Sur) which has been worst affected by STS Kompasu. As more information 
becomes available on the impact of the weather disturbance, and more needs are identified, it may be necessary to 
change the targeting, and include other provinces and groups within the affected population.   
 
Once recipients are identified and verified, each will be provided with a PRC beneficiary card with their and family 
members’ names. Selection will consider that some of the displaced population may have lost their formal identification 
documents, and it is important to ensure they do not face barriers in accessing assistance that they are eligible for. The 
card will form the basis for official recognition of bearers as recipients of the PRC, and during implementation, the PRC 
volunteers will again validate the recipients’ names on the cards, where they are listed in distribution sheets. Upon 
receipt of any item or assistance, recipients will sign award sheets or participating lists. With these records and validation 
process, cases of double-assistance or double-counting can be eliminated. As part of its standard operating procedure, 
the PRC ensures that coordination with the affected population is facilitated through the communities’ preferred 
communication channels. 

 

Estimated disaggregated data for population targeted. 
Based on Philippine Statistical Authority (PSA) data, sex and age breakdown in Region I, is as follows: 
 

Category 
Estimated % 

of target group 
% female % male 

Young Children (under 5 years) 11.08% 5.37% 
5.73% 

 

Children (5-17 yrs) 22.20% 10.75% 11.45% 

Adults (18-49 yrs) 52.51% 25.88% 26.62% 

Elderly (>50 yrs) 14.23% 7.52% 6.71% 

People with disabilities1 1.57% 0.77% 0.79% 

 
 
Feasibility and Delivery capacity 
Under the PRC categorization of chapters, La Union falls under category B while Ilocos Sur falls under category C, 
which indicates that these chapters have limited capacity to generate local funding. Given the current situation due to 
COVID-19, chapters have very limited funding generation activity. This implies that it can cover only the basic operational 
costs and resource mobilization, requiring support from the national headquarters and other chapters to undertake 
assessments and to implement. Additional support will be needed in terms of management, technical, implementation 
from the NHQ.  
 
Scenario planning  

Scenario 
Humanitarian 
consequence 

Potential Response 

Detailed needs assessments confirm 
more extensive damage than 
anticipated, and the response required 
exceeds the resources available through 
the DREF  

Medium 
 

• Expand the operation through a DREF top-up or launching 
an EA, including an increase in funding requirement.  

• Consider mobilization of additional rapid response personnel 
to expand the operation. 

Increase in number of vector-borne and 
vaccine preventable diseases are 
reported in evacuation sites and affected 
areas 

High 

• Expansion of activities planned under Area of focus 4: Health 
to accommodate increased needs in this sector. 

• Support Department for Health mass vaccination campaigns 
through social mobilization of volunteers. 

More weather disturbances will impact 
the same geographical areas causing 
increased flooding and landslides. 

High 
• Continuous monitoring of weather systems and contingency 

planning with PRC chapters in the affected areas so that 

 
 

https://psa.gov.ph/gender-stat


P a g e  | 8 

 

 

Public 

activities can be initiated as quickly as possible to lessen the 
impact possible typhoon conditions. 

• Expand the operation under a revised appeal, with the 
inclusion of additional emergency response activities. 

COVID-19 infection occurs and spreads 
rapidly 

Medium 
• PRC has incorporated COVID-19 guidelines into its response 

protocols. All the volunteers and staff follow adequate control 
measures to prevent a further worsening of the outbreak. 

 
Operation Risk Assessment  
Possible operational risks are shown below:  

• There is an increased risk of flooding due to continuous rain brought by the enhanced southwest monsoon. Also, 
due to the ongoing typhoon season there is an increased threat of potential new tropical cyclones developing or 
entering the Philippine Area of Responsibility and influencing the country. 

• Security risk posed by armed non-state actors in the areas most likely to be affected is regarded as low to medium, 
and not expected to impact the implementation of the operation under this DREF or hinder access by IFRC/PRC 
personnel. PGI minimum standards will be used to ensure a “do no harm” approach and elaborate on how the 
mitigation approach will include establishment of protection referral pathways, training and sensitization of staff and 
volunteers to identify and refer protection concerns and safeguarding in the operation (such as signing the Code of 
Conduct and Child Protection policy) for all staff and volunteers. There will continue to be close coordination 
between the IFRC CD, PRC and ICRC on security related issues.  

• There are responses being conducted across multiple disparate geographical locations simultaneously. There may 
be a need to consider recruitment of additional personnel or reassignment of existing personnel; as well as 
deployment of rapid response personnel to support PRC and the IFRC CD to ensure there is capacity available to 
meet their commitments to all stakeholders, but foremost the communities being supported.  

• There is risk to the safety of personnel due COVID-19 when implementing the interventions. Appropriate personal 
protective equipment (PPE) will be provided for personnel involved in the operations (masks and shields). Advisory 
information will also be circulated in terms of precautionary measures to be taken to protect health, and early 
warning and early action systems identified for safe evacuation (in accordance with the authorities’ own contingency 
plans). 

 
 

B. Operational strategy 
 
The operational strategy and scope are based on the initial assessment of PRC, looking to support the most vulnerable 
families in coordination with authorities who are also responding to the needs. 
 
Overall Operational objective: 

1. This DREF allocation aims to assist 1,000 families (5,000 people) affected by the floods with household items 
(sleeping mats, mosquito nets, blankets, hygiene kits and jerry cans). 

2. This allocation supports PRC in welfare activities at the evacuation centres including distributing hot meals 
and providing psychosocial support and restoring family links. 

3. This allocation supports PRC in deployment of Water Tanker for distribution of safe and clean water and 
hygiene promotion. To support the activities, a WASH team is deployed. 

4. This allocation will support PRC is addressing arising health concerns through health promotion and 
mobilization of ambulance services in the affected areas. 

5. The allocation will support PRC assessments and deployment of emergency response units like the water 
search and rescue team. After the initial phase, the team supports in debris clearing. 

6. This allocation will also support preparations being done by PRC (mobilization of assets and volunteers) in the 
possibility of a larger response, as well as for disease and outbreak prevention. 

7. PRC will lead the response and this DREF directly contributes to the overall PRC plan of action and national 
appeal.  

8. The geographical coverage by municipality and barangay, will be provided at a later date, informed by and 
based on assessment recommendations as more information becomes available.  

 
The operation will be underpinned by a commitment to quality programming that involves: 

1. Continuous and detailed assessments and analyses to inform the design and ongoing implementation of the 
programme. 

2. Ongoing process of adjustments based on these assessments. 
3. Adherence to protection, gender and inclusion measures. 
4. Establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 

accountability to, disaster-affected people, and highlighting the nature of communication and information as 
life-saving mechanism.  

5. Management and delivery of the programme will be informed by appropriate monitoring and evaluation. 
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Human resources  
All relief activities will be implemented by utilizing existing staff and Red Cross 143 volunteers, RCAT143 and National 
Disaster Response Team (NDRT) members from other chapters, where needed. The DREF Operation will cover 
insurance, COVID-19 testing and visibility costs (bibs, caps, polo shirts, etc.) for volunteers supporting the response 
efforts. IFRC CD will support PRC in providing technical and support service staff as required to ensure accountability 
and compliance with regards to the operation. As noted, appropriate PPE will be provided for personnel involved in the 
DREF operation given the health risks. In addition, rapid response personnel may be requested to support the response 
based on the need.  
 
Communication 

PRC Communications team supported by IFRC communications, will ensure that Red Cross response efforts are 
effectively communicated and visible amongst key public audiences, in a timely manner. PRC staff and volunteers across 
the country are actively contributing to institutional communications through its own social media networks. A composite 
team of PRC and IFRC communications officers will work together to generate high quality photos, video clips and news 
stories for use across IFRC and PRC social media and other digital media platforms. Mobile messaging groups (via 
Facebook Messenger) have been set up between PRC’s operations centre, DMS, deployed assessment teams, PRC 
and IFRC communications’ focal persons to share real-time information and data from responders on the ground and 
vice versa.  
 
Information technology and telecommunications 
The DREF Operation will cover costs of mobile phone credits and internet cards for the chapters involved. PRC will 
ensure that staff and volunteers involved in the operation are accessible via mobile phones. Where necessary, satellite 
phones will be made available. The chapter will have enough computer software and hardware capacity, and support 
for the operational requirements.  
 
Security 

The PRC security framework will apply to all PRC staff and volunteers throughout the DREF Operation duration. All PRC 
staff and chapter volunteers are encouraged and will be supported to complete IFRC Stay Safe e-learning courses. 
Where the presence of personnel under IFRC Security responsibility is needed and approved, the IFRC security 
framework, including the IFRC Philippines country Security Regulations and contingency plans are applicable to those 
personnel. An area specific Security Risk Assessment will be conducted for the operational area; risk mitigation 
measures will be identified and implemented as required. This will include security briefings for all IFRC personnel, 
movement monitoring for Field travel and availability of safety equipment. All IFRC must, and RC/RC staff and volunteers 
are encouraged, to complete the IFRC Stay Safe e-learning courses, i.e. Stay Safe Personal Security, Stay Safe Security 
Management and Stay Safe Volunteer Security online training. Coordination with the ICRC will be observed through 
regular information-sharing in accordance with the existing and agreed RCRC Movement arrangements.  

 
Community engagement and accountability (CEA) 
Community engagement and accountability and feedback/response mechanisms will be integrated into the operation to 
ensure that affected populations have direct access to information on the nature and scope of services provided by 
PRC, together with processes that will enable community participation and ease of providing feedback and giving 
responses. A Barangay Committee (BarCom) will be formed to support community engagement as they are direct 
representatives from their own communities. The community can directly provide feedback to the BarCom members, 
which are essential for continuous improvements of the programme implementation. BarCom is composed of a 
representative number of community representatives – barangay/purok officials, representative of all sectors in the 
community such as farmers, elderly group, women’s group, persons with disabilities, health workers, etc.  
 
Planning, monitoring, evaluation and reporting (PMER) 
Reporting on the operation will be carried out in accordance with the IFRC reporting standards. Regular updates will be 
issued during the operation’s timeframe with a final report issued within three months after the end of the operation. The 
operation team will have technical PMER capacity, and additional technical support is provided through IFRC APRD 
PMER team. The operation monitoring teams will conduct field visits as needed. This will help identify and, where 
possible and necessary, resolve any issues. Necessary tools and templates for regular data collection and reporting will 
be adopted from existing PMER resources. A lessons learnt workshop will be conducted at the end of the DREF 
operation to capture recommendations for PRC to consider and/or incorporate in future emergency operations.  
 
Administration and finance 

The IFRC provides the necessary operational support for review, validation of budgets, bank transfers and technical 
assistance to PRC on procedures for justification of expenditures, including the review and validation of invoices. PRC 
is accustomed to and competent in delivering these financial procedures to the required standards. 
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Logistics and supply chain 

Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, fleet, storage 
and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics 
standards, processes and procedures. Logistics support for this operation is being provided through the strong capacity 
of the PRC logistics built over the last years, supported by an experienced IFRC CD logistics team. The main supply 
chain strategy to meet immediate operational needs is to relocate required relief items for 1,000 families, including 
blankets, sleeping mats, hygiene parcels, jerry cans and mosquito nets from PRC existing prepositioned stocks. IFRC 
CD is supporting PRC to mobilize and transport needed equipment and relief items to the affected areas.  
 
The items released to meet immediate needs will be replenished by the IFRC following IFRC standard procurement 
procedures. Items with the local specification to meet local cultural context will be replenished locally by the IFRC 
logistics team, whereas IFRC standard relief items, such as hygiene parcels, jerry cans and tarpaulins will be 
replenished internationally by IFRC Global Humanitarian Services & Supply Chain Management, Asia Pacific 
(GHS&SCM-AP) unit based in Kuala Lumpur Malaysia. Existing warehouse capacity of the PRC is enough to meet 
planned operational needs and at this stage there is no need to rent additional warehouse space. Strong PRC fleet will 
be providing the primary transport support for this operation. IFRC CD will extend its fleet support by making its vehicles 
available for this operation as and if required.
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C. Detailed Operational Plan 

 

 

Shelter 
People targeted: 5,000 
Male: 2,500 
Female: 2,500 
Requirements (CHF): 6,498 

 

Sector Need analysis Population to be assisted 

Essential household 
items and emergency 
shelter 

- As of 15 October 2021, more than 611,705 people have been 
affected by the STS Kompasu, and 43,219 people have been 
displaced. This number may be expected to rise following 
assessments. 

- Essential household items are lost or submerged by flood water 
during flooding and/or landslides, which will need to be replaced.  

 

- Rapid needs assessments are being conducted, no gaps were 
identified in Shelter needs regarding shelter kits or construction 
materials at this time as government authorities are addressing 
such at the moment. This may change as situation evolves. If 
PRC support is needed, the DREF may be revised. 

- Essential household items are released from the preparedness 
stocks and distributed to in the areas of La Union and Ilocos Sur 
(Region I) as follows: 
- Sleeping kit including blankets, sleeping mats and mosquito 

nets to 500 families (2,500 people). 
- Jerry cans and hygiene kits to 1,000 families (5,000 people) – 

refer to WASH section for details. 
 

 

Programme standards/benchmarks: Sphere Standards - Section 7, Shelter and Settlements.  

 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

1,000 affected families provided with essential household items 

Shelter Output 1.1:  Shelter and settlements and basic household items assistance is 
provided to the affected families. 

500 affected families provided with sleeping kit 

Activities planned                                                                    Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Assessment of needs for household items x                

AP005 
Identification of caseloads and verification of beneficiaries in 
different target groups – inclusion factors integrate gender, 
diversity and disability in the response 

x                
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AP005 
Coordination with other relevant sectors for integrated 
programming 

x x x x x x x x         

AP005 Coordination with government and other stakeholders x x x x x x x x         

AP005 
Distribution of the household items to the affected population 
including on usage of items 

 x x x x            

AP005 Monitoring of the use of distributed household items         x x       

AP005 Post distribution monitoring of the support provided             x x   

 

 

 

Livelihoods and basic needs 
People targeted: 3,000 
Male: 1,500 
Female: 1,500 
Requirements (CHF): 4,952 

 

Sector Need analysis Population to be assisted 

 Food assistance 
 

- Food is a priority for the displaced. There will be at least a short 
term need to support the evacuated people with hot meals. 

 

- At least 3,000 affected people who are staying in evacuation 
centres will be provided hot meals / ready to eat food – this is 
also part of PRC Welfare Support.  

 

Programme standards/benchmarks: Sphere standards 

 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis 
affected areas, restore and strengthen their livelihoods 

3,000 people reached with food assistance  

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security 
including food is provided to the most affected communities 

3,000 hot meals distributed 

Activities planned                                                                     Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP008 
Food distributions in the form of Ready to Eat Food/Hot Meals (as 
a part of PRC Welfare Support) 

x x x x                         

 

https://spherestandards.org/
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Health 
People targeted: 5,000 
Male: 2,500 
Female: 2,500 
Requirements (CHF): 13,014 

 

Sector Need analysis Assistance planned and population to be assisted 

Health - Amid the COVID-19 global pandemic, Severe Tropical Storm 
Kompasu has brought additional burden for affected areas 

- Adequate supply and distribution of PPE along with proper training 
and operational support will be essential. There is a risk of 
extensive spread of the virus which will result in further increase 
of caseload and severe illness.  

- There may be a need for first aid in the evacuation centres and 
affected areas.  

- Flooding and displacement raise the vulnerability of affected 
communities to disease outbreaks such as leptospirosis, dengue, 
acute respiratory infections and diarrhoea especially children and 
vulnerable population. Insecticide-treated mosquito nets will be 
required as a preventative measure. Furthermore, there is a risk 
of spreading leptospirosis and skin diseases.  

- Floods and subsequent evacuations have had a significant impact 
on the psychosocial well-being of the displaced people, as well as 
destruction to their homes and livelihoods, leaving people 
affected. Therefore, there are psychosocial support (PSS) needs. 

- There has also been a need to mobilize water search and rescue 
teams to support families who need assistance evacuating, as well 
as provide first aid to the sick or injured.  

- Mobilize and register volunteers for PSS activities. 
- Set up and run welfare desks in evacuation area to provide First 

Aid, PSS, RFL and referral health services and to ensure 
appropriate referral pathways for additional services to advanced 
care providers.  

- Provide search and rescue support to the affected population. 
- Distribute mosquito nets to 500 most vulnerable households. 
- Mobilize Red Cross 143 community health volunteers for health 

awareness and community-based disease prevention (CBDP) 
activities in communities focusing on water- and vector-borne 
diseases. 

- Standard PPE will be provided to all staff and volunteers 
mobilized on this operation. These measures will limit the risks of 
spreading the virus and protecting those involved (staff, 
volunteers and relief item recipients).  

- Distribution of doxycycline as post-exposure prophylaxis to 
contain leptospirosis for staff and volunteers who may have 
exposed to contaminated water in coordination with local health 
units.  

- Distribution of antifungal ointment and soap for prevention of skin 
diseases to staff and volunteers in coordination with local health 
units.  

 

Programme standards/benchmarks: Sphere Standards, Psychosocial Support in Emergencies Guidelines, and UNICEF/WHO Standards as per local DOH guidelines  

 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced 
5,000 people reached through NS emergency health management 
programmes 

Health Output 1.1:  The health situation and immediate risks are assessed using agreed 
guidelines 

At least 1 health related assessment undertaken (part of the 
RDANA) 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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 AP022 

In coordination with health authorities, undertake detailed 
assessments to identify health needs, number/type/location of 
damaged health facilities and/or medical service gaps in target 
communities 

x                               

P&B 
Output 
Code 

Health Output 1.2:  Target population is provided with rapid medical management of injuries 
and diseases 

# of people provided with First Aid (needs based) 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP022 
Mobilize PRC ambulances to provide services; and enhance 
referral activities as needed 

x x               

AP022  Establish PRC First Aid stations in evacuation centres as needed x x x x                         

AP022 
Mobilize Red Cross 143 volunteers to conduct First Aid and blood 
pressure readings 

x x x x             

P&B 
Output 
Code 
P&B 

Output 
Code 

Health Outcome 2: The immediate risks to the health of the affected populations are reduced 
through improved access to medical treatment 

# of people reached with search and rescue (needs based) 

Health Output 2.3: Target population is reached with Search and Rescue activities 1 search and rescue team deployed 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP082 Mobilization of PRC ERU for Search and Rescue x                               

P&B 
Output 
Code 

Health Outcome 4: Transmission of diseases of epidemic potential is reduced 
5,000 people reached with community-based epidemic prevention 
and control activities 

Health Output 4.1: Community-based disease control and health promotion is provided to the 
target population 

5,000 people reached with health promotion 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP021 
Provision of Personal Protective Equipment (PPE) for staff, 
volunteers and people assisted 

x x x x x x x x x x x x x x x x 

AP021 Ensure Swab tests to staff and volunteers x x x x x x x x x x x x x x x x 

AP021 Disseminate information about COVID-19 risks and prevention x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Health Output 4.2: Vector-borne diseases are prevented 500 families provided with insecticide treated mosquito nets 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP021  Distribution of mosquito nets   x x x x                       

P&B 
Output 
Code 

Health Outcome 6: The psychosocial impacts of the emergency are lessened 1,000 people provided with direct psychosocial support 

Health Output 6.1: Psychosocial support provided to the target population as well as to RCRC 
volunteers and staff 

20 volunteers mobilized to provide psychosocial support 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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AP023 Provide PSS to people affected by the crisis/disaster x x x x             

AP023 Provide PSS to staff and volunteers x x x x             

 

 

Water, sanitation and hygiene 
People targeted: 5,000 
Male: 2,500 
Female: 2,500 
Requirements (CHF): 37,451 

 

Sector Need analysis Population to be assisted 

Water, sanitation and 
hygiene 
 

- Water supply has been contaminated with flood water, and 
services disrupted, which is impacting the affected 
populations access to safe water.  

- Contamination of water sources due to flooding resulting 
from damage to sanitation facilities increases the risk of 
waterborne disease. There are also lots of debris from 
flooding and there is a need for cleaning activities in the 
worst affected communities.  

- Hygiene items have been lost and/or submerged in flood 
water during flooding which will need to be replaced.  

Water supply  
-   Mobilize water tankers  
- Distribute safe drinking water  
- 1,000 families will be provided jerry cans (2 per family) 

Sanitation 
- Sanitation needs will be determined during the rapid assessment; and 

measures to address any gaps will then be incorporated into the EPOA. 
This could include the installation of temporary latrines, shower and 
washing facilities; or community clean up campaigns. 

Hygiene  
- Recruitment of RC 143 WASH volunteers (depending on the need) 
- Emergency hygiene promotion (EHP) sessions conducted in evacuation 

centres focusing on personal hygiene, solid waste management and 
prevention of diarrhoea 

- 5,000 people in affected will be reached with WASH interventions 
- 1,000 families will be provided with hygiene kits  
- Information dissemination regarding use of items from hygiene kits and 

water storage will be conducted by PRC volunteers alongside with 
hygiene promotion key messages. 

 

Programme standards/benchmarks: Sphere Standards, Global Water and Sanitation Initiative, Household Water Treatment and Safe Storage in Emergencies Manual, 

IFRC WASH guidelines for HP in emergency operations (2018) and IFRC MHM guidelines (July 2019). 
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

5,000 people provided with safe water (according to WHO 
standards) in the affected area 

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

At least 1 WASH related assessment undertaken (part of the 
RDANA) 
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Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 

Conduct assessment in coordination with government authorities 
and other stakeholders to identify water, sanitation and hygiene 
needs in the affected areas (as part of RDANA) continuous 
assessment of WASH situation 

x x x x             

 AP026 
Continuously monitor the water, sanitation and hygiene situation in 
targeted communities 

x x x x x x x x x x x x x x x x 

 AP026 
Coordinate with WASH cluster on target group needs and 
appropriate response 

x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in 
terms of quantity and quality is provided to target population 

1,000 affected families provided with jerry cans 
# litres of water distributed (cumulative) 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 Mobilize clean water through the PRC WASH Hub x x x x                 

AP026 Distribution of jerry cans  x x x x            

AP026 Post Distribution Monitoring of jerry cans usage    x x x x x x        

P&B 
Output 
Code 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

1,000 people reached with hygiene promotion activities 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 
Select target groups, key messages, and methods of 
communicating with recipients (mass media and interpersonal 
communication).  

x                

AP030 
Develop a hygiene communication plan that includes 
considerations to COVID-19. Train volunteers to implement 
activities from communication plan. 

x                

AP030 Provide hygiene promotion key messages x x x x             

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   

1,000 families provided with hygiene kits 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 

Determine the needs for hygiene kits, including soap, water 
storage, and menstrual hygiene for each community based on 
health risks and user preference in targeted communities in 
coordination with the WASH group or cluster 

x                 

AP030 Distribute hygiene kits  x x x x            

AP030 
Train population of targeted communities in use of distributed 
hygiene kits 

x x               

AP030 
Determine whether additional distributions are required and 
whether changes should be made 

x x               
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AP030 
Monitor use of hygiene kits and user’s satisfaction through 
feedback channels and post distribution monitoring 

x x x x x x x x x x x x x x    

 

 

Sector Need analysis Population to be assisted 

PGI - The DREF operation needs to integrate a ‘do no harm’ 
approach into all aspects of planning and programming. 
PRC will capture sex, age and disability disaggregated 
data for the purpose of accountability to communities, to 
analyse who is directly benefitting and who is not 
benefitting from services; and to understanding the number 
and specific vulnerabilities of individuals based on their 
gender roles and age (i.e., to understand if a higher 
proportion of women, children or men are made 
vulnerable) and to provide age- and sex-appropriate 
clothing, hygiene materials and healthcare. 

- Gender, disability and diversity analysis to inform design 
and implementation – i.e., conducting both independent 
and sectoral-focused needs assessment that seeks out the 
specific needs of different groups. 

- In addition to work embedded within the sectors, dedicated 
efforts to support and coordinate those efforts (e.g., 
training for volunteers on the Minimum Standards including 
training on data disaggregation). 

- Different studies including the IFRC-led SGBV research 
shows that sexual and gender-based violence increases by 
almost 30 per cent during and after a disaster 

- It is important that the distribution and targeting are 
inclusive, diversity-friendly, non-exploitative and sensitive to 
the needs of the most vulnerable population subsets, 
including women and girl children 

- The rapid need assessment will focus on key PGI areas and 
identify needs in terms of all PGI elements 

- All the people assisted in either relief phase and through any 
sectoral interventions, must include PGI lens, especially in 
beneficiary selection, delivery of interventions, monitoring and 
reporting. 

- As part of this operation 5,000 people will receive either 
messages or interventions in relation to PGI (as part of PRC 
Welfare Support). 

- Evacuation centres will be assessed against the Minimum 
Standards on Protection, Gender and Inclusion in Emergencies; 
and recommendations to enhance Dignity, Access, Participation 
and Safety will be incorporated into the EPoA. 

 
 

 

 

Protection, Gender and Inclusion 
People targeted: 5,000 
Male: 2,500 
Female: 2,500 
Requirements (CHF): Included in other sectors. 
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Program standards/benchmarks: IFRC minimum standards for protection, gender and inclusion in emergencies, SGBV guidelines of the Philippines Red Cross, Child 

Protection Policy of IFRC, Code of Conduct, etc.  
 

P&B 
Output 
Code 

Protection, Gender & Inclusion Outcome 1: Communities identify the needs of the most 
vulnerable and particularly disadvantaged and marginalised groups, as a result of inequality, 
discrimination and other non-respect of their human rights and address their distinct needs 

5,000 people provided with PGI services  

Protection, Gender & Inclusion Output 1.1:  Programmes and operations ensure safe and 
equitable provision of basic services, considering different needs based on gender and other 
diversity factors 

Initial assessments focus on key PGI areas (as part of RDANA) 
 

Sex-age and disability disaggregated data is collected 

Activities planned                                                                       Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP031 
Identify specific needs of the affected population based on criteria 
selected from the minimum standard on protection, gender and 
inclusion 

 x               

AP031 
Ensure identification and proactive inclusion of different targeted 
groups – the factors include gender, age, diversity, disability, sexual 
orientation, etc. 

 x               

AP031 
Support sectoral teams to include measures to address 
vulnerabilities specific to gender and diversity factors (including 
people with disabilities) in their planning 

 x x x x x x x x x x x x x x x 

AP031 
Support sectoral teams to ensure collection and analysis of sex-age 
and disability-disaggregated data  

 x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Protection, Gender & Inclusion Output 1.2: Emergency response operations prevent and respond 
to sexual- and gender-based violence and all forms of violence against children. 

100% staff and volunteers sign the code of conduct  
# of collaborations established with reliable local actors involved in 
giving SGBV prevention and response advice   
# of referrals to relevant support services   

Activities planned                                                                       Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP034 
Use Minimum Standard checklists as a guide to support sectoral 
teams to include measures to mitigate the risk of SGBV  

 x x x x x x x x x x x x x x x 

AP034 
Establish a system to ensure IFRC and NS staff and volunteers have 
signed the Code of Conduct and have received a briefing in this 
regard 

 x x x x x           

AP034 
Map and make accessible information on local referral systems and 
services for any safeguarding concerns  

 x               

AP034 Provide psychosocial support if there are victims of SGBV   x x x x x x x x x x x     

AP034 

Provide essential services (including reception facilities, RFL, and 
access to education, health, shelter, and legal services) to 
unaccompanied and separated children and other children on their 
own  

 x x x x x           

AP034 
Referral of specific vulnerable individuals (children, people with 
disability, pregnant women, elderly etc.) to relevant service providers 

 x x x x x           

https://media.ifrc.org/ifrc/document/minimum-standards-protection-gender-inclusion-emergencies/
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AP034 
Volunteers, staff and contractors sign, are screened for, and are 
briefed on child protection policy/guidelines 

 x x x             

 
 

Strategies for Implementation 
Requirements (CHF): 20,500 

 

P&B 
Output 
Code 

Outcome S1.1: National Society capacity building and organizational development objectives 
are facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform.  

2 NS branches that are well functioning (in the operation) 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected 100% of volunteers insured  

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP002 Visibility of the NS is ensured throughout the operation  x x x x x x x x x x x x x x x x 

AP040 All volunteers are insured x x x x x x x x x x x x x x x x 

AP040 
Provide complete briefings on volunteers’ roles and the risks they 
face 

x x               

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured Effective and coordinated international disaster response ensured 

Output S2.1.1: Effective and respected surge capacity mechanism is maintained 
1 rapid response personnel support the operation (based on the 
need) 

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP046 
Deployment of rapid response personnel to support the response 
(based on the need) 

x x x x             

P&B 
Output 
Code 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is 
improved 

DREF procedures are applied during the implementation of the 
operation 

80% target population satisfied with support received 
Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP046 Communicate and engage with communities on social media 
(Facebook and Twitter) 

x x x x x x x x x x x x x x x x 

AP084 CEA awareness sessions for the staff and volunteers are conducted x x               

AP054 
Ensure that the Principles and Rules, Emergency Response 
Framework and Emergency Appeal and DREF procedures are well 
understood and applied 

x x x x x x x x x x x x x x x x 

AP054 Develop or adapt, review, translate into local languages and 
disseminate targeted messages for media, volunteers, local and 
community leaders and other stakeholders to inform community 
dialogue and feedbacks 

x x x x x x x x x x x x x x x x 
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AP054 Design and set up multi-sectoral feedback mechanism and collect 
information on current interventions and focus group interests to 
improve services across all sectors (i.e., shelter, livelihoods, health, 
WASH, etc.) 

 x x x x x           

AP054 Community communication activities ensure people are kept informed 
of operational plans and progress and have information to make 
informed decision 

 x x x x x           

AP055 Monitoring of the response operation x x x x x x x x x x x x x x   

P&B 
Output 
Code 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability 
standards 

Logistics department provides constant support to the National 
Society’s logistics unit for replenishment and other procurements.  

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP051 
IFRC country delegation’s logistics department provides constant 
support to the National Society’s logistics unit for replenishment and 
other procurements 

x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is 
enhanced 

(At least) 3 coordination meetings held with other stakeholders 

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP049 
IFRC CD supports PRC in coordination with other humanitarian actors 
and relevant clusters on a regular basis 

x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Outcome S2.2: The complementarity and strengths of the Movement are enhanced Complementarity and strengths of the Movement enhanced 

Output S2.2.1: In the context of emergencies the IFRC, ICRC and NS enhance their operational 
reach and effectiveness through new means of coordination 

Movement coordination is well-established  

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP049 SMCC and movement coordination  x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

 IFRC and PRC participate in local, national and international 
dialogues/meetings 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues 

10 communications materials produced/published 

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP054 
Communications work of PRC is supported by the IFRC CD and 
APRO 

x x x x x x x x x x x x x x x x 

AP054 Support the positioning of the Philippine Red Cross as a credible and 
leading humanitarian responder with a strong network of volunteers 
and expertise in disaster management. 

 x x x x x x x x x x x x x x x 

AP054 PRC, IFRC Communications team to ensure Red Cross response 
efforts, challenges, and milestones are effectively communicated 

 x x x x x x x x x x x x x x x 
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amongst its key public audiences and maintain active online media 
engagement throughout the emergency 

AP054 A composite team of PRC and IFRC communications officers will 
work together to generate high quality photos, video clips, and news 
stories for use across IFRC and PRC multimedia platforms. 

 x x x x x x x x x x x x x x x 

AP054 Identify and maximize opportunities for regional and international 
media outreach (pitching to individual media, press releases, press 
conferences, setting up interviews, media trips, briefing documents for 
media, writing opinion pieces or blogs). 

 x x x x x x x x x x x x x x x 

AP054 Align messaging with PRC communications and support them to use 
national media and wider IFRC positions, e.g., on migration, PGI, 
WASH, etc. 

 x x x x x x x x x x x x x x x 

AP055 Lessons learnt workshop             x x   

P&B 
Output 
Code 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability Effective performance of staff supported by HR procedures 

Output S4.1.2: IFRC staff shows good level of engagement and performance 100% compliance with PRC HR procedures 

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP065 HR work – recruitment to PRC procedures x x x x x x x x x x x x x x x x 

AP065 HR work – clearance to PRC procedures         x x x x     

P&B 
Output 
Code 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative 
support is provided contributing to efficient operations and ensuring effective use of assets; 
timely quality financial reporting to stakeholders 

100% financial reporting respecting the IFRC procedures   

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP065 
IFRC Country Delegation finance department supports PRC finance 
unit to comply with finance procedures and reporting standards 

x x x x x x x x x x x x x x x x 

AP065 IFRC Country Delegation administration department supports PRC x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

 

Output S4.1.4: Staff security is prioritised in all IFRC activities 100% operational staff for IFRC receive security briefing 

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP054 
IFRC CD security focal person provides updates to PRC and 
coordinates with PNS and the ICRC 

x x x x x x x x x x x x x x x x 
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Funding Requirements 

International Federation of Red Cross and Red Crescent Societies  all amounts in Swiss Francs (CHF) 

DREF OPERATION  

MDRPH044 - Philippines - Severe Tropical Storm Kompasu 10/19/2021 

  

Budget by Resource   

Budget Group                              Budget 

Clothing & Textiles 8,308 

Food 2,733 

Water, Sanitation & Hygiene 16,855 

Medical & First Aid 1,822 

Teaching Materials 2,733 

Utensils & Tools 4,009 

Other Supplies & Services 835 

Relief items, Construction, Supplies 37,294 

Distribution & Monitoring 2,562 

Transport & Vehicles Costs 9,858 

Logistics Services 3,500 

Logistics, Transport & Storage 15,919 

National Society Staff 273 

Volunteers 246 

Personnel 519 

Workshops & Training 176 

Workshops & Training 176 

Travel 19,071 

Information & Public Relations 5 

Office Costs 1,111 

Communications 483 

Financial Charges 802 

General Expenditure 21,473 

Cash Transfers National Societies 2,004 

Contributions and Transfers 2,004 
  

DIRECT COSTS 77,386 

INDIRECT COSTS 5,030 

TOTAL BUDGET 82,416 

 
 

Budget by Area of Intervention      

AOF1 Disaster Risk Reduction #N/A     

AOF2 Shelter 6,498      

AOF3 Livelihoods and Basic Needs 4,952     

AOF4 Health 13,014     

AOF5 Water, Sanitation and Hygiene 37,451     

SFI1 Strengthen National Societies 9,826     

SFI2 Effective International Disaster Management 5,325  

 

  

SFI3 Influence others as leading strategic partners 1,487     

SFI4 Ensure a strong IFRC 3,862     

  TOTAL 82,416     
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 For further information specifically related to this operation please contact: 

In Philippine Red Cross 

• Elizabeth Zavalla, Secretary General; email: elizabeth.zavalla@redcross.org.ph  

• Leonardo Ebajo, director for disaster management services; email: 

leonardo.ebajo@redcross.org.ph  

In IFRC Philippines Delegation 

• Gopal Mukherjee, Program Coordinator; phone: +63 998 960 6286; email: 

gopal.mukherjee@ifrc.org 

• Radhika Fernando, Operations Manager; phone: +63 998 960 6284; email: 

radhika.fernado@ifrc.org  

 
In IFRC Regional Office for Asia Pacific, Kuala Lumpur 

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org   

• Gwendolyn Pang, deputy regional director; email: Gwendolyn.pang@ifrc.org  

• Joy Singhal, Head of Disaster, Climate and Crisis; email: jessica.letch@ifrc.org  

• Vinod Muniandy, operations coordinator; email: OpsCoord.SouthEastAsia@ifrc.org   

• Siokkun Jang, logistics manager, regional logistics unit; email: siokkun.jang@ifrc.org   

• Antony Balmain, regional communications manager; email: antony.balmain@ifrc.org  

 
In IFRC Geneva 

• Christina Duschl, senior officer, operations coordination; email: 

christina.duschl@ifrc.org  

• Karla Morizzo, senior DREF officer; email: karla.morizzo@ifrc.org  

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org   

 
For IFRC Resource Mobilization and Pledges support 

• Alice Ho, partnership in emergencies coordinator; email: partnershipsEA.AP@ifrc.org   
 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• In IFRC Asia Pacific Regional Office: Fadzli Saari, PMER manager, a.i.; email: 
fadzli.saari@ifrc.org   

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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