
 

  

 

DREF operation  Operation n° MDRPK018  

Date of Issue: 30 November 2020 Glide number n° CW-2020-000027-PAK 

Operation start date: 5 February 2020 Operation end date: 31 August 2020 

Host National Society: Pakistan Red Crescent 
Society (PRCS) 

Operation budget: CHF 315,292  

 

Number of people affected: 800,000 Number of people assisted: 6,291 people (967 households) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 

The International Federation of Red Cross and Red Crescent Societies (IFRC) and International Committee of the Red 
Cross (ICRC) were actively involved in supporting Pakistan Red Crescent Society’s (PRCS) response for severe snowfall 
in Azad Jammu and Kashmir (AJK) and Balochistan. 

Other partner organizations involved in the operation: 

State Disaster Management Authority (SDMA), National Disaster Management Authority (NDMA) and District Disaster 
Management Unit (DDMU) were the Government authorities actively responding to the disaster. They established field 
offices to coordinate response efforts on ground. SDMA also deployed ambulances, rescue vehicles and rescuers in the 
affected areas for clearing snow, restoration of roads, infrastructure, and medical assistance to the injured. 

 
 

A. SITUATION ANALYSIS 

 
Description of the disaster 
 
In January 2020, several parts of Pakistan were hit by 
heavy rains and snow fall which resulted in flash floods, 
avalanches, and landslides in certain areas of AJK and 
Balochistan. According to the National Disaster 
Management Authority (NDMA) situation report 
published on 23 January 20201, at least 107 people died 
because of the severe weather conditions. Among 
them, 21 fatalities were in Balochistan, five in Khyber 
Pakhtunkhwa (KP), two in Gilgit Baltistan (GB) and 79 
in AJK. As a result, Balochistan provincial government 
declared a state of emergency in 11 districts and 
requested NDMA to allow humanitarian organizations to 
support Provincial Disaster Management Authority 
(PDMA) in reaching out to the people in need. 
Furthermore, the AJK government also declared 
Neelum, Leepa and Bhadi as disaster hit areas, 
nominating a Relief Commissioner to manage the relief 
activities in these areas. 
 
BBC news reported that the snowfall in these areas reached historic levels for both Kashmir and Balochistan. Ziarat, 
Harnoi, Kan Mehtarzai, Muslim Bagh, Khanozai and Khojak Pass in Balochistan were blanketed in snow. The highways 
between Quetta-Sibi, Quetta-Karachi and Quetta-Zhob were also blocked. Meanwhile, the United Nations Office for the 

 
1 http://www.ndma.gov.pk/sitreppia/january/Situationreport9dated23Jan2020.pdf   

Figure 1. Province wise injuries, deaths and houses damaged 
(Source: UNOCHA) 
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Coordination of Humanitarian Affairs (UNOCHA) reported that around 1 million people had been affected by the cold 
wave (around 140,000 families)2. 
In Kharan, Panjgor and Gwadar districts Balochistan, heavy rains were reported which resulted in flash-flooding in 
different areas of mentioned districts. In total, 56mm rainfall was recorded in Turbat, 40mm in Pasni and 26mm in Pishin.  
 
In Kashmir, the worst affected district was Neelum (extreme north district of AJK) due to heavy snowfall, rain and 
avalanche created havoc, whereby 79 people died, and more than 91 houses were destroyed. The total population 
affected by the avalanches in district Neelum were 910 households (6,370 people), with another 3,134 households 
(21,938 people) indirectly affected by the heavy snow.  

 

  
Evacuation of dead bodies from the snow, (Photos: PRCS) 

 
Astore valley received 100 years record-breaking snowfall in some areas, as reported by media and Gilgit Baltistan 
Disaster Management Authority (GBDMA). Two people lost their lives due to an avalanche, while four were injured. The 
heavy snowfall paralyzed life in the region, with residents in northern valleys restricted to their homes. Gilgit Baltistan 
authorities mobilized all their resources to open the blocked roads and to assist the people in need.  
 
As a result of heavy rain and snowfall, the upper reaches of Neelum and Leepa and some mountainous tops of AJK 
were disconnected from the rest of the country through land routes. The roads and telecommunication networks were 
severely affected in AJK, Balochistan, KP, GB and adjoining areas owing to the heavy downpour in plains and snowfall 
on mountains. This emergency situation not only took precious lives but also halted the normal life of thousands of local 
people. Furthermore, since local people in this region make their living through daily wage jobs, livestock rearing, farming 
and small businesses, blockage of pathways and roads directly affected their livelihoods. Adding to their misery, the 
extreme cold weather conditions (up to minus 16°C) also confined people to their houses. 
 

Table 1: Summary of deaths, injuries and losses (Source: NDMA Sit-Rep – 23 January 2020) 

Provinces Deaths Injured 
Houses damaged 

Others 
Fully Partially 

AJK  79 63 91 202 
One mosque, 22 shops, 7 vehicles Light Transport Vehicle (LTV), 
3 Motorcycles damaged. In upper Neelum (Lawat to Tao Butt) 
Leepa roads blocked. 

Balochistan  21 24 148 1,062 
One bridge collapsed, one mosque completely collapsed, 9 Light 
Transport Vehicles (LTV), 3 motorcycles damaged and 29 
livestock perished.  

KP 5 13 31 33  

GB 2 4 3 3 100 years record snow in some areas (Media and GBDMA) 

Total 107 104 273 1,300  

 

Summary of response 
 
Overview of Host National Society 
PRCS with more than 150 staff members at National Head Quarter NHQ, seven at provincial, state and GB branches 
and more than 70 district branches with 50 active volunteers in each district, has the capacity to respond to any 
emergency in the country. PRCS deployed Practical Emergencies Cash Transfer (PECT), Rapid Response personnel, 
National Disaster Response Teams (NDRTs) and Branch Disaster Response Teams (BDRTs) in target districts for 
registration of effected community members.  

 
2 OCHA sitrep No. 5, 24 Jan 2020 

https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/winter_emergency_sitrep-05-20200128.pdf


 

  

 
PRCS- NHQ was in continuous coordination with PRCS field teams at Provincial Head Quarters (PHQ), district branches 
and external stakeholders including Red Cross Red Crescent partners and NDMA. The NDRT received initial 
assessment reports and information from affected districts through dedicated staff and volunteers delivering First Aid 
(FA) on the spot. Furthermore, the National Society sent out alert messages to its NDRT members, while staff and 
volunteers were on standby for deployment. PRCS provincial, state and GB branches mobilized FA teams from adjoining 
districts to provide first aid response to the injured.  

 
Table 2: Response actions by PRCS 

 
Overview of Red Cross Red Crescent Movement in country 
ICRC supported the deployment of PRCS FA teams in target districts, replenishment of FA kits, Restoring Family 
Linkages (RFL) and public communication. The IFRC Country Office (CO) and Asia Pacific Regional Office (APRO) 
Kuala Lumpur provided technical support to the National Society. 
 
Overview of non-RCRC actors in country 
High alerts were issued by SDMAs to local officials and rescue teams, where up to four feet of snowfall had been 
reported. At the same time, immediate rescue operations were also launched by SDMA, PDMA, GBDMA, District 
Administrations and Pakistan Army in disaster hit areas for prompt action. A special emergency desk was set up in the 
SDMA office to monitor the situation regularly. 
 
NDMA took the lead in coordinating the response and held coordination meetings with support of UNOCHA. PRCS 
and IFRC being regular participants of these meetings attended three NDMA and SDMA coordination meetings in total. 
PRCS shared their need assessment findings in the coordination meeting which was highly appreciated by the 
members and was then used as secondary data for their response planning. While at the provincial and district levels, 
the response was coordinated by respective provincial, state and district disaster management authorities.  
 
Pakistan Army initiated the search and rescue operation in the affected areas as soon as the disaster struck. The 
Government of AJK provided death claim compensations at the rate of CHF 942/person, and compensation for injured 
at the rate of CHF 440/person. For the damaged houses the government provided compensation at the rate of CHF 
628 for fully damaged houses and CHF 251 for partially damaged houses. Additionally, CHF 314 was extended to the 
next of kin/legal heir of every deceased person as an Ex-Gratia announced by NDMA Chairman, as part of the ‘Prime 
Minister of Pakistan Assistance Package’ for the affected population of Balochistan. Under the same package CHF 
314 was paid to the injured CHF 628 was given to families whose houses were fully damaged or collapsed. 
 

Needs analysis and scenario planning 
 
Needs analysis  
The Rapid Need Assessment (RNA) of Neelum was conducted between 15 to 17 January 2020, with two assessment 
teams of PRCS AJK branch along with PRCS local volunteers and a pre-designed RNA form. A consultative process 
was adopted with different stakeholders including PRCS District Branch N eelum, SDMA, the Revenue Department, 
District Administration, Health Department and DDMA Neelum during the assessment. The assessment teams visited 
one Union Council (UC) and three villages of Tehsil Sharda in District Neelum, to conduct interviews with the local 
community members.  
 

 

GB, 13-22 Jan • First Aid response. 

• Rapid Need Assessment by staff and volunteers. 

• NHQ, PHQ and NDRTs were on high alert. 

• 96 tents, 312 tarpaulin sheets, 312 water canes and 425 blankets distributed in district Astore, 
Gilgit and district Skardu. 

AJK, 13-22 Jan • First Aid response. 

• Rapid Need Assessment by staff and volunteers.  

• Essential medicines supplied to district Neelum 

Balochistan,13- 22 Jan • First Aid response. 

• Rapid Need Assessment by staff and volunteers. 

• 700 food packs (35kg), 700 blankets, 700 jackets, 300 kitchen sets and 300 hygiene kits 
distributed in district Qilla Saifullah, Qilla Abdullah, Pishin, and Mastung. 

Balochistan, 22-29 Feb • Orientation of staff and volunteers on data collection tools and Red Rose. 

• Registration of beneficiaries through Red-Rose. 

AJK, 22-29 Feb • Orientation of staff and volunteers on data collection tools and Red Rose. 

• Registration of beneficiaries through Red-Rose. 

Balochistan and AJK 
02-06 Mar 

• Analysis and finalization of beneficiary list. 

• Re-verification of beneficiaries.  

• Coordination with Financial Service Provider (FSP). 



 

  

Key findings in Kashmir as the following: 

▪ Affected population: The number of people directly affected by avalanches in Neelum were 910 households (6,370 
people), while 3,134 households (21,938 people) were indirectly affected by the heavy snowfall. The most affected 
areas include villages in UC Sharda, Surgan Bagnowa, Surgan Bakvali, Surgan Sari, Surgan Neelum, and villages in 
UC Kel, Kalalot, Kail Domail.  
 
▪ Accessibility to affected areas: The road accessibility was a major challenge to reach the affected areas of district 
Neelum. The heavy snow, avalanches and land sliding caused severe blockage of roads, including main road of 
Athmuqam (District Headquarters) to Sharda. The District Administration with support of Public Works Department AJK 
(highways) deployed heavy machineries at Athmuqam and Sharda for clearing of roads. According to the local 
authorities, the link roads towards affected areas were completely snow covered with 6-8 ft of snow.  

  
▪ Communication: The landline phone and mobile services in target areas were disrupted during the first two to three 
days of the disaster; however, they were restored in the next few days in some of the areas. Special Communications 
Organization (SCO) mobile service was available in the affected areas, but that too with limited coverage.  
 
▪ Market functionality and accessibility: District as well as local markets (Sharda and Kel) had a collective capacity 
of stock to supply the basic food and essential household items, which included Water, Sanitation and Hygiene (WASH) 
and shelter items to the local community members. Shopkeepers/vendors had the financial capacity for the provision of 
mentioned items- in the required quantity. However, in normal routine they maintain minimum quantity of food items as 
per daily/weekly demand and during the winter season, they stock the commodities for three months.  
 
Initially the local markets were inaccessible due to the cold wave and snow packed pathways. However, the link roads 
were cleared by the end of February, making it accessible for the local people. 
  
▪ Cash transfer mechanisms: Several FSPs are available in the target districts and affected areas, which includes 
banks (AJK and National), post office, Telenor and UBL Omni. PRCS had already signed a Memorandum of 
Understanding (MoU) with leading financial institution which includes UBL Omni and Telenor. Initially, UBL Omni was 
selected as a FSP for this operation, but, due to sometime taking administrative issues related to the bank account, 
PRCS engaged Telenor for this operation. 

 
▪ Shelter and household items: Heavy snow and avalanches caused significant devastation to houses in the affected 
areas of District Neelum, with 202 houses fully or partially damaged. The partially damaged houses were not in livable 
conditions due to hazardous cracks in the structures. Although the Government provided relief aid in different areas of 
Neelum, it was not sufficient for the entire affected population. The aid was provided through NDMA, PDMAs and 
SDMAs in the form of tents and tarpaulin sheets for the community members who lost their houses and had no shelter. 
The Government had also announced a compensation amount for the people who had lost their family member(s) and 
their shelter. 
 
The RNA showed that emergency shelter (igloos/winterized snow tents) and household items were the critical needs of 
the affected population. In addition, there was also a critical need of warm clothes (for children, women and men), 
quilts/warm blankets, kitchen sets, hygiene kits, stoves, mattresses, emergency tool kits and emergency lights which 
PRCS provided to the communities to fill the gap in the Government response. For transitional shelter arrangements 
Corrugated Galvanized Iron (CGI) sheets and shelter tool kits were provided to the directly affected community members 
for their early recovery. The tents provided by the Government were not winterized tents, which is only a temporary 
solution. Thereby the CGI sheets provided by PRCS complementing the government’s for a longer-term support to help 
them repair their houses. 

 
▪ Food: As per discussions with the local community members, food items were easily available in the nearby markets, 
however, the purchasing power of local communities had reduced owing to the disaster, and its effects on their 
livelihood.  
 
▪ Targeting: In AJK, the worst affected area was district Neelum as per the RNA and recommended by NDMA and 
SDMA for intervention. Various villages in district Neelum; Surgan Bagnowa, Surgan Bakvali and Sari Surgan Neelum 
in Sharda, while in Kel the village Kail kalalot Domail were targeted for the Severe Winter DREF interventions. T 
Some 500 families in Kashmir who lost their houses and livelihoods fully or partially, with low income, households 
headed by elderly or women and with high dependency ratio were in dire need of essential household items, health 
services, food and fuel for cooking. While some 150 most affected families needed winterized kits, CGI sheets, shelter 
toolkits and other household items. 
 
 
 
 



 

  

Key findings in Balochistan as the following:  
 
▪ Affected population: Meeting with different Government departments and community members revealed, that the 
total population affected in 11 districts was 20,000 families/households, with more than 30 people dead, and large 
numbers of missing and dead livestock. According to the PRCS RNA report, though all 11 districts were affected, districts 
Qilla Abdullah, Qilla Saifullah, Ziarat Pishin, Khaaran and Turbat were the worst hit. There was a need of food and 
household items including winterized packages and medicines. 
▪ Market functionality and accessibility: The markets in the affected districts were accessible and financial service 
providers were also available, having the capacity to provide cash in a timely manner if informed in advance.  
 
▪ Targeting: In Balochistan, PDMA declared 11 districts 
affected by the disaster, while PRCS RNA revealed four 
districts which were the worst hit among these 11 districts. 
Kharan, the southern district was affected by flash floods, 
while Pishin, Qilla Abdullah and Ziarat were affected by 
heavy snowfall.  

 
In both AJK and Balochistan, the community members 
were fully involved in the identification and selection of UCs 
and villages during assessment. They were also engaged 
in the initial assistance in close coordination with District 
Administration and relevant disaster management 
authorities.  
 
Some 500 most affected families in Balochistan were in dire 
need of household items, hygiene kits, health assistance, 
transportation, WASH, food and fuel for cooking. The 
planned intervention as follows: 
 
 

Table 3: Summary of cash assistance and In-kind assistance 

Province Cash Assistance/per month 
No. of 

Households 

Frequency of 
Cash 

assistance 
In-kind Assistance 

No. of 
Households 

Kashmir PKR 16,500 (CHF 106): food, 
health, fuel and transportation 

500 

Two months CGI sheets, kitchen sets, 
hygiene kits, winterized 
kits, jerry cans and stove 
for wood burning 

150 

Balochistan  PKR 21,500 (CHF 139): food, 
health, fuel, transportation, 
WASH and household items 

500 

One month None 

 

 
Ultimately, PRCS disbursed multipurpose cash grants for 967 families in Kashmir and Balochistan, calculated separately 
for each province based on Minimum Expenditure Basket (MEB). The food needs of 2,100 Kcal per person per day 
were fulfilled through this cash grant besides other basic needs. Below are some aggregated details of the 967 families 
reached. 
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Risk Analysis 
 
Operation Risk Assessment  
Due to severe winter conditions in the target areas, accessibility to these districts was a challenge for PRCS staff and 
volunteers, thereby delaying the registration process. PRCS enhanced their coordination with the relevant Government 
departments/Pakistan Army for a more coordinated approach, especially in terms of accessibility, reaching to the most 
vulnerable areas and deciding the right time to travel to target areas.  
 
PRCS staff and volunteers were equally exposed to the severe weather conditions in target areas as the community 
members, putting their health at risk. Furthermore, the risk of avalanches and landslides was prevalent even during the 
implementation timeframe. PRCS staff and volunteers took all the necessary precautions against the weather and 
stayed in communication with local community so as to take all safety precautions in terms of avalanches and landslides.  
 
In AJK, cross border firing also caused delays in activity implementation since the target area is close to the Pak-India 
border. However, the local people and authorities were vigilant and warned of any such activity beforehand. PRCS 
volunteers and staff also remained in contact with them in order to be vigilant of the ongoing situation and planned their 
activities accordingly.  
 
Most importantly, the global emergency of COVID-19 outbreak also caused havoc in Pakistan starting mid-February 
2020, leading to temporary discontinuation of activities owing to government restrictions and safety of both communities 
as well as PRCS staff and volunteers. The affected population became more vulnerable with the prevalence of COVID-
19 and its related health issues. Therefore, PRCS revisited their plan of action and resumed the activity implementation 
once the Government Standard Operating Procedures (SoPs) were developed. The DREF extension also allowed time 
for wrapping up of administrative tasks. 
 
 

B. OPERATIONAL STRATEGY 
 
 

Proposed strategy 
 
PRCS carried out a detailed need assessment of the emergency response using relevant tools, including Red-Rose 
application for the data collection. The collected data was further refined through analysis of gender disaggregated data 
and feeding relevant information to specific sectors for immediate assistance. PRCS deployed First Aid Responders 
(FAR) and NDRTs from the district branches in Kashmir and Balochistan, working in coordination with DDMA and PDMA 
at respective district and provincial levels. The teams carried out initial assessments of the affected area to ascertain 
the damages caused, and at the same time needs of the target communities. The DREF operational strategy was 
developed based on the findings of the assessment team, on ground observations of PRCS staff and volunteers and 
assets available including relief items prepositioned in strategic locations across the country. PRCS’s already trained 
staff and volunteers at national and provincial level were immediately deployed in the field for implementation of 
activities. The provincial offices in target districts were fully functional, and the national and branch level staff are 
specialized in disaster response and cash. The branches were already carrying out similar projects in their areas and 
were fully equipped to respond to this emergency.  
 
With a strong presence in the affected areas, PRCS ensured assistance to the affected population (487 families) in 
Kashmir through provision of in-kind support of winterized kits (quilts, blankets and socks) CGI sheets and other 
essential household items and cash for food items. In Balochistan, multipurpose cash grants were given to 480 
households in order to meet the immediate needs of the affected families. 
 
Cash and Voucher Assistance:  
The immediate food and WASH need of the affected population in Ziarat, Pishin, Kharaan and Qilla Abdullah districts 
in Balochistan were identified in the emergency needs assessment carried out by PRCS. Based on the findings, the 
affected population received the below assistance:  
 

• Cash assistance.  

• In-kind support was provided in the form of household Items and shelter assistance.  
 
According to PRCS Annual Contingency Plan, multipurpose cash grant assistance is adopted when prerequisites for 
cash assistance is fulfilled in an emergency situation. The amount of cash assistance is calculated as per the MEB 
guidelines outlined in the contingency plan. The annual multi hazard contingency plan already includes cash grant value 
calculated through MEB, but the values may change subject to needs, local context and current market prices. The 
multipurpose cash grant modality not only provides flexibility for beneficiaries in terms of using the cash but at the same 
time the opportunity to prioritize their immediate basic needs. It is imperative for the beneficiaries to immediately fulfil 



 

  

their basic needs through the cash grant, which will also revive the local market and have multiplier effect on livelihood 
opportunities and flow of money in the market.  
 
PRCS has prior experience and capacity of Cash Transfer Programming (CTP) using FSPs for reliable cash 
disbursement. The amount calculated for multipurpose cash grant in Balochistan was PKR 21,500 (CHF 139) per family 
and PKR 16,500 (CHF 106) per family in Kashmir. Multipurpose cash grant for Kashmir includes food, fuel for cooking, 
health and transportation needs. While for Balochistan it covers hygiene and household items besides the items already 
mentioned in the Kashmir MEB.  
 
PRCS designed the severe winter emergency response with multi-sector interventions in the disaster affected areas, 
focusing on basic survival needs of the affected population. The cash and voucher assistance and the amount calculated 
for each family/household is based on multi-sector needs like food, health, transportation and other general but basic 
needs. This approach facilitated the affected community to a great extent and attained wider acceptability at both 
Government and community level. Henceforth, the two key stakeholders were on board and in support of the project. 
 
Availability of financial service providers: 
Several Financial Service Providers were available in the target districts, including banks, post offices and telecom 
companies. PRCS has signed Memorandum of Understandings (MoUs) with leading telecom companies including 
Telenor, Jazz Cash and UBL Omni. Telenor Pakistan being one of them, has a well-known mechanism of ‘Easy paisa; 
being used for reliable transfer of money not only to individuals but also to/on behalf of organizations especially during 
disasters. Telenor was selected for the severe winter emergency response, since it has partnered with PRCS in the 
past for Cash Transfer Programming in 2015-2016 in KP and GB, in 2017-19 in Balochistan and some other parts of 
the country. In Ziarat, Pishin, Qila Abdullah and Kharan Telenor retailers and franchises are available within the affected 
zone as well as at district and tehsil level. Moreover, it was seen that Telenor has its outlets/franchises at the very grass 
root level and are capable of service delivery to the community with an easier access.  
 
Policies of host Government and Donors: 
The Government of Pakistan has been using cash transfers in emergency relief and recovery operations since the 2005 
earthquake. The Government has also implemented a wide range of cash initiatives for the 2010 mega flood affected 
people and the people displaced by the complex emergency in Merged Areas, formerly known as Federally Administered 
Tribal Areas (FATA). The most recent example of Government assistance is the disbursement of cash to12 million 
households for COVID response. Other actors include United Nations (UN) agencies, civil society organizations and the 
private sector who also use Cash Transfer Programming.  
 
Currently the Cash Transfer Programming initiatives in Pakistan are driven by the mandate of individual organizations. 
The Government is allowing cash transfers as per State Bank laws, while ensuring biometric verifications through banks 
and/or telecom companies. UN agencies, Government departments and Non-Government Organizations (NGOs) all 
share their response mechanisms and modalities at the United Nations Office for the Coordination of Humanitarian 
Affairs (UNOCHA) coordination meetings in order to avoid duplication of efforts and fill the gaps in the disaster affected 
areas.  
 
The Government of Pakistan has provided cash to disaster victims during various natural and human induced disasters 
through formal banking and electronic mode of transfers. Similarly, PRCS has also used several disbursement 
mechanisms e.g. banks, post offices and telecom companies in the past. 
 

Operational support services 

Human Resources  
PRCS Director of Operations oversaw the emergency response and reported to PRCS Secretary General, who had the 
overall responsibility for the operation. The Deputy Director Cash and Voucher Assistance (CVA)/Disaster Response 
(DR) NHQ, PRCS AJK State Branch and Balochistan Provincial Branch staff and volunteers directly supported the 
operation in terms of implementation. In addition to PRCS staff and volunteers, IFRC CO team provided technical 
assistance for the operation.  

Logistics and supply chain  
PRCS maintains its stocks, including household items at the National and Branch warehouses situated at strategic 
locations around the country. Household items were disbursed for community distribution from the existing PRCS stocks 
and were later replenished through the DREF fund. Replenishment was done locally by PRCS with support of IFRC CO 
following PRCS SoPs and IFRC Procurement standards.  
 
Community Engagement and Accountability (CEA)  
Community Engagement and Accountability had been integrated into the operation, to ensure that beneficiaries have 
an opportunity to 1) give their feedback, 2) receive answers to their questions, 3) have access to timely and accurate 
information on the nature and scope of assistance and services provided by PRCS, and 4) comment on the expected 



 

  

behavior of staff and volunteers. PRCS local volunteers were part of the assessment exercise, beneficiary identification, 
household registrations, information sharing regarding response activities, distribution of household items, hygiene 
promotion sessions, coordination with local Financial Service Providers (FSPs) and collecting feedback from community 
members regarding project activities/assistance.  
 
The provincial and state branches ensured visibility and transparent communication with affected community members 
during relief distributions. Banners and information charts of the items being distributed were displayed at all distribution 
points, and volunteers briefed the community members regarding the same information. In addition, a feedback 
mechanism was also put in place During assessment, distribution and field activities, community feedback was captured 
through a dedicated hot line number which was shared with the community members at the onset of response activities 
as well as throughout the implementation period through wider dissemination. Verbal feedback during interaction with 
community members was also registered formally, through manual paper-based forms filled in by volunteers. Volunteers 
populated a Q&A document with the most frequently or urgently posed questions and concerns.  

Communications  
PRCS regularly shared information and updates regarding the response operation with key stakeholders. PRCS 
Secretary General was the focal person for communication with external stakeholders, while at the operational level, 
PRCS communication department ensured visibility and showed the impact of the intervention through relevant 
communication material.  

Planning, Monitoring, Evaluation and Reporting (PMER) 
It was PMER department’s responsibility to ensure that the choice of interventions and beneficiary selection was based 
on the needs identified, with adherence to all standards of accountability and transparency. Continuous assessment of 
the situation, monitoring of the services being provided and analysis of beneficiary feedback was specially emphasized. 
Additionally, monitoring observations aided in timely decision-making in terms of project interventions.  
 
Special attention was given to data management, in particular collection of disaggregated beneficiary data, storage and 
analysis. Continuous communication with the field teams was ensured, along with regular update reports of the 
operation. Post Distribution Monitoring (PDM) was carried out two weeks after the distribution of cash and household 
items in targeted communities to ensure transparency and accountability. Lastly, lessons learnt workshop was 
conducted at the end of the operation in order to record the best practices and recommendations for future operations. 

Administration and Finance  
Both PRCS and IFRC CO administration and finance teams, supported the development and implementation of the 
response operation. 

Security  
Neelum is a northern district of AJK, which lies at around 127km from the capital city Islamabad, while Balochistan 
districts Pishin, Ziarat, Qilla Abdullah and Kharan are 57km,127km, 94km and 43km respectively from the provincial 
capital Quetta. In general, the security situation in district Neelum is stable and does not present any major concerns, 
while some militancy issues persist in district Kharan, Balochistan. In Neelum, militancy is not a concern and crime level 
also remain low, however Balochistan districts face security issues every now and then. Neelum district has its borders 
with the Line of Control (LoC) and often faces cross border clashes between Pakistan and India.  
 
IFRC did not maintain a presence in the targeted districts, however the National Society deployed different response 
and emergency teams to the affected areas, while maintaining close coordination with state and district authorities.  
 
Any movement of IFRC staff to snowfall affected areas in relation to the DREF operation were monitored by IFRC 
security and IFRC Islamabad Radio Room remotely. IFRC ensured that all staff and volunteers were briefed on the 
security situation and safety and emergency procedures, prior to departure to the affected areas. 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 1,128 (150 households) 
Male: 567 
Female: 561 

Indicators:  Target Actual 



 

  

# of targeted households that have temporary shelter assistance including 
household items to cover their basic needs  

150 150 

# of households reached with temporary shelter support, shelter tool kits, jerry 
cans and hygiene kits  

150 150 

Narrative description of achievements 

 
Corrugated Galvanized Iron (CGI) sheets (14 sheets to each family) and shelter toolkit were distributed among the 150 
most vulnerable beneficiaries of Neelam district AJK along with other Non-food items. CGI sheets were distributed from 
the available stock at PRCS warehouse and replenished by following the PRCS procurement SOPs. 
 
The NHQ, PHQ and district staff and volunteers were deployed to target areas for training on project activities, 
household registration templates/processes and digital data collection through the Red Rose application. PRCS 
volunteers carried out household registrations and collected data of total 590 households in AJK. Approximately 10 per 
cent of the registered households were verified by NHQ and PHQ staff through monitoring visits during the registration 
process in both provinces. The collected data was analyzed by the NHQ technical team, of which 150 households were 
selected as the most vulnerable for household items and shelter assistance. The data for the most vulnerable 150 
households was endorsed by the PHQ technical team and village committees. CGI sheets and shelter tool kits were 
distributed among these 150 most vulnerable households in district Neelum, AJK. The President of AJK and PRCS 
NHQ Chairman were the guest of honors at the distribution ceremony of these items. 
 
Lastly the required items for distribution were procured within operation time frame as per IFRC Standards, PRCS 
procurement policy and SoPs, for replenishment at PRCS warehouse.  
 
A Post Distribution Monitoring (PDM) exercise was carried out after disbursement of Cash and distribution of relief 
items in both provinces. Based on the PDM results for the distributed items for families which includes, CGI sheets and 
Shelter tool kits in district Neelum of AJK, the sampled respondents when asked about the distribution process and its 
quality had ranked the distribution process as ‘’very good’’. The respondent also shared that the quality of the provided 
material was very good. 
 

  
 Distribution of Shelter and household items, (Photos: PRCS) 

 

Challenges 

 
Distribution of items was delayed owing to the unexpected high levels of snowfall and rain in the target areas. The plan 
of action was revisited and the implementation was accelerated once the activities were resumed. The project extension 
also allowed for some time to complete administrative tasks.  
 
In AJK, cross border firing caused delays in activity implementation as the targeted area is close to Pak-India border. 
However, the local people and authorities were vigilant and warned of any such activity beforehand. PRCS volunteers 
and staff also remained in contact with them in order to be aware of the ongoing situation and planned their activities 
accordingly.  
 
Change in higher management at PRCS NHQ caused delays in procurement approval processes. The extension in 
project timeline allowed sufficient time for this activity to be completed.  
 
Activities came to a halt due to Government imposed lockdown/movement restriction because of the COVID pandemic 
outbreak. The activities were resumed once the Government moved to partial lock down and announced SoPs to be 
followed by everyone. 

 



 

  

Lessons Learned 

 
In future, there is a need of flexibility for change of interventions based on ground realities and people needs in terms 
of local context. 
 
Keeping in view the local/current context and unforeseen situations, we also need to be flexible in terms of time 
allocation and/or extension of project. 
 
A combination of cash and in-kind assistance worked well in this context and can be used in the future as well. 
Capacity building of branch staff is essential in the current scenario, where technical personnel from NHQ are unable 
to travel to field because of COVID related travel restrictions. 
 

 

 

Livelihoods and basic needs 
People reached: 6,291 (967 households) 
Male: 3,166 
Female: 3,125 

Indicators:  Target Actual 

# of targeted households that have enough multipurpose cash to meet their 
survival threshold  

1,000 967 

# of households reached with cash for basic needs  1,000 967 

Narrative description of achievements 

 
The NHQ, PHQ and district staff and volunteers were deployed to target areas for training on project activities, 
household registration templates/processes and digital data collection through the Red Rose application. PRCS 
volunteers carried out household registrations and collected data of total1,166 households in Balochistan and AJK. 
Approximately 10 per cent of the registered households were verified by NHQ and PHQ staff through monitoring visits 
during the registration process in both the provinces. The collected data was analyzed by the NHQ technical team, of 
which 1,000 most vulnerable HHs were selected for cash assistance. The data for the most vulnerable 1,000 
households was then endorsed by the PHQ technical team and village committees. FSPs were selected based on their 
coverage and outreach in the affected areas. Telenor (FSP) deployed their teams from nearby districts due to non-
availability of Telenor retailers in Neelum district. 
 
Owing to the change in context due to COVID-19 and the related delays in implementation, some beneficiaries were 
replaced by more deserving ones in both provinces. Out of the 1,000 selected households, 967 HHs collected their 
cash amount, while the remaining 33 were unable to collect their share, either because of resettlement, intractability, 
switched off/no coverage of mobile phones, data errors or relocation to mountains tops for survival of their livestock. 
 
Red-Rose application was used for beneficiary registration and cash distribution with data segregation: 

 
 
 
 
 
 
 
 
 
 

 
 
 



 

  

 

 
A PDM results shown that all the beneficiaries received agreed amount and in-kind assistance as per plan. Despite the 
fact that spread of COVID-19 halted the relief activities, ultimately, all the beneficiaries received assistance in the month 
of July and August 2020. Based on final findings, 97 per cent of the beneficiaries were satisfied with the current delivery 
mechanism. In post disaster scenario, the local markets were found functional with firm prices Most of the beneficiaries 
responded that the amount was appropriate to cover the basic needs. 
 
A significant number of the respondents termed the distribution process and quality of distributed items very good. In 
Balochistan, 75 households purchased basic household items as their top priority, 20 households spent the cash for 
food items, while 5 households spent it on health and medical expenses. A few numbers of interviewed beneficiaries 
mentioned that education, agriculture and construction were their top priorities. While in AJK, 74 households used the 
assistance on household items, 13 households on food and 5 households each on education and medical expenses. 

 

Challenges 

 
Cash disbursement activities were delayed owing to the unexpectedly high snowfall and rains in the targeted areas. 
The plan of action was revisited and the implementation was accelerated once the activities were resumed. The project 
extension also allowed for some time to complete administrative tasks.  
 
In AJK, cross border firing also caused delays in activity implementation since the targeted area is close to the Pak-
India border. However, the local people and authorities are aware and warned of any such activity beforehand. PRCS 
volunteers and staff also remained in contact with them in order to be aware of the ongoing situation and planned their 
activities accordingly.  
 
The change of context owing to COVID-19 outbreak and Government imposed lockdown/movement restriction was a 
major reason for the delay and at times halt of activities. The activities were resumed once the Government moved to 
partial lock down and announced Standard Operating Procedures (SoPs) to be followed by everyone. 
Limited number of Telenor retailers and lack of liquidity, especially in district Neelum affected the smooth cash 
disbursement process. 
 
33 HHs did not collect their cash assistance either because of resettlement, intractability, switched off/no coverage of 
mobile phones, data errors or relocation to mountains tops for survival of their livestock. PRCS volunteers tried their 
best for these people to collect and access the cash, however they were unable to because of the mentioned reasons. 
The cash amount will be returned to the DREF pot. 

 

Lessons Learned 

 
In future, there is a need of flexibility for change of interventions based on ground realities and people needs in terms 
of local context. 
 
Keeping in view the local/current context and unforeseen situations, we also need to be flexible in terms of time 
allocation and/or extension of project. 
 
A combination of cash and in-kind assistance worked well in this context and can be used in the future as well. Capacity 
building of branch staff is essential in the current scenario, where technical personnel from NHQ are unable to travel 
to field because of COVID-19 related travel restrictions. 
 

3 26 23 11

328

45
119

175

78
159

0

100

200

300

400

Kharan Qilla
Abdullah

Pishin Ziarat Neelum

District male/female ratio

Female Male



 

  

In future, more than one FSP should be engaged for cash distribution activities in order to ensure availability of enough 
retailers and required liquidity. 
 
Prior coordination with FSPs is vital in order to ensure liquidity at various retail outlets in the targeted areas. More 
attention needs to be given to beneficiary orientation for cash collection in future, so that the selected households 
collect their amount well on time and the NS is able to achieve their target 

 

 

 

Water, sanitation and hygiene 
People reached: 1,128 (150 households) 
Male: 567 
Female: 561 

Indicators: Target Actual 

% of target population that has increased knowledge of hygiene practices  60 60 

# of people reached by hygiene promotion activities  1,050 1,128 
# of households provided with a set of essential hygiene items 150 150 

Narrative description of achievements 

 
PRCS volunteers conducted health and hygiene promotion activities simultaneously during the orientation sessions for 
distribution of non-food items, in target districts. These sessions were mainly focused on household water treatment 
and safe storage, handwashing at critical times and COVID related precautions and practices. IEC material with key 
messages were distributed in the targeted area for awareness raising which covered 60% of population of targeted 
area of District Neelam AJK. PRCS also distributed hygiene kits along with jerry cans from available stocks in Neelum 
AJK. The cost of transportation is only covered from the DREF Operation. The total number of beneficiaries for the 
health and hygiene promotion sessions were 1,128. 
 
Jerry cans 20 liters 2 per HH, blankets small 4 per HH, quilts 4 per HH, socks 7 pairs per HH, kitchen sets 1 per HH, 
hygiene kits 1 per HH (Laundry soap 12, bath soap 12, tooth brush 6, nail cutter 2, comb 6 and towels 6), solar lamps 
1 per HH and wooden stoves 1 per HH were distributed among 150 most vulnerable HHs in district Neelum, AJK.  
 
The PDM shown that all the distributed items Jerry cans, blankets, quilts, socks, kitchen sets, hygiene kits, solar lamps 
and wooden stoves among 150 most vulnerable families which includes, CGI sheets and Shelter tool kits in district 
Neelum of AJK so when asked about the distribution process and its quality from all the sampled beneficiaries they 
ranked the distribution process as ‘’very good’’. The respondent also shared that the quality of the provided material 
was very good. 
 

 
Distribution of Shelter and NFIs, (Photos: PRCS) 

 

Challenges 

Similar challenges as mentioned in the previous Area of Focus. 

Lessons Learned 

Please refer to Strategies for Implementation section 

 



 

  

 

Inclusion and Protection 
People reached: 6,291 (967 households) 
Male: 3,166 
Female: 3,125 

Indicators:  Target Actual 

The operation demonstrates evidence of addressing the specific needs to ensure 
equitable access to disaster response services  

Yes Yes 

# of NS that ensure improved equitable access to basic services, considering 
different needs based on gender and other diversity factors  

1 1 

Narrative description of achievements 

 
Gender and age disaggregated data was collected for beneficiary selection, in order to target and include the most 
vulnerable segments of society in the response operation. Data of orphans, widows, Persons with Disabilities (PWDs) 
was also collected, to include in the beneficiary list and were given priority during activity implementation.  
 

Challenges  

 
N/A 
 

Lessons Learned 

 
Please refer to Strategies for Implementation section 
 

 

Strategies for Implementation 
 

Indicators:  Target Actual 

# of NS that is well functioning in the operation 1 1 

# of volunteers involved in the operation provided with briefing/orientation 30 30 

Does the operation demonstrate evidence of effective and coordinated 
international disaster response?  

Yes Yes 

# of RDRT deployed 1 0 

Procurement is carried as per Sphere and IFRC standards and items replenished 
in PRCS warehouses within the operation timeline 

100 % 100 % 

PRCS engage with other humanitarian actors for coordinated humanitarian 
intervention 

Yes Yes 

IFRC and NS are visible, trusted and effective advocates on humanitarian issues Yes Yes 

# of assessment done for needs, capacities and gaps 1 1 

# of lessons learned workshop conducted 1 1 

# of national appeal launched 1 0 

Narrative description of achievements 

 
A detailed needs assessment was carried out by PRCS Programme and PMER team along with the volunteers. As a 
result, a DREF assistance was requested from the IFRC APRO based on the findings of the need assessment report. 
The planned interventions were designed according to the needs identified and through other relevant secondary 
sources.  
 
PRCS PHQ and district branches were extensively involved in the overall implementation and decision-making process 
of the project. NHQ, PHQ and district volunteers were oriented and trained on the household registration process and 
digital data collection through the Red Rose application.  
 



 

  

The procurement of NFIs was initiated within the operation timeframe by following standard PRCS procurement 
processes. Need assessment and market assessment for the project interventions were carried out in a timely fashion, 
in both the target provinces. 
  
Coordination with other stakeholders like SDMA, DDMU and United Nations (UN) agencies was ensured, in order to 
avoid duplication of effort and resources for selection of target areas. There was no plan to launch a national appeal 
for the Severe Winter response, since there was no such need by endo of operation. A national appeal will only be 
launched in case the relevant Government authorities have limited capacity/resources to respond to the disaster and 
request the National Society to support them. The reasons for not launching a national appeal include the extent and 
scale of the disaster and no need for long term and large-scale interventions to restore normal life in the disaster struck 
areas 
 

Challenges 

 
Terms of Reference (ToRs) for Cash RDRT deployment were shared with the IFRC APRO, however the RDRT could 
not be positioned owing to the global lockdown and restrictions on air travel in context of COVID-19. Instead, IFRC CO 
provided the required support to PRCS in terms of activity implementation.  
 
The lapse between the initiation of the response operation to the actual disbursement of cash due to strict lockdown by 
the authorities due to COVID-19 pandemic. As per the Cash SoPs, the cash grant should reach the target beneficiaries 
within 2-3 weeks of the disaster, but in this case, it took longer owing to the delay from NS management. 3-4 months 
delay changed the vulnerabilities of beneficiaries. 
 
There was room for improvement in terms of timeliness of service delivery, i.e. the cash grant reaches the needy 
population within a few days of the disaster's 
 
During the beneficiary registration process, it was seen that some families were duplicated due to multiple reasons, 
which not only lead to wastage of time but efforts as well. 
 
Some beneficiaries were unable to recognize messages from the FSP, in fact they deleted the messages making them 
ineligible for receiving the cash in a timely manner. 
 

Lessons Learned 

 
A consultative workshop was organized to draw lessons from the Severe Winter DREF operation on 31 August 2020, 
engaging relevant PRCS staff, volunteers and branches. Due to COVID-19 related travel restrictions and SoPs, three 
participants attended the workshop remotely. PRCS PMER took the lead for conducting this virtual lesson learnt 
exercise. A 9-Box Appraisal Matrix approach was used to assess ‘what went well’ and ‘what needs to be improved’ for 
future responses. The key recommendations gleaned from the exercise are as below: 
 
1. Conduct a one-day volunteers’ training session at both NHQ and PHQ on rapid need assessment and data 

collection processes, with equal participation from NHQ, PHQ and district staff and volunteers. 
2. Plan and conduct a detailed training session for PRCS staff and volunteers on DREF/ Emergency Appeal (EA), 

for all types of emergencies as part of preparedness measures. 
3. Organize a mid-term operation review with senior management and technical managers of both PRCS and 

IFRC for each emergency response. This will aid in mid-term problem solving, corrective measures and related 
decision making. 

4. Quick decision-making and efficient processes/templates must be adopted from the trigger point to the actual 
DREF approval and launch. 

5. Include volunteer registration, beneficiary satisfaction survey and lessons learned workshop as mandatory 
activities in DREF plans, as per the new IFRC Guidelines for DREF and EAs. 

6. Clearly define SoPs for emergency procurement processes are needed and enhancement of signing limits for 
financial approvals from PRCS management. 

7. PRCS must Include IFRC technical managers in all communication and information sharing with the selected 
FSPs. 

8. There should be strict timelines for beneficiary selection and registration at all levels. PRCS Operations 
department with support of IFRC should decide the timelines, dully approved by the senior management of 
both partners. Revise/review contracts and ToRs with all FSPs. 

 

 
 
 



 

  

D. Financial Report 
 
There were no changes to the original budget; however, no cost extension was sought for the completion of project. 
 
A total of CHF 315,292 was granted to PRCS to cater to the immediate basic shelter, livelihood and WASH needs of 
6,291 snowfall affected people in targeted villages of AJK and Balochistan, through disbursement of multi-purpose 
unconditional cash grants and distribution of NFIs.  
 
The total expenditures recorded by the end of the operation were CHF 257,264 (82 per cent), leaving a balance of CHF 
58,028. The variation between the expenses and actual budget are mainly due to cash disbursement to 967 households 
instead of 1,000 households as targeted in the EPoA. The target could not be completed since the remaining 33 
households failed to collect their cash grants within the DREF timeline. Another reason for the under-spent amount is 
that PRCS could not utilize its budget for surge support and IFRC CO could not carry out the monitoring of the project, 
due to movement restrictions/lockdown because of COVID-19 pandemic. Therefore, the remaining funds will be returned 
to the DREF pool. Fo further details on the expenditure, please refer to the attached final financial report. (Click here) 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies 
and governments of Belgium, Britain, Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New 
Zealand, Norway, Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard 
Entertainment, Mondelez International Foundation, and Fortive Corporation and other corporate and private 
donors. The IFRC, on behalf of the national society, would like to extend thanks to all for their generous 
contributions 
 

 
  



 

  

 

Contact information 
 

Reference documents 
 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan 
of Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Pakistan Red Crescent Society, Islamabad 

• Khalid bin Majeed, secretary general; phone: +92 51 925 0407;  
 email: sg@prcs.org.pk  

• Muhammad Amin DD CVA /DR; mobile: +92 304 1030 183;  
email: dd.cbi@prcs.org.pk  

 
In the IFRC Country Office, Islamabad  

• Peter OPHOFF, head of country office; email: peter.ophoff@ifrc.org  

• Manzoor Ali, senior programme manager, mobile: +92 308 5559071;  
email: manzoor.ali@ifrc.org  

 
In the IFRC Asia Pacific Regional Office, Kuala Lumpur  

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org  

• Necephor Mghendi, head of disaster and crisis unit;  
email: necephor.mghendi@ifrc.org  

• Christie Samosir, operations coordinator; email: OpsCoord.SouthAsia@ifrc.org  

• Siok Kun Jang, regional logistics manager; email: siokkun.jang@ifrc.org  
 
 
For IFRC Resource Mobilization and Pledges support 

• Alice Ho, partnership in emergencies coordinator; email: 
PartnershipsEA.AP@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries)  

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  
 
In IFRC Geneva  

• Nelson Castano, manager operations coordination;  
email: nelson.castano@ifrc.org 

• Eszter Matyeka, senior DREF officer; email: eszter.matyeka@ifrc.org  
 
 

 

How we work  

 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 
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Reporting Timeframe 2020/2-2020/10 Operation MDRPK018
Budget Timeframe 2020/2-2020/7 Budget APPROVED

Prepared on 23/Nov/2020
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 315,292

DREF Allocations 315,292

I. Summary

Opening Balance 0

Expenditure -257,264

Closing Balance 58,028

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 71,097 48,896 22,202
AOF3 - Livelihoods and basic needs 184,939 182,727 2,212
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 3,100 3,675 -575
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0

Area of focus Total 259,137 235,298 23,839

SFI1 - Strenghten National Societies 0
SFI2 - Effective international disaster management 37,368 20,083 17,285
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 18,787 1,883 16,904

Strategy for implementation Total 56,155 21,965 34,190

Grand Total 315,292 257,264 58,028

MDRPK018 - Pakistan - Severe Winter
Operating Timeframe: 05 Feb 2020 to 31 Jul 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2020/2-2020/10 Operation MDRPK018
Budget Timeframe 2020/2-2020/7 Budget APPROVED
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All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 243,321 218,625 24,696
CAXB CAXBShelter - Relief 51,359 30,668 20,690

CAXBClothing & Textiles 7,418 6,844 574

CAXBWater, Sanitation & Hygiene 2,160 2,061 99

CAXBUtensils & Tools 6,104 6,614 -510

CAXBOther Supplies & Services 2,629 2,387 243

CAXBCash Disbursment 173,652 170,052 3,600

Logistics, Transport & Storage 12,207 6,393 5,814
CAXF CAXFStorage 462 -462

CAXFDistribution & Monitoring 4,695 111 4,584

CAXFTransport & Vehicles Costs 7,512 5,821 1,691

Personnel 16,727 6,437 10,289
CAXH CAXHNational Staff 2,479 -2,479

CAXHNational Society Staff 6,210 6,210

CAXHVolunteers 10,517 3,958 6,559

Consultants & Professional Fees 1,523 -1,523
CAXI CAXI6Consultants 1,523 -1,523

Workshops & Training 2,504 265 2,239
CAXJ CAXJWorkshops & Training 2,504 265 2,239

General Expenditure 21,290 8,318 12,972
CAXL CAXLTravel 20,771 6,929 13,842

CAXLInformation & Public Relations 188 363 -176

CAXLOffice Costs 125 119 6

CAXLCommunications 207 115 92

CAXLFinancial Charges 446 -446

CAXLOther General Expenses 346 -346

Indirect Costs 19,243 15,702 3,542
CAXP CAXPProgramme & Services Support Recover 19,243 15,702 3,542

Grand Total 315,292 257,264 58,028

MDRPK018 - Pakistan - Severe Winter
Operating Timeframe: 05 Feb 2020 to 31 Jul 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies


