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DREF operation n° MDRRU023 

Emergency Plan of Action final report 

GLIDE n° FL-2018-000046-RUS 

Date of issue: 7 February 2019 Date of disaster: April 2018   

Operation start date: 26 April 2018  Operation end date: 8 October 2018 

Operation budget: CHF 341,916 

Number of people affected: approx. 33,000 Number of people assisted: 13,346  

Originally targeted: 11,616 people 

Host National Society: The Russian Red Cross 

N° of other partner organizations involved in the operation: Ministry of Emergency Situations (EMERCOM), 
regional government offices (3) 

 

A. Situation analysis 

 

Description of the disaster 

In South Siberia (Tyva Republic and Altai Krai 
Region) and in the southern part of European 
Russia (Volgograd Region), water levels rose 
significantly from late March 2018 onwards as 
a result of rapid snow thaw and runoff of 
meltwater into riverbeds. As of 16 April 2018, 
11,550 people were severely affected by the 
floods, with belongings and stocks completely 
destroyed. The most essential and badly-
needed help was food and hygiene products. 

Altay Krai Region 

The floods began in late March, and on 25 
March, a local disaster was officially declared. 
Within ten days, the number of affected people 
grew to 1,500 (or approximately 600 families). 
In total, 199 settlements were affected by the 
flood. As of 13 April, a total of 19,452 people 
were reported to be affected with 4,863 
children among them. The final number of affected people stated in an official letter to RRCS from Altai Krai government 
as at the end of April was 21,000. According to the assessments of the EMERCOM and Altai Branch of the Russian 
RC some 7,000 people (or 3,200 families) needed help from the Red Cross. 

The flood had receded by 29 April and most people returned to their homes. Some people started to repair their houses 
while other people still lived with their relatives due to significant damage incurred, and lack of resources. Many people 
were not eligible for the support from local authorities (please see below), and a lot of people received a very low level 
of support that does not exceed CHF 200 – people therefore had to find their own resources, and rely on help of their 
neighbours and friends, to repair their houses. 

The local authorities had allocated a total of 390 million rubles (approx. CHF 6.1 million) to support 18,000 people. The 
compensation per person ranged between CHF 160 to CHF 800 (when the damage was partial) to CHF 1,600 when 
houses were fully destroyed. This was by far not enough and many people were faced with a choice: to repair homes 
or to buy food and hygiene items. To help alleviate the situation, support from the Red Cross was of vital importance. 

Flooded residential area in Volgograd region, 25 April 2018. Photo: RRCS 
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The poverty of people who live in these regions is widespread and significant. They do not have any disposable income, 
let alone savings. Food is typically the main part of monthly expenses. Floods have greatly exacerbated their situation, 
which was dire. 

Volgograd Region 

Extensive flooding which started in late March 
affected 81 settlements in 12 districts of the 
Volgograd Region: Kumylzhensky, 
Mikhailovsky, Kikvidzensky, Frolovsky, 
Rudnyansky, Elansky, Novoannensky, Kletsky, 
Olkhovsky, Alekseevsky, Ilovlinsky, Uryupinsky 
– with about 750 people initially affected. A 
disaster was declared on 4 April, with the flood-
affected areas continuing to expand until about 
13 April. 

The water entering buildings damaged over 
1,120 homes in residential areas. Collecting 
information about the affected families was 
highly challenging due to roads being blocked 
by flood water. As of 16 April, the regional office 
of the Russian Red Cross had information on 
approximately 10,000 people being affected, out of which 3,627 people (1,420 families) were in need of RRCS 
assistance. The most vulnerable people selected for support included: low-income families, disabled people, elderly 
people living alone, and people ineligible for state aid (for example, those registered in neighbouring countries). 

Tyva Republic 

Flooding affecting several villages in Tyva 
began in late March, with a local disaster 
officially declared on 23 March. Rapid warming 
continued to increase rates of snow thaw, and 
extensive amounts of water came down from 
the mountains, as well as from swampy areas. 
The disaster continued to expand, prompting 
the declaration of an emergency situation in 
Kaa-Khem village (Kyzyl Region), where, in the 
beginning of April, a water dam was partially 
destroyed by flood water, and local attempts to 
cope with the situation remained unsuccessful. 
The water overflowing the dam inundated 
sewage treatment plants, mixing sewage with 
thawed water, and resulting in a severe 
epidemiological situation. EMERCOM carried 
out the cleaning of the area. Water came down 
the waterfall, breaking the dam and since buildings in the area were private houses, all sewage treatment plants were 
on the street, resulting in an extreme epidemiological situation. Water flooded more than ten streets with a length of 
3.4 km each, affecting about 500 families. The procedure for legalising a private home in Russia is quite complex and 
expensive, and, in many poor areas, remains incomplete.  

In some of these poor regions, houses are often registered as dachas (holiday homes) which require less complex 
registration and maintenance procedures with local authorities. Sometimes, houses are not registered at all, which is 
a common practice in villages across Tyva, where a significant portion of the local population is traditionally nomadic 
– many of them having very limited information regarding the procedures put in place by local authorities. Residents 
in the areas are generally poor, and some people struggle to meet basic needs, and cannot afford to pay administrative 
costs. The area is also faced with many infrastructural challenges. 

As of 16 April, the regional office of the Russian Red Cross had information on approximately 3,000 people being 
affected, out of which 1,498 people (500 families) were in need of RRCS assistance. 

 

 

 

Kaa-Khem. Tyva Region, July 2018. Photo: RRCS 

Kaa-Khem, Tyva Republic, July 2018. Photo: RRCS 
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Summary of response 

Overview of Host National Society 

The Russian Red Cross had been continuously monitoring the situation since the end of March, and the regional 
branches of the Russian Red Cross began to provide assistance from their own reserves immediately. The branches 
organised fundraising as well as food and hygiene items collection points. About 1,000 grocery packages were collected 
which is approximately 4 MT of food and 700 kg of hygiene items. The volunteers organised collection of seasonal 
clothes, shoes, objects and interior items and handed them over to the affected families. 

The Russian Red Cross supported the affected regions from its own funds (not from the DREF) as follows. 

In Altay Krai Region, RRCS supported about 3,000 people with 600 food parcels, 5 tons of clothing and 100 sets of 
hygiene items. 20 tons of water from Coca-Cola were also distributed.  

In Tyva Republic, RRCS provided assistance about 1,000 people, helped to clear houses and plots after the water had 
receded. 60 sets of hygiene items were distributed, 1 MT of food was collected and distributed (mainly potatoes), as 
well as 20 tons of water from Coca-Cola combined with 5 tons from the donations. 2.5 tons of potatoes for planting were 
distributed. Volunteers assisted people of the region to plant more potatoes, which is the main source of food during the 
long winter.  

In Volgograd Region, the regional office of the RRCS sent humanitarian aid to Kumylzhensky, Alekseevsky and 
Novoanninsky districts assisting some 4,000 people. Three groups of youth volunteers (32 people) were trained to 
assist in the assessment of damage and the removal of debris from, and establishment of order in damaged households. 

 Information with a call for help was posted on the official Russian Red Cross page on 9 April. The outcome of the 
fundraising was insignificant as the flood coincided with the fundraising for the victims of the Kemerovo fire in Zimnyaya 
Vishnya shopping mall, which was widely covered in the press.  

Overview of Red Cross Red Crescent Movement in country 

The IFRC Country Cluster Support Team (CCST) for Russia, Belarus and Moldova (based in Moscow) provides 
technical and advisory support to RRCS HQ in disaster response and capacity-building. The CCST also ensures overall 
coordination with RRCS and ICRC to deliver effective and coordinated assistance to affected populations. ICRC’s 
Regional Delegation in Moscow provides capacity-building support to RRCS in emergency preparedness and response, 
first aid and dissemination of humanitarian values and fundamental principles. 

Red Cross Red Crescent Movement Coordination is ensured by a Movement Coordination Agreement concluded by 
RRCS, IFRC and ICRC. The agreement provides a solid base for overall coordination in case of disasters and delegates 
the coordination lead role to RRCS. The Movement Coordination mechanism functions at the leadership level through 
ad-hoc meetings between RRCS, IFRC and ICRC. There are annual joint planning meetings organised by IFRC and 
ICRC with participation of RRCS’s HQ and branches, as relevant. 

Overview of non-RCRC actors in country 

There are no international agencies or UN organisations operating in Russia apart from the RCRC Movement actors. 
EMERCOM is the leading state agency that provides complex response in case of disasters and other emergency 
situations. Material assistance to the victims is provided through local social protection agencies, with which RRCS 
works in constant contact. In floods, EMERCOM deals primarily with engineering tasks, such as pumping water or 
building temporary dams.  

RRCS cooperates with EMERCOM based on a cooperation agreement that identifies the role of parties in case of 
disaster events. The representatives of RRCS branches are members of the State Emergency Commissions at federal 
and regional levels, and coordinate their disaster response activities with the relevant regional divisions of EMERCOM  

EMERCOM dealt with pumping out water and cleaning public areas. Drinking water was provided by Coca-Cola to the 
affected people. Temporary shelters were set up in Volgograd Altai Krai regions, but victims preferred to live with 
relatives or even stay in the flooded houses.  

Needs analysis and scenario planning 

Needs analysis 

Representatives of the local RRCS branches and the local authorities conducted a rapid joint assessment in the disaster-
affected areas in the first weeks of the floods. In subsequent weeks, more detailed assessments were conducted, 
involving representatives of beneficiaries and other stakeholders. As of the latest assessments, the total number of 
affected people was 21,000 people in Altay Krai, 3,014 people in Tyva, and 9,245 people in Volgograd (data collected 
as of 1 July 2018.). 

The RRCS’s food, non-food, and hygiene support was vital to alleviate human suffering and meet people’s needs 
affected by the flooding in Tyva, Altai Krai and Volgograd region regions. 

https://www.facebook.com/100002304211957/posts/1724762130943911/
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In Volgograd region it was necessary to switch the type of relief assistance from food parcels and hygiene kits to cash 
vouchers because the needs of the population were very diverse, and there was a reported difficulty to find acceptable 
products due to a mixed population with several lonely people and large families with special needs. 

Selection of beneficiaries 

The operation focused on elderly people, women and children, low-income and large families, and disabled people as 
they belong to the most-at-risk groups when a disaster strikes. More specifically, the beneficiaries within the local 
population were identified based on their level of vulnerability. The factors considered in their selection included the 
socio-economic status of the beneficiaries prioritized as most-at-risk. Female-headed households and large family size 
were other criteria for consideration. 

 

B. Operational strategy 

The operation aimed to provide immediate assistance to cover the needs of 13,346 people1 most at risk and 
affected by floods by ensuring life-saving assistance and psychosocial support over four months. 

The Russian Red Cross ensured humanitarian assistance to 500 families (1,799 people) in Tyva, 3,200 families (7,920 
people) in Altay Krai, 1,420 families (3,627people) in Volgograd. 

Implemented strategy 

Detailed description of the implemented activities can be found in the “Detailed Operational Plan” section. 

Human resources (HR) 

Russian Red Cross mobilized 8 staff and 200 volunteers to carry out assessments, distribution of food and hygiene 
parcels. Insurance policies were covered for all volunteers. For the planned operation, RRCS newly recruited staff was 
providing support to volunteers. Taking into account the DREF operational needs, a part-time coordinator was needed, 
who managed operation activities and was responsible for volunteer and financial management, as well as reporting to 
IFRC country office.  

Logistics and supply chain 

RRCS Cross had sufficient logistics capacity to support the implementation of the activities planned under this 
emergency operation, including:  

• a logistics officer; 

• procurement procedures aligned with IFRC procurements standards. 

Security 

Security risks were taken into consideration by making use of mobile phones so that immediate assistance could be 
arranged in case of flashing raise-up level of water or breaking dams. All the volunteers assisting the affected population 
were provided with insurance and had a compulsory safety briefing after each time of providing assistance.  

Planning, monitoring, evaluation, & reporting (PMER) 

The RRCS Headquarters, in close cooperation with IFRC, monitored the progress and provided the necessary technical 
expertise. In addition, IFRC Moscow-based staff received support from the IFRC Regional Office for Europe and an 
RDRT mission was deployed to accompany the operation and also to ensure that the lessons learned would be taken 
in further in the region.  

  

                                                      
1 The operation originally targeted 11,616 people. 
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C. Detailed Operational Plan 

 

Livelihoods and basic needs 
People reached: 13,346 
Male:     6,000 (approx.) 
Female: 7,346 (approx.) 

    

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods  

Indicators:  Target Actual 

# people received basic needs assistance for livelihoods security including 
food  

7,989 9,719 

# people received basic needs assistance for livelihoods security including 
food through voucher system  

3,627 3,627 

Progress towards outcomes 

The regional branches of RRCS in affected areas had closely cooperated with the local EMERCOM offices, based on 
an agreement between the EMERCOM and RRCS. Lists of beneficiaries were verified by the regional branches of 
RRCS. Pre-monitoring of the beneficiaries was conducted. Random sampling was made of beneficiaries and 
interviews with the beneficiaries confirmed the need for livelihood.  

In Altay Krai Region, RRCS supported 3,200 families (7,920 people).  

Emergency consultations were held with the government of Altai Krai and the head of the DM department of RRCS, 
and any possible help was offered by the state to facilitate the Red Cross operation in the area. On 8 July 2018, the 
RRC local branch in Altai Kray branch signed a cooperation agreement with the RRC HQ which envisaged the 
implementation of operation to provide humanitarian assistance to victims of floods of the Altay Kray (3200 families in 
total).  

By 31 May 2018, the RRC local branch had finished to collect the information and formed the lists of beneficiaries of 
the DREF operation. The main difficulties in the formation of lists included the remoteness (up to 500 km) of the affected 
areas from their regional centre, city of Barnaul where the local RRC branch was situated and a large number of 
settlements where people were affected (107 in total). Local authorities together with the RRC volunteers were actively 
involved in a process of collecting data, situation assessment and forming the lists of potential beneficiaries. The 
governor of the region also supported that process. The lists were formed directly on the spots of the flooding, certified 
by representatives of the local authorities.  

Initially, the tender was announced and held in June according to the plan. However, the tender had to be canceled 
due to violation of tender operations by the Altai regional branch. According to the procurement instructions of the 
IFRC, it was necessary to observe the period the between the announcement and the deadline when the tender was 
held. Thus, the conclusion of contracts with suppliers took place in July. Humanitarian aid distribution in the affected 
areas started in the end of August. The distribution of humanitarian aid had to be stopped for two weeks under order 
from local authorities (elections to the Federal State Duma and local governmental bodies). The entire distribution 
process was completed by 28 September. 

In Tyva Republic, RRCS supported 500 families (1,799 people). 

On 6 June 2018, RRC local branch in Tyva Republic signed a cooperation agreement with the RRC HQ which 
envisaged the implementation of operation to provide humanitarian assistance to victims of floods of Altay Kray (500 
families in total).  

The main difficulties in forming the beneficiary lists included the fact that some of them left their homes. Most of the 
owners of the damaged houses did not have the official registration and permission for living. This caused additional 
problems in the assessment.  

RRC branch volunteers and local authorities were involved in the assessment and forming the beneficiary lists. 

The Tyva Republic is one of the most remote and inaccessible regions of Russia with a relatively small amount of 
population (300,000 people in total), not well-developed social-economic infrastructure and a very low income per 
capita. The RRC could not procure food and non-food items from the local companies – potential sellers for DREF 
operation due to weakness of business activity in Tyva. The necessary stuff was purchased for Tyva in nearby Altay 
Kray with the RRC Altay Kray branch assistance. Therefore, RRC had to transport a large volume of purchased items 
to Kyzil, the city of Tyva Republic. Due to the problems in the RRC Altay branch office (sickness of the Altay RRC 
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branch chairperson and re-tendering), the distribution of the humanitarian aid in Tyva was delayed until the beginning 
of September. The distribution was completed on 15 September 2018.  

The Altai Kray Region and Tyva Republic are not well-served by trade networks, therefore relief distribution took 
place in the following items:  

• supplementary food parcels based on the minimal requirements SPHERE standards (1 per family);  

• hygiene kits (1 per family);  

• means for cleaning and disinfection at home (5 litres ‘Progress’ or similar per family);  

• diapers for children and adults (if needed) (2 packs per person);  

• a small booklet for beneficiaries on hygiene promotion.  

In Volgograd Region, RRCS supported 1,420 families (3,627 people) with vouchers for food and non-food items. 

On 29 May 2018, RRC Volgograd branch signed a cooperation agreement with the RRC HQ which envisaged the 
implementation of operation to provide humanitarian assistance to victims of floods of the Volgograd region. It was 
based on a signed agreement between RRC and the IFRC to allocate funds from DREF, including the timing of the 
operation, number of beneficiaries (1,420 families) and action plan. 

The main problem encountered during the formation of the beneficiary lists was related to the remoteness of the 
affected areas from the regional center: Novoanninsky district - 260 km, Kumylzhensky district - 240 km, Rudnyansky 
district - 350 km, Elansky district - 350 km, urban settlement Mikhailovka - 190 km. The Committee on Territorial Entities 
of the Volgograd Region and the Committee of Social Protection of the Population of the Volgograd Region were also 
involved in collecting of the necessary information and forming the lists. The lists were certified by representatives of 
the local authorities. The work to form the lists of beneficiaries (1,420 families in total) was completed by 5 July 2018. 
On 1 June 2018, the RRC started to conduct a competitive selection of trading networks to purchase the vouchers that 
would be used by beneficiaries to purchase food and hygiene items. 

During the selection process, the deadline for submitting applications was prolonged due to the lack of necessary 
numbers of proposals for participation in the bidding from retail chains. The information on the extension of the deadline 
for submission of applications was posted on 03.07.2018. During the competitive selection, the reluctance of large retail 
chains to take part in the tender process was noted. 

On 8 August 2018, the RRC branch started the distribution of vouchers among the beneficiaries. The Volgograd branch 
of RRCS had experience in using vouchers for migrants from Ukraine. The branch had accrued the necessary 
experience and good practices, and preliminary consultations and market research had already been conducted. The 
distribution was implemented through vouchers in an amount of CHF 45 per family. The Volgograd region had a 
developed commercial system: there were several large retail chains present throughout the region. The usage of 
vouchers was restricted to purchasing food, hygiene items, bedding, and children's goods, and there was an absolute 
ban on alcohol and tobacco and durable goods. 

At that stage, 42 RRC volunteers were actively involved in the distribution of vouchers to the beneficiaries on the spots 
of the operation. 

Challenges 

One of the main problems encountered during the formation of the beneficiary lists was related to the remoteness of 
the affected areas from the regional center. Also, the fact that some of the affected beneficiaries left their home posed 
another challenge in forming the beneficiary lists. Most of the owners of the damaged houses did not have the official 
registration and permission for living. This caused additional problems in the assessment.  

Lessons learned 

The process of distribution and usage of vouchers received by the beneficiaries was closely monitored in all the duration 
of the DREF operation (until November 2018). According to the monitoring results, 87% vouchers received had been 
used by 20 November 2018. 

From 30 July to 10 August 2018 RRCs DM coordinator and IFRC representatives from the country office in Moscow 
monitored the DREF operation implementation to assist the affected people in the Volgograd region. 

During the monitoring visit, meetings were held with the beneficiaries of humanitarian assistance living at 
Kumylzhenskaya station, Kumylzhensky municipal district of the Volgograd region; the deputy head of the 
administration of the Kumylzhensky municipal district on social issues; representatives of the state budgetary institution 
on social protection of population in the Kumylzhensky district; and RRC volunteers. 

In October 2018, a workshop was held for Red Cross staff and volunteers to share best practices and lessons learned, 
to update the National Society contingency plan and to further improve its disaster management capacity. 
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• There is a need to exchange of best practices between the district branches to provide the best quality of needs 
assessment of the affected population; 

• While planning activities for 2019 it is essential to review the floods contingency plan; 

• The safety instructions were distributed together with the humanitarian aid and it proved to be efficient: RRCS is 
to improve the templates for instructions and to develop several instructions for regional branches of RRCS for 
various emergencies. 

 
 

 

D. Budget 

The budget of the DREF operation was CHF 341,916, with a final expenditure of CHF 289,631. Following the 
completion of activities, a final balance of CHF 52,285 remains, which will be returned to the DREF account per 
standard IFRC procedures. 

Please refer to the final financial statement for details.  

 

                                                      
2 This figure includes 7,920 people from Altay, 1,799 people from Tyva – hygiene kits and 3,627 people from Volgograd (vouchers for food and non-
food items). 
3 Those who received hygiene kits in Altay and Tyva. 

 

Water, sanitation and hygiene 
People reached: 13,346 
Male:     6,000 (approx.) 
Female: 7,346 (approx.)    

Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted communities  

Indicators:  Target Actual 

# people reached through the hygiene promotion activities which meet Sphere 
standards in terms of the identification and use of hygiene items  

7,989 13,3462 

# people received hygiene-related goods (NFIs) which meet Sphere standards 
and training on how to use those goods  

3,700 9,7193 

Progress towards outcomes 

Monitoring by the Russian RC HQ and the IFRC showed that in general the RRC branches managed to compile 
accurate beneficiary lists which were randomly checked and verified. 

Hygiene promotion booklets were developed and distributed, the booklets contained instructions on behaviour during 
disasters. 

The RRC branch produced a brochure with recommendations of actions to be undertaken during the flooding and a 
pamphlet with information about prevention of the water-borne infection diseases. Representatives of the Volgograd 
Regional Center for Medical Prevention and the Russia EMERCOM staff for Volgograd region were involved in the 
brochure designing. 

In Altay Krai Region, RRCS supported 3,200 families (7,920 people) with 3,200 hygiene kits. 

In Tyva Republic, RRCS supported 500 families (1,799 people) with 500 hygiene kits. 

In Volgograd Region RRCS supported 1,420 families (3,627 people) through voucher system and could purchase 
hygiene items if that was needed. Vouchers were intended for food and hygiene items. 

Challenges 

The main problem encountered during the formation of the beneficiary lists was related to the remoteness of the 
affected areas from the regional center. 

Lessons learned 

Same lessons learned as reported on in the above section. 
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Reference documents 
 

Click here for: 

• Emergency Plan of 
Action (EPoA) 

• Emergency Plan of 
Action Operations 
Update no. 1 

For further information specifically related to this operation please contact: 

Russian Red Cross Society 

• Rasia Lukuttsova, President; 
phone: +7 495 126 7571; email: mail@redcross.ru 

• Alexander Kudakaev, Head of Disaster Management Department; 
phone: + 7 985 761 66 31; email: kudakaev@redcross.msk.ru 

IFRC Country Cluster Support Team, Moscow 

• Olga Dzhumaeva, a.i. Head of Country Cluster Support Team; 
phone: + 7 495 126 15 66; email: olga.dzhumaeva@ifrc.org 

IFRC Regional Office for Europe, Budapest 

• Seval Guzelkilinc, Disaster Management Coordinator; 
phone: +36 1 888 45 05; email: seval.guzelkilinc@ifrc.org  

IFRC Secretariat, Geneva 

• Susil Perera, Senior Officer, Response and Recovery; 
phone: +41 22 730 4947; email: susil.perera@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

http://adore.ifrc.org/Download.aspx?FileId=195695
http://adore.ifrc.org/Download.aspx?FileId=195695
http://adore.ifrc.org/Download.aspx?FileId=210251
http://adore.ifrc.org/Download.aspx?FileId=210251
http://adore.ifrc.org/Download.aspx?FileId=210251
https://e.mail.ru/compose/?mailto=mailto%3amail@redcross.ru
https://e.mail.ru/compose/?mailto=mailto%3akudakaev@redcross.msk.ru
mailto:olga.dzhumaeva@ifrc.org
mailto:seval.guzelkilinc@ifrc.org
mailto:susil.perera@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 341,916 341,916

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 341,916 341,916

D. Total  Funding = B +C 341,916 341,916

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 341,916 341,916
E. Expenditure -289,631 -289,631
F. Closing Balance = (B + C + E) 52,285 52,285

Other Income
DREF Allocations 341,916 341,916
C4. Other Income 341,916 341,916

Selected Parameters
Reporting Timeframe 2018/04-2018/12 Programme MDRRU023
Budget Timeframe 2018/04-2018/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRRU023 - Russia - Floods
Timeframe: 26 Apr 18 to 08 Oct 18
Appeal Launch Date: 26 Apr 18

Final Report

Final  Report Prepared on 30/Jan/2019 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 341,916 341,916
Relief items, Construction, Supplies
Food 81,400 71,939 71,939 9,461

Water, Sanitation & Hygiene 66,206 66,206 -66,206

Other Supplies & Services 76,600 76,600

Cash Disbursment 63,900 62,598 62,598 1,302

Total Relief items, Construction, Sup 221,900 200,744 200,744 21,156

Logistics, Transport & Storage
Distribution & Monitoring 6,000 5,990 5,990 10

Transport & Vehicles Costs 2,400 2,400

Total Logistics, Transport & Storage 8,400 5,990 5,990 2,410

Personnel
International Staff 10,000 10,000

National Staff 1,548 1,548 -1,548

National Society Staff 31,000 23,982 23,982 7,018

Volunteers 10,300 8,240 8,240 2,060

Total Personnel 51,300 33,770 33,770 17,530

Workshops & Training
Workshops & Training 12,000 11,337 11,337 663

Total Workshops & Training 12,000 11,337 11,337 663

General Expenditure
Travel 17,400 7,856 7,856 9,544

Information & Public Relations 6,700 4,422 4,422 2,278

Office Costs 1,200 880 880 320

Communications 2,148 689 689 1,459

Financial Charges 6,266 6,266 -6,266

Other General Expenses 0 0 0

Total General Expenditure 27,448 20,114 20,114 7,334

Indirect Costs
Programme & Services Support Recove 20,868 17,677 17,677 3,191

Total Indirect Costs 20,868 17,677 17,677 3,191

TOTAL EXPENDITURE (D) 341,916 289,631 289,631 52,285

VARIANCE (C - D) 52,285 52,285

Selected Parameters
Reporting Timeframe 2018/04-2018/12 Programme MDRRU023
Budget Timeframe 2018/04-2018/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRRU023 - Russia - Floods
Timeframe: 26 Apr 18 to 08 Oct 18
Appeal Launch Date: 26 Apr 18

Final Report

Final  Report Prepared on 30/Jan/2019 International Federation of Red Cross and Red Crescent Societies



Page 3 of 3

IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 341,916 341,916 341,916 289,631 52,285

Subtotal BL2 341,916 341,916 341,916 289,631 52,285
GRAND TOTAL 341,916 341,916 341,916 289,631 52,285

Selected Parameters
Reporting Timeframe 2018/04-2018/12 Programme MDRRU023
Budget Timeframe 2018/04-2018/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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