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DREF n° MDRRW016 Glide n°: FL-2018-000029-RWA 
Date of issue: 23 March 2018 Operation start date: 22 March 2018 

Expected timeframe: 3 months 
Expected end date: 22 June 2018 

Category allocated to the of the disaster or crisis:  Yellow 
DREF allocated: CHF 152,896 
IFRC focal point: 
• Patricia Kibui (Emergency Operations officer) is Project

manager and responsible for implementation, reporting and
compliance

• Andreas Sandin (Operations Coordinator) is Budget holder

National Society Contact: Angelique Murungi, Head 
of Disaster Management, Rwanda Red Cross Society 
(RRCS) 

Total number of people affected: 25,000 people (5,000 
households) 

Number of people to be assisted: 4,750 people (950 
HH) 

Host National Society(ies) presence (n° of volunteers, staff, branches):  7 National Disaster Response Team 
(NDRT) volunteers, 60 Local Disaster Response Team (LDRT) / Branch Disaster Response Team (BDRT) volunteers 
and 6 staff from Rwanda Red Cross Society headquarters (RRCS HQ) 

Red Cross Red Crescent Movement partners actively involved in the operation: Austrian Red Cross, Belgian Red 
Cross Flanders, Belgian Red Cross French Community, Spanish Red Cross, Danish Red Cross, International Federation 
of Red Cross and Red Crescent Societies. 

Other partner organizations actively involved in the operation: Ministry of Disaster Management and Refugees 
Affairs (MIDIMAR), Local Authorities in Rubavu district 

A. Situation analysis

Description of the disaster 

On 3rd March 2018, at around 16:00 local time, Rubavu District, located in the Western Province of Rwanda, experienced 
heavy rains, which resulted in flooding along Sebeya River and other areas where people live on steep hills were affected 
by landslides due to heavy rains. The affected areas are in four sectors of Rubavu, namely Nyundo, Nyakiliba, Rugerero 
and Kanama. In fact, the flooding resulted more from increased rainfall upstream than in the affected areas. There were 
no predictable signs of flooding downstream.    

DREF Emergency Plan of Action (EPoA) 
Rwanda Floods 
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According to the data gathered during joint rapid and detailed assessments conducted by RRCS, volunteers and local 
authorities, around 5,000 households (25,000 people) from 7 cells of the four sectors were affected by the floods, of 
which 4,750 people from 950 households were directly affected. These 950 Homeless families are being accommodated 
in the nearby communities after their homes were either destroyed or damaged by flowing waters and mud debris. 
Immediately, the flash floods caused 5 severe injuries, 141.5 hectares of crops flooded (including plantations of beans, 
potatoes, maize and tea), 643 livestock washed away, 10 bridges destroyed, 1 school affected, and students’ school 
materials washed away. At onset, 28 houses were destroyed. Houses are essentially made of mud bricks. Therefore, if 
they remain flooded for a longer period, many others are likely to fall down or become uninhabitable in coming days. 
 
The water supply system was interrupted forcing the people to look for alternative and unsafe sources of water, thus 
increasing the risk of waterborne diseases. In the same time, the sanitation infrastructures were affected by flowing 
waters whereby 356 latrines were completely destroyed, and the faecal waste mixed with rain water. This remains a 
threat to the affected population and requires rapid response, to avoid diarrhoea or a cholera outbreak. 
 
The extensive damage to households’ dwellings resulted in the destruction of a variety of household basic items and 
clothing, leaving the affected population without the vital amenities (food stocks, beds, household materials). This 
situation has created an increased need for food products, adequate shelter, various non-food items (including blankets, 
sleeping mats) as well as hygiene promotion activities. The disaster also severely impacted people already living in 
vulnerability conditions, especially the chronically ill, elderly, female-headed households, lactating mothers, pregnant 
women, under-five children and single parents. 
 

 
Public places and infrastructures were flooded (Nyundo Sector); ©RRCS 
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Table 1: Summary of the assessment findings 

 
 

 
       

Population suffered big losses (houses and crops) and are psychologically affected, © RRCS 
 
 
Table 2: Figures per affected sectors 

No Sector Total 
affected 
houses 

Of which the 
houses fully 
destroyed  

Damaged 
latrines 

Damaged 
bridges 

Major 
injuries 

Minor 
injuries 

Crops 
affected 
(area) 

1 Nyundo 248 16 254 3 2 14 62 
2 Kanama 388 7 88 4 0 9 76.5 
3 Rugerero 287 4 14 3 3 23 3 
4 Nyakirirba 27 1 0 0 0 0 0 
 Total 950 28 356 10 5 46 141.5 

 
 

Description Total families affected Total affected 
Number of directly affected /displaced  950 families 4,750 people 
Number of assisted in first response 550 families 2,750 people 
Number of houses completely destroyed 28 houses 90 people 
Number of latrines destroyed - 356 latrines 
Number of schools affected - 1 school 
Number of mixed crops hectares 
affected/damaged 

- 141.5 hectares 

Number of people injured (major injuries) - 5 people 
Number of deaths - 0 deaths 
Number of livestock dead/missing - 643 livestock dead/missing 
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Summary of the current response 
 
Overview of Host National Society.  
The Rwanda Red Cross Society (RRCS) has mobilized 6staff from RRCS / HQ and 7NDRT and 60 LDRT / BDRT 
volunteers from Rubavu Branch committee to support families that have been affected by floods and to be on stand-by 
to provide immediate assistance from its contingency stock to other affected population. The LDRT / BDRT were 
immediately involved in search and rescue activities. They also provided psychosocial support and first aid support to 
injured persons and facilitate family reunification. An emergency needs assessment was carried in the 7 floods affected 
cells in the 4 sectors (approx. 25,000 people or 5000 HHs) in collaboration with the local authorities and the Ministry of 
Disaster Management and Refugees (MIDIMAR). The RRCS volunteers have also taken part in distribution of Non-Food 
Items to initial 550 affected households (including households and hygiene related items) as follows: 

 
The distributed NFIs came from RRCS strategic stock (which will be replenished with support from this DREF) and from 
Ministry of Disaster Management (MIDIMAR). With the first distribution, total 550 households were reached as specified 
in the following table:  
 
Table 3: NFIs distributed to the 550 households  

Items 
Quantity per 
family Quantity / RRCS 

Quantity / 
MIDIMAR 

Total distributed 
/ 550 HH 

Blanket 2 blankets 1,098 2 1,100 
Buckets 1 bucket 529 21 550 
Sleeping Mat 2 sleeping mats 600 500 1,100 
Jerry cans 1 jerry can 300 250 550 
Plastic sheeting 2 plastic sheeting 56 0 56 
Kitchen set 1 kitchen set 300 250 550 
Kitenge (clothing items) 1 piece of kitenge 529 21 550 
Flannel for children 1 peace of flannel 550 0 550 
Washing Soap (tembo) 6 pieces of soap 1,800 1,500 3,300 
Potty for children 1 potty 329 0 329 

 
Therefore, this DREF operations is requested to replenish items already distributed from the National Society stocks 
and extend support to other affected families in need, for a period of 3 months. 
 

     
NFISs distribution to affected population ©RRCS  

 
Overview of Red Cross Red Crescent Movement in country 
The International Federation of Red Cross and Red Crescent Societies (IFRC) is providing assistance through the 
Eastern Africa and Indian Ocean Islands country cluster office as well as through the Africa Regional Office based in 

Activity conducted by RRCS # Beneficiaries 
Profiling the affected population / screening  4,750 
Emergency first aid 157 
Psychosocial support 2,750 
Evacuation / orientation 1,600 
Community sensitization on flood risk reduction 1,900 
Search & rescue 1,132 
Distribution of NFI 550 HH 
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Nairobi, Kenya. Since the onset of the disaster, there has been regular contact with the IFRC Nairobi, and a DMIS field 
report was issued immediately after the disaster, on 4th March 2018. 
 
Belgian Red Cross French community, Austrian Red Cross, Belgian Red Cross Flanders, Danish Red Cross and the 
Spanish Red Cross have in country delegates. Since the beginning, there has been information sharing with these 
partner NSs, who are in support of the drafting of this proposal. The Emergency Plan of Action (EPoA) and its budget 
for the DREF operation have been shared to all the partner national societies (PNSs) with the intention of mobilising 
additional assistance, if available, for the activities outlined in the proposed strategy, where additional support is 
required.  
 
Overview of non-RCRC actors in country 
The MIDIMAR as well as local government authorities at district level have coordinated the response process in 
collaboration with RRCS. The RRCS, Rubavu branch, is also participating in coordination meetings which are being 
carried out at district level. 
 
Local government authorities have supported the affected population with evacuation from their homes, securing 
damaged community property from theft, conducting search and rescue as well as identification and accommodation for 
the displaced in nearby communities. The surrounding communities were sensitized and strongly encouraged to host 
their neighbours in sign of solidarity. In addition, households in need of mosquito nets received them from the local 
authorities to enhance malaria prevention. 
 
The Rwanda Defence Forces and Rwanda National Police have played a significant role in the rescue and evacuation 
of injured people to safer places. The MIDIMAR provided some additional NFIs for initially targeted 550 affected families 
(refer to table 3). The local authorities have equally provided school materials (book notes) for children affected by the 
floods. Currently, no other partner has been involved in the operation apart from RRCS and the government authorities 
(local and national level). 
 
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
The RRCS carried out a rapid and detailed needs assessment immediately after the disaster. The main findings are as 
follows: The affected population by the disaster (floods) is 950 households (approx. 4,750 persons) according to the 
table below, their needs range from health, water and sanitation, shelter and food security. 
 

Sector Identified needs 
Health Heightened risk of malaria infection due to the loss of habitat and mosquito nets and 

ensuing exposure to mosquitoes. The local authorities have provided mosquito nets but 
there is need to conduct sensitization and enforce malaria prevention mechanisms. Due 
to the personal losses of property, psychosocial needs have also been identified.  

Water and sanitation The water systems were affected by floods. This situation and the consequent use of 
unsafe water lead to the increased risk of water-borne diseases such as diarrhoea or 
Cholera. The loss of hygiene and household materials (such as bucket, jerry cans, 
soaps, etc.) worsens this situation. Furthermore, 356 household latrines have also been 
flooded and / or damaged, which has increased the risk of poor hygiene and sanitation 
related diseases.  

Shelter People are currently sheltered by their neighbours. However, this situation puts 
pressure on the host families which are often overcrowded due to lack of living space. 
Therefore, the shelter need is urgent according to humanitarian standards. Beyond 
immediate shelter needs, in the recovery phase, it should be considered providing 
building materials to help families recover their houses.  

Food security, nutrition 
and livelihood 

An estimated 141.5hectares of maize, tea, beans, and potatoes crops were destroyed 
by the floods. In addition, household food stocks stored in homes that were flooded are 
lost. Moreover, the host families did not receive additional support to feed the 
additionally hosted population. The food security situation is alarming especially for 
children, elderly, pregnant women and lactating mothers who have particular nutritional 
needs. This population’s livelihoods, mainly based on agricultural activities, are going 
to be affected because of the lost corps, seeds and agricultural tools. 
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Previously in April 2015, heavy rains and strong winds also hit Rubavu district causing flooding that affected 3, 588 
people and caused damage to hectares of crops. This previous disaster weakened the community’s ability to respond 
to the effects of a similar disaster. In addition, some families lacked sufficient means to cope since a lot of farming 
produce had been washed away by the floods while normal harvests were affected in the coming seasons due to low 
yields.  
 
Targeting   
Based on the rapid and detailed joint assessment results, the directly affected population by the disaster is 950 
households (approx. 4,750 people) out of an overall 5,000 households affected households. The teams composed of 
the volunteers and the local authorities visited the affected communities and assessed the real situation of the houses 
and household items. In some houses, flooding water has entered houses at lesser extent while for others, much water 
and debris have caused bigger losses and even destroyed houses. It is against these criteria that the assessment and 
beneficiary classification was made. In addition to these criteria, targeting will prioritize families with elderly persons, 
female headed households, chronically ill people and large families amongst others. 
 
Operation Risk Assessment  
Based on the current weather situation in the Rubavu district and the fact that the rainy season is just beginning, there 
remains the potential for additional rains, which could lead to increased flooding as well as more houses collapsing due 
to long time under water. This situation could prevent the affected population to relocate in their former houses (for those 
which are not completely destroyed), increasing the pressure on the host families and worsening the current situation. 
 
In this case, there is the potential to revise to an Emergency Appeal operation to meet these needs. For the families 
affected by the disaster, there is a shortage of food due to crop destruction and poor health and hygiene conditions as 
a result of over-extended stay in the host families. The situation presents a risk for the spread of both waterborne, 
airborne diseases and possibly diarrhoea due to poor hygiene practices. As mentioned above, there is a need to have 
a preparedness recovery programme that can sustain the people’s resilience capacity, for effective mitigation 
mechanisms.  
     
 

B. Operational strategy  
 

 
Overall Operational objective: 
The flood-affected population’s immediate needs are met through the provision of essential emergency relief, shelter 
items, hygiene promotion assistance, targeting a total number of 4,750 people (950 households) whose items/properties 
were destroyed. 
 
The DREF would be supporting this operation alongside other bilateral PNSs and the government authorities through 
good coordination.  
 
An initial 550 households have received jerry cans, soap, blankets, kitenge, kitchen sets, flannels, potties, plastic mats, 
in addition to hygiene sensitization targeting the whole community. The DREF support will help to replenish RRCS 
strategic stock which was utilized (refer to table 3). For the remaining 400 households who were not reached, RRCS will 
distribute Cash (to support them recover their basic households materials (NFIS): 1 bucket, 1 kitchen set, 2 blankets, 1 
jerry can, 2 sleeping mats, 4 pieces of soap and 1 kitenge per HH.  
 
In addition, 356 households whose latrines were destroyed will be supported with cash to meet the cost of their 
rehabilitation materials (2 iron sheets, nails, timber / wood planks), and support for digging the latrines holes to 
complement their efforts. The beneficiaries’ participation includes finding stones for foundation, latrines elevation, 
plastering and covering labour cost through community work.   
 
Table 4: Cost for CTP kit / NFIs per HH 

Items Quantity Unit cost Total cost / RwF 
Blanket 2 3,000 6,000 
Buckets  1 2,500 2,500 
Sleeping Mat 2 2,500 5,000 
Jerry cans 1 2,400 2,400 
Kitchen set 1 12,000 12,000 
Kitenge (clothing items) 1 6,000 6,000 
Washing Soap (tembo) 4 300 1,200 
Total     35,100 
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Table 5: Cost for CTP kit / hygiene facilities (latrines) per HH  
 

Items Quantity Unit cost Total cost / RwF 
iron sheets (piece of 0.9 x 3 metres, BG 32) 2 6,000 12,000 
nails (kg) 1 1,500 1,500 
timbers / round wood (4 metres long) 2 4,000 8,000 
wood planks (4 metres long) 3 3,000 9,000 
support for digging the hole (metres) 6 1,500 9,000 
Total     39,500 

 
Rwanda Red Cross Society has previously used Cash Transfer programming during three past operations including a 
resilience project in Nyamasheke, for latrine construction in the Burundian refugees’ operation in Mahama refugee 
camp, and most recently for the heavy winds and storms DREF operation (October 2017).  
 
For the last DREF operation, conditional cash was used to support households affected by the heavy winds and storms 
in two districts (Huye and Bugusera). A joint IFRC/RRCS field mission was conducted in September 2017 to assess the 
local markets in the affected districts and determine the availability of the shelter and NFI materials. In addition, the team 
also looked into the available options for the cash delivery. Mobile money transfer was picked as the preferred method 
of delivery as Rwanda has various mobile telephone companies with mobile money transfer facilities. In addition, majority 
of the population has access to a mobile phone. The assessment also helped to determine the cash transfer value per 
household based on the local market prices. Meetings were also conducted with the various mobile operators to 
determine the suitability of the operators for the assistance and MTN mobile company was selected to facilitate the 
mobile money transfers. Training on cash was carried out in the two districts for the branch and HQ staff and 5 volunteers 
were also trained to support effectively with the implementation. A total of 300 households were supported through cash, 
of which 200 of these households received cash through mobile money while 100 families received direct cash as they 
did not have mobile phones. The disbursements were done per sector, which allowed RRCS staff and volunteers 
involved to sensitize the community on the proper use of the cash before they received it. After the sensitization sessions, 
MTN would then transfer the funds to the selected beneficiaries.   
 
From beneficiaries and volunteers feedback received, cash was proved to be more efficient and met with huge support 
and ownership among the target beneficiaries and the local authorities. CTP allowed beneficiaries to get the required 
services from the local market / service providers on time and at lower costs (reduced transportation cost).     
 
The living conditions of the 400 affected families, who are yet to receive assistance after the floods, have been critically 
affected by the disaster (including food supply) and their basic needs cannot be correctly met without support. They are 
essentially very poor families living in extreme conditions and people with specific vulnerabilities (elderly, women headed 
households, chronically ill people, large families). Through cash assistance, these households will be supported for one-
month food provision consisting of maize grains flower, beans and porridge flour. According to MIDIMAR, the minimum 
daily ration for disaster affected victims is composed for each family of 1 kg of beans, 2 kg of maize grains and 0.5 kg 
of porridge flour. Price assessment will be conducted prior to implementing this activity, to ensure the availability of food 
items and their real market prices.  
 
For efficiency and rapid implementation of CTP, 5 staff members (IT officer, DM manager, Finance manager, PMER 
officer and Internal Auditor) together with 7 NDRT volunteers who have already participated in previous response, will 
pilot the CTP activities (market assessment, beneficiaries identification and selection, distribution and post-distribution 
monitoring). RRCS already has a contract with MTN on mobile money and a mobile money bank account is opened.    
 
The following table summarizes the cost per family kit for one month, based on available prices information.   
 
Table 6: Cost for CTP kit / Food provision per HH (average 5 persons)  

Items Quantity Unit cost Total cost / RwF (day) Total cost / RwF (month) 
maize grains (kg) 2 500 1,000 30,000 
beans (kg) 1 550 550 16,500 
porridge flour, sorghum, 
wheat, millet, soybean (kg) 0.5 800 400 12,000 
Total (   1,750 52,500 

 
Potable water provision has been highlighted among the crucial needs for affected populations, both in quantity and in 
quality. The proposed intervention includes provision of water containers (jerry cans, buckets), provision of household 
water treatment chlorine (locally known as (Sur’Eau) combined with sensitisation of the families on proper household 
water treatment. Of the planned containers (jerry cans and buckets), 550 will be used to replenish those distributed, and 
400 are planned to be part of CTP purchases.  
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Community mass hygiene promotion (using mobile Cinema tools) in Rubavu branch will be conducted with the intention 
of improving hygiene practices within floods-affected population together with host families, to reduce the risk of water 
borne diseases. Approximately 4,750 people will be reached within the target communities (cells). RRCS will use the 
available mobile cinema kits (including films on cholera, diarrhoea, malaria) to prevent hygiene risks within the 4 sectors 
in the short time: one kit from Rubavu branch and 3 others from neighbouring branches (Rutsiro, Ngororero and 
Musanze). Sensitisations will be done not only through mobile cinema sessions, but also with house to house 
sensitisations conducted by volunteers using Participatory Hygiene and Sanitation Transformation in Emergency 
Response (PHASTER) methodology. Other messages will be conveyed through community meetings, leaflets, banners 
and radio programmes (Rubavu community radio).    
 
In such disaster-prone areas, it is important to increase populations’ knowledge on disaster preparedness and mitigation. 
Through this DREF operation, RRCS will organise awareness sessions to general population on floods and landslides 
and discuss measures for mitigations (for example digging trenches, tree planting). The communities will be supported 
to engage in some risk reduction activities focusing on those risks. In particular, the messages will be spread through 
RRCS youth sections in schools located in affected communities. In addition, the volunteers will continue to provide 
psychosocial support to affected communities. Since the disaster occurrence, volunteers have been on the affected 
populations’ side through search and rescue activities, providing first aid as well as proving multiple guidance. These 
activities will continue through volunteers work and special attention will be made for people with particular vulnerabilities 
by mobilising additional required services / support and continuous advocacy for access to improved services as far as 
their current situation is concerned.   
  
For effective implementation, capacity building is planned for volunteers: 

- 15 volunteers will be trained in mobile cinema. Rubavu branch already has one trained team which will be 
deployed in one sector, while the other 3 sectors will be covered by the nearly trained ones (5 volunteers per 
sector). A total of 20 volunteers will be trained in delivering mobile cinema sessions (5 volunteers per sector).  
 

- The hygiene and sanitation messages will be delivered by 40 PHASTER trained volunteers together with health 
officers from health centres. Indeed, 40 volunteers will be trained on PHASTER (10 volunteers per sector having 
skills in PHAST or CBHFA) to ensure community hygiene and sanitation promotion for rapid behaviour change 
through participatory approach. The selected volunteers have already a first aid / PSS training, which will allow 
them to cater for both psychosocial support and for hygiene and sanitation education.  

 
- 7 NDRT members are deployed for coordination and support to the LDRT / BDRT volunteers: 2 NDRT will 

regularly assist the volunteer teams on regular field works (including DRR awareness) while other 5 NDRT will be 
called upon during ad hoc assessment / evaluation exercise. 

 
Community engagement and accountability (CEA) will be streamlined throughout the intervention process to 
guarantee maximum and meaningful participation of the beneficiary communities.   
 

• Communication and Complaint / feedback mechanism: a specific assessment will be carried out to determine the 
preferred communication channels by communities and preferred feedback mechanism. Target communities 
need timely, accurate and relevant information regarding the disaster response (including programme activities 
and progress) and best communication approaches to engage with different groups. In response to floods 
operation, the following activities are planned to be reinforced: using Radio shows and mobile cinemas for health 
and hygiene awareness raising. During radio shows, the implementation team will make sure that the people can 
call in on the show in real-time and ask questions on the topic which is being discussed. Likewise, the mobile 
cinema shows will allow participation of the communities especially through questions – answers (before and after 
the session) and ensure equal participation from all the categories of the population. During distribution, it is 
planned to put in place a complaint desk where beneficiaries can give direct feedback on the items distributed. 
Information sharing: Clear roles and responsibilities are agreed with representatives, community leaders and 
committees.  
 

• Community participation during CTP (shelter, latrines construction and provision of food) and other 
implementations: The market assessment will consider the input of the affected community and their 
representatives will be part of the implementation / monitoring committee (which will also include local authorities’ 
representatives, volunteers, and RRCS committee members). Their selection will respect a wider representation 
of different community groups (men, women, boys, girls and vulnerable groups) and the lists validated in 
community assemblies, with participation of relevant local authorities. In this way, the communities will be allowed 
to express their views on planned intervention, the implementation strategy, the target and the criteria used to 
select them. Regular feedbacks will also be provided to the communities using the existing community forums 
(village assembly, monthly community works) but also specific meetings related to the intervention course and 
outcomes. The same approach will be applied for other interventions such as shelter. 
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• Monitoring, evaluation and learning: The whole monitoring process will seek to integrate the beneficiaries’ views 
and wishes, which will be used for programme reviews. A post-distribution monitoring assessment will be 
conducted to evaluate the beneficiaries’ satisfaction level and record their wishes. The community will be the main 
source of information in the evaluation for assessing the levels of satisfaction with the programme and how it was 
delivered. Such findings will be discussed during planned coordination meetings involving the representatives of 
the target communities (local authorities and target beneficiaries). The implementation team will ensure that the 
evaluation findings are shared with communities during mentioned forums. Moreover, the planned learning 
workshop will allow participation of the beneficiaries’ representatives for gathering lessons learnt (especially on 
CEA implementation during emergency intervention) to be integrated in future interventions.  

 
• Volunteers capacity building will strive to provide them with relevant skills regarding community engagement and 

accountability. Volunteers, in particular, are called upon to provide psychosocial support and continuously engage 
with the affected community members through regular sensitisations and home visits. Therefore, the planned 
training will also strengthen their capacity to communicate clearly and honestly with communities, and to gain 
confidence from them. From the Red Cross perspective, it is important that the volunteers (as well as the staff) 
abide with the Movement Fundamental Principles and Code of conduct during the response operations, to 
maintain the good image and enjoy respect from the beneficiaries, which is a guarantee for operation success. In 
addition, they need to understand that beneficiaries’ satisfaction is the ultimate goal of the response activities and 
that the beneficiaries have a full right to express their views.  
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C. Detailed Operational Plan 
 

 

Shelter 
People targeted: 950 households / 4,750 beneficiaries 
Requirements (CHF): 45,589 

 
Needs analysis: Currently, and during the previous assessments, 28 families were made homeless (from the 950 affected households) and lost everything including their 
homes. The affected families are hosted by host communities. The Rwanda government does not accept temporally resettlement, but 56 tarpaulins were distributed to 28 
households whose houses were completely destroyed. This was done (with acceptance from the local authorities) after seeing that some host families had very small houses 
that could not accommodate all the families’ items, which were remaining outside to protect them from the rain. There is a need to provide shelter and shelter related NFIs to 
the affected population. As well, the flooding waters came with mud and various debris were deposited within and around the affected houses; part of response activities 
include taking out the Debris and cleaning the houses and the compounds. Through community works, the volunteers will mobilise and coordinate the communities for 
cleaning the houses especially for the families with limited physical capacity and basic rehabilitations performed. 100 vulnerable families are targeted for cleaning and other 
40 families are targeted for rehabilitation. However, it was observed a crucial need for the volunteers of gum boots and gloves, which would hugely support them in conducting 
these activities.  
 
Population to be assisted: The DREF support will help to replenish RRCS strategic stock which was utilized (refer to table 3) especially for the 28 households (around 
90 people) who were supported with 56 tarpaulins. In addition to the tarpaulins, these families received NFIs as part of the initial 550 households that were assisted. For the 
remaining 400 households (around 2,000 people) who were not reached, RRCS will use Cash to support them recover their basic households materials (NFIS): 1 kitchen 
set, 2 blankets, 1 jerry can, 1 bucket, 2 sleeping mats and 1 kitenge. Cleaning and rehabilitation works will target 160 households (800 people), particularly from the most 
affected 3 sectors (Kanama, Nyundo and Rugerero).  
 
Programme standards/benchmarks: 
 

P&B 
Output 
Code 

Shelter Outcome1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

4,750 people targeted/reached with safe and adequate 
shelter and settlement 

Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

4,750 people provided with emergency shelter and 
settlement assistance 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP045 Conduct detailed assessment                 

AP045 Coordination meetings at HQ & branch level (refreshments, 
conference hall, transport, airtime)                 

AP005 Distribution / Replenishment of NFIs (refer to the budget)                 
AP005 Replenishment of 56 plastic sheeting/tarpaulins                 
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AP005 provision of basic working equipment (gumboots, gloves)                 

AP005 Market assessment for CTP implementation (including all targeted 
interventions)                 

AP001 Organise school-based awareness sessions on floods / landslides 
prevention and response (targeted 14 secondary schools)                 

AP005 Design and implementation of cash transfer programming to meet 
shelter and resettlement needs to the affected population                 

AP001 Organise community works addressing the landslides effects                 
AP005 Conduct post distribution assessment                 
AP005 Conduct overall activity monitoring visits, Evaluation and Reporting                 

 

 

 

Livelihoods and basic needs 
People targeted: 550 households (2,750 people) 
Requirements (CHF): 34,375 

 
Needs analysis: The affected populations have a crucial need for food assistance because their food stocks were washed away by floods and some of them were already 
living in extreme poverty and / or affected by other vulnerabilities. An important part of the crops was also destroyed, worsening the food security situation among the most 
vulnerable flood affected families. Among them, there are households with vulnerabilities living in extreme poverty who require urgent support to survive (elderly, lactating 
mother, elderly, women headed households ...). This intervention will target 550 households selected among the 950 affected households, which will require appropriate 
selection among the affected population, using participatory approaches.  
In addition, part of the messages to be provided by the RRCS volunteers also include landslides prevention through tree plantation, soil erosion prevention, protection 
mechanisms of their houses (proper water canals).    
 
Population to be assisted: This intervention will target 550 households (2,750 people) selected among the directly affected households, based on specific vulnerability 
criteria (extreme vulnerability, size of family, specific vulnerabilities). In Rwanda, there is existing poverty ranking whereby each household is registered in one category. The 
categorization which ranges from 1 to 4 (from extreme poverty to well-off) has been determined and approved through participatory approach involving communities and 
local authorities, based on households’ assets, property, income and capacity to work1.    
 
Programme standards/benchmarks: Activities under this sector will seek to meet the minimum Sphere standards. 
 

                                                 
1 Category 1: Families who do not own a house and can hardly afford basic needs; Category 2: Those who have a dwelling of their own or are able to rent one but rarely get full time jobs; Category 
3: Those who have a job and farmers who go beyond subsistence farming to produce a surplus which can be sold. The latter also includes those with small and medium enterprises who can 
provide employment to dozens of people; Category 4: Those who own large-scale business, individuals working with international organisations and industries as well as public servants. 
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P&B 
Output 

Livelihoods and basic needs Outcome1: Communities, especially in disaster and crisis 
affected areas, restore and strengthen their livelihoods 

2,750 people (550 households) targeted/reached with 
livelihoods intervention 

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security 
including food is provided to the most affected communities 

2,750 people (550 households) supported with food 
provision  

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP008 Selection and validation of beneficiaries’ lists                 

AP008 Market assessment for CTP implementation                 

 AP008 Food distributions (through CTP)                  
AP008 Post distribution monitoring                 

 
 

 

Health 
People targeted:950 households / 4,750 beneficiaries) 
Requirements (CHF): 3,012 

 
Needs analysis: An initial assessment of the disaster indicates that the total number of people affected is 4,750 people. During the assessment, psychosocial support was also 
identified as needed to the affected population especially to those who lost all their personal belongings due to the damages cause by the floods. First Aid kits will be provided 
to each sector for effective support to the communities and replenishment for the previously used one is expected. There will be health promotion and disease prevention 
sessions conducted by volunteers trained in Hygiene promotion in emergencies (using PHASTER methodology). Moreover, there will be radio programmes that will broadcast 
health and disease prevention messages through Rubavu community radio, with whom RRCS has an already established partnership.   
 
Population to be assisted: Total affected population of 4,750 people from 950 households affected by the floods. 
 
Programme standards/benchmarks: 
 

P&B 
Output 
Code 

Health Outcome1: The immediate risks to the health of affected populations are reduced 4,750 people reached by NS with services to reduce 
relevant health risk factors 

Health Output 1.1:  Psychosocial support provided to the target population 2,750 people reached by psychosocial support 

 Month 1 Month 2 Month 3     
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP023 Provision of psychosocial support                                 
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P&B 
Output 
Code 

Health Output 1.2: Target population is provided with rapid medical management of injuries 
and diseases 157 people reached by First Aid services 

 Month 1 Month 2 Month 3     
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP022 Replenish / Purchase first aid kits and materials                                 

P&B 
Output 
Code 

Health Output 1.3: Community-based disease prevention and health promotion is provided to 
the target population 

4,750 people reached with community-based disease 
prevention and health promotion programming 

 Month 1 Month 2 Month 3      
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP011 Purchase IEC materials + distribution                                 

AP011 Conduct 48 health promotion activities on diseases prevention: 
weekly event per sector x 4 sectors x 3 months) 

                

AP011 Organise Radio shows on health promotion / 4 radio shows                 
 
 

 

Water, sanitation and hygiene 
People targeted:950 households / 4,750 beneficiaries 
Requirements (CHF): 52,046 
 

 
Needs analysis: According to assessment results, sanitation and some water supply infrastructure was destroyed. The National Society will help the affected population 
access clean water and provide hygiene promotion through distribution of hygiene related non-food items; and carry out community hygiene promotion, information 
dissemination, awareness sessions and sharing of best practices. There is an urgent need to provide sensitization to the affected population to prevent the risk of water born 
disease, including diarrhoea. For effective household water treatment, RRCS will provide chlorine to affected households and will train the beneficiaries on their safe use. 
Post distribution households’ visits will be performed to ensure right use. 
Also, the assessment report identified 356 households with destroyed latrines: The planned response will include supporting those households to rehabilitate their 
infrastructure through provision of materials (irons sheets, wood / timber, nails, digging holes). It is expected that the beneficiaries themselves will contribute to the other 
activities, either from individual household effort, or from community works for households with limited capacity (both human and economic). The plan is to construct stronger 
latrines with focus of identifying stronger ground that can hold pit latrine. The plan and design of the latrine will take into consideration the floods and landslides risks.      
 
Population to be assisted: The 950 affected households (approx. 4,750 people) identified will be reached by hygiene sensitizations and will be assisted through provision 
of hygiene related relief items: buckets, Jerry cans for water conservation, soap and sanitation services. 356 households among them (around 1,780 people) will be supported 
for latrine rehabilitation.  
 
Programme standards/benchmarks: 
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P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related 
diseases in targeted communities 4,750 (950 households) people targeted/reached 

WASH Output 1.1:  Hygiene promotion activities which meet Sphere standards in 
terms of the identification and use of hygiene items provided to target population 

4,750 people reached by hygiene promotion activities 
40 volunteers involved in hygiene promotion activities 

 Month 1 Month 2 Month 3     
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP030 
Conduct 48 hygiene and sanitation promotion awareness 
sessions in the affected areas (weekly event per sector x 
3 months) 

                                

 AP001 
Conduct 24 mobile cinema on disaster prevention and 
response in the affected area (2 monthly sessions per 
sector) 

                

 AP030 
Conduct training for 40 volunteers on Hygiene Promotion 
in Emergencies using PHASTER methodology (Target: 
PHASTER 10 volunteers per sector) 

                                

AP030 Conduct training for 15 volunteers on Mobile Cinema 
production in emergencies (Target: 5 volunteers /sector)                                 

AP030 
Conduct 24 weekly mobile cinema on hygiene promotion 
events in the affected area (1 session per week per 
sector)  

                                

P&B 
Output 
Code 

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO 
standards in terms of quantity and quality is provided to target population 4,750 (950 households) people targeted/reached 

  Month 1 
 Month 2 Month 3     

 Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Household water treatment (purchase, Distribution and 
monitoring use of chlorine for water purification)                  

AP026 Train target households on the safe use of household 
water treatment chemicals.                  

P&B 
Output 
Code 

WASH Output 1.3: Hygiene-related goods (NFIs) which meet Sphere standards and 
training on how to use those goods is provided to the target population 80% of households using items properly 

 Month 1 Month 2 Month3      
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 Replenishment of distributed hygiene related NFIs                                   
AP030 Provision of Hygiene related NFIs through CTP                 
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AP028 Support rehabilitation of latrines through CTP                  
AP030 Conduct post distribution assessment                 

AP030 Conduct activity monitoring visits, Evaluation and 
Reporting                 

 
  
  
 

Strategies for Implementation 
Requirements (CHF): 4,685 

 
 

P&B 
Output 
Code 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is 
improved through the integration of CEA approaches and activities  

• 80% of complaints and feedback received are 
responded to by the NS 

• 80% of target population satisfied with level of 
consultation, information and involvement in the 
operation 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP084 
Assessments and consultations are carried out with communities 
to understand their preferred channels of communication for 
receiving information and providing feedback or complaints 

                

AP084 An appropriate feedback mechanism is put in place to support all 
sectors (e.g. feedback and complaints help desk)                  

AP084 
Systems are put in place to share information with communities on 
operational progress, activities and changes – and evaluation 
findings 

                

P&B 
Output 

Outcome SFI3.2: The programmatic reach of the National Societies and the IFRC is expanded  
 

Ratio of people reached by the IFRC disaster response 
operations to the people affected by these emergencies 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured Ratio of people reached by the IFRC disaster response 
operations to the people affected by these emergencies 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 

Ratio of people reached by the IFRC disaster response 
operations to the people affected by these emergencies 

 Month 1 Month 2  Month 3      
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP046 Initial operational start up support implemented by IFRC for the 
host national society and participating National Societies                                  
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Code Output S3.2.1:  Resource generation and related accountability models are developed and 
improved 95% of target population satisfied with support received  

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Final lessons learnt workshop and beneficiary satisfaction survey                 
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Budget 
 
The required budget for this DREF operation is CHF 152,896 as detailed in attached budget. 
 

 DREF #: MDRRW016 
APPEAL NAME: Rwanda 
Floods 

    
Output code in financial 
system Name in financial system (TBC) 

Multilateral 
Response Budget CHF 

   0 
AP005 Shelter assistance to households 45,588.94 45,588.94 
AP006 Shelter tech. support and awareness 0.00 0.00 

 Total Shelter 45,588.94 45,588.94 
   0.00 

AP007 Improvement of income sources 0.00 0.00 
AP008 Livelihoods  assistance 34,375.00 34,375.00 
AP009 Food production & income generation 0.00 0.00 
AP081 Multipurpose cash grants 0.00 0.00 
AP010 Livelihoods awareness 0.00 0.00 

 Total Livelihoods & basic needs 34,375.00 34,375.00 
   0.00 

AP011 Health services to communities 952.40 952.40 
AP012 Voluntary blood donation 0.00 0.00 
AP013 Maternal newborn and child health 0.00 0.00 
AP014 Nutrition 0.00 0.00 
AP015 Road safety 0.00 0.00 
AP016 NS capacity for health care 0.00 0.00 
AP017 HIV and AIDS 0.00 0.00 
AP018 Avian and human influenza pandemic 0.00 0.00 
AP019 Malaria 0.00 0.00 
AP020 Tuberculosis 0.00 0.00 
AP021 Other infectious diseases 0.00 0.00 
AP022 Health in emergency 2,059.52 2,059.52 
AP023 Psychosocial support 0.00 0.00 
AP024 Immunization activities 0.00 0.00 
AP025 Health needs in complex settings 0.00 0.00 
AP082 Search and rescue  0.00 

 Total Health 3,011.92 3,011.92 
  0.00 0.00 

AP026 Access to safe water 1,696.43 1,696.43 
AP027 Treatment/reuse of wastewater 0.00 0.00 
AP028 Reduction of open defecation 0.00 0.00 

AP029 WASH knowledge and best practice 0.00 0.00 
AP030 Hygiene promotion 50,349.68 50,349.68 

 Total WASH 52,046.11 52,046.11 
   0.00 

AP031 Equitable access to services 0.00 0.00 
AP032 Social inclusion-equitable status 0.00 0.00 
AP033 Interpersonal violence prev/response 0.00 0.00 
AP034 Response to SGBV in emergencies 0.00 0.00 
AP035 NVP-education and advocacy programs 0.00 0.00 

 Total Protection, Gender and Inclusion 0.00 0.00 
   0.00 
   0.00 

AP036 Migration assistance and protection  0.00 0.00 
AP037 Migration awareness and advocacy 0.00 0.00 

  0.00  
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 Total Migration 0.00 0.00 
    

AP001 Preparedness at community level 3,857.16 3,857.16 
AP002 Response and risk red. at NS level 0.00 0.00 
AP003 Green solutions 0.00 0.00 
AP004 Climate change awareness 0.00 0.00 

 Total Disaster Risk Reduction 3,857.16 3,857.16 
   0.00 

AP039 NS organisational capacity assessm.  0.00 0.00 
AP040 NS volunteering develeopment 0.00 0.00 
AP042 NS corporate /organisational systems 0.00 0.00 

 Total Strenthening National Societies 0.00 0.00 

   0.00 
AP046 IFRC surge capacity 1,590.00 1,590.00 
AP047 Humanitarian principles and Rules 3,095.24 3,095.24 
AP048 Integrated services for NS 0.00 0.00 
AP049 IFRC coord. in humanitarian system 0.00 0.00 
AP050 Supply chain and fleet services  0.00 0.00 
AP051 Movement coordination 0.00 0.00 
AP052 Movement shared services 0.00 0.00 

 
Total Influence others as leading 
strategic partner 4,685.24 4,685.24 

   0.00 
AP053 Advocacy on humanitarian issues 0.00 0.00 
AP054 IFRC policies and positions  0.00 0.00 
AP055 Research and evaluation 0.00 0.00 
AP058 Planning and reporting 0.00 0.00 
AP059 Resource generation 0.00 0.00 
AP060 Emergency fundraising excellence 0.00 0.00 
AP061 NS resource and partnership dev.supp 0.00 0.00 
AP064 Financial management 0.00 0.00 
AP065 Administration 0.00 0.00 
AP066 Staff security 0.00 0.00 

 
Total Influence others as leading 
strategic partner 0.00 0.00 

   0.00 
    

 
Programme and Supplementary Services 
Recovery 9,331.68 9,331.68 

 Total INDIRECT COSTS 9,331.68 9,331.68 
    0.00 

 TOTAL BUDGET 152,896 152,896 
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Contact information 
  
For further information specifically related to this operation please contact: 

• Rwanda Red Cross Society: Apollinaire Karamaga, Secretary General, Rwanda Red Cross; phone: +250 
             078 8301377; Email: apollinaire.karamaga@rwandaredcross.org. 
  
IFRC East Africa Country Cluster: 

• Getachew Taa; Head of Cluster for East Africa; Nairobi; phone: +254-202835000; email: 
            getachew.taa@ifrc.org 
  
IFRC Geneva: 

• Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; email: 
              christine.south@ifrc.org 
  
IFRC Africa Region: 
In Regional Office for Africa 

• Adesh Tripathee, Head of DCPRR; phone: +254 20 283 5213; email: adesh.tripathee@ifrc.org 
• Rishi Ramrakha, Head of Region logistics unit; phone: +254 733 888 022/ Fax +254 20 271 2777; email: 
• rishi.ramrakha@ifrc.org 

  
For In-Kind donations and Mobilization table support: 

• In the IFRC regional office for Africa: Kentaro Nagazumi, Partnerships and Resource Mobilization Coordinator, 
Nairobi; phone: +254731 984117 or +81 90 86899793; email: kentaro.nagazumi@ifrc.org 

  
For Performance and Accountability (Planning, Monitoring, Evaluation and Reporting): 

• Fiona Gatere, Africa Region PMER Coordinator; Nairobi; phone: +254 731 688 230; email: fiona.gatere@ifrc.org 
 

  

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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