
 
Revised Emergency Appeal n° 
MDRSB003 

Glide n° FL-2014-000045-SLB Issued: 16 July 2014 

21,000 people to be assisted Appeal timeframe: 9 months End date: 11 January 2015 

DREF allocated: CHF 158,099 Appeal budget: CHF 684,278 

 

 
This Revised Emergency Appeal seeks CHF 684,278 (a decrease from CHF 1.3m) to enable the IFRC to 
support the Solomon Islands Red Cross Society (SIRCS) to deliver assistance and support to 4,200 flood-
affected families (21,000 people), focusing on the provision of food and non-food items, water and 
sanitation, shelter, hygiene promotion and National Society capacity building. This revision sees a 
reduction in both beneficiary numbers and budget, to take into account evolving needs and funding limitations, 
and will focus on the remaining relief needs and capacity building of the National Society. 
 
Timeline - Red Cross and Red Crescent action 
 

3 April: Tropical depression causes prolonged heavy 

rainfall resulting in severe flooding in the capital Honiara. 
Government declares disaster zone. 
 
4 April: 26 temporary evacuation centres activated.   

 
6-17 April: IFRC Regional deployment to Solomon 

Islands for coordination and assessments.  
  
 8-16 April: Department of Health performed rapid health 

and WASH assessment in 125 flood affected 
communities in Guadalcanal Province.  
 
10 April: Shelter sector-coordinator deployed from 

Australian Red Cross to support the Government in 
coordinating shelter activities for the response. 
 
11-15 April: CHF 158,099 DREF allocated. FACT team 

leader and communications delegate deployed. 86 
SIRCS volunteers, 33 staff and 4 branches in the 
response. 
 
20 April: 430 cases of acute watery diarrhoea (AWD) 

reported. 
 
2 May: Emergency Appeal launched for CHF 1.3m.  

 
9 June: 102 cases of AWD reported and 18 deaths 

associated with these outbreaks.  
 
30 June: Many evacuees have returned home; some 

1,467 remain in four major evacuation centres. 
 
17 July: Based on assessments, remaining needs are in 

the sectors of shelter, WatSan, food security, and health 
Jul 

 

Revised Emergency Appeal 

Solomon Islands / Pacific: Flash Floods 

Water from a borehole in Tertere Correction Facility is 
treated with a NOMAD water purification unit and delivered to 
communities in Guadalcanal planes. Photo: Ana Zarkovic / 
IFRC. 

<click>: 

 here for the revised appeal budget 

 here for a map of the affected area 

 here for contact details 

 here for the Emergency Plan of Action (EPoA) 

document  

 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20181&record=2&last=5675
http://adore.ifrc.org/Download.aspx?FileId=61687
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Coordination and partnerships 
In responding to the disaster, Solomon Island Red Cross Society works closely with the government and 
various humanitarian actors. IFRC Pacific Regional Office (RO) operates as the country team as per the Asia 
Pacific Disaster Response SOPs, with the support from IFRC Asia Pacific Zone Office, coordinates and 
supports the SIRCS response operation. Regular coordination meetings were held between SIRCS, IFRC and 
in-country PNSs as well as with government and cluster coordinators. The IFRC, as global lead agency for the 
emergency shelter cluster in natural disasters, deployed a Shelter Coordinator (supported by Australian Red 
Cross) for two weeks to support the MLHS in coordinating the activities of the shelter sector. Aside from 
SIRCS, IFRC and MLHS, other actors involved in the shelter sector included World Vision International, 
Oxfam, and UN-Habitat. All response activities have been coordinated through the Humanitarian Action Plan 
(HAP) with all national, regional and international stakeholders providing input and sharing information, while 
the OCHA team in Suva is responsible to share regular update (weekly or bi-weekly). Training on rapid 
assessments for all actors involved has been delivered jointly by the National Disaster Management Office 
(NDMO) and SIRCS.  
 

The operational strategy  
The response is initially planned for four 
sectors – Health, WASH, Shelter, and 
National Society Capacity Building. Due to 
limited funding, SIRCS, in consultation with 
national partners, has decided to focus more 
on the immediate relief under this appeal; 
while other national partners (Save the 
Children and World Vision International) have 
oriented their actions on early recovery. The 
operation timeframe remains unchanged with 
relief activities planned in the first five months 
while SIRCS is expected to strengthen its 
existing response capacity during the 
remaining four months. 
 
By a common decision, SIRCS with the Pacific 
Regional Office decided to do an Appeal 
Revision for the following reasons:  

 The Humanitarian action plan (HAP) 
has been developed and endorsed by 
SIG in April 2014 and was revised in 
May 2014 to reflect the evolving 
needs of the beneficiaries. Other organizations such as Save the Children and World Vision were 
designated as accountable for recovery activities while the SIRCS is selected to be responsible for 
the response/relief activities. 

 To better target the evolving needs and take into consideration funding limitations. 

 The Solomon Islands Government (SIG) closed the evacuation centers so no activities can be carried 
on in those. 

 Adjustment and improvement of the National Society capacity building outcomes and outputs so they 
are more aligned to the transformed context.  

 
 

Scheduling of planned sector interventions 

             

 
Apr May Jun Jul Aug Sep Oct Nov Dec Jan 

             HEALTH 
 

        
                    WASH 

 
          

                   SHELTER 
 

      
                     NS CAPACITY BUILDING 

 
  

   
            

               

 

In responding to the increase of diarrhoea cases, SIRCS is treating and 

delivering safe drinking water to the most affected areas. In addition, 

SIRCS is facilitating hygiene promotion sessions that focus on prevention 

of transmission of diarrheal diseases. Photo: Ana Zarkovic / IFRC. 
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Progress 

Assessments and needs definition  
 SIRCS worked closely with the NDMO for evacuees registration in the initial 26 centres. 

 SIRCS and World Vision International completed joint household assessments of 7,795 
households (approximately 40,000 people). 

 SIRCS planned to evaluate the needs and assist in gathering information on beneficiaries’ 
land status in the remaining evacuation centres.   

 

Health  

Outcome 1: The immediate risks to the health of affected populations are reduced. 

Output 1.1: Community-based disease prevention and health promotion (AWD, dengue and 
malaria prevention) is provided to the target population 2,500 households)(. 

 During the joint assessments, SIRCS teams reached 116 communities in Guadalcanal province 
through dissemination of disease prevention and health promotion messages. 

 Key health and hygiene promotion messages and associated materials have been developed in 
coordination with the Health Promotion Unit (HPU) of Ministry of Health (MoH) and Medical 
Services.  

 600 copies of IEC material related to rotavirus
1
 were printed and distributed to priority 

communities in Guadalcanal province. 

 SIRCS supported MoH in printing health information flyers through the supply of cartridges. 

 Training provided to 40 SIRCS volunteers (including 20 from partner agencies) tasked to 
disseminate dengue and malaria prevention messages. 

 Refresher training on household water-treatment (Training of Trainers) was conducted for 20 
people in coordination with MoH-Hygiene Unit/WASH cluster. 

 

Water, sanitation and hygiene promotion 

Outcome 2: Targeted populations have similar or better access to water and sanitation in 
Honiara city and Guadalcanal province. 

Output 2.1: Daily access to safe water which meets Sphere and WHO standards in terms of 
quantity and quality is provided to target population at evacuation centres in transit area in 
Honiara and other communities in Guadalcanal Province 

Outcome 3: The risk of waterborne and water related diseases has been reduced among 
2,000 families in Honiara town and Guadalcanal 

Output 3.1: Water and faecal-born disease vectors are controlled in evacuation centres and 
targeted communities in Guadalcanal Province. 

 Five NOMAD water purification units deployed to treat water in the affected areas. Provision of 
480,000 litres of treated water to most affected communities in Guadacanal Province and 1.34 
million litres to evacuation centres and most affected communities in Honiara, benefitting 53,000 
and 10,200 people respectively. 

 Ongoing monitoring of water delivered by performing regular water quality tests at distribution 
points, using methodology agreed with WASH cluster partners. 

 Working with MoH-HPU to develop appropriate hygiene promotion messages and materials to 
be used in the response.  

 Hygiene promotion and messaging delivered in an integrated manner with the distribution of 
hygiene kits to12,100 people.  

 Upon request of MoH, hygiene promotion activities were carried out in Visale Area of 
Guadalcanal Province for 3,400 people. SIRCS regularly communicates with other agencies in 
the WASH cluster to report on progress of WASH activities, coordinate response and identify 
and respond to any gaps. 

 SIRCS advised Rural Water Supply and Sanitation officers as to construction of semi-
permanent latrines in evacuation and transit centres in Honiara. – technical advice/design on 
latrine + material (tarpaulins + plastic slabs)  

 100 Tippytap have been installed in Honiara evacuation centre. 50 additional in Guadalcanal 
Province while carrying out hygiene promotion 

                                                 
1
 Rotavirus is the most common cause of severe diarrhea among infants and young children. The virus is transmitted 

by the faecal-oral route. In addition to its impact on human health, the virus also infects animals. 
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Shelter and settlements 

Outcome 4:  Immediate needs of 2,500 households in Honiara and Guadalcanal Province are 
met through distributions of in-kind. 

Output 4.1: Affected households have access to non-food items to meet their household 
needs. 

Output 4.2: 1,000 affected households have access to shelter goods to meet their emergency 
needs. 

Output 4.3: SIRCS’s capacity to effectively implement emergency programs is enhanced. 

 A comprehensive household survey was carried out 2021 households in GuadalCanal Province 
and Honiara. The comprehensive survey covered Shelter, WASH, community assessment for 
health and protection 

 By mid-June 2005 households (12030 beneficiaries) have received NFIs kits – 95 households 
(570 beneficiaries) in Honiara and 1910 (11 460 beneficiaries) in GuadalCanal. NFI kits contain 
blankets, jerry cans, tarpaulins, bucket etc.  

 By mid-June a total of 2005 hygiene kits was distributed, 1966 in GC and 39 in Honiara. Each 
hygiene kit contains personal soap, laundry soap, female hygiene products etc. 

 Hygiene kits (from other agencies) and NFI kits to be distributed in evacuation centres prior to 
repatriation 

 In a joint agency effort between SIRCS and World vision international; 
o Shelter kits and bedding assistance has been provided to over 500 households (44% of 

total HH with emergency shelter needs) 
o Kitchen sets and other  household items including cooking and eating utensils provided 

to over a 1,800 households (65% of total HH with cooking capacity needs)  

 The Ministry of Infrastructure Development conducted structural assessments of shelters at 
FOPA on 23 May, which are to be submitted to the Shelter Cluster by 30 May. Solomon Islands 
Red Cross (SIRC) commenced partitioning and repairs of FOPA huts on 24 May. 14 additional 
temporary shelter have been constructed, partitioning of the existing shelter and minor repairs 
have been finalised.  

 April 27th 30 people have been trained to support families to erect emergency shelter – multi-
agency training done under supervision of Technical Advisor for shelter coordination with 
NDMO and other agencies (20 SIRC and rest WVI/Min of lands). 

 

National Society Capacity Building 

Outcome 5:  Solomon Islands Red Cross Society’s infrastructure and communications 
capacity to respond to emergencies is strengthened. 

Output 5.1: SIRCS headquarter logistics capacity is augmented. 

Output 5.2: SIRCS Headquarters building infrastructure and communications technology 
upgrade based on needs. 

Output 5.3: Media communication and data management strategies and plans are 
established and implemented. 

Most of the National Society capacity building activities have to be taken in the second phase of 
the operation, as SIRCS has been lacking of human resources support as per the earliest plan. 
Most of the training, will need to be carried out by IFRC or partners (based on interest and 
capacity). In the same line, some costing resources capacity building have been taken out of this 
Appeal (such as car). 
 

 Activities under Output 5.1 have been reviewed to better match the current needs of SIRCS. 
200 SIRCS-branded shirts and vests have been already procured. 

 Activities under Output 5.2 remained unchanged. 

 Activities under Output 5.3 have been modified to fit with the current resources mobilization. 
Initial media communications induction has been carried on for new communication officer, it is 
envisage to use IFRC regional office communication volunteers to support remaining training for 
selected staff.  
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Budget 
See the attached IFRC Secretariat budget for details. 
 
 
 
 
 
 
Walter Cotte       Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services Division 
 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 Solomon Islands Red Cross Society: Joanne Zoleveke, Secretary General; mobile: +677 
749 9662; email: secgen@redcross.org.sb.  

 IFRC Regional Office: Aurélia Balpe, Head of Regional Delegation; office phone: +679 331 
1855; mobile: +679 999 2485; email: aurelia.balpe@ifrc.org. 

 IFRC Regional Office: Ysabeau Rycx, Regional Disaster Management Coordinator, office 
phone: +679 331 1855; mobile: +679 999 2509; email: Ysabeau.rycx@ifrc.org. 

 IFRC Zone: Anouk Beauvais, Operations Coordinator; office phone: +603 9207 5700; email: 
anouk.beauvais@ifrc.org.  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41 22 
730 45 29; email: christine.south@ifrc.org.  

 IFRC Zone: Florent Chane, Zone Logistics Coordinator; mobile : +60 12 298 9752, email: 
florent.chane@ifrc.org. 

 

For Resource Mobilization and Pledges: 

 In IFRC Zone: Emilia Koski, Relationship Manager, mobile:+60122307548; email: 
emilia.koski@ifrc.org. 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting 

enquiries):  

 In IFRC Zone: Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting; office 
phone: +603 9207 5507; email: peter.ophoff@ifrc.org. 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 

most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 

of humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world. 

 

mailto:secgen@redcross.org.sb
mailto:aurelia.balpe@ifrc.org
mailto:anouk.beauvais@ifrc.org
mailto:christine.south@ifrc.org
mailto:florent.chane@ifrc.org
mailto:emilia.koski@ifrc.org
mailto:peter.ophoff@ifrc.org


REVISED EMERGENCY APPEAL 16/07/2014

MDRSB003 PACIFIC : SOLOMON ISLAND FLOODS

Budget Group

Construction - Facilities 4,788 4,788

Construction - Materials 5,027 5,027

Clothing & Textiles 29,600 29,600

Water, Sanitation & Hygiene 114,504 114,504

Medical & First Aid 710 710

Utensils & Tools 57,000 57,000

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 211,629 0 0 211,629

Computer & Telecom Equipment 1,197 1,197

Office/Household  Furniture & Equipment 5,387 5,387

Total LAND, VEHICLES AND EQUIPMENT 6,584 0 0 6,584

Distribution & Monitoring 97,566 97,566

Transport & Vehicle Costs 12,162 12,162

Total LOGISTICS, TRANSPORT AND STORAGE 109,728 0 0 109,728

International Staff 76,610 76,610

National Staff 5,000 5,000

National Society Staff 8,509 8,509

Volunteers 95,860 95,860

Total PERSONNEL 185,979 0 0 185,979

Workshops & Training 27,000 27,000

Total WORKSHOP & TRAINING 27,000 0 0 27,000

Travel 46,915 46,915

Information & Public Relations 8,376 8,376

Office Costs 27,811 27,811

Communications 17,048 17,048

Financial Charges 600 600

Total GENERAL EXPENDITURES 100,750 0 0 100,750

Programme and Services Support Recovery 41,708 0 41,708

Total INDIRECT COSTS 41,708 0 0 41,708

Pledge Earmarking & Reporting Fees 900 900

Total PLEDGE SPECIFIC COSTS 900 0 0 900

TOTAL BUDGET 684,278 0 0 684,278

Available Resources

Multilateral Contributions 487,763 487,763

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 487,763 0 0 487,763

NET EMERGENCY APPEAL NEEDS 196,515 0 0 196,515

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF
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