
 
DREF Operation Operation n° MDRSC003; Glide n°  FL-2014-000014-

SYC 

Date of issue: 07 February 2014 Date of disaster: 24
th

 January 2014 

Operation manager (responsible for this EPoA):  

Charlie Musoka, Programme Coordinator, IFRC Eastern 
Africa and Indian Ocean Islands Region   

Point of contact (name and title):  

Mrs. Colette Servina, Secretary General, Red Cross 
Society of Seychelles  

Operation start date: 6 February 2014 Expected timeframe: 2 months 

Overall operation budget: CHF 69,342 

Number of people affected: 887 households 
(approximately 4,435 people)  

Number of people to be assisted: 4,435 

Host National Society presence (n° of volunteers, staff, branches): Seychelles Red Cross Society  
6 staff at Headquarters, 3 branches (Mahe, Praslin, La Digue) with Branch Coordinators,  
32 trained Branch Disaster Response Team (BDRT) members and over 100 registered volunteers.  
Red Cross Red Crescent Movement partners actively involved in the operation: 
RCSS, PIROI (French Red Cross Indian Ocean Platform) and IFRC.  
Other partner organizations actively involved in the operation: Government of Seychelles’ Ministry of Health, 
Division of Risk and Disaster Management (DRDM) and governmental emergency services (such as the Fire 
Services).  

 

A. Situation analysis 

 
Description of the disaster  
Heavy rains and strong winds in the early hours of 24th January 2014 resulted in flooding on the islands of Praslin, La 
Digue and northern parts of Mahe in the Seychelles. In the following days, ongoing rainfall and strong winds continued 
to affect the three islands. The districts of Baie St Anne and Marie Jeanne Estate on Praslin, and most of the low land 
and coastal areas on La Digue Island were particularly affected.  
 
The main damage and effects reported are stagnant flood water in the lowland areas on La Digue and several 
landslides after the collapse of terraced fields/riverbanks. The local authority on Praslin reported a number of 
landslides, which resulted in the main road connecting the two main districts being completely blocked and unable to 
be accessed for a period of 3 days.  Consequently, the main secondary school was closed as students were unable to 
access the educational facility. A total of 300 households (1,500 people) in Marie Jeanne Estate on Praslin, and 500 
households on La Digue (2,500 people) have been affected. La Pass district in La Digue is the most severely affected. 
  
Local authorities on Mahe reported a landslide in the northern part of the island, in Bel Ombre district on the night of 
February 1st. This landslide also caused road access to be cut. Furthermore, a river bank in Bel Ombre district 
collapsed and caused flooding of approximately 20 houses.  
 
The rainy season normally lasts until the end of February. Occasional heavy rainfall during this period is a regular 
occurrence in the affected areas. According to Seychelles Meteorological Services reoccurring heavy rains are 
expected in the coming week due to the ideal low pressure condition over Seychelles such weather systems. It is 
expected that such conditions can result in more flooding and potentially increasing landslides. 
 
During a similar period in 2013, the La Digue population experienced the same weather conditions and some people 
are still traumatized as a result of last year’s events. Some of the most vulnerable families have exhausted most of their 
existing coping mechanisms.  
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The Seychelles Public Utility Corporation has reported contamination of water in some areas on Praslin, caused by the 
flooding of the water sources. Water supply is mostly reticulated in the Seychelles. In the ongoing events, the water 
supply was not disrupted however the Ministry of Health (MoH) issued a precautionary notice to minimize the risk of 
any waterborne disease.   
 
Summary of the current response 
 
Overview of Host National Society 
The Red Cross Society of Seychelles (RCSS) has gained significant experience in emergency response, in 
particularly following the devastating Tsunami floods in 2004 and Tropical Storm Felleng in 2013. The RCSS has 
responded regularly to disasters and emergencies in recent years, being auxiliary to the Government of Seychelles in 
emergency response and preparedness.  
 
The RCSS has been responding to the emergency on Praslin, La Digue and Mahe through their local branches, 
alongside with local authorities. RCSS national headquarters, with support from IFRC and PIROI, conducted a joint 
assessment on 28th and 29th January 2014 in the affected areas on Praslin and La Digue. This included an 
interagency assessment with the local authority on Praslin (see table 1 in the need analysis section below). 
Furthermore, a post disaster health related needs assessment was carried out by the RCSS and MoH both of these 
islands.  
 
A total of 58 volunteers have been deployed on the three main islands from January 24th and are still engaged in 
assisting affected communities. Many of these volunteers have been mobilized during the previous response to floods 
caused by Tropical Storm Felleng in 2013, and 40 were trained in hygiene and health promotion by two Regional 
Disaster Response Team (RDRT) members at that time. Also, RCSS volunteers were involved in a disaster risk 
reduction (DRR) project supported by PIROI following last year’s floods to raise awareness on natural disasters in 
primary schools. 
 
RCSS has some limited prepositioned stocks in Mahe (PIROI warehouse), including WatSan equipment and NFIs. 
 
Overview of Red Cross Red Crescent Movement in country 
RCSS is the sole Red Cross Red Crescent movement component with a presence in the Seychelles.  RCSS is 
supported closely by the French Red Cross Platform for Disaster Response in the Indian Ocean (PIROI) and IFRC 
Regional office, in line with the agreed mandate.  
 
RCSS is in close communication on a daily basis with both PIROI and IFRC. PIROI is providing technical support in 
this disaster response operation and is liaising closely with IFRC Regional and Zone offices to share regular updates.  
 
IFRC has provided technical support in planning the operation, and will ensure support throughout the operation, 
including undertaking beneficiary satisfactory surveys and evaluate the intervention. Close financial monitoring and 
follow up will be done. 
 
Overview of non-RCRC actors in country 
In Seychelles, the Government (GoS) leads the overall coordination of disaster response, through the Department of 
Risk and Disaster Management (DRDM). RCSS are active participants in the interagency coordination meetings which 
are a key part of monitoring and information sharing at national and district levels.  
 
Most of the Governmental emergency first responders (Fire and Rescue Agency, Public Utility Corporation, Ministry of 
Local Government, Seychelles Police Force, Seychelles Defense Force, MoH) are on the ground assisting with road 
clearing and pumping flooded areas and assessing the situation. The MoH has issued an advisory precautionary 
measure to the general public with regard to post disaster health related issues.  
 
RCSS currently participates in the daily interagency coordination meetings hosted by DRDM in Mahe. This ensures 
effective support for Government-led coordination mechanisms.  
 
The Government authorities and the Red Cross Society of Seychelles are the only emergency responders in the 
country, and are the only agencies that are mandated to and involved in disaster management and disaster response. 
There are several other non-governmental organizations in the Seychelles; however their focus is on other areas (for 
example, HIV or environmental awareness).  
 
 
Needs analysis, beneficiary selection, risk assessment and scenario planning 
 
RCSS quickly deployed 10 Branch Disaster Response Team (BDRT) members on Praslin and 22 BDRT members on 
La Digue, to assist local emergency services agencies in pumping of stagnant water and providing sandbags (75 
units) to prevent water from entering 25 houses. In La Digue, RCSS volunteers continued to sensitize school-children 
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during morning assembly on post-disaster health related issues (facilitated by teachers who are members of the local 
branch). 
 
RCSS Mahe branch deployed 26 volunteers to assist Bel Ombre district local authority as part of the response team to 
address the flooding and landslides. In Bel Ombre, actions to date include pumping water from flooded houses, 
providing sandbags to household to prevent further flooding and unblocking drainage in affected houses. Mahe branch 
also supplied tarpaulins to local authorities in response to the landslides.  A family of four people has been temporarily 
relocated to a nearby sports complex where they are provided with food and shelter.  
 
The Government of Seychelles Division of Risk and Disaster Management (DRDM), shares regular updates from the 
interagency coordination meetings that it chairs.  
 
 
Table 1: Affected Population registered on 1

st
 February 2014. 

District   POPULATION  HOUSES  

People Families Partially 
destroyed  

Totally 
destroyed  

Flooded  

La Digue 
2,500 500 0 0 250 

Praslin  
1,500 300 1 0 187 

Bel 
Ombre  435 87 2 2 87 
Source: Division of Risk and Disaster Management (DRDM), Government of Seychelles. 
 
Table 2: Case Log at Command Centre at 16:18, 2

nd
 February 2014. 

Types of Cases Number Acted 
upon 

Referred Outstanding 

Embankment 33 9 24 1 
Road block 3 3 - - 
Utilities 6 5 1 - 
Flooding 46 11 27 1 
Fallen rocks 4 1 3 - 
Fallen Trees 9 9 - - 
Infrastructure 
damage 

2 2 - - 

Total Cases 103 - - - 
Source: Division of Risk and Disaster Management (DRDM), Government of Seychelles. 
 
Since the rain gradually decreased as of Sunday February 2nd, the MoH in La Digue has been conducting household 
visits registering complaints and prioritizing areas seriously affected by events.   
 
A health needs assessment has been carried out by RCSS and the Ministry of Health (MOH) both on Praslin and La 
Digue. Findings include seepage from septic tanks in flood affected areas of La Digue. It has been noted that a septic 
tank in the Marie-Jeanne Estate (Praslin) has leaked, however inspection has shown it is not caused by the recent 
flood event but rather lack of maintenance.  The MoH is monitoring the situation in order to take appropriate action as 
soon as the area has dried off, and is monitoring the area since the onset of the rainy season in November 2013. It 
has been noted that larvacides have been applied in several areas with pockets of stagnant water and mosquito 
larvae have been sampled. Stagnant water provides a breeding ground for mosquito larvae, and given previous 
experiences where standing water remained for 4 – 6 weeks, this is a concern. A local clinic in the affected area has 
reported 7 cases of suspected water and sanitation related disease (vomiting and diarrhea). 
 
Risk Assessment 
Now that roads have been cleared by local authorities, RCSS can access the affected areas and cater to the needs of 
the affected. In the event of continued and/or worsening rain which makes the circumstances deteriorate significantly, 
RCSS will re-assess their interventions and plan additional assessments in collaboration with the DRDM and local 
authorities.  
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B. Operational strategy and plan 

 
Overall objective 
The overall objective of this operation is to assist the affected populations on Mahe, La Digue and Praslin with 
essential vector control and hygiene/environmental sanitation promotion activities, to reduce the risk of diarrheal 
and/or mosquito borne diseases (specifically dengue and chikungunya – malaria is not a threat in the Seychelles).  
 
Proposed strategy 
The target population for this operation is 887 households (or approximately 4,435 people), which is the total affected 
population on La Digue, Praslin and Mahe (Bel Ombre district).  
 
The key activities planned as part of this operation are:  

 Dissemination of key hygiene and environmental sanitation messages in English and Creole (local languages) 
through print media, television and through house to house visits by volunteers.  

 Continuation of hygiene promotion, community mobilization and household visits by RCSS volunteers.  
 Distribution of mosquito repellents and coils to 887 affected households.  
 Support to local authorities for removal of stagnant water from flooded areas, through the procurement of 

three water pumps (2 for La Digue, 1 for Praslin) and ongoing support by volunteers during their operation.  
 
The key hygiene and environmental sanitation messages will be developed in close collaboration with the Ministry of 
Health, and with the technical guidance and input from IFRC and PIROI. This will ensure that the correct messages for 
prevention of dengue, chikungunya and diarrhea in the Seychelles context are disseminated.  
 
Mosquito repellants and coils will be distributed to 887 affected households in Mahe, Praslin and La Digue. One tube 
of mosquito repellant specifically for children, and one tube for adults will be distributed per month to each affected 
household. During distribution, volunteers will explain the correct use of mosquito repellant, to minimize the risk of 
adverse effects on health. Although a spike in mosquito numbers has not been confirmed yet, there is potential (due to 
stagnant water acting as a breeding ground for mosquito larvae) and repellants and coils are appropriate measures for 
personal protection against mosquito bites in the Seychelles context. Distribution of repellants and coils at an early 
stage also provides a good entry point for volunteers to discuss key environmental sanitation and hygiene messages 
(e.g. clearing standing water in flower pots or gardens etc.) with target households.  
 
A total of 40 volunteers were trained on hygiene promotion in La Digue and Mahe by one health and one water and 
sanitation Regional Disaster Response Team (RDRT) member, in early 2013 under a DREF operation at that time. 
Many of these trained volunteers are still active within RCSS and will be utilised for distribution, house to house visits, 
community sensitization and hygiene promotion. However, there is a need to train an additional 20 volunteers in 
hygiene and environmental sanitation from Praslin island (where they were not trained previously).  
 
Local authorities and agencies will be supported to remove stagnant water from affected parts of La Digue and 
Praslin. Three high horsepower water pumps are required (2 on La Digue and 1 on Praslin). RCSS branches and 
volunteers will continue to work closely with local authorities in community mobilisation and sensitization around water 
pumping and drainage.  
 
The RCSS Programme Manager and/or the Secretary General will continue to attend the regular (currently daily) 
interagency coordination meetings hosted by DRDM in Mahe. This close cooperation will assist with ensuring activities 
are relevant, coordinated and complement Government of Seychelles plans.  
 
Regular monitoring of beneficiary satisfaction is planned, particularly following distribution of items, which may initiate 
a review or revision of activities.  
 
Operational support services 
 
Human resources 
RCSS will engage existing Headquarter and Branch staff, as well as trained BDRT members and volunteers to 
implement this operation. At Headquarter level, the DM Manager/Programme Coordination will be responsible for the 
overall implementation in close coordination with logistics, communications and finance departments as well as the 
Branch Coordinators. A DM officer will be assigned to support the operation.  
 
In Mahe, La Digue and Praslin, the Branch Coordinators will be responsible for the field level implementation of 
activities. 58 volunteers will be engaged across the three islands to assist with clearing stagnant water, assessment, 
installing sand bags etc., and for the distribution of items and hygiene/environmental sanitation promotion. Out of 
these 58 volunteers, 32 are trained BDRT members.   
 



P a g e  | 5 

 
An RDRT is not required in the present situation, however close technical support will continue to be provided 
throughout the operation from PIROI and the IFRC Eastern Africa and Indian Ocean Islands Regional office. 
Technical support will particularly be provided for key hygiene/health message development, brochure development, 
distribution of items and monitoring of use, acceptability and satisfaction, and evaluation of the operation.  
 
Logistics and supply chain 
Procurement will be supported/facilitated by PIROI, with stocks being purchased and shipped from Reunion. This is 
because sufficient quantities of the items to be distributed (mosquito nets and coils) are not available locally in the 
Seychelles. Payment will be made directly to supplier(s) using the Federation procedures and guidelines. The RCSS 
Logistics Officer (based in Mahe) will ensure that goods clearance, storage and dispatching in-country (inter-island 
and to beneficiaries) is completed in a timely manner, in coordination with the RCSS DM Manager. The RCSS have 
a warehouse in Mahe (same location as Headquarters) with sufficient storage capacity for the items, before they are 
dispatched and distributed.   
 
Communications 
The RCSS will communicate regularly with PIROI and the IFRC Regional Office, to share updates on progress along 
with any interest stories which could be used to raise awareness among potential donors and stakeholders.  
 
Local media in the Seychelles will be utilised as a channel to inform the community of the operations activities and is 
a key medium for disseminating hygiene and health messages (television advertisement/slot).  
 
Volunteers, through their activities in the affected communities, will raise awareness of the role of RCSS in 
emergency response and the principles of the Red Cross Red Crescent Movement. The RCSS will also take the 
opportunity to share updates, stories and photos on its website (as well as on the IFRC Africa website), and will utilize 
its monthly newsletter to disseminate information related to the programme.  
 
Security 
There are no security concerns in the area of intervention. The political situation in the Seychelles is stable and no 
security incidents were reported during implementation of previous or ongoing activities.  
 
Planning, monitoring, evaluation, & reporting (PMER) 
Mahe, Praslin and La Digue branches will ensure adequate and regular monitoring of the activities through the Branch 
Coordinators, under the direct supervision and guidance of the RCSS Programme Manager and other RCSS 
Headquarters staff (Finance, Logistics etc.).  
 
The RCSS Programme Manager will regularly visit the branches and affected communities to conduct monitoring visits 
and provide support (this is possible in a short operation due to the relatively short distances between the islands). 
The operation will receive technical support from the HQ whenever necessary, in close coordination with PIROI and 
IFRC. 
 
Monitoring and evaluation will follow standard RCSS procedures and formats, established for the implementation of 
this plan of action and based on lessons learned from previous operations (particularly a DREF operation for floods 
response in 2012). Activity level monitoring will be done at the implementing level at each of the three islands (Mahe, 
La Digue and Praslin).   
 
IFRC will support the operation, including monitoring and evaluation. IFRC will provide technical assistance and 
support in undertaking beneficiary satisfactory surveys. Financial monitoring will be done as part of the follow up.  
 
Administration and Finance 
The Red Cross Society of Seychelles is on a cash transfer system. The RCSS Finance Coordinator and Programme 
Manager at Headquarters will be responsible for financial monitoring and reporting, with continued communication with 
the IFRC Operations Manager in the event of a change or revision of activities (if required). The IFRC office in 
Madagascar will provide back up for administrative and financial issues that might need immediate support. 
 



P a g e  | 6 

 

C. DETAILED OPERATIONAL PLAN 

 
Water, sanitation and hygiene promotion 
 
Needs analysis:  
Stagnant water in public areas as well as around private homes (gardens, flower pots etc.) provides a potential breeding ground for mosquito larvae. There is also reported 
septic tank leakage into the flood water and surrounding areas, which increases the risk of water and sanitation related diseases such as diarrhea. Water supply systems are 
operated and maintained by local authorities, and there is no disruption to the water supply.  
 
There is a need to implement a multi-faceted approach to vector control, focusing on reducing the risk of dengue fever and chikungunya through removal of stagnant water 
(using water pumps) and also distributing personal protection methods that are relevant to the Seychelles context (mosquito repellant and coils).  
 
Continued and intensified hygiene and environmental sanitation promotion activities will complement these activities. Brochures, a television advertisement and house to 
house visits by the volunteers will be utilised to sensitize the community on key messages and prevention of disease. RCSS volunteers will conduct the campaign twice a 
week in the emergency phase (for the first month) and each fortnight during the second phase (second month). Regular monitoring of needs and satisfaction will be carried 
out by RCSS volunteers, and a beneficiary satisfaction survey is planned upon completion of the operation as part of the DREF review process. 
 
In 2013 as part of the response to Tropical Storm Felleng, two RDRTs (one health and one water and sanitation) trained volunteers on Mahe and La Digue on health and 
hygiene promotion. There is a need to train 20 additional volunteers on Praslin island, who will be carrying out hygiene promotion activities as part of this operation.  
 
Population to be assisted:  
A total of 887 households (or approximately 4,435 people) will be assisted as part of this operation:  

 La Digue – 500 households (approximately 2,500 people) 
 Praslin – 300 households (approximately 1,500 people)  
 Mahe (Bel Ombre district) – 87 households (approximately 435 people)  

 
In terms of beneficiary selection, all households in the affected areas in the three islands (Mahe, La Digue and Praslin) are targeted for mosquito repellant and coil distribution, 
as well as the hygiene and environmental sanitation campaign. Because one method to be used is a television advert, it is likely that a wider audience will be exposed to 
these key messages. Affected communities in La Digue and Praslin are targeted for the stagnant water removal.  
 
Through the RCSS local branches and community-based volunteers, RCSS will pay particularly attention to the needs of the most vulnerable households in the affected areas 
(such as the elderly living alone, disabled etc.).  
 
Outcome 1: Immediate reduction in risk of water and sanitation related (including mosquito borne) diseases for up to 887 affected households (approximately 
4,435 people) in targeted communities on La Digue, Praslin and Mahe (Bel Ombre district).  
 
Output 1.1 
The targeted population of 887 households is supported with appropriate preventative vector control measures over a period of 2 months. 
 
Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10  
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Three water pumps are procured and transported to La 
Digue and Praslin (2 for La Digue and 1 for Praslin).  

X X
  

         

Stagnant water removal using pumps, in close collaboration 
with Government in two islands (La Digue and Praslin) is 
undertaken. 

X X
  

X
  

X
  

       

Distribution of mosquito repellents and mosquito coils to 887 
affected households.  
 Repellent: 1 adult lotion + 1 child lotion per month, for 2 

months 
 Coils : 1 box per household, per month, for 2 months 

 X
  

X
  

X        

Training and sensitization on correct use of repellents and 
coils to targeted population, by existing trained volunteers.  

 X
  

X
  

X        

Output 1.2 
Appropriate hygiene and environmental sanitation promotion activities are provided to the targeted population of 887 household over a period of 2 months.  
 
Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10  
Assessment of key hygiene and environmental sanitation 
needs, in collaboration with Ministry of Health and local 
authorities.  

X
  

X
  

         
 

Training of 20 volunteers on Praslin island in hygiene and 
environmental sanitation promotion (1 day training, facilitated 
by HQ staff member).  

X
  

          

Development and distribution of 1000 brochures with key 
messages in English and Creole.  
 

X
  

X
  

X
  

X
  

       

Development of TV advertisement/slot in collaboration with 
MoH.  

X
  

X
  

X
  

         

Airing of TV advert on the Seychelles national broadcasting 
station (aim to screen 24 slots over a 6 week period, at peak 
times – note: this is still to be agreed with broadcasting 
authority). 

  X
  

X
  

X
  

X
  

X
  

X
  

   

 
 
 Quality programming / Areas common to all sectors  
 

Outcome 1: 
The management of the operation is informed by a comprehensive monitoring and evaluation system.  
 
Output 1.1 
Monitoring information informs revisions of the plan of action where appropriate.  

Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10  
Post-distribution monitoring of the use of items, as well as    X X X X     
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the needs and satisfaction of the affected population.       
Output 1.2 
The findings of evaluations lead to adjustments in on-going plans and future planning as appropriate.  
Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10  
DREF lessons learned exercise is conducted, with feedback 
incorporated into ongoing RCSS strategic planning and 
initiatives.  

        X
  

X   
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Budget 
See attached.  
 
 
 

Contact information 
For further information specifically related to this operation please contact: 

 Seychelles Red Cross Society: Collete Servina, Secretary General; phone:+248 437 4543 / 437 4544; 
email:servinac@ymail.com 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; Nairobi; phone: 
+254 20 283 5000; email: finnjarle.rode@ifrc.org 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator; Nairobi; phone: +254 (0)731 067 489; 
email: daniel.bolanos@ifrc.org 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41 22 730 45 29;email: 
christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of Zone Logistics Unit; phone: +254 733 888 022/ 
Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Zone: Martine Zoethouthmaar, Resource Mobilization Coordinator; Addis Ababa; phone: + 251 11 518 
6073; email: martine.zoethoutmaar@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 IFRC Africa Zone: Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org 

 
 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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BUDGET SUMMARY 07/02/2014

DREF operation - Seychelles: Floods (MDRSC003)

Budget Group

Shelter - Relief 0
Shelter - Transitional 0
Construction - Housing 0
Construction - Facilities 0
Construction - Materials 0
Clothing & Textiles 0
Food 0
Seeds & Plants 0
Water, Sanitation & Hygiene 42,068
Medical & First Aid 0
Teaching Materials 0
Utensils & Tools 0
Other Supplies & Services 0
Emergency Response Units 0
Cash Disbursements 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 42,068

Land & Buildings 0
Vehicles Purchase 0
Computer & Telecom Equipment 0
Office/Household  Furniture & Equipment 0
Medical Equipment 0
Other Machinery & Equipment 0
Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 0
Distribution & Monitoring 8,000
Transport & Vehicle Costs 2,500
Logistics Services 0
Total LOGISTICS, TRANSPORT AND STORAGE 10,500

International Staff 0
National Staff 0
National Society Staff 0
Volunteers 1,692
Total PERSONNEL 1,692

Consultants 0
Professional Fees 0
Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 4,000
Total WORKSHOP & TRAINING 4,000

Travel 4,000
Information & Public Relations 0
Office Costs 850
Communications 1,000
Financial Charges 1,000
Other General Expenses 0
Shared Support Services
Total GENERAL EXPENDITURES 6,850

Programme and Supplementary Services Recovery 4,232
Total INDIRECT COSTS 4,232

TOTAL BUDGET 69,342

Available Resources
Multilateral Contributions 0
Bilateral Contributions 0
TOTAL AVAILABLE RESOURCES 0

NET EMERGENCY APPEAL NEEDS 69,342

Budget CHF
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