
 
DREF Operation n° MDRSC004 Glide n° XXX 

Date of issue: 8 June 2016 Date of disaster: 2 June 2016 

Operation manager (responsible for this DREF): 

Andreas Sandin, Disaster Management Coordinator, 
East Africa and Indian Ocean Islands Country Cluster 
Team 

Point of contact (name and title): Mrs. Colette 
Servina,  

Operation start date: 9 June 2016 Expected timeframe: 3 months 

Overall operation budget: CHF 54,432 

Number of people affected: 253 persons 
Number of people to be assisted: 66,392 (16,392 
direct and 50,000 indirect beneficiaries) 

Host National Society presence (n° of volunteers, staff, branches): 3 branches, 500 volunteers, 7 staff 

Red Cross Red Crescent Movement partners actively involved in the operation: French Red-Cross’ Regional 
Platform “PIROI”, the International Federation of the Red Cross 

Other partner organizations actively involved in the operation: the Ministry of Health and the Department of 
Risk and Disaster Management (DRDM) 

 

A. Situation analysis 

 

Description of the disaster  

According to the Ministry of Health, 253 people have tested positive for dengue  since January - 21 May 2016. There 
has been an exponential increase in the number of confirmed cases from week 16 onwards with the peak (66)  in 
week 19. In total 175 males and 96 females tested positive for dengue (253 cases). The age range 2 - 79 years old, 
with 85% of the cases being less than 40 years. 

 

Source: Disease Surveillance and Response Unit (DSRU), Epidemiology and Statistics Section 2016. 

Emergency Plan of Action (EPoA) 

Seychelles: Dengue outbreak 
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The above trend is a gross underestimation of the real 
situation on the ground which is much worse since, people 
who have suffers  the milder form of the disease are not 
seeking medical attention. They are r infectious and therefore 
continue to fuel this epidemic. Two (2) subtypes (DENV1 and 
DENV 2) are currently circulating in Seychelles 

The number of cases are still rising rapidly and has so far 
shown no sign of declining. For the month of May, 75 cases 
have been reported. Several measures have been put in 
place to combat this outbreak. Every region on Mahé is being 
affected, and more cases have been reported in the 4 
districts of English River, Anse Royale Anse Etoile and Beau 
Vallon, with1 case in Praslin Island. Considering the fact that 
the majority of the population lives in the island of Mahé, 
vector elimination, prevention and sensitization efforts will be 
focused there. 

                                  Table 1: Target area population and confirmed cases: 

 

District Cases Population  

English River 26 3987 

Anse Royal 30 4168 

Anse Etoile 24 4117 

Beau Vallon 23 4120 
 

Source: Disease Surveillance and Response Unit (DSRU), Epidemiology and Statistics Section 2016 

These high occurrences of dengue cases are much more than in recent years. The last dengue outbreak in 
Seychelles occurred from January to March 2013 with a total of 74 reported cases documented. No cases were 
reported in 2014 and only 6 cases reported in 2015 (Source Indian Ocean Commission SEGA One Health – BVOI n° 
160 March 2013, BVOI n° 256 August 2015), confirming the exceptional characteristics of the current outbreak. 

Dengue fever is a painful, debilitating mosquito-borne disease caused by any 1 of 4 closely related dengue viruses. 
These viruses are related to the viruses that cause West Nile and yellow fever. An estimated 390 million dengue 
infections occur worldwide each year, with about 96 million resulting in illness. Most cases occur in tropical areas of 
the world. However, serious problems can develop; these include dengue hemorrhagic fever; a rare complication 
characterized by high fever; damage to lymph and blood vessels; bleeding from the nose and gums; enlargement of 
the liver and failure of the circulatory system. The symptoms may progress to massive bleeding, shock and death. 

Between December 1976 - September 1977 the Seychelles group of islands was struck by an extensive epidemic of 
dengue fever. The peak of the epidemic was in the last week of February which, affected approximately 80% of the 
population. Type 2 dengue virus was isolated from patients and mosquitos. Aedes albopictus was the sole vector.  

 

Summary of the current response 

 
Overview of Host National Society 
 
The Red Cross Society of Seychelles has been participating in partnership meetings organized by the Ministry of 
Health. It is also in communication with French Red-Cross’ Regional Platform “PIROI” to provide updated outbreak 
information. The National Society (NS) has also established a National alert for the headquarters and its 3 branches in 
the country in order to support actions of the Ministry of Health to prevent and contain the outbreak. 

During the period December 2015 - May 2016, the RCSS has donated to the Ministry of Health 100 mosquito nets 
which were part of the PIROI regional pre-positioned stock to be use as protection measure at clinics and hospitals. 

The NS is also preparing to support prevention and social mobilization activities under the coordination of the Ministry 
of Health. 

Overview of Red Cross Red Crescent Movement in country 

There is no in-country Movement presence in Seychelles. The National society is still implementing some DRR 
activities from the support of the IFRC under the Tsunami residual fund. 
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Movement Coordination 

The regional platform (PIROI) has been very supportive to the RCSS especially in emergency situations and on DRR 
education project. Within the framework of the MoU signed in 2012, PIROI is the Movement focal point of Indian 
Ocean Islands National Societies for Disaster Risk Management issues, in coordination with the IFRC EAIOI Cluster 
and the Africa Region. 

Overview of non-RCRC actors in country 

At the National level, the emergency response is being coordinated by the Ministry of Health and the Department of 
Risk and Disaster Management (DRDM) , a task force has been set up to spearhead actions aimed at preventing, 
controlling and containing this outbreak. The Red Cross Society of Seychelles is part of the task force. 

The Ministry of Health is conducting epidemiological surveillance, case detection and treatment through its network of 
hospitals and health centers, and has been undertaking a communications campaign through National media and new 
outlets to prevent dengue fever. 

The Disease Surveillance and Response Unit (DSRU) of Seychelles is communicating with the Indian Ocean 
Commission (IOC) and its SEGA (Epidemic Surveillance and Alert Management) network. This was created after the 
Indian Ocean regional epidemic of Chikungunya in 2006 when 10% of the Seychelles population was infected.  

PIROI is an operational partner of IOC in the sectors of disaster risk and epidemics management. 

 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

There are currently 253 cases of dengue reported which are distributed over 5 districts (including 1case in Praslin 
Island). There is also a  possibility of the disease spreading to the rest of the country because of the presence of the 
vector, Aedes albopictus mosquito, in different parts of the country.  

The dengue outbreak has a high risk of spreading, given the density and proximity of each district which is evident by 
its evolution over the month of May. Moreover, Seychelles islands are under an equatorial climate with little fluctuation 
along the year. It means that winter is slightly marked and temperatures and precipitations are almost constant and 
favorable for mosquito development (hot and wet). 

 
 

Source : allmetsat.com/climat/afrique 

Aedes mosquito females lay 200 to 300 eggs during their life in small containers of stagnant water. The spread of this 
disease coverage is indifferent to the diversity of communities and anyone can be affected. Urban areas with presence 
of waste, various containers of stagnant water, urban development or unhealthy practices. 

As of May 30
th
 2016, 209 cases had been reported in Reunion Island (source ARS-OI), hence the risk of regional 

dengue outbreak (similar to the spread of the Chikungunya epidemic in 2006).Several risk factor exists : 

● The populations of Seychelles are immunologically negative to the dengue virus (last overall outbreak more 
than 4 years ago) 

● The presence of mosquito Aedes in Mauritius, Reunion, Seychelles, Comoros and parts of Madagascar; 

● The current weather conditions are conducive to the development of the vector. 

● The number of foreign travelers are important to consider especially in Mauritius, Reunion and Seychelles 

o Twenty two thousand (22,000) Seychellois visited Mauritius in 2014 

o More than 250,000 Reunion traveling to Mauritius every year 

o Eighteen thousand (18,000) Mauritians traveling to Reunion each year 
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o One hundred thousand (100,000) tourists coming to Reunion visited other Indian Ocean 

islands in 2014 

o Thirty thousand (30,000) Malagasy came to Mauritius in 2014 

(Statistics source : SEGA network – 2016) 

A traveler infected with dengue in Seychelles (DENV1 and DENV2) or Reunion (DENV1, DENV 2 and DENV3) might 
cause a chain of local and regional transmission. Moreover, Seychelles is a highly touristic destination and the peak 
season will start within a month. IFRC in collaboration with PIROI will continue to monitor the situation closely. 

 

B. Operational strategy and plan 

 
Needs analysis and beneficiary selection 

Given the current situation, the priority of the Seychelles Red Cross is to act in 4 districts in Mahé island, where the 
most of cases are being reported: English River, Anse Royale, Anse Etoile and Beau Vallon. 

The NS interventions will include 4 types of activities: awareness raising, social mobilization, environmental cleaning 
and distribution of mosquito nets targeting 3,728 households in the 4 districts (16,392 people). Forty (40) volunteers, 
mostly BDRT members, will be mobilized along with community members such as school teachers, child minders and 
members of local groups who will be invited to training workshops. 

Because the Aedes albopictus mosquito bites during daytime, the main preventive measure is to protect oneself by 
wearing long sleeves clothes and trousers and using mosquito repellents. For those who spend some time lying in bed 
during daytime, mainly elders and children < 5 years,, using mosquito nets can be a good additional protection. Key 
messages in awareness raising and social mobilization, will focus on these protective measures; wearing long clothes, 
using repellents and mosquito nets if lying in bed during daytime. 

The Seychelles Red-Cross will conduct an assessment in the 4 districts to identify households with elders and children 
< 5  years old. One hundred (100) households per district will be given mosquito nets while being sensitized. Based on 
the lessons learnt from the previous DREF (2014), mosquito nets distributions will be better targeted (assessment 
planned to identify households with most elders/pregnant women/babies) and increased information and 
demonstration will be done on proper use of the net. 

Sensitization campaigns, is the key form of preventive action in the 4 districts to reduce the risk of spread of dengue 
virus. Volunteers will reach all households in the 4 districts through do door-to-door visits to disseminate key 
messages including symptoms description, protective measures to prevent mosquito bites, household measures to 
eliminate the vector. The key messaging in the sensitization campaign should also address reasons why people are 
not seeing medical attention.  

In addition to household visits, the National Society which is already active in school activities through “Red-Cross 
clubs”, will also sensitize school teachers and pupils. Indeed, school children are a sensitive population and can 
spread prevention messages to households.  

Moreover, at least 50 childminders working in daycare centers for children aged 4 to 5 will receive information on 
dengue fever and preventive actions. RCSS will distribute mosquito nets to daycare centers (150 nets per district) so 
that children are protected from mosquito bites during their afternoon nap .All the 1,000 required mosquito nets (400 in 
households and 600 in daycare centers) will be dispatched from PIROI warehouse in Mahé. 

Big posters will be created and displayed on10 roadside billboards and advertising panels in the 4 districts. Moreover, 
a communication campaign on the National radio broadcast will be done so that the whole population is sensitized 
through key messages. While estimated 80% of the country is covered by the national radio broadcast, it can be 
estimated that 50,000 persons out of a total population of approximately 90,000 will be reached through national radio 
spots. 

Finally, RCSS will complement the sensitization campaign by supporting community cleaning and proper waste 
disposal activities in the 4 most affected districts. 

While the planned activities will be implemented by Mahé Branch only, the 2 other branches of La Digue and Praslin 
will be put on stand-by alert and be updated on activities in Mahé in case the outbreak spreads to other islands 
significantly. The NS will monitor the situation closely in coordination with authorities and may revise its plan of action 
to extend activities to other islands as per needed. 

 

Overall objective 

 

Reducing the risk of spread of the dengue virus for 16,392 persons in the four most affected districts of Seychelles 
and sensitizing approximately 50,000 persons on dengue fever via radio programs. 



P a g e  | 5 

 
 

Proposed strategy 

 
The Red Cross Society of Seychelles’ strategy is based on working directly with communities and in coordination with 
local authorities and the Ministry of Health. The strategy will involve comprehensive work, starting with actions to train 
Red Cross volunteers and community members on the protection from the virus and its propagation and to perform 
actions to prevent and eradicate the vector by awareness-raising to vulnerable populations and community-based 
campaigns. These activities will complement initial actions performed by the national health authorities in health 
facilities and structures.  

The Red Cross Society Seychelles will prioritize its actions within this Plan of Action based on figures of most affected.  

In addition, the National Society will promote and coordinate implementation actions in Praslin and La Digue through 
the local capacities of its branches and other collaborative initiatives.  

The following actions are proposed within the Plan of Action's strategic lines: 

● Promotion of prevention and sensitization campaign with actions to combat dengue 
● Nationwide radio campaign on dengue disease prevention and protection 
● Household cleaning and proper waste disposal campaign and eradication of breeding sites 
● Distribution of mosquito nets to daycare centers hoisting children aged 4 to 5 of the 4 districts (150 per 

districts);following an assessment, additional mosquito nets will be distributed to selected households with 
elders, pregnant women and babies in the 4 districts (100 per districts) 

● Surveillance of situation and monitoring of impact of activities (baseline and end-line survey) 
● Lesson learnt workshop with the NS staff and volunteers 

 
It will be strategic for the Red Cross Society of Seychelles to work with groups organized and recognized within the 
community’s district emergency brigade so as to ensure sustainability of actions once Red Cross interventions are 
over. 

The NS shall attend all meeting organize by the ministry of Health so as to share and review progress of the actions 
and coordination of joint work. 

 

Operational support services 

 

Human resources 

 
For the planned actions, the Red Cross Society of Seychelles will mobilize its Branch Disaster Response Team 
(BDRT) and other community members in the affected community to support the implementation of the Plan of Action. 
All permanent staff will be involved directly to support the operation. In particular, the program manager will coordinate 
the NS response supported by the first aid coordinator. 

A RDRT deployment could be asked to support the NS with the response. Given the specific island context, a RDRT 
from a neighboring island (learning from previous DREF operation) and with health abilities would be a good 
opportunity. 

Logistics and supply chain 

 

The National Society has its structure for procurement of goods and services, with defined procedures which for the 
most part are compatible with the International Federation of the Red Cross and PIROI system.  

All purchases planned by the National Society in the Plan of Action will be done locally. Because of the volunteers' 
participation, the Plan of Action includes perdiem and transportation during community activities. The NS also has its 
own permanent warehouse for the storage of items and materials related to the project. 

 

Information technologies (IT) 

 

The monitoring/surveillance of the situation and vector control activities will be performed using ODK software or 
Magpi/RAMP, depending on the practicality and availability of existing surveys. Volunteers will be trained on the use 
the software and equipment will be borrowed from the IFRC regional office in Nairobi. 

Communications 

 

The National Society has a dissemination and communication unit which will be covering the project actions and 
providing information so that the media can disseminate Red Cross actions both internally and externally. The 
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Program Manager will maintain a close work relationship and share information with the Communication Officer on the 
project in order to conduct a massive communications campaign. 

 

Security 

 

There is no security constraint in Seychelles. Staff and volunteers are encouraged the follow the Stay Safe online 
course on IFRC training platform. 

 

Planning, monitoring, evaluation, & reporting (PMER) 

 

The Program Manager shall ensure the implementation of the Plan of Action through the branch Coordinators, making 
sure that a report for the first month and an end-of-operation report are submitted to appropriate partners. In addition, 
the NS will seek support from PIROI during the corresponding process. 

A monitoring/surveillance survey is scheduled as part of the operation, at beginning and end of the activities, aiming to 
improve humanitarian interventions to the affected population. A lesson learnt workshop will be conducted to review 
the strengths and challenges of the operation and identify recommendations for key areas for improvement. 

Administration and Finance 

 

The Red Cross Society of Seychelles has a permanent administration and finance system which ensures the proper 
use of financial resources in accordance with conditions laid down in the Memorandum of Understanding between the 
National Society and IFRC. Financial resource will be managed according to National Society and IFRC regulations.  

In addition, the National Society's own procedures will be applied to the justification of expenses process and will be 
done according to the DREF guidelines. 
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C. DETAILEDOPERATIONAL PLAN 

 

Quality programming / Areas common to all sectors 

 

Outcome 1: Continuous assessment, analysis and coordination to inform the design and implementation of the DREF operation 

Output 1.1: Emergency Plan of Action is informed by multi-sectorial needs assessment; and coordination with other partners 

Activities planned                                               Week 
1 2 3 4 5 6 7 8 9 

1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Add week / month columns as 
needed 

Assessment                  

Monitoring/surveillance survey, ODK/Magpi training                 

Lessons learnt workshop                 

 
 

Health & care 

 

Needs analysis:  

Given that the number of dengue cases has risen to 253 cases, the RCSS using its capacity will implement the following activities to help reduce the spread: 

 Information to the population regarding the signs and symptoms of the disease and the need to access quick health care services to reduce 
morbidity and mortality. 

 Public awareness campaign, to achieve the population's involvement and support to prevent and reduce the number of cases 

 Education on prevention in schools. School children are a sensitive population and can multiply prevention messages to households. 

 Training of volunteers and community members on the best means and ways to educate the community on the spread of dengue fever 

 Mosquito nets will be distributed to daycare centers hoisting children aged 4 to 5 of the 4 districts (150 per districts). Following an assessment, 
additional mosquito nets will be distributed to selected households with elders, pregnant women and babies in the 4 districts (100 per districts) 

 The NS will mobilize 40 volunteers (10 per district in the 4 most affected districts) for door-to-door visits 3 days a week over the first 3 weeks 

 The NS will sensitize teachers in all schools of the 4 districts, then sensitize pupils 

 The NS will also sensitize 50 child- minders in daycare centers (children aged 4 to 5) of the 4 districts 

 Radio spots will be recorded and aired nation-wide 
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Population to be assisted:  

At least 16,392 people (3,278 families) in the 4 most affected districts expected to receive assistance to prevent and reduce the risk of spread of 
dengue. Prevention actions will be conducted in the affected community schools through the Red Cross school youth club platform. 
 
. 

Outcome 2: The risk of dengue is reduced through information and awareness-raising regarding prevention measures to16,392 people from 4 districts during 
three months 

Output 2.1: At least 3,278 families have information about prevention and early detection of signs of complications from dengue 

Activities planned                                               Week 
1 2 3 4 5 6 7 8 9 

1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Add week / month columns as 
needed 

Community dengue prevention workshops to volunteers and 
community members. 

                

Door-to-door sensitization                  

Output 2.2: 3 schools per district in 4 districts are reached with information on dengue prevention (12 schools) 

Activities planned                                               Week 
1 2 3 4 5 6 7 8 9 

1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Add week / month columns as 
needed 

Talks to students on dengue prevention                 

Workshops to teachers on prevention and early detection of 
the diseases 

                

Output 2.3: Mass sensitization campaigns reach more than 50,000 people with information on dengue prevention 

Activities planned                                               Week 
1 2 3 4 5 6 7 8 9 

1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Add week / month columns as 
needed 

Production of information materials (brochures)                 

Production and broadcasting of radio spots                 

Mass outdoor dissemination campaign (roadside billboards, 
advertising panels in cities) 

                

Output 2.4: 50 child minders are reached with information on dengue 

Activities planned                                               Week 
1 2 3 4 5 6 7 8 9 

1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Add week / month columns as 
needed 
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Conduct workshop for 50 child minders on dengue                  

Output 2.5: 1,000 mosquito nets are distributed to selected households and daycare centers with appropriate usage information 

Activities planned                                               Week 
1 2 3 4 5 6 7 8 9 

1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

Add week / month columns as 
needed 

Distribution of mosquito nets                 

 

Water, sanitation and hygiene promotion 

 

Needs analysis:  

Currently, Seychelles is experiencing rains which might be favorable for the vector's proliferation because rains may be heavy for a short time or intermittent, 
which fosters the growth of Aedes albopictus (or aegypti) larvae in natural reservoirs or discarded containers. This situation requires measures to eliminate 
the vector at various stages. 
 

Population to be assisted:  

Cleanup and breeding site elimination will be conducted in 4 districts most affected. 
Strategy: Community cleaning campaign will be supported after the door-to-door visits and schools talks 
 

Outcome 3: The risk of dengue has been reduced through implementation of vector control and hygiene practices that prevent mosquito breeding sites in at 
least 4 districts. 

Output 3.1: Three Red Cross branches participate in breeding site elimination and community cleaning 

Activities planned                                               Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 Add week / month columns as needed 

Procurement of personal protective equipment for 40 
volunteers 

                

Red Cross branch cleanup and waste disposal                  

 

Budget 

 
See attached budget 
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Contact information  
 
For further information specifically related to this operation please contact: 

 In Seychelles: Mrs Colette SERVINA, Secretary General, Seychelles Red Cross National Society; phone 

+2484374544; email: sgseychellesredcross@gmail.com 

 In Seychelles: Roy Nibourette, Program Manager, Seychelles Red Cross National Society; 

phone+2482618994; email: roynib1962@gmail.com 

 IFRC East Africa Country Cluster: Getachew Taa; Representative for Country Cluster Office Eastern Africa 

and Indian Ocean Islands; Nairobi; email: getachew.taa@ifrc.org 

 IFRC Regional Disaster Crisis Prevention Response and recovery: Farid Abdulkadir, Africa Coordinator; 

Nairobi; phone: +254731067469; email: farid.aiywar@ifrc.org 

 In Geneva: Tiffany Loh, Senior Officer DREF; phone: +41227304529; email: tiffany.loh@ifrc.org 

 IFRC Africa Logistics: Rishi Ramrakha; Nairobi; phone: +254733888022; fax: +254202712777; email: 

rishi.ramrakha@ifrc.org 

 

For Resource Mobilization and Pledges:  

 IFRC Africa Region: Fidelis Kangethe, Partnerships and Resource Development Coordinator; Nairobi; phone: 

+254731984117; email: fidelis.kangethe@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Region: Robert Ondrusek, PMER Coordinator; phone: +254731067277; email: 

robert.ondrusek@ifrc.org 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 
The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of nonviolence and peace. 

Find out more on www.ifrc.org 

 

mailto:sgseychellesredcross@gmail.com
mailto:roynib1962@gmail.com
mailto:getachew.taa@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:tiffany.loh@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fidelis.kangethe@ifrc.org
mailto:robert.ondrusek@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/


DREF OPERATION 08/06/2016

MDRxx123 (Seychelles - Dengue)

Budget Group

Shelter - Relief 0 0

Shelter - Transitional 0 0

Construction - Housing 0 0

Construction - Facilities 0 0

Construction - Materials 0 0

Clothing & Textiles 3,500 3,500

Food 0 0

Seeds & Plants 0 0

Water, Sanitation & Hygiene 2,360 2,360

Medical & First Aid 0 0

Teaching Materials 0 0

Utensils & Tools 0 0

Other Supplies & Services 0 0

Emergency Response Units 0 0

Cash Disbursements 0 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 5,860 5,860

Land & Buildings 0 0

Vehicles Purchase 0 0

Computer & Telecom Equipment 0 0

Office/Household  Furniture & Equipment 0 0

Medical Equipment 0 0

Other Machinery & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 0 0

Storage, Warehousing 0 0

Distribution & Monitoring 0 0

Transport & Vehicle Costs 2,300 2,300

Logistics Services 0 0

Total LOGISTICS, TRANSPORT AND STORAGE 2,300 2,300

International Staff 6,000 6,000

National Staff 0 0

National Society Staff 0 0

Volunteers 5,916 5,916

Total PERSONNEL 11,916 11,916

Consultants 0 0

Professional Fees 0 0

Total CONSULTANTS & PROFESSIONAL FEES 0 0

Workshops & Training 8,384 8,384

Total WORKSHOP & TRAINING 8,384 8,384

Travel 8,400 8,400

Information & Public Relations 11,850 11,850

Office Costs 400 400

Communications 1,000 1,000

Financial Charges 1,000 1,000

Other General Expenses 0 0

Shared Support Services 0 0

Total GENERAL EXPENDITURES 22,650 22,650

Programme and Supplementary Services Recovery 3,322 3,322

Total INDIRECT COSTS 3,322 3,322

TOTAL BUDGET 54,432 54,432

DREF grant budget Expenditure CHF
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