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Summary: CHF 301,176 was allocated from the 
Federation’s Disaster Relief Emergency Fund (DREF) on 
10 September 2012 to support the Sudanese Red 
Crescent Society (SRCS) in delivering immediate 
assistance to 6,649 families in the flood affected areas in 
Sudan.  
 
Following a national alert for flooding, SRCS, in 
coordination with IFRC, activated their contingency plan, 
and in agreement with other stakeholders, SRCS 
identified its response strategy. Assessments by various 
stakeholders indicated that up to 28,621 households 
were affected across 17 states.  
 
SRCS through this DREF operation managed to assist 
6,649 flood affected families in Kasalla, White Nile, 
Sinnar, Gadarif and Khartoum states with non-food 
items, health and water and sanitation services with the 
support of up to 820 volunteers. These activities were 
accompanied by health education where volunteers 
demonstrated practically the use of the various items 
including the correct use of the aqua tabs and the mosquito nets to the targeted families.   
 
All activities planned under this operation have been carried out. A small unspent balance of CHF 54 has 
been returned to DREF. 
 
The Canadian Red Cross and government, Netherlands Red Cross and government as well as the 
Directorate General of European Commission Humanitarian Aid and Civil Protection (DG ECHO)  contributed 
to the replenishment of the DREF allocation made for this operation. The major donors and partners of 
DREF include the Australian, American and Belgian governments, the Austrian Red Cross, the Canadian 
Red Cross and government, Danish Red Cross and government, DG ECHO, the Irish and the Italian 
governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red Cross and 
government, the Netherlands Red Cross and government, the Norwegian Red Cross and government, the 
Spanish Government, the Swedish Red Cross and government, the United Kingdom Department for 

The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital part 
of the International Federation’s disaster response system and increases the ability of National Societies to 
respond to disasters.  
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SRCS volunteers distribute NFIs to the flood affected 
population. Photo: SRCS 
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International Development (DFID), the Medtronic and Z Zurich Foundations, and other corporate and private 
donors. The IFRC, on behalf of the National Society, would like to extend thanks to all for their generous 
contributions.  Details of DREF contributions are found on: 
http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf 
 
On behalf of the Sudanese Red Crescent Society, IFRC would like to sincerely thank all partners for their 
generous contributions and support to this operation and DREF. 
 
<click here for the final financial report, or here to view contact details> 

 
The situation 

Sudan has a vast flat terrain in most of its parts which increase the risk of flooding due to local 
rains as well as to flow of rain water from the neighbouring countries. Traditional shelter structures 
and the flat terrain have generally contributed to the increased vulnerability of the population, 
most of who have been evacuated to higher ground. In the second half of 2012, as projected by 
Sudan Meteorological Authority (SMA) and ICPAC

1
 forecasts, Sudan experienced enhanced 

rainfall. The amount of rainfall that was received was the highest ever recorded in the last six 
years. This was due to the effects of the predicted La Niña phenomenon which is usually 
manifested in heavy rains in East Africa region.  Based on the Sudanese Red Crescent Society 
(SRCS) joint assessments with several other actors in the country, the flood affected 17 states in 
Sudan and displaced at least 28,621 households (177,724 individuals) across the country, 
completely damaging 16,225 houses and partially damaging 18,616 others, as well as resulting in 
the death of 49 people. The 17 states were affected with varying degrees of impact, with Kasalla 
state the worst affected based on SRCS and government authorities’ assessment reports.  
Authorities in Kasalla state reported that the flood waters at their peak inundated houses and 
rendered roads impassable.  
 

Table (1)   Assessment result shows the damages per  affected states  
Affected 
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Sinnar Abohojar/Senja 3,651 4,819 0 0 0 0 0 1 0 1 34,562 

Kasalla Algrba/Wad 

helio 

4,875 2,047 165 44 641 17 0 0 0 35 28,245 

White Nile Alrgig/Tandlti/A

lsalam 

1,800 1,348 0 0 0 0 0 865 7 7 12,845 

Gadarif Aalgalabat/Alma

faza/Alfaw 

406 591 0 0 0 0 0 0 0 0 4,068 

Khartoum Khartoum 931 1,963 0 0 20 0 0 0 0 0 17,364 

Algeziara Um Algora 521 110 0 4 0 0 0 0 0 0 3,786 

West Darfur Benddsi/Wadi 

Salih 

1,600 576 0 0 572 0 0 4 0 4 13,056 

Blue Nile Aldamazain/Ba

w 

381 2,785 0 0 0 0 0 1 0 1 18,996 

Northern  Elbrgig/Aldaba 66 302 0 7 0 60 115 0 0 0 2,208 

South 

Darfur 

Kubom 1,000 1,000 0 0 0 0 0 0 0 0 12,000 

River Nile  Albawga/Shandi

/Aldamir 

54 31 0 0 43 40 0 0 0 0 510 

North 

Kordofan0 

Shikan/Um 

Roaba 

370 2,511 0 0 669 0 0 0 0 0 17,286 

South 

Kordofan 

Aldebb 600 533 0 4 0 0 0 0 0  6,798 

Total  16,225 18,616 167 59 1,945 117 115 865 7 49 177,724 

 

 

 

                                                 
1 IGAD Climate Prediction and Application Centre 

http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf
http://www.ersad.gov.sd/june2012.pdf
http://www.icpac.net/Forecasts/GHACOF31/GHACOF31_statement.doc
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Red Cross and Red Crescent action 

Achievements against outcomes 
 
Overview 
SRCS organized a special workshop in the second week of July 2012 to develop a national contingency plan 
to manage the floods risk as a preparedness measure. The workshop was facilitated by ICPAC and IFRC. 
Attendance included officials from Sudan Meteorological Authority, Higher Council Defence, Ministry of 
Irrigation, Ministry of Health, and Ministry of Interior affairs – Humanitarian Aid Commission (HAC) and staff 
and volunteers from Sudanese Red Crescent Society (SRCS). 
 

SRCS also conducted assessments through its branches and in the most affected states, undertook the 
exercise jointly with government officials and non-governmental agencies to ascertain the magnitude of the 
floods impact and prioritise the needs of the affected population. However, the government through HAC and 
Civil defence covered food needs and has therefore not been included in the flood operation.  
 
SRCS volunteers, with support from the civil defence, assisted the evacuation of affected population to 
higher grounds where they were supported with food and non-food items.  SRCS distributed relief to 50,566 
households (303,396 people) in various affected states of Sudan from a combination of its own stocks, 
DREF, bilateral governmental and nongovernmental support and UN agencies.  
 
This DREF operation was launched to enable the SRCS to continue assisting the most vulnerable people in 
the flood most affected areas. Through the provision of relief assistance as well as health and water and 
sanitation services, SRCS helped to mitigate the negative impacts of the flood disaster. Up to 820 SRCS 
volunteers’ members of the Emergency Action Team (EAT) and National Disaster Response Teams (NDRT) 
were actively involved in the operation.  
 
There was an increase in the cost of volunteers mobilized and deployed, as a result of the related increase in 
the original 510 to a final total of 820 volunteers mobilized to support this operation, resulting in an 
overspend of CHF 12,925 on this budget line, as well as a small overspend of CHF 347 on transportation 
costs. Part of this overspend was countered by reduced warehouse costs as well as some other relief items. 

 

Relief distributions (food and basic non-food items)  

Outcome: Vulnerability is reduced through more detailed assessment and distributes relief 
assistance (non-food items) to 6,649 families in Kasalla, White Nile, Sinnar, Gadarif and Khartoum 
States. 

Outputs (expected results) Activities planned 

 At least 6,649 households 
in Kasalla, White Nile, 
Sinnar, Gadarif and 
Khartoum receive essential 
relief items. 

 Coordinated mobilization 
and distribution of relief 
goods 

 Develop beneficiary targeting strategy and registration system to 
deliver assistance. 

  Procure and distribute the following relief items:- 
All of the families that lost their homes in the 5 target states will 
receive: 
- 1 tarpaulins 
- 2 mosquito nets 
- 2 jerry cans 
- A quarter of the most vulnerable families will also receive a 
kitchen set (1,663 kitchen sets in total) 

  Distribute, monitor and evaluate the relief activities and provide 
reporting on relief distributions. 

 Provide and mobilize assessment teams of volunteers with 
necessary support, tools, and equipment in the targeted eight 
states for various response activities including distribution of relief 
items, health education and hygiene promotion. 

  Conduct a further detailed assessment on the needs, existing 
capacity and propose sustainable interventions. 

  Provide an update after the situation, and revise 
 
Impact  
Shortly after the onset of the disaster, SRCS emergency teams conducted rapid assessments to identify the 
urgent needs in Khartoum states, South Kordofan, White Nile and Blue Nile. Field visits also took place in 



 4 

Kasalla jointly with ministry of interior and civil defence, as well field visits conducted in Sinnar and West 
Darfur. 
 
SRCS, through this DREF, was able to reach 6,649 families in Kasalla, White Nile, Sinnar, Gadarif and 
Khartoum States with relief support (non-food items) that included 892,31 jerry cans, 82,,9 kitchen sets and 
,2,,3 plastic sheets. 

 
Table 2: shows the distribution of the non-food items under this operation 

State HHS Tarpaulin kitchen sets Jerry Can 

Kasalla 2,615 2,615 418 5,230 

White Nile 525 525 415 1,050 

Sinnar 2,172 2,172 415 4,344 

Gadarif 406 406 415 812 

Khartoum 931 931 0 1,862 

Total 6,649 6,649 1,663 13,298 

 

In addition, through other bilateral support from Red Cross Red Crescent Movement and non-Movement 
partners, as well as its own stock, SRCS was able to reach and overall total of 43,917 families with non-food 
items (tarpaulins, jerry cans, kitchen sets, tents, plastic sheets, sleeping mats, blankets) in Kasalla, Sinnar, 
White Nile, South and North Kordofan, and West Darfur. 
 
Challenges: 
The scope of the disaster and the remote distance of the operational sites coupled with the poor 
communication were the main challenges faced the SRCS branches during the response process.   
 
 

Emergency health  

Outcome: To meet the basic health needs of at least 6,649 households affected 

Outputs (expected results) Activities planned 

•Timely basic first aid and pre-
hospital health care to returnees. 
• Improve the overall health 
situation in the area. 

• Conduct assessment of health needs of the affected population. 
• Provide affected communities with First Aid and referral services. 
• Organize health education and hygiene promotion activities among 
the affected and high risk population. 
• Organize health education and hygiene promotion activities among 
the affected and high risk population. Hygiene promotion to prevent 
disease outbreak and contagion. 
• Provision of basic essential medicines. 

 
Impact: SRCS volunteers were enabled to pass health promotion messages along with the water and 
sanitation activities described below. More specifically, SRCS was able to distribute 13,298 mosquito nets for 
6,649 families across Kasalla, Sinnar, White Nile, Gadarif and Khartoum states.  
 

Table 3: shows the distribution of water and sanitation items under this operation in five most affected states 
State HHS Mosquito Net 

Kasalla 2,615 5,230 

White Nile 525 1,050 

Sinnar 2,172 4,344 

Gadarif 406 812 

Khartoum 931 1,862 

Total 6,649 13,298 

 
Furthermore, SRCS was able to distribute additional 4,742 mosquito nets in Kasalla, Sinnar, White Nile, 
South and North Kordofan, and West Darfur states with support from RC/RC movement partners and non-
movement partners.  
 
Through the complex emergency appeal SRCS was also able to continue providing basic health and first aid 
services in Sinnar and White Nile States. 
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Water, sanitation, and hygiene promotion 

Reduced risk of waterborne and sanitation related disease outbreaks during emergency situation for 
6,649 targeted households 

Outputs (expected results) Activities planned 

• Provide safe drinking water to 
targeted families  
• Improved overall sanitation 
situation. 

• Support coordination with Movement and non-Movement actors for 
delivery of safe drinking water  
• Provide each family with 6 pieces of soap. 
• 385,700 aqua tabs for one month for water purification, the trained 
volunteers will demonstrate the use of the tabs to communities before 
distribution 
• Vector control – spraying and mosquito nets; the volunteers will assist 
the local authorities on this activity  
 • Conduct cleaning campaigns & spraying which will be supported by the 
volunteers in various locations. 

 
Impact:  
SRCS managed to reduce risk of waterborne and sanitation related disease outbreaks during the flood 
emergency for 6,649 targeted households. These activities were accompanied by health education 
messages passed by SRCS volunteers who practically demonstrated the use of the aqua tabs and the 
mosquito nets. More specifically, SRCS was able to distribute 385,642 Aqua tabs and 39,894 soap bars for 
6,649 families across Kasalla, Sinnar, White Nile, Gadarif and Khartoum states.  

 
Table 3: shows the distribution of water and sanitation items under this operation in five most affected states 

 

 
In the final financial report attached, there is an overspend of CHF 44,196 under water, sanitation and 
hygiene as a result of serious under-budgeting for the related activities. Fortunately, activities were able to be 
carried out as planned as a result of an underspend on relief as well as gains in the foreign exchange rate 
which helped cushion the difference. Closer monitoring in future operations will be undertaken to minimize 
such major gaps in budgeting in the future. 

 

Logistics 

Outcome: Efficient and effective logistical support and warehousing of stocks 

Outputs (expected results) Activities planned 

• Coordinated mobilization of 
relief goods; reception of all 
incoming goods and efficient 
dispatch of goods to the final 
distribution points. 

• Contact local suppliers for apply local procurement procedures i.e. 
prepare requisitions, prepare tendering process through the SRCS 
purchasing committees, temporal storage, distribution to local destinations 
and reporting. 
• Provide logistical support in transportation of supplies, staff and 
volunteers of the crisis 
• Procure and mobilize relief stocks and control supply movements to 
distribution points. 
• Distribute relief supplies and control supply movements from point 
intended of dispatch to end user. 

Impact:   
SRCS was enabled to efficiently and effectively provide logistical support and warehousing of stocks. More 
specifically, SRCS provided logistical support in transportation of supplies, staff and volunteers in the 
response sites, in addition to procure and mobilize relief stocks and control supply movements to distribution 
points.  
 
Challenges:   
The far distances and bad roads of the affected areas coupled with the limited logistical resources of the 
National Society were the main factors challenging the transportation process and consequently the 

State HHS Aqua Tab Soap/Pcs 

Kasalla 2,615 151,670 15,690 

White Nile 525 30,450 3,150 

Sinnar 2,172 125,976 13,032 

Gadarif 406 23,548 2,436 

Khartoum 931 53,998 5,586 

Total 6,649 385,642 39,894 
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response process.  
 

Review and lessons learnt 
IFRC’s Africa Zone disaster management unit conducted a four-day mission to review the operation and 
support a day-long lessons learnt workshop with SRCS branch members. Through discussions with key 
stakeholders as well as the branches engaged in the floods response, IFRC and SRCS mapped out their 
progress and key lessons for future operations. While the review was limited, discussions held with the 
various stakeholders provided the National Society and the IFRC country office with key recommendations 
for improvement of future response to floods. Some recommendations include the following: 

1.  advocacy with the government and in-country actors in standardization of assessment tools and 
relief item packages within the various stakeholders to maximize resource utilization in responding to 
sudden onset emergencies involving large populations 

2. IFRC and SRCS procurement process should be reviewed in terms of timeliness.  If possible the 
procurement process should be aligned with the contingency plan (since it is a similar operation 
each year) to look at pre-agreements in terms of suppliers of non-food items and transport, etc. 

3. On a practical level, to budget for sectoral coordination activities among branches to ensure clear 
and consistent action in response to a disaster 

4. Identify and strengthen partnerships with institutions with early warning systems for better 
information sharing and improved preparedness and response  

 
Based on the preparation and finalization of this final report, it was identified that challenges remain in 
strengthening and further familiarizing IFRC and National Society programme and support staff on IFRC 
financial systems and tools with limited resources. IFRC’s Africa zone and regional offices plan to proactively 
support to the IFRC country office and National Society in future operations, as a result of this experience, to 
close the gaps and improve their reporting capacity (both narrative and financial) to help increase the 
timeliness, quality and accountability of these future operations and the organization in general. 
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Contact information 
For further information specifically related to this operation please contact: 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; 

Phone:+249.8.378.48.89 email: srcs_sg@yahoo.com 

 In Sudan: IFRC Country Representation Office; Aisha Maulana, Country Representative;Khartoum; 

Phone: +249.9.123.04.023; Email: aisha.maulana@ifrc.org 

 IFRC Regional Representation: Finnjarle Rode; office phone +254 202835124; mobile 

phone:email: finnjarle.rode@ifrc.org 

 IFRC  Africa Zone: Daniel Bolaños, Disaster Management Coordinator; phone +254 

202835213;email: daniel.bolanos@ifrc.org 

 In Geneva: Christine South, Operations Quality Assurance Senior Officer; Phone:+41.22.730.4529; 

email: christine.south@ifrc.org 

For Resource Mobilization and Pledges: 

 In IFRC Zone: Loïc de Bastier, Resource Mobilisation Coordinator; Tel: +251 930034013; email: 

loic.debastier@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries)  

 In IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Africa phone: +254 731 067277; 

email:robert.ondrusek@ifrc.org  

 



Click here 

1. Final financial below 

2. Click here to return to the title page 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:srcs_sg@yahoo.com
mailto:aisha.maulana@ifrc.org
mailto:christine.south@ifrc.org
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Reporting Timeframe 2012/9-2013/5
Budget Timeframe 2012/9-2013/1
Appeal MDRSD014
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 04 sep 12 to 04 jan 13
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MDRSD014 - Sudan - Floods
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 301,176 301,176

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 301,122 301,122

D. Total  Funding = B +C 301,122 301,122

Coverage = D/A 100% 100%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 301,122 301,122
E. Expenditure -301,122 -301,122
F. Closing Balance = (B + C + E) 0 0

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 301,176 301,176

Relief items, Construction, Supplies
Shelter - Relief 89,097 72,022 72,022 17,074
Clothing & Textiles 66,490 46,544 46,544 19,946
Water, Sanitation & Hygiene 15,428 59,624 59,624 -44,196
Utensils & Tools 66,501 62,658 62,658 3,843
Other Supplies & Services 22,740 16,967 16,967 5,772
Total Relief items, Construction, Supplies 260,256 257,816 257,816 2,440

Logistics, Transport & Storage
Storage 1,000 253 253 747
Transport & Vehicles Costs 3,350 3,697 3,697 -347
Total Logistics, Transport & Storage 4,350 3,950 3,950 400

Personnel
National Society Staff 3,600 4,329 4,329 -729
Volunteers 13,650 26,575 26,575 -12,925
Total Personnel 17,250 30,903 30,903 -13,653

General Expenditure
Financial Charges 939 -9,925 -9,925 10,864
Total General Expenditure 939 -9,925 -9,925 10,864

Indirect Costs
Programme & Services Support Recover 18,382 18,378 18,378 3
Total Indirect Costs 18,382 18,378 18,378 3

TOTAL EXPENDITURE (D) 301,176 301,122 301,122 54

VARIANCE (C - D) 54 54

Other Income
DREF Allocations 301,122 301,122
C4. Other Income 301,122 301,122
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