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Emergency appeal n° MDRSD016 
12-months summary update 
26 May 2014  
 

 
Period covered by this Ops Update: December 2013 
to April 2014. 
 
Appeal target (current): CHF 3,711,427   
 
Appeal coverage: 27% click here to go to updated donor 

response report >  
 
Appeal history: 

 This Emergency Appeal was initially launched 16 
May 2013 for CHF 3,711,427 for eight months to 
assist 150,000 beneficiaries. 

 

 An Operations Update n°1 was issued on 22
 
July 

2013, to provide an update of the donor response 
to the appeal as well as request for continued 
donor support for appeal. 

 

 An Operations Update n°2 was issued on 29 July 2013, to provide an overview of the operation’s progress 
to date, an update on the donor response, as well as a summary of the main recommendations from the 
evaluation of the emergency appeals from 2011 and 2012.  

 
 A 6 months Operation Update was issued on 8 January 2014, extending the Complex Emergency Appeal 

timeframe from eight to 15 months, until the end of August 2014. This would permit an internal joint 
assessment by Sudan Red Crescent Society (SRCS) and the International Federation of the Red Cross 
and Red Crescent Societies (IFRC) to review the progress of the Appeal and undertake a revision of the 
activities and the budget according to the assessment findings.  

 

 This operations update provides an overview of the operation’s progress and challenges to date. It also 
informs of the upcoming revision based on recent assessments with focus on response to influx of new 
arrivals from South Sudan due to outbreak of conflict since the end of January 2014. 

 
Summary 
The SRCS with support from the IFRC launched this Complex Emergency Appeal to provide much needed 
assistance in 11 states affected by conflicts and natural disasters, namely Blue Nile, South Kordofan, North 
Kordofan, South/East Darfur, West/Central Darfur, North Darfur, Sennar, White Nile and Khartoum. During 2013 
and through the support towards the Emergency Appeal, SRCS was able to deliver services in areas of relief, 
health, water and sanitation to the most vulnerable groups. Special consideration has been provided to the special 
needs of the most vulnerable groups, including women, girls, the elderly and disabled groups.  
 
A start up DREF was launched on 16 May 2013 to respond to the urgent needs in North and South Kordofan 
following the fighting that erupted in April 2013 between armed opposition groups and the Sudan Government 
forces. A total of 25,000 persons were assisted through the DREF operations.   

Emergency appeal operation update 

Sudan: 2013 Complex Emergency 

http://www.ifrc.org/docs/appeals/Active/MDRSD016.pdf
http://www.ifrc.org/docs/Appeals/13/MDRSD016ea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRSD01601.pdf
http://www.ifrc.org/docs/Appeals/13/MDRSD01602.pdf
http://www.ifrc.org/docs/Appeals/13/MDRSD01603.pdf
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Following joint IFRC and SRCS assessments aligned with findings from an independent evaluation of 2011-2012 
Emergency Appeals, the 2013 Complex Emergency Appeal assisted 150,000 beneficiaries (25,000 families) in 
the areas of Shelter and Non-Food Items (NFIs), emergency health and care, WASH, Restoring Family links 
(RFL), logistics and capacity building of the National Society (including communications).  
 
This Appeal received pledges from Japanese Red Cross Society, Monaco Red Cross Society and United States 
Agency for International Development the Office of U.S. Foreign Disaster Assistance (USAID OFDA). Swiss Red 
Cross has contributed bilaterally through related activities in Sennar state.  On behalf of SRCS, IFRC would like to 
sincerely thank all partners for their generous support and contributions to this Appeal.  
 
Since the publication of the 6 months Operations Update in January 2014, funding coverage has remained at 
27% which has reduced the overall implementation of planned activities. Despite funding constraints and ongoing 
conflict in some states since the launch of the Appeal, SRCS staff and trained volunteers have managed to 
implement important activities in targeted states where access was possible. Implementation of activities in the 
five Darfur states included in the original Appeal, have proven a significant challenge due to the political situation 
in Sudan. As planned in the last Operation’s update, SRCS and IFRC have carried out assessments, participated 
in core coordination mechanism and discussed future operations internally. It is from these discussions and 
information that it has been agreed to proceed with the operation strategy as follows: 
 
This operations update provides a status of the situation and progress to date. Plans are underway to extend the 
time frame of this Emergency Appeal based on the additional needs as a result of the influx of new arrivals from 
South Sudan. Through consultations between SRCS, IFRC Sudan Country Office, IFRC Regional Representation 
Office, Nairobi and IFRC Geneva  -  an operations strategy for the response to the ongoing emergency within the 
framework of this Appeal, was agreed on. This operations update thus advices of the upcoming revision which will 
extend the timeframe by 9 months (24 months in total, ending in May 2015) and consolidate efforts in 4 states 
(South Kordofan, White Nile, Blue Nile and Khartoum) according to needs and capacity of SRCS.   
 

<click here for interim financial report; here for contact details> 
 

The situation 
In 2013, Sudan continued to experience both natural and man-made disasters including tribal clashes, armed 
conflicts, floods, and yellow fever. As a result, hundreds of thousands of people were severely affected or 
displaced within the country. In some cases the affected population had earlier been displaced by conflicts, further 
complicating their humanitarian situation.  
 
During 2013, Sudan experienced many disasters in different parts of the country, including the floods disaster that 
occurred during the period from July to August 2013, affecting more than 200,000 persons in 17 states of Sudan. 
More recently, an outbreak of yellow fever was reported in West and South Kordofan states between 3 October 
and 13 November 2013. By 24 November 2013, the Ministry of Health (MoH) reported 44 suspected cases of 
yellow fever with 14 deaths.  
 
During the same period, sporadic inter-communal and inter-tribal conflicts were reported within Darfur states 
and its environs - conflicts that began mainly in 2011 following the independence of 10 states of Southern 
Sudan. The year 2013 also witnessed clashes between armed movements and the Government of Sudan 
forces within the three Protocol Areas and Darfur states, leading to new displacements.  

 
Further, clashes between armed opposition groups and the Government of Sudan armed forces in parts of 
North Kordofan and South Kordofan states between 29 April and 30 May 2013 resulted in the displacement of 
thousands of people from their homes into neighbouring localities and/or in States within Sudan. Consequently, 
an estimated 63,000 people are currently still displaced from their homes. 
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According to the Humanitarian Implementation Plan (HIP) 2-13-2014, by mid-2013 there were around 700,000 
Internally Displaced Persons (IDPs) or severely affected people in South Kordofan and Blue Nile states. The 
HIP estimates that around 200,000 refugees had fled to South Sudan and more than 30,000 had fled to 
Ethiopia. The Plan further reveals that humanitarian assistance to the affected areas was very limited, as the 
international community still had no access to most of the affected areas. Since the outbreak of conflict in 
South Sudan toward the end of 2013, Sudan had received more than 80,000 new arrivals from South Sudan 
spread in three different states; Blue Nile, White Nile, South Kordofan and Khartoum states. Furthermore, it had 
been reported by the United Nations High Commissioner for Refugees (UNHCR), in South Sudan that 
registered Sudanese refugees from Upper Nile state camps (South Sudan) had begun to return to Blue Nile 
state (Sudan) due to food shortages in their places of refuge.  

 
Despite the challenge of accessing the people in need of humanitarian assistance throughout Sudan, the 
SRCS, being auxiliary to the Government, has access to most of the affected areas and are trusted within all 
communities. This provides an opportunity for SRCS to make a difference for the vulnerable population in 
providing humanitarian assistance with the support of the Red Cross Red Crescent Movement partners. 

 
Coordination and partnerships 
As part of the humanitarian actors in Sudan, both the IFRC and SRCS participate in various existing coordination 

mechanisms, including coordination mechanisms led by the Government and also the United Nations (UN). Both 

regular and ad-hoc meetings with strategic partners (Government, UN, International Non-Governmental 

Organization (INGOs) and Donor Community) forms part of the coordination mechanism during the crisis phase 

of emergencies, in order to facilitate information sharing on humanitarian situation and progress of response at 

both National and State levels, as well as coordination of activities. 
 
During the reporting period, the SRCS and IFRC continued to coordinate with movement and non-movement 
partners. In addition, the IFRC Secretariat provides other ways of information sharing and communication, 
through regular communication via email to all its Movement and non-Movement partners working in Sudan or 
supporting SRCS through multilateral or bilateral arrangements.  
 
 

Red Cross and Red Crescent action 
 
Overview 
This operations was launched in support of delivery of assistance thought the sectors of emergency relief (food 
and NFIs, emergency health and care, WASH, Restoring Family links (RFL), logistics and capacity building of the 
National Society (including communications). 
 
Since the launch of this Appeal, SRCS have been implementing activities prioritised according to ongoing 
assessments and available funding. This operations update summarises progress towards outcome’s in each 
sector as listed below.   
 

Progress towards outcomes  
 

Shelter, settlement and non-food items 

Outcome 1 : Vulnerability is reduced through provision of relief assistance (Non-Food Items) to 
10,000 households (60,000 beneficiaries) affected households, in Blue Nile, South Kordofan, North 
Kordofan, 5 Darfur States, White Nile, Sennar and Khartoum States. 

Outputs (expected results) Activities planned 

 At least 10,000 households in 
Protocol areas, White Nile, 
North Kordofan, Sennar, 5 
Darfur States and Khartoum 
receive essential relief Items. 

 

 Coordinated mobilisation and 
distribution of relief goods take 
place in the targeted areas. 

 Procure, transport and distribute non-food relief items for 60,000 
beneficiaries. (NFIs include: 2 tarpaulins, 2 blankets, 2 mosquito nets, 
2 sleeping mats, 1 kitchen sets, 2 jerry cans, digging tools distributed 
per family according to local circumstances) according to SPHERE 
standards. 

 In collaboration with WFP and HAC distribute food items to at least 
60,000 beneficiaries. 

 Mobilise 300 SRCS volunteers to carry out relief operation 
(assessment, relief distribution, including food distribution with the 
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 World Food Programme, WFP) making use of Participatory Approach 
for Safe Shelter and Settlement Awareness (PASSA). 

 Conduct trainings on Disaster Management for 300 SRCS volunteers 
and staff across all 11 target States responding in various 
emergencies. Each training (2 in Rapid Assessment, 2 in Relief 
Operation management, 2 in PASSA and 2 in Security and Safety of 
Staff and volunteers) will have 20 to 30 volunteers. 

 Maintenance of warehouses at Headquarters and Branches. 

 Monitor and evaluate the relief activities and report on relief 
distributions. 

 Develop an exit strategy. 

 
Progress 
Blue Nile State: SRCS mobilised volunteers from Blue Nile state Branches and assisted in distribution of WFP 
food items amounting to 8,855.961 Metric Tonnes in Bau, Kurmuk and Rosarias. Through this distribution 8,758 
households (41,618 persons of which 60% were women) were reached.  
 
North Kordofan State: A total of 5,000 water jerry cans were distributed to conflict affected IDPs. 
 
The operation has been monitored and reported by SRCS and IFRC. The operations have been evaluated 
through a workshop with SRCS where selected affected branches, the IFRC Country office and IFRC Nairobi 
Disaster Management Unit participated in May 2014. The outcome was to revise the Emergency Appeal and 
extend the timeframe whilst focusing on fewer states as listed in the summary of this operations update.  
 
Other activities were not implemented due to a mixture of funding constraints and lack of access to parts of Darfur 
states since early 2014. 

  

Emergency health  

Outcome 2: Contribution to improved health situation during crisis phase of emergency in Blue Nile, 
North Kordofan, South Kordofan, 5 Darfur States, White Nile, Sennar and Khartoum States by provision 
of basic health services including First Aid services for at least 60,000 beneficiaries. 

Outputs (expected results) Activities planned 

 First Aid and basic Health services are 
supported at the Primary Health Care 
levels to meet the health needs of at 
least 60,000 beneficiaries. 

 

 The resilience of the community is 
improved through better health 
awareness, knowledge and behaviour. 

 Support at least 11 Primary Health Care clinics and 6 mobile 
clinics in South Kordofan and Blue Nile State. 

 Mobilise and second medical personnel to support provision 
of basic health care during emergencies. 

 Conduct health related trainings (First Aid, epidemic control, 
social mobilisation) for 200 SRCS volunteers and staff across 
all target States. 

 Procure and preposition 250 First Aid kits across proposed 
operational sites. 

 Procure personal protective equipment for staff and 
volunteers for use during response. 

 Initiate health promotion campaigns within the affected 
population focusing on prevention and control of common 
communicable diseases such as Malaria, Acute Watery 
Diarrhoea, bloody Diarrhoeas, Dermatitis and other outbreaks 
likely to occur during emergency situations. 

 In collaboration with MoH, the United Nations Children's Fund 
(UNICEF) and the World Health Organization (WHO) support 
vaccination campaigns across the targeted States as 
appropriate (measles, polio, yellow fever or meningitis). 

 Print and distribute health promotion materials (posters, 
flyers, manuals, educational materials, etc.) during 
campaigns. 
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Progress:  
Through this Appeal, the SRCS was able to implement curative and preventative health services for a total of 
69,961 beneficiaries in different states in Sudan. Available details from specific states are listed below: 
 
Blue Nile State: SRCS entered an agreement with WHO to provide health services to flood and conflict IDP 
population in  Kurmuk, Jorot and Dindiro (Kurmuk locality)  in addition to Dereing and Bau (Bau locality). This was 
implemented through 10 rounds of mobile health clinics. A total of 2,076 beneficiaries have been reached with 
medical services (consultations and treatment) and a further 15,853 benefitted from health education campaigns 
(lectures, household visits, group discussions, messages).  
 
Sennar State: A total of 52,000 beneficiaries were supported through the rehabilitation of five health centres in 
five villages of Dindar and East Sennar localities. In addition, 50 volunteers from the same villages have been 
trained on First Aid and health education (30% women).  
 

Water, sanitation, and hygiene promotion 

Outcome 3: Reduced risk of waterborne and sanitation related disease outbreaks during emergency 
Situation targeting 5,000 families (30,000 beneficiaries) in Blue Nile, North Kordofan, South 
Kordofan, 5 Darfur States, White Nile, Sennar and Khartoum, States by improving access to safe water 
and sanitation facilities. 

Outputs (expected results) Activities planned 

 Improved access to safe 
drinking water, sanitation 
facilities and their use during 
emergency situations targeting 
5,000 households (30,000 
beneficiaries). 

 Procurement and distribution of soap 10,000 kg 
(0.25kg/family/month) to the most affected households. 

 Procurement and installation of 9 water pumps. 

 Procurement and distribution of 10,000 hygiene kits. 

 Procurement and distribution of 2000 cleaning tools (1 hoe, 1 rake 
and 1 bucket). 

 Procurement and distribution of 2,000 water Purification Tablets. 

 Conduct 3 Simulation Exercises for disaster preparedness targeting 
75 WatSan Volunteers. 

 Conduct 9 Emergency PHAST training for 450 WatSan volunteers. 

 Rehabilitation of 30 hand pumps (20 in South Kordofan and 10 in 
Blue Nile States). 

 
Progress 
White Nile State: To implement activities listed in Table 1, SCRS mobilised 155 volunteers and 8 volunteers who 
received basic WatSan training. Water sources were rehabilitated in Juda and Aboramad localities with at least 
13,7500 benefitting from access to safe water. This was achieved through the rehabilitation of two boreholes 
(Table 1). 
 
Blue Nile State  
As per information in Table 1.  
 
South Kordofan State 
As per information in Table 1.  
 
Khartoum State: 5 wells were rehabilitated to benefit 
more than 3,250 beneficiaries in Karary locality. This 
area was further affected by the 2013 flash floods.  
Note that in these 4 states, the existing IDP and host 
communities were further affected by ongoing 
insecurities as well as influx of new arrivals from South 
Sudan since the end of 2013. This has increased the 
vulnerability of the already affected population. Therefore 
it is envisaged that the revised Emergency Appeal will 
focus on these states as the situation continues in 
emergency mode. 

 
  

Clean up campaigns in South Kordofan by a 
SRCS volunteer. Photo: SRCS. 
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Table 1: The SRCS WatSan  
 

NB: This is cumulative since the beginning of the Emergency Appeal Operation 

 
 

Restoring family links (RFL) and protection 

Outcome 4: Enhanced protection for minors, women and the elderly and reunification of families in 
Blue Nile, North Kordofan, South Kordofan, 5 Darfur States, White Nile, Sennar and Khartoum, States. 

Outputs (expected results) Activities planned 

 In collaboration with key 
stakeholders, tracing services 
are provided for missing 
persons and families are 
supported in reunification with 
their loved ones. 

 Creation of child friendly spaces in collaboration with UNICEF. 

 Support other stakeholders and or establish interim care for 
unaccompanied minors. 

 
Progress 
To date, activities under this section of the Emergency Appeal have been implemented due to funding constraints. 
SRCS with the South Darfur Branch, using its own resources was able to repatriate 127 persons (94 children and 
33 women) of South Sudanese origin between 23 June and 15 July 2013. 
 
 

 Logistics 

Outcome 5: Well supported relief operations, ensuring delivery of a range of relief items in line with the 
operational priorities. 

Outputs (expected results) Activities planned 

 Coordinated mobilization of 
relief goods; coordinated 
reception of all incoming goods; 
coordinated warehousing 
centralized provision of 
standard vehicles as required; 
and coordinated and efficient 
dispatch of goods to the final 
distribution points. 

 Provide logistical support in transportation of supplies, staff and 
volunteers in the response sites of the crisis. 

 Provide additional warehousing capacity through acquisition and 
installation of rub halls. 

 Procure and mobilize relief stocks and control supply movements to 
distribution points. 

 Support the SRCS branches to further improve logistics capacity, 
procurement practices and management of relief items by training at 

least two focal persons per branch in supply chain management. 

State Water Activities Sanitation activities Hygiene Promotion 
activates  

Rehabilitation 
of water 
sources 

Water 
sources 

treatment 

Basic 
WatSan 
training 

for 
volunteers 

Workshop 
training for 
volunteers 
on hand 

pump 
maintenance 

Cleaning 
campaigns 

Rehabilitation 
/construction 

of latrines 

Vector 
control 

activities 

Hygiene 
awareness 
sessions 

Household 
visits& 
Group 

discussion 

White 
Nile 

2 7033 L3 8 
volunteers 

- 2 sessions 
by 25 
volunteers. 
150 
cleaning 
tools 
distributed 
 

2 12 
spraying 
session 
in 3 
localities 

31 session 
for total 3750 
beneficiaries 

18 

Khartoum 5 by 30 
volunteers 

- - -   - - - 

South 
Kordofan 

10 - 90  
volunteers 

- 12 session 
by 32 

volunteers 
In 8 

different 
localities 

6 12 
spraying 
session 

in 4 
localities 

10 session 
for 10,000 

beneficiaries 

- 

Blue Nile 2 - 30 
volunteers 

- 12 
sessions 
by 314 

volunteers 

42 - 12 session 
(3750 

beneficiaries) 

- 
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Progress 
SRCS was able to provide logistic support for the implementation of the operation in the targeted area as per 
available funding.  
 
 

Capacity of the National Society 

Outcome 6: Enhanced operational capacity of SRCS to respond to emergencies in the targeted States 
within this appeal. 

Outputs (expected results) Activities planned 

 Increased capacity of SRCS 
staff and volunteers to respond 
to disaster and promote peace 
through humanitarian diplomacy 
and strengthened partnerships. 

 

 Humanitarian Diplomacy training for 20 key SRCS staff and 
volunteers from the headquarters and the targeted branches to 
enhance their skills in engaging with non-Movement partners in 
discussing their auxiliary role. 

 Recruitment and deployment of additional staff to implement the 
various operational activities. 

 Procurement and installation of telephone equipment for the 
Emergency Operation Centre (EOC) at SRCS HQ and targeted 
Branches. 

 Deployment of technical support from Disaster Response Teams 
and sister National Societies from the region and Globally as per 
emerging needs. 

 Enhance branch capacity to report on the operation through training 
on PMER, regular communication and field monitoring visits. 

 Coordination and debriefing meetings with key stakeholders. 

 Coordination and engagement with key stakeholders (HAC, MoH, 

 Community leaders, INGOs, IO, Red Cross and Red Crescent 
Movement, UN Agencies, Funding Agencies), to discuss the 
progress of the various operations at National and State levels. 

 Real-time and final evaluation of the operation to document best 
practice and identify weakness to better inform adjustment to 
current and future operations 

 

Progress 
SRCS was able to recruit and deploy additional staff to implement the activities listed in above sectors. 
Coordination activities with HAC, MoH, movement partners, UN agencies and INGOs were also undertaken as 
per standard working procedures of the National Society.  
 

Communications - Advocacy & Public Information 

Outcome 7: To increase awareness amongst the beneficiaries and stakeholders of the work done by 
SRCS emergency operations. 

Outputs (expected results) Activities planned 

 Smooth flow of information on 
the operation is ensured for all 
concerned stakeholders, 
including beneficiaries and 
partners supporting the 
operation. 

 General population and key 
stakeholders well informed 
about the Red Cross and Red 
Crescent movement 
humanitarian work in Sudan 

 News releases, fact sheets, video, photographs and qualified 
spokespeople are immediately developed and made available to 
media and key stakeholders. 

 Coordinate direct outreach with the host National Society and the 
national and international media. 

 Support the launch of this appeal and other major milestones 
throughout the operation using people-centred, community level 
diverse content, including web-stories, blog entries, video footage 
and photos with extended captions posted to SRCS and IFRC 
websites and shared with other global humanitarian web portals and 
international media. 

 Launch a media campaign on disaster awareness and promotion of 
non-violence and risk reduction prior to and during emergency 
situations. 
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Progress: 
During the reporting period and due to travel bans to the 5 beneficiary states (within Darfur), the planned 
monitoring field mission proved to be a significant challenge.  
 
The start-up phase of the appeal, and prior to the reporting period included in this operations update, saw a high 
visibility of the activities. This was achieved by SRCS in collaboration with IFRC teams in Sudan and Nairobi, and 
strengthened by the deployment of a Communications Delegate. In addition, the visibility was done thorough 
different platforms in the realm of social media, the IFRC and SRCS websites in both English and Arabic 
language. Activities of SRCS were covered in the international media. 
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Contact information 

For further information specifically related to this operation please contact: 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; Phone: 

+249.8.378.48.89 email: srcs_sg@yahoo.com 

 In Sudan: IFRC Country Representation Office; Aisha Maulana, Country Representative; Khartoum; 

Phone: +249.9.123.04.023; Email: aisha.maulana@ifrc.org 

 IFRC Regional Representation: Finnjarle Rode; office phone +254 202835124; mobile phone: email: 

finnjarle.rode@ifrc.org 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator; phone +254202835213; email: 

daniel.bolanos@ifrc.org 

 In Geneva: Christine South, Operations Quality Assurance Senior Officer; Phone: +41.22.730.4529; 

email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 
888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges: 

 In IFRC East Africa Regional Representation, Nairobi: Diana Ongiti, Senior RM Officer, phone +254 20 

283 5276, e mail diana.ongiti@ifrc.org  

For Performance and Accountability (planning, monitoring, evaluation and reporting) 

 In IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Africa phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 

to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

mailto:srcs_sg@yahoo.com
mailto:aisha.maulana@ifrc.org
mailto:finnjarle.rode@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:diana.ongiti@ifrc.org
mailto:robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 3,711,427 3,711,427

B. Opening Balance

Income
Cash contributions
Japanese Red Cross Society 93,677 93,677
Red Cross of Monaco                               37,120 37,120
United States  Government - USAID 541,619 541,619 338,818
C1. Cash contributions 672,415 672,415 338,818

C. Total  Income  = SUM(C1..C4) 672,415 672,415 338,818

D. Total  Funding = B +C 672,415 672,415 338,818

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 672,415 672,415 338,818
E. Expenditure -666,727 -666,727
F. Closing Balance = (B + C + E) 5,688 5,688 338,818

Selected Parameters
Reporting Timeframe 2013/5-2014/4 Programme MDRSD016
Budget Timeframe 2013/5-2014/8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD016 - Sudan - Complex Emergency
Timeframe: 15 May 13 to 31 Aug 14
Appeal Launch Date: 15 May 13

12 months update

12 months update Prepared on 25/May/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,711,427 3,711,427
Relief items, Construction, Supplies
Shelter - Relief 417,500 417,500

Clothing & Textiles 460,000 460,000

Water, Sanitation & Hygiene 242,500 66,372 66,372 176,128

Medical & First Aid 87,500 37,452 37,452 50,048

Utensils & Tools 336,000 17,099 17,099 318,901

Other Supplies & Services 15,000 15,389 15,389 -389

Total Relief items, Construction, Supp 1,558,500 136,313 136,313 1,422,187

Land, vehicles & equipment
Computers & Telecom 165,000 165,000

Others Machinery & Equipment 36,000 36,000

Total Land, vehicles & equipment 201,000 201,000

Logistics, Transport & Storage
Storage 105,835 1,853 1,853 103,982

Distribution & Monitoring 8,000 8,000

Transport & Vehicles Costs 63,672 31,452 31,452 32,220

Total Logistics, Transport & Storage 177,507 33,305 33,305 144,202

Personnel
International Staff 469,600 88,270 88,270 381,330

National Staff 30,140 7,564 7,564 22,576

National Society Staff 357,181 65,489 65,489 291,692

Volunteers 265,300 35,781 35,781 229,519

Total Personnel 1,122,221 197,105 197,105 925,116

Consultants & Professional Fees
Consultants 65,520 65,520

Total Consultants & Professional Fees 65,520 65,520

Workshops & Training
Workshops & Training 34,160 2,936 2,936 31,224

Total Workshops & Training 34,160 2,936 2,936 31,224

General Expenditure
Travel 26,000 3,316 3,316 22,684

Information & Public Relations 86,500 1,938 1,938 84,562

Office Costs 3,000 3,000

Communications 10,500 642 642 9,858

Financial Charges 10,000 18,552 18,552 -8,552

Other General Expenses 190,000 10,000 10,000 180,000

Shared Office and Services Costs 32,104 32,104 -32,104

Total General Expenditure 326,000 66,552 66,552 259,448

Operational Provisions
Operational Provisions 185,089 185,089 -185,089

Total Operational Provisions 185,089 185,089 -185,089

Indirect Costs
Programme & Services Support Recover 226,519 40,384 40,384 186,135

Total Indirect Costs 226,519 40,384 40,384 186,135

Pledge Specific Costs
Pledge Earmarking Fee 5,043 5,043 -5,043

Selected Parameters
Reporting Timeframe 2013/5-2014/4 Programme MDRSD016
Budget Timeframe 2013/5-2014/8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRSD016 - Sudan - Complex Emergency
Timeframe: 15 May 13 to 31 Aug 14
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,711,427 3,711,427
Total Pledge Specific Costs 5,043 5,043 -5,043

TOTAL EXPENDITURE (D) 3,711,427 666,727 666,727 3,044,700

VARIANCE (C - D) 3,044,700 3,044,700

Selected Parameters
Reporting Timeframe 2013/5-2014/4 Programme MDRSD016
Budget Timeframe 2013/5-2014/8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 3,711,427 672,415 672,415 666,727 5,688 338,818

Subtotal BL2 3,711,427 672,415 672,415 666,727 5,688 338,818
GRAND TOTAL 3,711,427 672,415 672,415 666,727 5,688 338,818

Selected Parameters
Reporting Timeframe 2013/5-2014/4 Programme MDRSD016
Budget Timeframe 2013/5-2014/8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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