
 
 

Revised Emergency Appeal: n° MDRSD016  Glide n°  

Date of issue: 4 June 2014 Date of disaster: May 2013 

Operation manager (responsible for this EPoA):  

Aisha Maulana 

Point of contact: Aisha Maulana, 
Country Representative, Sudan 

Operation start date: 15 May 2012 Expected timeframe: End 15 May 2015 

Overall operation budget: CHF 5,359,851 

Number of people affected: 5,373,993 individuals Number of people to be assisted: 
213,000 individuals (42,600 HH) 

Host National Society presence: 4 Branches, 36 SRCS staff and volunteers in 4 States. 

Red Cross Red Crescent Movement partners actively involved in the operation: IFRC, Japanese Red Cross 
Society, Monaco Red Cross, Finnish Red Cross 
 

Other partner organizations actively involved in the operation: USAID, IOM and UNHCR 
 

<click>: 

 
 here for the Emergency Appeal budget 

 here for a map of the affected area 

 here to link to the Emergency Plan of Action (EPoA) document 
 

The disaster 
This revised Emergency Appeal supports the 
Sudanese Red Crescent Society to deliver 
assistance to some 213,000 people (an increase 
from 150,000 people), and increases the budget to 
CHF 5.3m (from CHF 3.7m), with a total appeal 
timeframe of 24 months. 
 
With the current contributions (cash and in-kind) 
totalling some CHF 1,028,462 (28% of the current 
budget), the total revised amount being sought is 
just over CHF 4.3 million. 
 

The response 
 
Since 2013 Sudanese Red Crescent Society (SRCS) 
has been responding to the needs of vulnerable 
communities affected by complex emergencies arising 
from internal displacements, floods, outbreaks of 
diseases, and conflict with the support of the 
International Federation of Red Cross and Red Crescent Societies (IFRC), through several emergency 
operations.  
 
The humanitarian situation in Sudan has become more precarious in recent months due to the upsurge in 
fighting in Darfur prompting new internal displacement of almost 320,000 persons since early 2014.  This is 
the highest rate of displacement within a single year in a decade. 
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SRCS has distributed tents in Alagaya and Kilo 10 in 
White Nile reception State reception centres for new 
arrivals from South Sudan. Photo: SRCS  

http://adore.ifrc.org/Download.aspx?FileId=59539
http://adore.ifrc.org/Download.aspx?FileId=59539
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While Darfur remains high on the humanitarian agenda due to an upsurge of internal conflict, several other 
humanitarian challenges are on-going in Sudan. These include: - fighting in parts of Blue Nile and South 
Kordofan States; food insecurity and poor malnutrition indicators in several parts of Sudan, including Eastern 
Sudan; and the recent outbreak of conflict in the Republic of South Sudan, resulting in over 80,000 new 
refugee arrivals crossing into Sudan’s border states (South Kordofan, West Kordofan, White Nile, Blue Nile, 
East Darfur and Khartoum). By the end of April 2014, over five million people were estimated to be in need of 
humanitarian assistance countrywide as a result of the complex and protracted nature of various emergencies. 
 
The upcoming rainy season is likely to compound the humanitarian situation further, especially for the South 
Sudan arrivals, as the current reception centres will be cut off due to poor road infrastructure. While efforts are 
underway to relocate the South Sudan arrivals into new locations, the actual relocation is still pending final 
agreements between the Government of Sudan and host communities in the proposed sites. So far modalities 
for relocation are still being discussed. SRCS has begun site planning activities in support of these efforts in 
collaboration with the United Nations High Commissioner for Refugees (UNHCR). As this process is ongoing 
there are new arrivals that are yet to receive assistance. There are particularly pressing needs in shelter, 
health and access to clean and safe water. 
 
Taking into account this worsening situation and the emerging needs of the existing target population of this 
Complex Emergency Appeal 2013, a revision of the target and scope of the response is required. This revised 
Emergency Appeal therefore extends the total operational timeframe to 24 months, with an end date of to May 
2015 to deliver assistance to a total of 213,000 people  
 
The National Society remains a key implementing actor in a complex operating environment with limited 
access for international humanitarian organizations and is currently the only operational component of the 
Red Cross Red Crescent Movement. Responding to the humanitarian situation outlined above, SRCS has, 
until now, managed the following emergency operations addressing the chronic nature of internal 
displacement and natural disasters within Sudan, which are now being merged into one Complex Emergency 
Appeal to cover the current and emerging needs.  

 
1. The 2013 Complex Emergency Appeal launched in May 2013 with an aim of delivering lifesaving 

emergency assistance to 150,000 beneficiaries within 11 States.  That emergency appeal is now being 
revised into this extended Complex Emergency Appeal for the evolving needs.  
 

2. During the rainy season in August and September 2013, unusual heavy rains and floods affected tens 
of thousands of families across Sudan. To address these needs and responding to the SRCS request 
for assistance the 2013 Flood Emergency Appeal was launched in August 2013 to provide services to 
35,000 flood-affected beneficiaries.  Any remaining activities from this Appeal are also being 
incorporated into this current revision. 

 
3. In February, the situation was further complicated by the influx of new arrivals from South Sudan as a 

result of on-going conflict with the neighbouring country. The IFRC provided funds from its Disaster 
Relief Emergency Fund for Sudan Population Movement in February 2014 focusing on the response in 
White Nile state targeting 15,000 beneficiaries. This operation ended on 25 May, and remaining 
planned activities are included in this revision of 2013 Complex Emergency Appeal. 

 

Coordination and partnerships 
The SRCS in its role as auxiliary to the Government of Sudan remains one of the few actors with access to 
the majority of affected locations. A Red Cross Red Crescent Movement Coordination Agreement was signed 
by SRCS, IFRC and ICRC in 2012 and is valid until the end of 2014. Two types of coordination meetings are 
in place in Sudan: Movement Platform is taking place at strategic level (SRCS Secretary General with IFRC 
and ICRC Heads of Delegation), Movement Task Force at operational level (all movement partners) and 
technical Ad-Hoc Committees within each movement component subject to discussion and includes bilateral 
meetings. 
 
In response to an official instruction from the Sudanese Government’s Humanitarian Aid Commission, the 
government body in charge of relations with humanitarian organizations, the ICRC suspended its activities on 
1 February 2014. 

http://www.unocha.org/top-stories/all-stories/sudan-hundreds-thousands-affected-heavy-rains-and-floods
http://www.unocha.org/top-stories/all-stories/sudan-hundreds-thousands-affected-heavy-rains-and-floods
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SRCS also has a well-established working relationship with partner national societies in country, including 
Danish Red Cross, German Red Cross, Netherlands Red Cross, Norwegian Red Cross, Saudi Red Crescent, 
Spanish Red Cross, Swedish Red Cross, and Swiss Red Cross. 

 
The operational strategy <click here for the current plan of action> 

 
Needs assessment and beneficiary selection:  
It is currently estimated that over 5 million people are in need of assistance and that a total of 6.1 million 
people, or 17% of Sudan’s population, will require some form of humanitarian assistance in 2014.  
 
Out of the 11 States targeted in the original emergency appeal, the activities were concentrated on 4 States 
based on immediate needs and access, and this revised appeal will target additional beneficiaries in these 4 
States as per the table below: 
 

Table 1: Additional beneficiaries to be targeted 
 
 
 
 
 
 
 
 
 
 
The beneficiaries in the four States are selected out of the internally displaced population affected by floods 
and conflict, the new arrivals from South Sudan and the affected host communities with a focus on increased 
vulnerability factors such as: families with unaccompanied minors and physical or mental disabilities, female-
headed households and elderly household heads. 
 
Recent assessments and secondary data has identified the following needs in these States 
 
Immediate (May to July) 

 Emergency Health & Care – Support to health facilities, operation of health centres and 

community based health and care. 

 Basic household items for new arrivals – tarpaulins, blankets, mosquito nets, sleeping mats, 

kitchen sets, jerry cans, digging tools. 

 Water and sanitation - Safe drinking water, adequate and appropriate sanitation and improved 

hygiene practices.  

 Relocation - support to relocation of new arrivals in White Nile State in the area of 

transportation, set up of new settlement area, and provision of relief assistance (coordinated 

with Government of Sudan and relevant agencies). 

 

Medium-term (further in-depth assessments planned in 4 targeted states) 

 Emergency Health & Care – continued access to Primary Health Care facilities (by support on 

existing facilities or by mobile clinics) through operation health centres, prepositioning of 

emergency health and hygiene supplies. 

 Water and sanitation - Sustainable safe water, sanitation and hygiene behaviour change 

through use of water treatment units, rehabilitation of water sources and community-based 

sanitation and hygiene promotion. 

 Restoring Family Links through activities such as (Child Friend Spaces, Psycho Social 

Support and telephone services). 

 Humanitarian Diplomacy training for SRCS HQ and targeted branches. 

 

State Number of target 

beneficiaries 

White Nile 28,000 

South Kordofan 60,000 

Blue Nile 25,000 

Khartoum 100,000 

Total 213,000 (42,600 HH) 

http://adore.ifrc.org/Download.aspx?FileId=59539
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 Long-term  

 Strengthened SCRS disaster response capacity through enhanced emergency response 

centre, warehousing and supply chain management and improved branch capacity. 

 

 

Summary table of planned sector interventions, outcomes, and main activities:  
 

Sector and outcome 

Emergency health and care 2013 2014 2015 

Outcome 1: Basic health needs of affected populations met and risk to health are reduced.  

Output 1.1: Emergency health care is provided to the affected population, through First Aid services and 
referrals to appropriate health facilities in 4 targets States. 

Activities planned 2013 2014 2015 

Q2 Q3 4 Q1 Q2 Q3 Q4 Q1 Q2 

Training of 200 volunteers (First Aid, epidemic control, social 
mobilization) in targeted states. 

         

Deployment of 6 mobile clinics.          

Rehabilitation of 5 health centres           

Secondment of 2 medical personnel per unit and operation of for 6 
mobile clinics for 12 months. 

         

Secondment of 2 medical personnel per unit and operation for 11 
PHC clinics for 12 months.  

         

Procurement and distribution of 480 First Aid Kits.           

Procurement and deployment of 4 IEHK.          

Provision of First Aid services.          

Provision of basic health during emergency situations.           

Refresher training - First Aid in Emergencies for 4 States for 30 
volunteers in each State. 

         

Minimal Initial Service Package for reproductive health during 
emergencies (MISP) training in 4 States for 20 staff in health 
facilities/ mobile clinics in each State. 

         

Output 1.2: Community resilience has been improved in all operational areas thorough enhanced awareness 
and knowledge of appropriate health behaviour.  

Activities planned 2013 2014 2015 

Q2 Q3 4 Q1 Q2 Q3 Q4 Q1 Q2 

Printing of IEC materials with Public Health messages.      
 

 
 

   

Deployment of staff / volunteers for public health campaigns in 
affected States. 

     
 

 
 

 
 

 
 

 

 

Water, Sanitation and Hygiene Promotion 2013 2014 2015 

Outcome 1: Reduced risk of waterborne and amongst affected population by provision of safe drinking water, 
safe sanitation and an appropriate hygiene is maintained.  
Output 1.1 Improved accesses to safe water and sanitation and improved hygiene awareness and behaviour 
for 25,000 people in 4 States. 

Activities planned 2013 2014 2015 

Q2 Q3 4 Q1 Q2 Q3 Q4 Q1 Q2 

Training and mobilisation of 150 volunteers.          

Facilitate community cleaning campaigns in 26 communities.          

Rehabilitation of 19 water sources.          

Hygiene promotion campaign for 25,000 beneficiaries. 
 

         

Output 1.2 Improved accesses to safe sanitation facilities and their use during emergency situations targeting 
42,600 households in 4 States for 12 months. 

Activities planned 2013 2014 2015 

Q2 Q3 4 Q1 Q2 Q3 Q4 Q1 Q2 

Procurement and distribution of soap.          

Rehabilitation of Improved Ventilated Pit latrines (IVP).          

Construction new of Improved Ventilated Pit latrines (IVP).          
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Printing of copies of IEC materials with WASH Messages.           

Procurement (local) 12,600 menstrual hygiene kits (re-usable 
sanitary pads, two underwear, pair of scissors, towel, and four 
pieces of soap) will be provided to women and girls in the targeted 

6,000 households. 

         

Output 1.3: Improved access to safe drinking water to SPHERE standards for up to 25,000 HH in 4 states for 
12 months. 

Activities planned 2013 2014 2015 

Q2 Q3 4 Q1 Q2 Q3 Q4 Q1 Q2 

Maintenance and management of emergency water treatment unit 
(including supply of chemicals). 

         

Rehabilitation of hand pumps.          

Training and equipping hand pump mechanics.          

Rehabilitation of 19 water sources.         . 

Procurement and distribution of water purification tablets.          

Clean up campaigns          

Refresher training on PHAST-ER.          

 

Shelter and Non-Food Items 2013 2014 2015 

Outcome 1: Vulnerability is reduced among host community, IDPS and refugees through provision of non-food 
items to 11,000 households affected households, in Khartoum, Blue Nile, South Kordofan and White Nile 
States. 
Output 1.1: Up to 11,000 households in 4 targeted States receive essential NFI and kitchen sets. 

Activities planned 2013 2014 2015 

Q2 Q3 4 Q1 Q2 Q3 Q4 Q1 Q2 

Procurement and transport of tarpaulins, blankets, mosquito nets, 
sleeping mats, kitchen sets, jerry cans and digging tools. 

         

Refresher training of volunteers and staff on relief operation. And 
distribution.  

         

Distribution of items according to Sphere standards to 11,000 
households in 4 States. 

         

 

Food security and nutrition 2013 2014 2015 

Outcome 1: Food security of 8,750 families is reduced through distribution of World Food Programme food 
parcels. 

Output 1.1: 8,750 households receive food parcels in Blue Nile State. 

Activities planned 2013 2014 2015 

Q2 Q3 4 Q1 Q2 Q3 Q4 Q1 Q2 

Mobilisation and training of volunteers for food distribution.          

Distribution of food parcels to 7,500 households.          

 

Restoring Family links 2013 2014 2015 

Outcome 1: Enhanced protection for minors, women and the elderly and reunification of families in three 
targeted States.  

Activities planned 2013 2014 2015 

Q2 Q3 4 Q1 Q2 Q3 Q4 Q1 Q2 

Rapid assessment on RFL needs in each of the 3 States.          

Training on Psycho Social Support for 60 volunteers in each of the 
3 States. 

         

Refreshment training for RFL for 60 volunteers in each of the 3 
States. 

         

Provision of telephone service for RFL in 2 locations in each State.          

Creation of 1 child friendly space in 2 receptions centres in 3 
States.  

         

Operation of CFS in 6 locations for 9 months (incl. kits, transport, 
volunteer incentives etc.). 

         

 

National Society capacity building 2013 2014 2015 

Outcome 1: Strengthened capacity of the SRCS in the areas of disaster preparedness and response, 
humanitarian diplomacy and partnership building. 
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Activities planned 2013 2014 2015 

Q2 Q3 4 Q1 Q2 Q3 Q4 Q1 Q2 

2 HD in emergency trainings for HQ and branches staff (50 people) 
including the auxiliary role of the NS and RC principles and 
mandate 

         

Documenting lessons learnt and best practices          

SRCS participation to national and regional fora such as the World 
Humanitarian Summit preparatory work 

         

Procurement and installation of telephone and internet equipment 
for the Emergency Operation Centre at SRCS HQ and 4 targeted 
States. 

         

 
Operational support services 
This operation supports deployment of an IFRC operations manager for the remaining 12 months of the 
operation, plus an IFRC Information Management / Communications delegate and a Finance delegate, also 
for 12 months each. The appeal will also support key SRCS staff dedicated to the management and 
implementation of the operation, including DM director and programme coordinator, emergency health 
coordinator, emergency WASH coordinator, relief officers and relevant support staff.  
 
The IFRC will support the SRCS with communication and advocacy activities for the appeal operation. An 
IFRC Information Management Delegate will be deployed to support SRCS in a mixture of supporting the 
monitoring and reporting of the operations as well as assisting in media relations.  

 
Budget 
See attached IFRC Secretariat budget (Annex 1) for details. This should be accompanied by one or two lines 
elaborating how this appeal budget relates to the overall planned Federation-wide operational support (value). 
 
 
 
 
 
Walter Cotte        Bekele Geleta 
Under Secretary General      Secretary General 
Programme Services Division 
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Contact information 
For further information specifically related to this operation please contact: 

 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent 
Society; Phone: +249 8 378 48 89 email: sg_srcs@yahoo.com   
 

 IFRC Country Representation Office: Aisha Maulana, Country Representative; 
Khartoum; Phone: +249 9 123 04 023; Email: aisha.maulana@ifrc.org   
 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East 

Africa; Nairobi; phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org   
 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; 
Nairobi; phone: +254 731 067 489; email: daniel.bolanos@ifrc.org  

 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; 

phone: +41.22.730.45 29; email: christine.south@ifrc.org  
 

 IFRC Zone Logistics Unit : Rishi Ramrakha, Head of zone logistics unit; Tel: +254 
733 888 022; email: rishi.ramrakha@ifrc.org  

 

 For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Martine Zoethoutmaar, Resource Mobilization Coordinator; 
phone: +251 11 518 6073; email: martine.zoethoutmaar@ifrc.org   

 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER Coordinator for Africa; Nairobi; phone: 

+254 731 067277; email: robert.ondrusek@ifrc.org  

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Humanitarian Response 

(Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

mailto:sg_srcs@yahoo.com
mailto:aisha.maulana@ifrc.org
mailto:finnjarle.rode@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:martine.zoethoutmaar@ifrc.org
mailto:robert.ondrusek@ifrc.org


Sudan: Complex Emergency EPoA 04.06.2014

MDRSD016

Budget Group

Shelter - Relief 797,304 797,304

Water, Sanitation & Hygiene 1,097,850 1,097,850

Medical & First Aid 386,238 386,238

Utensils & Tools 142,099 142,099

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 2,423,491 0 0 2,423,491

Computer & Telecom Equipment 89,700 89,700

Total LAND, VEHICLES AND EQUIPMENT 89,700 0 0 89,700

Storage, Warehousing 166,152 166,152

Transport & Vehicle Costs 115,142 115,142

Total LOGISTICS, TRANSPORT AND STORAGE 281,294 0 0 281,294

International Staff 503,257 503,257

National Staff 66,616 66,616

National Society Staff 810,463 810,463

Volunteers 265,251 265,251

Total PERSONNEL 1,645,587 0 0 1,645,587

Workshops & Training 295,122 295,122

Total WORKSHOP & TRAINING 295,122 0 0 295,122

Travel 29,264 29,264

Information & Public Relations 152,800 152,800

Office Costs 20,000 20,000

Communications 31,242 31,242

Other General Expenses 992 992

Shared Support Services 63,232 63,232

Total GENERAL EXPENDITURES 297,530 0 0 297,530

Programme and Supplementary Services Recovery 327,127 0 327,127

Total INDIRECT COSTS 327,127 0 0 327,127

TOTAL BUDGET 5,359,851 0 0 5,359,851

Available Resources

Multilateral Contributions 1,028,382 1,028,382

Bilateral Contributions

TOTAL AVAILABLE RESOURCES 1,028,382 0 0 1,028,382

NET EMERGENCY APPEAL NEEDS 4,331,469 0 0 4,331,469

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF



!\

Southern Kordofan
Blue Nile

White Nile

Khartoum

SudanSudan

South Sudan, Republic of South Sudan, Republic of 

EthiopiaEthiopia

Khartoum

The maps  used do not imply the expression of any opinion on the part  of  the International Federation of Red Cross and Red Crescent
Societ ies or National Societ ies concerning the legal status of a territory or of  its authorit ies.  Map data sources:ESRI, DEVINFO, Internat ional 
Federation - MDRSD016R.mxd - Map produced by DCM/GVA

Sudan: Complex emergency

Rev MDRSD016
CE-2013-000061-SDN

4 June 2014

Targetted states

0 200100 km I


	MDRSD016rea_nar.pdf
	MDRSD018 Sudan EPoA budget ovb
	MDRSD016R1

