
 

DREF Operation n° MDRSD020 Glide n° FL-2014-000098-SDN 

Date of issue: 25 September 2014 Date of disaster: July – September 2014 

Operation manager (responsible for this EPoA):  

Dennis Kjeldsen, Regional Operations Coordinator, 
IFRC East Africa Regional Office. 

Point of contact: Aisha Maulana, Country 
Representative, IFRC, Khartoum, Sudan  

Operation start date: 24  September 2014 Expected timeframe: 3 months (end date  24 
December 2014) 

Overall operation budget: CHF 303,916 

Number of people affected: Nearly 260,000  persons in 
thirteen states (Blue Nile, Gedaref, Gezira, Kassala, 
Khartoum, Northern, North Darfur, North Kordofan, River 
Nile, Sennar, South Kordofan, West Darfur, White Nile) 

Number of people to be assisted: 18,000 persons 
(3,000 households).in Kassala, River Nile and Sennar 
states. 

Sudanese Red Crescent presence: Over 1,400 volunteers were mobilized by the National Society in 
responding to the floods in 13 branches. This operation will provide assistance in Kassala, River Nile and 
Sennar states with participation of three branches and 210 volunteers. 
Red Cross Red Crescent Movement partners actively involved in the operation: Danish Red Cross,  German 
Red Cross, , Netherlands Red Cross, Norwegian Red Cross, Saudi Red Crescent Society, Spanish Red Cross, 
Swedish Red Cross,  Saudi Arabia Red Crescent, Swiss Red Cross, Qatar Red Crescent, United Arab Emirates 
(UAE) Red Crescent 
Other partner organizations actively involved in the operation: ), Flood Task Force (FTF), Humanitarian Aid 
Commission (HAC state authorities, government ministries (Ministry of Health, Ministry of Water Resources, and 
others), local organizations, UN agencies (UNHCR, UNICEF, WFP, OCHA), IOM and others.   

 
<click here for the DREF budget; here for the map of affected areas and here contact details > 

 

A. Situation analysis 

 

Description of the disaster  

According to the Government of Sudan (GoS), over 41,000 
households (HHs) or nearly 260,000 people are reported to 
have been affected to date, following the heavy rains and 
the consequent flash floods since the end of July 2014, 
(Source: Humanitarian Aid Commission/OCHA, 9 
September 2014). In Sudan, thirteen states have reported 
significant damage to houses and infrastructure, as well as 
losses of lives, livestock and crops. According to the Ministry 
of Health of Sudan (MoH), 77 people have been killed and 
227 injured, of which the majority were the elderly and 
children. The floods have destroyed over 19,000 houses, 
leaving a further 21,930 houses partially damaged. In 
addition, over 3,000 latrines and 175 public institutions, 
mostly schools, have been affected.  

The National and State level authorities have been 
coordinating the overall response to the floods. To support 
the local authorities, The Humanitarian Aid Commission and 
the National Civil Defence Council have been supporting the authorities through the provision of food supplies in 
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The recent floods damaged or destroyed over 41,000 
homes across thirteen states of Sudan. Photo/SRCS 
Khartoum Branch. 



P a g e  | 2 

 
the most-affected areas. The GoS also activated the Flood Task Force (FTF) at the start of the rainy season, 
which monitored the evolving situation across the country in collaboration with respective agencies (the Sudan 
Meteorological Authority, the Ministry of Water Resources); and informed key stakeholders of forecasts and 
vulnerabilities of the areas.  According to the forecasts of the Sudanese Meteorological Authority and the Ministry 
of Water Resources, more rains are expected, though the Nile River levels have decreased recently. While the 
humanitarian actors in Sudan continue to provide emergency assistance services across the affected states, 
there are critical needs remaining in emergency shelter, non-food items, basic health, safe water, and 
environmental sanitation.  

 

Summary of the current response 

 

Overview of Host National Society 

The Sudanese Red Crescent Society (SRCS) has been actively collaborating with governmental and non-
governmental organizations from the onset of the emergency to provide assistance to the affected HHs. The 
National Society mobilized over 1,400 volunteers and activated its Emergency Operation Centres/Rooms at 
headquarter and branch levels. The SRCS launched a national appeal on 4 September 2014 to mobilize 
resources in support of its flood response activities. The SRCS is seeking international resources through this 
DREF which is complementary to the ongoing in-country resource mobilization efforts.  

The following summarizes the SRCS services provided to the affected population since the end of July 2014:  
 
Emergency shelter and basic non-food items: With support of the GoS agencies, UN High Commissioner for 
Refugees (UNHCR), International Organization for Migration (IOM), United Nations Children’s Fund (UNICEF), 
the UAE Red Crescent and from the SRCS central stocks, the National Society has provided emergency shelter 
(tents, tarpaulins) and basic non-food items (NFIs), including blankets, sleeping mats, kitchen sets, mosquito 
nets, and jerry cans, to over 78,000 people/13,000 HHs in the affected states. The table below reflects the items 
distributed in the affected areas with support of various partners.  

 
Table 1: Summary of items distributed by SRCS (Source: SRCS, 15 September 2014) 

 

Affected States 

Non-food items distributed 

Tents Tarpaulins Mosquito 
Nets 

Sleeping 
Mats 

Blankets Kitchen 
Sets 

Jerry Cans Empty 
Sacks 

Gezira 25 175 250 - 250 - - - 

Northern State 12 - - - - - - 2,000 

North Kordofan - 500 - 1000 - 500 500 - 

Sennar - 400 - 800 - 400 400 - 

South Kordofan - 1,651 502 3,302 3,302 1,501 1,602 - 

River Nile 500 2,000 3,000 4,573 3,000 500 500 - 

Kassala 150 3,338 6,100 4,000 4,000 400 1,573 2,000 

Khartoum 520 2,500 3,000 4,600 3,000 800 800 - 

Total 1,207 10,564 12,852 18,275 13,552 4,101 5,375 4,000 

 

Food assistance: The National Society, in collaboration with the World Food Organization (WFP) and local 
organizations, has reached 18,726 people with food assistance in Kassala and Khartoum states.  

Emergency health and WASH: The National Society has deployed ten mobile clinics in Khartoum state that are 
providing treatment in the affected flood localities in collaboration with the MoH. Five of these clinics are 
supported by the resources provided by the Saudi Red Crescent Society, while the other five are staffed by the 
SRCS with equipment provided by other partners. The National Society health volunteers are also carrying out 
cleaning campaigns and vector control activities in the affected states. To date, the SRCS has reached 16,500 
people with health education and sanitation campaigns.  
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The National Society mobilized over 1,400 volunteers to respond 
to the floods with relief, emergency health, WASH as well as risk 
mitigation activities. Photo /SRCS West Darfur. 

 

 
The SRCS is coordinating their activities with respective 
governmental and non-governmental actors at state and 
national levels through the established coordination 
mechanisms, including through the Floods Technical 
Committee of Humanitarian Aid Commission (HAC), 
sector clusters, Flood Task Force, and other fora. The 
National Society is also sharing information with the in-
country partner national societies (PNSs) on a regular 
basis through its Central Emergency Operation Room. 
The SRCS continues to assess and monitor the 
situation, while providing services to the affected 
population with available in-country resources.   
                                   

Overview of Red Cross Red Crescent 

Movement in country  

 

The IFRC Representation in Sudan will continue to 
provide coordination and facilitation within the members 
with an interest in supporting the humanitarian efforts of the SRCS through various levels of coordination 
including bilateral and multilateral meetings with the movement partners.  
 
The IFRC Country Representative and SRCS will continue to attend regular United Nations (UN) led coordination 
meetings as appropriate and applicable. This includes participation in the Humanitarian Coordination Team 
(HCT), security, health and logistics sector meetings. In addition, the IFRC Representative will continue to hold 
bilateral discussions with foreign missions and other non-movement related key partners, including specialized 
UN agencies as part of information sharing, coordination mechanisms and forming partnership for support.  
 
In operational aspects, the IFRC has been supporting the SRCS Directorate of Programmes and Disaster 
Management Department with coordination, information consolidation, reporting, resource mobilization and other 
technical support. IFRC will continue to provide technical inputs in planning and implementation, and undertake 
monitoring and evaluation of the operation. IFRC, through a DREF operation, will support SRCS in their 
immediate emergency response to the needs of the flood-affected people.  
 
The Partner National Societies (PNS) working with presence in Sudan include Danish Red Cross, German Red 
Cross, Iranian Red Crescent, Netherland Red Cross, Norwegian Red Cross, Saudi Arabia Red Crescent, Spanish 
Red Cross, Swedish Red Cross, Swiss Red Cross and Qatar Red Crescent.  The PNS have been regularly 
updated on the SRCS floods response activities through the Emergency Operation Meetings at the SRCS 
headquarters Central Emergency Room. The German Red Cross contributed EUR 3,000 towards volunteer 
mobilization in Northern State. Saudi Red Crescent Society is supporting the operation of five mobile clinics in 
Khartoum, while non-food items have been received from the UAE Red Crescent Society. At the moment ICRC 
as not involved directly but they are informed on the floods response through the coordination meetings. 

 

Movement Coordination 

 
SRCS, IFRC and PNSs participate in regular emergency operation meetings. All issues, including potential bilateral 
and multilateral actions, are discussed. Information sharing and coordination is also taking place on a regional level. 
Please note that there is a Movement cooperation agreement in place between ICRC, IFRC and SRCS.  

 

Overview of non-RCRC actors in country 

 
Humanitarian actors continue to provide people affected by floods in Sudan with assistance. According to 

information provided by the UN agencies, international NGOs and the SRCS, over fifty percent of the flood-affected 

people have received various forms of relief assistance. This includes over 63,000 people receiving non-food items, 

emergency shelter, close to 70,000 people were provided with access to WASH assistance, more than 21,000 

receiving food aid and over 1,700 people reached with nutrition assistance. In addition, 150,000 people are reported 

to have been reached with health aid. The coordination is taking place through the FTC (led by HAC and the United 

Nations Office for the Coordination of Humanitarian Affairs (UNOCHA) and respective sector clusters (Health, 

WASH, ES/NFI, and others).  
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Needs analysis, beneficiary selection, risk assessment and scenario planning 

 
Needs analysis 
 
While humanitarian actors and governmental agencies continue to provide assistance to the flood-affected 
population across Sudan, the SRCS reports that unaddressed needs remain in the affected areas, particularly, in the 
states of Kassala, River Nile and Sennar. These three states are among the worst-hit areas, with over 92,000 
individuals affected by the floods which constitute about 35 per cent of the total affected population (Table 2).  The 
states continue to receive heavy rains and floods, with the recent floods experienced in mid-September in Kassala in 

Wad Haliew locality affecting additional 799 HHs.  
 
Table 2: Impact of floods in River Nile, Kassala and Sennar (Source: SRCS, 15 September 2014) 

 

 

The following table summarizes the response of various humanitarian actors in the three target states, including the 
support provided by the UN agencies, INGOs, local organizations as well as the local governments. The 
organizations have been providing NFIs, health, WASH and food assistance to the affected population, yet it is 
evident that not all needs have been covered in these worst-affected states. As of 15 September, a total of 79,009 
people still needed assistance.  
 
Table 3: Summary of humanitarian response in Kassala River Nile, and Sennar (Source: HAC/OCHA/SRCS, 15 
September 2014) 

 
 
Due to the floods many homes were destroyed, HH items and assets were washed away .The need for tarpaulins, 
blankets, mats and jerry cans have not been fully met to date as the numbers of the affected people continue to 
increase with the anticipation of more rains in the coming months in these states. Provision of assistance in this area 
will ensure that targeted beneficiaries, whose homes and assets have been seriously damaged or destroyed by the 
floods, have access to basic shelter, NFIs provided with protection from diseases, privacy and dignity. While the 
MoH has been coordinating the provision of emergency health services to the affected population in the three target 
states through existing health facilities, the importance of continuation of community health education through HH 
visits and community campaigns has been emphasized for the prevention of waterborne diseases. Hygiene 
promotion activities will improve and promote health seeking behaviors, while vector control activities will prevent 
diseases outbreaks, such as malaria and diarrhea. 
 
The  proposed activities in this  operation considers the assistance provided by various organizations to date and is 
designed to complement the ongoing response activities to cover the existing gaps in emergency shelter/NFIs, 
health education and environmental sanitation in the most-affected areas of the three target states. The operation 
also envisions the replenishment of the SRCS emergency stocks (with NFIs for 500 HHs) already distributed in 
August 2014 in the states of Gezira and Kassala, in order to have them available for future emergency response.  
Please note that other flood responses in Sudan are being implemented under the Sudan: Complex Emergency 
Appeal (MDRSD016); and not in the three target states included in this DREF operation. 

Affected 
States 

Human Losses 
Houses Damaged 

 
Institutions 
Damaged 

Latrines 
Damaged 

Other Damages 

No of HHs 
affected 

No of 
people 

affected 
Injured Death  Fully Partially 

Death of 
Animals 

Crops  

Kassala 0 0 4,616 1,236 23 0 0 0 5,852 35,112 

River Nile 23 11 1,116 2,140 47 908 450 
400 

Fedan  
3,256 19,536 

Sennar 126 0 2,794 3,482 37 1,507 0 0 6,276 37,656 

Total  149 11 8,526 6,858 107 2,415 450 400 15,384 92,304 

Affected 
States 

No of HHs 
affected 

No of 
people 

affected 

No of people 
reached with 

ES/NFIs 

No of people 
reached with 

Emergency Health 

No of people 
reached with 

WASH 

No of people 
reached with 

Food 

River Nile 3,256 19,536 5,125 9,876 0 1,125 

Kassala 5,852 35,112 6,170 11,770 0 1,000 

Sennar 6,276 37,656 2,000 10,415 16,655 0 

Total  15,384 92,304 13,295 32,061 16,655 2,125 

http://adore.ifrc.org/Download.aspx?FileId=59545
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Risk Assessment 
A robust monitoring and reporting system will be employed to track the outputs and outcomes of interventions. The 
regular monitoring will inform of any further revision needed in terms of timeframe and coverage. The operation will 
be regularly monitored by technical and management staff from headquarters with field visits, when security allow, 
to branches.  

 

B. Operational strategy and plan 

 

Overall objective 

 
This DREF operation will deliver emergency assistance and humanitarian relief to 2,500 flood-affected HHs in the 
states of Kassala, River Nile and Sennar; and will replenish the SRCS emergency stocks (NFIs for 500 HHs) already 
used at the start of the emergency in Gezira and Kassala states. In total, 3,000 affected HHs will be reached through 
this DREF-supported operation. In addition to providing NFIs, the National Society will carry out health education and 
environmental sanitation campaigns.  

 
Beneficiary selection 
 
In the three target states, 2,500 HHs will receive assistance through this DREF operation. SRCS will ensure 
consideration and attention is provided to the most vulnerable individuals, including child headed HHs, the 
chronically ill, elderly, lactating and pregnant women, and persons living with disabilities.  

 

Table 4: Number of targeted beneficiaries. 

 

  

 

 

 

 

 
 

 
The DREF operation will adhere to international standards, such as: Principles and Rules of the RC/RC Movement 
Disaster Relief, Disaster Response Standard Operating Procedures, the Sphere Project: Humanitarian Charter and 
Minimum Standards in Humanitarian Response, the Code of Conduct for the International Red Cross and Red 
Crescent Movement and NGOs in Disaster Relief, SRCS strategy and policy and will be adherent to the Red Cross 
Red Crescent Fundamental Principles. 
 

Table 5: planned intervention areas of the DREF operation 
 
Intervention areas Planned Activities 

Emergency Shelter/ 
Non-food Items  
 

 Procurement and distribution of relief items for 2,500 HHs/15,000 people (two of 
each of the following: tarpaulins, blankets, mosquito nets, sleeping mats, and jerry 
cans) in the three target states.  

 Replenishment of the SRCS stocks (for 500 HHs) of the above mentioned items. 

Health and care 
 

 Mobilization of volunteers.  

 Health education and awareness raising sessions to be conducted by SRCS health 
volunteers in the three target states for three months (Target 2,500 HHs).  

 Identification and referral of illnesses to local health facilities.  

Water and 
sanitation 
 

 Vector control activities will be carried out, which will include spraying campaigns 
and draining of stagnant water to prevent malaria (and diarrhea during and after the 
floods. These activities will be conducted as part of overall community health 
education campaigns with an aim to reduce the risks of diseases.  

 Clean-up/environmental sanitation campaigns (one per week per state for three 
months) to contribute to a clean and safe environment for the flood-affected people.  

 Hygiene promotion activities will be incorporated and coordinated with the 
campaigns. ( Target 2,500 HHs)  

 
 

Affected state No. of target beneficiaries 

Kassala 500 HHs 

River Nile 500 HHs 

Sennar 1,500 HHs 

Replenishment of SRCS stocks  (Used in Kassala 

and Gezira states) 

500 HHs 

Total 3,000 HHs (18,000 people) 

http://www.sphereproject.org/
http://www.ifrc.org/Global/Publications/disasters/code-of-conduct/code-english.pdf
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Operational support services 

 

Human Resources 

SRCS will mobilize 210 volunteers for the implementation of this emergency operation in the three target states (as 
described below). SRCS HQ and IFRC staff will provide support to the SRCS branches and the volunteers. 

 
Table 6: summary of the planned volunteer mobilization. 

 

Logistics and supply chain 

The goods and items needed for the operation will be procured internationally, with the exception of jerry cans which 
will be procured locally. SRCS/IFRC procurement guidelines will be adhered to during the operation. Since mid-
August 2014, issues experienced with the GoS in relation to the importation of items into Sudan by IFRC (and other 
agencies) have been resolved and there has been a continuous supply chain. Please note that IFRC supported  
items, which had been pending importation have been cleared; and it is not expected that  the previous issues 
experienced will have any implications for the effective implementation of this DREF operation. 

 
Quick links 

 Emergency Items Catalogue 2009  

 Logistics Standards Online 

 Procurement Portal  
 

Information technologies (IT) 

SRCS will use available IT technology to maintain communication with the branches during the operation. 
 

Communications 

IFRC region and zone will support the IFRC Country office and SRCS with communication and advocacy activities 
for the emergency operation. IFRC Web site stories and Africa Zone WEB site recently established. 

 
Publications will be shared both locally and internationally on different platforms including Facebook and Twitter. 
Information will be continuously shared with the IFRC Zone office for further dissemination with partners and donors, 
including articles and photos to be posted on Newswire and the IFRC Eastern and Indian Ocean Islands Round up. 

 

Security 

SRCS will work closely and coordinate with HAC, local authorities, and other partners to ensure access for 
volunteers, supervisors, monitors, and staff. The SRCS will mobilize 210 volunteers and ensure adequate insurance 
as per the IFRC Global Insurance policy. 

 

Planning, monitoring, evaluation and reporting (PMER) 

Regular monitoring of activities, as well overall situation, will be carried out by SRCS and IFRC, in close coordination 
with HAC, and other partners. Additional technical support will be provided by IFRC Country, Regional, and Zone 
offices, which will monitor implementation of the DREF operation and support coordination with Movement partners. 

 
SRCS will dedicate PMER capacity to the operation to maintain timely and standard reporting against the set 
objectives of the response operation.  

 

Administration and Finance 

SRCS administration and finance unit will be closely involved to support the operation. Also, the IFRC Country 
Office will support with administration and financial management. IFRC Region and Zone will provide support to 
ensure quality and those standards are being adhered to. 
 

 

Affected 
States 

Relief volunteers for ES/NFI 
distributions 

Health 
volunteers 

WASH volunteers  

    

Kassala 50 10 10 

River Nile 50 10 10 

Sennar 50 10 10 

Total  150 30 30 

http://www.ifrc.org/emergency-items
https://fednet.ifrc.org/en/resources/disasters/logistics/logistics-standards-and-tools/lso/
http://procurement.ifrc.org/en/Pages/default.aspx
https://www.facebook.com/sudanredcrescentsociety
https://twitter.com/SudaneseRedCres
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C. DETAILED OPERATIONAL PLAN 

 

Areas common to all sectors  

 
Outcome 1: Well supported relief operations, ensuring quality delivery of a range of relief items and services in line with the operational priorities. 

Output 1.1 Coordinated Planning, Monitoring, Evaluation and Reporting of the Emergency Operation. 

Activities planned                                                                                              Week  1 2 3 4 5 6 7 8 9 10 11 12 

 Monitoring visits by SRCS headquarters members.             

 Monitoring and evaluation visits of SRCS branches during implementation.             

 Joint monitoring of the operation by SRCS and IFRC.             

 Final review of the operation.             

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Shelter/Non Food Items 

Outcome 2: Vulnerability is reduced through provision of relief assistance (non-food items) to flood-affected HHs promotion in Kassala, River Nile 
and Sennar states.  

Output 2.1 Up to 2,500 HHs in three target states receive essential NFIs and SRCS stocks replenished (500 HHs). 

Activities planned                                                                                             Week  1 2 3 4 5 6 7 8 9 10 11 12 

 Mobilize SRCS volunteers to carry out relief operations (Target 150).             

 Registration and verification of the targeted beneficiaries.             

 Procurement of basic HH items for 3,000 HHs (Target: 2,500 for distribution 
in the three target states; 500 for replenishment of SRCS stocks). 

            

 Distribution of basic HH items. 
 

            

 Monitor and evaluate relief activities and provide reports on relief 

distribution. 
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Health and Care 

Outcome 3: Improved awareness and knowledge of appropriate health behavior among the flood-affected population promotion in Kassala, River Nile 
and Sennar states. 

Output 3.1.  2,500 HHs affected by floods have received health education messages. 

Activities planned                                                                                              Week  1 2 3 4 5 6 7 8 9 10 11 12 

 Mobilize SRCS volunteers for health education campaigns (Target: 30).             

 Health education sessions in the affected communities (Target: 4 campaigns 
p/month for 2,500 HHs). 

            

 Identification and referral of illnesses to local health facilities.             

 
. 
 
 

 

 

 

 

 

 

 

Annexes  

 

 See attached IFRC Secretariat budget for details. 
 

 See attached map for details on the affected area. 

Water and Sanitation 

Outcome 4: Reduced risks of water borne diseases among affected communities by provision of sanitation and hygiene promotion in Kassala, River Nile 
and Sennar states. 

Output 4.1.  Sanitation and hygiene promotion are improved to 2,500 HHs in the flood affected area. 

Activities planned                                                                                              Week  1 2 3 4 5 6 7 8 9 10 11 12 

 Mobilize SRCS volunteers for hygiene promotion and sanitation campaigns 
(Target: 30).  

            

 Conduct vector control activities.              

 Conduct 36 environmental/community clean-up campaigns (Target: 1 campaign 
per week per state). 

            

 Carry out hygiene promotion campaigns integrated and coordinated with the 
clean-up campaigns. 

            



P a g e  | 9 

 

Contact information 
 
For further information specifically related to this operation please contact: 
 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; Phone: 

+249.8.378.48.89 email: srcs_sg@yahoo.com   

 

 In Sudan: Aisha Maulana IFRC Country Representation Office;, Country Representative; Khartoum; Phone: 
+249.9.123.04.023; email: aisha.maulana@ifrc.org 

 

 IFRC Africa Zone: Daniel Bolanos; Disaster Management Coordinator for Africa; Nairobi; Phone: 

+254.731.067.489Email: Daniel.bolanos@ifrc.org;  

 

 In Geneva: Christine South; Operations Quality Assurance Senior Officer; Phone: +41.22.730.4529Email: 

christine.south@ifrc.org;  

 

 Regional Logistics Unit (RLU): Rishi Ramrakha, Nairobi; Phone +254 20 283 5142, Fax:+254 20 271 2777, 
email: rishi.ramrakha@ifrc.org  

 

 For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Martine Zoethoutmaar, Resource Mobilization Coordinator; phone: +251 11 518 6073; 
email: martine.zoethoutmaar@ifrc.org  
 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 

067277;  email: robert.ondrusek@ifrc.org 

 
 
____________________________________________________________________________________________ 
 
 

How we work 
 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
 
 
 
 
 
 
 
 
The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 
 
 
 
 

mailto:srcs_sg@yahoo.com
mailto:aisha.maulana@ifrc.org
mailto:Daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:martine.zoethoutmaar@ifrc.org
mailto:robert.ondrusek@ifrc.org


SUDAN :FLOODS DREF Budget 24/09/2014

Budget Group

Shelter - Relief 84,000 84,000

Shelter - Transitional 0 0

Construction - Housing 0 0

Construction - Facilities 0 0

Construction - Materials 0 0

Clothing & Textiles 78,300 78,300

Food 0 0

Seeds & Plants 0 0

Water, Sanitation & Hygiene 15,000 15,000

Medical & First Aid 0 0

Teaching Materials 0 0

Utensils & Tools 24,000 24,000

Other Supplies & Services 0 0

Emergency Response Units 0 0

Cash Disbursements 0 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 201,300 0 0 201,300

Land & Buildings 0 0

Vehicles Purchase 0 0

Computer & Telecom Equipment 0 0

Office/Household  Furniture & Equipment 0 0

Medical Equipment 0 0

Other Machinery & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0

Storage, Warehousing 5,022 5,022

Distribution & Monitoring 0 0

Transport & Vehicle Costs 11,900 11,900

Logistics Services 0 0

Total LOGISTICS, TRANSPORT AND STORAGE 16,922 0 0 16,922

International Staff 0 0

National Staff 0 0

National Society Staff 15,600 15,600

Volunteers 9,758 9,758

Total PERSONNEL 25,358 0 0 25,358

Consultants 0 0

Professional Fees 0 0

Total CONSULTANTS & PROFESSIONAL FEES 0 0 0 0

Workshops & Training 0 0

Total WORKSHOP & TRAINING 0 0 0 0

Travel 14,800 14,800

Information & Public Relations 9,600 9,600

Office Costs 4,200 4,200

Communications 2,450 2,450

Financial Charges 10,738 10,738

Other General Expenses 0 0

Shared Support Services 0 0

Total GENERAL EXPENDITURES 41,788 0 0 41,788

Programme and Supplementary Services Recovery 18,549 0 0 18,549

Total INDIRECT COSTS 18,549 0 0 18,549

TOTAL BUDGET 303,916 0 0 303,916

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 303,916 0 0 303,916

Multilateral Response
Inter-Agency 

Shelter Coord.
Bilateral Response

Appeal Budget 

CHF
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