
 
Emergency appeal n°:  MDRSD023 GLIDE n° FL-2016-000072-SDN 
Operations Update no   
Date of issue: May 14,2017 

Timeframe covered by this update: September 2, 
2016 to May 10,2017  

Operation start date: September 2, 2016 Operation timeframe: 12 Months (New end date 
September 30, 2017) 

Overall Operation Budget: CHF 1,840,403 
Appeal Coverage: 67%  

 
DREF Amount Initially allocated: CHF 271,700 

N° of people affected: 96,690 HH Number of people to be assisted: 64, 500 people 
(12,900 Households) 

Host National Society: Sudan Red Crescent Society (SRCS) 
Red Cross Red Crescent Movement partners actively involved in the operation: Danish Red Cross, 
German Red Cross, Netherlands Red Cross, Spanish Red Cross, Swedish Red Cross, Saudi Arabia Red 
Crescent, Swiss Red Cross, Qatar Red Crescent. 
Other partner organizations actively involved in the operation: Flood Task Force (FTF), Humanitarian Aid 
Commission (HAC) state authorities, Government Ministries (Ministry of Health, Ministry of Water Resources, 
and others), local organizations, UN agencies (UNHCR, OCHA) and others.  
Summary  
This update is seeking a four-month timeframe extension until September 30, 2017 to address the time required 
for international procurement to implement remaining activities as well as undergo a final evaluation. There was 
a delay in finalizing some activities while waiting for the tax exemption. 
 
Situation analysis 
Description of the disaster 

June 2016: Rainy season prompts flash 
floods affecting over 96,960 people across 
thirteen states. SRCS participates in a 
damage and needs assessment, conducting 
distributions of relief items to 1,600 affected 
households. 
 
June-August 2016: Water levels in the Nile 
River are increasing beyond the forecast, 
surpassing the water level recorded during the 
1998 flooding. National Society continues its 
assistance to the increasing number of 
affected households across 13 states.  
 
August 2016: 271,700 Swiss francs is 
allocated from the DREF as a start-up loan to 
the Emergency Appeal. Water levels remain 
higher than safety levels in several states.  
 
5 September 2016: IFRC issues Emergency 
Appeal for 3,258,282 Swiss francs. SRCS is 
targeting the five worst affected states for the 
emergency respond, namely Kassala, Sennar, 
Gezera, West Kordofan and White Nile, based 
on the extent of damages and impact of the disaster as well as the response capacity of the National Society. 
 

Emergency Plan of Action operation update 
Sudan: Floods 

 Volunteers’ conducting spraying campaigns in targeted 
communities- Sennar State  
 



30 September 2016: Operations Update 1 is published. 
 
October 2016: Water level is reduced in most affected areas. The flood affected population is requiring access to 
safe water, sanitation facilities and health education. On 11 October 2016, Operations Update 2 is published. 
 
28 November 2016: The Revised Emergency Appeal is launched to address increased Health and WASH 
activities with additional National Capacity building activities (seeking a revised budget of 1,840,404 Swiss 
francs). The NFI items are revised considering the SRCS’s bilateral donations received.  
 
10 February 2017: Operations Update 3 is published. 
 
26 April 2017: A six-month Operations Update is published. 
 
31 May 2017: Operations Update 4 is published to undertake remaining activities which were not implemented 
due to delayed process of government custom process and activities that are not implemented as a result of 
cash transfer challenges the country is facing in the sanction period. 
 

Coordination and Partnerships 
 
Overview of Red Cross Red Crescent Movement in country 
 
The National Society (NS) mobilized 1000 volunteers and activated its Emergency Operation Centres at the 
headquarter and branch level. The IFRC Country Office in Sudan provides coordination and facilitation with 
movement partners with an interest in supporting the humanitarian efforts of the SRCS through bilateral and 
multilateral meetings. In operational aspects, the IFRC has been supporting the SRCS Directorate of Programmes 
and Disaster Management Department with coordination, information consolidation, reporting, resource 
mobilization and other technical support.  

The PNSs working with presence in Sudan include Danish Red Cross, German Red Cross, Netherland Red Cross, 
Saudi Arabia Red Crescent, Spanish Red Cross, Swedish Red Cross, Swiss Red Cross and Qatar Red Crescent.   
SRCS, IFRC, ICRC and PNSs participate in regular emergency operation meetings. All issues, including potential 
bilateral and multilateral actions, are discussed. Information sharing and coordination is also taking place on a 
regional level.  
 
Overview of non-RCRC actors in country 
 
The SRCS is actively participating in national and state level coordination meetings as the Government is 
coordinating the overall flood response. The SRCS also participates in meetings with other non-governmental 
organizations (NGOs). The IFRC Country Office and SRCS continue to attend regular United Nations (UN) led 
coordination meetings as appropriate and applicable. This includes participation in the Humanitarian Coordination 
Country Team (HCT), security, health and logistics sector meetings.  

The HAC and the National Civil Defence Council have been supporting the authorities through the provision of 
food and NFIs supplies in the most-affected areas. The Government of Sudan also activated the FTF at the start 
of the rainy season, which monitored the evolving situation across the country in collaboration with respective 
agencies (the Sudan Meteorological Authority, the Ministry of Water Resources); and informed key stakeholders 
of forecasts and vulnerabilities of the areas. The Government of Sudan has also responded directly to the flood 
affected communities in Kassala state (Hameshkoreib), West Kordofan, Blue Nile and South Kordofan with 
different item mainly food. Please refer to the initial EPoA for more details. 

Humanitarian actors have continued providing assistances to affected areas. This includes UNHCR, who has 
distributed NFIs to 1,000 households and UN-WFP which has supported 755 households with food. The 
coordination is taking place through the FTF (led by HAC and the United Nations Office for the Coordination of 
Humanitarian Affairs (UNOCHA) and respective sector clusters (Health, WASH, Emergency Shelter (ES)/NFI, and 
others).  

 

Summary of the current response 

The following summarizes the SRCS response to the affected population to date. 

Areas Common to All Sectors: 
SRCS branches have mobilized 1000 volunteers including preparedness and emergency response teams and 
emergency affiliates, to assist the flood affected households extract and discharge water from their homes, 
conduct search and rescue and first aid service, as well as conduct the initial rapid assessment for losses and 
damages. A joint monitoring visit of SRCS and IFRC was carried out for 10 days in 3 affected states (Kassala, 
Gezera and Sennar states). 



 
Shelter and Settlements: 
From the SRCS central stocks, the National Society has provided emergency shelter (tarpaulins) and basic non-
food items (NFIs), including blankets, sacks, kitchen sets, mosquito nets, soap and jerry cans, to 8,000 people 
(1,600 HHs) in four states (Sennar, Gezira, West Kordofan and Kassala). In addition to these items distributed 
from SRCS pre-positioned stocks, SRCS also distributed relief items with support from ICRC and UNHCR. SRCS 
Kassala and Sennar branch received additional NFIs for 500 HHs each donated by UNHCR. 

The operation has replenished SRCS emergency stocks (NFIs for 1,600HHs) in the states of Kassala, Gezira, 
West Kordofan and Sennar for future emergency response.  
 
Health: 
Due to the damage of health services and facilities in the flood affected areas, community health education through 
trained SRCS volunteers was vital to improve and promote health related behaviors.  Thought the flooded water 
level decreased, the amount of accumulated water is a potential for vector borne diseases, such as malaria and 
diarrhea. As such, SRCS conducted: 
 

• 57 health education sessions and campaigns in Kassala, Sennar, White Nile, Gezira and West Kordofan 
for 25,551 households. 

• Identification and referral of 21 cases of illnesses to local health facilities.  
• 8 community committees training in Kassala, Sinaar and West Kordofan from November 2016 through to 

February 2017.  
• Health awareness sessions reaching 5,045 individuals in Sinnar state, 715 individuals in Algezira and 

2,031 people in West Kordofan.  
• Health trainings for 120 volunteers.  

 
WASH: 
SRCS has mobilized volunteers with WASH experience to carry out the disinfection of water sources and 
distribution of chlorine tabs to households as well as daily monitoring of water quality in the water sources. SRCS 
in coordination with MoH has also mobilized SRCS WASH volunteers to carry out cleaning and spraying 
campaigns in all affected areas. Drilling and establishment of new water sources to access safe water and 
conducting community based disease prevention and health promotion campaigns are ongoing.  

SRCS activities to date include: 

 
 

• 75 environmental clean-up campaigns were completed benefitting more than 57,421 people with 350 
volunteers’ participation. 

• 2,223,230 aqua tabs were distributed for 13,699 HHs in all states of the operation which will benefit the 
communities for three months (provided bilaterally from other agencies). Of this, 1,800 HHs have received 
chlorine tabs in collaboration with SMOH and Water & Environmental and Sanitation project (WES). 109 
volunteers participated in the distributions. 

• 50 Hygiene Education Campaigns were carried out benefitting 13,225 people. Some 191 volunteers 
participated. 

• 32 water sources (open water wells) were disinfected in Kassala and Gezera state benefiting 35,392 
people. 

• 49 spraying campaigns were conducted in Sinnar, White Nile, West Kordofan, Kassala and Gezzera states 
which benefited 31,036 people (6,207 HHs). Some 95 volunteers participated in this spraying campaign. 

 
National Society Capacity Building: 
Procurement of four Toyota land cruiser vehicles is underway now that the tax exemption is in place.  The 
procurement is done by IFRC.  
 

Operational implementation 
 
Programming / Areas Common to all Sectors 
 

• 169 volunteers were mobilized for hygiene and sanitation promotion campaigns.  



 
 

Quality programming / Areas Common to all Sectors 
Outcome 1:  Well supported 
relief operations, ensuring quality 
delivery of a range of relief items 
and services in line with the 
operational priorities 

Outputs  
% of 

achievement 
Output 1.1:   Coordinated Planning, Monitoring, 
Evaluation and Reporting of the Emergency 
Operation. 

55 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
    Yes  No 

• Monitoring visits by SRCS headquarters members. X  50 

• Monitoring and evaluation visits of SRCS branches 
during implementation. X  

75 

• Joint monitoring of the operation by SRCS and IFRC. X  50 
• Operation update  X  100 

• Final review of the operation.  X - 
Progress towards outcomes 

• Overall 1000 volunteers have participated in various activities implemented by the SRCS 
branches. 

• A joint monitoring visit of SRCS and IFRC was carried out for 10 days in 3 affected states 
(Kassala, Gezera and Sennar states). 

 
Challenges: While many volunteers have participated, sustained volunteer management costs are a 
challenge due to low funding of the Emergency Appeal. 

Shelter and settlements 
Outcome 2:   Essential non-food 
items (NFIs) are provided to target 
population in Gezira, West Kordofan, 
White Nile, Kassala and Sennar 
states 

Outputs  
% of 
achievement 

Output 2.1:  12,900HHs in 5 target states receive 
essential NFIs and SRCS stocks replenished 
(1,600 HHs). 

95 

Activities    
Is implementation on 

time? 
% progress 
(estimate) 
 
     Yes No 

• Mobilize SRCS volunteers to carry out relief 
operations (Target 250). X  100 

• Registration and verification of the targeted 
beneficiaries. X  100 

• Procurement of basic NFIs (Tarpaulins, Mosquito 
Nets, Blankets, Sleeping Mats, Kitchen sets etc.) for 
1600 HHs (Target: 56,500 for distribution in the five 
target states; 1,600 for replenishment of SRCS 
stocks). 

X  

100  

• Distribution of basic NFIs HH items. 
 X  100 

• Monitor and evaluate relief activities and provide 
reports on relief distribution. X  75 

Progress towards outcomes 

• 1,000 tarpaulins, 1,000 mosquito nets, 1,000 blankets, 1,000 sleeping mats, 1,000 Jar cans and 
500 kitchens sets were purchased from the DREF loan.  

• SRCS received NFIs, food items and others in kind donation bilaterally reaching the remaining 
households plus 500 households through donation from UNHCR.  

• Replenishment of stocks to Khartoum main warehouse (reaching the target of 1600HH): 1,600 
kitchen sets, 3,200 blankets, 10,240 mosquitos nets, 3,200 sleeping mats and 3,200 plastic sheets. 
 

Challenges: The delay of DREF loan; Transportation, storage distribution and administration costs of in-
kind donation. 



Health & care 

 
 
Water, sanitation, and hygiene promotion 
 
 

Health & care 

Outcome 3:   The immediate risks 
to the health of affected 
populations in Gezira, West 
Kordofan, White Nile Kassala and 
Sennar states are reduced 

Outputs  
% of 
achievement 

Output 3.1 Community -based disease prevention and 
health promotion measures provided to 12,900 HHs 
affected by floods 

66 

Activities    
Is implementation on 
time? 

% progress 
(estimate) 
 
     Yes No 

Mobilize SRCS volunteers for health education campaigns (Target: 
150). X  100 

Health education sessions in the affected communities (Target: 4 
campaigns p/month for 12,900 HHs). X 

 
100 

Identification and referral of illnesses to local health facilities. X  20  
Conduct 3 training for community committees to respond to 
emergency (2 in Kassala and 1 in Sinnar). X  100 

Conduct 3 trainings for community health sub-committees in the 
management of basic emergency health risks (2 in Kassala and 1 
in Sinnar). 

X 
 

100 

Conduct continuous health awareness in communities in affected 
location in Kassala and Sinnar States. X  50 

Training of 100 volunteers (first aid, epidemic control, social 
mobilization) in targeted states X  

120 

Procurement and distribution of 500 first aid kits for the 5 targeted 
states   X 

- 

Preparation, print and distribution of IEC materials for health 
education (1200)  X 

- 

Progress towards outcomes 

• 57 health education sessions and campaigns in Kassala, Sennar, White Nile, Gezira and West 
Kordofan for 25,551 households. 

• Identification and referral of 21 cases of illnesses to local health facilities.  
• 8 community committees training in Kassala, Sinaar and West Kordofan from November 2016 

through to February 2017.  
• Health awareness sessions reaching 5,045 individuals in Sinnar state, 715 individuals in Algezira 

and 2,031 people in West Kordofan.  
• Health trainings for 120 volunteers.  

 
Challenges: None noted with this Operations Update. 



Water, sanitation, and hygiene promotion 

Outcome 4:   Immediate 
reduction in risk of waterborne and 
water related diseases in targeted 
communities of Gezira, West 
Kordofan, White Nile Kassala and 
Sennar states. 

Outputs  
% of 

achievement 
Output 4.1   Daily access to safe water which meets Sphere 
and WHO standards in terms of quantity and quality is 
provided to target population in the flood affected area. 

61 

Activities    

Is 
implementation 

on time? 

% progress 
(estimate) 

 
     Yes (x) No (x) 

Mobilize 150 SRCS volunteers for hygiene promotion and sanitation 
campaigns   X  100  

Production of IEC materials (Prepare, produce, print and distribute IEC 
Health Education Materials (2,000 in Sinnar, 2000 in Kassala, 2,000 in 
Gazira, 2,000 White Nile and 2,000 in West Kordofan)) 

 
X 

- 

Vector control Procure 100 bottle of Deltamathrine 500 ml 2.8 (100 in Sinnar, 
100 in Kassala, 100 in Gazira, 100 in White Nile, and 100 in West Kordofan) X  40 

Community Clean Up Campaign (Conduct 75 Cleaning Campaign in 
targeted communities (15 in Sinnar, 15 in Kassala, 15 in Gazira, 15 in White 
Nile, and 15 in West Kordofan)) 

X 
 

100 

Refresher HHWT (Household water treatment) training  X  100 
Provision of Aqua Tabs Procure and distribute 540,000 Aqua Tabs 67 mg for 
targeted communities for 3 Month (15,000 in Sinnar,45000 in Kassala, 
45000 in Gazira, 15000 in White Nile, and 15000 West Kordofan) 

X 
 

100 

Conduct 50 Heath Education Campaigns in targeted localities (10 in Sinnar, 
15 in Kassala, 15 in Gazira, 5 in White Nile and 5 in West Kordofan) X  75 

Conduct 400 Health Awareness Sessions in Targeted 15 Communities (5 
per community) (100 in Sinnar,75 in Kassala, 75 in Gazira,75 in White Nile 
and 75 in West Kordofan) 

X 
 50 

Prepare, produce, print and distribute 5000 IEC Water Storage and Safety 
Materials (1000 in Sinnar, 1000 in Kassala, 1000 in Gazira, 1000 in White 
Nile, and 1000 West Kordofan) 

 
X - 

Conduct 110 Hygiene Education Campaign in targeted communities (50 in 
Sinnar, 15 in Kassala, 15 in Gazira, 15 in White Nile, and 15 in West 
Kordofan) 

 
X 45 

Disinfection of 16 Water Sources (8 in Kassala, and 8 in Gazira) X  100 
Procure 40 Delta Sprayer 10 litres (8 in Sinnar, 8 in Kassala, 8 in Gazira, 8 
in White Nile, and 8 in West Kordofan) X  28 

Procure of 252 Sets of Cleaning tools (Set of 4 racks, 2 sweepers, and 1 
matting container) (100 in Sinnar, 76 in White Nile, and 76 in West Kordofan)  X 40 

Conduct Spraying Campaigns in targeted communities (10 in Sinnar, 10 in 
White Nile, and 10 in West Kordofan) X  100 

Procure and Distribute 7,040 Mosquito Nets (3,520 in Kassala, and 3,520 in 
Gazira) X  100 

Establishment of new water system (drilling, elevation tanks, distribution point, 
generator, generator shed, and fences)  X - 

Progress towards outcomes 

• 169 volunteers were mobilized for hygiene and sanitation promotion campaigns.  
• 200 bottles of Deltamathrine 500 ml 2.8 were procured (100 in Sinnar and 100 in Kassala). 
• 75 environmental clean-up campaigns were completed benefitting more than 57,421 people with 350 

volunteers’ participation. 
• Refresher HHWT (Household water treatment) training was held. 
• 2,223,230 aqua tabs were distributed for 13,699 HHs in all states of the operation which will benefit the 

communities for three months (provided bilaterally from other agencies). Of this, 1,800 HHs have received 
chlorine tabs in collaboration with SMOH and Water & Environmental and Sanitation project (WES). About 109 
volunteers participated in the distributions. 

• 50 Hygiene Education Campaigns were carried out benefitting 13,225 people. Some 191 volunteers 
participated. 

• 7,893 households were benefited from home visits by 200 volunteers to carryout awareness on household 
water treatment and other WASH activities.  

• 32 water sources (open water wells) were disinfected in Kassala and Gezera state benefiting 35,392 people. 



 
 
National Society capacity building 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• In Kassala, 10 delta sprayers were procured and one delta sprayer in Geziera.  
• 100 sets of cleaning tools were procured in Sinnar, Kassala and Geziera.  
• 49 spraying campaigns were conducted in Sinnar, White Nile, West Kordofan, Kassala and Gezzera states 

which benefited 31,036 people (6,207 HHs). 95 volunteers participated in this spraying campaign. 
• Distribution of mosquito nets in Kassal and Gazira. 

 
Challenges: None noted with this Operations Update. 

National Society capacity building 

Outcome 5 
Strengthened organizational 
preparedness and capacities of the 
branches to respond to future 
disasters and to the needs of the 
affected populations. 

Outputs  
% of 

achievement 
Output 5.1. SRCS Branches and HQ are equipped and 
better prepared to respond to current and future disaster 
response 

4 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

Procurement and distribution of four land cruiser vehicles to 
branches and HQ X  25 

SRCS HQ warehouse maintenance   X - 
SRCS trucks major maintenance (7 trucks)  X - 

Trainings of Logistic staffs   X - 
Training of Humanitarian diplomacy (HD) in emergency for 5 branch 
staffs  X 

- 

Documentation of lesson learned   X - 
Progress towards outcomes 

• Procurement of four Toyota land cruiser vehicles is underway now that the tax exemption is in place.  The 
procurement is done by IFRC. Other activities are waiting additional funding.  

 
Challenges:  The activities under this outcome are waiting additional funding and tax exemption procedures of the 
national society. 



Contact information 
 
For further information, specifically related to this operation please contact: 
• Sudan Red Crescent Society: Osman Gaffar Abdalla, Secretary General; +249 837 848 89 

srcssg@yahoo.com 

• IFRC Sudan Country Office: Stefano Cordella, Country Representative; +249 912 168 630; 
stefano.cordella@ifrc.org 

Abebayehu Haile Tesema; Manager, Operations; +249 912 536108; 
abebayehuhaile.tesema@ifrc.org  

• IFRC Regional Office for Africa: Disaster, Crisis Prevention, Response and Recovery: Farid 
Abdulkadir, Head of DCPRR; + 254 731 067 489 farid.aiywar@ifrc.org 

• IFRC Regional Office for Africa Logistics Unit: Rishi Ramrakha, Head of RLU; 
rishi.ramrakha@ifrc.org 

• In Geneva: Cristina Estrada, Response and Recovery Lead; cristina.estrada@ifrc.org 

For Resource Mobilization and Pledges: 

• IFRC Regional Office for Africa: Fidelis Kangethe, Partnership and Resource Development 
Coordinator; fidelis.kangethe@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

• IFRC Regional Office for Africa: Dan Akuya, PMER Senior Officer; +254 731 967 277 
dan.akuya@ifrc.org  

•  
 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 
assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at 
all times all forms of humanitarian activities by National Societies, with a view to preventing and 
alleviating human suffering, and thereby contributing to the maintenance and promotion of human dignity 
and peace in the world. 

 

 


