
 
Emergency Appeal n° MDRSD024  GLIDE n° OT-2014-000001-SDN 

Operations update n° 1; 15 May 2018 Timeframe covered by this update: 16 May 2017 – 15 May 
2018 

Operation start date: 16 May 201t Operation timeframe: 12 months (end date: 15 May 2018) 

Operations manager: Getachew TAA, Head of 
East Africa CCST (Acting Head of Country Office 
for Sudan) 

Sudanese Red Crescent Society contact person: Osman 
Gafar Abdallha (Secretary General) 

Overall operation budget: CHF 4,184,769 

N° of people being assisted: 63,540 people 

Red Cross Red Crescent Movement partners currently actively involved in the operation: International Committee 
of the Red Cross (ICRC) is supporting the refugees in all four states in restoring family links.    
Other partner organizations actively involved in the operation: The Government of Sudan – COR (Commission for 
Refugees), UNHCR - United Nations High Commissioner for Refugees, FAO - Food and Agriculture Organization, IOM 
- International Organization for Migration, UMCOR – United Methodist Committee on Relief, UNFPA - United Nations 
Population Fund, UNICEF - United Nations Children's Fund, WFP - World Food Program, WHO - World Health 
Organization, ASSIST, Pancare, CARE Switzerland, Global Aid Hands, CONCERN 
 
Summary of major revisions made to emergency plan of action: 
This update is requesting a no-cost three months extension (new end date: 16 August 2018). This extension will allow 

the deployment of a DCPRR Delegate from the region and a RDRT to Sudan to support the Sudanese Red Crescent 

(SRCS) to review humanitarian context and inform operational strategies such as revision of emergency appeal or 

convert into country operational plan. The emergency appeal operation is currently underfunded (3%) while the needs 

on the ground remain high. 

 
A. Situation analysis 
Description of the disaster 
 
Roughly 4.8 million South Sudanese face severe food insecurity, and more than two million are displaced by conflict. 
The conflict in South Sudan has further intensified since July 2016, with the exodus of refugees into neighboring 
countries continuing at an alarming rate, generating Africa’s largest refugee crisis. There has been a steady arrival of 
South Sudanese refugees mostly into East Darfur, South Darfur, White Nile, West Kurdufan and South Kurdufan states. 
Alarmingly, more than one-third of the total population in South Sudan are food insecure and the prevalence of global 
acute malnutrition (GAM) has reached above the 15 percent emergency threshold in seven of ten states and is 
approximately double the emergency threshold in Unity and Northern Bahr el-Ghazal states. The country has also 
suffered a cholera outbreak for the third consecutive year. The Government of Sudan has maintained an open border 
policy, allowing safe and unrestricted access to its territory for those fleeing the conflict in South Sudan, and has ensured 
their immediate protection and safety within its borders. As of May 2018, more than 351,0482 South Sudanese refugees 
have arrived in Sudan since the start of the conflict in December 2013.Thus, this Emergency Appeal was launched to 
enable IFRC to support SRCS in its emergency response. The SRCS had conducted needs assessment in all states 
receiving South Sudanese refugees and assessed the overall gaps of humanitarian support needed. Based on the 
assessments, the appeal interventions focus on emergency needs and reducing immediate vulnerabilities through 
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interventions in Health including Psychosocial Support (PSS), WASH, Emergency Shelter and Settlement (including 
household items) and National Society Capacity building. The activities are targeting the most affected people, mostly 
new refugee arrivals due to the ongoing conflict and food insecurity in South Sudan. In this appeal, 12,708 households 
(63,540 people) are targeted. 
 
The influx of refugees from South Sudan to Sudan continues. According to OCHA as of October 2017 more than 455,000 
South Sudanese refugees had arrived in Sudan since the start of the conflict in South Sudan in December 2013. An 
additional 200,000 South Sudanese refugees are expected to enter the country in 2018. There are also over 155,000 
long-term refugees living across five states in Eastern Sudan.  
 
Summary of current response 
 
Overview of Host National Society 
 

The SRCS has been providing humanitarian support to refugees in eight states in WASH, NFI, PSS, health and restoring 
family links. The SRCS has also deployed 120 volunteers who are supporting in registration of new arrivals, preparation 
of meals and distribution of emergency shelter and NFIs. As part of the disaster management, committee at each state 
level are conducting assessments and coordinating resources for better disaster response in these areas. The SRCS 
with the support of partner agencies, like UNHCR and Partner National societies, has been providing support to refugees 
in emergency first aid, water sanitation and hygiene, emergency shelter construction and provision of emergency NFIs, 
and reception management. 
 
The SRCS and UNHCR have coordinated the delivery of 1,500 NFI kits to Kharasana to respond to the influx, and 
Concern Worldwide has distributed 1,200 NFI kits to new arrivals at El Meriam. The scale-up of reception services is 
underway, and UNHCR is supporting COR and HAC to ensure reception centres are fully functional and able to 
respond to new arrival needs. 
 
The SRCS also completed construction of a reception center at a key transit point for the refugees in Buram. The 
reception center is operational from mid-March and will provide refugees with initial screening and transportation. The 
SRCS will then handover the facility to COR who will take over the management of the reception center. 
 
According to commission for Refugees, in the Eastern part of the country, Sudan hosts more than 102,000 refugees 
from Eretria, Ethiopia and other nationality in seven camps of Kassala, one camp in Gedaref and one camp in Gezeira 
state. The status of the SRCS was further clarified following a Presidential Decree (26 of January 2015) which places 
SRCS directly under the supervision of Ministry of Presidential Affairs. This is expected to bring many advantages to 
the SRCS including increased accessibility and a stronger mandate for the National Society. 
 
The National Society has competencies in areas of emergency response, relief, health, water and sanitation. It is also 
well known by the public for its humanitarian work and community service through years of emergency relief and 
community-based programming, and close collaboration with Movement Partners, National and International 
organizations as well as relevant government departments. 
 
The Sudanese Red Crescent has established branches in West Kurdufan, South Kurdufan, East Darfur, South Darfur 
and have about 250 volunteers throughout the four states. The SRCS Branches offices are well accepted by 
communities and have been responding to the humanitarian needs through Food distribution, Health & Nutrition, NFIs, 
Restoring Family link, Dissemination, Livelihoods support, WATSAN, Community Based Disaster Risk Reduction 
(CBDRR). Through its network of volunteers based at grassroots levels across the country SRCS continues to be 
amongst the first responders to most of the emergency situations occurring in the area. 
 

Overview of Red Cross Red Crescent Movement in country 
 
Given the evolving humanitarian needs, IFRC with Sudanese RC are working through possible operational scenarios.  
During the recent high- level mission led by the IFRC Regional Director to Khartoum issues related to operation and 
future collaboration between IFRC and Sudanese RC were discussed, and common solutions/next steps were 
suggested. One of the decisions taken in agreement with the SRCS and partners was for IFRC to support the NS with 
revision of the current EA. In addition, the IFRC regional office will provide support to develop an overall National Society 
Development (NSD) plan, focusing on Organizational Development issues that will inform the partners of the NSD 
needs. A workshop for senior governance and management that will review the strategy and develop an NSD plan is 
due to be held in April 2018.  While discussion with National Society about IFRC`s operational structure is shaping up, 
the Head of EAIO Cluster, will represent IFRC and provide counterpart/leadership role.     
 
The IFRC Country Office in Sudan provides coordination and facilitation to movement partners with an interest in 
supporting the humanitarian efforts of SRCS through bilateral and multilateral. The IFRC Country Office and SRCS 
will continue to attend regular United Nations (UN) led coordination meetings as appropriate and applicable. This 
includes participation in the Humanitarian Coordination Country Team (HCT), security, health and logistics sector 



meetings. In addition, the IFRC holds bilateral discussions with foreign missions and other non-movement related key 
partners, including specialized UN agencies as part of information sharing, coordination mechanisms and forming 
partnership for support. In operational aspects, the IFRC has been supporting SRCS Directorate of Programs and 
Disaster Management Department with coordination, information consolidation, reporting, resource mobilization and 
other technical support IFRC will continue to provide technical inputs in planning as well as implementation and 
undertake monitoring and evaluation of the operation. IFRC, through the Population Movement Emergency Appeal 
operation, will support SRCS in their immediate emergency response to the needs of the affected people. The PNSs 
working with presence in Sudan include Danish Red Cross, German Red Cross, Netherland Red Cross, Saudi Arabia 
Red Crescent, Spanish Red Cross, Swedish Red Cross, Swiss Red Cross and Qatar Red Crescent. 
 
After the launch of the operation, the following movement partners have funded the operation: 
 

• China RC, Honk Kong Branch (CHF 24,208) 
• Japanese RC (CHF 87,386) 
• Monaco RC (CHF 23,045) 

 
Overview of non-RCRC actors in country 
 
The National and State level authorities have been coordinating the overall response to the population movement. 
Sudanese government authority for refugee’s management, Commission of Refugees (COR) and UN agencies 
(UNHCR, WFP, IOM, UNICEF, WHO) are supporting the states in managing the camp and non-camp management of 
refugee’s humanitarian support together with SRCS. Other international and national NGOs (CONCERN, CARE SW, 
Global Aid Hands, ASSIST, UMCOR and NIDO) are currently supporting the needy refugee communities in WASH, 
Education, Shelter, and Health activities. 
 
UNHCR has begun the distribution of 1,000 NFI kits to new arrivals. WFP has dispatched emergency rations to cover 
the needs of both new arrivals and the pre-existing arrivals. UNICEF is providing temporary water trucking to Al Amira 
reception center and El Leri for the next 45 days while partners explore more sustainable solution to local water 
shortages for both refugees and host community members. The state Ministry of Social Affairs is coordinating 
alternative care arrangements for over 1,000 unaccompanied and separated children (UASC). UNHCR and COR are 
working with local authorities to expand the reception capacity near key border crossing points to provide immediate 
life-saving assistance to refugees upon arrival in country and support their onward transportation to the main service 
sites. 
 
Needs analysis and scenario planning 
 
Needs analysis 
The population movement emergency is driven by ongoing violence, deteriorating food insecurity and limited 
humanitarian assistance in South Sudan. The new arrivals are mostly women and children in poor health because of 
lack of food and exhaustion from the journey. They are in urgent need of protection, nutrition, shelter and health support 
(including PSS).  
 
The daily influx of South Sudanese refugees arriving in the camps have little belongings with them and most children 
arrive without clothing. The continued influx of refugees brings an increased risk of disease outbreaks, which calls for 
a stronger capacity in health interventions. 
 
Women, children and people with specific needs are most likely to face protection concerns as their family structures 
have collapsed. Unaccompanied children and under five years are observed in the camps and require support services. 
Further, adequate water supply and sanitation facilities are urgently needed at the reception centres and camps as 
well as provision of emergency shelters and first aid services are critically required. More details are outlined below by 
sector. 
 
Health 
Ongoing crises over the last four years and the current drought and manmade famine in South Sudan has led to more 
people seeking safety and assistance in camps in Sudan, placing greater strain on already diminished aid services 
such as healthcare, water supply and sanitation infrastructure in Sudan. Health priority needs of refugee populations 
include life-saving primary healthcare, such as treatment for injury and trauma care, maternal and child health care, 
immunization, and treatment of endemic and chronic diseases. A high risk of malaria is expected in the shelters and 
camps due to the rainy season in the area. PSS with an emphasis on the provision of mental health counselling and 
care at both the community level and via health facilities is needed. To effectively support this need, health 
staff/volunteers and community workers should be trained in Psychosocial First Aid (PFA), psychoeducation, stress 
and coping, loss and grief to be able to support people in distress. 
 
PSS to children through child and other friendly spaces linked to the health facilities, is needed where by children can 
play, increase their social skills, use creativity to express themselves, develop new competencies and interact with 
peers and adults in a caring and safe environment. The safe space can also be used to discuss and learn basic self-



protection measures. Safe spaces will be linked to existing local protection mechanisms available to ensure protection 
synergies and local ownership. The safe space can also be used to promote health messages and hygiene promotion.  
 
Furthermore, the safe space will be used as to set up women’s groups where the women can interact, increase their 
sense of connectedness and exchange experiences related to child care and positive discipline- As the refugee 
numbers from South Sudan have escalated, additional health support is required to meet the needs of the affected 
population now in Sudan. As such, the Emergency Appeal focuses on gaps in health for the new influx of refugees, 
both in primary health care and psychosocial support. This is critical in helping to ensure proper community surveillance 
and health management to an already food insecure and conflict-affected population coming from South Sudan. This 
health strategy places a large emphasis on personnel costs in light of the increased need for care at SRCS clinics. To 
complement the above needs, a health delegate is planned for deployment as well as a PSS programme manager 
and protection advisor. 
 
WASH 
West Kurdufan, South Kurdufan, East Darfur and South Darfur states are located within arid to semi-arid agroecological 
zones that are characterized by low rainfall of limited and variable duration and intensity. The main water resources 
are seasonal water basins and deep groundwater aquifers. The current distribution of water for South Sudanese 
refugees is supported with improved drinking services through daily water trucking in West Kurdufan, and in East 
Darfur by UNICEF and other organizations. WASH supplies which includes jerry cans, chlorine tablets, latrine plastic 
slabs, and hydrogen sulpha for water testing are needed. Some organizations have prepositioned WASH supplies in 
West Kurdufan warehouses targeting the existing refugees in the camp. 
 
However, the gap is clearly observed with the daily arrival of refugees in the states. The poor hygiene practices in the 
community require a significant effort in hygiene promotion activities to all refugees including provision of soap and 
establishment of hand washing points. Considering the high number of female refugees between the age of 12-50 
years, UNHCR is developing an approach in distributing one disposable sanitary pad for women as part of the NFI kits 
for each household. However, the number of menstruating females in a single household is larger than expected. 
There should be a thorough discussion and consideration in addressing the need of the refugees in this regard and 
the gaps should be filled accordingly. 
 
Emergency Shelter and NFIs 
Newly arrived refugees stay overnight at the reception centres before they are given an allocated plot of land to 
construct shelter. The service is mainly conducted by UNHCR with the support of SRCS volunteers and staff. Tarpaulin 
and wooden poles are given to the refugees for the construction of the shelter. The materials given for temporary 
shelters are weak with dirt floors. The life span of the tarpaulin is six months. The strong wind and fluctuating weather 
conditions make the temporary shelters susceptible for easy damage. 
 
The Emergency Shelter/NFIs Cluster is targeting some 12,000 households for Emergency Shelter/NFI assistance 
throughout the year. The Emergency Shelter/NFI Cluster has decided to include shelter support material such as 
tarpaulins, bamboo sticks, wooden poles, rope and tools to be provided with the basic NFI kit in locations where such 
materials are not easily available, to prevent refugees leaving the camps to look for such materials and being exposed 
to protection risks. The planned SRCS intervention is to support gaps in assistance and will be implemented in 
coordination with the cluster partners. 
 
Operation Risk Assessment 
 

 



 

B. Operational strategy and plan 
 
Overall Objective 
 
Basic immediate needs of South Sudan Refugees in West Kurdufan, South Kurdufan, East Darfur and South Darfur 
camps are met through provision of essential emergency services of water and sanitation, health and hygiene 
promotion, provision of emergency shelter and in restoring family links to 63,540 people (12,704 HHs) living in camps. 
 
Proposed strategy 

 
This Emergency Appeal operation intends to support the service gaps observed due to the continues influx of south 
Sudanese refuges in four selected states, namely, West Kurdufan, South Kurdufan, East Darfur and South Darfur. The 
operation plans to support provision of immediate lifesaving assistance for affected South Sudanese refugees hosted 
in four selected states. In these states, there are a total of 151,005 people (31,394 HHs) refugees. However, 
IFRC/SRCS with other development partners are planning to address 12,704 HHs or 63,540 refugees to meet their 
immediate needs under this operation. 
 
Activities include provision of primary health care through procurement of basic medicines and medical equipment’s, 
supporting the rehabilitation of the health centres and building the capacity of health practitioners through trainings. 
Provision of adequate and clean water, provision of shelters, construction of communal latrines, and restoring & linking 
families. 
 
The key outcomes of the operations are: 
 

• Outcome 1: Reduced immediate health risks to the of affected refugees’ populations. 
• Outcome 2: Reduced risk of waterborne disease amongst affected population through improved access to 

safe drinking water, safe sanitation and good hygiene behaviours 
• Outcome 3: The immediate shelter and settlement needs of 4,000 families are met 
• Outcome 4: Increase capacity of the Sudanese Red Crescent Society to respond to the emergency and needs 

of the affected population 
• Outcome 5: Continuous participatory monitoring and assessment to inform program design 

 
After 12 months, the appeal is only 3% funded and most of the planned activities have not been implemented. However, 
the needs remain on the ground and 200,000 additional refugees are expected to enter the country in 2018. Therefore, 
it has been decided to deploy a delegate from DCPRR Africa as well as a RDRT to support an assessment of the 
current situation. This will inform operational strategies such as revision of the current open appeal or converting into 
country operational plan, making it more targeted in terms of area and scope of intervention.  
 
Operational support services 
 
Human resources 
 
Disaster Management Section of SRCS headquarters will have overall responsibility for coordinating the operations 
implementation. To deliver a quality respond to this disaster, it is important for SRCS HQ and branches to have 
adequate staff responsible for managing the response. The SRCS Head of Programs will coordinate all staff 
recruitments at SRCS. 
 
The following personnel are budgeted for the operations: four Operations Officers (one per Branch), four Finance 
Officers (one per Branch), four Health Officers (one per Branch), National Operations Coordinator working under the 
supervision SRCS Disaster Management HQ, Finance Officer at HQ to support the branches, WASH coordinator at 
HQ, Health Coordinator HQ and PMER officer HQ. In addition, 250 volunteers will be mobilized from the four states to 
support implementation of the plans. IFRC will deploy an Operations Manager as well as a Health Delegate for the 
length of this operation to support coordination and capacity building. Additional technical support from the IFRC 
regional office, mainly from East Africa country cluster in Nairobi will be mobilized in the areas of communications, 
Humanitarian Diplomacy, Health, WASH and PMER. The Shelter and Settlement unit in Geneva and Dubai will provide 
technical assistance as needed. The Head of East Africa Country Cluster is acting Head of Country Office for Sudan. 
By default the Acting Head of Country Office is the budget holder and project manager, assuming responsibility for 
implementation, reporting and compliance of the operation. 
 
 
 
 



Logistics and supply chain 
 

IFRC Sudan country office has a well experienced Logistics and Administration Officer who has been handling all 
logistics and procurement for the country office since 2008. This operation does not anticipate need for additional 
personnel, except technical support from IFRC Logistics, Procurement and Supply Chain Management department 
(LPSCM) from its network team in the Africa Regional Office, Dubai and/or Geneva offices. 
 
Procurement plans: Emergency shelter kits and household non-food items (sleeping mats, blankets, mosquito nets, 
kitchen sets, etc.), First Aid kits, IEH kits, will be sourced from LPSCM stockpile in Dubai. Vehicles will be procured 
through the IFRC Fleet Unit in Dubai. Other local materials planned for construction of shelters will be procured by HQ 
logistics department as per SRCS procedures, supported by IFRC logistics office in Khartoum. 
 
Warehouse and storage plans: The SRCS has a secure warehouse in Khartoum with adequate storage capacity. 
 
While two of the four branches have some storage capacity, it is planned the procurement of two mobile storage units 
(Rub Halls) to support required capacity at branch level. 
 
Transport and fleet needs: Purchase one land cruiser and rent five trucks to support the operations. 
 
Information technologies (IT) 
 

Include the cost of communications (telephone etc.) in the operational support budget. 
 

Communications 
 
The SRCS will maintain a flow of timely and accurate information between the field and other major stakeholders for 
operations updates, resource mobilization and advocacy. IFRC regional office will support the IFRC Country office and 
SRCS with communication and advocacy activities for the emergency operation. SRSC with the help of IFRC will share 
any communications material created through this appeal with IFRC and ICRC for use on various communications 
channels including the IFRC Africa web page, www.ifrc.org/africa. 
 
The SRCS in collaboration with the IFRC Sudan country representation, and with support from IFRC Africa regional 
communications, aims to coordinate various awareness and publicity activities, to sensitize the public, media and 
donors on the situation on the ground and the humanitarian response. Further dissemination with partners and donors, 
including articles and photos will be posted on Newswire. Publications will also be shared both locally and 
internationally on different platforms including Facebook and Twitter. 
 

Security 
 
All Red Cross/Red Crescent personnel involved in this operation will complete the respective IFRC’s e-learning 
programs of Volunteer security, Personal security, or Security Management. The SRCS will appoint a Security Focal 
Point (SFP) who will liaise closely with the respective SRCS branches, HAC, local authorities and other partners to 
gather relevant information to monitor the security environment for ensuring effective security management. The SFP 
will advise SRCS, IFRC, and PNSs senior management on any developments in the security environment to allow 
adequate protection of personnel. The SFP will also share relevant security information in a timely manner to personnel 
in the field. 
 
The IFRC Africa Region has a Security Advisor who will support and work closely with the IFRC through the monitoring 
of the security situation and guidance on how the operation will be implemented. The IFRC Staff will seek security 
clearance from the Security Advisor before undertaking any field missions to Sudan. 
 

Planning, monitoring, evaluation, & reporting (PMER) 
 
Regular monitoring of activities, as well overall situation, will be carried out by SRCS and IFRC, in close coordination 
with HAC, and other partners. Additional technical support will be provided by IFRC Country and Africa Regional office, 
which will monitor implementation of the appeal operation and support coordination with Movement partners. 
 
The SRCS will dedicate full-time PMER personnel to the operation to maintain timely and standard reporting against 
the set objectives of the response operation. A robust monitoring and reporting system will be employed to track the 
outputs and outcomes of interventions. The regular monitoring will inform of any further revision needed in terms of 
timeframe and coverage. The activity implementations will be regularly monitored by technical and management staff 
at the headquarters and branches through field visits if security situation permits. 

http://www.ifrc.org/africa


 
An end term evaluation has been planned with the aim of establishing outputs and immediate outcomes. End term 
evaluation will be used to inform stakeholders on the project success, documenting success stories and lessons learnt. 
 
 
C. Detailed Operational Plan 
 
Programming / Areas Common to all Sectors 
 
Needs analysis: 
The operations will maintain high quality in planning, monitoring, evaluation and reporting operational plans and 
activities. Coordination with internal and external stakeholders, with relevant UN agencies and government authorities 
will be strengthened. To the extent possible, all SRCS interventions will be part of coordinated response led by state 
coordination mechanisms. The operations will strengthen accountability to beneficiaries through strengthened 
beneficiary communications, increased participation of beneficiaries in program plans and activities and through 
gender mainstreaming ensuring that all vulnerable sections have adequate opportunities for support. 
 
Population to be assisted: 
 
The NS, Branches, staff, volunteers and communities will be the main target group. 
Outcome 5: Continuous participatory monitoring and assessment to inform program 
 

Areas Common to all sectors 

Outcome 5: Continuous 
participatory monitoring and 
assessment to inform program 
 
Outcome 6: Implementation of 
SRCS programming is improved 
by ensuring effective and timely 
communication with refugees 
and engaging them by 
considering displaced persons 
opinion and feedback. 

Outputs 
% of 

achievement 

Output 5.1 A comprehensive monitoring and 
reporting framework and system for ensuring 
accountability to beneficiaries is 
established 

0 

Output 5.2 Strengthened communication with and 
accountabilities to beneficiaries 0 

Output 6.1 Displaced people are engaged in two-way 
communication, incorporating their opinions and 
needs for the implementation of 
response plans 

0 

Activities 
  
  

Is implementation 
on time? 

% progress 
(estimate) 

 
 Yes (x) No (x) 

5.1.1 Establish needs assessments templates, carry out needs 
assessments and identify beneficiaries  X 0 
5.1.2 Establish a Monitoring and Reporting Framework for the 
operations  X 0 

5.1.3 Joint monitoring of the operations by SRCS HQ/IFRC and 
branches  X 0 
5.1.4 Mid-term review (internal) to include all relevant technical 
sectors  X 0 
5.2.1 A beneficiary feedback mechanism is developed and established 
defining accountability to beneficiaries and to ensure effectiveness of 
the response 

 
X 

0 

5.2.2. Organize two beneficiary community trainings for key branch 
staffs and volunteers.  X 0 
5.2.3 Quarterly meeting with beneficiary committees (one meeting 
per state at different locations).  X 0 
5.2.4 Communication brochures and IEC materials about  X 0 



 
Health & Care 
 
Needs analysis:  
 
Population to be assisted:  
 
Reducing morbidity and mortality through improved access to primary health care will be one of the key priorities for 
SRCS intervention. 
 
Seven fixed health centers and four mobile SRCS clinics in areas in four states of this EA are non-functional due to 
either staff shortages or state of physical infrastructure. Some need additional support to cater to the needs with 
increased caseload. To address these gaps in health services, SRCS will work closely with Ministry of Health and 
humanitarian actors to prioritize locations for interventions. The SRCS interventions will focus on supporting increased 
access to health care for the affected and prevention of diseases in communities through health and hygiene promotion.  
 
Selected SRCS health clinics will be supported with rehabilitation of infrastructure, provision of essential laboratory 
equipment and incentives for MoH staff seconded to SRCS health clinics to address the increased caseloads from 
the influx of refugees. 
 
To reduce risk of communicable diseases spreading and to prevent disease out breaks, SRCS volunteers will be 
mobilized to provide health education in the camps and to support MoH initiatives. 
 
The main target group will be South Sudanese refugees that have arrived in the camps escaping violence and insecurity 
and host communities around the camps. 
 

6.1.1 Setting up of feedback/suggestion boxes and information 
boards in the community centres;  X 0 
6.1.2 Conduct of periodic Focus Group Discussions (FGD) to collect 
beneficiary feedback and incorporate refugee’s opinion during EPoA 
update 

 
X 

0 

Progress towards outcomes 
The activities could not be implemented due to low funding coverage of the operation 

Health & Care 

 
Outcome 1: Reduced immediate 
health risks to the of affected 
refugees populations. 

Outputs % of 
achievement 

Output 1.1: Improved access to health care and 
emergency health for the targeted population and 
communities 

 
0 

 Output 1.2 Improved knowledge about public health 
issues among refugees and host communities in the four 
states. 

0 

 
Activities 

 

Is implementation 
on time? 

% progress 
(estimate) 

 
 

Yes (x) No (x) 

1.1.1. Rehabilitation of seven health facilities and equipped with 
basic lab equipment 

 X 0 

1.1.2. Support increased caseloads at SRCS health clinics by 
providing incentives for health staff in the 11 health clinics 

 X 0 

1.1.3 Procurement and deployment of four Interagency Emergency 
Health Kits (IEHK) in selected SRCS clinics 

 X 0 

1..1.4. Procurement and distribution of 150 First Aid Kits  X 0 
1.1.5 Refresher training on First Aid in Emergencies for four states 
for 30 volunteers in each state (120 volunteers) 

 X 0 

1.1.6. Procurement and installation of big tent hospital (10 x 8m) for 
new arrivals 

 X 0 

1.1.7 Conduct MISP training for 20 health staffs  X 0 



 
Water, Sanitation & Hygiene Promotion 
 
Needs analysis: 
 
Ongoing fighting over the last four years in South Sudan and the current food insecurity has led to even more people to 
influx to Sudan, placing greater strain on already diminished aid services such as healthcare, water supply and sanitation 
infrastructure. In the nine camps targeted in this EA, there is no permanent access to safe water sources because of 
this, a significant safe water demand is observed in the camps for drinking and sanitation purposes. 
 
The hygiene and health promotion will be undertaken along with key messages on sanitation, how to use ORS, PUR 
sachets and mosquito nets. Clean-up campaigns to improve the environmental situation in the camps will be organized. 
 
Population to be assisted: 
 
Main priorities in the WASH sector are to maintain water, sanitation and hygiene services in camps and host 
communities, to prevent disease outbreaks. 
 
 

1.1.8. Conducting training on nutritional assessment for children for 
250 volunteers 

 X 0 

1.1.9. Conduct orientation for medical staffs  X 0 
1.1.10 Setting up functional referral system for mental health  X 0 
1.1.11 Establish and run child and other friendly spaces (7 camps)  X 0 
1.1.12 Establish women groups with focus  X 0 
1.2.1. Health and hygiene promotion campaigns on prevention and 
control of common communicable diseases such as Malaria, Acute 
Watery Diarrhoea, Bloody Diarrhoeas, Dermatitis and other 
outbreaks likely to occur during emergency situations (four states in 9 
unites) 

 X 0 

1.2.2. Deployment of staff and volunteers for public health campaigns 
in collaboration with MoH, UNICEF, WHO (55 volunteers per state for 
25 campaigns (per diem, transportation, food) 

 X 0 

Progress towards outcomes 
The activities could not be implemented due to low funding coverage of the operation. 

Water, Sanitation & Hygiene Promotion 

Outcome 2: Reduced risk of 
waterborne disease amongst 
affected population through 
improved access to safe 
drinking water, safe sanitation 
and good hygiene behaviours 

Outputs % of 
achievement 

Output 2.1 Improved access to safe water and sanitation, 
improved hygiene awareness and behaviour for the 
target population in four states 

0 
 

 
Activities 

 

Is implementation 
on time? 

% progress 
(estimate) 

 
 

Yes (x) No (x) 

2.1.1. Hiring of water tankers for water trucking for 12 
months and 15 days/month in two states (West Kurdufan and 
East Darfur) 

 X 0 

2.1.2. Procure and install T 95 tanks in ten targeted refugee areas  X 0 

2.1.3. Procure and install T 45 tanks in ten targeted refugee areas  X 0 
2.1.4 Provide materials and construct 15 water tap stands for ten 
locations 

 X 0 

2.1.5 Construction of platforms for water points  X 0 
2.1.6 Rehabilitation of two yards in two host communities ((South 
Darfur and South Kurdufan) 

 X 0 

2.1.7 Construct 40 emergency latrines in nine refugee locations in 
four states (West/South Kurdufan and South/East Darfur) 

 X 0 



 
 
Shelter and Settlements (and household items) 
 
Needs analysis:  
 
According to the SRCS assessment, about 63,540 people (12,704 household) needs emergency assistance in nine 
camps of four selected states who are not fully or partially not assisted so far in different emergency assistances. While 
50 percent of the shelter needs are expected to be covered through the cluster where partners will be requested to 
cover remaining needs based on the MoU. The SRCS as a member of the shelter cluster coordination in in these states 
will support NFIs of 4000 HHs with the shelter needs. NFIs will be procured as per IFRC guidelines. 
 
Population to be assisted: 
 
Families benefiting from these supports will include new refugees 
 

 
National Society Capacity Building 
 
Needs analysis 
 
Primary focus in branch capacity building will be in the areas of advocacy, diplomacy and accountability to beneficiaries. 
Key staff and volunteers in the 4 branches will be supported in the three areas through training, coaching and mentoring. 
This EA will have full time staffs at HQ and Branch levels in key areas of interventions to reduces the burden on branches 
and head office and to deliver quality services on time with timely reporting. 
 

2.1.8 Provide materials and construct 15 garbage containers  X 0 
2.1.9 Rental of tractor for waste disposal for three months in each of 
the nine locations 

 X 0 

Progress towards outcomes 
The activities could not be implemented due to low funding coverage of the operation. 

Shelter and Settlements (and household items) 

 
Outcome 3: The immediate 
shelter and settlement needs of 
four thousand households are 
met 

Outputs % of 
achievement 

Output 3.1. Four thousand households across the 
four states of East Darfur, South Darfur, West 
Kurdufan and South Kurdufan are assisted with 
standard NFI and Shelter Kits 

 
5 

 
Activities 

 

Is implementation 
on time? 

% progress 
(estimate) 

 
 

Yes (x) No (x) 

3.1.1. Procurement of 4000 Emergency Shelter and NFI kits 
(International) for 20,000 beneficiaries (4,000 households) 
and transportation/distribution of NFIs 

 X 22 

3.1.2 Orientation and training of volunteers and staff on construction 
of emergency shelters by Shelter Cluster 

 X 0 

3.1.3 Distribution of relief items to beneficiary population in four 
states through volunteers 

 X 0 

3.1.4. Procurement of 500 tents  X 0 

3.1.5. Beneficiary satisfaction survey on the quality and use of the 
shelter kits is completed 

 X 0 

Progress towards outcomes 
824 tarps have been procured (without the fixing materials). The NFIs kits have been procured as followed: 1,755 

kitchen sets, 3,510 mosquito nets, 1,000 sleeping mats, 1,000 blankets. 

National Society Capacity Building 



 
 
 
D. BUDGET 
 
Annexed – Interim Financial Report. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Outcome 4: Increase capacity of 
the Sudanese Red Crescent 
Society to respond to the 
emergency and needs of the 
affected population 

Outputs % of 
achievement 

Output 4.1. Strengthened SRCS’s auxiliary role 
among key stakeholders through coordination, 
advocacy and diplomacy. 

0 
 

Output 4.2: Branches are equipped and trained to 
respond to conflict and displacement 

0 

 
Activities 

 

Is implementation 
on time? 

% progress 
(estimate) 

 
 

Yes (x) No (x) 

4.1.1. Humanitarian Diplomacy trainings (five trainings) for 30 key 
SRCS staff and volunteers from the headquarters and the targeted 
branches to enhance their skills in engaging with non-Movement 
partners in discussing their auxiliary role. 

 X 
 

0 

4.1.2 Coordination and engagement with key stakeholders - 
Quarterly stakeholder meetings hosted by the branch (HAC, 
MoH, Community leaders, INGOs, IOM, Red Cross and Red 
Crescent Movement, UN Agencies and funding agencies). 
NS to host two meetings. 

 X 
 

0 

4.1.3 Documenting good practices  X 0 

4.1.4 Caring for volunteers’ activities  X 0 

4.2.1. Procurement of computers, laptops, etc.  X 0 

4.2.2. Recruitment and deployment of staffs  X 0 

4.2.3 Purchase of fire extinguishers  X 0 

4.2.4 Procurement of two storage facilities/warehouses  X 0 

4.2.5. Procurement of two trucks  X 0 

4.2.6 Procurement of Land Cruiser vehicles (one for East Darfur)  X 0 

Progress towards outcomes 
The activities could not be implemented due to low funding coverage of the operation. 



 
 
 

Reference 
documents 
 
Click here for: 

 Previous 
Appeals and 
updates 

 Emergency Plan 
of Action (EPoA) 

Contact Information 
For further information specifically related to this operation please contact: 
In the National Society 
•  Secretary General, Sudanese Red Crescent Society: Osman Gafar Abdallha email: 

sg_srcs@yahoo.com 
 

In the East Africa Cluster. 
• Getachew Taa, Head of Cluster email: getachew.taa@ifrc.org phone; +254 733 444 

057 
• Andreas Sandin, Operations Coordinator, email: andreas.sandin@ifrc.org phone: +254 

732 508 060 
 

In Regional Office for Africa  
• Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 

Department, Nairobi, Kenya; phone +254 731067489; email:  adesh.tripathee@ifrc.org 
• Lancelot MERMET, Regional Disaster Management Delegate, phone: +254 780930 

278 email: lancelot.mermet@ifrc.org  
• Khaled Masud Ahmed, Regional Disaster Management Delegate, Tel +254 20 283 

5270, Mob +254 (0) 731067286, email: khaled.masud@ifrc.org  
 

In IFRC Geneva :   
• Antoine Belair, Operations Coordinator, Response and Recovery (Americas and Africa 

Regions), Tel. +41 22 730 4281 | Mob. +41 79 708 3149, Email antoine.belair@ifrc.org 
• Ruben Romero, Response and recovery lead; phone: +41 22 730 4229; email: 

ruben.romero@ifrc.org  
 

For IFRC Resource Mobilization and Pledges support: 
• IFRC Africa Regional Office for resource Mobilization and Pledge: Kentaro Nagazumi, 

Head of Partnership and Resource Development, Nairobi, email: 
kentaro.nagazumi@ifrc.org, phone: +254 202 835 155 
 

For In-Kind donations and Mobilization table support: 
• IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa Regional 

Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022  
 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 
• IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator, email: 

fiona.gatere@ifrc.org, phone: +254 780 771 139 
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 
the maintenance and promotion of human dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 4,184,769 4,184,769

B. Opening Balance

Income
Cash contributions
China Red Cross, Hong Kong branch 24,208 24,208
Japanese Red Cross Society 87,386 87,386
Red Cross of Monaco 23,045 23,045
C1. Cash contributions 134,639 134,639

C. Total  Income  = SUM(C1..C4) 134,639 134,639

D. Total  Funding = B +C 134,639 134,639

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 134,639 134,639
E. Expenditure -129,120 -129,120
F. Closing Balance = (B + C + E) 5,519 5,519

Selected Parameters
Reporting Timeframe 2017/5-2018/3 Programme MDRSD024
Budget Timeframe 2017/5-2018/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD024 - Sudan - Population Movement
Timeframe: 18 May 17 to 18 May 18
Appeal Launch Date: 18 May 17

Interim Report

Interim Report Prepared on 15/May/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 4,184,769 4,184,769
Relief items, Construction, Supplies
Shelter - Relief 497,445 12,313 12,313 485,132

Shelter - Transitional 133,847 133,847

Construction - Facilities 70,000 70,000

Clothing & Textiles 175,960 12,456 12,456 163,504

Water, Sanitation & Hygiene 382,641 382,641

Medical & First Aid 185,240 185,240

Teaching Materials 13,300 13,300

Utensils & Tools 100,000 36,337 36,337 63,663

Total Relief items, Construction, Sup 1,558,433 61,107 61,107 1,497,326

Land, vehicles & equipment
Vehicles 360,000 360,000

Computers & Telecom 24,000 24,000

Office & Household Equipment 145,750 145,750

Total Land, vehicles & equipment 529,750 529,750

Logistics, Transport & Storage
Storage 72,900 2,110 2,110 70,790

Distribution & Monitoring 20,000 5,876 5,876 14,124

Transport & Vehicles Costs 96,986 3,602 3,602 93,384

Logistics Services 11,169 11,169 -11,169

Total Logistics, Transport & Storage 189,886 22,758 22,758 167,129

Personnel
International Staff 336,000 55 55 335,945

National Society Staff 701,340 701,340

Volunteers 79,625 79,625

Total Personnel 1,116,965 55 55 1,116,910

Consultants & Professional Fees
Consultants 21,000 21,000

Total Consultants & Professional Fee 21,000 21,000

Workshops & Training
Workshops & Training 342,450 342,450

Total Workshops & Training 342,450 342,450

General Expenditure
Travel 8,900 28 28 8,872

Information & Public Relations 30,689 30,689

Office Costs 353 353

Communications 9,400 9,400

Financial Charges 5,784 -2,325 -2,325 8,109

Shared Office and Services Costs 115,749 115,749

Total General Expenditure 170,876 -2,296 -2,296 173,172

Operational Provisions
Operational Provisions 39,616 39,616 -39,616

Total Operational Provisions 39,616 39,616 -39,616

Indirect Costs
Programme & Services Support Recove 255,408 7,881 7,881 247,528

Total Indirect Costs 255,408 7,881 7,881 247,528

Selected Parameters
Reporting Timeframe 2017/5-2018/3 Programme MDRSD024
Budget Timeframe 2017/5-2018/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD024 - Sudan - Population Movement
Timeframe: 18 May 17 to 18 May 18
Appeal Launch Date: 18 May 17

Interim Report

Interim Report Prepared on 15/May/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 4,184,769 4,184,769
TOTAL EXPENDITURE (D) 4,184,769 129,120 129,120 4,055,648

VARIANCE (C - D) 4,055,648 4,055,648

Selected Parameters
Reporting Timeframe 2017/5-2018/3 Programme MDRSD024
Budget Timeframe 2017/5-2018/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD024 - Sudan - Population Movement
Timeframe: 18 May 17 to 18 May 18
Appeal Launch Date: 18 May 17

Interim Report

Interim Report Prepared on 15/May/2018 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 4,184,769 134,639 134,639 129,120 5,519

Subtotal BL2 4,184,769 134,639 134,639 129,120 5,519
GRAND TOTAL 4,184,769 134,639 134,639 129,120 5,519

Selected Parameters
Reporting Timeframe 2017/5-2018/3 Programme MDRSD024
Budget Timeframe 2017/5-2018/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD024 - Sudan - Population Movement
Timeframe: 18 May 17 to 18 May 18
Appeal Launch Date: 18 May 17

Interim Report

Interim Report Prepared on 15/May/2018 International Federation of Red Cross and Red Crescent Societies
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