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Red Cross Red Crescent Movement partners currently actively involved in the operation: Danish Red Cross, 
German Red Cross, Kuwaiti Red Crescent, Netherlands Red Cross Qatar Red Crescent, Turkish Red Crescent, Spanish 
Red Cross, Swedish Red Cross, Swiss Red Cross, and International Committee of the Red Cross. 

Other partner organizations actively involved in the operation: Humanitarian Aid Commission (HAC) of Sudan, UN 
Agencies including Office for the Coordination of Humanitarian Affairs (OCHA), UNICEF, WFP, WHO, UNFPA and 
UNHCR. 

 

Summary of Operational Achievements: 
The operation has continued to implement interventions geared 
towards ensuring immediate support to the Sudanese Red 
Crescent Society (SRCS) in order to address the relief and early 
recovery needs of 210,000 people in eight states affected by 
flooding. These interventions continue to be implemented through 
an integrated approach in the areas of:  Shelter, Settlements and 
Household Items; Food Security, Livelihoods and Basic Needs; 
Health and Care; Water, Sanitation and Hygiene (WASH); 
Disaster Risk Reduction (DRR) and Protection Gender and 
Inclusion (PGI). More resources are needed and quickly in order 
to ensure that both immediate, mid-term and long-term needs are 
met within the coming days considering the people affected need 
urgent support.  
 
Within the period under review, SRCS has been able to reach 
38,930 people with household and hygiene items, as well as with 
food parcel. This has been possible with the support of the DREF 
loan and the bilateral support of Partner National Societies 
(PNS’s). In addition, a number of humanitarian flights arrived 
between 10-14 October bringing relief items for 3,500 families 
(17,500 people) and rapid latrine equipment sets. Currently, the 
operation is undertaking the distribution of these items which is 
expected to be completed by 22 October 2020.  
 
There are ongoing coordination efforts with PNS’s to develop a 
joint plan in support of the floods response, ensuring 
complementarity between the Emergency Appeal and their long 
term programs. 
 
With a focus on logistics, the operation is supporting SRCS with 
eight vehicles to come from Dubai through the IFRC’s Vehicle 
Rental Programme. The operation has also focused on 
strengthening the national warehouse management while more 
commodities are being mobilized.  
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In addition to the support in the emergency phase, PNS’s will be supporting the recovery phase: Qatar RC has 
committed to reconstruction of 500 houses, while Kuwait RC has committed to 500 houses and Turkish RC to 1,000 
houses. The Information Management system for tracking the operational response including the dashboard has also 
been put in place on Go Platform to trace and illustrate the Federation-wide response. With focus on the overall 
country support, about 22% of affected localities (400,000 people) have received assistance from the Government, 
humanitarian actors and NGOs. Extremely low funding across humanitarian agencies, especially for health and WASH 
services, high inflation and fuel shortages are hampering aid organizations’ capacities to operate. Further, over 10 
million people are at risk of contracting water-borne diseases and 4.5 million are exposed to vector-borne diseases 
(an increase of 100% since April). Malaria cases have increased in North Darfur and Sennar States. West Darfur 
reported nearly 100 cases of chikungunya, and hundreds of cases of viral hemorrhagic fever have been reported in 
Northern, River Nile, Kassala, Khartoum, Sennar and West Kordofan states. Health services are stretched, in addition 
because of the impact of COVID-19 and increase of water-borne/vector-borne diseases. It is therefore imperative that 
the operation continue and in fact scale up its activities. 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
Heavy rainfall which commenced in late July 2020, intensified during the months of August and September. This 
intensification came at a time when the Blue Nile river from Ethiopia had swollen and burst its banks. The combination 
of the rains and swollen river caused flooding, destruction of infrastructure, health facilities, houses, both private and 
public buildings, agricultural lands and has so far displaced over 880,000 people in 18 states across the country. The 
torrential rain and resulting flooding have caused more than 120 deaths and is the worst flooding seen in the country in 
30 years.  
 

The National Security and Defense Committee (NSDC) declared a three-month nationwide state of emergency on Friday 
4 September 2020, while also appealing for (international) assistance to respond to the needs of the flood-affected 
population. According to the Humanitarian Aid Commission (HAC), the torrential rains and flooding has continued to 
affect an increasing number of people and are causing more destruction across Sudan. This disaster, which has been 
categorized as “orange” by IFRC, which calls for a need to implement an integrated operation that meets urgent needs 
in the country.  

 
By the first week of October 2020, the most affected states include; Khartoum, Blue Nile, Sennar, North Darfur and West 
Darfur. The worst affected states account for 52 per cent of all people affected. Despite the ongoing crisis, the operation 
has experienced challenges relating to access to many affected as the water levels has not yet recessed to allow easy 
movement. The Government-led rapid assessments are still ongoing while the number of affected people continues to 
rise. These assessments have shown that about half of the affected population are children. Other vulnerable groups 
affected are approximately 40,000 elderly, and some 125,000 disabled people. The overall number of houses destroyed 
and damaged houses has again increased with over 176,000 households affected. Of the displaced families, many are 

Fig: The population affected this year higher than previous 7years. The 2020 number of people affected is expected to continue 
to rise. 

https://go.ifrc.org/emergencies/4651#additional-information


hosted by family and neighbors or moved to temporary camps, some formal with services and other spontaneous near 
their residences. According to UNOCHA, some 560 schools and thousands of health facilities have also been affected, 
compromising essential services to communities. The full impact of the floods will reveal itself once all the water has 
receded, and all areas are accessible for assessments. However, it can be expected that needs created by floods will 
be compounded by an increase in health issues.  
 
The health situation in Sudan has continued to deteriorate as a result of the flooding, especially due to stagnant and 
contaminated water. The damage to health clinics, hospitals and latrines raises further risks for disease outbreaks on 
already weakened health systems. Within the affected states, malaria, diarrhea and skin infection are common causes 
of mortality among children and malaria is a common cause of illness among adults. In many of the flooded locations, 
there is very limited access to clean water. The water supply from boreholes have been affected by overflow of the river 
and latrines have been destroyed, increasing the risk of water contamination and outbreak of waterborne diseases due 
to lack of latrines (resulting in open defecation) and contamination of water by faecal matter from flooded latrines.  
Already, disease outbreaks are being reported and available stocks are rapidly declining with most agencies reporting 
lack of essential medicines in their storage facilities.  

  
Sudan is currently experiencing soaring inflation which continues to impact the most vulnerable, increase humanitarian 
needs, and presents a real challenge to aid agencies. The prices of all items continue to increase by the day amid 
growing needs; in some cases, prices have doubled since June-July 2020. Inflation reached nearly 170 per cent in 
August, according to the Central Bureau of Statistics of Sudan.  

 
The World Food Program reports that the average price of the local food basket increased by nearly 200 per cent 
compared to 2019. These increasing costs of food will deny millions of poor people access to sufficient quantity and 
quality food for a healthy living. The destruction of crops by the floods will worsen the already severe food insecurity 
levels in parts of Sudan. According to the latest Integrated Food Insecurity Phase Classification (IPC) analysis report, 
as of August 9.6 million people in Sudan were experiencing Crisis or worse food insecurity levels (IPC3 or higher), with 
51.2 million people in stressed (IPC2) food insecurity levels.  The continuing inflation will increase the number of people 
who need assistance and hamper humanitarian agencies’ capacities to respond at scale. The gradual reduction of fuel 
subsidies planned by the Government is likely to push inflation up further. Moreover, the floods occurred at a time when 
Sudan was responding to the effects of the COVID-9 pandemic.  
 
Though the number of infected people in Sudan remain relatively low, the virus is present, and a “second wave” of 
infections remains a threat. To date there are over 13,600 confirmed cases of COVID-19 in Sudan, and the number of 
deaths recorded is 836. However, a lack of efficient registrations of cases means that the real numbers are believed to 

Fig: distribution of people affected by locality and state 



be higher. The continued impact of flooding in combination with COVID-19 impacts at household levels and high inflation 
levels, is likely to push more people in crisis or worse levels of food insecurity. Displacement related to flooding may 
place people in conditions where there is greater risk of COVID-19 transmission, and lower access to care, which may 
exacerbate the pandemic in affected areas as well as increasing strain on the health system. 
 
 

 Summary of current response 

On the 13 August 2020, SRCS launched a response 
operation supported by the DREF with an allocation of 
CHF 476,272 to meet the immediate humanitarian needs 
of 17,500 flood-affected people in the three most affected 
States in Sudan (Blue Nile, El Gezira and Khartoum). On 
11 September 2020, SRCS launched a 12 million Swiss 
francs Emergency Appeal to increase the geographical 
reach of its response and deliver assistance and early 
recovery support to some 200,000 people affected by 
floods for 24 months, with a focus on: Shelter, Livelihood 
and Basic Needs, Health, Water, Sanitation and Hygiene 
(WASH), Disaster Risk Reduction (DRR) and Protection 
Gender and Inclusion (PGI).  
 
 
The operation has benefited from pro-active in-country partners for early support to a harmonized response. Through 
the joint support from the DREF and from other in country partners, 6,000 households have already been assisted.  
SRCS activated its Emergency Operations Centre (EOC) at headquarters and branch levels and has been responding 
to the needs of the affected population with distribution of Household Items (HHIs). Search and rescue a swell as helping 
families move their belongings away from waterlogged residences, distribution of Food Parcels, First Aid (FA) and 
Psychosocial Support (PSS). 
 
Overview of Host National Society 
SRCS has participated in the interagency assessment led by the Office for the Coordination of Humanitarian Affairs 
(OCHA) and the Humanitarian Aid Commission (HAC) of Sudan and is preparing to begin their detailed integrated 
assessment activities in October as flood levels recede and access improves. This detailed assessment will consult 
key informants, focus groups and a sampling of households through a KOBO survey to determine the effects of the 
floods, needs of the affected people and response interventions to support the affected communities to cope with and 
recover from the effects of the floods.  
 
The SRCS has been able to deploy over 1,400 volunteers to the 18 affected states who have now been able to reach 
more than 6,000 households with NFI and food distributions1, search and rescue, first aid, and vector control activities. 
The figure below indicates the items distributed by SRCS with support of the initial DREF allocation and contributions 
from partner National Societies. Most of these same localities also received in kind donations of meat, dates packages, 
flour and rice.  

 
1 All but Blue Nile and Red Sea have received ESNFIs.  

IHC supported with a number of flights to bring NFI for 3,500 
households and sanitation equipment 



 
 
Fig:  Distributions carried out by SRCS as of 15 October  
 
Overview of Red Cross Red Crescent Movement in country 
 
The IFRC Secretariat provides technical and financial support to SRCS through its East Africa Country Cluster Support 
Team (EA CCST) and the Regional Office for Africa which are both based in Nairobi, Kenya. The SRCS flood response 
is supported by the IFRC and in-country Partner National Societies (PNS), while the International Committee of Red 
Cross (ICRC) is supporting with Personal Protective Equipment (PPE) for volunteers as the response is happening at 
the same time as the COVID-19 pandemic. Partners conduct bi-weekly meetings to ensure strong coordination, 
technical support to SRCS and complementarity, as well as to ensure a harmonized response plan. Following the early 
deployment of an operations manager for the DREF, a team of IFRC Rapid Response Personnel arrived in country in 
late September to support the SRCS in assessment and coordination of the response. The operation has depended on 
technical support in the fields of Livelihood, PGI and PMER from the CCST and Regional Office in Nairobi, including 
direct procurement support from the Regional Logistics Unit (RLU). 
 
The in-country PNS’s continue to support the teams in the set-up process of the operation. There are eight PNS in-
country, and nine providing bilateral support to SRCS. The Red Cross Red Crescent Movement partners currently 
involved in the operations in Sudan include ICRC, Turkish Red Crescent (TRCS), Danish Red Cross (DRCS), Qatar 
Red Crescent (QRCS), Swedish Red Cross (SRCS), Kuwait Red Crescent Society (KRCS), German Red Cross (GRCS) 
and Netherlands Red Cross (NLRC), Efforts are ongoing to map where and when the support is going to integrate it into 
the SRCS National plan to reach 42,000 households. The operation is working with PNS’s and SRCS to build 
Emergency Appeal recovery actions that complement existing long-term programmes, for more efficient use of 
resources. There are also ongoing discussions on the possibility of deploying a Membership Coordinator to support 
these planning and implementation efforts.   
 



 
 
Overview of non-RCRC actors in country 
 
The National and State-level authorities are coordinating the overall response to the floods. The Government of Sudan 

activated the Flood Task Force (FTF) at the start of the rainy season in July, which has been monitoring the evolving 

situation across the country in collaboration with the Sudan Meteorological Authority and the Ministry of Water 

Resources. Additionally, the Ministry of Labor and Social Development (MoLSD) that has installed a National Emergency 

Operation Centre to support the floods response coordination in which SRCS is a partner. OCHA supports coordination 

with flood focal points in all 18 states, who feed the central coordination with information on key needs, response and 

gaps.  

 

The HAC and the National Civil Defence Council are distributing food and household items (HHIs) in the most affected 
areas. Sudan Ministry of Health (SMoH), UNICEF, WHO and UNFPA have, in coordination, provided some emergency 
supplies to the affected areas including ringer lactate, antibiotics, antimalaria treatment, Primary Healthcare (PHC) kits, 
Reproductive Health (RH) kits, PPE such as gloves and facemasks, mosquito nets, soap and family hygiene kits. In the 
past two months, emergency shelter and essential household items have reached over 181,000 flood-affected refugees, 
IDPs and residents across Sudan. UNDP has recently started planning their support to the government for a national 
level assessment initiative to capture the needs of the affected person from an early recovery lens. 
 

 

Needs analysis and scenario planning 

 
Needs analysis 
 
The flooding this year in Sudan is the worst the country has seen for the last 30 years. The extent of the disaster requires 
a multi-faceted approach which aims towards responding to both current needs and re-emerging needs which vary 
between states, communities levels and households. The people of Sudan need immediate access to clean drinking 
water, including restoring safe water sources, as well as latrines. People having lost their homes urgently need 
temporary shelter while they continue to repair, rebuilt, or even resettle to their homes. In addition, access to food is 
impacted by the flooding as the floods continue to sweep away food stocks, productive assets such as farming tools 
and equipment, in addition to causing significant damage to crops in agricultural areas.  
 
The health situation is expected to further deteriorate over the coming months, with increase of vector and water-borne 
diseases. Already malaria cases have increased in North Darfur and Sennar State, while West Darfur reported nearly 
100 cases of chikungunya, and hundreds of cases of viral haemorrhagic fever have been reported in Northern, River 
Nile, Kassala, Khartoum, Sennar and West Kordofan states. Detailed needs assessments will be carried out now that 
water levels are receding. These assessments will inform any strategic changes to the operation and estimated 
disaggregated data will be provided after the assessments are completed.  
 
 



Operation Risk Assessment 
The team in-country is currently working on a detailed Risk Register to identify the main considerations and measures 
that will need to be put in place to reduce their likelihood and impact. Some of the elements to be taken into consideration 
are illustrated in the table below. 
 
Assumptions Support measures 

A1. Already at a high rate, inflation 
stabilizes 

A1. The operation use procurement strategies to avoid loss in the value 
of funding when exchanged officially in country  

A2. Access to information from Branch 
improves 

A2. Support to Branches with IM and PMER capacity and equipment 
permit improved flow of reporting 

A3. Sporadic protests affecting 
movement 

A3. Monitoring of the situation by Security permits pre-empted planning, 
with remote work options available to the team  

Risk Mitigation Measures 

R1. Increase in COVID-19 cases prompts 
international and state borders   

R1.1 Reinforce remote support strategies 

 
R1.2 Prepare contingencies for program delivery (ie. Preposition cholera 
response stocks in states with likely outbreaks)  

R2. Financial related risk: Limited funding 
not allocated to agreed purpose  

R2.1 Prepare scalable operation strategy for likely funding level 
scenarios with the Branches that prioritises affected population priority 
needs  

 
R2.2 IFRC Fraud and corruption prevention control policy (triple defence) 
is disseminated in the SRCS 

R3. Limited local procurement capacity 
unable to meet the timely needs of the 
operation 

R3.1 Procurement plan developed with strategies for local procurement 
and international procurement used "as needed" for priority purposes 

 
R3.2 Donors are notified in advance when procurement delays impact 
implementation is apparent 

 

Blue Nile state: security risk HIGH 

 
Of the 8 states supported through the Emergency Appeal, the security conditions in Blue Nile present the highest risks. 
The state is affected by clashes between the Sudanese Armed Forces (SAF) and the Sudan People's Liberation 
Movement/Army-North (SPLM/A-N), particularly in the Nuba Mountains. Although, a peace agreement was signed on 3 
October, its impact and reach still need to be assessed. Access in many areas is extremely limited by government 
forces, and the presence of landmines, notably on the Kadugli–Kauda and Kadugli–Talodi roads (South Kordofan), and 
the road linking Kurmuk (Blue Nile) with the Ethiopian border. Although SRCS has presence and access in the area that 
allows them to carry out activities, a more detailed security assessment will need to be carried out before any significant 
increase in action to ensure proper mitigation measures are in place.  
 

COVID-19 Response  
 
On 9 September, Sudan had reported 13,437 confirmed 
cases of COVID-19, including 833 deaths. By 11 
October, the number of confirmed cases had increased 
to 13,691. Refugees and IDPs have faced a significant 
burden of COVID-19, including due to the collapse in 
informal sector work following movement restrictions. 
The SRCS has taken an active role in COVID-19 
prevention, having reached more than 180,000 people 
with risk communication and community engagement 
(RCCE) and health and hygiene promotion activities 
related to COVID-19, and has provided support to 2,000 
cases in isolation. 
 
As such, the National Society actions dedicated to 
COVID-19 and those conducted through new or ongoing 
operations will be mutually beneficial and build upon 

programmatic synergies. The strategies envisaged in this Emergency Appeal will be reviewed concurrently with COVID-
19 prevention strategies to ensure the compatibility and to maximize synergies. Up to date information on the activities 

SRCS has mobilized around 1400 volunteers to assist the 
population affected by the floods.  



of the supported National Society as part of the national COVID-19 response and covered outside of this emergency 
appeal is available on the COVID-19 operation page IFRC GO Platform. 

 

B. OPERATIONAL STRATEGY 
 
Overall Operational objective: 
 
The overall objective of the operation is to ensure immediate support to the SRCS in order to address the relief and 
early recovery needs of 210,000 people in eight affected states. The integrated activities to be implemented are in the 
areas of:  Shelter, Settlements and Household Items; Food Security, Livelihoods and Basic Needs; Health and 
Care; Water, Sanitation and Hygiene (WASH); Disaster Risk Reduction (DRR) and Protection Gender and 
Inclusion (PGI).  
 
 

Detailed Operational Strategy for Floods Response in Sudan 
  
Detailed integrated needs assessment:  
The rapid assessments have been ongoing in collaboration with Government; however, challenges are experienced 
including areas being inaccessible, the full extent of the disaster impact will be realized once the water levels recess 
and volunteers are able to visit all the areas. Despite the situation, the SRCS started to assess accessible areas. A 
planned detailed assessment of the affected localities of the eight priority states will inform any strategic changes to the 
operation and estimated disaggregated data will be provided after the assessment. A draft plan and questionnaire have 
been circulated and is expected to be completed and disseminated to the Branches The activity will be directly supported 
by key SRCS staff and the IFRC team (both in person and remotely). 
 
1- Shelter, Settlements and Household items (Target: 210,000 people or 42,000 HH) 

Through the first months of the operation, the NFI 
shelter response will be based on quickly reaching 
affected populations with the goods they need and 
following them in their self-recovery of repairing and 
rebuilding or finding alternate living arrangements. 
The distributions will be integrated with emergency 
WASH, health, protection, and livelihood support. 
Areas of intervention will be selected by the 
Branches, in coordination with the authorities, on 
the criteria of the severity of the impact, the needs 
and capacities of the population and the SRCS local 
capacity to respond quickly.  
 
Emergency:  
Distributions of construction materials (tarpaulin, 
rope, tools, grass mats and bamboo/palm wood) to 
provide emergency or temporary shelter, a limited 
number of tents, and essential household items 
(including solar light/charger, bed mats, blankets, 

kitchen sets, buckets and some clothing). There are two types of distribution packages; the first, is a full package as 
described above for 10,500 households. Considering the limited stocks and large affected population, 31,500 
households with partially damaged homes will receive a different type of package composed of one tarp, two mats, and 
two blankets. Distributions will be supported by SRCS staff and volunteers who deliver orientations on Emergency and 
Improved Emergency Shelter messaging, for safe site selection and resilient construction of temporary shelters to 
provide a minimum of 20 m2 of covered protection to 42,000 households. 
 
Early recovery:   
Durable shelter support for the most vulnerable with cash or in-kind support (and social technical support) for repair and 
construction of durable houses. The Support to repair and reconstruction of homes will include:  

• Community engagement meetings to enable community-based selection of the most vulnerable households 
with the full participation of beneficiaries, neighbors, and local leaders/Government.   

• Support to 700 community groups through distribution of tools and compressed soil brick molds (integrated with 
livelihoods) 

• Owner driven repair support package of materials and labour for 500 vulnerable households, with monitoring 
visits to deliver technical support that ensure safe repairs  

The number of destroyed and damaged houses has again 
increased with over 176,000 households affected 

https://go.ifrc.org/emergencies/3972#details


• Owner driven construction pilot project support package of materials and labour for 100 vulnerable households 
with monitoring visits to deliver technical support that ensures safe (Durable tukul construction is estimated at 
1000 USD in rural and 1500 USD in urban areas).  

 
Durable shelter design options for owner driven reconstruction will be developed by the sector through consultation with 
local populations, local shelter practitioners and Government officials. Locally available construction materials will be 
used. 
 
2- Food Security, Livelihoods and Basic Needs (Target: 70,000 people or 14,000 HH) 
 
The Food Security, Livelihoods and Basic Needs strategy will respond to severe food insecurity of the flood-affected 
population in two phases: 

• Emergency food assistance will be distributed to 10,000 most vulnerable households who were already facing 
severe food insecurity levels due to inflation, COVID-19 impacts, and some conflict and displacement.  

• The operation will provide livelihood restoration packages with provision of trainings, agricultural inputs, and 
productive assets. The livelihoods component will target provisioning for basic needs to support to 4,000 
households affected by floods.  

Given the high inflation situation, food assistance through cash is not an option for now so SRCS will provide in-kind 
food assistance. Cash feasibility studies will be carried out to take a decision on any the use of cash or vouchers in 
further assistance activities.  
 
3- Health and care  
 
The Sudanese Red Crescent Society works with its response team members comprising trained staff and volunteers. 
These volunteers are based in their respective states branches and under this operation they will continue to be engaged 
in health education and behaviour change communication with vulnerable households through ECV and/or CBHFA. 
Activities will include; 1) Production of IEC materials for Health promotion to be integrated with the WASH hygiene 
campaigns 2) Procurement and distribution of long-lasting insecticide treated mosquito nets (LLIN) (2 per HH) 3) 
Provision of First Aid to affected communities, and replenishment of supplies supported at branch level 4) 
Replenishment of supplies used in mobile clinics during flood response 5) Provision of Psychosocial Support to the most 
vulnerable people, as well as ensuring mental health of the volunteers and staff working to help the affected population 
6) Household health education and behaviour change promotion, including a focus on health risks such as respiratory 
infections, COVID-19, and vaccine-preventable and diarrheal diseases 7) Identify functioning health facilities in target 
areas and ensure a referral system for critical illnesses, including sexual and reproductive health services 8) Preparation 
for oral rehydration points (ORP) for community case management of cholera, in the event of an outbreak 9) In-depth 
assessment for community-based surveillance 10) Preparation to support the authorities with vaccination campaigns if 
required by a flood-related disease outbreak.  
 
4- Water, Hygiene and Sanitation (WASH)  
To limit water-borne diseases, SRCS volunteers 
will receive trainings and distribute chlorine tablets 
to 29,400 affected households. If need be, water 
tanks of treated water will be installed in localities 
with higher population. In the recovery phase, using 
assessment findings, water points will be identified 
for repair/rehabilitation, whether it is spring 
catchment, borehole decontamination or well 
protection.  The repair and rehabilitation of water 
points will be done through community participation 
and in conjunction with the livelihood sector. 
 
Emergency latrines for 7,100 persons will be 
erected rapidly to avoid water-borne diseases. This 
will be carried out by trained SRCS volunteers and 
daily workers. As part of the sanitation activities, 
cleaning and spraying campaign will take place to 
limit the breeding of mosquitos and flies that are the 
major vectors of diseases mentioned above. This 
will be done with the support of government 
authorities to comply with worker and community safety, choice of chemicals and effectiveness of the activity. 
 
As communities move past securing their emergency needs, construction of household latrines will be supported through 
the government directed Community Led Total Sanitation (CLTS) methodology. Six-hundred (600) beneficiaries of 
shelter owner-driven construction support will receive this training to facilitate their latrine construction. Hygiene 
promotion activities, in collaboration with health promotion campaigns reaching 210,000 persons will be an important 
part of this response. Door-to-door, radio messages and community group meetings will deliver messages, initially lead 

Presence of stagnant water increase the risk of waterborne diseases. 



by SRCS volunteers and eventually handed over to the 24 Water & Hygiene Committee supported with trainings. SRCS 
will also reach 10,500 families with hygiene kits. 
 
5- Disaster Risk Reduction  
The emergency appeal will enable the SRCS to develop and disseminate Early Warning Systems to better prepare 
communities to respond to flooding events. In addition to the establishment of Early Warning Systems, the SRCS will 
also ensure continuous efforts in preparedness and early action at the community level. The operation will also be used 
to enhance the SRCS’ disaster response and resilience capacities through investment and strengthening of contingency 
plans for the SRCS as well as community contingency plans.  
 
The SRCS through this emergency appeal will enhance its capacities and community level capacities in climate change 
adaptation. This will include supporting the communities to construct resilient shelters that can withstand climatic 
disasters. The climate change adaptation interventions will also seek to strengthen capacities and knowledge of 
communities in utilising appropriate crops to ensure food security. The IFRC will also support the SRCS to strengthen 
its disaster risk management strategies as well as SoPs for community response teams for future operations.  The DRR 
programme will target communities and households reached through other programmes such as shelter, health, WASH, 
food security and livelihoods, by building their resilience in a complementary approach. It also aims to expand further to 
include schools, community groups and the population at large. Importantly, the SRCS will be supported in developing 
its longer-term approach and role in disaster risk reduction at community level as well as institutional preparedness to 
respond to disasters and crises.  
 
6- Community Engagement and Accountability (CEA) 
 
CEA will be mainstreamed throughout the operation to guarantee maximum and meaningful participation of the affected 
communities and the SRCS will receive the needed support to reinforce their existing CEA capacities. The selection 
process of people to be reached will be clearly communicated to all affected, a feedback and complaint mechanism will 
be put in place for recipients of distributed items to provide direct feedback on the distribution exercise and raise 
concerns or complaints. For clarity and a good flow of information, clear roles and responsibilities will be agreed with 
representatives, community leaders and committees and information will be shared widely about selection criteria, 
distribution processes and response activities with the whole community. Sessions on hygiene and health promotion 
will be carried out and will also be instrumental in collecting feedback and responding to community concerns. In 
addition, communication and dissemination of Red Cross Red Crescent (RCRC) Fundamental Principles will be included 
in the CEA activities and approach to ensure access and acceptance. Further, beneficiary satisfaction surveys will be 
used to obtain feedback on the assistance provided and to guide both the ongoing operation as well as future actions, 
to ensure SRCS staff and volunteers have the capacity and resources they need to ensure effective CEA, refresher 
trainings will be delivered at HQ and branch level using the branch level training package. 
 
7- Protection, Gender and Inclusion (PGI):  

 
Women and girls, children, elderly, migrants, people with disabilities and with underlying conditions will experience 
heightened vulnerability due to the flood and the ongoing COVID-19 pandemic.  PGI will be mainstreamed throughout 
the intervention to ensure communities dignity, access, participation and safety. This means beginning with a series of 
in-house trainings and orientations to ensure the teams have an understanding of how PGI can be approached at all 
levels. Acknowledging that women, girls, men and boys with diverse ages, disabilities and backgrounds have very 
different needs, risk and coping strategies, the operation will pay particular attention to protection and inclusion of 
vulnerable groups and on gender and diversity analysis. Gender roles will be considered when setting up distribution 
time and date as well as in health and hygiene promotion activities. As part of the needs assessment and analysis, a 
gender and diversity analysis will be conducted in all sector responses including Health, WASH and Shelter to 
understand how different groups have been affected, which will inform the operational strategy. All sectors will meet the 
IFRC Minimum Standards on Protection, Gender and Inclusion in Emergencies and be assisted through the integration 
of these by focal points at state level that will monitor and propose actions to assure them.   
 
 
8- Strengthen National Societies 
 
The effective response of SRCS is highly dependent on the strength and capacity of its volunteers including youth 
members who are the backbone of the operational and coordination systems to deliver timely and high-quality 
humanitarian services. To have effective, motivated, and protected volunteers, SRCS will further develop its volunteer 
management and youth development systems, support youth programmes and provide insurance for its active 
volunteers.  The SRCS leadership will ensure continued management and supervision of activities of the SRCS for 
improved accountability.  
 
The National Society transformative plan implemented parallel to the flood operation is holistic and encompasses 
several aspects contributing to increased quality, capacity, accountability and integrity of the organization and its 
services.  



Through the operation, the IFRC will strengthen the SRCS disaster response capacities through: 1) Strengthening the 
Emergency Operations Centre (EOC), 2) Conducting a PER assessment of SRCS and development of a plan of action, 
3) Staff and volunteer trainings, 4) Establishment of guidelines and SoPs for disaster response, 5) Enhance the NS 
capacity in Logistics and procurement, 6) Strengthen financial management systems for the NS, 7) Enhance capacity 
of local branches by supporting and facilitating Branch Organizational Capacity Assessment (BOCA) exercises, 8) 
Ensure volunteers safety and wellbeing by supporting institutionalisation of duty of care and 9) Conduct lessons learnt 
and operational review to inform future operations 
 

 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 18,2552 
Male: 8,580 
Female: 9,675    

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, 
well-being and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

% of population with damaged or destroyed homes reached with immediate 
shelter support.  42% 

6% 

Shelter Output 1.1:  Shelter and settlements and basic household items assistance is provided to the 
affected families. 

Indicators:  Target Actual 

# of HH provided with Emergency Shelter Materials and essential household 
items 42,000 

5,919 

# of HH completing owner driven house repairs through pilot cash or in-kind 
support 500 

0 

# of HH completing owner driven house construction through cash or in-kind 
support 100 

0 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design and 
settlement planning and improved building techniques are provided to affected households 

Indicators: Target  Actual 

# of persons reached with BBS messages 80,000  0 

# of volunteers and staff trained in PASSA 24  0 

# of persons participating in PASSA sessions 480  0 

# of persons trained in technical BBS sessions 320 0 

Progress towards outcomes 

With the support of the first DREF allocation, distributions of urgently needed emergency shelter and household 
items reached more than 3,000 households in 3 states; Blue Nile, Sennar and Khartoum. These are coordinated 
with distributions of in-kind and bilaterally-funded support across other affected states. An additional shipment from 
the pre-positioned stock in Dubai has reached Sudan and is already being distributed to 3,500 households in 
severely affected Khartoum state. These items will be complemented with locally purchased wood, rope and nails 
that will permit the decongestion of families in hosted homes, return of some to their properties where they will erect 
temporary structures or repair damage caused by flooding and heavy rains. 
 
At the moment SRCS is focusing on Khartoum state which has a higher number of affected people. Following the 
registration of affected persons, including recording the level of housing damage (damaged or destroyed), 
communities are visited by Branch teams to carry out a sampling of results before the tailored request for relief items 
is submitted to the national office to deliver materials.  
 
A Safe Emergency Shelter message orientation has been prepared to be delivered to families to help erect safe 
shelters and brochures and banners are being printed to help animate the activity. Tool kits made available from a 
Luxemburg Red Cross prepositioned stock (currently under custom clearance process) will be distributed to the 
community volunteers to present practical examples and help families that cannot build the shelters themselves.  

 

 
2 This is an estimate, based on current disaggregated data of affected people, confirmed figures will be provided in future updates 
once information from branches is processed. 



 

Livelihoods and basic needs 
People Reached: 70,0003 
Male: 32,900 
Female:  37,100 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected areas, 
restore and strengthen their livelihoods  

Indicators:  Target Actual 

# of people reached with assistance to restore or strengthen their livelihood  14,000 0 

Livelihoods and basic needs Output 1.1:  Skills development and/or productive assets and/or financial 
inclusion to improve income sources are provided to target population (off-farm livelihoods).  

Indicators:  Target Actual 

# of HH received assistance with restoration of productive assets 1,500 0 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security including food is 
provided to the most affected communities 

Indicators:  Target Actual 

# of HH reached received onetime in-kind food donations 10,000 4,140 

Livelihoods and basic needs Output 1.3: Household livelihoods security is enhanced through food 
production, increased productivity and post-harvest management (agriculture-based livelihoods) 

Indicators:  Target Actual 

# of HH receive agricultural inputs and farming tools 2,500 0 

Progress towards outcomes 

To date, the National Society has been able to support 4,140 HHs with food parcels through the support of Kuwait 
Red Crescent, Qatar Red Crescent and Turkish Red Crescent. Further, the operation is exploring what inflation 
mitigation strategies are being used by other organizations to see the feasibility of using a cash and voucher 
strategy for the response, either for further basic needs assistance or for livelihoods restoration.  
 
The first construction labor and materials market assessments have shown rising prices for essential items 
required by families to recover. 
 

 

 

Health 
People reached: 7,3004 
Male: 3,431 
Female:  3,869 

Health Outcome 1: The immediate risks to the health of the affected populations are reduced through 
improved access to medical treatment  

Indicators:  Target Actual 

# of people assisted with first aid and mobile clinics.  2,100 0 

Health Output 1.1: Improved access to health care and emergency health care for the targeted population 
and communities. 

Indicators:  Target Actual 

# of volunteers trained in First Aid 50% 0% 

Health Outcome 2: Transmission of diseases in affected population is reduced 

Indicators: Target Actual 

% of targeted communities with Epi control activities 50% 0 

# of people reached with mosquito nets 84,000 7,300 

Health Output 2.1: Community-based disease control and health promotion is provided to the target 
population.  

Indicators: Target Actual 

 
3 This is an estimate, based on current disaggregated data of affected people, confirmed figures will be provided in future updates 
once detailed information from branches is processed. 
4 This is an estimate, based on current disaggregated data of affected people, confirmed figures will be provided in future updates 
once information from branches is processed. 



# of volunteers and staff trained in Epidemic control.  160 0 

Health Output 2.2:  SRCS is prepared for the management of cholera cases in the community, with referral 
established for severe cases 

Indicators: Target Actual 

# of volunteers trained in cholera detection and prevention.  100% 0% 

Health Outcome 3: The psychosocial impacts of the emergency are lessened 

Indicators: Target Actual 

# of people provided with PSS 100% 0% 

Health Output 3.1: Psychosocial support provided to the target population as well as to RCRC volunteers 
and staff 

Indicators: Target Actual 

# of volunteers trained in PSS.  160 0 

Progress towards outcomes 

The operation has continued to engage in the design of interventions geared towards ensuring that the immediate 
risks to the health of affected populations are reduced. So far, 150 SRCS volunteers supported local health 
authorities with spraying campaigns in the 2 localities in the Northern state, where cases of hemorrhagic fever were 
detected.  
 
In addition, 7,300 mosquito nets have been distributed in Northern State, Khartoum state, Algazeira, West Kordofan, 
Sennar and North Darfur. An additional 7,000 mosquito nets have been procured and are in the process of 
distribution in Khartoum state.  

 
5 This is an estimate, based on current disaggregated data of affected people, confirmed figures will be provided in future 

updates once information from branches is processed. 
6 More people reached with soap but exact figures are being confirmed and will be reported in the next updates 

 

Water, sanitation and hygiene 
People reached: 3,2505 
Male:1463 
Female: 1,787 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities 

Indicators:  Target Actual 

# of people reached with WASH services or hygiene promotion 210,000 0 

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is carried out in 
targeted communities 

Indicators:  Target Actual 

# of volunteers trained in HHWT 160 0 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms of 
quantity and quality is provided to target population 

Indicators: Target Actual 

# of HH that received safe water solutions 29 400 0 

WASH Output 1.4:  Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 
Indicators: Target Actual 

# of people reached with hygiene kits and soap 10,500 3,2506 

WASH Outcome 2: Sustainable reduction in risk of waterborne and water related diseases in targeted 
communities in the recovery phase 

Indicators: Target Actual 

% of population using sanitation facilities 5% 0 

WASH Output 2.1:  Continuous monitoring and evaluation of water, sanitation, and hygiene situation is 
carried out in targeted communities 

Indicators: Target Actual 

No. water and hygiene committees supported 24 0 



 

Protection, Gender and Inclusion 
People reached: 0 
Male: 0 
Female: 0 

Protection, Gender & Inclusion Outcome 1: Communities become more peaceful, safe and inclusive 
through meeting the needs and rights of the most vulnerable. 

Indicators:  Target Actual 

% of PGI focal points identified in states where flood response activities are 
occurring to ensure integration into all activities 

100% 0% 

Protection, Gender & Inclusion Output 1.1:  Programmes and operations ensure safe and equitable 
provision of basic services, considering different needs based on gender and other diversity factors. 

Indicators:  Target Actual 

% of State branches with PGI action plans 100% 0% 

% of branches reporting disaggregated data 100% 13% 

Protection, Gender & Inclusion Output 1.2:  Programmes and operations prevent and respond to sexual- 
and gender-based violence and other forms of violence especially against children. 

Indicators: Target Actual 

% of Branches with mapping of referral services 100% 0% 

Progress towards outcomes 

Within the period under review, the operation has continued to set-up interventions geared towards ensuring 
communities become more peaceful, safe and inclusive through meeting the needs and rights of the most 
vulnerable. These activities are planned to be rolled out at community levels and are expected to have an impact 
by ensuring programmes and operations have safe and equitable provision of basic services. This will also put in 
consideration the different needs based on gender and other diversity factors. 
 
The SRCS branch in Khartoum has developed a new registration form to ensure disaggregated data is collected 
during assessments and distributions. Moreover, the key informant questionnaire being used in the state as part 
of the ongoing assessment process, includes question geared at identifying protection risks as well as 
mainstreaming PGI topics across all sector.   

 

 

Disaster Risk Reduction 
People reached: 0 
Male: 0 
Female: 0 

DRR Outcome 1: Communities in high risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 

WASH Output 2.3: Improved access to and use of adequate sanitation by the target population. is 
provided to target population 

Indicators: Target Actual 

No of HH who built latrines through CLTS approach 600 0 

WASH Output 2.4: Hygiene promotion activities are provided to the entire affected population. 

Indicators: Target Actual 

% of affected people reached by hygiene promotion 25% 0 

Progress towards outcomes 

SRCS, with the bilateral support of PNS’s, has distributed 650 hygiene kits in the states of Khartoum, Sennar and 
River Nile. In addition, 10,000 pieces of soap were distributed in affected localities in Northern State and North 
Darfur. The WASH sector has continued to engage in assessment of targeted areas in Khartoum, to ensure an 
immediate reduction in risk of waterborne and water related diseases in targeted communities. Equipment for the 
rapid set up of 235 emergency latrines have arrived in country and over the coming weeks the sector will focus on 
identifying locations and procuring local materials for their installation. In addition to this SRCS is aiming at setting 
up handwashing facilities, construction of showers in camps, provision of clean water including distribution of water 
treatment chemicals, cleaning, fumigation, and scaling up hygiene promotion activities in the affected areas.   
 
150 SRCS volunteers supported local health authorities with spraying campaigns in 2 localities in the North state, 
this vector control activity is crucial as part of the response to the cases of hemorrhagic fever. 
 



% of targeted localities with flood response activities with improved disaster 
response preparedness 80% 

 
0% 

DRR Output 1.1:  Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 

Indicators:  Target Actual 

# of early warning system initiated or reinforced 8 0 

# of trainings for community response teams  8 0 

DRR Outcome 2: Communities in disaster and crisis affected areas adopt climate risk informed and 
environmentally responsible values and practices 

Indicators: Target Actual 

% of 8 targeted localities where at least one climate change risk initiative is 
practiced.  100 

 
0 

DRR Output 2.1: Contributions to climate change mitigation are made by implementing green solutions 

Indicators: Target Actual 

% of programs that incorporate at least one eco-system based and 
environmentally sustainable nature-based solution 

50% 0% 

Progress towards outcomes 

The implementation of the DRR activities will start once the emergency phase has concluded, currently the operation 
is in conversation with Partner National Societies to coordinate interventions of the appeal with their long term DRR 
projects.  
 

 

Strengthen National Society  

S1.1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

% of volunteers involved in activities insured.  100% 100% 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   

Indicators:  Target Actual 

# of volunteers provided with PPE. 350 0 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place 

Indicators: Target Actual 

# of branches supported with infrastructure and/or systems support 16 0 

International Disaster Response 
Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators: Target Actual 

# of NS supporting the surge phase 10 6 

Output S2.1.1: Effective and respected surge capacity mechanism is maintained. 

Indicators: Target Actual 

% of profiles requested for which a candidate is identified 100% 100% 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators: Target Actual 

% of branches with trained CEA focal points 100% 0% 

% of branches with feedback mechanisms available to communities 100% 0% 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 

Indicators: Target Actual 

# of branches assisted with logistics capacity 8 1 

Output S2.2.5: Shared services in areas such as IT, logistics and information management are provided 



Indicators: Target Actual 

# of support units working in coordination.  4 3 

Influence others as leading strategic partner 
Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

Indicators: Target Actual 

# RCRC presence in the media 100 25 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators: Target Actual 

# of Comms trainings delivered 16 0 
Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators: Target Actual 

% of targeted states with a completed integrated assessment 100% 0% 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is 
provided contributing to efficient operations and ensuring effective use of assets; timely quality financial 
reporting to stakeholders 

Indicators: Target Actual 

# of branches supported with finance and accountability systems 8 1 

Output S4.1.4: Staff security is prioritised in all IFRC activities 

Indicators: Target Actual 

# of country security plans disseminated 1 0 

Progress towards outcomes 

Within the last one month, the operation has strived to ensure that National Society capacity building and 
organizational development objectives are facilitated to ensure that the National Society has the necessary legal, 
ethical and financial foundations, systems and structures, competencies and capacities to plan and perform, this 
has been ensured through rolling out interventions on; National Society Development in Emergencies, Information 
Management, Planning, Monitoring, Evaluation and Reporting, Logistics and Procurement, Financial Management 
and Communication. The detail on progress is explained below.  
 
National Society Development in Emergencies (NSDiE) 
The NSDiE focused on developing a scalable set up for the operation depending on access to intervention areas, 
human resources and the funding level. Within the month, the National Society continued to implement the 
transformative plan that includes a reorganization of the National Headquarters and, to some degree, the branches. 
This reorganization impacts, to some degree, the planned activities. In addition, the National Society and the 
Steering Committee has continued to show good progress, and a concrete example is the revised zero-draft of the 
Red Crescent Act translated from Arabic to English. One priority is, to where possible, align the current operation 
with the priorities of the transformative agenda.   
 
The team visited the Khartoum branch office and discussed the branch's priorities with the Branch Director. The 
current response operation highlights short-term needs, such as access to fuel, transportation, and volunteers' 
mobilization. However, an underlying and important long-term issue is settling the ownership dispute of the branch 
office and land, investment in the extensive volunteer network (+13 000 active volunteers in 7 areas), sustainability 
of branch organization and activities. Lastly, a rapid assessment of the national warehouse facility in Khartoum 
resulted in the National Society developing a concrete plan to improve the operational conditions. 
 
Information Management (IM) 
Information Management (IM)  has been supporting the operation in secondary data review and analysis, providing 
situational analysis, and understanding to the sectors to ensure effective planning can be achieved at the current 
stage of the operation. Due to the lack of primary data available to the operation currently, secondary data sources 
provided by the IM team has been the main data sources available for operational planning. The IM team led the 
operation in a scenario planning exercise to ensure potential shifts in the operation could be mapped and mitigated 
through planning. The IM team has also been working the PNS to collect and collate movement activities across 
Sudan and will continue to do so throughout the operation. In addition to this, IM has been working with the NS, 
though their PMER staff to strengthen their distribution tracking. The team also supported PRD team in revising their 
funding tracking matrix and in turn enable a more streamlined the reporting of available funds. The secondary data 
collected and available PNS’s data, distribution tracking, and PRD’s data is analysed and reported on through the 
operational situational overview dashboard.   
 



An important area moving forward is primary data collection. As such IM has been and will continue to support the 
NS in their assessments. This support will be in all areas of IM workstreams, planning, collection, analysis, and 
reporting.  
 
Logistics and procurement 
During the implementation period, the IHC supported the operation with the flight of NFI targeting to reach 3,500 
households. The shipment also included sanitation equipment.  In terms of fleet to support the operation, the second 
IFRC leased vehicle is operational now, one driver from SRCS has been seconded to support IFRC. Eight more 
vehicles, to strengthen the SRCS fleet, are being procured through the Vehicle Rental Programme and will arrive 
by sea freight.  
 
The Rapid Response Logistics Coordinator is supporting the operation with: 

- Preparation and execution of the logistics requisition of international shipment of relief item.  
- Rapid assessment of National Society warehousing capacity.  
- Coordination and support for on arrival of the air freight between National Society and IFRC Regional 

Logistics for the relief items for 3500 households  
- Receiving and warehousing of the relief items   
- Setting up systems that support local procurement of relief items for the Shelter and WASH programmes 

sector which also include coordination with the National Society on the customs clearance procedures.  
- Coordination of the vehicles available for the operation and ensuring that the required resources are in 

place. 
 

The rapid market assessment of in-country vehicle rental services and service provision has been completed. Lastly, 
there is coordination with Partner National Societies on international shipments arriving from Dubai Regional Unit to 
Sudan 
 
Finance and administration  
The IFRC has in-country a Finance Controller with finance and admin capacity being reinforced through the 
deployment of a Finance Officer from Africa Region. 
 
Planning, Monitoring, Evaluation, and Reporting (PMER) 
The Rapid Response PMER Coordinator has joined the team and will be supporting the Operation remotely after 
undergoing all the necessary briefings, in conversation with NS for potential in-country deployment. IFRC will support 
the Sudanese Red Crescent Society (SRCS) in the development of the overall monitoring framework and work with 
SRCS to review progress and update the progress on a weekly basis. Key performance measures will be agreed 
and used to generate management reports.  
 
Currently, the operation team are reviewing the response strategy, where a detailed monitoring framework will be 
developed once the strategy is in place covering the requirements of the appeal. The baselines will also be 
established including targets and milestones. This will continuously be reviewed from time to time. While the log-
frame indicators will be used to track overall performance, additional process indicators will also be developed and 
tracked in a bid to shape the response. Among other things, the operations will re-look at previous floods disaster 
response performance in terms of timeliness, type of disasters and beneficiaries reached, through this, a learning 
strategy will be designed for continuous improvement including shaping of after-action reviews. 
 
Communications  
The IFRC communication team have continued to share stories on the ongoing floods through social media 
messages, this is in a bid to ensure that all stakeholders are made aware of the ongoing interventions in Sudan.  
The IFRC will continue to support the SRCS staff and volunteers on communication from national to branch level. 
This is envisaged to create awareness and mobilise more volunteers to come in and support the SRCS efforts in 
responding to the flooding. They will continue supporting the development of key messages as well as working in 
activities to engage with the communities and streamline the service provision and targeted intervention.  In addition, 
a Communications and Visibility Strategy is under development to support awareness raising of the crisis. 
 
Further, the operation was able to host a high-level visit of the IFRC’s Secretary General which was supported with 
press releases, social media releases collecting AV, editing photos and video. All the activities were done in close 
coordination with/supporting local comms department. So far 21 tweets have been produced for the operation. 

 

 

D. Financial Report 
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III. Operating Movement & Closing Balance per 2100/9999

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 2,274,663

Expenditure -492,226

Closing Balance 1,782,437

Deferred Income 0

Funds Available 1,782,437

MDRSD028 - Sudan - Floods
Operating Timeframe: 12 Aug 2020 to 10 Sep 2022;    appeal launch date: 11 Sep 2020

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 530,000
AOF2 - Shelter 3,020,000
AOF3 - Livelihoods and basic needs 1,225,000
AOF4 - Health 1,925,000
AOF5 - Water, sanitation and hygiene 1,630,000
AOF6 - Protection, Gender & Inclusion 75,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 1,885,000
SFI2 - Effective international disaster management 630,000
SFI3 - Influence others as leading strategic partners 585,000
SFI4 - Ensure a strong IFRC 495,000

Total Funding Requirements 12,000,000

Donor Response* as per 19 Oct 2020 2,274,663

Appeal Coverage 18.96%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 0 0 0
AOF2 - Shelter 681,866 472,328 209,538
AOF3 - Livelihoods and basic needs 298,200 0 298,200
AOF4 - Health 97,767 0 97,767
AOF5 - Water, sanitation and hygiene 159,537 0 159,537
AOF6 - Protection, Gender & Inclusion 0 0 0
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 2,876 280 2,596
SFI2 - Effective international disaster management 216,989 6,127 210,862
SFI3 - Influence others as leading strategic partners 22,365 1,646 20,719
SFI4 - Ensure a strong IFRC 48,085 11,846 36,239

Grand Total 1,527,685 492,226 1,035,459

IV. DREF Loan

* not included in Donor Response Loan : 749,272 Reimbursed : 749,272 Outstanding : 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

Bahrain Red Crescent Society 91,800 91,800
Czech Government 196,464 196,464
European Commission - DG ECHO 107,181 107,181
Finnish Red Cross 107,181 107,181
Japanese Red Cross Society 43,431 43,431
On Line donations 430 430
OPEC Fund For International Development-OFID 274,459 274,459
Swedish Red Cross 215,814 215,814
The Canadian Red Cross Society (from Canadian Gove 27,014 27,014
The Netherlands Red Cross (from Netherlands Govern 992,413 992,413
The Netherlands Red Cross (from Netherlands - Private 218,478 218,478

Total Contributions and Other Income 2,274,663 0 0 0 2,274,663 0

Total Income and Deferred Income 2,274,663 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies



Reference documents 
 

Click here for: 

• Previous Appeals and 

updates 

• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
Sudan Red Crescent Society (SRCS) 
Dr Afaf Ahmed Yahya, Secretary General of Sudanese Red Crescent Society; phone: +249 
901 230 869 Email: afaf.yaya@srcs.sd    
 
IFRC East Africa Country Cluster Office, Nairobi:  

John Roche, Head of Country Cluster, East Africa, phone: +254 780436710, Email: 
john.roche@ifrc.org   
Lisa Zitman EACCST’ DM Delegate, phone: +2547733203004; Email: 
lisa.zitman@ifrc.org   

 
IFRC office for Africa Region:  
Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 
Department, Nairobi, Kenya; phone +254731067489; Email: adesh.tripathee@ifrc.org   
 
In IFRC Geneva:  
Nicolas Boyrie, Operations Coordination, Senior Officer, DCPRR Unit Geneva; Email: 
Nicolas.boyrie@ifrc.org   
  
IFRC Africa Regional Office for resource Mobilization and Pledge:  
Louise Daintrey-Hall, Head of Partnerships and Resource Development 
Regional Office for Africa, phone: +254 110 843978, Email: louise.daintrey@ifrc.org 
 
For In-Kind donations and Mobilization table support:  
IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa 
Regional Logistics Unit, Email: rishi.ramrakha@ifrc.org ; phone: +254 733 888 022  
 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries)  

IFRC Africa Regional Office: Philip Komo Kahuho, PMER Coordinator, Email: 
Philip.kahuho@ifrc.org; phone: +254 732 203 081  

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 

assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote 

at all times all forms of humanitarian activities by National Societies, with a view to preventing 

and alleviating human suffering, and thereby contributing to the maintenance and promotion of 

human dignity and peace in the world. 
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