
 

Appeal n° MDRSO005 

Glide n° DR-2015-000134-SOM 

78,990 people to be assisted 

129,394 Swiss francs DREF allocated 

1,290,936 Swiss francs current Appeal budget 

Appeal launched March 2016 

Appeal ends September 2016  

 

This Emergency Appeal seeks a total of 1,290,936 Swiss francs to enable IFRC support the Somali Red Crescent 
Society to deliver assistance and support to 78,990 drought-affected people for 6 months, with a focus on the 
following sectors: health and care, water, sanitation and hygiene, food security, nutrition and livelihoods 
interventions. The planned response reflects the current situation and information available at this time of the evolving 
operation, and will be adjusted based on further developments and more detailed assessments.  

Details are available in the Emergency Plan of Action (EPoA) <click here> 

 

The disaster and the Red Cross Red Crescent response to 
date 

August 2015: Poor post-Gu (long rains) exacerbates 
drought conditions leading to reduced pasture land, water   
shortages, and deaths of livestock. This has increased 
the number of acutely food insecure people to emergency 
levels, with 38% of the Somalia population acutely food 
insecure, and 304,700 children under  5 years of age 
acutely malnourished. Reports indicate that 4.7 million 
people are food insecure with an estimated 930,000 
already in IPC Phase 3 (crisis) and 22,000 in Phase 4 
(emergency). Without humanitarian assistance the 
situation will deteriorate 
 
January 2016: Governments of Somaliland and Puntland 
declare the drought situation an emergency.  
 
February 2016: IFRC Surge Capacity deployed to 
support the Somali Red Crescent Rapid Situational and 
Needs Assessment  
 
March 2016: Emergency Appeal launched for 1,290,936 
Swiss francs. 129,394 Swiss francs   allocated from the 
IFRC`s Disaster Emergency  Relief Fund (DREF) for 
assessments and support the start of assistance. 
 

  

Emergency appeal 

Somalia: Drought 

 SRCS Staff looking at a cow that had died due to drought in 
Gabiley, Somaliland. Photo by IFRC 
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The operational strategy 
 
Needs assessment and beneficiary selection  
 
According to Food Security and Nutrition Analysis Unit
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(FSNAU), 38% of the population of Somalia is acutely 
food insecure and 304,700 children under  5years of   age 
are acutely malnourished, including 58,300 who are 
severely malnourished and face the risk of morbidity and 
mortality. FSNAU reports that 4.7 million people are food 
insecure with an estimated 930,000 already in IPC Phase 
3 (crisis) while 22,000 are in Phase 4 (Emergency) and 
without humanitarian assistance the situation will 
deteriorate. The findings of the IFRC-supported rapid 
assessment show that households are resorting to 
negative coping mechanisms such as the selling cattle at 
below market rates. 

The drought situation has affected pastures forcing some 
people to migrate in search of food and water for their 
livestock. The water and pasture shortages has resulted 
in deaths of livestock as well as an increase in disease 
outbreaks. Households also have to pay between USD 6 
and 10 for a 200 litre drum of drinking water as most 
water sources have dried up. FSNAU reports that the 
average distance to nearest water points is 48km, with 
most of the water sources being unsafe for household 
consumption.  

 
There has been a relative increase in the incidence of 
disease outbreaks reported by the Ministry of Health-led 
Rapid Drought Assessment as well as feedback from 
focus group discussions with health centre staff and 
communities during the IFRC led assessment. The 
common diseases affecting the population include 
diarrhoea, typhoid, malnutrition (severe and acute) acute respiratory infections and anaemia. Health centre officials in 
Kalabeyr clinic in Gabiley (Hargeisa) reported 2 deaths in January 2016, one due to malnutrition (1 year old child) and 
the other due to diarrhoea (9 year old child). Skin infections linked  to water shortages have also been reported. Due to 
long distances to health centres (an average of 15km),  it is reported that most families are not taking their children for 
vaccination despite a high level of awareness on the importance of immunization.  

The selection of beneficiaries will be based on their level of vulnerability, including: households who have lost their 
source of livelihoods (loss of crops and animals), the chronically ill, elderly, female-headed households, lactating 
mothers and children < 5 years (malnourished), pregnant women, and/or people with disabilities. The Somalia Redcross 
Cross Society (SRCS)  is working closely with the government, stakeholders and other agencies to ensure that there will 
be no duplication of activities. The selection process will be participatory. This includes conducting community meetings 
to set up beneficiary selection committees who will assist to define vulnerability criteria and identify the beneficiaries. 

Overall objective:  The SRCS, through the Emergency Appeal, seeks to improve health, nutrition, food security and 
access to safe water for the drought-affected population in the regions of Somaliland (Hargeisa, Sahel, Sool Sanaag) 
and Puntland (Bari and Nugal). This objective will be achieved through:  

 Food assistance through mobile money transfers to 900 households (5,400 people) for over 3 
months Provision of health services to 78,990 people through the deployment of mobile clinics  

 Nutrition screening for 15,798 children (<5 years), treatment and referrals of complicated cases.  

 Provision of clean and safe water for consumption through rehabilitation of 12 boreholes and 12 
berkeds  (Somaliland and Puntland)  
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 Provision of fuel subsidy for 10 boreholes and 6000 ceramic water filters. 

 Health and hygiene promotion through training 120 volunteers (Somaliland and Puntland). 

 
SRCS is seeking a start-up DREF allocation of CHF 129,394 to support initial actions, such as beneficiary targeting, 
procurement and distribution of nutrition supplements and setting up the Cash Transfer system.  

 

Coordination and partnerships 

The IFRC’s Country Office is supporting the Somali Red Crescent Society in implementing health programmes including 
mobile and static clinics. The ICRC is supporting the National Society with Restoring Family Links (RFL) and tracing 
activities. The German Red Cross has in-country presence supporting the National Society with a drought response 
operation funded by ECHO. Water trucking is the main activity implemented under the ECHO project. 

The Somali Government through its National Environmental and Research and Disaster Authority (NERAD) coordinates 
all interventions by humanitarian agencies with support from UN-OCHA. The SRCS participates in all coordination 
meetings including in Government led assessments. Other agencies implementing humanitarian activities related to the 
drought response include UNICEF implementing water and sanitation activities while World Vision with support from 
WFP is implementing nutritional support projects through health centres. Norwegian and Danish Refugee Councils are 
implementing food assistance through cash transfer programmes. 

SRCS and IFRC held meetings with mobile money service providers to develop an overview of the capacity of the 
mobile operators. The meetings highlighted the widespread use of mobile money platforms by the communities in 
Somalia including livestock trade and food purchases. The mobile money platform is widespread with sufficient network 
coverage in the areas targeted under the operation. The mobile operators indicated that they are able to support the 
operation through free registration of beneficiaries who are not on the mobile money platform, and will provide training on 
how the systems work.  

   

Proposed sectors of intervention  

 Health and care 

Outcome 1 The immediate risks to the health of affected populations are reduced 

Output 1.1 Community-based disease prevention and health promotion measures provided 

Activities planned: 
o Community health promotion sessions (house to house, schools & community gatherings) 
o Production of IEC materials 
o Conduct Community education on behaviour change integrated with hygiene promotion activities. 
o Community mortality surveillance is carried out and reported in the Health Information system. 

Output 1.2 Severe Acute Malnutrition is addressed in the target population 

Activities planned: 

 Screening children (<5 years) for malnutrition 

 OTP services for the malnourished children 

 Conduct defaulter tracing 

 Hospital referrals to children with severe malnutrition complications. 

 Conduct sessions for exclusive breastfeeding and nutrition counselling with involvement of mother to 
mother support groups. 

Output 1.3 Increased access to primary health care services through the mobile clinics 

Activities planned: 

 Provide immunization services to children (<5 years)  

 Provide children (<5 years) with Vitamin A, Zinc and de-worming. 

 Provide anti-natal services including tetanus toxoid vaccine to pregnant and women of child bearing 
age 

 Provide micronutrients to pregnant and lactating mothers 

 Offer post-natal services to mothers 

 Treatment of minor illnesses to the target community 

 SRCS volunteers conduct community health promotion sessions. 
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 Procurement of medical supplies and nutrition supplements 

 

  

Water; Sanitation; Hygiene promotion 

Outcome 2 Immediate reduction in risk of waterborne and water related diseases in targeted 
communities. 

Output 2.1 Daily access to safe water which meets Sphere and WHO standards in terms of quantity 
and quality is provided to target population 

Activities planned: 

 Provide fuel for 10 borehole generators. 

 Rehabilitate 12 boreholes. 

 Carry out regular water quality monitoring for quality assurance. 

 Conduct routine and scheduled system maintenance for boreholes and berkeds 

Output 2.2 Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population. 

Activities planned: 

 Train 120 volunteers on PHAST methodology  

 Distribution of ceramic water filters 

 Conduct one-on-one communication targeting 57,500 people for improved hygiene awareness 

 

  

  

Livelihoods; Nutrition; Food security 

Outcome 3  Immediate food needs of the disaster affected population are met 

Output 3.1 Cash transfers are provided to 900 households (5,400 beneficiaries) to purchase food 

Activities planned: 

 Design beneficiary selection tools 

 Source for mobile money service providers through tendering 

 Sign MoU and contracts with mobile phone service provider. 

 Train volunteers on beneficiary selection 

 Cash Transfer Training for 15 National Society staff and volunteers 

 Beneficiary selection and registration 

 Beneficiary training on the use of mobile money transfer system 

 Prepare monthly mobile phone cash transfer. 

 Inform community on cash distribution 

 Cash transfers of CHF 105 to 900 households for 3 months 

 Monthly post distribution monitoring 

 Price and market capacity monitoring 

Outcome 3.2    Critical nutritional status of the targeted community is improved 

Output 3.1 Sufficient nutritious food accessed by children under 5 in vulnerable 
households/communities 

Activities planned: 

 Nutrition screening   
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 Procurement of nutritional supplements 

 Supplementary feeding to moderately malnourished children under 5 

 Volunteer training in food preparation and utilization 

 Cascading of training on food preparation and utilization 

 Monitoring of nutritional indicators 

Output 3.2 Screening  and referrals for acute malnutrition carried out for children under age 5 

Activities planned: 

 Nutrition screening   

 Referral of severely malnourished children for therapeutic feeding.     

 

 Quality programming; Programme support services  

Outcome 4 Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation  

Output 4.1 Initial needs assessment are updated following consultation with beneficiaries 

Activities planned: 

 Mobilization of staff and volunteers to carry out rapid needs assessment. 

 Analyse and consolidate assessment data from the field and maintain constant liaison with SRCS staff 
and volunteers in the field. 

 Continuous needs assessment 

 Revise Emergency Plan of Action based on  ongoing implementation and ongoing assessment 

 Start-up meeting 

 Coordination with relevant departments of the SRCS and IFRC. 

Outcome 5 The management of the operation is informed by a comprehensive monitoring and 
evaluation system 

Output 5.1 Monitoring information informs revisions of plan of action where appropriate 

Activities planned: 

 Continuous monitoring of the activities implementation by SRCS. 

 Periodic monitoring by IFRC technical support team. 

 Train 6 SRCS staff and 120 volunteers on safer access and do no harm 

Output 5.2: The findings of evaluations lead to adjustments in on-going plans and future planning as 
appropriate 

Activity planned: evaluation or review. 
 
Operational support services 
 
Human resources: One hundred and twenty volunteers in Somaliland and Puntland will be mobilized to support the 
implementation of the drought response activities for 6 months. Local level volunteers will receive a per diem of 15 Swiss 
francs per day while the mobile clinics volunteers (2 mobilizers for each mobile clinic) will receive a monthly incentive of 
122 Swiss francs. SRCS staff will run the 6 mobile clinics and support the ongoing drought operation. The operation will 
have 3 SRCS Disaster Management National Staff (1 for Somaliland and 2 for Puntland) and 6 drivers to run the mobile 
clinics. An IFRC Disaster Management technical staff from the EAIOI multi country cluster will support the National 
Society with the implementation of the operation. A Puntland Police Special Protection Unit (SPU) security guard will be 
recruited to oversee the monitoring visits – refer to “Security” section. 
 
Logistics and Supply Chain: 
 
 International procurement support will be provided for the purchase of supplementary feeding (plumpy nut), drug kits as 
well as aqua tabs. International procurement support will ensure quality of the drug kits that will be procured shipped to 
the targeted branches in Puntland and Somaliland. All other procurement will be carried out locally in accordance with 
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the IFRC standard procurement procedures. Due to the remoteness of the affected areas, and the rough terrain, there is 
need to budget for both fuel and rental of vehicles (activation of mobile clinics) for the duration of the operation. 
 
Information technologies (IT): 

 
 Since Cash Transfer Programming will be part of the intervention, there is a need to purchase mobile phones for the 
targeted beneficiaries. Selection will be based on a basic mobile phone. Airtime costs for staff  and volunteers will be 
budgeted for to ensure they are able to communicate while in the areas of intervention / implementation. 
 
Communications:  
 
The SRCS, in collaboration with the IFRC Somalia country representation and support from IFRC’s Africa regional 
communications, aims to coordinate various awareness and publicity activities, to sensitize the public, media and donors 
on the humanitarian response situation on the ground.  
 
Security:  
The security situation in the country remains unpredictable and volatile, and in some areas the security risk is extreme. 
The fluid security situation is of great concern for the humanitarian organizations, especially in Puntland. Over the past 
years, armed security guards from the Special Protection Unit (SPU) have been hired to escort non-Somali staff traveling 
on mission to Puntland and Somaliland or working outside the main city limits. However, in Bosaso town, armed security 
escort is required at all times. Hiring of armed security escorts from Puntland (SPU) is mandatory for all organizations 
operating in Puntland. The SRCS National staff and volunteers are not required to use armed escort from the SPU, 
however, in case of security changes the need may arise for National Society staff and volunteers to have armed escort 
during interventions.  The IFRC Somalia Country Office will provide regular security briefings that indicate the level of 
security and measures to be taken for prevention and mitigation in case the situation deteriorates. 

 
The IFRC’s Security Advisor will support and work closely with the Somalia Country Office through the monitoring of the 
security situation and guidance on how the operation will be implemented. The IFRC Staff will seek security clearance 
from the Security Advisor before undertaking any field missions to Somaliland or Puntland. Further to this, the Security 
advisor will be training the IFRC and SRCS staff as well as volunteers working directly with the operation  on `Safer 
Access` and the `Do no Harm` concept.  
 
Planning, Monitoring, Evaluation, & Reporting (PMER):  
 
Continuous monitoring will be carried out through the SRCS staff members in the areas of implementation for 6 months 
to support the drought intervention, and will ensure that there is compliance with the minimum International humanitarian 
standards (Sphere, Fundamental Principles etc.), as well as beneficiary satisfaction and the management of the 
available resources. The IFRC Somalia Country Office will also carry out monitoring missions in collaboration with the 
SRCS to support the effective implementation of the Emergency Appeal and a revision of the Emergency Plan of Action 
(EPoA) and budget will be conducted based on the results of the monitoring report. The review of the Emergency Plan of 
Action will be based on the adequacy of the “Gu” (long rains). 

Administration and Finance:  

A Memorandum of Understanding (MoU) will be signed between IFRC Somalia Country Office and the SRCS, which will 
outline the parties’ responsibilities in implementing the planned activities within the Emergency Appeal and also to 
ensure that the appropriate guidelines are complied with in terms of the use of the funding allocations. The SRCS has a 
permanent administrative and financial department, which will ensure the proper use of financial resources in 
accordance with terms of the MoU. Monthly field returns will be sent to the IFRC Somalia County Office for verification 
and booking to ensure that the activities are reported in accordance with the IFRC Standard Financial Management 
procedures.  
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€  
Budget 

See attached IFRC Secretariat budget (below) for details.  
 
 

 
Garry Conille       Elhadj As Sy 
Under Secretary General     Secretary General 
Programme and Operations Division 

 
 
 
 

Contact information 
For further information specifically related to this operation please contact: 

r further i  

 In Nairobi, Somali Red Crescent Society coordination office: Mr. Yusuf Hassan Mohamed., 
President SRCS; email: benebene1@hotmail.com;  mobile phone +254 722 144284  

 In Nairobi, IFRC Somalia Country Office: Kwame Darko, Health Delegate, email kwame.darko@ifrc.org 
phone: +254 20 2835 239. 

 IFRC Africa Region: Farid Abdulkadir, Head of Disaster Crisis Prevention, Response and Recovery 
Department; Nairobi; phone: + 254 731-067489; email: farid.aiywar@ifrc.org 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 
email: christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Rishi Ramrakha, Head of Region Logistics Unit; phone: +254 733 
888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org 

 
Partnerships and Resource Development Coordinator, Africa Region 
 

 In IFRC Africa Region: Fidelis Kangethe, Partnerships and Resource Development Coordinator; phone: 
+254 714 026 229; email: fidelis.kangethe@ifrc.org; Please send all pledges for funding to 
zonerm.africa@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Region: Robert Ondrusek, PMER Coordinator Africa, phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 

most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 

of humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world. 

 



EMERGENCY APPEAL OPERATION 25/03/2016

Somalia: Drought (MDRSO005)

Budget Group

Shelter - Relief 0 0
Shelter - Transitional 0 0
Construction - Housing 0 0
Construction - Facilities 0 0
Construction - Materials 0 0
Clothing & Textiles 0 0
Food 343,500 343,500
Seeds & Plants 0 0
Water, Sanitation & Hygiene 445,500 445,500
Medical & First Aid 21,810 21,810
Teaching Materials 0 0
Utensils & Tools 0 0
Other Supplies & Services 0 0
Emergency Response Units 0 0
Cash Disbursements 0 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 810,810 0 0 810,810

Land & Buildings 0 0
Vehicles Purchase 0 0
Computer & Telecom Equipment 0 0
Office/Household  Furniture & Equipment 0 0
Medical Equipment 0 0
Other Machinery & Equipment 0 0
Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0

Storage, Warehousing 0 0
Distribution & Monitoring 0 0
Transport & Vehicle Costs 6,000 6,000
Logistics Services 0 0
Total LOGISTICS, TRANSPORT AND STORAGE 6,000 0 0 6,000

International Staff 0 0
National Staff 18,000 18,000
National Society Staff 63,342 63,342
Volunteers 11,652 11,652
Total PERSONNEL 92,994 0 0 92,994

Consultants 0 0
Professional Fees 0 0
Total CONSULTANTS & PROFESSIONAL FEES 0 0 0 0

Workshops & Training 129,820 129,820
Total WORKSHOP & TRAINING 129,820 0 0 129,820

Travel 6,000 6,000
Information & Public Relations 29,000 29,000
Office Costs 93,060 93,060
Communications 2,000 2,000
Financial Charges 42,462 42,462
Other General Expenses 0 0
Shared Support Services
Total GENERAL EXPENDITURES 172,522 0 0 172,522

Programme and Supplementary Services Recovery 78,790 0 0 78,790
Total INDIRECT COSTS 78,790 0 0 78,790

TOTAL BUDGET 1,290,936 0 0 1,290,936

Available Resources
Multilateral Contributions 0
Bilateral Contributions 0
TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 1,290,936 0 0 1,290,936

Multilateral Response Inter-Agency Shelter 
Coord. Bilateral Response Budget CHF


