
 

 

 

 

 

 

 

 

A. Situation Analysis 

 

Description of the disaster  

 
Chikungunya fever is an emergent disease transmitted by mosquitoes and caused by an alpha virus - the chikungunya 
virus - which is transmitted mainly by Aedes aegypti and Aedes albopictus mosquitoes (the same species involved in 
dengue fever transmission). 
 
During the 1952-1953 epidemic in Tanzania, the chikungunya virus was isolated from human serum and from the 
mosquito. Subsequent outbreaks occurred in Africa and Asia mainly affecting small or rural communities. 
Chikungunya virus strains were isolated in Asia during major urban outbreaks in Bangkok, Thailand in the 1960s, and 
in Calcutta and Vellore, India in the 1960s and 1970s. 
 
Since 2004, the chikungunya virus has expanded its geographical distribution throughout the world, causing sustained 
epidemics in Asia and Africa where some areas are considered endemic for this disease. The virus has produced 
outbreaks in many new territories. 
 
On 6 December 2013, PAHO/WHO received confirmation regarding the first cases of indigenous transmission of 
chikungunya in the American continent on the island of Saint Martin (French territory). Faced with this situation, the 
Pan-American Health Organization (PAHO) issued an epidemiological alert on 9 December 2013, recommending that 
countries establish measures to detect, confirm and manage cases and implement a communications strategy. 
 
Subsequently, five other territories in the Caribbean had reported indigenous transmission by late January 2014: 
Guadeloupe, British Virgin Islands, Martinique, Saint Barts and Saint Martin (Dutch territory). Outbreaks have also 
been detected in recent months in Dominican Republic, Haiti and Venezuela. 
 
El Salvador is the first country in Central America with a chikungunya outbreak. Several cases of fever and particular 
clinical symptoms have appeared since early June 2014 in the municipality of Axutuxtepeque in the Department of 
San Salvador. Given the situation, the Ministry of Health determined that the clinical picture of patients corresponded 
to chikungunya virus.  
 
According to Ministry of Health data to date, 1,300 suspected cases have been reported, distributed over 6 
departments and 20 municipalities, with the possibility of spreading to the rest of the country due to the population's 
high susceptibility to this disease, as they have never come into contact before with the virus. Suspected cases are 
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clinically established and samples were sent to the Center for Disease Control (CDC) in the United States, where 
samples studied have been confirmed as positive. 
 
On 18 June, the Ministry of Health, through the Directorate-General for Civil Protection, established a stratified Yellow 
Alert due to the growing number of cases of chikungunya and dengue fever in the country. 

 
 

Suspected cases of chikungunya in El Salvador - 2014 
(Consolidated up to epidemiological week 25). Source: Ministry of Health 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                     
                                        
 
 
 
 
Dengue cases have also increased in the country in recent months. Up to epidemiological week 25 of this year, 
15,225 suspected cases of dengue have been recorded, of which 5,299 have been confirmed positive, 93 of them 
severe. These figures exceed the behaviour seen in previous years. Forty-three per cent of the cases are found 
among children under 9, while 37 per cent are found among those between the ages of 10 and 19, i.e. 80 per cent of 
cases have been found in the population under 20.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Department Municipality Number of cases 

La Libertad 

Quezaltepeque 1 

Nueva San Salvador 2 

San Juan Opico 2 

Antiguo Cuscatlán 1 

Zaragoza 1 

San Salvador 

San Salvador 28 

Mejicanos 96 

Delgado 15 

San Marcos 2 

Ayutuxtepeque 1,010 

Cuscatancingo 1 

Apopa 63 

San Vicente 
San Vicente 6 

San Idelfonso 63 

Usulután 

Jiquilisco 1 

Mercedes Umaña 1 

Tecapna 2 

San Miguel 
San Miguel 3 

Quelepa 1 

La Unión Conchagua 1 

Total 1,300 
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Trend of suspected and confirmed dengue cases 2014 
(Epidemiological week 25) 

 
 

 
 
 
This scenario may facilitate the spread of the chikungunya virus given that the dengue vector, Aedes aegypti, also 
transmits the chikungunya virus. 
 
In view of the elevated number of cases involving both viruses, on 24 June the Civil Protection System and the 
Ministry of Health issued a stratified nationwide alert: Orange Alert for 17 municipalities, Yellow Alert for 115 
municipalities, and Green Alert for 130 municipalities. All departments in the country are under one or various types of 
alerts depending on the number of cases detected in each. Alert levels may continue to vary according to level of 
propagation and detection of cases. 
 
 

Summary of current response 

 

The Salvadoran Red Cross Society has established a national alert for its 60 branches in the country in order to 
support actions to prevent and eradicate chikungunya and dengue outbreaks. To date, the National Society has 
fumigated 1,100 homes in the departments of San Salvador, Usulután, and Cabañas. It is also supporting larvicide 
actions conducted by the Ministry of Health in the departments of Usulután, San Miguel and La Paz. Health 
prevention sessions and solid waste collection campaigns are being conducted jointly. 
 
The Salvadoran Red Cross Society responded to the dengue epidemic in 2012. The resources obtained through the 
DREF operation then, such as outreach materials, staff trainings and fumigation equipment, are being used and are 
contributing to respond to the current epidemic, supporting and complementing National Society response actions. 

 

Overview of the Red Cross - Red Crescent Movement in the country  

 
In El Salvador, the National Society has presence from International Federation of the Red Cross (IFRC), the 
International Committee of the Red Cross (ICRC), Spanish Red Cross and Swiss Red Cross, supporting projects 
prior to this emergency in areas of community health, disaster preparedness, organizational development, social 
inclusion and violence prevention. 
 
Likewise, the Finnish Red Cross and the American Red Cross are funding disaster preparedness, violence 
prevention and health projects, and there is support from the Italian Red Cross and the Norwegian Red Cross.  
 
Through projects being implemented in the country, fumigation and dengue and chikungunya prevention campaigns 
have been conducted according to geographical area and available resources. The International Committee of the 
Red Cross in the country has recommended that actions to prevent and eradicate the chikungunya and dengue 
vectors in prisons be included in the Plan of Action. 
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Movement coordination 

 
The Salvadoran Red Cross Society establishes its inter-agency coordination through inter-agency cooperation 
agreements by executing and implementing actions through respective operational directorates. Any humanitarian 
action of the Movement in El Salvador will be conducted under one single plan of action to achieve better impact in 
communities. The plan’s coordination and leadership falls to the Salvadoran Red Cross Society. In addition, actions 
are aligned to the National Response Plan, so close communication has been maintained with all Movement 
representatives with both direct and indirect presence in the country. 
 
The Pan-American Disaster Response Unit (PADRU) and the country coordinator for the International Federation of 
the Red Cross Secretariat are in close communication with the Salvadoran Red Cross Society. The regional disaster 
management coordinator is in El Salvador, supporting assessment and coordination actions of the National Society. In 
addition, a member of the Regional Intervention Team (RIT) specializing in health in emergencies will be deployed for 
one month to support the National Society in the coordination and implementation of the Plan of Action. 

 
 

Overview of non-Red Cross actors in the country 

 
At the national level, the emergency is being coordinated by the Ministry of Health and the National Civil Protection 
System, of which the Salvadoran Red Cross Society is part at the national, departmental and municipal level, 
coordinating activities with municipalities and organizations to conduct actions to prevent, control and eradicate this 
outbreak. 
  
The Ministry of Health is conducting epidemiological surveillance and case detection and treatment through its 
network of hospitals and health centres, and has been undertaking a communications campaign to prevent dengue 
fever and chikungunya. 
 
Civil Protection has been coordinating actions with municipalities and organizations to carry out disease prevention, 
control and eradication actions. 
 
The Country Humanitarian Team is promoting and disseminating the actions recommended by the government. 
 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 
There are currently 1,300 suspected cases of chikungunya, distributed over 6 departments and 20 municipalities, 
with the possibility of spreading to the rest of the country. There has also been an increase in the number of dengue 
cases this year, with 15,225 suspected cases of dengue recorded, of which 5,299 have been confirmed positive, 93 
per cent of them severe. These figures exceed the behaviour seen in previous years. 
 
Through the stratified alert issued by Civil Protection, the municipalities under Orange Alert - that have been 
established as epidemic zones based on the classification by the Ministry of Health - have been defined according to 
the following parameters: suspected cases of dengue, confirmed cases of dengue, suspected cases of chikungunya, 
population density, house larval index, number of uninspected houses (reluctant or uninhabited) and confirmed 
cases of severe dengue.  

 
The following are the municipalities under an Orange Alert: 

 

 Department of Sonsonate, (1): Sonzacate, 

 Department of Chalatenango, (1): El Carrizal 

 Department of La Libertad, (1): Colon 

 Department of San Salvador, (3): Ilopango, San Salvador and Soyapango 

 Department of Cuscatlán, (3): Candelaria, El Carmen and San Rafael Cedros 

 Department of La Paz, (1): San Pedro Masahuat 

 Department of Cabañas, (2): San Isidro and Sensuntepeque 

 Department of San Vicente, (2): San Esteban Catarina and San Lorenzo 

 Department of Usulután, (1): Nueva Granada 

 Department of San Miguel, (1): Quelepa 

 Department of Morazán, (1): San Francisco Gotera. 
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Prisons have poor hygienic conditions, endangering the health of inmates. The ICRC therefore recommends 
including mosquito prevention and eradication actions within prisons, which will help to avoid and prevent dengue 
and chikungunya cases.  
 
According to the current context and as analyzed by Civil Protection's Technical Health Commission, the main 
requirements and actions to improve this situation must focus on: 
 

 Early identification of signs in patients, and medical assistance to avoid deaths 

 Monitoring and keeping records of vectors in each community, to observe trends 

 Public awareness campaign, to achieve the population's involvement and support to reduce the number of 
cases. 

 Education on prevention in schools. School children are a sensitive population and can multiply prevention 
messages to households. 

 Campaign to eliminate larvae breeding sites, involving the entire family at home and at work. 

 Mosquito elimination campaign: fumigate locations where positive and suspected cases are reported. 
 
 
Mosquitoes are viable in both urban and rural areas. 
 
Urban areas: The more than 6 million people in the country are living in 50 per cent of urban areas, mainly in 
departmental capitals, with particular overpopulation in the San Salvador metropolitan area. 
 
Rural areas: The country has 262 municipalities, which means the small territorial space is densely populated, 
making it easy for people to access other communities in a short time. 
 
The Plan of Action is intended to provide aid to communities at greater risk using the following vulnerability criteria: 
 

 Communities located within the municipalities under an Orange Alert 

 High population density.  

 High home larval indices 

 Incidence of suspected chikungunya cases. 

 High incidence of dengue cases 

 Low socioeconomic level 

 Populations with greater distribution of older adults and children.  

 Presence of schools. 
 

In addition, the Salvadoran Red Cross Society will support the authorities responsible for the prison system, as well as 
the Ministry of Health, with prevention, waste collection and fumigation actions according to the needs established in 
each one. 
 

Risk assessment 

 
Currently, El Salvador has had an increase in dengue cases that exceeds the trends in recent years. All 14 
departments in the country have reported dengue cases, which means that the vector, the Aedes aegypti mosquito, 
is circulating in different parts of the country. The chikungunya outbreak has a high risk of propagation, given that the 
chikungunya and dengue vectors are one and the same, which is evident by its evolution over these last weeks. El 
Salvador's territory is small, with climatic conditions that are typically tropical and is the most densely populated 
country in Central America, therefore, measures to address prevention and eradication measures must be the same. 
 
On the other hand, the country is suffering from widespread violence due to the proliferation of gangs (maras) in 
urban and rural areas. These groups exert control over communities wherever they have a presence, which 
complicates or hinders access to vulnerable populations living in these areas. This is why it is important to establish 
strategies to enter communities through close coordination with community leaders and dissemination of the Red 
Cross' role. 
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B. Operational plan and strategy 

 
 

Overall Objective 

 

Reducing the risk of spread of the chikungunya virus for at least 25,000 people in the most affected municipalities in 
the departments of San Salvador, Sonsonate and Cuscatlán, together with actions to combat dengue. 
 
 

Proposed Strategy 

 

The Salvadoran Red Cross Society's strategy will be based on working directly with communities and in coordination 
with local authorities, the Ministry of Health, and Civil Protection. The strategy will involve comprehensive work, 
starting with actions to train Red Cross volunteers and community health promoters to perform actions to prevent and 
eradicate the vector by awareness-raising to vulnerable populations and community-based campaigns. 
 
As per the Orange Alert, the Salvadoran Red Cross Society will prioritize its actions within this Plan of Action based 
on its branches' coverage in municipalities. These 25,000 people will be selected according to the above-mentioned 
vulnerability criteria in the municipalities of San Salvador, Ilopango and Soyapango in the Department of San 
Salvador, and in the municipalities of Sonzacate and El Carmen in the departments of Sonsonate and Cuscatlan 
respectively. 
 

Population targeted by the operation 
 

DEPARTMENT MUNICIPALITY PEOPLE FAMILIES 

San Salvador 

San Salvador 7,500 1,500 

Ilopango 7,500 1,500 

Soyapango 5,000 1,000 

Sonsonate Sonzacate 2,500 500 

Cuscatlán El Carmen 2,500 500 

TOTAL 25,000 5,000 

 

In addition, the National Society will promote and coordinate implementation actions in other parts of the country 
through the local capacities of its branches and other collaborative initiatives. 

 

The following actions are proposed within the Plan of Action's strategic lines: 

 

 Community-based epidemiological surveillance 

 Promotion of prevention and vector eradication 

 Massive communications campaign 

 Waste disposal campaign 

 Fumigations  

 

It will be strategic to work with groups organized and recognized within the communities so as to ensure 
sustainability of actions once Red Cross interventions are over. 

 Twice-a-month meetings will be promoted between local authorities and community leaders to review progress of 
the actions and coordination of joint work. 
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Operational Support Services 

 
The Salvadoran Red Cross Society organizes its disaster response at three levels - political, managerial and 
operational - through its response plan, which is being updated, and is organized according to the following work 
sectors: 
 

 Planning and appeal  
 Public and institutional information 
 Support services to volunteers and branches  
 Logistic/administrative support services 
 Operations. The areas targeted by the first-response operations sector: 

 

- Response to emergency and rescue services  

- Health area 
- Monitoring and evaluation 
- Security in operations 
- Humanitarian assistance 

 

 

Human Resources 

 
For the planned actions, the Salvadoran Red Cross Society will mobilize its National Intervention Teams (NIT) 
specialized in health in emergencies, as well as its volunteers in nearby branches, to support the implementation of 
the Plan of Action. 
   
Taking into account DREF community activities, a full-time operations coordinator will be needed, who will be 
responsible for operational activities and for the operation's and financial management. In addition, a field coordinator 
will be hired and will coordinate activities in the field, logistics and volunteers; 30 volunteers will be supported through 
per diems and personal protective equipment. 
 
In summary, the DREF operation will support National Society human resources through: 
 
1 operations coordinator  
1 field coordinator 
30 volunteers 
 
As part of IFRC's technical support, a member of the Regional Intervention Team specialized in health in 
emergencies will be deployed for one month to support coordination and implementation actions in the Plan of 
Action. 
 

Logistics and supply chain 

 
The National Society has its structure for procurement of goods and services, with defined procedures which for the 
most part are compatible with the International Federation of the Red Cross system. Likewise, there is a large and 
secure warehouse to store any supplies the project may require. All purchases planned by the National Society in the 
Plan of Action will be made locally. 
 
Because of the volunteers' participation, the Plan of Action includes the rental of one vehicle to transport staff during 
community activities. 
 
 

Information Technology (IT) 

 
The National Society has a computerized system and regular basic internet access. For this operation, the ODK 
system will be downloaded to cell phones to collect information in the detailed assessment, community-based 
epidemiological surveillance, and beneficiary satisfaction surveys.  The Mega V system will be used to distribute 
materials for the cleanup campaigns. The equipment acquired for the previous DREF operation will be used to 
implement ODK and Mega V. 
 
To ensure communications in the field and the teams' safety, an alternate system of communication will be established 
using VHF radios in vehicles in the field. 
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Communications 

 
The National Society has a specific Public Relations and Press department which will be covering project actions and 
providing information so that the media can disseminate Red Cross actions both internally and externally.  
 
The Public Relations and Press department will maintain a close relationship and share information with the heads of 
information at the International Federation of the Red Cross in order to conduct a communications campaign. 
 
Information published in the media: 
http://www.elblog.com/noticias/registro-13065.html 
 
Through its Communications Department, the International Federation is preparing a communications campaign to 
support actions to prevent chikungunya and dengue. 

 

Security 

 

According to El Salvador's Ministry of Justice and Security, the situation of violence in the country has increased in 
recent months due to gang- or mara-related criminal activity. This is why the Salvadoran Red Cross Society, in 
coordination with the International Federation of the Red Cross and ICRC, has decided to revise its security protocols 
to provide protection and security to its volunteers. 
 
In this sense, the Salvadoran Red Cross Society will analyse security conditions beforehand together with the 
authorities and community leaders, and conduct its operations during daytime hours. All personnel and equipment will 
be properly identified and insured. 
 
A security plan will be drawn up based on Stay Safe tools.  Three operational safety workshops will be held for 
volunteers in order to build their capacity and reduce security risks during field operations, as well as to socialize the 
security plan and its procedures. 
 
In addition, not conducting activities during periods of increased risk of mosquito bites will be considered, and 
protection equipment and repellent will be used. Twelve sets of personal protection equipment for fumigation 
personnel will be acquired, as well as 60 sets of protection equipment for volunteers conducting community actions, 
also considering equipment for volunteer replacements.  
 

Personal protection equipment for fumigations 
 
 

1 Double filter masks for vapors 

1 Ear protectors 

1 
Transparent goggles for agricultural 
use 

1 PVC or neoprene gloves  

 
 
 

Personal protection equipment for community 
actions 

 

1 Cap 

2 Protection mask 

1 Long-sleeve t-shirts 

3 Repellent 

1 Rubber gloves 

1 Red Cross emblem 

 
The National Society has insured 2,000 volunteers through IFRC insurance, to be used in the event of an emergency. 
 
Three operational safety workshops will be held for volunteers as part of the Plan of Action, in order to build the 
volunteers' capacity and reduce security risks in field operations, as well as to socialize the security plan and its 
procedures.  
 
The International Committee of the Red Cross delegation in El Salvador will support the National Society to facilitate 
access and safety of National Society personnel during prevention and fumigation actions in prisons. 
 
The International Committee of the Red Cross has been promoting with various actors the importance of respecting 
Red Cross' humanitarian work and its relief and ambulance teams, in order to allow safe access to communities.  
 
 
 
 

Planning, monitoring, evaluation and reporting (PMER)  

http://www.elblog.com/noticias/registro-13065.html
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The General Directorate and the Emergency Operations Directorate shall ensure the implementation of the Plan of 
Action by the coordination team, making sure that a report for the first month and an end-of-operation report are 
submitted. In addition, they will receive support from the IFRC regional disaster management coordinator during the 
corresponding process. 
 
In addition, coordination meetings will be held with Salvadoran Red Cross Society branches in San Salvador, 
Cuscatlán and Sonsonate. 
 
A beneficiary satisfaction survey is scheduled as part of the operation, aiming to improve humanitarian interventions to 
the affected population. 
 

 

Administration and Finance 

 

The Salvadoran Red Cross Society has a permanent administration and finance system which ensures the proper use 
of financial resources in accordance with conditions laid down in the memorandum of understanding between the 
National Society and the IFRC. Financial resource will be managed according to National Society regulations and 
DREF guidelines. In addition, the National Society's own procedures will be applied to the justification of expenses 
process and will be done according to IFRC formats. 
 
According to DREF procedures, the operation will not be supporting permanent structural costs, only the expenses 
incurred during the three-month operation. 
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C. DETAILED OPERATIONAL PLAN 

 

 

Quality programming/Areas common to all sectors 

 
The activities established for common areas will allow performing field assessments, facilitating safe access to communities, conducting epidemiological surveillance in 
selected communities and mentoring by the International Federation of the Red Cross in support to the National Society. 
 
 

OBJECTIVES INDICATORS 

Outcome 1: Evaluation, monitoring and continuous and detailed analysis for the 
operation's design and implementation. 

N° of evaluations conducted (general and/or by sector) 

Output 1.1.  An initial needs assessment is conducted in consultation with 
beneficiaries 

Beneficiary assessment reports are consulted (evaluation 
reports, plan of action) 
 
Evaluation reports that provide data on the affected 
population, disaggregated by sex, age and vulnerabilities 
(assessment reports) 
 

Output 1.2. Promote and facilitate safe access to communities N° of incidents reported 
N° of volunteers trained in operational safety  
 

Output 1.3. Contribute to community epidemiological surveillance actions N° of suspected cases, by community 
House larval index 
 

Output 1.4. The operation’s management is implemented through a 
comprehensive monitoring and evaluation system 
 

N° of specialists hired and mobilized 
N° of beneficiary surveys 

Activities                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 

Conduct a rapid assessment of the emergency             

Coordination with community leaders and authorities to facilitate and ensure access to 
communities 

            

Detailed assessment of effects to communities             

Development of an operational and institutional safety plan to implement the Plan of Action             

Operational safety workshops             

Community epidemiological surveillance             

Support and monitoring from IFRC             
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Hiring of National Society staff             

Beneficiary surveys             

 
Community epidemiological surveillance will be conducted in coordination and with support from the Ministry of Health 
 
 
 

Health and Care  

Needs analysis:  
 
Given that the number of chikungunya cases has risen to 1,300, and given the presence of dengue fever in the country, the following have been determined as the main 
requirements to reduce the spread: 
  

 Information to the population regarding the signs and symptoms of the disease and the need to access quick and effective health care services to reduce morbidity 
and mortality. 

 Monitoring and keeping records of vectors in each community, to observe trends 

 Public awareness campaign, to achieve the population's involvement and support to prevent and reduce the number of cases. 

 Education on prevention in schools.  School children are a sensitive population and can multiply prevention messages to households. 
 
Population to be assisted:   
 
At least 25,000 people (5,000 families) in the 5 most affected municipalities in the departments of San Salvador, Sonsonate and Cuscatlan - under an Orange Alert - are 
expected to receive assistance to prevent and reduce the risk of spread of the chikungunya virus by eradicating the vector that also causes dengue. 
 
Prevention actions will be conducted in 30 schools, 6 prisons and in public centres in the departments of San Salvador, Sonsonate and Cuscatlan. 
 
 

OBJECTIVES INDICATORS 

Outcome 1: The risk of chikungunya and dengue is reduced through information and 
awareness-raising regarding prevention measures in 25,000 people from the 
municipalities in San Salvador, Sonsonate and Cuscatlan during three months. 

 N° of families assisted by the Red Cross who reduce 
their disease transmission risk. 

 N° of chikungunya and dengue cases. 
 

Output 1.1. : At least 5,000 families have information about prevention and early 
detection of signs of complications from chikungunya and dengue 

 N° health promoters and local volunteers trained in 
chikungunya and dengue prevention. 

 N° of responders trained in the clinical picture of the 
disease 

 N° of families that receive home visits 
 

Output 1.2. 30 schools are reached with information on chikungunya and dengue 

prevention  

 N° of students that receive information 

 N° of teachers that receive information. 
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Output 1.3. Six prisons have information about prevention and early detection of 

signs of complications from chikungunya and dengue. 

 N° of de authorities that receive information. 

 N° of inmates that receive information. 
 

Output 1.4 : Mass media campaigns reach more than 25,00 people with information 

on chikungunya and dengue prevention. 

 

 N° of people informed directly or indirectly. 

 N° of information activities in public centres  

Output 1.5: The International Federation of the Red Cross promotes a Chikungunya 

prevention campaign, incorporating elements to prevent Dengue. 

 N° of National Societies that receive prevention 
information. 

 N° of National Societies that promote the chikungunya 
prevention campaign 

Activities                                               Week 1 2 3 4 5 6 7 8 9 10 11 12 

Community chikungunya and dengue prevention workshops to volunteers and health promoters             

Home visits for information, prevention and early detection of disease             

Training workshops to Ambulance Service Responder staff on the clinical picture of the 
chikungunya virus 

            

Talks to students on chikungunya and dengue prevention             

Workshops to teachers on prevention and early detection of the diseases             

Talks to inmates and authorities on prevention and early detection of the diseases             

Reproduction of information materials (brochures, banners, posters)              

Production and broadcasting of radio spots             

Mass outdoor dissemination campaign (roadside billboards, advertising panels in cities)             

Publication of informative press releases in written media             

Designs for materials for the IFRC's chikungunya and dengue prevention campaign             

Reproduction and distribution of materials from the IFRC's chikungunya and dengue prevention 
campaign 

            

Promotion of the IFRC's and National Society’s chikungunya and dengue prevention campaign             

 
For activities related to chikungunya training and prevention, elements will be incorporated to address dengue prevention as well, given that both are transmitted by the same 
vector. 
 
The International Federation of the Red Cross will conduct a chikungunya prevention and information campaign, as well as a campaign to eradicate the vector, through its 
Communications Department. These materials will be shared with National Societies in the region to promote national campaigns. 
 

Water, Sanitation and Hygiene Promotion 

 
Needs analysis:  
 
Currently, Central America is in its rainy season.  According to weather forecast, this period might be favourable for the vector's proliferation because rains may be heavy for 
a short time or intermittent, which fosters the growth of Aedes aegypti larvae in natural reservoirs or discarded containers. This situation requires measures to eliminate the 
vector at various stages. 
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Below are the main requirements to eliminate and eradicate the vector: 
 

 Elimination of larvae breeding sites, involving the entire family at home and at work. 

 Elimination of mosquitoes by fumigating risk areas 

 Monitoring and keeping records of vectors in each community, to observe trends 
 

Population to be assisted:  
 
Cleanup, breeding site elimination and fumigation campaigns will be conducted in 5,000 homes in the 5 most affected municipalities in the departments of San Salvador, 
Sonsonate and Cuscatlan under Orange Alert. 
 
These actions will be conducted in 30 schools and 6 prisons in the departments of San Salvador, Sonsonate and Cuscatlán and in 60 Red Cross branches 
 

OBJECTIVES INDICATORS 

Outcome 2.  The risk of chikungunya and dengue has been reduced through 
implementation of vector control and hygiene practices that prevent mosquito 
breeding sites in at least five municipalities in San Salvador, Cuscatlán and 
Sonsonate 

 No of people that participate in cleanup and waste 
disposal campaigns. 

 Larval index   
 

 

Output 2.1.  At least 5,000 homes participate in breeding site elimination and 
fumigation campaigns. 

 N° of families that participate in campaign 

 N° of homes fumigated 

 Amount of waste disposed in campaigns 
 

Output 2.2. 30 schools participate in breeding site elimination and fumigation 

campaigns. 

 N° of students and teachers that participate in 
campaign. 

 N° of schools fumigated 

 Amount of waste disposed in campaigns 
 

Output 2.3. 6 prisons participate in breeding site elimination and fumigation 

campaigns. 

 N° of inmates that participate in campaign. 

 N° of prisons fumigated. 

 Amount of waste disposed in campaigns 
 

Output 2.4. 60 Red Cross branches participate in breeding site elimination and 

fumigation campaigns. 

 N° of volunteers that participate in campaign. 

 N° of branches that participate in campaign. 

 N° of branches fumigated 

 Amount of waste disposed in campaigns 
 

Activities                                               Week 1 2 3 4 5 6 7 8 9 10 11 12 

Purchase of chemical supplies for fumigations             
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Purchase of fuel for fumigation foggers             

Procurement and distribution of community cleaning kits             

Community cleanup and waste disposal campaigns             

Home fumigation campaign             

Procurement and distribution of cleaning kits for schools             

School cleanup and waste disposal campaigns             

School fumigation campaign             

Procurement and distribution of cleaning kits for prisons             

Prison cleanup and waste disposal campaigns             

Prison fumigation campaign             

Procurement and distribution of cleaning kits for Red Cross branches             

Red Cross branch cleanup and waste disposal campaigns             

Red Cross branch fumigation campaign             

 
Cleanup, waste disposal and fumigation campaigns in communities, schools and public centres will be coordinated by the National Society with local authorities. 
 
In the case of prisons, cleanup and waste disposal campaigns will be led by the authorities responsible for their management.  For fumigation, we will coordinate with 
authorities to ensure access by Red Cross teams. The ICRC delegation in El Salvador will support the efforts to coordinate with the authorities. 
To ensure the effectiveness of fumigation campaigns in communities, schools, and public centres, fumigations will also cover perimeter dwellings. 
Below is a description of the different types of cleaning kits: 
 
     Community cleaning kits 
 
 

20 Gallons of bleach  

4 Rakes  

1 15-metre hose  

2 Flashlights  

2 Pairs of batteries  

10 Garden size bags (dozen)  

4 Brooms   

4 10-litre plastic bucket  

4 Sponges   

4 Pairs of rubber gloves  

2 Wheelbarrows  

2 Square-tipped shovels  
 

School cleaning kits 
 
 

10 Gallons of bleach  

4 Rakes  

1 15-metre hose  

2 Waste baskets  

4 Garden size bags (dozen)  

4 Brooms   

4 10-litre plastic bucket  

4 Sponges   

4 Pairs of rubber gloves  

1 Wheelbarrows  

4 
Shovel with handle for 
trash    

 
 

Prison cleaning kits 
 
 

5 Gallons of bleach  

4 Rakes  

2 15-metre hose  

5 Waste baskets  

10 
Garden size bags 
(dozen)  

4 Brooms   

4 10-litre plastic bucket  

4 Sponges   

4 Pairs of rubber gloves  

1 Wheelbarrows  

4 
Shovel with handle for 
trash    

 

 
Red Cross branch cleaning kits 

 

10 Gallons of bleach 

1 Rakes 

1 15-metre hose 

1 Flashlights 

1 Pairs of batteries 

2 Garden size bags (dozen) 

1 Brooms  

1 10-litre plastic bucket 

2 Sponges  

2 Pairs of rubber gloves 

1 Wheelbarrows 
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DREF OPERATION
MDRSV007 - EL SALVADOR  Chikungunya outbreak

Budget Group

Shelter - Relief 0
Shelter - Transitional 0
Construction - Housing 0
Construction - Facilities 0
Construction - Materials 0
Clothing & Textiles 0
Food 0
Seeds & Plants 0
Water, Sanitation & Hygiene 24,950
Medical & First Aid 0
Teaching Materials 46,304
Ustensils & Tools 0
Other Supplies & Services 0
Emergency Response Units 0
Cash Disbursments 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 71,254

Land & Buildings 0
Vehicles Purchase 0
Computer & Telecom Equipment 0
Office/Household  Furniture & Equipment 0
Medical Equipment 0
Other Machiney & Equipment 0
Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing 0
Dsitribution & Monitoring 0
Transport & Vehicle Costs 14,028
Logistics Services 0
Total LOGISTICS, TRANSPORT AND STORAGE 14,028

International Staff 4,994
National Staff 0
National Society Staff 10,496
Volunteers 2,724
Other Benefits Staff 3,160
Total PERSONNEL 21,373

Consultants 0
Professional Fees 0
Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 16,343
Total WORKSHOP & TRAINING 16,343

Travel 4,086
Information & Public Relations 25,604
Office Costs 1,907
Communications 2,025
Financial Charges 726
Other General Expenses 0
Shared Support Services
Total GENERAL EXPENDITURES 34,347

Programme and Supplementary Services Recovery 10,227
Total INDIRECT COSTS 10,227

TOTAL BUDGET 167,572

Available Resources
Multilateral Contributions
Bilateral Contributions
TOTAL AVAILABLE RESOURCES 0

NET EMERGENCY APPEAL NEEDS 167,572

DREF grant Budget 
CHF


