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DREF Operation / n°  MDRTD018 Glide n°:  FL-2020-000192-TCD 
Date of issue:  
 

01 October 2020 Expected timeframe:  3 months 

Operation start date: 28 September 2020  Expected end date:  31 December 2020 

Category allocated to the of the disaster or crisis:  Yellow  
DREF allocated: CHF 240,030 

Total number of 
people affected: 

190,000 Number of people to be 
assisted:  

535 households or 3,210 
people 

Provinces affected: N’djamena, Lac, Mandoul, 
Tandjile, Mayo-Kebi East, 
Batha, Salamat, Sila 

Provinces/Regions 
targeted: 

N’djamena 

Host National Society presence (n° of volunteers, staff, branches): The Chadian Rec Cross (CRC) is an auxiliary 
institution of public authorities and a key actor in the humanitarian sector in Chad. The CRC has a network of 90 active 
volunteers and 12 CRC executives. 
Red Cross Red Crescent Movement partners actively involved in the operation: The International Federation of 
Red Cross and Red Crescent Societies (IFRC), The International Committee of the Red Cross (ICRC), the Luxembourg 
Red Cross (CRL) and the French Red Cross (CRF) 
Other partner organizations actively involved in the operation:  Ministry of Public Health and National Solidarity, 
Ministry of Economy and Development Planning, Ministry of Women and Child Protection, United Nations Agencies 
(OCHA, FAO, WFP, UNDP, UNHCR, UNICEF, IOM,…) and Non-Governmental Organizations (MSF Holland, Oxfam, 
ACF,…). 
 
A. Situation analysis 
 
Description of the disaster  
 
The rainy season has seen record rainfall this year in Chad, 
and the Sahel in general, and it is not over yet. The end of 
August marked the onset of heavy rains causing flooding in 
the country and the flooding continues to this day. The 
frequency of the rains is regular and sometimes extends over 
a period of several days in a row. 
The cumulative rainfall recorded in N'Djamena is far higher 
than in previous years. The rains have caused numerous 
floods on most of the national territory: in the centre, in the 
south, in the east, around the lake areas and in the capital 
Ndjamena. Government statistics indicate that the floods 
affected nearly 190,000 people. These floods generate many 
problems for the populations, urgent needs but also in the 
medium term: destroyed houses, flooded fields, damaged 
agricultural crops, food needs, among others. 

Emergency Plan of Action (EPoA) 

Chad: Floods in Ndjamena 

Red Cross volunteers assisting the flood affected people to 
move their belongings © CRC 

 

https://glidenumber.net/glide/public/search/details.jsp?glide=22052&record=1&last=1
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On September 18, 2020, the Ministry of Economy, 
Planning and Development and International 
Cooperation issued an emergency declaration and 
appealed for support for people affected by the floods 
in Chad. The Appeal was made to the Humanitarian 
Community to meet the urgent needs of the affected 
population. 
 
Flooding is a major concern in N’Djamena. Government 
figures indicate that nearly 32,000 people have been 
affected by the floods in the capital. Many houses have 
been destroyed or partially destroyed in several areas 
of the city. Built around the Chari River which runs 
through Central Africa and feeds 90% of Lake Chad, 
N'Djamena is prone to flooding, especially when the 
river overflows during heavy rains. N’djamena covers 
an area of 395 km2 and has a population of over 
1,425,703, of which 721,081 live mainly in urban areas. 
7,122 households of 31,853 people were affected by 
recent flooding in 15 neighbourhoods of the city. The 
floods destroyed around 5,000 homes and killed 10 
people. Those affected have found refuge in their own 
neighbourhood or in neighbouring neighbourhoods; 
some are hosted by family members, but many remain 
homeless.  
 
The extent of damages noted in the capital N'Djamena 
this year, due to the heavy rains, is far more significant 
than in other provinces which justifies prioritising the 
emergency response in the capital.  Additionally, the intensity and scale of the flooding in N'Djamena was unpredictable, 
as it has been far greater than in other years.  This has made it therefore more exceptional in the capital than in other 
provinces of the national territory. 
 
It is worth also adding that many humanitarian partners are headquartered in N'Djamena but conduct their programmes 
and activities in other provinces. Therefore, N'Djamena has little or no overall humanitarian programme coverage. It has 
been noted some challenges faced by other actors/NGOs in organising humanitarian assistance and rapid 
implementation in N'Djamena. However, Chad Red Cross is well represented in N'Djamena and has logistical and 
human resources that allow a rapid response in the capital. The National Society will also rely on its network of volunteers 
and its local anchoring within N'Djamena communities for a smooth implementation of relief activities. 
 
State authorities, with support of humanitarian actors, have searched for sites to relocate the homeless. It was noted 
during the assessment that most of the affected peoples are in host families, with the exception of those without shelter 
who are temporarily housed in the classrooms of Lycée Walia and who need emergency assistance. 
 
The urgent needs identified are basic needs for food, drinking water, essential household and hygiene items, mats, 
blankets and mosquito nets as well as emergency shelter. 
 
Flooding has also been reported in parts of Lac province, which already hosts 363,807 displaced people (more than half 
the population), of which 33,000 are displaced due to the floods. More than 14,000 hectares of crops owned by more 
than 55,000 people are destroyed by heavy rains at the risk of affecting the food capacity and livelihoods of families 
around the Lake. Meanwhile, the rains continue, and the rising waters have yet to reach their peak, which often occurs 
between September-October. This situation foresees a poor growing season requiring a double support in food and 
seeds to limit the damage. 
 
The southern region is also affected. Mandoul province, where major losses of agricultural crops were observed as a 
result of heavy rains recorded between July and September 2020. This situation affects the livelihoods of the 
populations. Some shelters are also affected. The most immediate needs are the distribution of food for 4,500 
households, emergency livelihood support for 2,250 households, the distribution of tarpaulins and essential household 
items to 4,470 households whose houses have been severely damaged. Drug support, particularly antimalarial drugs, 
to health facilities is important during this high malaria in the southern regions. The province of Tandjile has around 
80,000 people affected. The province of Mayo-Kebi East has about 62,000 people affected. More detailed assessments 
are underway for these provinces. 
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The Southeast region is also affected. In the province of Batha: 3,113 households (more than 18,000 people) were 
affected in the city of Oum-Hadjer following the rise of the river and the rains recorded in August 2020. Other villages in 
Bathas province have also been affected by the flooding and where 2,063 households have been affected. These people 
primarily need assistance in terms of food, essential household items (NFIs) and support for water, hygiene and 
sanitation. In the province of Salamat, 3,294 households (more than 10,000 people) were affected in the locality of 
Mouraye. 549 houses have collapsed and 23,000 ha of fields of all crops flooded or destroyed. The priority needs of 
disaster affected peoples are food, NFIs and WASH support. In the Province of Sila, 2 villages of Gozbeida are affected 
with a total of 965 ha of crops destroyed. In addition, 15 villages in the sub-prefecture of Kerfi were affected with a 
provisional toll of 1,471 ha destroyed and 530 people affected. In Wadi-Fira province, flooding has also been reported 
in the Arada area, but details on the impact of the damage are not yet available. In the province of Ennedi-Ouest, 
according to the provincial authorities, 412 houses collapsed in Fada and 208 in Kalait. The priority needs of disaster 
affected peoples are food, NFIs and WASH support. There are currently no figures on affected peoples. 
 
The country also continues to face the COVID-19 crisis which exacerbates existing vulnerabilities. Moderate to locally 
heavy rains are still expected in the coming days over central and southern Chad. 
 
Several evaluations have been carried out by the humanitarian community, in partnership with state structures, in 
particular in Oum-Hadjer, in Batha as well as in Ati, in Lake or in the city of N'Djamena by the Chad Red Cross and 
NGOs, and others are underway in the southern part of the country in Mandoul. Physical access to several localities is 
difficult preventing the organization of assessments in some provinces. 
For the response, insufficient emergency funding and the lack of available stocks do not cover all the identified needs 
of the most vulnerable affected peoples. 
 
Across the country, nearly 38,000 households have been affected by the floods. An analysis by the United Nations 
Institute for Training and Research (UNITAR) comparing rainfall between 2015, 2019 and 2020 for the months of May, 
June and July shows a degradation and a sharp increase in rainfall for each observed month and from one year to 
another. According to the National Meteorological Agency, 2020 will be humid until November. 
 
Summary of the current response  
 
Overview of Host National Society Response Action 
From the outset, the Chadian Red Cross works in close collaboration with national and local authorities (The Ministries 
of Public Health and National Solidarity, the Ministry of the Economy, Planning and International Cooperation, and the 
Ministry of Women Affaires and early childhood). Since the end of August, it has managed to: 
 

o Inform the local branches. 
o Mobilize committees and volunteers with local authorities for assistance activities; 
o Participate in the coordination meeting with external structures and local authorities in N’Djamena, 26 volunteers 

made available to authorities to support evacuation and first aid; they helped the affected people to move their 
belongings and also helped them to settle in the resettling sites (schools, churches) 

o The provincial committees of the Red Cross carried out first aid, evacuation and hygiene promotion activities. 
o The Chadian Red Cross conducted two assessment missions on the field in the city of N’Djamena to observe 

the damage and visit the families who took refuge in the schools. 
o Food distribution for 1,694 households : The CRC in collaboration with the WFP and ONASA (National Food 

Security Office) a State institution has carried out several distributions of food kits in the three districts (7, 9 and 
10) to assist families disaster affected peoples in the month of September. This distribution reached 1,694 flood-
affected households in the city of N’Djamena 

 
In its capacity as an auxiliary to the public authorities, the Chadian Red Cross is an integral part of the government’s 
response. The Chadian Red Cross is a member of the government-set up flood crisis management committee. 
 

o The CRC has had several experiences of flood management and also the damage caused by the floods of 2018 
and 2019 from which it can use its experience to support the authorities. 

o The CRC has Emergency Response Teams (ERT) which often deal with disasters, and with first aid. 
o The CRC can rely on its network of volunteers from the 23 provincial committees of the CRC, each having 

trained more than 45 volunteers, i.e. 1035 volunteers trained in disaster management (NDRT (89 trained), RDRT 
(09 trained), ...) who can take part in the response 

o Distribution of Shelter tool kit: 600 units of plastic sheeting available in stock (contingency stock) but use of this 
stock is dependent on ongoing assessments in other provinces. 

o The current limits of the CRC: NFI contingency stock insufficient to cover needs, little or no emergency funds, 
etc. 
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Overview of Red Cross Red Crescent Movement Actions in country 
The International Committee of the Red Cross (ICRC), the Luxembourg Red Cross (CRL) and the French Red Cross 
(CRF) have representations in Chad. The International Federation of Red Cross and Red Crescent Societies (IFRC) 
provides technical support from its office in Dakar, Senegal. 
 

• An IFRC delegate - Surge Ops Manager is currently present in Chad as part of the fight against the Covid-19 
disease. The Surge is currently engaged in supporting the strategic and programmatic thinking of the NS on the 
response to floods. The IFRC supports the NS in mobilizing funds through this DREF. In addition, the IFRC 
provides technical expertise by developing, among other things, a money transfer program such as Mobile 
Money. 

• The ICRC, present in the country since the end of the 1970s, provides the NS with all its expertise and can in 
this case contribute to the emergency response to deal with the floods. The ICRC is providing 535 KITS for 
affected households. The ICRC is also ready to support part of the deployment of volunteers but also to provide 
technical expertise in the areas of Protection and SAF. 

• The FRC (French ed Cross), present in Chad since 1998, has considerable expertise in community health, 
epidemic prevention and control, particularly cholera, disaster risk reduction, etc. This expertise is now being 
used to support the NS to deal with the floods. 

• The CRL, officially installed in Chad in 2019, uses its expertise in shelters to guide the NS in strategic and 
operational thinking on the response to floods. 

• Overall, the Movement pooled its efforts, resources and expertise to significantly contribute to the response plan 
put in place by the NS. The technical expertise of the Lux. RC in the shelter sector will be called upon to develop 
tools for monitoring indicators. The AICRL is already working with the CRC to meet the urgent needs in shelter 
and non-food items, mentioned by the government at the disaster relocation sites in the city of N’Djamena. 

• As soon as the crisis erupted, information was shared with the PNSs present in the country. The information 
sharing was aimed at soliciting their technical support. These partner National Societies have shown their 
interest and willingness to provide technical support to the CRC for an adequate response to the floods. 

• It should also be added that during the implementation phase of the DREF, the National Society undertakes to 
seek the technical expertise of PNSs, in particular in the Shelter sector and other sectors such as Water, 
Hygiene , Sanitation and Health. The IFRC will be able to support the NS by deploying a delegate with 
experience in disaster management. 

• A crisis committee is set up within the NS and “Movement” coordination meetings are set up by the NS to monitor 
developments in the situation and coordinate the response activities of the Red Cross Movement. 

 
Overview of other actors’ actions in country 

• The Government of Chad provided the first assistance in the food sector, in this case in the city of Ndjamena 
where the Chadian Red Cross was involved and also in provinces such as Salamat and Mandoul. 

• For the past two weeks, evaluations have been conducted by the humanitarian community, in partnership with 
state structures and services, particularly in Oum-Hadjer, in Batha as well as in Ati, Lake or in the city of 
N'Djamena by NGOs, and others are underway in the south of the country in Mandoul. Physical access to 
several localities is not possible preventing the organization of assessments in certain provinces. 

• UNICEF confirmed its WASH response in Oum-Hadjer, in particular to prevent possible water-borne diseases 
and a deterioration in the nutritional status of children by supplying treatment units. UNICEF has also indicated 
that it is taking part in the response in N'Djamena on two emergency accommodation sites that will be serviced 
(Tradex and Basilique), in particular for the coverage of WASH needs and child protection (including space 
tents. child's friends). UNICEF is also exploring possibilities of support for the town of Ati in Batha. 

• WFP has confirmed food distributions to 12,000 displaced people in the Lake area as well as the mobilization 
of food for 20,000 people in N'Djamena, awaiting precise figures and lists from the authorities in order to 
complete the food response carried out by ONASA. 

• UNHCR has specified that it is considering evaluations with refugee populations. 
• IOM, based on more detailed information and clarifications regarding on-site relocations, could provide support 

to the affected people of N’Djamena. 
• The World Bank will monitor the situation and its impact and inform the HCT of possible longer-term contribution 

to address or mitigate the root causes of these emergencies. 
• Several NGOs have also carried out preliminary assessments and can mobilize in support of the national 

response. 
• UNESCO said it could support the sharing of meteorological data on climatic phenomena and support the 

exercise of identifying relocation sites for the affected peoples of N’Djamena. The floods have affected more 
urban centers this year, such as the capital, unlike 2019. 

• In conclusion, the HCT will continue to mobilize to support the Government's responses and wait for more 
precise data to be able to strengthen and if possible, increase the emergency humanitarian response for the 
most vulnerable affected populations. 
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Summary of interventions by region / province: 
 

N’DJAMENA 
UNICEF will take part in the response on two sites that will be serviced for people affected by the floods (Tradex 
and Basilique), in particular by covering the needs for water, hygiene and sanitation (cans, mats, and chlorine 
tablets) and in terms of child protection (wide tents for suitable use for children). 
MSF / Holland distributed essential household items including blankets, mosquito nets and soap to 75 families 
at Lycée Walia in the 9th arrondissement in N’djamena on August 29. 
UNHCR is able to provide 6,000 blankets and 6,000 buckets to meet Shelter / AME needs. 
UNDP and UNHCR will provide mosquito nets. 
Diakonie has positioned itself with its local partner to build 25 emergency latrines and a borehole at the Basilica 
site. 
OXFAM has positioned itself for water, hygiene and sanitation support for the supply and treatment of water, 
the construction of emergency latrines, water conservation materials and essential household items for 
N'Djamena and the Lake. . 
IOM is available to support the transportation of the displaced in N’Djamena to the sites identified for relocation. 
LAKE 
Apart from the RRM which has hitherto been weakly scaled, there are no other flexible response capacities to 
be redirected to the new sites of the displaced. However, there is some ongoing support for people displaced 
by the floods in the Lake in terms of water, hygiene, sanitation (ACF, UNHCR), food for 12,000 people 
(WFP), Shelters / AME, hygiene (CWW, UNICEF , UNFPA, Oxfam).  
SOUTH 
MANDOUL: No partner currently has the capacity to respond to the situation in the South.  
CENTRE-EAST 
BATHA : UNICEF is already deploying water, hygiene and sanitation assistance to  Oum-Hadjer village 

 
A Crisis Management and Flood Monitoring Committee, under the leadership of the Ministry of Public Health and 
National Solidarity, including the Humanitarian Community, has been created. It meets every Friday and promotes a 
framework for coordination and information exchange on developments, communication on the response capacity of the 
Government and partners and joint planning of the response. This coordination helps prevent duplication and the loss 
of resources to focus the response on the most urgent needs. The HCT (Humanitarian Country Team), coordinated by 
UNOCHA (United Nations Office for the Coordination of Humanitarian Affairs), liaises and shares information between 
authorities and humanitarian actors. 
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis 
As mentioned above, the floods affected several regions / provinces. According to assessments carried out by Red 
Cross volunteers and authorities in N’Djamena, damage was recorded in several areas. Identified needs are expressed 
in terms of shelter, household items, water, hygiene and sanitation, health and livelihoods and basic needs. 
 
Shelter: Considering the damage recorded in this sector, the emergency shelter needs are important and urgent 
because the majority of affected households have lost their homes and are now in precarious housing conditions. The 
analysis made shows that 972 shelters belonging to 5,832 people were totally destroyed and 1,248 shelters belonging 
to 8,626 people were partially destroyed, for a total of 2,220 shelters for 14,458 people directly affected by the floods 
(see table for details). Losses in NFI have also been reported, namely: kitchen utensils, water or food storage containers, 
mats, blankets, mosquito nets, clothes, soaps, etc ... destroyed following the collapse of shelters or carried away by the 
water. Most of the affected peoples have taken refuge either with neighbours or with other family members or sleep in 
the open because their shelters have completely been destroyed. 

 

 Red Cross assessments as 
09 September 2020  

Number of 
households 

Size of 
household 

Number 
of 

children 
0 to 5 
years 

Shelter 
partially 

destroyed 

Shelter 
completely 
destroyed 

Total 
number 
of lost 
shelters 

Number 
of deaths 

Number of 
wounded 

D
is

tri
ct

s 

1st  286 2027 999 170 650 499 0 02 
7th  147 969 226 744 505 173 03 04 
8th  1,476 8,856 1,006 1,423 896 887 02 06 
9th  297 680 574 672 410 221 03 1 
10th  343 1496 1,031 560 425 344 0 4 

TOTAL 2,682 14,458 3,932 3,569 2,886 2,220 08 17 
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About 535 homeless families have been identified as being in an extremely vulnerable situation, and have received 
immediate help from NGOs (MSF, ONASA), but they also need alternative shelter. Three sites have been identified for 
their accommodation. Development work on the Tradex site in the 9th arrondissement began on September 10 with the 
construction of 50 latrines, 30 showers (UNICEF, OXFAM) and the setting up of a UNICEF tent to serve as transit for 
children and people with special needs. The Tradex site will accommodate 535 affected households who currently 
occupy the Lycée Walia. The development works of this site are delayed due to the lack of materials for the construction 
of shelters. This concern has been shared with Government for study 

• Essential non-food and household items: with a total of 2,682 households affected or 14,458 people affected 
(According to CRC assessment data), of which more than 50% lost their essential non-food and household 
items. The replenishment of the NFI is necessary: tarpaulins, mats, blankets, mosquito nets, kitchen utensils, 
water storage containers, etc. 

• Protection: As a survival mechanism, disaster affected people take refuge in neighboring unaffected 
households, some summarily set up small makeshift shelters next to the destroyed shelter, etc. They are 
therefore more exposed to protection risks. The groups most at risk and in need of assistance are people with 
disabilities, the elderly, children, and women who are heads of households and large households. The damage 
caused by these floods to some community infrastructure is also visible. To date, there have been no cases of 
physical assault. But psychological support for a few disaster affected people is necessary. The fact that some 
households have found refuge in schools (and later to relocation sites) leads to overcrowding which can lead to 
cases of gender-based violence. 

• Means of subsistence: The flood caused several food losses in the affected households (on average 1 to 2 
bags of cereals depending on the capacities of the households but some households even have more) by the 
entrance of water and the collapsed houses. This loss did not affect the prices of food and non-food items in the 
markets. According to the same sources, grain prices have not seen an increase in the markets. The survival 
mechanisms developed by the affected people are insignificant in order to maintain a balanced diet. Social 
solidarity (mutual aid) remains the dominant strategy during this period when affected households have no other 
choice than to join forces with other households to share their meals. According to the focus groups, many 
households reduced the number of meals. Not directly linked to the people affected, but households that share 
meals with others are forced to reduce the frequency of meals to extend the life of the stock while awaiting 
assistance. This impacts the nutritional status of children, pregnant and lactating women with poor nutrition. 

The groups of people most exposed to post-damage food insecurity remain people with specific needs, including 
the elderly, people with disabilities, pregnant and lactating women. During focus groups, estimations state that 
at least 5% of people with disabilities would be affected by the disaster; and 65% of the households that were 
affected by the floods would be households headed by women. 

This situation is exacerbated for many disaster affected people, by the context of the Coronavirus pandemic, 
and loss or reduction of income-generating activities. Without humanitarian aid in this sector, households risk 
falling into a situation of very critical food and nutrition insecurity. A cash assistance program via Money Transfer 
(Mobile Money) is required. 

• Water, hygiene, and sanitation: Given the difficulties of access to drinking water but also of access to adequate 
hygiene, the affected populations are exposed to various water-borne and water-related diseases. There are a 
few fences and collapsed family latrines and blown water containers. Water structures are not directly affected 
by flooding. We have observed open defecation all around the concessions and also a general unsanitary 
condition which poses a risk of diarrheal disease and even cholera. It is necessary to provide for the 
dissemination of prevention messages. 

Functionality and accessibility of markets: It is observed that the city's markets are functional and that almost most 
of the products are available in sufficient quantities. Suppliers can provide additional supplies as required by the 
market. All communities will be able to access it. 

Cash transfer mechanism: Two financial service providers (FSPs) are available in the districts of N’Djamena and 
areas affected by the floods. 

 
Targeting  
The DREF is geared towards providing assistance to the people of N’Djamena. The total number of people to be reached 
by this DREF operation is set at 535 households (or 3,210 people) and targets mainly the very vulnerable households 
accommodated in the Lycée Walia. 
 
The proposed response implementation strategy will essentially be a participatory approach through community 
engagement and the involvement of administrative authorities in all processes, including assessments, targeting and 
implementation of activities. The Chadian Red Cross's approach will be transparent. The information will be widely 
shared with the community to ensure good communication on the selection criteria and the associated justification. The 
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National Society will ensure that the operation meets the immediate needs of the most vulnerable people by involving 
beneficiaries and non-beneficiaries. 
 
The vulnerability criteria will include 

o the most vulnerable affected households who have lost their homes due to flooding and live in precarious 
conditions. 

o the most vulnerable households with damage to their homes. 
o women head of household, widows, elderly, disabled, chronically ill, pregnant or breastfeeding women, 

children under 5, etc.  
 
Scenario planning  

Scenario Human consequence Potential Response 
Scenario 1: 
Heavy rains stop and 
no new flooding 
occurs. 

Thanks to strong resource mobilization, most of 
those affected receive adequate humanitarian 
assistance to cover their immediate needs, as well 
as recovery support. The rainy season has normal 
rainfall and there is no more flooding. No new 
damage recorded: The humanitarian situation 
remains stable and has improved thanks to the 
response 

The response will be limited to this 
DREF operation. The funds released 
through this DREF will enable the 
National Society to cover immediate 
needs to help the most vulnerable 
households regain their living 
conditions. The implementation of 
activities in the housing and hygiene 
and sanitation sectors will help reduce 
the risk of the spread of vector-borne 
diseases. Support in terms of food and 
basic household equipment (NFI) will 
help prevent the depletion of economic 
resources and increase the recovery 
capacity of targeted households. NS 
support will reduce the risk of the 
spread of the Coronavirus disease. 

Scenario 2:  The rains 
continue but no new 
areas affected. 
However, the 
situation in the 
already affected 
areas has not 
improved as the 
displaced still cannot 
return to their homes. 

Limited coverage of humanitarian action which will 
lead to a deterioration in the living conditions of 
families who have lost their homes, and of the host 
families who host them. The lack of hygiene and 
sanitation conditions in the most affected areas 
will lead to an increase in water-borne diseases 
among the most vulnerable populations. Limited 
support will deplete the economic resources and 
recovery capacities of affected families and their 
foster families. Further flooding will increase 
needs in the coming months.  

The CRT will call on its partners in the 
Movement to mobilize additional funds 
and respond to new needs. The DREF 
will be revised to take into account new 
needs 
 

Scenario 3 Heavy 
rains continue to fall in 
all regions, causing 
rivers to overflow. New 
areas affected by 
flooding with significant 
damage recorded 

Very limited coverage of immediate humanitarian 
assistance will lead to a serious deterioration in 
the living conditions of the vulnerable disaster-
affected population (and host households), with 
negative consequences on their livelihoods and 
resilience due to a strong decapitalization of 
households to deal with it. The lack of coverage of 
hygiene and sanitation actions will increase the 
number of cases of water-borne diseases. Failure 
to comply with barrier and hygiene measures 
related to Coronavirus will lead to an increase in 
the number of contaminations. Further flooding 
will increase needs in the following months 

Revision of the current DREF 
operation via an update of operations 
to broaden the scope of intervention, 
with a possible change of strategy, a 
longer period and possibly a request 
for a second allocation or scaling up via 
a request emergency call 

 
Operation Risk Assessment  
The implementation of this operation or process could be affected by the following risks: 

• Heavy rains are still expected in the country and could cause difficulty in accessing the affected areas. 
• Risk of cholera epidemic. 



P a g e  | 8 
 

MDRTD018 – Chad Floods in N’djamena – DREF EPoA  
 

• Risk of the Chikungunya epidemic developing in the East of the country; Risk of tension during distributions with 
non-beneficiaries. 

• Risk of increased price of items by suppliers. 
• Difficulties in accessing affected communities due to flooded roads. 
• Risk of fraud in the context of a monetary transfer. 

 
According to Chad Red Cross (CRC), the following measures will be taken: 

• Involvement of community leaders in the implementation of this DREF operation, both the population targeted 
and the non-beneficiary communities, in the activities and the setting up of complaints committees. Information 
and awareness sessions will be organized for communities and local authorities, 

• Compliance with barrier and social distancing measures related to COVID-19 when implementing flood 
response activities; 

• Strict compliance with the logistics, and financial procedures of the National Society; 
• Continuous assessment of the situation; 
• Preparing lists of the target population before cash distribution. 

 
COVID-19 

• The response to the COVID-19 epidemic is currently the main focus of government and humanitarian actors 
in Chad, leading to a risk of reduced funding and human resources in the country to respond to the floods. 
If the COVID-19 situation suddenly worsens, the operation regarding the floods will also need to be adapted 
to the situation. 

• Mobilization of Chad Red Cross resources, staff, and volunteers to support the implementation on the 
ground is not limited due to travel restrictions within the country. Support will therefore be provided. 

• Even though the mobilization of IFRC (Surge Ops Manager) staff is currently limited due to the COVID-19 
operation, IFRC staff will still be available to provide operational support and technical assistance to the 
national society. 

• Due to COVID-19, a nationwide state of emergency is still in place. It is compulsory to wear a mask in public. 
Barrier and social distancing measures remain in place; schools and universities are closed. The land 
borders are closed. On the other hand, social places, including bars, restaurants are open. A curfew from 
11:00 p.m. to 5:00 a.m. is still in effect in the country. 

• Flood damage exacerbates the risks of COVID-19 due to unsanitary conditions, and there are very high 
risks of cholera and malaria outbreaks as water levels rise and water stagnates in the city. 

• In conclusion, DREF Operation, the needs assessment and its operational strategy take into account the 
risks associated with the current COVID-19 pandemic and are aligned with the IFRC's global emergency 
appeal that helps the Red Cross of Chad to provide assistance and support to communities affected or at 
risk of being affected by COVID-19. Planned DREF activities will also follow government and World Health 
Organization regulations on hygiene and social distancing, particularly when distributing NFIs or during cash 
transfer operations.  
 

B. Operational strategy 
 
Overall Operational objective: 
The overall objective of the operation is to address the urgent needs for shelter, household items, water, hygiene and 
sanitation, and health of 535 affected households (3,210 people) without shelters currently occupying the Lycée Walia 
in the 9th arrondissement, the Basilica in the 7th arrondissement and the community school in the 8th arrondissement. 

Three (3) sites have been identified for the relocation of disaster affected peoples without shelter (prioritizing those of 
Lycee Walia): Tradex, Basilique, Melezi, located respectively in the 1st, 9th, and 7th arrondissement. The Government 
requested the intervention of humanitarian actors to make the sites viable, by providing support for access to shelters 
and safe housing, by contributing to the recovery of essential household items, as well as by offering health and WASH 
assistance. 

The timeframe set for the operation is three (3) months, in order to ensure the proper management of the activities and 
the end of the operation. 
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Coordination 

The Ministries of Public Health and National Solidarity, the Ministry of the Economy, Planning and International 
Cooperation, and the Ministry of Women and Early Childhood, with the support of ONASA (National Office for Food 
Security) as well as other actors of the international community participate fully in the implementation process. 

In order to enrich the data collected during the first two rapid assessments, a new detailed needs assessment and 
targeting of beneficiaries will be carried out by 60 volunteers and 3 supervisors, for 5 days, at the various relocation sites 
and in the districts of these people. At the end of the needs assessment, the data collected will allow joint and concerted 
planning of activities, and in collaboration with other humanitarian actors. The objective is to better contribute to the 
authorities' action plan aimed at improving the living conditions of the affected populations. 

The partners of the Red Cross Movement in Chad (ICRC, CRF and CR. Lux) will also support the National Society in 
the implementation of the emergency relief operation. 

The AICRL will support the CRT in the implementation of activities related to shelter and non-food items. Therefore, due 
to its experience in this field, it will technically contribute to the mobilization and identification of beneficiaries, the 
awareness of beneficiaries on construction techniques (For a safer housing), support for the estimation of rehabilitation 
costs / construction of houses. 

To achieve the above objective, the emergency relief operation will focus on the following areas of intervention: 

1. Shelters and household items 
In order to have a positive multiplier effect in the local economy, and to contribute to the recovery process of the affected 
population, the Shelter and Essential Household Items (AME) intervention considers assistance in cash and in form of 
money transfer through a financial service provider (FSF) type - mobile operator - as the best tool to achieve 
programmatic goals. 

The program provides for a conditional cash transfer with two components: 

Component 1: Cash to replace essential household items 

With the aim of improving the living conditions of the target population, the 535 targeted households will receive a cash 
allowance to replace essential household items that are not covered by the distribution of ICRC KITS. . The value of the 
transfer of this intervention was calculated as an indication and on the basis of the cost of 2 mattresses and a 6 kg bottle 
of gas on the market if households had chosen to prioritize them. However, each household will be able to decide which 
items to prioritize and buy with the money received but as long as it is AME! The sensitization and supervision of the 
cash transfer program by the volunteers will act in this direction. 

Component 2: Cash for Shelters 

Of the 535 targeted households that have been identified for Component 1, the 300 most affected households will be 
targeted to receive an additional allowance to cover immediate shelter needs according to the priority of each family. 
The value of the transfer will allow targeted households: 

o Either to pay up to 3 months of rental. 
o Or buy materials and tools to repair their homes. 

 
In summary: 

• This means that the 300 most affected households will receive two cash allocations: one to replace lost 
household items not covered by the ICRC kits distributed, and secondly to cover their shelter needs, that is 
renting another place to stay for up to three months, or repairing their own homes. The identification of these 
300 households will be carried out on the basis of the level of damage suffered by their houses (by prioritizing 
households whose houses are totally destroyed), the estimated duration of stagnant water in their area of 
residence, and temporary shelter options available. In addition, targeting will prioritize households whose 
livelihoods have been affected or washed away by the floods, but also the collateral impact of the pandemic 
situation linked to COVID-19 on their livelihoods, and infinite whose capacity to meeting their basic needs 
(including shelter) is reduced. 
 

• The remaining 235 households will only receive a cash allowance to cover the purchase of AMEs additional to 
those of the ICRC. 
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Clear communication messages will be delivered in coordination with the communication team and the Red Cross of 
Chad volunteers, in order to sensitize beneficiaries to use the funds allocated to cover the shelter needs and the AME 
needs. Ten volunteers and one supervisor per site) will be responsible for carrying out this activity. 

The implementation of the cash assistance will be done by identifying the most appropriate third-party financial service 
provider (FSF). In order to guarantee safe and secure cash transfers to beneficiaries. The objective is to allocate 
conditional cash distributions, in order to improve the living and housing conditions of the targeted households. In order 
for the response to guarantee that cash will be the most appropriate tool, a feasibility study of the monetary transfer will 
be carried out with in particular a market assessment in the disaster areas, as well as the organization of meetings 
promoting engagement and participation of communities and authorities. In addition, the identification of a mobile 
telephone operator that can facilitate money transfer operations in N'djamena is currently already underway in the 
operation to fight COVID-19 and EPoA covered by the IFRC with the support from an IFRC Surge. 

Cash transfer value details: 

Component 1: Cash to replace essential household 
items Component 2: Cash for Shelters (rental or repair 

assistance) 
Number of households targeted: 535 Number of targeted households: 300 
Number of transfers: To be defined after evaluations 
and discussions with authorities and representatives of 
the community. 

Number of transfers: To be defined after evaluations and 
discussions with authorities and representatives of the 
community. 

Transfer value per household: XAF 50,000 Transfer value per household 46,800 XAF. This amount 
was set on the basis of the average rental rate of a house 
in those neighbourhoods that suffered flood damage. 

 
The total number of households targeted by the two interventions is 535. On this target: 

• 535 households will receive a single allowance to replace essential household items (AME), and 
• 300 households will receive two allowances: one to replace essential household items, and another to pay 

for their shelter needs (either rental for three months or equipment to carry out repairs to their own homes). 

 

Details for component 1 - cash transfer for essential household items  

The objective of this intervention is to enable households to be able to restore their AMEs. The calculation of the transfer 
value of XAF 50,000 is based on the average cost of 3 AMEs, and to ensure that these 3 options are financially realistic 
for beneficiary households. However, if beneficiary households decide to invest this amount in other AMEs, it will be 
their choice and their own prioritization of needs. This will be tolerated by the program. See details below: 

Description Quantity per 
household Unit price Amount per 

household 

Mattress (2 pcs per household) 2 15,000 30,000 

A 6 kg bottle of butane gas per household 1 20,000 20,000 

Estimated cost per household 50,000 

Transfer value per household 50,000 
 

Post-distribution monitoring (PDM) will be carried out to measure the impact of this support on the targeted families 

Calculation of the transfer value of Component 2: Cash for Shelters 

The objective of this intervention is to provide households with access to decent shelter by renting an appropriate space 
or rehabilitating their own homes. The calculation of the transfer value of XAF 140,000 is based on the cost of three 
months rental, to ensure that this option is financially available to the target populations. If they decide to invest this 
amount in repairing their homes, it will be their choice and their own prioritization of needs. This transfer value is justified 
by the fact that the cost of three months' rent is also sufficient to cover the cost of acquiring items such as brushes, 
hammers, cement, sand, shovels, etc. to carry out light repair work on damaged houses. 
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Description Quantity per 
household Unit Price Amount per 

Household 

Monthly rent per household 3 46,800 140,400 

Estimated cost per household 140,400 

Transfer value per household 140,400 
Post-distribution monitoring (PDM) will be carried out to measure the impact of this support on the targeted families. 

2. Health and care: 
The focus will be on raising awareness of family essential practices to support targeted households in improving their 
health and promoting a healthy environment by adopting appropriate behavioral practices. 45 volunteers will be deployed 
over 36 days and over 12 weeks, to encourage and educate families on topics such as:  

• Community health and hygiene; 

• Prevention against water-borne diseases and vector-borne diseases; 

• Raising awareness through the CRT hand washing kit. 

Note that the above activity will be carried out to complement the efforts of the Government's health services. The aim 
is to ensure that the most vulnerable affected communities are aware of and use these services. 

3. Water Sanitation and Hygiene (WASH) 
The following distributions will be implemented to support affected populations in terms of WASH: 

Distribution of bottles of bleach for water treatment to affected households (one liter per month x 535 households x 3 
months); 

• Purchase and distribution of 100 hand washing kits  and hand sanitizers or hydro alcoholic gel to be placed in 
the various affected communities and on relocation sites.  

• Deployment of volunteers to raise awareness; 
• Training of volunteers in hygiene and health promotion, to enable them to carry out these activities. 
• Purchase of sanitation equipment for local branches of the Red Cross of Chad to support the community 

(wheelbarrows, shovels, brooms, boots, rakes and gloves, etc.) 
• Purchase of visibility materials for the  Red Cross of Chad volunteers 

 
4. Community commitment and accountability (CEA) 

The proposed strategy for the implementation of the intervention will include a participatory approach through the 
engagement of communities and the involvement of administrative authorities throughout the process, including 
assessments, targeting and distribution operations. The Red Cross of Chad will ensure that the operation meets the 
immediate needs of the most vulnerable populations by involving beneficiary and non-beneficiary committees. These 
committees will ensure accountability for the operation by dealing with any complaints from beneficiary and non-
beneficiary populations. 

Operation support services 

Human resources: To ensure the smooth running of this DREF operation, the Red Cross of Chad will deploy the 
volunteers and staff below, led by the Disaster Management Department. The team will include: 

• 90 volunteers to be trained (30 per target district/arrondissement) 
• 3 supervisors (1 per site) 
• The DM Coordinator 
• 1 PMER focal point 
• 1 driver 
• 1 LOG manager 
• 1 Cash Focal point 
• 1 PS Manager 
• 1 Communication manager 
• 1 WASH manager 
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The IFRC will provide the following support for the deployment of an IFRC surge with a very good history of disaster 
management and a "Cash" profile for a period of three months, to help the National Society to manage this operation. 

Procurement and Logistics: The National Society will carry out its purchases in accordance with the administrative 
and financial procedures manual, while respecting the rules and regulations of the DREF. All local purchases will ideally 
be made in N’Djamena, with the close support and monitoring of the deployed IFRC delegate.  

Local purchases will be made in accordance with the IFRC standard procurement procedures. Logistics responsibilities 
will include procuring the most urgent and appropriate relief items and ensuring their fair delivery and distribution to 
those in need, on time, in a transparent and cost-effective manner. The purchasing plans will consist of procuring 
household items. It should be added that the CRT has NFI kits available and some shelter materials (tarpaulins, etc.). 
The CRT has 600 NFI kits composed of tarpaulin, blankets, mosquito nets, buckets, cans, kitchen kit, and dignity kit.  

The ICRC will provide a kit for 535 households and the CRT expects support of $ 20,000 for this operation from the US 
Embassy. 

For cash assistance, the most suitable and profitable financial service providers (FSFs) will be identified and chosen to 
ensure secure cash transfers to selected households. The identification and authorization of FSFs will be carried out in 
accordance with the Cash SOPs and IFRC standard procurement procedures.  

Communication: Communication material will be produced to ensure the visibility of the National Society's relief actions 
during all phases of the operation (press releases, facts and figures, case studies, photos, videos, brochures, etc.) will 
be asked to cover some activities such as awareness raising. Social networks will also be used to optimize the visibility 
of the actions of the Red Cross of Chad. 

Security: Despite a significant improvement in terms of security post over the past decade, Chad continues to 
experience occasional bouts of violence. Petty crime and theft remain the main threat in urban centers. Road bandits 
continues to present a risk to travelers in rural areas of the country, especially in the center and east. Organized criminal 
networks are also present in the northern border provinces with Niger and Libya, where they are involved in trafficking 
and collaborate with transnational extremist groups. The border provinces of the north east and south remain vulnerable 
to frequent community violence. Cross-border incursions by rebel groups and armed opposition groups continue to be 
a latent threat in the northern and eastern border provinces. The security situation in the west, particularly in the Lake 
Chad region, is unstable due to the presence of the Islamic State in the West Africa Province (ISWAP), a dissident 
faction of the Islamist group Boko Haram. Since a series of suicide attacks in Ndjamena in 2015, ISWAP / Boko Haram 
attacks have been confined to the Lake Chad region. Despite increased government efforts to secure its border with the 
Central African Republic (CAR) to the south, continuing instability in CAR can affect Chad and this can cause indirect 
risks to anyone in the region. 

Petty crime is the main threat in urban centers, with cases of armed robbery sometimes being reported. Highway armed 
robbers operate in rural areas all over the country. Rural areas in the eastern and southern provinces are also affected 
by clashes between communities. Extremism remains a persistent threat in the capital Ndjamena and the Lake Chad 
region. The security risks are considered as high in the provinces of Borkou, Ennedi East, Ennedi West and Tibesti:  

Traffic at the borders with Libya, Niger and Sudan, rebel incursions near the Libyan border and sporadic military 
operations in this area present ancillary risks. These risks are heightened by the presence of landmines in these 
provinces. In addition, inter-communal unrest, and clashes between rival illegal miners and with security forces occur 
regularly in these provinces, contributing to the deterioration of the security environment. 

The security risk is considered as high in areas located within 30 km of the borders with Sudan and the Central African 
Republic (CAR) 

While the Joint Border Force between Sudan and Chad has partially stabilized the east since 2010, rebel incursions 
remain possible. Incursions remain a concern near the CAR border due to the country's continued instability, which 
creates an unstable security environment. Kidnappings by militias and criminal groups have been reported in rural areas 
of border provinces. In addition, refugee crises in these provinces pose additional ancillary risks. The borders with Sudan 
and the CAR are likely to be closed at short notice. The security risk is considered as high in the Regions of Lake 
Province located west of Bol 

Security conditions remain unstable in Lake Province and in areas within 30 km of the border with Nigeria, due to risks 
caused by the militant Nigerian Islamist group ISIS, a dissident faction of Boko Haram. The topography of the region 
allows attacks by Boko Haram and the state of emergency has been in force in Lac since 2015. Chad's participation in 
the regional military fight against Boko Haram and the close monitoring of cross-border and national Islamist activities 
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have strengthened the capacity of the security forces to deal with the threat. Attacks beyond the shores of Lake Chad 
are unlikely. 

To reduce the risk of Red Cross staff falling affected people to crime, violence or road attacks, active risk mitigation 
measures should be adopted. This includes monitoring the situation and implementing minimum security standards. 
Security plans must be developed before any deployment and it must be confirmed that the IFRC COVID BCP plans 
are being implemented. Any deployment of IFRC personnel must be coordinated with the regional security unit in 
advance. IFRC staff should not travel to NO GO areas. All IFRC personnel actively involved in operations must have 
completed the IFRC online security courses (i.e. Stay Safe Personal Security, Security Management or Volunteer 
Security). 

Security risks will be dealt with by the National Society in accordance with security measures established during field 
operations. The Secretary General of the local branches involved in the operation will ensure the correct application of 
security measures with the competent services in the areas of intervention. All volunteers participating in this operation 
will be duly insured by the IFRC as part of Emergency Operations. 

Planning, Monitoring, Evaluation and Reporting (PMER) 

The implementation of this DREF will be carried out on the following bases: 

• The Red Cross of Chad will develop and implement a regular monitoring / evaluation plan to ensure effective 
implementation of activities. 

• Regular reports will be developed and shared. 
• A training session on the basic principles of monitoring / evaluation as well as community engagement will be 

carried out for the volunteers and coordinated by the PMER manager. 
• The implementation of the DREF will require close collaboration with volunteers and state agents, as well as 

other actors of the humanitarian community present in the same areas of intervention. 
Mid-term, a monitoring, and evaluation mission will be carried out to readjust activities if necessary. 

A lessons learned workshop will take place at the end of the operation. 

Administration and Finance: The IFRC finance team will ensure the rational use of financial resources. Financial 
management will follow the procedures of the IFRC as well as the regulations specified by the DREF 
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C. Detailed Operational Plan 

 

Shelter  
People targeted: 1,800 People (300 households) 
Male: 675 
Female: 1,125 
Requirements (CHF): 136,584 

Needs analysis: The analysis made by the CRC shows that 972 shelters belonging to 5,832 people were completely destroyed and 1,248 shelters belonging to 8,626 
people were partially destroyed, for a total of 2,220 shelters for 14,458 people directly affected by the floods. More than 50% lost their essential non-food and household 
items. AME reconstitution is required. 
 
Population to be assisted: The operation will target 535 households currently staying at Lycée Walia through a combined approach, with: cash distributions to pay rent, 
to help with household expenses, or for access to materials for repairs to damaged homes with cash distributions to help with household expenses and replenish essential 
non-food and household items needed. 
 
Programme standards/benchmarks: Activities implemented in this section will seek to meet Sphere standards. 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

Number of households receiving shelter assistance 
(Target: 300 households) 

Shelter Output 1.1:  Shelter and settlements and basic household items assistance is provided 
to the affected families. 

• Number of households reached by the cash for 
shelter approach (Target: 300) 

•  Number of shelter monitoring visits carried out 
(Target: 2) 

• Number of volunteers participating in activities 
related to cash transfers for shelters (Target: 30 
volunteers) Number of households reached by 
the essential household items (EHI) cash 
approach (Target: 535) 

• Number of household monitoring visits carried 
out (Target: 2) 

•  Number of volunteers participating in activities 
related to cash transfers for (EHI) (Target: 30 
volunteers 

 Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Assessment of shelter needs, capacities and gaps                 
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AP005 
Identification of caseloads and verification of beneficiaries in 
different target groups – inclusion factors integrate gender, 
diversity and disability in the response 

                

AP005 Identification of the appropriate modality of support for each 
caseload                 

AP005 Identification of community participation modalities in program 
design and implementation                 

AP005 Coordination with other relevant sectors for integrated 
programming                 

AP005 Coordination with government and other stakeholders                 

AP005 Analysis of the local market to identify the rental market and the 
availability of household items                 

AP005 
Design and implementation of cash transfer programs (cash, 
vouchers, etc.) to meet the shelter needs of the affected 
population 

                

AP005 
Identification and technical monitoring for rental assistance 
(displaced families) and repair (non-displaced families); monitoring 
of AME replacement 

                

AP005 Provision of support to affected population on HLP issues                 
AP005 Evaluation of the shelter support provided                 

P&B 
Output 
Code 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design 
and settlement planning and improved building techniques are provided to affected 
households 

• Number of households reached by awareness-
raising activities (Target: 535 households) 

• Percentage of households referring to the main 
awareness messages (Target: at least 65% of 
households) 

 Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP006 Technical support provision build back safer guidance, awareness 
raising activities                                 

AP006 Identification and mobilization of volunteers for shelter intervention                                 

AP006 Development of appropriate training material for awareness 
raising/training of volunteers                 

AP006 Awareness raising/training of shelter volunteers …)                 

AP006 Identification, assessment and analysis of appropriate and safe 
local building techniques/practices                 

AP006 Development of appropriate technical guidance, training and 
messaging (appropriate to the type of support being provided)                 

AP006 Development and provision of appropriate technical support 
modalities and materials for transfer of knowledge to beneficiaries                 
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AP006 Monitoring of adoption of technical guidance                 
AP006 Evaluation of adoption of technical guidance                 

 
 

 

Water, sanitation and hygiene 
People targeted: 1,800 People (300 households) 
Male:675 
Female:1,125 
Requirements (CHF): 38,181 

Needs analysis: Given the difficulties of access to drinking water but also of access to adequate hygiene, the affected populations are exposed to various water-borne 
and water-related diseases. There are a few fences and collapsed family latrines and blown water containers. Water structures are not directly affected by flooding. We have 
observed open defecation all around the concessions and also a general unsanitary condition which poses a risk of diarrheal disease. It is necessary to provide for the 
dissemination of prevention messages. 
 
Population to be assisted: 535 Households. 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

Number of households that reduced the risk of water-
borne illnesses (Target: 535 households) 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms 
of quantity and quality is provided to target population 

• Number of targeted people with access to 
drinking water (Target: 3,210 people); 

• Number of buckets and jerry cans distributed 
(Target: buckets and jerry cans) 

• Number of water purification tablets distributed 
• Number of sachets of detergents 
•  Number of hand washing kits installed (target: 

100) 
Activities planned 

Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 Distribute Chlorine home water treatment products in sufficient 
quantity for 90 days, to 3,210 people                                 

 AP026 

Provide safe water to XX people in targeted communities through 
[SPECIFY SOURCE OF WATER: e.g. water trucking, well or 
pipeline rehabilitation, mobile water treatment plant, or household 
water treatment]. 

                                

 AP026 Continuously monitor the water, sanitation and hygiene situation in 
targeted communities                                 

P&B 
Output 

WASH Output 1.3:  Adequate sanitation which meets Sphere standards in terms of quantity 
and quality is provided to target population 

• # of handwashing toilets constructed   
• # of handwashing, anal cleansing and menstrual 

hygiene facilities installed  
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Code Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP028 
Equip toilets with handwashing facilities, anal cleansing material or 
water and menstrual hygiene disposals and ensure they remain 
functional. 

                

AP029 Carry out drainage, vector control, and solid waste in targeted 
communities.                                 

 AP028 Mobilize targeted communities to construct toilets and carry out 
environmental sanitation activities.                                 

P&B 
Output 
Code 

WASH Output 1.4:  Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

• # of volunteers trained in on WASH (Target: 30 
volunteers) 

• # of hygiene promotion activities organized 
(Target: 3 sessions, i.e. 1 per month) 

• # of handwashing facilities constructed 
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP030 Conduct needs assessment: define hygiene issues and assess 
capacity to address the problem.                                 

AP030 
Select target groups, key messages, and methods of 
communicating with beneficiaries (mass media and interpersonal 
communication).  

                

AP030 Develop a hygiene communication plan. Train volunteers to 
implement activities from communication plan.                 

AP030 Design/Print IEC materials                 
AP030 Assess progress and evaluate results.                                  

AP030 Engage community on design and acceptability of water and 
sanitation facilities.                                 

AP030 Construct or encourage construction and maintenance of 
handwashing facilities in targeted communities.                                 

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   # Number of hygiene kits distributed (Target: 1,550) 

Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 

Determine the needs for hygiene NFIs, including soap, water 
storage, and menstrual hygiene for each community based on 
health risks and user preference in targeted communities in 
coordination with the WASH group or cluster.  

                                

AP030 Distribute 1,550 hygiene kits, sufficient for 3 months to 1,550 people                 
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AP030 Train population of targeted communities in use of distributed 
hygiene kits.                 

AP030 PDM Evaluation                 
 
 

Strategies for Implementation 
Requirements (CHF): 65,266 

 

P&B 
Output 
Code 

S2.1: Effective and coordinated international disaster response is ensured Number of households that received adequate and timely 
support (Target: 535 households) 

Output S2.1.1: Effective and respected surge capacity mechanism is maintained. 
• Number of surge mobilized (Target: 1) 
• Number of lessons learned workshops 

organized (Target: 1) 
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Ad hoc operational support through IFRC missions (finance, PMER, 
logistics, etc.) according to needs                                 

AP040 Deployment of a disaster management delegate for 3 months                 
AP040 Lessons Learned Workshop                 

P&B 
Output 
Code 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is 
improved  

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP084 Development of communication tools                                 

AP084 Sharing information on the role of volunteers and the risks they 
run.                 

AP084 Joint monitoring activities are carried out with stakeholders                 
AP084 Coordination meetings with partners and stakeholders                 
AP084 Training of local volunteers in community engagement                 
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D. Budget 
 
The overall budget approved for this operation is CHF 240,030 as detailed in below budget.  

MDRTD018 - CHAD - FLOODS IN N'DJAMENA  28/09/20  
          
     
Budget by Resource          
Budget Group     Budget 
Water, Sanitation & Hygiene   30,561 
Cash Disbursement   117,654 
Relief items, Construction, Supplies     148,215 
Distribution & Monitoring   1,640 
Transport & Vehicles Costs   6,784 
Logistics, Transport & Storage     8,424 
International Staff   22,140 
National Society Staff   5,945 
Volunteers   18,561 
Personnel     46,646 
Workshops & Training   6,560 
Workshops & Training     6,560 
Travel    4,920 
Information & Public Relations   6,888 
Office Costs   2,148 
Communications   1,279 
Financial Charges   300 
General Expenditure     15,536      
DIRECT COSTS     225,381 
INDIRECT COSTS     14,650 
TOTAL BUDGET     240,030 

   

 

   
   
   
Budget by Area of Intervention  
AOF2 Shelter 136,584 
AOF5 Water, Sanitation and Hygiene 38,181 
SFI1 Strengthen National Societies 24,368 
SFI2 Effective International Disaster Management 40,898 
  TOTAL 240,030 

   
 

 

 
   

   
 

AOF2
57%

AOF5
16%

SFI1
10%

SFI2
17%
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Contact Information 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace 

 
 
 
 
 
 

Reference 
documents 
 
Click here for: 
• Operation 

Update 
• Emergency Plan 

of Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
For Chad Red Cross:  

• Koumo-Gopina Andreas, Secretary General, Chad Red Cross; Phone: +235 66 29 35 
84 ; email: sg@croixrougedutchad.org 

IFRC Country Cluster Office, Sahel:  
• Daniel Bolaños, Head of Sahel Country Cluster; email: Daniel.bolanos@ifrc.org; 

phone: +221 77740 46 61 
 

IFRC office for Africa Region: 
• Adesh Tripathee, Head of DCPRR Department, Nairobi, Kenya; phone +254 

731067489; email: adesh.tripathee@ifrc.org 
 

In IFRC Geneva: 
• Nicolas Boyrie, Operations Coordination, Senior Officer, DCPRR Unit Geneva; email: 

nicolas.boyrie@ifrc.org 
• Eszter Matyeka, DREF Senior Officer, DCPRR Unit Geneva; Email: 

eszter.matyeka@ifrc.org;  
 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Africa Regional Office for resource Mobilization and Pledge: Franciscah 
Cherotich Kilel, Senior Officer, Partnership and Resource Development, Nairobi, 
email: franciscah.kilel@ifrc.org, phone: +254 202 835 155 

For In-Kind donations and Mobilization table support: 
• IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa 

Regional Logistics Unit, email: rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Africa Regional Office: IFRC Africa Regional Office: Philip Komo Kahuho, 
Regional PMER Manager; email: philip.kahuho@ifrc.org; phone: +254 732 203 081 
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mailto:adesh.tripathee@ifrc.org
mailto:nicolas.boyrie@ifrc.org
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