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DREF n° MDRTN009 Glide n°: FF-2020-000204-TUN 

Date of Issue: 06 October 2020 Expected timeframe: 3 months  

Expected end date: 15 January 2021  

Category allocated to the disaster or crisis:  Yellow 

DREF allocated: CHF 490,443 

Total number of people affected: 40,000 people Number of people to be assisted: 10,000 people 
(2,000 households) 

Provinces affected: Tunis, Sousse, Monastir, Kairouan, Sfax, 
Mehdia and Sidi Bouzid, Kef  

Provinces/Regions targeted: Tunis, Sousse, 
Monastir, Kairouan, Sfax, Mehdia and Sidi Bouzid 

Host National Society: Tunisian Red Crescent, 700 volunteers mobilized in 7 branches. 
 

Red Cross Red Crescent Movement partners actively involved in the operation: The National Society works closely 
with International Federation of Red Cross and Red Crescent Societies (IFRC) in this operation. The President of the 
Tunisian Red Crescent (TRCS) has personally been engaged with the National Health and Disaster Responsible and   
Emergency and NDRT in this DREF operation from planning, to coordination, and supervision.  
 

Other partner organizations actively involved in the operation: Tunisian authorities activated the National Disaster 
Management Team and dispatched police forces, civil defence, army and rescue teams to some regions in response to 
the crisis.  

 

A. Situation analysis 
 

Description of the disaster  

 
Heavy rainfall began around 12 September when Monastir, a capital of the Monastir Governorate in the center of the 
country, and many other towns around recorded 47.8 mm of rain in 24 hours, and Sidi Bouzid and many other towns of 
this governorate 58 mm. During the same period, Mahdia and all belonging localities recorded more than 40 mm of rain 
in 24 hours during 3 separate days. Kairouan recorded 89 mm of rain. Kef governorate registered similar amounts of 
rain especially in Sers locality. During that period almost an average of a monthly rain was registered.  
 
Flooding and related fatalities were reported in the governorates of Monastir, Sousse, Mahdia, Sfax and Tunis, according 
to the country’s Civil Protection Agency. Floods struck several districts of the capital, Tunis. Some areas were under 1 
meter of water, leaving roads impassable and buildings damaged. Orthopedic hospital in the governorate of Manouba 
was flooded; water reaching archives and hospitalization rooms 
National Institute of Meteorology (Institut national de la météorologie) of Tunisia issued warnings for further heavy rainfall 
on 13 and 14th of September. Consequently, floodwater surged through many different districts damaging infrastructure, 
houses, properties, and livelihoods of the community members.  
 
During this period, media reports said at least 6 people have died in floods after days of torrential rainfall in Tunisia, 
hundreds were rescued and thousands of homes damaged. 
 
More than 40,000 people have been affected by the floods. Some of them fled their homes seeking shelter in neighboring 
high-ground houses and communities, while other chose to stay in their damaged houses moving to rooftops rather than 

Emergency Plan of Action (EPoA) 

Tunisia: Flash Floods 

https://glidenumber.net/glide/public/search/details.jsp?glide=22064&record=1&last=12
http://floodlist.com/tag/tunisia
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risking crossing flooded areas to reach evacuation points. Water supply through pipelines is limited, and the water 
available in some areas is contaminated. Electricity has been cut off in certain districts to avoid risk to people and 
electrical damage. 
 
The below photos show the flashfloods damages. 
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Summary of the current response  

 
 
Overview of Host National Society Response Action  
 
The Tunisian Red Crescent Society (TRCS) branches staff and volunteers are currently conducting initial rapid needs 
assessment supported by National Disaster Response Team members (NDRT), together with the Local Disaster 
Response Team (LDRT). Altogether, seven branches are coordinating the overall response, meetings, and interviews 
with affected communities and authorities to get more information on the situation and identify the eminent needs. 

 
TRCS volunteers are providing psychosocial support to the traumatised people as they witnessed the sudden 
inundation of water into their houses and surrounding land.   
 
TRCS is actively engaging in meetings with all relevant 
stakeholders at national and regional levels level to discuss the 
response plan and deliver a coordinated operation. TRCS 
continues to attend regular Government led coordination 
meetings as appropriate and applicable.  
 
Flooding overwhelmed the local response capacity. TRCS in 
coordination with the local authorities and several organisations 
have deployed its volunteers to help clean the flooded area of 
debris, mud, and to drain the flood waters. 
 
 
 
 
 
The below photos show the TRCS response to the floods.  
                              

 
 
 
Overview of Red Cross Red Crescent Movement Actions in country 
 
The IFRC provides technical and financial support to TRCS through its Northern Africa Country Cluster Support Team 
(CCST) and the Middle East and North Africa (MENA) Regional Office based in Lebanon. IFRC is working closely with 
TRCS to assess the situation as well as to identify priority needs and capacity gaps which need to be enhanced.  
 
IFRC MENA Regional Office will continue to provide technical inputs in planning and implementation and undertake 
monitoring and evaluation of the operation. IFRC, through a DREF operation, will support TRCS in their immediate 

emergency response to the needs of the flood-affected people. 
 
 
 
 

TRCS volunteers mobilized to help clean the 
flooded areas 
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Overview of other actors in country 
 
Local authorities dispatched police forces, army and rescue teams to some regions. Municipalities assisted the affected 
people by providing shelters in public places and providing some basic needs. Civil defense is helping people to extract 
water from their houses. 
 
Other local organizations, in coordination with TRCS are collecting in-kind donations to be distributed to the affected 
people. 
 
The below photos show the flashfloods damages. 
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Needs analysis, targeting, and risk assessment 

 

Needs analysis: 

 
TRCS actually relies on data collected from the initial rapid assessment conducted by TRCS branches, NDRT, LDRT, 
and local committee members.  
 
Detailed needs assessment:  
 
For the moment, only rapid assessments have been conducted. As such, it is important to support NS participation at 
the joint needs assessment with municipalities. Based on information gathered through the initial needs’ assessment, 
the identified needs are related to food, household items (HHIs), shelter, safe drinking water, health, sanitation and 
hygiene.  
 
In order to ensure that the community is engaged at the activities design level as per their perspectives, priorities, and 
needs, and to fulfil their mandate, TRCS will be providing support to the most vulnerable where specific needs are 
identified in line with the findings of their assessments. This DREF is launched based on preliminary information 
collected by TRCS branches and may be revised in the coming weeks once detailed assessments are completed and 
results are shared. 
 
 
Shelter and household items:  
 
Due to the floods, many homes were damaged, and household items and assets were washed away. The initial needs 
assessment by TRCS is to provide affected households with emergency shelter options as rains are forecasted to 
continue in the coming days, but also to enable them to protect their remaining possessions.  
 
Due to many belongings being lost or damaged beyond repairs, there is also need for mattresses, blankets, clothes, 
food stocks, hygiene materials, schoolbooks, etc. All affected houses will need clean up and sanitation in order to be 
habitable again. Many houses need prompt repair especially damaged roofs and inside electric network. The provision 
of shelter items and household items will ensure the affected households get protection from diseases, specifically 
respiratory illnesses, water transmitted diseases and ensure they can maintain privacy and dignity. 
 
Health and care: 
 
While the Health Minister has been coordinating the provision of emergency health services to the affected population 
in the seven-targeted governorates through existing health facilities, health and hygiene promotion through individual 
household visits or community campaigns due to the COVID-19 restrictions are vital for the prevention of waterborne 
diseases and diarrhea. 
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The health and hygiene promotion activities will also improve and promote health-seeking behaviors, while vector 
control activities will prevent diseases outbreaks, such as dysentery and insects and little rodents transmitted 
diseases. 
 
Water, Hygiene and Sanitation (WASH): 
 
Due to flooding, access to drinking water is a major issue. The safe water supply through pipelines have been 
contaminated. Affected families are also at health risks due to flooded pit latrines, water wells and contaminated 
surrounding areas. 
 
Assistance on water and sanitation is therefore essential. With stagnant waters lying all over and inadequate waste 
disposal. TRCS will consider implementing vector control actions such as clean-ups campaigns and spraying, to be 
done with the supervision and support of Municipalities and civil defense for drainages  
 
The proposed activities in this operation are designed to complement the ongoing response activities to cover the 
existing gaps in emergency shelter/ HHIs, health education and environmental sanitation in the most-affected areas of 
the seven-targeted states. 

 

Targeting: 

 

This DREF operation will target 2,000 affected families (10,000 people) in 7 governorates (Tunis, Sousse, Monastir, 
Kairouan, Sfax, Mehdia and Sidi Bouzid), as per the coordination agreement with the local authorities and other 
internal actors.  
 
Persons in need will be identified through the assessments being conducted by the TRCS with the support of 
branches and authorities. Targeting will aim to identify the most vulnerable among: 

▪ Women; 
▪ Children; 
▪ Elderly people; 
▪ Peasants. 

 
Affected people living in villages will be prioritised for response, as they are most vulnerable.  
 

Operation Risk Assessment: 

 
Weather forecasted for the coming days shows rainfall in most of the country and flood warnings have been issued. If 
heavy rainfall occurs again in the area, it may delay the distributions as roads may become impassable, more people 
will be affected, impact would be higher, and more health concerns will be aroused.  
 
TRCS would closely monitor the situation through its network of local committees and volunteers across the country 
and revise the DREF when necessary.  
 
During the lessons learnt exercise in the 2018 floods, local procurement has been identified as one of the biggest 
challenges to the timely implementation of the operation, the IFRC RO and the CCST are working closely with the 
National Society to facilitate the procurement process and provide the necessary support to the NS.  
 
The current DREF operation and its operational strategy considers the risks related to the current COVID-19 pandemic 
and is aligned with the IFRC global emergency appeal that supports National Societies to deliver assistance and support 
to communities affected or at risk of being affected by the COVID-19 (novel coronavirus) outbreak.  
As auxiliaries to public authorities, Red Cross and Red and Crescent National Societies have a strong role to play in 
supporting domestic operations focused on preparedness, containment, and mitigation against the pandemic. National 
Society responses to COVID-19 are supported through the global appeal, which will facilitate supporting them to 
maintain critical service provision, while adapting to COVID-19. Business continuity plans for IFRC at all levels have 
been developed and are continuously being adapted as the situation changes. Focus is given to supporting National 
Societies to maintain critical service provision through ongoing operations, while adapting to COVID-19. This includes 
ensuring the health and safety of staff and volunteers and developing plans specifically for emergency health service 
provision where relevant. As such, the National Society actions dedicated to COVID-19 and those conducted though 
ongoing operations will be mutually beneficial and built upon common synergies.  
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TRCS will continue emphasizing the communities to take precaution and preventive measures. TRCS will use the 
country guideline for preparedness and response to COVID 19 to communicate risks during elections. TRCS will use 
Risk Communication and Community Engagement approach to disseminate COVID-19 messages to the communities. 
Local medias, influential people and social mobilization structures will be used and resources trained under COVID-19 
response will be activated for the same. All staff and volunteers engaged in elections response will be oriented on COVID 
19 preventive measures and provided with PPE for their safety 
 
This DREF operation is aligned with and will contribute to the current global strategy and Regional Emergency Plan of 
Action for COVID-19 developed by the IFRC MENA Regional Office, in coordination with global and regional partners. 
IFRC continues to assess how emergency operations in response to disasters and crisis should adapt to this crisis and 
provide necessary guidance to its membership on the same. The NS will keep monitoring the situation closely, focusing 
on the health risks, and revise accordingly if needed taking into consideration the evolving COVID-19 situation and the 
operational risks that might develop, including operational challenges related to access to the affected population, 
availability of relief items and procurement issues, and movement of NS volunteers and staff as well as international 
staff. For more information please consult the Covid-19 operation page on the IFRC Go platform.  
 
To note that new cases are increasingly registered in the country and the National Scoiety is monitoring the situation 
should it affect the operation implementation.  

 
 

B. Operational strategy 
 

Overall Operational objective: 
 
This DREF operation aims to deliver emergency assistance and humanitarian relief to 2,000 flood-affected households 
in seven governorates for 3 months. In addition to providing food baskets and HHIs, the National Society will carry out 
psychosocial support and environmental sanitation campaigns. The proposed strategy is formulated based on the 
initial and short-term needs assessment of the affected people.  
 
The following initial activities will be implemented: 
 

1- Emergency Shelter/ Household Items: (Target: 10,000 people or 2,000 HH) 
 
The DREF operation will ensure the provision of the Emergency shelter as well as the distribution of household items 
for 2,000 HHs/10,000 people who are residing with host families or in temporary shelters in public spaces provided by 
the authorities. Items will include mattresses and blankets per household in the seven governorates.  
 

2- Food Security: (Target: 10,000 people or 2,000 HHs)  
 
Food baskets containing essential food ingredients in Tunisian culture will be procured and distributed to 2000 HHs. 
Items will involve 6 Kg of Spaghetti, 4 kg tomato paste, 2 kg rice, 5 kg couscous, 2 kg of sugar, 0.25 kg salt, 0.25 kg 
coffee, 0.25 kg tea, and 3 litres oil. 
 

3- Health and care: (Target: 10,000 people or 2,000 HHs) 
TRCS volunteers provided psychosocial first aid (PFA) as part of their response and will continue to do so for the 
affected and people. Another 100 volunteers will be trained on Mental Health and Psychosocial Support (MHPSS) .  
TRCS Community Based Health and First Aid (CBHFA) teams will carry on health awareness sessions on the various 
potential health risks, such as water borne diseases due to polluted water (diarrhoea), acute respiratory infections 
(including COVID-19) . Additionally, TRCS will deploy mobile clinics to the shelters and the locations lacking health 
care in support of the health authorities. 
 

4- Water, Hygiene and Sanitation: (Target: 10,000 people or 2,000 HHs) 
Hygiene kits will require procurement and distribution for 2,000 HHs. The kit will include: 5 soap bars, 5 toothbrushes, 
5 toothpaste, 5 shampoos, surgical masks and one alcohol gel item. 
 
TRCS will also organise clean-up/environmental sanitation campaigns for a clean and safe environment for the flood-
affected people at several stages throughout the operation.  
 
Most vulnerable families who lost access to decent latrines will be supported to dig a septic tank and to install a 
Turkish style latrine. Also, training will be offered to these families to do a proper maintenance of these latrines. 
 

http://adore.ifrc.org/Download.aspx?FileId=327001
http://adore.ifrc.org/Download.aspx?FileId=326999
http://adore.ifrc.org/Download.aspx?FileId=326999
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Community Engagement and Accountability (CEA): 
 
Community Engagement and accountability (CEA) function is at the core of the response and should integrate CEA 
minimum actions that help put communities at the centre of the response, by ensuring communication and 
participation throughout the program cycle. 
To inform its interventions and begin the selection process, the TRCS has initiated the rapid needs assessment so 
that the intervention modality is driven by community perspectives as well as observed needs. 
While implementing the DREF operation, TRCS will continue to assess the situation to facilitate an appropriate 
response strategy. Depending on the needs, the strategy may need to be reviewed to ensure the National Society 
is properly resourced and supported to provide life-saving operational activities.  

 
A beneficiary satisfaction survey will be conducted to collect the views of the population on support provided. This will 
also help to gauge impact of the overall operation in the affected community and inform planning of future responses. 
Satisfaction surveys will also be used for gathering feedback and complaints and act upon them accordingly to make 
corrective actions.  
 
TRCS will ensure continuation of activities and plan for an exit strategy during the implementation of the DREF 
operation. A lesson learnt workshop will be conducted to review the implementation and a report will be produced for 
future learning. 
 
The IFRC regional CEA unit and in collaboration with IFRC country office will be providing needed technical support 
throughout this program and beyond which will include training to staff and volunteers such as (Feedback mechanism, 
Risk Communication skills, Rapid assessment), CEA policy reviews, and in setting-up/scaling-up feedback mechanism 
through diversity of channels. The IFRC will also provide technical support and guidance in conducting the after action 
lessons learnt workshop and utilizing its results to inform future projects. The IFRC will keep on supporting TRCS with 
risk communication technical support related to COVID-19 messaging throughout this DREF. 
 
Protection Gender and Inclusion (PGI): 
 
PGI will be mainstreamed throughout the intervention to ensure communities dignity, access, participation and safety. 
 
Acknowledging that women, girls, men and boys with diverse ages, disabilities and backgrounds have very different 
needs, risk and coping strategies, the operation will pay particular attention to protection and inclusion of vulnerable 
groups and on gender and diversity analysis.  
 
TRCS volunteers are taking shifts on a 24-hour a day in several branches, monitoring for protection issues and 
gender-based violence.  
 
Operational Support Services 
 
• Human Resources 
 
Given that TRCS deploys its volunteers per sector, 700 volunteers will be mobilized for the implementation of this 
emergency operation in the seven target governorates. If more support is required, volunteer mobilisation will be 
requested from each local community. 
 
The above-mentioned volunteers will be provided with additional training, insurance coverage, as well as visibility 
items, facemasks and hand sanitizer for protection in view of the COVID-19 pandemic. 
 
 
Three TRCS staff will be hired for this operation: a team leader, a Legal Officer and a Logistics Assistant. Meanwhile 
other TRCS staff will provide all necessary support to the operation.  
 
 
• Logistics and supply chain 
 
TRCS has one main warehouse with a big storage capacity. There are several storage spaces in the different local 
branches where stocks will be mobilized from warehouse to storage spaces before distribution.  
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However, TRCS own warehouses were seriously inundated and damaged by the flooding; the need for repairs in 
order to face the DREF operation is heavily recognized and should be addressed. TRCS is requesting the covering of 
repair costs of three warehouses in Kairouan, Sidi Bouzid and Megrine). 
 
The HHIs needed for the operation will be carried out using TRCS local procurement channels. No international 
procurement will be conducted. IFRC Regional logistics support will be provided throughout the operation phase to 
support this process. 
 
• Communications 
 
Constant contact with the TRCS volunteers and branches as well as effective communication between all levels of the 
operation will be maintained throughout. Periodic meetings will be held to provide updates and information on 
progress. 
 
 
Publications will be shared both locally and internationally on different platforms including Facebook and Twitter. 
Information will be continuously shared with the IFRC Cluster office for further dissemination with partners and donors, 
including articles and photos. 

 
• Security 
 
Security risks vary considerably between different regions across Tunisia. There is a latent militant threat in Tunisia 
with government targets and tourist areas targeted in the past. There are no other significant security concerns in the 
affected region other than those associated with incidental threats due to the flooding. Covid-19 remains a threat, 
however.  
 
TRCS will work closely and coordinate with the local authorities, and other partners to ensure access to the 
intervention areas by the TRCS volunteers and staff. The TRCS will mobilize 700 volunteers and ensure adequate 
insurance as per the IFRC Global Insurance policy. 
 
• Planning, monitoring, evaluation, & reporting (PMER) 
 
IFRC  CCST will provide TRCS with the necessary PMER support, especially concerning monitoring and reporting of 
this DREF operation. 
 
Regular monitoring of activities and disaster situation generally will be carried out by TRCS and IFRC, which will 
monitor implementation of the DREF operation and support coordination. TRCS and IFRC will dedicate PMER 
capacity to the operation to maintain timely and standard reporting against the set objectives of the response 
operation. 
 
A lessons learnt workshop will also be held at the end of the operation to ensure that feedback from volunteers is 
obtained and to identify strengths or weaknesses to address them and inform future planning. 
 
• Community Engagement and Accountability 
 
Community engagement and accountability activities will be carried out including community meetings to share 
information and collect feedback, along with setting up of feedback desks during distributions and sharing information 
on entitlements. 
 
• Administration and Finance 
 
TRCS administration and finance unit will be closely involved to support the financial management of the operation. 
IFRC Regional office will provide support to ensure quality and adherence of standards and procedures.
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C. Detailed Operational Plan 

 

Shelter 
People targeted: 10,000 
Male: 5,000 
Female: 5,000 
Requirements (CHF):   149,100 

 
 
Needs analysis: Many houses were partially or fully damaged. Affected people are taking shelter with relatives and friends after they have lost most of their assets. These 
people have lost their household effects including mattresses and blankets. 
 
Population to be assisted: 10,000 people (2,000 households) in the seven governorates: Tunis, Sousse, Monastir, Kairouan, Sfax, Mehdi and Sidi Bouzid.  
 
Programme standards/benchmarks: The activities under this sector will seek to meet the SPHERE standards. 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

# of families having received shelter NFIs. (Target: TBD) 

Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

# of NFI sets procured and distributed (Target: 2,000) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 
Identification of caseloads and verification of beneficiaries in 
different target groups – inclusion factors integrate gender, 
diversity and disability in the response 

X X X X X X X X X X X X     

AP005 
Identification of the appropriate modality of support for each 
caseload 

X X X X X X X X X X X X     

AP005 
Identification of community participation modalities in program 
design and implementation 

X X X X X X X X X X X X     

AP005 Coordination with government and other stakeholders X X X X X X X X X X X X     

AP005 
Analysis of the local market to identify availability/access to shelter 
and household items  

X  X X             

AP005 Distribution of the household items to the affected population X X X X X X X X X X X X     

AP005 Evaluation of the shelter support provided    X    X    X     
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Livelihoods and basic needs 
People targeted: 10,000 
Male: 5,000 
Female: 5,000 
Requirements (CHF) 25,560 

 
Needs analysis: The project targets vulnerable households directly affected by the floods through damage to their homes and food stocks. Initial assessment is currently 
carried out on the basic needs. One food basket will be distributed as a one-month food rotation. 
 
Population to be assisted: 10,000 people (2,000 households) in the seven governorates: Tunis, Sousse, Monastir, Kairouan, Sfax, Mehdi and Sidi Bouzid. 
 
Programme standards/benchmarks: Sphere standards on the definition of food assistance based on energy coverage of 2,100 kcal/person/day 
 

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security 
including food is provided to the most affected communities 

# of people provided with basic needs assistance including food. 
(Target: TBD) 

Activities planned 
Week 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP008 
Procurement and packaging food parcels for 2000 HHs   X X X X X X X            

AP008 
Defining beneficiary selection 

  X  X  X          

AP008 
Basic food distributions 

        X X X X     

 

 

Health 
People targeted: 10,000 
Male: 5,000 
Female: 5,000 
Requirements (CHF)   12,780 

Needs analysis: The affected households from the floods have been traumatised from the crisis and are in need for psychosocial support. TRCS CBHFA teams will carry on 
health awareness sessions on the various potential health risks, such as water born disease due to polluted water (diarrhoea), allergies related to the drying floods and acute 
respiratory infections, include covid -19. Additionally, TRCS will deploy mobile clinics to the shelters and the location lacking health care in support of the health authorities 
during the DREF operation. 
 
Population to be assisted: 10,000 people or 2,000 households in the 7 governorates. 
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Programme standards/benchmarks: The activities implemented under this section will seek to meet Sphere standards. 
 

P&B 
Output 
Code 

Health Output 1.2: Target population is provided with rapid medical management of injuries 
and diseases 

# of people provided with clinical health care services during 
emergencies (Target: TBD) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP022 Deployment of mobile clinics in shelters and communities  X X X X X X X X X X X     

P&B 
Output 
Code 

Health Output 1.3: Community-based disease prevention and health promotion is provided to 
the target population 

# of people reached by community-based health activities. (Target: 
TBD) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP021 Training of 100 volunteers on CBHFA      X X                        

AP021 
Deploy CBHFA volunteers in the affected communities and in the 
shelters 

  X X X X X X X X X X     

P&B 
Output 
Code 

Health Output 1.5: Psychosocial support provided to the target population # of people reached by psychosocial support. (Target: TBD) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP023 Training of 100 volunteers on MHPSS      X               

AP023 
Psychosocial support is provided by volunteers throughout the 
response and operation 

X X X X X X X X X X X X     

P&B 
Output 
Code 

Health Output 2.3: Community -based disease prevention and health promotion measures 
provided. 

# of people reached with health promotion messaging. (Target: 
TBD) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP011 
Monitor the health situation in shelters and communities and alert 
the health authorities for outbreaks 

X X X X X X X X X X X X     

 

 

Water, sanitation and hygiene 
People targeted: 10,000 
Male: 5,000 
Female: 5,000 
Requirements (CHF)  214,172 

Needs analysis: The heavy rains have affected an estimated 40,000 peoples in Tunisia. The consequences have also impacted the water and sanitation facilities of the 
population (households and communities) 
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Population to be assisted: 10,000 people or 2,000 households in the  7 provinces 
 
Programme standards/benchmarks: The activities implemented under this section will seek to meet Sphere and WHO standards  
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

# of people reached by NS with services to reduce relevant health 
risk factors. (Target: TBD) 

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

# of assessments conducted based on standard IFRC and / or WHO 
assessment guidelines. (Target: TBD) 

Activities planned 
Week 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP026 
Conduct initial assessment of the water, sanitation and hygiene 
situation in targeted communities 

X  X X                           

 AP026 
Continuously monitor the water, sanitation and hygiene situation in 
targeted communities 

     X X X X X X X X X X     

P&B 
Output 
Code 

WASH Output 1.4:  Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

# households reached with key messages to promote personal and 
community hygiene. (Target: TBD) 

Activities planned 
Week 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP029 
Conduct needs assessment: define hygiene issues and assess 
capacity to address the problem. 

 X X X X   X X X X  X     

AP029 Assess progress and evaluate results.        X       X       X        

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   

# households reached with awareness raising activities on improved 
treatment and safe use of wastewater . (Target: TBD) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 
Determine the needs for hygiene kits, including soap, water 
storage for each community based on health risks and user 
preference in targeted communities  

 X  X                             

AP030 
Distribute 2000 hygiene kits, sufficient for 2 months to 10,000 
people. 

    X X X X X X X X 
  

  

AP030 
Determine whether additional distributions are required and 
whether changes should be made. 

       X    X     

AP030 Training of 100 volunteers on hygiene promotion     X            

P&B 
Output 
Code 

WASH Outcome 2: Sustainable reduction in risk of waterborne and water related diseases in 
targeted communities in the recovery phase 

Please include an indicator from the Key Data Sheet with a target 
TBD 

WASH Output 2.1:  Continuous monitoring and evaluation of water, sanitation, and hygiene 
situation is carried out in targeted communities 

Please include an indicator from the Key Data Sheet with a target 
TBD 
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Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 
Continuously monitor the water, sanitation and hygiene situation in 
targeted communities 

 X X X X X X X X X X X X     

P&B 
Output 
Code 

WASH Output 2.3: Improved access to and use of adequate sanitation by the target 
population. is provided to target population  

 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP028 
Carry out environmental sanitation campaigns: drainage, vector 
control, and solid waste in targeted communities. 

X    X    X        

 

 

Needs analysis: Around 500 families fled their homes to seek shelter in the neighborhood or with their relatives. 
 

Population to be assisted: 2,500 people or 500 households in the most affected areas. 

 

Programme standards/benchmarks: The activities implemented under this section will seek to meet Sphere and WHO 

 

 

Protection, Gender and Inclusion 
People targeted: 2,500 
Requirements (CHF)    Cost Included with other trainings 

 
P&B 

Output 
  Code 

Inclusion and Protection Outcome 1: Communities identify the needs of the most vulnerable 
and particularly disadvantaged and marginalised groups, as a result of inequality, 
discrimination and other non-respect of their human rights and address their distinct needs 

Please include an indicator from the Key Data Sheet with a target 
TBD 

Inclusion and Protection Output 1.2:  Emergency response operations prevent and respond to 
sexual- and gender-based violence and all forms of violence against children. 

Please include an indicator from the Key Data Sheet with a target 
TBD 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP034 
Use Minimum Standard Commitments as a guide to support 
sectorial teams to include measures to mitigate the risk of SGBV  

 X X X X X X X X X X X X     

AP034 
Include messages on preventing and responding to SGBV in all 
community outreach activities 

X X X X X X X X X X X X     
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Strategies for Implementation 
Requirements (CHF)   88,832 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational 
development objectives are facilitated to ensure that 
National Societies have the necessary legal, ethical and 
financial foundations, systems and structures, 
competences and capacities to plan and perform.  

Please include an indicator from the Key Data Sheet with a target 
TBD 

Output S1.1.4: National Societies have effective and 
motivated volunteers who are protected   

Please include an indicator from the Key Data Sheet with a target 
TBD 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Ensure that volunteers are insured    X X X X X X X X X X     

AP040 
Provide complete briefings on volunteers’ roles and the risks 
they face 

X X X X X X X X X X X X     

AP040 Ensure volunteers are aware of their rights and responsibilities X X X X X X X X X X X X     

AP040 Ensure volunteers’ safety and wellbeing  X X X X X X X X X X X X     

AP040 Ensure volunteers are properly trained  X X X X X X X X X X X X     

AP040 
Ensure volunteers’ engagement in decision-making processes 
of respective projects they implement 

X X X X X X X X X X X X     

P&B 
Output 

Outcome S2.1: Effective and coordinated international 
disaster response is ensured 

Please include an indicator from the Key Data Sheet with a target 
TBD 

AP034 
Establish a system to ensure IFRC and NS staff and volunteers 
have signed the Code of Conduct and have received a briefing in 
this regard 

X X X X X X X X X X X X     

AP034 
Map and make accessible information on local referral systems for 
any child protection concerns  

X X X X X X X X X X X X     

AP034 Provide psychosocial support to children  X X X X X X X X X X X X     

AP034 

Provide essential services including reception facilities, RFL, and 
access to education, health, shelter, and legal 
services) to unaccompanied and separated children and other 
children on their own  

X X X X X X X X X X X X     

AP034 Training of 100 volunteers in PGI     X             
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Code Output S2.1.4: Effective response preparedness and NS 
surge capacity mechanism is maintained 

Please include an indicator from the Key Data Sheet with a target 
TBD 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP050 Common running services for operational centers  X X X X X X X X X X X X     

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National 
Societies uses their unique position to influence decisions 
at local, national and international levels that affect the 
most vulnerable. 

Please include an indicator from the Key Data Sheet with a target 
TBD 

Output S3.1.1: IFRC and NS are visible, trusted and 
effective advocates on humanitarian issues 

Please include an indicator from the Key Data Sheet with a target 
TBD 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP053 Communication work  X X X X X X X X X X X X     

P&B 
Output 
Code 

Output S3.1.2: IFRC produces high-quality research and 
evaluation that informs advocacy, resource mobilization 
and programming. 

Please include an indicator from the Key Data Sheet with a target 
TBD 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Final DREF review and lessons learned workshop                  X X 

P&B 
Output 
Code 

Outcome S3.2.4: The IFRC enhances its effectiveness, 
credibility and accountability 

Please include an indicator from the Key Data Sheet with a target 
TBD 

Output S3.2.4: Financial resources are safeguarded; quality 
financial and administrative support is provided 
contributing to efficient operations and ensuring effective 
use of assets; timely quality financial reporting to 
stakeholders 

Please include an indicator from the Key Data Sheet with a target 
TBD 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP064 Finance work  X X X X X X X X X X X X     

AP065 Administration work X X X X X X X X X X X X     

  
 

Budget 

The overall amount required for this operation is CHF 490,443 as detailed below. 
 
 



International Federation of Red Cross and Red Crescent Societies all amounts in Swiss Francs (CHF)

DREF OPERATION
APPEAL CODE - TUNISIA - FLASH FLOODS 04/10/2020

Budget by Resource 

Budget Group Budget

Clothing & Textiles 140.000

Food 24.000

Water, Sanitation & Hygiene 201.100

Relief items, Construction, Supplies 365.100
Storage 9.000

Transport & Vehicles Costs 10.500

Logistics, Transport & Storage 19.500
National Society Staff 16.200

Volunteers 39.500

Personnel 55.700
Workshops & Training 7.610

Workshops & Training 7.610
Travel 3.000

Office Costs 7.500

Communications 2.100

General Expenditure 12.600

DIRECT COSTS 460.510

INDIRECT COSTS 29.933

TOTAL BUDGET 490.443

Budget by Area of Intervention
AOF1 Disaster Risk Reduction #N/A

AOF2 Shelter 149.100

AOF3 Livelihoods and Basic Needs 25.560

AOF4 Health 12.780

AOF5 Water, Sanitation and Hygiene 214.172

AOF6 Protection, Gender and Inclusion #N/A

AOF7 Migration #N/A

SFI1 Strengthen National Societies 54.528

SFI2 Effective International Disaster Management 21.087

SFI3 Influence others as leading strategic partners 8.424

SFI4 Ensure a strong IFRC 4.793

TOTAL 490.443

AOF2
30%

AOF3
5%AOF4

3%AOF5
44%

SFI1
11%

SFI2
4%

SFI3
2%

SFI4
1%

#IFRC Internal
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Contact information  
  
For further information, specifically related to this operation please contact:  
  
In the Tunisian Red Crescent Society  

• President NS ; Dr. Abdellatif Chabbou, contact@croissant-rouge.tn     +216 71325572 

• Operational coordinator: Dr Mounir Jeliti  jelitimounir2@yahoo.fr     Fax: +216253052 

• National Health and disaster responsible: Mr Ridha Ameur  ridha-ameur@hotmail.com    +21698319968  
 
In the IFRC 

• IFRC North Africa office: Dr. Iliana Mourad, Head of Country Cluster; phone: +216 58 51 08 07; email: 

iliana.mourad@ifrc.org  

• IFRC Regional Office: Dr. Hosam Faysal, Head of Disaster and Crisis (Prevention, Response and Recovery) 
– MENA; phone +961 71 802 916; email: hosam.faysal@ifrc.org     
 

For IFRC Resource Mobilization and Pledges support: 

• IFRC Regional Office: Anca Zaharia, MENA Regional Head of Partnership and Resource Development, phone: 
+961 813 11 918; email: anca.zaharia@ifrc.org 

 
For In-Kind donations and Mobilization table support: 

• IFRC Regional Office: Dharmin Thacker, Acting Head of Logistics, Procurement and Supply Chain 
Management, phone: +961 5 428 505, email: dharmin.thacker@ifrc.org   

 
For Performance and Accountability support (planning, monitoring, evaluation and reporting enquiries) 
IFRC MENA Regional Office, Beirut: Nadine Haddad, Regional PMER Manager, phone: +961 71 802 775; email: 
nadine.haddad@ifrc.org 
 

 
How we work   
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 
promotion of human dignity and peace in the world.  
  

   

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 
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