
 
Revised Appeal n° MDRUA007 
 
Glide n° OT-2013-000151-UKR 
 

195,529 people to be assisted 
 
13.27 million Swiss francs current Appeal budget  
 
3.17 million Swiss francs funding gap  

Appeal launched May 2014 
 
Revision n° 3 issued 23 December 2016 
 
Appeal ends November 2017  

 

This revised Emergency Appeal seeks 13.27 million Swiss francs (reduced from 20 million Swiss francs) to enable 
the International Federation of Red Cross and Red Crescent Societies (IFRC) to support the Ukrainian Red 
Cross Society (URCS) in delivering assistance and support to 195,529 people (increased from 137,179 people)

1
. 

This includes an additional target of 58,350 people with an extended timeframe until November 2017 (increased by six 
months). The Revised Emergency Appeal has been adjusted to reflect more focused activities based on the findings 
and recommendations of the needs assessment conducted in September 2016 with a focus on health; livelihoods 
including food security; shelter including non-food items and National Society capacity building. The revision reflects 
the current situation of humanitarian needs caused by the armed conflict in the eastern part of Ukraine.  

 The disaster and Red Cross Red Crescent response to date 
  

November 2013: Protests start in Kyiv due to changes in 
the social order in the country. 

December 2013: IFRC approves 317,790 Swiss francs 
from the Disaster Relief Emergency Fund (DREF) to 
support URCS in meeting the immediate needs of 5,000 
people. 

May 2014: IFRC launches an Emergency Appeal for 1.38 
million Swiss francs to support the population affected by 
the continued civil unrest and to allow preparations for the 
potential escalation of violence.  

September 2014: IFRC issues a Revised Emergency 
Appeal n° 1 for 2.29 million Swiss francs.  

May 2015: IFRC issues Revised Emergency Appeal n° 2 
for 19.99 million Swiss francs to assist 107,750 affected people including displaced persons.  

 
May 2016: IFRC extends the Revised Emergency Appeal until May 2017.  
 
September 2016: IFRC conducts a Needs Assessment Mission to identify the current humanitarian 
needs linked to the armed conflict in Eastern Ukraine 
 
23 December 2016: IFRC issues revised Emergency Appeal n° 3 with a revised appeal budget of 
13.27 million Swiss Francs to assist 195,529 people (with an additional 58,350 people included)  
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 The target of 107,750 people mentioned in the Revised Emergency Appeal n° 2 has been exceeded by 29,429 

people. The URCS has assisted 137,179 people from March 2014 to 30 October 2016. 

Distribution of food vouchers in Zaporizhzhia Regional 
Organization of Red Cross. Photo: URCS 

Emergency Appeal Revision 

Ukraine: Complex Emergency  

http://adore.ifrc.org/Download.aspx?FileId=122422
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The operational strategy 
 
According to Ukraine Humanitarian Needs Overview 2017, almost 10,000 people have been allegedly killed and 
over 22,000 people have been injured since November 2013  due to the civil unrest and subsequent armed conflict. 
There is an estimated 1.7 million people registered as Internally Displaced People (IDPs) in Ukraine. Many people 
fled abroad as a result of the armed conflict.  
 
Many families are still separated and movement across the contact line between the Government Controlled Areas 
(GCA) and Non-Government Controlled Areas (NGCA) is becoming more difficult for a range of reasons including 
physical access, security and the need for permits. In many families, at least one family member is still living either 
in NGCA or in ‘grey zone’ (see the map below)

2
 to take care of the property. This results in frequent movement of 

the displaced people through the contact line. Upon the request of the URCS, a multi sectoral team consisting of 
members from Partner National Societies (PNSs) and IFRC global and regional surge tools (FACT and RDRT) was 
deployed from 13 September to 30 September 2016 to conduct a Needs Assessment in Ukraine. Based on the 
findings of the needs assessment, the Emergency Plan of Action has been revised. 

The activities in this revision will complement the work of the ICRC and focus on areas where the ICRC does not 
operate. Livelihoods interventions have been included into the revised Appeal as a new component and will be 
implemented primarily through cash and in part through vocational trainings. The relief assistance will be entirely 
handled by cash considering that Ukraine has well-functioning markets and marketplaces. In the health sector, the 
operation will focus on the most vulnerable people in dire need of humanitarian assistance with additional targets. 
The major interventions which will continue from the last Revised Emergency Appeal are: Health with focus on 
Mobile Heath Units, provision of Psychosocial Support (PSS), Psychosocial First Aid (PFA), Food/Non-Food relief, 
provision of winterization items, and Organizational Capacity Enhancement of URCS.  
 
Summary of progress to date 
From March 2014 to 30 October 2016, the URCS has assisted 137,179 conflict affected people. The details of 
support provided during 2016 are as follows: 
 

                                                 
2
 Grey Zone is demilitarized area within 15 kilometres on each side of the front line agreed in the second Minsk 

peace deal in February 2016. 

Health and Care 
 105,439 people have been reached with social and medical care services. 26 mobile teams 

were operational in six regions 

 2,689 persons with Pharmacy Vouchers 

Psychosocial Support  17,270 IDPs received Psychosocial support. 

  

https://www.humanitarianresponse.info/system/files/documents/files/ukraine_humanitarian_needs_overview_2017_eng.pdf
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The URCS with the support of International Red Cross and Red Crescent Movement Partners is continuing its 
assistance to the affected population including internally displaced persons. The Medical Health Units (MHUs) are 
providing health services in Government Controlled Areas and distribution of Food and Pharmacy Vouchers are on-
going to address the most urgent needs in Zaporizhzhia, Kharkiv and Kherson Regions. For more details, refer to 
Emergency Appeal Operations Updates 1-6. 

Needs assessment  
The affected population continues to be at high risk due to the ongoing conflict in Ukraine. Ukraine is facing 
difficulties to attract attention and funding from national and international donors. Most of the international 
organizations and humanitarian actors in Ukraine were underfunded in 2016.  
 
The needs assessment conducted in September 2016 clearly indicates that there are still needs among the IDPs 
and host population outside of the immediate conflict areas, which are not being met by other humanitarian 
organizations because their focus is mainly the grey zone. Major prevalent needs identified among the IDPs are 
socio-economic and relate strongly to the shortage of disposable income due to lack of employment opportunities 
and high costs of living, including rent, food, health care, transport etc. Access to health and care, including PSS, is 
a key issue in all visited regions. People have to pay for a large portion of health services, procure their own 
medicines and there are no set prices for these essentials. IDPs in the rural areas have to travel far to reach a 
health facility. In addition, public health services are overstretched. The vulnerable population is particularly at risk, 
especially during winter, leaving them with limited access to health care, medicines and vaccines. 

 
Beneficiary selection  
The operation will target the most vulnerable categories amongst displaced population including the following:  

 Older people (65 years and more) 

 Multi children families (with three or more children)  

 Single headed families (with at least one child of under 7 years of age) including pregnant women 

 Persons living with disabilities 

 People with special needs including chronic diseases.  
 
The activities have been revised considering the needs of the most vulnerable groups and funding challenges. 
Vulnerable unemployed persons will be supported with business start-up or with income generation 
interventions. The vulnerabilities of the affected population are layered and multi-faceted. The URCS will ensure 
that programmes are aligned with IFRC’s commitment to take into account gender and diversity, by targeting 
most vulnerable who were forced for displacement. These groups will be considered according to level of impact 
and more priority will be given to those who have multiple vulnerabilities.  
 
Any humanitarian activities in GCA of Luhansk and Donetsk regions will be implemented by the URCS in close 
coordination and complementary to the ICRC activities. 
 
Overall objective 
The overall objective is to meet acute humanitarian needs and to improve the living conditions of 195,529

3
 people 

severely affected by the conflict in Ukraine.  
 
The Revised Emergency Appeal will target 58,350 people in addition to the beneficiaries who have already been 
reached to date. The Revised Emergency Appeal aims to support the IDPs mainly in rural areas of GCA of 

                                                 
3
 The target for December 2016 – December 2017 includes additional 58,350 people 

Shelter/Non-food items  3,018 households (9,054 individuals) with non-food/household items Vouchers 

Food Security 

 9,550 IDPs were assisted with Food Vouchers for a period of four months each amounting 
500 UAH  

 3,950 IDPs received Food Vouchers support for two months each amounting 500 UAH  

 7,628 individuals were provided with one-off food support each with 200 UAH  

Water  1,950 individuals (650 HH) were reached with Water Vouchers 

Emergency Response 
Teams (ERTSs) 

 Established 20 active ERTs with a total of 452 active volunteers, 368 certified first aid 
instructors, and 56 certified first aid trainers. 

Medical Social Centres 
 50 Medical Social Centres of 25 URCS Regional Branches were equipped with necessary 

equipment to ensure the service delivery to the most vulnerable people of Ukraine.  

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrua007&at=56&c=&co=&dt=1&f=&re=&t=&ti=&zo=
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Luhansk and Donetsk Regions (where ICRC is not already assisting), and rural areas of Kharkiv, Zaporizhzhia 
and Dnipro as well as displaced people living in Kyiv City. 
 

 

Coordination and partnerships 
 

 

A Movement Coordination Agreement was signed between URCS, ICRC and IFRC in 2012. Movement 
Coordination meetings are regularly held in Kyiv chaired by the URCS. The IFRC Country Office in Kyiv was re-
opened in 2015 and all technical and financial support to URCS is channelled through the Country Office.  Since 
November 2015, a new Head of Country Office has been appointed and the IFRC Country Office seeks financial 
support to scale up and further support the URCS both in crisis response and in capacity development.  
 
The URCS has been responding to the needs of vulnerable people since the beginning of the crisis through the 
financial and technical support from ICRC, IFRC and other Red Cross and Red Crescent Movement partners 
including American, Danish, Finnish, French, German, Luxembourg and the Netherlands Red Cross Societies. 
The URCS has a clearly defined mandate and scope of activities, as well as substantial experience in handling 
large volume of humanitarian activities. Information on major partnerships of the URCS since the beginning of the 
conflict can be found in the Emergency Appeal Operations Update 1-6. Ukraine has also been selected as one of 
the five field-test countries in the world for the “Strengthening Movement Coordination and Cooperation” (SMCC) 
process. This initiative stems from Resolution 1 of the 2015 Council of Delegates.   
 
The ICRC has a country delegation in Kyiv, and operates mainly in Eastern Ukraine, namely in Donetsk and 
Luhansk Regions. The ICRC operates both in GCAs and NGCAs, it has been assisting hundreds of thousands of 
people since the beginning of the conflict. The ICRC is carrying out activities related to healthcare, water and 
habitat, economic security, mine risk education, forensics and caring for the dead, detention, restoring family links, 
searching for missing people and the integration of International Humanitarian Law (IHL) into training and operating 
procedures of armed and security forces. The ICRC is also supporting the URCS in capacity building activities, 
including visibility and image building of the National Society. Since August 2014, the ICRC has also been 
supporting staff-related and running costs of the URCS branches in Donetsk and Luhansk regions, including most 
of the district level branches located on territories under Ukrainian government control and all those in NGCA. This 
has been done in order to compensate for the loss of local fundraising possibilities because of the conflict, and to 
allow the continuity of the important role of the URCS.   
 
The URCS maintains close coordination with key Governmental authorities at national and local levels and works 
closely with the State Emergency Service of Ukraine (SES) and the Ministry of Labour and Social Policy. Apart 
from Movement supported work, URCS is working in partnership with four international donor agencies. With the 
support of USAID, Global Fund and UNICEF, the URCS is assisting the vulnerable population of Ukraine with 
humanitarian services. German Federal Enterprise for International Cooperation is supporting URCS to enhance 
its capacity in warehousing and disaster preparedness. The URCS regularly attends and shares the information 
with relevant clusters organized by the UN and other donor agencies.  
 

Proposed sectors of intervention  
 

 Health 

Outcome 1: Accessibility and affordability for primary health care services are increased for 42,000 
additional targeted beneficiaries  

Output 1.1: 42,000 beneficiaries receive primary health care services through the Mobile Health Units of 
URCS 

Activities planned: 

 Setting up the programme team which will include one PSS staff. 

 Identification of locations and formation of teams including training on implementation mechanism  

 Provision of primary health care services through the mobile health units  

 Monitoring, reporting, regular review and evaluation of the programme implementation  

Outcome 2: The effects of displacement are alleviated of women, children and families affected by the 
crisis by provision of psychosocial support 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=mdrua007&at=56&c=&co=&dt=1&f=&re=&t=&ti=&zo=
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Output 2.1: 4,000 additional women and children among IDPs and 1,000 demobilized servicemen will 
benefit from PSS activities conducted by URCS 

Activities planned: 

 Programme setup, identification of locations and formation/setting up the team. The teachers and local 
community members will be included into the team as trainers and volunteers 

 Induction of PSS specialists in the medical team and training of the team members 

 Contextualization, translation and printing of guidelines and tools from IFRC PSS Reference Centre  

 Formation of support groups among IDPs and host families, facilitated by trained staff and volunteers 

 Conduct of PSS activities in communities with high concentration of affected population  

 Identification of people at risk or severely affected individuals; referral to a second-line counselling service 

 Monitoring, reporting, regular review and evaluation of the programme implementation  

Output 2.2: PSS support is provided to the staff and volunteers carrying demanding tasks 

Activities planned 

 Formation of support group among staff and volunteers to provide the PSS support to the staff and 
volunteers of other projects 

 Provision of PSS support to staff and volunteers of the URCS 

Outcome 3: Readiness of Red Cross First Aid teams is increased to provide timely first aid services for 
IDPs  

Output 3.1: URCS first aid teams are ready to serve in case of further escalation of violence (in 
coordination with ICRC) 

Activities planned 

 Setting up six additional ERTs and first aid posts in six regions  

 Training of 250 volunteers and 100 staff on First Aid 

 Procurement and provision of First Aid kits to the trained staff and volunteers  

 Provision of First Aid services in conflict affected regions and to IDPs 

 

  
Shelter (including Household non-food items) 

Outcome 4: The immediate household and thermal needs of the target population are met 

Output 4.1: 2,000 families (6,000 people) are provided with unconditional cash grants to cover their 
most urgent needs during the winter season 

Activities planned: 

 Setting up teams in new regions, mobilization and orientation of volunteers on distribution mechanism  

 Re-tendering and selection of financial service provider 

 Identify, register and verify beneficiaries for cash transfers  

 Provide unconditional cash grants to 2,000 families 

 Carry out market monitoring 

 Conduct post-distribution process and impact monitoring 

 Evaluation and documentation of the programme 

 

    
Livelihoods; Nutrition; Food security 

Outcome 5: The target population`s food insecurity has been reduced 

Output 5.1: 4,000 people will receive food support via cash transfer programme in four distribution 
rounds 

Activities planned: 

 Setting up the team, mobilization of volunteers and provide orientation on distribution mechanism 

 Identify, register and verify beneficiaries for cash transfers. 

 Training of the team on the implementation mechanism and reporting  

 Re-tendering and selection of financial service provider 

 Provision of cash to 4,000 individuals to purchase food and hygiene items (4 rounds/months) 

 Monitoring, reporting, evaluation and documentation of the use of cash 

Outcome 6: Livelihoods are protected and negative coping strategies reduced among affected 
populations/households 
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Output 6.1: 850 working age persons will receive the support to establish small businesses or start 
income generation by purchasing required tools. 

Activities planned: 

 Setting up the team, orientation and training on the programme tools and transfer modalities/mechanisms 

 Baseline study /Household Survey 

 Re-tendering and selection of financial service provider 

 Identification, verification and selection of 50 beneficiaries for the pilot stage of the project  

 Training of the selected beneficiaries and developing business plans   

 Conditional cash transfer to 50 selected beneficiaries for piloting the project. 

 Monitoring of the pilot project, lessons learnt and modification of the programme based on the results 

 Identification, verification and selection of 800 beneficiaries for scale up of the piloted approach 

 Provision of conditional cash grants to 800 individuals to setup the businesses (first tranche) 

 Monitoring including post distribution  

 Transfer of conditional cash grants to 800 individuals to enhance the businesses (second tranche) 

 Monitoring including post distribution, evaluation and documentation of the use of cash grants 

Output 6.2: 500 working age persons will receive vocational trainings to build the skills and obtain jobs  

Activities planned: 

 Design of the programme, setting up the team, orientation and training of the staff/volunteers 

 Purchase of the equipment for vocational trainings/hiring the services of institutes/advocacy of programme  

 Training of 500 people on IT, electrical and tailoring skills 

 Monitoring, reporting and evaluation and documentation of the programme 

 

 National Society capacity building 

Outcome 7: The National Society capacity is increased to respond to the consequences of the crisis 
and other emergency/disaster situations 

Output 7.1: The disaster management capacity of URCS staff and volunteers including members of 
Emergency Response Teams (ERTs) is enhanced in assessments and distributions 

Activities planned: 

 Training of 20 staff members on emergency response at national level  

 Formation of a disaster response team with staff and volunteers of URCS (including members of ERTs) 
from six regional branches 

 Support the URCS at the Branch level (six branches) in updating contingency, crisis and response plans 

 Two additional trainings for 50 staff and volunteers of the National Society on CTP  

 Signing of framework agreements with service providers including supermarkets and financial institutions 

 Revision of Cash Transfer Programming (CTP) tools based on the Lesson Learnt from the emergency 
operation 

 Data management and bookkeeping training for 15 staff and volunteers 

Output 7.2 A new financial management and accounting system is put in place that allows for project 
management and donor reporting linked to activities under the Emergency Appeal 

Activities planned: 

 A financial management and accounting software is put in place at URCS headquarters and 12 Regional 
branches  

 Preparation of donor financial reports using the project management function of the accounting software  

 Training on the new system and procedures for finance staff    

Output 7.3 The current staff is trained and new staff is to be recruited to boost the communication 
capacities of the URCS 

Activities planned: 

 Development and implementation of a communications and media outreach plan focussing on the 
emergency response and needs of IDPs in Ukraine 

 Development of Standard Operating Procedures for national as well as regional level on communication 
with external partners, beneficiaries as well as within RC/RC Movement 

 Conduct two workshops for 50 staff and volunteers from 25 branches (including district) on audio-visual 
skills, community engagement and working with the media 

 Provision of necessary equipment and tools to URCS branches for effective communication and image 
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building 

 Five awareness campaigns at regional level to raise the profile of the emergency, the work of URCS and 
to recruit emergency response volunteers 

 
In addition to the sectors above, the operation will be underpinned by a commitment to quality programming that 
involves: 

 Continuous and detailed assessments and analysis to inform the design and ongoing implementation of the 
programme. 

 Ongoing process of adjustment based on these assessments.  

 The establishment of mechanisms to facilitate two-way communication with, and ensure transparency and 
accountability to the affected population. 

 Management and delivery of the programme will be informed by appropriate monitoring and evaluation.  
 
The detailed plan of action under quality programming is as follows: 

 

Quality Programming; Support Services  

Quality programming (areas common to all sectors)  

Outcome 8: Effective support is provided and ensured to the affected population 

Output 8.1: Additional assistance is considered where appropriate and incorporated into the plan 

Activities planned: 

 Ensure that any adjustments to initial plans are informed by continuous assessment of needs 

 Conduct post-action surveys to determine the level of satisfaction among beneficiaries  

Output 8.2: The management of the operation is informed by a comprehensive monitoring and 
evaluation system 

Activities planned: 

 Develop and utilize a comprehensive monitoring and evaluation system to support monitoring of the 
progress (including midterm and final evaluation, trainings of staff on PMER and lessons learnt activities) 

Output 8.3: Mechanisms are in place to facilitate two-way communication with and ensure transparency 
and accountability to conflict affected people 

Activities planned: 

 Provide appropriate information, including on the scope and content of projects, to conflict affected people 
through URCS, partner mass communication channels and other media 

 Ensure that targeted beneficiaries and other affected people can deliver feedback on the programmes and 
report any complaints, in confidence 

 Improve coordination with governmental authorities on emergency preparedness and response activities in 
all operational regions 

 
Programme support services  
 
To ensure effective and efficient technical coordination, the following programme support functions will be put in 
place: human resources, logistics and supply chain; information technology (IT); communication; 
security; planning, monitoring, evaluation, and reporting (PMER); partnerships and resource 
development; and finance and administration; legal and risk management. More details are in the 
Emergency Plan of Action.  

 
  

http://adore.ifrc.org/Download.aspx?FileId=153832
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€  Budget 
See attached IFRC Secretariat budget (Annex 1) for details.  
 

 
 
 
 
 
Garry Conille       Elhadj As Sy 
Under Secretary General     Secretary General 
Programmes and Operations Division 
 
 

Reference 
documents 
 

Click here for: 

 Previous 
Appeals and 
updates 

 Revised 
Emergency 
Plan of Action 
(EPoA) 

For further information, specifically related to this operation please contact: 

In the National Society  

 Dr. Ivan I. Usychenko, President  

phone: +380442881658; e-mail: national@redcross.org.ua 

 Dr. Alla Khabarova, Secretary General 

phone: + 380503106841; e-mail: a.habarova@redcross.org.ua 

 Dr. Valerii Sergovskyy, Under Secretary General  

IFRC Country Office: 

 Gorkhmaz Huseynov, Head of Country Office  

phone: +380956801158, email: gorkhmaz.huseynov@ifrc.org 

IFRC Regional Office for Europe 

 Ruben Romero, Disaster Management Coordinator 

phone: +36 1 888 4505; email: ruben.romero@ifrc.org 

 Olga Dzhumaeva, Head of Partnerships and Resource Development  

phone: +36 1 888 4500; email: olga.dzhumaeva@ifrc.org   

 Dorottya Patko, Planning and Reporting Manager  

phone: +36 1 888 4500; email: dorottya.patko@ifrc.org  

IFRC Geneva 

 Susil Perera, Senior Officer, Response and Recovery 

phone: +41 (0) 22 730 4947, email: susil.perera@ifrc.org  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 

most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 

of humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world. 

  

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP5UAUA&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP5UAUA&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP5UAUA&dt=1&f=&re=&t=&ti=&zo=
mailto:national@redcross.org.ua
mailto:a.habarova@redcross.org.ua
mailto:gorkhmaz.huseynov@ifrc.org
mailto:ruben.romero@ifrc.org
mailto:olga.dzhumaeva@ifrc.org
mailto:dorottya.patko@ifrc.org
mailto:susil.perera@ifrc.org
http://adore.ifrc.org/Download.aspx?FileId=153832


 



EMERGENCY APPEAL 08/12/2016

MDRUA007 Ukraine

Budget Group

Shelter - Relief 265,014 14,158 279,172

Shelter - Transitional 0 0

Construction - Housing 472,667 472,667

Construction - Facilities 23,081 23,081

Construction - Materials 19,804 19,804

Clothing & Textiles 401,706 144,986 546,692

Food 1,056,500 2,750,840 3,807,340

Seeds & Plants 0 0

Water, Sanitation & Hygiene 6,014 30,303 36,317

Medical & First Aid 762,854 767,305 1,530,159

Teaching Materials 162,934 0 162,934

Utensils & Tools 158,557 5,670 164,227

Other Supplies & Services 208,785 153,306 362,091

Emergency Response Units 0 0

Cash Disbursements 1,550,000 258,221 1,808,221

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 4,572,364 0 4,640,341 9,212,705

Land & Buildings 0 0

Vehicles 0 0

Computer & Telecom Equipment 55,066 25,222 80,288

Office/Household  Furniture & Equipment 50,721 7,282 58,003

Medical Equipment 44,520 44,520

Other Machinery & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 105,787 0 77,024 182,811

Storage, Warehousing 6,721 210 6,931

Distribution & Monitoring 221,183 113,354 334,537

Transport & Vehicle Costs 7,431 33,972 41,403

Logistics Services 12,277 1,405 13,682

Total LOGISTICS, TRANSPORT AND STORAGE 247,612 0 148,940 396,552

International Staff 636,475 0 636,475

National Staff 198,997 0 198,997

National Society Staff 435,718 289,997 725,715

Volunteers 9,300 0 9,300

Total PERSONNEL 1,280,492 0 289,997 1,570,489

Consultants 88,668 8,271 96,939

Professional Fees 59,483 24,509 83,992

Total CONSULTANTS & PROFESSIONAL FEES 148,151 0 32,780 180,931

Workshops & Training 263,734 189,514 453,248

Total WORKSHOP & TRAINING 263,734 0 189,514 453,248

Travel 131,538 11,649 143,187

Information & Public Relations 323,492 419 323,911

Office Costs 202,347 15,574 217,921

Communications 59,533 889 60,422

Financial Charges 6,442 618 7,060

Other General Expenses 12,643 5,610 18,253

Shared Office and Services Costs 5,531 0 5,531

Total GENERAL EXPENDITURES 741,526 0 34,759 776,285

Partner National Societies 0 0

Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 478,378 0 478,378

Total INDIRECT COSTS 478,378 0 0 478,378

Pledge Earmarking & Reporting Fees 18,490 18,490

Total PLEDGE SPECIFIC COSTS 18,490 0 0 18,490

TOTAL BUDGET 7,856,534 0 5,413,356 13,269,889

Available Resources

Multilateral Contributions 4,684,249 4,684,249

Bilateral Contributions 5,413,356 5,413,356

TOTAL AVAILABLE RESOURCES 4,684,249 0 5,413,356 10,097,605

NET EMERGENCY APPEAL NEEDS 3,172,285 0 0 3,172,285

Multilateral Response
Inter-Agency Shelter 

Coord.
Bilateral Response Appeal Budget CHF

EMERGENCY APPEAL BUDGET V2012.06
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