
 

 

 

Emergency appeal n° MDRUA007 
Operations update n° 7 

GLIDE n° OT-2013-000151-UKR 

Date of issue: 15 September 2017 Timeframe covered by this update:  
1 January 2017 – 30 June 2017 

Emergency Appeal operation start date:  
13 December 2013 

Timeframe: 41 months with the end date of  
30 November 2017 

Total appeal budget: CHF 14.53 million 
Multilateral support1: CHF 7.85 million 
Bilateral support: CHF 6.69 million 

Total appeal coverage2: 84.9% per 
cent  
Multilateral: CHF 5.66 million (72.1%) 
Bilateral: CHF 6.69 million (100%) 

Total estimated RCRC 
response to date: 
CHF 12,327,630 

Disaster Relief Emergency Fund (DREF) allocated: CHF 317,790 

Number of people affected: 1.79 million  Number of people being assisted: 118,593 

Host National Society presence (number of volunteers, staff, branches): Ukrainian Red Cross Society 
(URCS) 

• Number of branches: 1 Kyiv City and 24 regional branches, 3,553 office staff  

• Number of volunteers: 939 with insurance, up to 5,000 volunteers in total 
 

Red Cross Red Crescent Movement partners actively involved in the operation:  
American Red Cross, Austrian Red Cross, Chinese Red Cross, Czech Red Cross, Danish Red Cross, German Red 
Cross, Finnish Red Cross, French Red Cross, Hungarian Red Cross, Italian Red Cross, Japanese Red Cross, 
Luxembourg Red Cross, Monaco Red Cross, Swedish Red Cross and Spanish Red Cross. In addition, the IFRC 
Secretariat and the ICRC are working closely with the URCS. 

Other partner organizations actively involved in the operation: 

• State authorities, local NGOs 

• UN agencies: WHO, UNICEF and UNHCR;  

• Other organisations: DG ECHO, GIZ, German Government, Government of Japan  

 
This Operations Update No. 8 gives an account of the humanitarian situation and the response carried out by 
Ukrainian Red Cross Society (URCS) during the period between 1 January 2017 and 30 June 2017, with the 
support of its partners, to meet the needs of internally displaced persons and returnees affected by the conflict 
in Ukraine. 

Summary 

The conflict in eastern Ukraine is now in its fourth year. It has resulted in thousands of lives lost, damage to critical 
civilian infrastructure in Luhansk and Donetsk Regions, and movement of the population in the conflict-affected areas to 
other Regions of the country. The International Federation of Red Cross and Red Crescent Societies (IFRC) has been 
supporting the Ukrainian Red Cross Society (URCS) to provide humanitarian aid and services to the most vulnerable 
Internally Displaced Persons (IDPs).  

Activities included in the revised Emergency Appeal are the provision of emergency relief through cash or in-kind 
contributions to meet their immediate needs of food, non-food, and medicines, delivery of essential health and 
psychosocial support services, as well as capacity enhancement of the National Society in the areas of Disaster 
Management, First Aid, Cash Transfer Programming, Logistics, Financial Management and Communications.   

 

 

 

  

                                                 
1 Excluding Disaster Relief Emergency Fund (DREF) allocation of CHF 317,790. 
2 Calculated against multi- and bilateral contributions. 
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Appeal history 

 

12 May 2014:   An Emergency Appeal launched for CHF 1.38 million to support the population 

affected by the continued civil unrest and to allow preparations for the potential 

escalation of violence  

 

May to August 2014 Implementation of Emergency Appeal activities (reported on in Ops Update 1 

and Ops Update 2)  

 

17 September 2014: First revision of Emergency Appeal launched for CHF 2.29 million.  

 

September 2014 to May 2015 Implementation of Revised Emergency Appeal activities (reported in Ops 

Update 3 and Ops Update 4). The last Operations Update extended the Appeal 

timeframe to 31 May 2015.  

 

3 June 2015: Second revision of the Emergency Appeal launched with an increase of budget 

to CHF 19.99 million for 107,750 people. The appeal timeframe was extended 

to 31 May 2016.  

 

6 October 2015 

 

Operations Update no. 5 published 

30 May 2016: Operations Update no 6 published, extending the Emergency Appeal`s 

timeframe until 31 May 2017.  

September 2016: IFRC conducted Needs Assessment Mission to identify the current 

humanitarian needs linked to the armed conflict in eastern Ukraine  

23 December 2016 IFRC issued Revised Emergency Appeal n° 3 with a revised appeal budget of 

13.27 million Swiss Francs to assist 195,529 people (with an additional 58,350 

people included) 

 

13 February 2017 Operations Update no 7 published covering the period from 1 March 2016 to 

31 December 2016. 

 

Situation analysis  

The conflict in the eastern part of the country, now in its fourth year, continues to claim thousands of lives, with damage 
to critical civilian infrastructure in Luhansk and Donetsk Regions. Thus far, the conflict has resulted in 10,090 deaths, 
with 23,966 injuries, including members of the Ukrainian armed forces, militants and civilians. Continued violations of 
the Minsk Ceasefire Agreement have caused significant damage to infrastructure, interrupted public services, especially 
water and electricity supplies, and have damaged houses. The population living along with contact line remains under 
continuous threat of shelling, landmines and explosive weapons, while the population living in the conflict zone face 
hazards linked to the storage of chemicals and explosive materials in those areas.  

The crisis has been accompanied by population displacement and its associated vulnerabilities, and has affected 
people’s ability to cope and resume their normal way of life. Diminishing Government support, poorly furnished 
accommodation facilities and a rising cost of living remain critical challenges, along with the lack of employment 
opportunities, further increasing the vulnerability of the displaced population, forcing some families to return to unsafe 
areas.  

The affected population continues to travel across the regions, including back and forth travel to and from the non-
Government Controlled Area (NGCA). The movement is highly controlled across the contact line between the 
Government Controlled Area (GCA) and NGCA. Government statistics show that between 700,000 to 900,000 people 
cross the contact line every month. They travel to maintain family ties, attend to their properties, access markets, health 
care and collect their social payments, especially pensions in the GCA. Exposure to physical insecurity is a major 
concern, while hostilities are on-going. These risks include shelling, sniper-fire, the presence of unexploded ordnances 
and explosive remnants of war. People also spend a significant amount of time waiting in queues at the crossing points 
with limited access to shelter, first aid, water, hygiene and other basic facilities. Children, pregnant women, disabled and 
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the elderly are particularly vulnerable. Restrictions on people’s movement and the obstruction of commercial trade have 
disrupted markets. 

The Ministry of Temporarily Occupied Territories and IDPs (MTOT& IDPs), created in 2016, continues to provide 
humanitarian and recovery coordination for the conflict-affected population. The continuing violence indicates that the 
truce remains fragile, and the resumption of full-scale hostilities remains possible in the absence of a solution to the 
crisis. During the reporting period, there were occasions when the situation became worse, and the shelling and cross 
firing intensified. The most recent deterioration was observed from 31 January to 3 February.3 The use of heavy weapons 
along the frontline caused severe damage to critical infrastructure leaving the population without electricity, water and 
heating for several hours. The ongoing harsh winter further worsened the conditions of people who had to survive in 
temperatures of -20°C without heating. This shelling also affected houses and schools in the area. Schools were closed 
for a week and the population living in the high-risk zone were transported to other, comparatively safe areas of Donetsk 
and Luhansk. In March 2017, a Ukrainian Army warehouse in Balakliya City, Kharkiv storing explosives and rockets was 
set afire, resulting in heavy explosions in the warehouse. The rockets flew to the adjacent areas and damaged the public 
and private buildings close by. An estimated 20,000 people were evacuated from the affected area, but returned after 
the situation had been resolved. People living along the contact line are at higher risk due to the daily violations of the 
ceasefire agreement signed in February 2015. 

Since the beginning of the conflict, the country has seen drastic inflation and a rise in the prices of commodities. Over 
the past ten years, the inflation rate has increased by 372 per cent, out of which 200 per cent was observed during the 
last three. The cost of utilities in 2017 rose to 33 per cent of the average salary – a record increase since the country’s 
independence. At the beginning of 2017, the utilities and communal services rates were raised to 372 per cent as 
compared with the year 2015. The highest rise in the prices and rates of services was observed in December 2016 into 
January 2017. In first half of 2017, the prices of food products rose up to 111 per cent, among which the fruits and 
vegetables saw the highest rise of 152.7 per cent and subsequently 171.4 per cent.4 The electricity and water supply 
services have raised the rates to 128 per cent and 114 per cent respectively. The total recorded inflation for the first half 
of 2017 is 107.9 per cent.  

The assistance to the large number of displaced people depends on external sources other than the state-run social 
support system. The government has recently revised its legislation and procedures to support the IDPs. The numbers 
of IDPs may go down, and selected people among the conflict-affected population will continue to have IDP status and 
the related benefits. This will affect the living standards of the affected population and may increase the vulnerabilities.  

Families have exhausted their resources and many are making compromises on their living standards and food 
consumption. At the end of 2016, 38 per cent of IDPs were unemployed.5 The reduction of income coincides with an 
increase in the price of commodities and utilities costs. Access to goods and services is a challenge, and, while aid 
delivery continues, organisations’ ability to assist is constrained by accessibility, increasing vulnerabilities and the 
diminishing funding streams.  

As per the Humanitarian Response Plan 
(HRP) 2017, there are approximately 3.8 
million people living along both sides of the 
contact line and in pockets in Government 
controlled areas (GCA) and other regions of 
Ukraine. These people are still in need of 
humanitarian assistance. More than 65 per 
cent of the people in need of assistance (2.3 
million) live in areas under the control of de-
facto authorities on the eastern side of the 
contact line. The government has officially 
registered 1.7 million IDPs, of which around 
800,000 to one million reside more 
permanently in the GCA and require longer-
term solutions to their challenges. Some 
IDPs are returning to their homes for different 
reasons including a belief of improved safety 
in the conflict area, some have exhausted 
their coping mechanisms in their location of 

                                                 
3 Ukraine Update: Deterioration of the humanitarian situation in the east - No. 1 | 6 February 2017 
4 Data Source, State Statistics Services of Ukraine 
5 Data source HRP 2017 for Ukraine 

Figure 1: Map of Ukraine showing Internally Displaced Persons by region 
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displacement and some want to return to be close to their relatives and property. The map above shows the number of 
IDPs on a regional level. 

The sustained displacement, the continuing needs, some gaps in the humanitarian response and the shrinking 
humanitarian space and the considerable underfunding are all factors which continue to severely affect organisations’ 
ability to assist toe most vulnerable people.  

Coordination and partnerships 

The URCS has been responding to the needs of the vulnerable people since the beginning of the crisis through the 
financial and technical support from IFRC and other Red Cross and Red Crescent Movement partners. The URCS has 
a clearly defined mandate and scope of activities, as well as substantial experience in handling multilaterally supported 
humanitarian activities. The URCS has its presence and representation in almost all regions of Ukraine. In most of the 
districts, the URCS has office space provided by the local administration, and at least one staff member per branch. 

The International Federation of Red Cross and Red Crescent Societies through its Regional Office for Europe had been 
supporting URCS before May 2015, after which the Country Office began technical support in implementation of the 
Emergency Operation activities and in activities related to organisational development of the National Society.   

The ICRC has a country delegation in Kyiv, and operates mainly in eastern Ukraine, namely in Donetsk and Luhansk 
Regions, both in GCAs and NGCAs. Since the beginning of the conflict, it has been assisting hundreds of thousands of 
people, and it continues to carry out activities related to Healthcare (support to hospitals, Mobile Health Care Clinics in 
difficult-to-access front-line locations, First Aid training courses for civil population living in risk areas, First Aid courses 
for armed forces, Mental Health and Psychological Support), Water Supply, repair and reconstruction of private houses 
and public buildings, Economic Security, Mine Risk Education, Forensics and Caring for the Dead, Detention, Restoring 
Family Links, Searching for Missing People, Dissemination of International Humanitarian Law (IHL)  and Integration of 
IHL into training and operating procedures of armed and security forces. Many of these activities are carried out with the 
active support of URCS volunteers, recruited and trained with the assistance of the ICRC. Apart from the mentioned 
operational activities, the ICRC is supporting the URCS in capacity building activities in numerous fields - 
Communications, First Aid, Emergency Response, IHL, RFL, and Human Resources. Since August 2014, ICRC has 
also been supporting staff-related and running costs of the URCS branches in Donetsk and Luhansk regions, including 
most of the district level branches located on territories under Ukrainian government control and all those in NGCA. This 
has been done to compensate for the loss of local fundraising possibilities because of the conflict, and to allow the 
continuity of the important role of the URCS. Moreover, the salary support to newly recruited Human Resources in the 
Headquarters has been extended to more than twenty positions. 

Starting from November 2016, IFRC and ICRC joined their efforts in Capacity Building and Organisational Development 
(CB & OD) and are now, together with other Partners from the Movement, strongly supporting the URCS in its expressed 
desire of reforming. In 2016, IFRC and ICRC co-financed an international audit of the URCS. In the spirit of the 2015 
Council of Delegates Resolution No. 1 on "Strengthening Movement Coordination and Cooperation" (SMCC), at the end 
of 2016 and beginning of 2017, a Road-map for CB & OD was jointly designed and approved by the URCS. In 2017, 
ICRC took the decision to financially support IFRC for its implementation, which allowed recruitment of a PMER specialist 
and an OD specialist. In this SMCC spirit and practice, various Movement partners are now collaborating side by side 
to support the URCS in many necessary reforms and in the implementation of various programmes. 

By the end of 2016, the Ukrainian government decided to terminate the financing of the Home Visiting Nurses Service. 
As this service is still considered relevant, the URCS, with the support of ICRC and the technical expertise provided by 
the Swiss Red Cross, decided to completely review the approach. In 2017, a new concept of Home Care provided by 
the URCS has been developed, and the implementation of pilot projects in a few areas of the Donetsk and Lugansk 
regions has now started. 

There are seven Partner National Societies present in Ukraine – American Red Cross, Austrian Red Cross, Danish Red 
Cross, German Red Cross, Finnish Red Cross, French Red Cross, and Luxembourg Red Cross. They all work closely 
with the URCS through bilateral agreements. Ukraine has been selected as one of the five test countries in the world for 
the SMCC process. By combining the efforts under the SMCC umbrella and finding new ways to cooperate with each 
other, the Red Cross Red Crescent Movement Partners can improve the work and increase its impact for those in need. 
A working group has been formed, with representatives from URCS, IFRC and ICRC as its members. A representative 
from in-country PNSs will be nominated by PNSs and will be part of the working group. The working group aims to 
develop a One Movement Document during 2017. The mapping of the Movement capacities present in Ukraine will also 
be conducted to ensure optimisation of the available resources. URCS is present throughout the country with its regional 
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branches. The map below displays the presence of URCS teams supported by ICRC, IFRC and in-country PNSs on a 
regional level. 

URCS continued to organise and chair the Movement Coordination Meetings regularly during the reporting period. The 
frequency of these meetings has been changed from weekly to monthly. The representatives of the Movement Partners 

present in the country as well as key staff members of URCS participate in these meetings. Besides regular coordination 
meetings, the sectoral technical working group meetings are also organised by URCS. The membership of the technical 
working groups consists of representatives of URCS and Movement Partners. These technical working groups assist 
URCS in developing its capacity in specific humanitarian programmatic areas. There are four technical working groups 
which are active and assisting URCS – Mobile Health Units, PSS, DM and Youth and Volunteering. Other project-related 
meetings are convened on a needs basis.  

The URCS maintains close coordination with key governmental structures on central and local levels, and works closely 
with relevant government agencies responsible for humanitarian aid. The most intensive cooperation is taking place with 
the State Emergency Service of Ukraine (SES) and the Ministry of Labour and Social Policy. 

Apart from the Red Cross Red Crescent Movement, URCS has also implemented humanitarian projects with the support 
of WHO, the Global Fund and UNICEF.  

  

Figure 2: Map of Ukraine showing International Red Cross Movement support to Ukraine Red Cross Society by region  
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Operational implementation 

Overview 

The overall objective of the revised Emergency Appeal is to improve the living conditions of 195,529 people severely 
affected by the conflict in Ukraine, and to assist them through the provision of tailored humanitarian assistance over a 
period of one year. 

From 1 January 2017 to 30 June 2017, URCS has reached 76,393 people with humanitarian aid services.  

Mobile Health Units (MHUs) 
and medicine support 
including pharmacy vouchers 

7 mobile teams were operational in Luhansk (GCA) region. During the reporting period, the 
MHUs provided essential healthcare to 17,875 people, including 7,084 people reached with 
pharmacy vouchers. 

Psychosocial Support (PSS) PSS focuses on vulnerable women and children, and wounded victims of conflict, and their 
families. Red Cross actions promoted a culture of non-violence, positive social integration and 
the development of individual coping capacities. Focusing equally on the individual and 
surrounding environments, PSS is provided to enable people to recover from the impact of 
ongoing conflict, and to strengthen their resilience. During the reporting period 48,927 IDPs 
received PSS. 

Food support, Livelihoods  Between January and June 2017, a total of 7,295 IDPs were reached with food assistance and 
financial support for setting up or strengthening the income generation of the affected 
population. 

• 697 IDPs were reached with cash for food  

• 6,550 IDPs received vouchers for food and hygiene items  

• The first tranche of Conditional Cash Grants was distributed among 48 beneficiaries 

Emergency Response Teams As of June 2017, the URCS has 22 active Emergency Response Teams with a total of 452 
active volunteers, 350 certified First Aid instructors, and 54 certified First Aid trainers.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              

 

Progress towards outcomes 

The main objectives of the Revised Emergency Appeal are organised under the following headings: Health and Care, 
Shelter and Household Items, Food Security and Livelihoods and URCS Capacity Building. 

 

 Health 

Outcome 1: Accessibility and affordability for primary healthcare services are increased for 47,000 additional 
targeted beneficiaries   

Output 1.1: 42,000 beneficiaries receive primary healthcare services through the network of social medical 
centres of URCS. 

During the reporting period, URCS, with the support of 
Movement Partners, deployed seven mobile health units 
(MHUs) in GCA of Luhansk. Each MHU consists of a 
medical doctor, two nurses and a driver. The MHUs operate 
through medical vans to provide medical assistance to the 
conflict-affected people in the areas where there are gaps 
in the service delivery provided by the local health 
department. The MHUs compliment the services provided 
by health departments. The deployment of MHUs was well 
coordinated with the local authorities and the partnership 
agreements were signed between local authorities and the 
URCS local branches. The Memorandum of Cooperation 
was signed between Luhansk Regional organisations of 
URCS and the Department of Health on 1 February 2017. 
The MHUs have been rendering medical assistance to the 
conflict-affected population either living in the affected areas 
or displaced from the NGCA. The MHUs are deployed in 
Stanichno, Popasnaya, Novoyaidarsk, Starobelsk, 

Table 1: Number of people reached through URCS mobile 
clinics in Luhansk Region 
 

Region 
 

District No. of people 
reached 

 
 
 
Luhansk 

Belovodsk  11,522 

Novoaidarsk  16,398 

Popasnaya  9,430 

Starobelsk  26,307 

Markovka  24,113 

Troitsk  3,036 

Bilokyrakino  10,653 

Melovoye  17,387 

Novopskovsk  8,750 

 

MHUs provide health services to the conflict-affected population. 
Source: URCS 
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Belovodsk, Markovka, Bilokyrakino, Troitsk, Melovoye and Novopskovsk districts of Luhansk (GCA). Exact figures for 
people reached6 in each district of operation are given in the table on the bottom of the previous page. 

Mobile Health Units equipped with diagnostic equipment (electrocardiograph, glucometer, ultrasound device, 
tonometer, etc.), enable URCS to deliver qualified diagnostic, consultative, sanitary and educational assistance in their 
districts of residence. The mobile teams can prevent complications in treatment, as well as diagnose surgical, 
urological, endocrine and other diseases that require urgent assistance by specialists of various profiles. 

There was some delay in the hiring of the technical staff for the MHUs. The teams were fully equipped and HR in place 
by April 2017. The locations were selected with close coordination with the local health facilities. The orientation for 
field teams was conducted to introduce them to the Red Cross Red Crescent Movement and the work of MHUs, 
including the reporting requirements. Since April 2017, the MHUs are in place and providing health services to the 
affected population. With the support of IFRC, the MHUs started operating in Troitsk, Belovodsk, Markovka and 
Starobelsk districts from 20 April 2017. Some of the areas of Novopskovsk district are being covered by Markovka 
teams and some of the areas of Melovoye district were provided support through the team of Belovodsk district. Monthly 
monitoring is conducted by the URCS headquarters to observe the provision of services. Due to funding constraints, 
the review of the programme implementation and evaluation of the programme will not be carried out as planned. The 
table below provides details on people reached through services provided by MHUs. 

 

The services rendered by the MHUs are accepted and appreciated by the local authorities as well as the targeted 
beneficiaries. The local newspapers, namely the “Zhizn Bilokurakinshchini”, No. 47-48 (10411–10412), dated 17 June 
2017, the “Telegazeta newspaper” No. 24 (1111), dated 14 June 2017, the “Selskaya Nov”, No. 7–8 (11073–11074), 
23 June, 2017, the “Vestie Bilovodshchini”, No. 25 (10261), dated 24 June 2017, have published articles about activities 
of mobile clinics. All articles were highly appreciative of the work done by URCS, and highlighted the need for continued 
support. 

In the PSS project “Support to long term social stability in Ukraine”, during the January–February period, 334 wounded 
demobilised servicemen received e-vouchers (electronic vouchers) for medicine needed for treatment. The project was 
funded by government of Japan through IFRC. 

URCS, with the support of Austrian Red Cross, has been implementing the project “Health Access in Lugansk Region 
(GCA)” since February 2017. The project has two components: 3 Mobile Health Units and pharmacy vouchers. The 
MHUs have reached 5,514 beneficiaries in total since May 2017. The MHUs were operated by URCS with the support 
of ICRC before April 2017. Within the project, 1,500 people are reached with pharmacy vouchers to the vulnerable 
people, each voucher amounting to UAH 700 per month. The support will cover eight months in total in GCA of Luhansk. 

With the support of Finnish Red Cross, URCS distributed 250 pharmacy vouchers (valued UAH 3,000) among 
vulnerable displaced persons and among the host community. The support was provided for three months from January 
2017 to March 2017.  

During the reporting period, the German RC has supported 5,000 beneficiaries over a period of four months with 
pharmacy vouchers in Kharkiv. The value of each voucher is UAH 300 for each beneficiary. The support will be provided 
to same beneficiaries for 24 additional months. The same beneficiaries were also reached with food vouchers. 

The URCS, together with Luxembourg Red Cross (LRC), within its project "Rehabilitation of Health Facilities on 
Regional and Communal levels in Slovyansk, Donetsk Oblast" is rehabilitating two departments of the Psychiatric 
Hospital, the Node Hospital (laboratory and physiotherapy department), and infectious disease ward of the Municipal 

                                                 
6 Data source, Civil Military Administration, as of 17 May 2017 

Table 2: People reached through services provided by the MHUs 
  

Starobelsk Markovka Belovodsk Troitskoe Total 

Number of visits 41 41 44 45 171 

Female 788 941 925 874 3,528 

Male 263 349 438 200 1,250 

Children 276 26 114 83 499 

IDPs 126 154 543 11 834 

Local/host population 1,201 1,162 934 1,146 4,443 

Beneficiaries 1,327 1,316 1,477 1,157 5,277 
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Hospital #1 in Kramatorsk. The project is implemented in Slovyansk, Slovyansk Region and in Kramatorsk by URCS 
with the support of Luxembourg Red Cross. The overall project objective is to improve the medical services for people 
suffering from medical and psychiatric diseases in central and northern areas of Donetsk Province. The project will 
continue till November 2017. Once the departments become fully operational after the end of the reconstruction 
activities,105 patients per day will receive access to proper medical care in the Psychiatric Hospital; 210 patients per 
day in the Node Hospital; and 50 patients per day in the Municipal Hospital #1. 

Within the frame of the project "Support to Slovyansk Regional Water Supply Public Utility Plant "Company Voda 
Donbasu", URCS, with the support of LRC, will strengthen the resilience, improve the water quality and response in 
emergencies of PUP "Company Voda Donbasu" by the repair and reconstruction of the main filtration station near 
Donetskoe village and provision of the most necessary equipment. Over 489,879 residents of Slovyansk and the 
neighbouring cities will have the direct benefit – cleaner and safer water and increased capacity of the maintenance 
brigade. The project will continue till 31 December 2017.  

Outcome 2: The effects of displacement are alleviated by providing humanitarian assistance to women, 
children and families affected by the crisis by provision of psychosocial support 

Output 2.1: 4,000 women and children and 1,000 demobilised servicemen among IDPs will benefit from PSS 
activities conducted by URCS. 

In the framework of the Revised Emergency Appeal, 
psychosocial support (PSS) activities were continued till 
February 2017 within the project “Support to long-term social 
stability in Ukraine”. The project was implemented with the 
financial support of the government of Japan. From March 
2017, the URCS launched the new PSS project “Support to 
affected population of Ukraine in strengthening resilience and 
resuming normal life”, also funded by the government of 
Japan through IFRC. In this project, PSS activities were 
continued in three target regions: Kyiv and Odessa Regions 
and Kyiv city. Also in the framework of the Revised 
Emergency Appeal, PSS to affected people in Ukraine 
continued in Kherson (from April 2017) with a break of one 
month. The PSS interventions were also started in Dnipro 
Region from June 2017.  

The programme setup, identification of locations and 
formation/setting up of the team was done by March 2017. 
The teachers and local community members were included into the team as trainers and volunteers. PSS activities are 
carried out to strengthen people’s resilience, help them to cope with difficulties and resume normal life. PSS is provided 
to the most vulnerable IDPs (elderly, disabled, unemployed, single mothers, children and families with difficulties) and 
demobilised servicemen and their family members. PSS is provided through organising meetings of support groups, 
conducting art sessions, master classes, creative trainings, excursions, family activities, trainings for children on 
“Children resilience programme”, and outdoor seminars. In addition, social activities together with local people are 
organised – for example, tree planting and visiting disabled children together with IDPs in Kyiv Region. The induction 
of the PSS specialist in the medical team was not done as other medical teams supported by ICRC, Finnish Red Cross 
and Austrian Red Cross were operating without PSS specialists. As such, URCS and IFRC agreed to follow the same 
approach to keep the standard URCS approach to MHUs.  

The support groups among IDPs and host families were formed. These formations were facilitated by trained URCS 
staff and volunteers. The PSS activities in communities with high concentration of affected population were also carried 
out. The activities are conducted mainly on district level. In the period between January 2017 and June 2017, 6,151 
beneficiaries were reached with PSS in seven regions – Poltava, Sumy, Odesa, Kherson, Kyiv, Kyiv city, Dnipro. 

The pharmacy vouchers were also distributed among most vulnerable demobilised servicemen who had a continuing 
need for medicines. The support was provided within the project “Support to long term social stability in Ukraine funded 
by Government. of Japan” which was concluded in February 2017. In total, 334 demobilised servicemen were provided 
with e-vouchers to help them meet their acute needs. The details on the distribution are given in the chart on the top of 
the next page. 

 
Activity for children in the Safe Space, June 2017, Kyiv City 
Source: Olga Vaschuk (Regional coordinator in Kyiv) 
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The implementation of this project showed that IDPs 
are more adapted to their new environment, and some 
of them are already able to successfully integrate and 
return to normal life. On the other hand, support for 
demobilised servicemen and their family members are 
still in the emergency phase and support for them 
should be continued in the future to enable their 
reintegration and return to a normal life together with 
their families. The project also increased the capacity 
of URCS in providing PSS to affected people in 
emergency situations, by working and motivating 
volunteers and providing trainings for their 
development and education.  

The regular monitoring of the activities was conducted 
by National Committee of the URCS. The monitoring 
visits were done monthly to observe the conduct of 
activities, and to ascertain their quality and beneficiary 
satisfaction.  

Review of the programme implementation and evaluation of the programme will not take place as planned as the funds 
received have been channelled to meet the needs of the affected population. 

With the support of Danish Red Cross, the URCS supported some of the most vulnerable conflict-affected people in 
the regions of Zhitomyr, Kirovograd (now Kropivnitskiy), Chernigiv, and the city of Mariupol with PSS and protection. 
These interventions enhanced the wellbeing and coping mechanisms of beneficiaries, and bolstered their resilience. 
During this reporting period, 2,278 people were reached with community-based PSS. The target beneficiaries were 
internally displaced people, demobilised servicemen and their families, patients of the hospice of Zhytomyr Regional 
Red Cross Branch and members of their families, workers and volunteers of URCS branches. The Regional Red Cross 
branches organised 209 events including meetings of support groups, creative sessions, and social actions. As an 
example, in Chernigiv and Kropivnitskiy, 27 PSS interventions using the children resilience programme “PSS in schools 
and out” have been carried out for 181 internally displaced children and family members of servicemen. Such 
interventions increase the wellbeing of children through strengthening communication skills and offering support. 

PSS activities are mainly held within Red Cross PSS Safe Spaces, which were established in the previous year. All 
project beneficiaries are familiar with the Safe Spaces which are available not only for targeted meetings but also for 
visiting access. 

By the end of June 2017, the URCS concluded two projects in Ukraine with the support of UNICEF. The first project, 
”Establishing Psychosocial Centres for Safe and Protective Environments for Children and their Caregivers Affected 
by the Conflict”, was implemented in Donetsk and Luhansk Regions. The Family Support Centres (FSC) and mobile 
teams for children from remote areas in this project were established. In the centres, teachers, psychologists, animators 
and leaders of thematic groups provided humanitarian services to the beneficiaries. The main activities of the 
psychosocial centres comprise of the provision of psychosocial support to children and their parents, consultations on 
social services and family matters, group work with children and parents, safe behaviour, promotion of hygiene and 
healthy life style. The centres are working closely with the schools and other educational institutions to conduct 
interactive programmes such as games.  

Table 3: Number of demobilised servicemen supported by URCS psychosocial support programme activities 
 

No. Region  Gender Type of Injury/Trauma  Total 
  

Male Female Chronical 
Illness 

Mental 
Trauma 

Physical 
Injuries 

Multiple 
 

1 Kherson 80 1 18 40 22 1 81 

2 Kyiv City 32 1 6 17 7 3 33 

3 Kyiv 154 1 33 101 16 5 155 

4 Odessa 13 0 3 7 2 1 13 

5 Poltava 45 0 13 25 6 1 45 

6 Sumy 7 0 1 1 5 0 7 

  Total 331 3 74 191 58 11 334 

 

Figure 3: Types of medicines dispensed 
 

 

Type of Medicines

Chronical Illness

Mental Trauma

Physical Injuries

Multiple
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The second project was aimed at raising awareness of youth on equal rights principles. The project was implemented 
in Kharkiv, Dnipro and Zaporizhzhia cities.  

For this reporting period, the number of beneficiaries reached through these two projects were as follows: 

• 34,423 children (1,411 IDPs) were reached through PSS activities and information dissemination on social topics, 
sports and entertainment events; 

• 6,075 adults (845 IDPs) participated in different PSS activities, sport and entertainment events, cultural activities. 

Output 2.2: PSS support is provided to the staff and volunteers carrying demanding tasks 

The activities under this output will be carried out during next reporting period by URCS together with Red Noses 
International. Provision of PSS support to staff and volunteers of the URCS is being done on a needs basis. 

Outcome 3: Readiness of Red Cross First Aid teams is increased to provide timely first aid services for IDPs.  

Output 3.1 URCS first aid teams are ready to serve in case of further escalation of violence (in coordination 
with ICRC).  

The activities under this outcome will not be implemented. Given the resources available under the Revised Emergency 
Appeal, priority was given to implementation of activities directly reaching beneficiaries, while First Aid activities were 
implemented with the support of other Movement Partners. During the reporting period, the URCS gained 54 certified 
First Aid trainers who will further facilitate the trainings for staff, while 350 instructors gained certification valid for no 
less than 5 years. The general population received training on First Aid in 6-hour, 12-hour and 48-hour programmes. 
The details are given in the table below. 

 

 
 
 
 
 
 
 
 
 

 

 
Shelter/ Non-food items  

Outcome 4: The immediate household and thermal needs of the target population are met. 

Output 4.1 2,000 families (6,000 people) are provided with unconditional cash grants to cover their most urgent 
needs in respect to upcoming winters 

The activities under this outcome will not be carried out as priority was given to other sectors which presented more 
immediate needs. Winterisation support will be considered if addition funding is forthcoming. 

 

    
Food security and Livelihoods 

Outcome 5: The target population’s food insecurity has been reduced. 

Output 5.1: 4,000 persons will receive food support via cash transfer programme in four distribution rounds. 

The teams were set up, the volunteers were mobilised and orientated on beneficiary selection, distributions, beneficiary 
lists, and cash transferred over the period 2–3 March 2017. 

Due to the new appointments in the Ukrainian Humanitarian Commission, the approval of humanitarian projects was 
delayed as there were reservations about the project’s administration and support costs.  

Retendering and selection of the financial service provider was carried out by URCS. A bank was selected following 
IFRC global procurement and cash transfer procedures. 

Table 4: Number of people benefitting from First Aid courses (educational courses and training certification) 
 

Number of trainers with actual certificate (valid for no less than 5 years) 54 

Number of instructors with actual certificate (valid for no less than 5 years) 350 

Number of persons who took the 
URCS educational courses for the 
population 

6-hour programme (without certificate) 5,870 

12-hour programme (with certificate) 2,719 

48-hour programme (with certificate) 22 

Master classes 8,373 

Number of seminars for the First Aid instructors 6 

Number of qualified instructors for the seminars 58 
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URCS, with the support of IFRC, has reached the most vulnerable displaced people with cash support for food. The 
beneficiary selection criteria were followed to select the most vulnerable people among the displaced population. The 
assistance will continue for four months for each beneficiary. Each beneficiary has received UAH 550 per month as an 
unconditional cash grant. The details on the beneficiaries are given in the table below.  

In the actual plan, 4,000 individuals were targeted for provision of cash for purchase of food and hygiene items (4 
rounds/month). With the available funding, only 697 beneficiaries could be reached. The support will be extended to 
1,000 additional beneficiaries, with additional funding to the Emergency Appeal received from the Finnish Red Cross.  

Post-distribution monitoring was carried out after the transfer of the first tranche. The beneficiary database and 
distribution reports are maintained by URCS for final reporting.  

The German Red Cross (GRC), within its project “Frozen Conflict”, has been reaching out to the displaced and host 
population since February 2017. The project is implemented in Kharkiv by URCS with the support of GRC. The overall 
objective of the project is to contribute to the reduction of food and health insecurity of most vulnerable IDPs in Kharkiv 
region. During the reporting period, URCS with the support of GRC has reached 5,000 people with food vouchers for 
a period of four months. The support will continue for 24 more months. Each beneficiary received UAH 600 per month 
to redeem a voucher in a selected supermarket.  

During the reporting period, with support from Danish Red Cross, URCS implemented a new cycle of food assistance 
for the most vulnerable IDPs and host population affected by the conflict in Ukraine, specifically in Chernigov, 
Kirovograd, Zhitomir Regions and in the city of Mariupol in Donetsk Region. Through two distribution cycles of food 
vouchers, and thanks to the selected market partnership, 1,550 beneficiaries received UAH 2,000 to cover four months 
of their most urgent food and nutritional needs. 

The disaggregated data on beneficiaries broken down by vulnerability category are given below. 

 
Targeted population for vouchers distribution is given in the table below. 

 
With the support of the French Red Cross, URCS distributed 2,630 food vouchers (each voucher valued at UAH 500 
per month) to the vulnerable displaced households and those vulnerable among the host community in Zaporizhzhia 
Region. The food assistance has covered 375 households during the six-month period, while 986 packs of baby food 
have also been distributed to the vulnerable displaced households with infants and small children. 
 

Table 6: Number of persons receiving vouchers 

Age Female Male Total IDPs Host population Total 

Children 393 265 658 610 48 658 

Adults (19-59) 383 161 544 480 64 544 

Elderly >60 224 124 348 243 105 348 

Total 1,000 550 1,550 1,333 217 1,550 

 
 

Table 5: Vulnerability criteria for beneficiary selection 

Region/City  
 URCS branch 

Vulnerability categories Total 

Lonely 
elderly 65+ 

Disabled of 1st   
and 2nd categories 

Single 
headed HHs 

Multi-children  
Families 

Others (HIV, 
TB, oncology) 

 

Chernigov 36 99 126 - 2 263 

Kirovograd 18 44 122 60 - 244 

Zhitomir 69 75 62 36 1 243 

Mariupol 167 107 358 168 -  *800 

TOTAL 290 325 668 264 3 1,550 
 

Table 4: Number of people reached with unconditional cash grants 
 

Month Re-
gion 

No. of 
Cash 

Grants 

No. of 
People 

Target 
level 

Gender Age Segregation Total # of 
bene-

ficiaries 
>18 

(M+F) 
M F >18 18-65 65< 

May 
2017 

Dnipro 508 697 Individual 189 81 427 189 391 117 697 

June 
2017 

Dnipro 482 631 Individual 149 80 402 149 387 95 631 

 



P a g e  | 12 

 

Outcome 6: Livelihoods are protected and negative coping strategies reduced among affected 
populations/households. 

Output 6.1: 800 families with working age individual will receive the cash support to establish small businesses 
or income generation. 

The funding gap in most of the international 
organisations did not allow these organisations to 
address the needs in income generation and 
livelihoods. The reduction in incomes and closure of 
some factories have reduced the employment 
opportunities, and inadequate agricultural support 
could impact food security levels in coming months. 
This underscored the critical need for early recovery 
income generation and livelihoods support to help 
sustain the ability of conflict-affected people to cover 
their basic needs. 

A needs assessment conducted in September 2016 
highlighted the need for sustainable and long-term 
support for livelihoods. Since such interventions were 
not carried out by URCS in the past, it was decided to 
pilot the livelihoods interventions to test the feasibility 
of the exercise and learn from the experience. 

The decision was made to carry out Livelihoods 
through Conditional Cash Grants (CCG). The project 
was designed by following IFRC Global Livelihoods 
Guidelines and considering the local context. The project was discussed with the Food Security and Livelihoods Cluster 
and the practices, challenges and recommendations provided by the cluster and other INGOs providing similar support 
were taken in to account. The guidelines for Food Security and Livelihoods were drafted by IFRC in close consultation 
with URCS, and were translated into Ukrainian language. 

The teams were orientated on the project during the training carried 2–3 March 2017. The baseline study/household 
survey was not carried out due to lack of resources and capacities available in country. 

Tendering and selection of the financial service provider was done, and Privat Bank was selected for financial transfers 
to the beneficiaries. The same bank was selected for cash transfers for food support.  

Piloting of the project was carried out in Liman district of Donetsk. Identification, verification and selection of 48 
beneficiaries for piloting was undertaken. Like other activities, Livelihoods interventions were also delayed due to the 
challenges being faced by URCS with the Humanitarian Commission of Ukraine.  

The process was started with information sharing with ICRC, a local employment centre in Liman, and the Food Security 
Cluster, followed by meetings with different village representatives. In total, 12 villages and Liman city were visited to 
share the information. An introductory note about the project was published in the local newspapers. Village heads 
were contacted to share the information and obtain their support for the programme. The training on how to prepare 
the business plan was conducted for 60 potential beneficiaries. In total, 72 affected people applied and submitted their 
business plans, which were then discussed in detail among URCS district branch, national headquarters and IFRC. 
Out of the 72 business plans, 48 were found practical and implementable.  

Each selected beneficiary holding the approved business plans signed a partnership agreement with URCS. The 
maximum grant size was up-to CHF 1,000 excluding applicable taxes. The actual grant size for each beneficiary was 
according to the business plan with a top up of 20 per cent as unforeseen, setup and transportation cost. Each 
beneficiary will receive their grant in two tranches – 50 per cent of the total grant per tranche. On the successful 
utilisation of the first instalment, per the business plan, the beneficiary will receive the second tranche.  

During the reporting period, 48 beneficiaries received the first tranche of conditional cash grants for setting up or 
strengthening their existing income generation sources. The second tranche will be transferred in the month of July 
after monitoring of the activities. 

The monitoring of the pilot project, lessons learnt and modification of the programme based on the results will be 
reported in the final report.  

An additional 122 beneficiaries will also receive CCG and will be reported on in the next reporting period. The target is 
reduced from 800 to 122 beneficiaries, due to the funding constraints.  

Training of beneficiaries on preparation of business plans in Liman, on 26 
April 2017 Source: IFRC  
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Output 6.2: 500 affected persons of working age will receive vocational trainings to build the skills and obtain 
the jobs  

The activities under this output will not be carried out due to funding constraints.  

 
National Society Capacity Enhancement 

Outcome 7: The National Society capacity is increased to respond to the consequences of the crisis and other 
emergency/disaster situations. 

Output 7.1: The disaster management capacity of URCS staff and volunteers including members of Emergency 
Response Teams (ERTs) is enhanced on assessments and distributions. 

The National Disaster Response Team (NDRT) training, formation of NDRT, updating of contingency, crisis and 
response plans will not be implemented as part of the Emergency Appeal due to insufficient funds. However, support 
for strengthening the Disaster Management capacity of the URCS will be a critical component of IFRC Operational 
Planning with the URCS for 2018.  

One training on relief and CTP was conducted 2–3 March in Dnipro Region. In total, 16 participants from Dnipro Region 
and Liman District Branch attended the training.  

Framework Agreements were signed with service providers including supermarkets and financial institutions. During 
the reporting period, one framework agreement was signed with Privat Bank for the implementation of cash-based 
interventions. There is a procurement process ongoing for the selection of a supermarket for vouchers support. The 
supplier has been identified, and the agreement will be signed and will be reported in the Final Report. Brusnichka 
(Ukrainian retailer), one of the biggest chains of supermarkets widely operational throughout Ukraine was selected. 
The agreement is yet to be signed. Both service providers have a wide network and are best-suited for the cash 
transfer/vouchers programming. The service providers are selected followed by market mapping and standard IFRC 
Global Procurement Procedures. 

The CTP tools will be revised in the coming months as the operation ends. The revision will be based on the learning 
and future needs.  

In the framework of the project supported by Danish Red Cross, 28 URCS RC staff and volunteers from four regions 
were trained in the CTP tools made available by IFRC and other RC partners. 

The project community mobilisation for conflict prevention and social cohesion in Ukraine supported by Danish Red 
Cross has been continued in Dnipropetrovsk and Zaporizhzhia Regions. Thanks to the methodology and tools “Youth 
as Agents of Behavioural Change” and trainings on conflict resolution provided by the Danish Centre for Conflict 
Resolution, URCS branches have developed a strong capability to engage communities. To increase capacities of civil 
society to identify, address, and respond to social development issues in communities affected by conflict, 12 
community engagement workshops were organised, mobilising 519 community members, 24 per cent of whom are 
IDPs and 20 per cent coming from the local civil society organisation. Social cohesion in conflict-affected communities 
has been improved through dialogue and social development activities. During the reporting period, 236 events were 
organised in the framework of the project, benefitting 11,000 people, 38 per cent of them being IDPs. 55 different civil 
society organisations are involved in the project. In order to promote active citizenship, 22 induction courses and 
awareness sessions on the Red Cross Movement have also been provided to 424 persons. In addition, 74 new 
volunteers joined URCS branches and 36 of their leaders received volunteer management training. 

Output 7.2 A new financial management and accounting system is put in place that allows for project 
management and donor reporting linked to activities under Emergency Appeal 

The activities under this output were not carried out as the funding is not available. 

Output 7.3 The current staff is trained and new staff is to be recruited to boost the communication capacities 
of the URCS. 

Due to funding constraints, the activities planned under this output will not be implemented. However, URCS 
Communications activities are being supported by other RCRC Movement Partners.  

The URCS actively and regularly disseminates information and shares updates using social media. The NS has active 
accounts on Facebook, Twitter, Flickr and a YouTube channel. The page of the URCS in Vkontakte is currently not 
active, due to Ukrainian legislation banning Vkontakte.   

The Headquarters is monitoring the presence of URCS on social media and the use of the Red Cross emblem. Accounts 
of regional branches are also monitored and guidelines on how to share information on social media are disseminated 
during trainings and as e-mail consultations. 
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Once a month, the URCS issues information bulletins for its regional branches, volunteers, external partners and 
Movement Partners. The bulletin covers news, and updates the public on ongoing projects including the support 
provided by Partners. The bulletin is disseminated through the official Red Cross website, social media and mail-out 
(around 120 e-mail addresses). The bulletin is disseminated with the help of MailChimp, which enables the NS to 
monitor how many users read the bulletin.  

Once a month, a video digest is also prepared and shared through the official YouTube channel of the URCS. Video 
clips for the digest are being gathered from regional branches, which motivates them to use new technologies. Only 
the best videos are chosen to be in the digest, which is being prepared by the Information Department of the URCS. 

The official site of URCS is continually being updated. There are sub-sites for some sectors, such as First Aid, and 
updating content and technical features continues to be a work in progress.  There are also five sub-sites for Regional 
Branches – Ternopil, Lviv, Odessa, Sumy and Kyiv city. These sub-sites are being tested, while at the same time, the 
Branches are being trained on how to maintain the sites themselves. It is planned to make sub-sites such as these first 
five, for all the Regional Branches. 

Design of the official URCS magazine Visnyk is been updated to look more appealing for the audience, to increase the 
number of subscribers and be more representative for the donors. 

The NS Information Department made eight educational videos on communications matters for the use of staff and 
volunteers. In these videos, viewers may learn about social media, online reporting, organising of press events, 
communications with local media, etc. Also, a printing guide based on these videos was made.  

Three videos – on volunteers, PSS and FA – where acknowledged by Ukrainian National Council on TV and Radio 
Issues as social advertising, and are now being aired on national and regional channels.  

The URCS tries to make key information on its activities more understandable and graphic for the target audience – 
the public, partners, donors and other stakeholders. For this reason, more infographics are being prepared by the 
Information Department. For example, infographics on various URCS activities in 2016 where placed on the official site 
and on social media, and were disseminated to the press. This had a good impact on URCS’s positive image and 
transparency. Also, results of an external independent audit where prepared as an article and placed on URCS official 
site for the public. 

Operational support services 

Human resources 

The IFRC’s overall support for the URCS is coordinated through the IFRC Office in Kyiv with the support of the IFRC 
Regional Office for Europe (ROE) in Budapest.  

Currently, the IFRC country office is headed by Head of Country Office. A Cash/Disaster Management Delegate and 
Finance Manager and Administration Officer are also in place. The PMER Delegate joined in July while Programme/OD 
Coordinator is expected in September 2017. 

Logistics and supply chain 

All logistics activities were undertaken in compliance with the IFRC procedures, with local procurement done in a 
transparent and cost-effective manner. The inflation and devaluation of the local currency was taken into consideration 
throughout the project implementation.  

Information technology (IT) 

The necessary IT equipment was provided to the branches based on the needs. The modern equipment and technology 
allows URCS to share information and coordinate in a cost-effective and efficient manner.  

Security  

The IFRC Office in Kyiv is updating its security regulations every six months and providing regular security briefings that 
indicate the level of security and measures to be taken for prevention and mitigation. The latest approved Security 
Regulations are in place since June 2017. 

The field visits are conducted in accordance with the Security Regulations and using the most cost-effective 
transportation. IFRC Staff follow the security clearance procedures for any in-country travel. The travels to the 
Government Controlled Areas of Luhansk and Donetsk are coordinated with ICRC (Grey zone and Non-Government 
Controlled Areas are only visited by ICRC). 
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Planning, monitoring, evaluation, & reporting (PMER) 

IFRC Country Office strengthened its presence by recruiting a PMER specialist for Ukraine. The recruitment process 
was completed and the incumbent joined the Country Office during July 2017. Apart from regular PMER functions, the 
position holder will support URCS in enhancing its capacity in PMER. A national staff with PMER expertise will be hired 
by URCS to setup the PMER function within the National Society. 

During the reporting period, regular monitoring visits were organised to the programme regions. The monitoring was 
conducted to observe the process of distribution of humanitarian aid as well as to check the beneficiary satisfaction on 
the support provided.  

The beneficiary communication was ensured to remain transparent and accountable to the people URCS served. Each 
query of the beneficiaries/non-beneficiaries was addressed as per the given guidelines by URCS HQ. It proved useful 
to share the selection criteria with relevant authorities as well as non-beneficiaries for their understanding and trust on 
URCS interventions. The feedback boxes were installed in front of each distribution point of URCS and the queries were 
addressed/responded accordingly. URCS Informational Department is very active on social media and responds very 
quickly to the beneficiaries and non-beneficiaries as per URCS guidelines. 

As an external evaluation of the programme will not be undertaken, a lessons learned workshop will be done before 
November 2017. The aim will be to reflect on the overall response operation and identify ways in which the preparedness 
and response capacity of the URCS can be strengthened. 

 

Contact information 

For further information specifically related to this operation please contact:  

Ukrainian Red Cross Society: 

• Dr. Ivan I. Usychenko, President  

phone: +380442881658; email: national@redcross.org.ua 

• Liliia Bilous, Director General 

phone: + 380984177719; email: l.bilous@redcross.org.ua  

IFRC Country Office: 

• Gorkhmaz Huseynov, Head of Country Office  

phone: +380956801158, email: gorkhmaz.huseynov@ifrc.org   

IFRC Regional Office for Europe:  

• Ruben Romero, Disaster Management Coordinator 

phone: +36 1 888 4500; email: ruben.romero@ifrc.org 

• Olga Dzhumaeva, Partnerships and Resource Development Coordinator 

phone: +36 1 888 4500; email: olga.dzhumaeva@ifrc.org   

• Dorottya Patko, Planning, Monitoring, Evaluation and Reporting Manager  

phone: +36 1 888 4500; email: dorottya.patko@ifrc.org  

In IFRC Geneva 

Programme and Operations focal point:  

Susil Perera, Senior Officer, Response and Recovery 

phone: +41 (0) 22 730 4947, email: susil.perera@ifrc.org    

 

  

Click here 

1. Click here to see the interim financial report 

2. Click here to return to the title page 

mailto:national@redcross.org.ua
mailto:l.bilous@redcross.org.ua
mailto:gorkhmaz.huseynov@ifrc.org
mailto:ruben.romero@ifrc.org
mailto:olga.dzhumaeva@ifrc.org
mailto:dorottya.patko@ifrc.org
mailto:susil.perera@ifrc.org
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How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 
and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum 
Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to 
inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with 
a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of 
human dignity and peace in the world. 

 



EMERGENCY APPEAL

MDRUA007 Ukraine

Budget Group

500 Shelter - Relief 265,014 14,158 279,172 165,014 14,158 179,172 100,000 0 100,000

501 Shelter - Transitional 0 0 0 0 0 0 0

502 Construction - Housing 909,581 909,581 15,613 909,581 925,194 -15,613 0 -15,613

503 Construction - Facilities 23,081 23,081 6,941 23,081 30,022 -6,941 0 -6,941

505 Construction - Materials 19,804 19,804 19,804 19,804 0 0 0

510 Clothing & Textiles 401,706 144,986 546,692 430,075 144,986 575,061 -28,369 0 -28,369

520 Food 1,056,500 2,870,231 3,926,731 852,180 2,870,231 3,722,411 204,320 0 204,320

523 Seeds & Plants 0 0 0 0 0 0 0

530 Water, Sanitation & Hygiene 155,772 30,303 186,075 155,772 30,303 186,075 0 0 0

540 Medical & First Aid 762,853 824,159 1,587,012 361,926 824,159 1,186,085 400,927 0 400,927

550 Teaching Materials 162,934 0 162,934 148,031 0 148,031 14,903 0 14,903

560 Utensils & Tools 158,557 5,670 164,227 160,950 5,670 166,620 -2,393 0 -2,393

570 Other Supplies & Services 59,027 153,306 212,333 59,950 153,306 213,256 -923 0 -923

571 Emergency Response Units 0 0 0 0 0 0 0

578 Cash Disbursements 1,550,000 258,221 1,808,221 324,417 258,221 582,638 1,225,583 0 1,225,583

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 4,572,363 5,253,499 9,825,862 2,680,868 5,253,499 7,934,368 1,891,494 0 1,891,494

580 Land & Buildings 0 0 0 0 0 0 0

581 Vehicles 0 0 33,289 0 33,289 -33,289 0 -33,289

582 Computer & Telecom Equipment 55,066 30,741 85,807 67,891 30,741 98,632 -12,825 0 -12,825

584 Office/Household  Furniture & Equipment 50,721 7,282 58,003 54,719 7,282 62,001 -3,998 0 -3,998

587 Medical Equipment 44,520 44,520 44,520 44,520 0 0 0

589 Other Machinery & Equipment 0 0 0 0 0 0 0

Total LAND, VEHICLES AND EQUIPMENT 105,787 82,543 188,330 155,899 82,543 238,442 -50,112 0 -50,112

590 Storage, Warehousing 6,721 210 6,931 6,721 210 6,931 0 0 0

592 Distribution & Monitoring 221,182 113,354 334,536 110,190 113,354 223,544 110,992 0 110,992

593 Transport & Vehicle Costs 7,432 36,696 44,128 15,184 36,696 51,880 -7,752 0 -7,752

594 Logistics Services 12,277 1,405 13,682 12,277 1,405 13,682 0 0 0

Total LOGISTICS, TRANSPORT AND STORAGE 247,612 151,664 399,276 144,372 151,664 296,036 103,240 0 103,240

600 International Staff 636,476 0 636,476 430,048 0 430,048 206,428 0 206,428

661 National Staff 16,504 0 16,504 35,751 0 35,751 -19,247 0 -19,247

662 National Society Staff 603,909 832,784 1,436,693 337,283 832,784 1,170,067 266,626 0 266,626

667 Volunteers 23,603 0 23,603 40,386 0 40,386 -16,783 0 -16,783

Total PERSONNEL 1,280,492 832,784 2,113,276 843,468 832,784 1,676,252 437,024 0 437,024

670 Consultants 88,668 8,271 96,939 60,229 8,271 68,500 28,439 0 28,439

750 Professional Fees 59,483 24,509 83,992 96,737 24,509 121,246 -37,254 0 -37,254

Total CONSULTANTS & PROFESSIONAL FEES 148,151 32,780 180,931 156,966 32,780 189,746 -8,815 0 -8,815

680 Workshops & Training 263,734 280,823 544,557 177,818 280,823 458,641 85,916 0 85,916

Total WORKSHOP & TRAINING 263,734 280,823 544,557 177,818 280,823 458,641 85,916 0 85,916

700 Travel  131,537 11,649 143,186 114,988 11,649 126,637 16,549 0 16,549

710 Information & Public Relations 323,492 419 323,911 145,657 419 146,076 177,835 0 177,835

730 Office Costs 202,345 15,574 217,919 106,279 15,574 121,853 96,066 0 96,066

740 Communications 59,533 889 60,422 37,131 889 38,020 22,402 0 22,402

760 Financial Charges 6,462 618 7,080 2,960 618 3,578 3,502 0 3,502

790 Other General Expenses 12,624 5,610 18,234 7,389 5,610 12,999 5,235 0 5,235

799 Shared Office and Services Costs 5,531 0 5,531 2,210 0 2,210 3,321 0 3,321

Total GENERAL EXPENDITURES 741,524 34,759 776,283 416,614 34,759 451,373 324,910 0 324,910

830 Partner National Societies 0 0 0 0 0 0

831 Other Partners (NGOs, UN, other) 0 0 0 0 0 0

841 Operational Provision 0 21,317 0 21,317 -21,317 0 -21,317

Total TRANSFER TO PARTNERS 0 0 0 21,317 0 21,317 -21,317 0 -21,317

599 Programme and Services Support Recovery 478,379 478,379 285,861 0 285,861 192,518 192,518

Total INDIRECT COSTS 478,379 0 478,379 285,861 0 285,861 192,518 0 192,518

597/8 Pledge Earmarking & Reporting Fees 18,490 18,490 31,412 0 31,412 -12,922 -12,922

Total PLEDGE SPECIFIC COSTS 18,490 0 18,490 31,412 0 31,412 -12,922 0 -12,922

TOTAL BUDGET 7,856,532 6,668,853 14,525,385 4,914,594 6,668,853 11,583,449 2,941,936 0 2,941,936

Available Resources

Multilateral Contributions 5,658,777 5,658,777

Bilateral Contributions 6,668,853 6,668,853

TOTAL AVAILABLE RESOURCES 5,658,777 6,668,853 12,327,630

NET EMERGENCY APPEAL NEEDS 2,197,755 0 2,197,755

Bilateral Response
Appeal Budget 

CHF

Budget Actual spending (2013/12-2017/6) Variance

Multilateral Response Bilateral Response
Appeal Budget 

CHF

Multilateral 

Response

Bilateral Response 

(in cash)

Actual Spending 

CHF
Multilateral Response
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 3,186,630 4,669,904 7,856,534

B. Opening Balance

Income
Cash contributions
American Red Cross 186,314 10,695 197,009
Austrian Red Cross 12,151 12,151
British Red Cross 146,454 383,411 529,865
Charities Aid Foundation (from Shell*) 19,366 19,366
Danish Red Cross 58,469 23,275 81,744
European Commission - DG ECHO 446,398 446,398
Finnish Red Cross 12,860 12,860
Finnish Red Cross (from Finnish Government*) 840,855 840,855
Irish Red Cross Society 1,889 5,434 7,323
Italian Government Bilateral Emergency Fund 60,805 60,805
Japanese Government 120,000 689,087 809,087 79,229
Japanese Red Cross Society 86,563 86,563
Other 1,648 2,035 3,684
Qatar Red Crescent Society 10,148 10,148
Red Crescent Society of Azerbaijan                5,145 5,145
Red Crescent Society of the Islamic Republic of Iran 20,000 20,000
Red Cross of Monaco                               18,185 18,185
Swedish Red Cross 647,722 150,544 798,266
Swedish Red Cross (from Radiohjälpen (Sveriges
Television (SVT) Foundation*) 69,116 69,116

The Canadian Red Cross Society 28,660 35,420 64,080
The Canadian Red Cross Society (from Canadian
Government*) 21,688 16,222 37,911

The Netherlands Red Cross (from Netherlands
Government*) 1,276,265 1,276,265

The Netherlands Red Cross (from Netherlands Red
Cross Silent Emergency Fund*) 52,528 52,528

C1. Cash contributions 2,988,036 2,471,317 5,459,353 79,229

Inkind Personnel
Danish Red Cross 156,831 156,831
Irish Red Cross Society 7,780 7,780
The Canadian Red Cross Society 34,813 34,813
C3. Inkind Personnel 199,424 199,424

C. Total  Income  = SUM(C1..C4) 3,187,460 2,471,317 5,658,777 79,229

D. Total  Funding = B +C 3,187,460 2,471,317 5,658,777 79,229

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 3,187,460 2,471,317 5,658,777 79,229
E. Expenditure -3,187,460 -1,727,137 -4,914,597
F. Closing Balance = (B + C + E) 0 744,180 744,180 79,229

Selected Parameters
Reporting Timeframe 2013/12-2017/06 Programme MDRUA007
Budget Timeframe 2013/12-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRUA007 - Ukraine - Complex Emergency
Timeframe: 13 Dec 13 to 30 Nov 17
Appeal Launch Date: 12 May 14

Interim Report

Interim Report Prepared on 05/Sep/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,186,630 4,669,904 7,856,534
Relief items, Construction, Supplies
Shelter - Relief 265,014 165,014 165,014 100,000

Construction - Housing 15,613 15,613 -15,613

Construction - Facilities 6,941 6,941 -6,941

Clothing & Textiles 401,706 328,176 101,900 430,075 -28,369

Food 1,056,500 767,393 84,788 852,180 204,320

Water, Sanitation & Hygiene 155,772 83,684 72,089 155,772 0

Medical & First Aid 762,853 165,115 196,811 361,926 400,927

Teaching Materials 162,934 148,031 148,031 14,903

Utensils & Tools 158,557 104,858 56,092 160,950 -2,394

Other Supplies & Services 59,027 47,182 12,768 59,950 -923

Cash Disbursment 1,550,000 275,137 49,280 324,417 1,225,583

Total Relief items, Construction, Sup 4,572,364 1,959,111 721,758 2,680,869 1,891,494

Land, vehicles & equipment
Vehicles 33,289 33,289 -33,289

Computers & Telecom 55,066 28,254 39,637 67,891 -12,826

Office & Household Equipment 50,721 13,541 41,178 54,719 -3,998

Total Land, vehicles & equipment 105,787 75,084 80,815 155,899 -50,112

Logistics, Transport & Storage
Storage 6,721 4,383 2,338 6,721 0

Distribution & Monitoring 221,182 100,030 10,160 110,190 110,992

Transport & Vehicles Costs 7,432 5,113 10,070 15,184 -7,752

Logistics Services 12,277 12,277 12,277 0

Total Logistics, Transport & Storage 247,612 121,804 22,567 144,371 103,240

Personnel
International Staff 636,476 281,185 148,863 430,048 206,428

National Staff 16,504 3,594 32,156 35,751 -19,246

National Society Staff 603,909 130,883 206,400 337,283 266,626

Volunteers 23,603 28,533 11,853 40,386 -16,783

Total Personnel 1,280,492 444,196 399,272 843,468 437,024

Consultants & Professional Fees
Consultants 88,668 44,108 16,121 60,229 28,439

Professional Fees 59,483 68,767 27,970 96,737 -37,254

Total Consultants & Professional Fee 148,151 112,875 44,091 156,966 -8,815

Workshops & Training
Workshops & Training 263,734 101,070 76,747 177,818 85,916

Total Workshops & Training 263,734 101,070 76,747 177,818 85,916

General Expenditure
Travel 131,537 81,886 33,103 114,988 16,549

Information & Public Relations 323,492 33,122 112,536 145,657 177,834

Office Costs 202,345 48,238 58,041 106,279 96,066

Communications 59,533 6,385 30,746 37,131 22,402

Financial Charges 6,462 1,315 1,645 2,960 3,502

Other General Expenses 12,624 4,264 3,125 7,389 5,235

Shared Office and Services Costs 5,531 1,460 750 2,210 3,321

Total General Expenditure 741,525 176,670 239,945 416,616 324,909

Operational Provisions

Selected Parameters
Reporting Timeframe 2013/12-2017/06 Programme MDRUA007
Budget Timeframe 2013/12-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRUA007 - Ukraine - Complex Emergency
Timeframe: 13 Dec 13 to 30 Nov 17
Appeal Launch Date: 12 May 14

Interim Report

Interim Report Prepared on 05/Sep/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,186,630 4,669,904 7,856,534
Operational Provisions 21,317 21,317 -21,317

Total Operational Provisions 21,317 21,317 -21,317

Indirect Costs
Programme & Services Support Recove 478,379 181,437 104,423 285,861 192,519

Total Indirect Costs 478,379 181,437 104,423 285,861 192,519

Pledge Specific Costs
Pledge Earmarking Fee 17,090 11,220 13,400 24,620 -7,530

Pledge Reporting Fees 1,400 3,992 2,800 6,792 -5,392

Total Pledge Specific Costs 18,490 15,212 16,200 31,412 -12,922

TOTAL EXPENDITURE (D) 7,856,534 3,187,460 1,727,137 4,914,597 2,941,937

VARIANCE (C - D) -830 2,942,767 2,941,937

Selected Parameters
Reporting Timeframe 2013/12-2017/06 Programme MDRUA007
Budget Timeframe 2013/12-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRUA007 - Ukraine - Complex Emergency
Timeframe: 13 Dec 13 to 30 Nov 17
Appeal Launch Date: 12 May 14

Interim Report

Interim Report Prepared on 05/Sep/2017 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 1,734,879 1,740,161 1,740,161 1,740,161 0

Shelter 1,451,750 1,447,299 1,447,299 1,447,299 0

Subtotal BL2 3,186,630 3,187,460 3,187,460 3,187,460 0
BL3 - Strengthen RC/RC contribution to development
Psychosocial support 645,816 689,087 689,087 689,087 0 79,229

Migration 4,024,088 1,782,230 1,782,230 1,038,049 744,180

Subtotal BL3 4,669,904 2,471,317 2,471,317 1,727,137 744,180 79,229
GRAND TOTAL 7,856,534 5,658,777 5,658,777 4,914,597 744,180 79,229

Selected Parameters
Reporting Timeframe 2013/12-2017/06 Programme MDRUA007
Budget Timeframe 2013/12-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRUA007 - Ukraine - Complex Emergency
Timeframe: 13 Dec 13 to 30 Nov 17
Appeal Launch Date: 12 May 14

Interim Report

Interim Report Prepared on 05/Sep/2017 International Federation of Red Cross and Red Crescent Societies
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