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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
During this DREF operation, URCS carried out First Aid services and referrals, and restoring family links 
activities (RFL). A total of 4,417 vulnerable persons were provided with shelter and basic household items, 
which improved their living conditions while 3,736 refugees received psychosocial support and 354 in 
need if psychosocial First  Aid were provided with the care needed. Friendly centers were established as a 
way to reduce stress for the refugees, enhance wellbeing and promote co-existence. 
 
In total 11,772 refugees and 3,700 persons from the host communities were provided with potable water, 
1,970 households and 8 schools given water purification products thereby, contributing to reduced risks for 
water related diseases. Latrines were provided to 187 households and in the community on strategic 
locations to improve sanitary conditions. A total of 7,976 refugees and host community members gained 
increased knowledge in hygiene and sanitation, and 1,936 vulnerable households were given soaps. To 
contribute to the protection of the environment, 9,470 trees were planted as a way to reduce the impact of 
the refugee settlements on the surrounding area. 

 
The capacity of URCS was enhanced through training of staff and volunteers in assessment methodology, 
relief distribution, camp management, psychosocial support, First Aid and participatory hygiene and 
sanitation transformation (PHAST). The operation provided valuable experience and important lessons for 

DREF final report 
Uganda: Population Movement 

Summary: CHF 269,527 was allocated on 19 June 
2012 from the IFRC’s Disaster Relief Emergency 
Fund (DREF) to support the Uganda Red Cross 
Society (URCS) in delivering immediate assistance to 
some 15,700 beneficiaries (2,617 households) over 
three months. 
 
In February and March 2012, the conflict in 
northeastern Democratic Republic of Congo (DRC) 
between the government and rebel factions 
intensified, causing unrest and instability, which 
provoked an upsurge of refugees who fled over the 
border into Uganda in search of protection and 
assistance. The refugees were provided with 
assistance at the reception and transit centers, and 
refugee settlement, through cooperation between 
URCS, the Ugandan Government, United Nation High 
Commissioner for refugees (UNHCR), World Food 
Programme (WFP), Red Cross Movement Partners, 

and local communities.  
 
 

 Refugees from Nyakabande camp are provided with 
relief items: Photo/URCS 
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URCS to draw from. Important cooperation and partnership was formed with the refugee and host 
communities, the Government of Uganda, UNHCR, WFP, and the Red Cross Movement partners. A total 
of CHF 3,727 that was unspent at the close of the operation will be returned to DREF. 
 
The Netherlands Red Cross/Government, Belgian Red Cross/Government and DG ECHO contributed 
towards a 100 percent replenishment of the DREF allocated for this operation.The major donors and 
partners of DREF include the Australian, American and Belgian governments, the Austrian Red Cross, the 
Canadian Red Cross and government, Danish Red Cross and government, the European Commission 
Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian governments, the Japanese Red 
Cross Society, the Luxembourg government, the Monaco Red Cross and government, the Netherlands 
Red Cross and government, the Norwegian Red Cross and government, the Spanish Government, the 
Swedish Red Cross and government, the United Kingdom Department for International Development 
(DFID), the Medtronic and Z Zurich Foundations, and other corporate and private donors.   
 
The IFRC, on behalf of the Ugandan Red Cross, would like to extend thanks to all partners for their 
generous contributions. 
 

Details of all donors can be found on :http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf 
 
<click here for the final financial report, or here to view contact details> 

The situation 
Uganda has during the years of ongoing conflict in DRC many times provided refuge for people fleeing the 
violence from the neighbouring country. Since November 2011, after the Presidential election in DRC, the 
fighting between government forces and armed militia deteriorated, causing a lot of suffering among the 
civilians. Between February and May 2012 the conflict worsened in the eastern province of Kivu bordering 
Kisoro District, which resulted in an increase of refugees seeking protection in Uganda.  
 
The high influx of refugees in Uganda led to the opening of the Nyakabande Transit Centre, where refugees 
were hosted before being sheltered in settlements in Oruchinga and Nakivale, and later in Rwamwanja. The 
majority of the refugees that arrived in Uganda were women, children and young men who feared forced 
recruitment to the armed groups. Others arriving in Nyakabande Transit Centre after crossing the border into 
Uganda, including teenagers, fled from fear of intimidation and violence.  

 
When the M23 rebel group advanced and captured the provincial capital of Goma during 10 days in 
November 2012, it was noticed that young men and boys were largely absent among the civilians escaping 
the fighting. Some families had already sent their sons to safety or hid them, due to the risk for forced 
recruitment

1
. In October, an average of 115 people arrived daily at Nyakabande transit centre in Uganda, of 

which many expressed that they were fleeing forced recruitment. Although the number of refugee arrivals 
decreased after November, the stand-off between government troops in Goma and the M23 forces could 
easily escalate again. The two sides have been engaged in peace talks hosted by Uganda, however the 
outcome is far from certain and people remain cautious in North Kivu. 
 
Refugees from DRC that entered the country were registered and verified at the transit centres in 
Nyakabande. Following the verification process, they were transferred to Rwamwanja situated on 41.9 
square miles of land. Each refugee household were allocated 1.25 acres for housing and agriculture in 
Kabarole district.  
 
In both these camps, facilities and services for water, health, and livelihoods were made available, however 
with an ever-increasing number of refugees the resources were being stretched to its limits. URCS 
contributed with service delivery, coordination and communication in the refugee operations by providing 
overall camp management in Nyakabande as an implementing partner to United Nations High Commissioner 
for Refugees (UNHCR) and the government. 
 
 
 
 
 
 

                                                 
1 UNHCR November 2012 report 

http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf
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Table 1: summary of refugee situation 

 
 
Note:  According to UNHCR and URCS November 2012 statistics, the cumulative figure for refugees that 
have entered Uganda between January and November 2012 is 50,996. 

 
Coordination and partnerships 
During the implementation period, the URCS officers in Kisoro were involved in the response activities for the 
Congolese refugee influx. The URCS attended the regular meetings convened by the officials of the Office of 
the Prime Minister (OPM) also attended by the UNCHR, Kisoro District authorities, and MTI (medical team 
International), as well as other stakeholders.  
 
The URCS regional manager and the tracing manager were involved in discussions and planning through 
meetings in Mbarara organized by UNHCR and OPM.  
 
At headquarters in Kampala the Assistant Director DM continued to work closely with the OPM, including the 
Ministry of Disaster Preparedness and Response.  

Uganda Red Cross signed a tripartite agreement (MoU) with UNHCR and Government of Uganda (OPM). 
This MoU gave the mandate/responsibilities to URCS to manage the transit camp in Nyakabande that 
included following responsibilities: 
 

 The distribution of food to the refugees provided by the World Food Programme (WFP) 

 The distribution and management of non-food items provided by UNHCR and other partners 

 Registration of refuges in collaboration with UNHRC and OPM  

 Hygiene promotion 

 Distribution of food and firewood 

 Construction of tents and temporary structure (kitchens)   

 Social services that include psychosocial support, tracing and support to unaccompanied minors, 
mobilization for social awareness, in coordination with UNHCR.  

 UNHCR would provide all the basic non-food items, logistics, material support and relevant capacity 
building as may be required as per the mandate.  

 Kisoro District would deploy officers for security for persons and property at Nyakabande transit 
camp 

 
Through coordination and dialogue, the Kisoro District authorities agreed to provide land for the refugees in 
Nyakabande. 

URCS secured an agreement with the World Food Programme (WFP) on storing, managing and monitoring 
food and its utilization in Kisoro and supplemented this with the training of two URCS store managers.  

Uganda Red Cross also signed a tripartite agreement (MoU) with UNHCR and Government of Uganda 
(OPM). This MoU gives the mandate/responsibilities to URCS to manage the transit camp in Matanda that 
included following responsibilities: 
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 URCS to mobilize volunteers for the operation.  

 The distribution of food provided by WFP, and distribution of NFIs provided by UNHCR and other 
partners  

 Registration of refuges in collaboration with UNHRC and OPM  

 Hygiene promotion campaigns in Nyakabande transit camp and in Bunagana at the border. 

 Social services that include psychosocial support, tracing, mobilization for social awareness in 
coordination with UNHCR 

 

Red Cross and Red Crescent action 
For this intervention, URCS was quickly in place to scale up assistance and assumed responsibility for camp 
management activities. Among the activities carried out by URCS were distribution of food and non-food 
items to refugees, erection of tents and temporary structures (kitchens and tents), hygiene and sanitation 
promotion in the transit camp of Nyakabande, establishing camp governance and community 
participation/mobilization mechanisms, maintenance of camp infrastructures, registration of new arrivals and 
those that were departing, data collection and sharing, provision of defined services and monitoring the 
service delivery of other providers in accordance with agreed standards with UNHCR and the OPM, 
psychosocial services and First Aid. 
 
URCS provided restoring family links (RFL) services, including launching RFL phone services to re-establish 
contacts among refugee families. Through these services 400 families in Nyakabande re-established contact 
with their loved ones. URCS also responded to RFL needs of unaccompanied minors and provided 
psychosocial support to these children.  During the operation URCS was in regular contact with International 
Committee of the Red Cross (ICRC) in regards to RFL issues, and also for cooperation around relief 
assistance to the refugees. ICRC contributed with food and NFI relief, when the stocks were running out due 
to high influx. 
 
URCS carried out First Aid services and referrals. Vulnerable refugee families were provided with shelter and 
basic household items, and other support to improve their living situation. URCS also provided psychosocial 
support and psychosocial First Aid to the refugees in need of these services. Regular monitoring of the 
wellbeing of the families and vulnerable children were also conducted. Friendly centers were established as 
a way to reduce stress for the refugees, enhance their wellbeing and promote co-existence. 
 
Both refugees and the host communities were provided with potable water and water purification products, 
contributing to reduce risks for water related diseases.  Latrines were constructed, soaps distributed and 
refugees and host community members provided with key messages around hygiene and sanitation, as a 
way to improve hygiene and sanitation and reduce risks for diseases. To contribute to the protection of the 
environment, trees were planted as a way to reduce the impact of the refugee settlements on the 
surrounding area. 
 
URCS staff and volunteers were trained in assessment methodology, relief distribution, camp management, 
psychosocial support and First Aid, and participatory hygiene and sanitation transformation (PHAST). 
 
IFRC provided technical support in planning the intervention, and monitored the progress of the project 
implementation.  
 
URCS received support from the Danish Red Cross that contributed with funding to cover additional relief 
assistance needed to the refugees.  
 

Achievements against outcomes 
URCS managed to implement all of their planned activities, and cover the most urgent needs identified in the 
refugee reception and transit areas, as well as refugee settlement. 
 
Mainly URCS reached all of the planned beneficiaries, with some revisions of numbers as per the needs. 
Additional needs were covered by other partners such as UNHCR, ICRC and PNSs. Also, some changes 
were made to the NFI kits distribution to cater for the additional needs. The changes were discussed and 
agreed with the technical supervisory committee established with UNHCR and the government. 
 
URCS carried out  First Aid services and referrals and provided 4,417 vulnerable persons with shelter and 
basic household items (blankets, kitchen set, soap, mosquito nets, jerry can ), and 175 families were 
provided with an energy stove which improved their living conditions. A total of 3,736 refugees received 
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psychosocial support and 354 in need if psychosocial first aid were provided with the care needed. Friendly 
centers were established as a way to reduce stress for the refugees, enhance wellbeing and promote co-
existence. 
 
In total 11,772 refugees and 3,700 persons from the host communities were provided with potable water, 
and 1,970 households and 8 schools were given water purification products, contributing to reduce risks for 
water related diseases. Additionally, 187 households were assisted to construct their own latrine and 15 
mobilets (latrines) were strategically positioned to improve sanitary conditions in areas where many refugees 
passed through (border areas). A total of 7,976 refugees and also host community members gained 
increased knowledge in hygiene and sanitation, while 1,936 vulnerable households were given soaps. To 
contribute to the protection of the environment, 9470 trees were planted as a way to reduce the impact of the 
refugee settlements on the surrounding area. 
 
The capacity of URCS was enhanced through training of staff and volunteers in assessment methodology, 
relief distribution, camp management, psychosocial support and First Aid, and participatory hygiene and 
sanitation transformation (PHAST). The operation provided valuable experience and important lessons 
learned were drawn. Important cooperation and partnership was formed with the refugee and host 
communities, the government, UNHCR, WFP, and the Red Cross Movement partners. 
 

Relief distributions (food and basic non-food items)  

Outcome: Enhanced living conditions for an estimated 3,000 beneficiaries (500 households) in 
Bunagana, 10,000 beneficiaries in Nyakabande (1,667 households) and 2,000 beneficiaries (334 
households) in Rwamwanja 

Outputs (expected results) Activities planned 

 URCS have accurate information to enable 

them to respond to the needs of the community 

 

 Essential food (high energy biscuits) is provided 

to targeted population. 

 

 Non food items (NFIs) are provided to 1,000 

families with members who have special needs 

 

 URCS has the necessary knowledge and 

capacity to enable them to respond to the 

needs of the targeted households 

 Conduct rapid emergency needs and capacity 

assessments at Bunagana border post, at 

Nyakabande Transit Centre and at Rwamwanja 

Refugee settlement. 

 Develop beneficiary targeting strategy and 

registration system to deliver intended 

assistance in Nyakabande Transit Centre and 

in Rwamwanja Refugee settlement. 

 Procure and distribute non-food items 

(blankets, tarpaulins, tents, mosquito nets, jerry 

cans, kitchen sets, soap) from point of dispatch 

to end-user, to cover any gaps left by UNHCR 

general distributions for Nyakabande Transit 

Centre (700 kits) and Rwamwanja Refugee 

settlement (300 kits). 

The above supplementary NFI kits are for 

special needs only (pregnant women, 

unaccompanied children, pregnant mothers, the 

elderly, pygmies) 

 Manage the communal kitchen in Nyakabande 

for new arrivals 

 Procure and distribute high-protein biscuits to 

the most vulnerable refugees on arrival in 

Bunagana 

 Procure and distribute energy-efficient stoves 

for Nyakabande Transit Centre 

 Procure and use First Aid kits in Bunagana, 

Nyakabande and Rwamwanja 

 Train volunteers and staff in relief distribution 

and camp management 

 Train volunteers and staff in psychosocial 

support and first aid 
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 Support staff and volunteers in conducting first 

aid and psychosocial support in Bunagana, 

Nyakabande and Rwamwanja 

 Monitor and evaluate the relief activities and 
provide reporting on relief distributions. 

 
Impacts: A rapid assessment was immediately carried out when the refugees started to arrive, and URCS 
continued to monitor the situation through its volunteers stationed at the boarder at Bunagana and Matanda 
in Kanungu district. These volunteers provided regular updates on population movement that was passed on 
to the respective branch managers for further information sharing with partners and stakeholders. As a result 
of this information, adequate preparations for the emerging needs were made. For example, when an alert 
for increased numbers of arriving refugees was received from the URCS volunteers, the branch alerted 
URCS National Headquarters (NHQ) and UNHCR of additional needs for food and NFIs. The URCS NHQ 
also shared this alert with movement partners such as ICRC and Danish Red Cross who contributed to fill 
the gaps.  
 
Identification of beneficiaries formed an important part of the work done by the URCS staff and volunteers in 
Kisoro. A monitoring team was set up by UNHCR and OPM to oversee the operation, which developed 
guidelines and procedures for registration of the refugees and distributions.URCS followed the agreed 
procedures which involved registering all newly arrived refugees, and verifying all refugees, including 
collection of bio data. Thereafter, OPM and UNHCR confirmed the refugee status.  
 
In the registration and verification process, the vulnerability of individuals was established which made it 
possible for planning and providing the necessary assistance and protection. Much attention was paid 
especially to women headed families, unaccompanied or separated children, persons with disabilities, 
widows or families with many children, people living with chronic ailments and orphans. Furthermore, special 
attention was given to the protection needs of the pygmies that often were enduring discrimination and 
intimidation by the other refugees. 

 
Through the established procurement system of URCS, that involved processes of tendering and 
comparative bids analysis, procurements of NFI items were made.  A total of 1,000 kits (3 tarpaulins, 2 
Blankets, 2 Jerry cans, 3 Bars of soap, 2 mosquito nets, 5 caps, 5 Plates, and 2 saucepans/cooking pots) 
were procured. The procured items were transported from the URCS NHQ warehouse in Ntinda and properly 
stored and warehouse records  maintained on a daily basis in the Kisoro Branch warehouse for onward 
distribution in Nyakabande.A total of 4,417 vulnerable refugees benefited from the distribution of the 1,000 
NFI kits and due to the increased number of persons who needed assistance, the kit was split up for 
distribution after consultation with UNHCR and OPM.The 1000 NFI kits were all distributed in Nyakabande 
(Kisoro) because of the increase of the number of refugees (up to 15,000) during the period between July 
and August 2012.  URCS updated partners on the additional need for food and NFIs which prompted the 
ICRC and Danish Red Cross to cover the gaps. 
 
Table 2: Distribution of NFIs in Kisoro 
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In the distribution process: 

 URCS coordinated with the team that was set up by the UNHCR and OPM to determine which 

families should come to which distribution center and on which day. 

 URCS volunteers in the camp explained the process, when and where the beneficiary families 

should be present for distribution, based on the day of their original registration.  

 Beneficiary cards were issued to those selected for the NFI kits. 

 Beneficiaries were verified as eligible for assistance.  

 After having been verified, the beneficiaries went to the distribution areas where 4 to 6 volunteers 

were present. The registration cards of the refugees were checked and once verified, the beneficiary 

would acknowledge the receipt of the NFI kit, by a thumb print on the distribution sheet. 

 
The NFIs played an important role in improving the living conditions for the most vulnerable refugees and 
preventing disease outbreaks. The items enabled the families to carry out everyday requirements such as 
cooking and collecting water while the mosquito nets decreased the risk for malaria and items such as jerry 
cans for collecting water were useful for storing water as well as maintaining hygiene. Soap was provided to 
promote good practice of hygiene and sanitation. Although it was difficult to get the actual impact, the items 
initiated the restoration of the lives, improved the conditions, and increased the dignity of the affected 
families. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
URCS procured and distributed high-energy biscuits to the refugees arriving in Bunagana at the border from 
DRC and upon reception in Nyakabande. The beneficiaries were mainly children, pregnant mothers and 
those identified to be very hungry and weak as a result of trekking long distances to the border without 
anything to eat. This activity, apart from giving extra energy and addressing the hunger, seemed to have an 
important psychosocial impact on the exhausted refugees, as they received a kind gesture and could smile 
for the first time in a long time. Many exhausted and scared children stopped crying when they received the 
biscuits. Based on the reactions from the refugees, URCS concluded it to be an important component of the 
intervention. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Energy biscuits being distributed to new 
arrivals in Bunagana. Photo/URCS 

 

At the peak of the refugee influx, URCS managed five 
communal kitchens, with help by its trained volunteers. 
 
The URCS volunteers ensured that good hygiene 
standards was maintained by the refugees in food 
preparation, that the food was served on an agreed 
time, two times per day, and served to the intended 
beneficiaries. This supervision prevented some of the 
problems that can occur during relief operations, 
including fighting amongst refugees for the food and 
people who were not beneficiaries trying to benefit.  

 
An elderly person receiving an energy saving 
stove from a URCS volunteer. Photo/URCS 

URCS procured and distributed 175 energy efficient 
stoves to 175 vulnerable households who were 
targeted on the basis of the need to prepare 
supplementary food for themselves and their 
families (such as households with malnourished 
individuals, families with many children, etc). When 
the beneficiaries were transferred from the camp to 
Matanda, another set of newly arrivals took over 
the use of the stoves.  
 
The use of the energy efficient stoves contributed 
to a reduction in fire wood use of for cooking which 
is not only expensive but also rare, and causing 
negative impacts on the environment when trees 
are cut down.  
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The number of refugees moving around the camp perimeters and neighbouring villages in search of firewood 
reduced as a result of this provision, as well as a decrease in the number of refugees reported of straying in 
local gardens for firewood was also noticed. 
 
A total of 30 First Aid kits were procured and transported and stored in Kisoro URCS branch and requested 
for use by the trained volunteers whenever there was a need. The main beneficiaries were those that had 
walked long distances and had bruises or injuries, while others required this service after collapsing due to 
exhaustion and dehydration, and some needed some help for treating headaches. URCS volunteers made 
referrals to the health centres and hospital for further treatment.  Also volunteers and partners occasionally 
needed First Aid services after injuring themselves during their work.  
 
A total of 70 volunteers (45 males and 25 females) were trained and deployed for implementation of the relief 
activities. Three URCS (ToT) trainers facilitated one training which aimed to increase the skills of the 
volunteers who would support in areas of assessments, relief distribution and camp management. By the 
end of the training, participants were familiar with the tools for rapid assessments and had grasped the 
minimum standards for relief distribution. These trained volunteers were crucial for the implementation of the 
intervention, and will also provide a useful resource that can be deployed as a rapid response team to 
assess losses, damages, and needs in the wake of a disaster and to submit recommendations for 
assistance. In addition, 40 volunteers (28 males and 12 females) were trained for two days with aim to equip 
volunteers with basic skills in community based psychosocial support and First Aid, in order to support the 
refugees. The training provided the volunteers with basic skills and knowledge about psychosocial support, 
basic skills in psychological first aid and supportive communication, and skills to support each other through 
the care to caregivers approach. The training was an introduction to psychosocial support and its benefits to 
the beneficiaries, and included topics such as crisis events and psychosocial support, stress and coping, 
loss and grief, community based psychosocial support, psychological First Aid and supportive 
communication, and care to caregivers. 
 

As a result of the orientation, volunteers were able to identify refugees in stress, children with psychological 
despair and how to support each other after a long period of response.As part of the action plan developed 
after the training, the volunteers carried out regular follow up visits within the refugee settlement to find out if 
the children were safe, and to create an atmosphere for interaction, sharing, playing and relaxing to be able 
to cope with the situation.  

Table 3: Summary trainings held and the participation. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

A total of 20 URCS staff and volunteers carried out 
psychosocial support and First Aid, and follow up 
visits services to the refugees that needed these 
services. The volunteers regularly visited the 
refugees and families in need of support, and 
talked with them, organized play activities for 
children, psychological First Aid to the elderly and 
the sick, and referred complicated cases for 
further clinical management. The volunteers also 
held debriefing meetings on regular basis for the 
careers to share experience, and encourage and 
promote peer support for both the refugees and 
the careers (volunteers).  
 
 

 

The regional TOT PSS conducting a training 
session for URCS Volunteers for the operation. 
Photo/URCS  
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The purpose of the debriefing meetings also included promotion of community works among refugees and 
identification of refugees to be involved in the activities. Friendly centre’s were created to address the needs 
of different categories of refugees staying at the transit centres, and to provide opportunities for sports, 
music, dance and drama to increase  the wellbeing  of the refugees. It also provided an opportunity to 
promote team work and co-existence among each other.  
 
By the end of the implementation period, a total of 3,736 refugees were reached with psychosocial support 
and 354 people received psychosocial first aid services during the period of implementation 
 

Water, sanitation, and hygiene promotion 

Outcome: Improved access to safe water and adequate sanitation facilities and hygiene promotion for 
2,000 refugees (334 households) in Bunagana, 1,700 of the most vulnerable members of the host 
communities (284 households), 10,000 beneficiaries (1,667 households) in Nyakabande and 2,000 
beneficiaries (334 households) in Rwamwanja Refugee Settlement 

Outputs (expected results)  Activities planned 

 Adequate safe drinking water is provided to 
targeted refugees and host communities 
 

 Improved sanitation facilities are provided to 
targeted refugees and host communities 

 

 Increased knowledge on good hygiene practice 
and maintaining a clean and healthy 
environment in the camps and in the hosting 
communities 

 Support existing water supply systems in 
Bunagana, with the aim of increasing water 
output to serve 3,700 additional beneficiaries 

 

 Provision of 3 storage tanks at key strategic 
points 



 Installation of water points at key strategic 

points to serve arrivingrefugees
 

 Train staff and volunteers in the PHAST 

approach
 

 Provide hygiene promotion and sanitation 

services using PHAST inBunagana, 
Nyakabande and Rwamwanja



 Provision of 15 mobile toilets in Bunagana for 
use by the refugee population and pit latrines 
for the most vulnerable members of the local 
community (not possible to stick to SPHERE 
standards since the number of arriving refugees 
is not constant, the refugees are only transiting 
and are arriving in groups) 

 
 
Impacts: The operation enabled the trucking of water stored in tanks for distribution to newly arrived 
refugees as well as vulnerable families from the host community. In the three months of implementation, a 
total of 225,000 cubic meters of potable water were provided to 11,772 refugees and around 3,700 persons 
from the local community in Bunagana.URCS procured three 5,000-litre water storage tanks and transported 
them to the Bunagana border area. The water tanks were placed at strategic points agreed with the local 
leaders.  From these locations both refugees and host communities were collecting clean water. At each 
point (water tank), a water source committee drawn from the community around the source has been set up 
to control and prevent misuse of water. On each day, an average of 135 refugees and 245 members from 
the host community accessed water from the three water tanks. The water supply system that was 
established increased access to safe drinking water to the refugees at the transit centres, and shortened the 
distance to the sources of water for the host community. The coordinated Watsan efforts of the URCS were 
recognised by the local authorities such as Sub County and local counsellors at Bunagana and host 
communities. The intervention and collaboration with the host communities also resulted in an interest of the 
Red Cross as an organization and many community members expressed their interest to join URCS as a 
member or volunteer. A total of 50 URCS volunteers (34 males and 16 females) were trained in the PHAST 
methodology, in two formal trainings (one training in Nyakabande Transit Centre and one in Rwamwanja). 
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Table 4: Summary of soap distribution 
 

 
 
 
A total of 15 mobilets were procured by URCS and transported to the Bunagana border. Six of them were 
placed at Mubuga - Nyarubara in the same areas that the water tanks were constructed. This area acts as 
resting point for the refugees who cross into the country and therefore their placement was strategic. The 
other  9 mobilets were given to 4 households in Bunagana that have been facing serious sanitation problems 
due to open defecation disposal by refugee on their way to the transit centre. The host community and 
district leaders have all commended the Red Cross for this contribution and there is evidence that since the 
erection of the mobilets, there is proper faecal disposal thus improved sanitary conditions and environment. 
 
 

village Boxes distributed No of HH benefited 

Gakoro 2 126

Gitowa 4 173

Gatsibo 3 121

Bukazi 3 109

Bunagana Trading centre 4 102

Kanyampiriko 3 157

Kara 3 114

Busanza 3 146

Maziba 3 98

Kibaya 3 153

Nyarutovu 3 150

Ndayingoma 3 154

Kanombe 3 95

Nango 3 138

Gatwe 3 126

Schools 8 8

TOTALS 54 1970

The objective of the training was to have in place a 
team of URCS staff and volunteers that would 
spearhead actions for improving hygiene 
behaviours to reduce diarrheal disease and 
encourage effective community management of 
water and sanitation services.  
 
30 volunteers delivered PHAST awareness 
sessions with refugees and the host communities 
on a weekly basis. Through participatory activities, 
increased awareness on water, sanitation and 
hygiene, were provided and the communities were 
empowered to develop and carry out their own 
plans to improve the situation. 

 

 
One of the established water tanks at Bunagana being 
utilized by a refugee. Photo/URCS 

 

   
A URCS Volunteer conducting a hygiene awareness 
session in Nyarubara church hall. Photo/URCS 
 

Through the established resource teams made up of 
the trained PHAST volunteers, the URCS delivered 
147 hygiene and sanitation awareness sessions in the 
host communities. These sessions improved hygiene 
practices among the targeted people. Having had no 
baseline that established the numbers of affected 
people prior to the interventions, it was not possible to 
establish whether there was a reduction in spread of 
infections and diseases attributed to these awareness 
sessions. A total of 7,976 community members took 
part in the awareness programme, and 4,336 bars of 
soap were distributed to 1,936 households in the 15 
villages of Bunagana Parish. The soaps were 
appreciated and used by the families that received 
them.  
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Table 5: Summary of sanplasts distributed at village level 
 

  
 
 
Environmental restoration 

Outcome: Improved environmental conditions through planting of tree seedlings aimed at replacing the 
trees that refugees have been cutting down and using for firewood (the following is also an effort to reduce 
tensions between the host communities and the refugees). 

Outputs (expected results)  Activities planned 

The host communities and refugees participate in 
environmental protection activities 

 Awareness raising and promotion of 
environmental protection and on importance of 
trees in conjunction with local communities, 
refugees, local authorities, and other key 
stakeholders 

 

 Procure and distribute tree seedlings and tools. 

 
 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Village Distributed SANPLASTS

Gakoro 15

Gitowa 11

Gatsibo 12

Bukazi 14

Bunagana 

Trading centre
13

Kanyampiriko 14

Kara 13

Busanza 12

Maziba 12

Kibaya 11

Nyarutovu 10

Ndayingoma 14

Kanombe 11

Nango 13

Gatwe 12

TOTAL 187

 
 

Demonstrations were carried out in 8 villages to educate people how to construct latrines using sanplats. A 
total of 187 heads of households from the local community received the procured sanplats and embarked on 
constructing their own latrines. This activity began on a slow pace but gathered momentum when the 
training was completed. By the end of the implementing period, all the sanplats were utilized and the latrines 
constructed. The mobilets and sanplats have helped in increasing pit latrine coverage and use of latrines in 
the area, which seem to have reduced sanitation related diseases like diarrhoea. 

 

 
 
Tree seedlings for distribution. Photo/URCS 

Sanplat moulds for distribution. Photo/URCS 

Impacts: The planting of trees contributed to 
environmental protection since it replaced trees 
that were cut down for firewood at the transit 
centre. A total of 9,470 tree seedlings were 
distributed within the host communities of 
Bunagana and Nyakabande.  
 
This was a lesser amount than initially planned 
for (15,000) due to that unfortunately many of 
the tree seedlings dried up while at nursery bed 
at URCS office due to the hot and dry season of 
July and early August. 
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Logistics 

Outcome: Efficient and effective logistical support of non-food relief and stock relief items in warehouses 
in the field 

Outputs (expected results)  Activities planned 
 Coordinated delivery of food and NFIs to the 

operational areas, ensuring proper transport 

and storage of relief items 

 Effective fleet management is maintained 
during the operation 

 Dispatch food and non food items to the final 

distribution point. 

 Provide transportation for staff and volunteers 

during the operation. 

 
 
Impacts: The URCS logistics directorate supported the operation through warehousing, transportation and 
procurement of the relief items. Procurements were done in accordance with the established procurement 
guidelines and systems in place at URCS. The process involves requests for quotations through a tendering 
process, committee and finally the award. The relief items procured were transported to the locations in 
Kisoro- Bunagana and Rwamwanja and finally distributed according to the plan and criteria.   
 
URCS also provided a vehicle for the operation in Kisoro which was utilized for transportation of URCS staff 
and volunteers. The vehicle for example enabled deployment of volunteers at the border for monitoring and 
assistance. 
 
 

Communications 

Outcome: A steady flow of timely and accurate information between the field and other major 
stakeholders that enhances fundraising, advocacy and maintaining profile of the DREF operations 

Outputs (expected results)  Activities planned 

A steady flow of timely and accurate information 
between relevant stakeholders on the 
population movement situation as well as URCS 
and other partners response is shared 

Produce press releases, news stories and 
beneficiary case studies 

Proactive engage with media to highlight the 
needs of the DREF and to profile the response of 
the Uganda RCS 

Use established Uganda RCS and IFRC social 
media tools to enhance profile of activities 

Develop media packages, including facts and 
figures, questions and answers, key messages and 
audiovisual products for distribution to partner 
national societies and media 

Supporting field visits by communications 
colleagues, media, PNS’s and donor agencies 

Supporting programme teams to ensure 
consistent and two-way engagement with 
beneficiaries as part of the Uganda RCS’s and 
IFRC’s commitment to greater accountability to 
affected communities. 

 
 
Impacts:URCS has raised awareness, provided information about the intervention, and through 
communication showed how funds from the IFRC have been used effectively and efficiently. The relief 
operation at Nyakabande was much publicized in the media, and there were also many visits from delegates 
and representatives from partnering agencies. Communication initiatives of the relief operation include; 

 In July, a joint visit was made by Uganda’s State Minister of Disaster Preparedness and Refugees 
and the URCS Secretary General) 

 Branch Governing Board members, Kisoro District Leaders (including the Chief Administrative 
Officer) have visited the sites to monitor progress. 

 In July, the press led by the URCS assistant director communication visited the areas of Bunagana, 
Nyakabande and Rwamwanja. Articles and stories related to the situation were printed and 
broadcasted in the radio. The URCS humanitarian magazine also published stories on the situation 
and the relief intervention. 

 The refugee operation was published regularly on the URCS website. 
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 Updates and activity photographs Sharing of through social media such as Facebook and Twitter 

was done. A lot of positive feedback and comments were provided from the viewers. 

 Four media releases were shared with local and international media through an emailing system of 
320 journalists/editors in Kampala, upcountry and outside the country. This heightened visibility of 
the URCS response in Nyakabande. 

 URCS remained a key source of factual information in regard to numbers. This was achieved 
through regular sharing of updates through phone calls, exclusive interviews. The media trusted 
URCS to provide factual numbers in terms of in-flows and population at the transit camp. 

 The IFRC/Danish Red Cross Information delegate supported URCS to generate ideas for articles 
and photographs. Some of the pictures were used on the 2013 calendar, which has been widely 
shared with partners.  

 
There was close dialogue between URCS and the beneficiary communities from the start and set up of the 
intervention to the implementation and monitoring. Regular meetings were carried out with the communities, 
and both refugees and host communities were systematically consulted and involved in matter related to 
their welfare. In terms of program implementation the beneficiaries were actively involved, for example the 
set up of water system, construction of their own latrines, food preparation and distribution, tree planting 
exercises and follow up of progress of activities. 
  
Challenges: 
 

 It was not possible to ensure that the actions operated within the context of a longer-term vision 

would be maintained, such as for example the activities related to the environment (tree planting) 

and sustainability of the water tracking at the border.  

 In Bunagana, it was a challenge to involve the beneficiaries to participate and take ownership of the 

water and sanitation activities, as well as follow up and sustain the systems.  

 Emergency ad hoc planning rather than long term planning that would include proper exit and the 

development of sustainability strategies including risk reduction and disaster preparedness 

It should be noted that the implementation team took some of these challenges as opportunities and lessons 
learned. Therefore, the URCS DM team will look for opportunities to follow up on these activities in future 
plans and activities. 
 
Lessons learned: 
1. Changes usually take time to be assimilated or demonstrated in behaviour, whether individual or 

institutional. The operation benefited tremendously from the amount of time committed to it (three 

months in the emergency phase allocated by the DREF period but also the extended time allocated 

by the partnership agreement with UNHCR and GoU). This facilitated the overall effectiveness of 

program activities by allowing for staff to monitor progress in the areas of the hygiene, safe water 

provision and environment protection during the implementation. Additionally, having local and 

refugee demands informing the actions in the right directions ensured effectiveness, and providing 

opportunities for follow-up initiatives although not anticipated in the original planning ensured 

sustainability, such as involving the district officials and linking the water system to the district plans. 

2. The team set up by the government and UNHCR in Kisoro to oversee the operation functioned 

throughout the program period and made a major contribution to program implementation. This team 

included representatives not only from the supporting, managing and implementing organizations 

such as MTI, WFP, UNHCR and OPM but also from several district stakeholders. While it took time 

for the group to get fully established and meet regularly, the often energetic discussions held at the 

coordination meetings (and, when appropriate, via e-mail) became invaluable in providing different 

perspectives, considering the evolving influx situation and the demands that followed. 

3. Bunagana and Matanda as border areas are likely to continue to receive refugees as witnessed over 

the past years. It is important that URCS developed plans to increase the capacity of the 

communities in these areas to be able to host refugees without straining their resources. Similarly, 

the branches of Kisoro and Kanungu should be strengthened in DM to be able to fully and 
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adequately engage in any future refugee operations and equally support their communities once 

faced with these and other disasters 

Future plans: Based on the lessons learned, the DMD is in process of strengthening the branches and to 
develop a new and comprehensive disaster risk reduction project that addresses the needs identified and 
prioritized in those areas. URCS will be exploring possibilities for funding from different partners for the 
proposed project. 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 Uganda Red Cross Society: Michael Nataka, Secretary General; Phone: + 256 41 258 701 Email: 

natakam@redcrossug.org  

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; Nairobi; 

phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 

(0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41 22 730 45 29; 

email: christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator,  Dubai; phone  +971 50 4 

584 872, Fax +971 4 883 22 12, email: ari.mantyvaara@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; phone: 

+251 93 003 4013; fax: +251 11 557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 067277;  

email: robert.ondrusek@ifrc.org 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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Selected Parameters
Reporting Timeframe 2012/6-2012/09
Budget Timeframe 2012/6-2012/09
Appeal MDRUG027
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 15 jun 12 to 15 sep 12

Appeal Launch Date: 15 jun 12

MDRUG027 - Uganda - Population Movement
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 269,527 269,527

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 269,527 269,527

D. Total  Funding = B +C 269,527 269,527

Coverage = D/A 100% 100%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 269,527 269,527
E. Expenditure -265,800 -265,800
F. Closing Balance = (B + C + E) 3,727 3,727

Other Income
DREF Allocations 269,527 269,527
C4. Other Income 269,527 269,527

Prepared on 28/Jan/2013 Page 1 of 2



Selected Parameters
Reporting Timeframe 2012/6-2012/09
Budget Timeframe 2012/6-2012/09
Appeal MDRUG027
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 15 jun 12 to 15 sep 12

Appeal Launch Date: 15 jun 12

MDRUG027 - Uganda - Population Movement
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 269,527 269,527

Relief items, Construction, Supplies
Shelter - Relief 13,617 13,617
Clothing & Textiles 31,915 31,915
Food 4,255 4,255
Seeds & Plants 12,766 12,766
Water, Sanitation & Hygiene 75,799 75,799
Medical & First Aid 4,213 4,213
Utensils & Tools 21,702 21,702
Total Relief items, Construction, Supplies 164,267 164,267

Logistics, Transport & Storage
Transport & Vehicles Costs 27,386 27,386
Total Logistics, Transport & Storage 27,386 27,386

Personnel
National Staff 10,366 10,366
National Society Staff 383 383
Volunteers 27,111 27,111
Total Personnel 37,860 37,860

Consultants & Professional Fees
Professional Fees 1,500 1,500
Total Consultants & Professional Fees 1,500 1,500

Workshops & Training
Workshops & Training 18,681 18,681
Total Workshops & Training 18,681 18,681

General Expenditure
Office Costs 766 766
Communications 2,553 2,553
Financial Charges 64 64
Total General Expenditure 3,383 3,383

Contributions & Transfers
Cash Transfers National Societies 249,577 249,577 -249,577
Total Contributions & Transfers 249,577 249,577 -249,577

Indirect Costs
Programme & Services Support Recover 16,450 16,223 16,223 227
Total Indirect Costs 16,450 16,223 16,223 227

TOTAL EXPENDITURE (D) 269,527 265,800 265,800 3,727

VARIANCE (C - D) 3,727 3,727

Prepared on 28/Jan/2013 Page 2 of 2



Sub total 21 180 000 9 012 77CHF 22 735 000 10 126 95CHF

 

 

UGANDA RED CROSS SOCIETY
Project title population 
Implementation period June- August 2012

BUDGET
Program costs RATE 249,577 

CHF
2245

code Description Total Amount in CHF Expenses 
Shillings

Expenses CHF

Enhanced living conditions for an estimated 3,000 beneficiaries in Bunagana, 1,660 
households in Nyakabande (10,000 beneficiaries) and 2,000 beneficiaries in 

661 Conduct needs and capacity assessments 8,400        ,000 CHF    3,574.47         10,130,000      4,512.25              more volunteers used because wider coverage 4 
areas

500 Procure and distribute non-food items 181,500    ,000 CHF    77,234.04  179,800,000        80,089.09            
662 management of the communal Kitchen in Nyakande 9,000        ,000 CHF    3,829.79     6,000,000            2,672.61              
520 Procure and distribute high energy  buscuits 10,000      ,000 CHF    4,255.32     11,250,000          5,011.14              
593 Mialegae for deilvery of NFIs 18,400      ,000 CHF    7,829.79     15,810,800          7,042.67              
540 Procure first aid kits 9,900        ,000 CHF    4,212.77     9,795,000            4,363.03              
560 Procure and distribute energy saving stoves 10,500      ,000 CHF    4,468.09         14,000,000      6,236.08              more stoves were procured as The number of 

vulnerable people in the transit increased in the 
implementing period.

Sub-total 247,700    ,000 CHF   105,404.26 246,785,800     109,926.86CHF   
Moblise 60 volunteers and train them in relief distribution and camp management

680 Assorted stationery 400           ,000 CHF    170.21        300,000               133.63                 
680 Feeding, refreshments & accomodation (fullboard) 16,000      ,000 CHF    6,808.51     17,750,000          7,906.46              
680 Training venues 480           ,000 CHF    204.26        350,000               155.90                 
680 Facilitators' allowances 800           ,000 CHF    340.43        700,000               311.80                 
680 Participants' out of pocket allowances 2,000        ,000 CHF    851.06        2,035,000            906.46                 
680 Participants' transport refund 1,500        ,000 CHF    638.30        1,600,000            712.69                 

Sub-total- 21,    180 000 CHF,      9 012 77 22 735 000 10 126 95CHF, .    , ,      , .    
680 Moblise 40 volunteers and train them in First AID and psychocial support  
680 Assorted stationery 240           ,000 CHF    102.13        200,000               89.09                   
680 Feeding, refreshments & accomodation (fullboard) 9,600        ,000 CHF    4,085.11     9,450,000            4,209.35              
680 Training venues 240           ,000 CHF    102.13        350,000               155.90                 
680 Facilitators' allowances 800           ,000 CHF    340.43        -                       -                       
680 Participants' out of pocket allowances 1,200        ,000 CHF    510.64        1,150,000            512.25                 
680 Participants' transport refund 600,000            CHF    255.32        -                       

Sub Total 12,680      ,000 CHF    5,395.74     11,150,000      4,966.59CHF       
Improved access to safe water and adequate sanitation facilities and hygiene promotion 

680 Moblise 20 volunteers for PHAST training 
680 Assorted stationery 160           ,000 CHF    68.09           200,000               89                        
680 Feeding, refreshments & accomodation (fullboard) 6,400        ,000 CHF    2,723.40     8,600,000            3,831                   
680 Training venues 480           ,000 CHF    204.26        350,000               156                      
680 Facilitators' allowances 800           ,000 CHF    340.43        800,000               356                      
680 Participants' out of pocket allowances 800           ,000 CHF    340.43        850,000               379                      
680 Participants' transport refund 400           ,000 CHF    170.21        600,000               267                      

Sub Total 9,040        ,000 CHF    3,846.81     11,400,000      5,077.95CHF       
530 Procure/produce & distribute latrine slabs  to promote household latrine construction & utilisation 19,880 ,000 CHF  8,459.57  24,200,000 10,779.51 The cost for slabs was higher than bugeted 

530 Procure and distributed 30 sets of sanitation toolkits to promote househo
construction & utilisation at Bunagana

ld latrine 8,000        ,000 CHF    3,404.26     7,370,000            3,282.85              



 

 

 

 

523 Procure and distribute tree seedlings 30,000      ,000 CHF    12,765.96  30,000,000          13,363.03            
530 Procure water tanks ( 1o cubic metres- 1,000 litres) 12,0          00,000 CHF    5,106.38     8,700,000            3,875.28              
530 construction of 3 basements 2,100        ,000 CHF    893.62        2,100,000            935.41                 
530 Pipe connections with tapstands 1,380        ,000 CHF    587.23        1,380,000            614.70                 
530 hose pipes ( 6 meter length) 888           ,000 CHF    377.87        880,000               391.98                 
530 Water tracking (hiring truck- water bouser) 27,600      ,000 CHF    11,744.68  27,600,000          12,293.99            
530 Procure and elect Mobilets( 15) 18,000      ,000 CHF    7,659.57     24,000,000          10,690.42            
530 sink pit latrines 780           ,000 CHF    331.91        780,000               347.44                 
530 Construct slab for electing mobilets ( with reinforecments) 4,200        ,000 CHF    1,787.23     4,400,000            1,959.91              
530 Procure & distribute PHASTer Toolkits for hygiene promotion in Bunagana and Nyakabande 10,800      ,000 CHF    4,595.74     10,950,000          4,877.51              
530 Procure & distribute Laundry soap to promote effective handwashing at Bunagana 38,500      ,000 CHF    16,382.98  31,350,000          13,964.37            

Sub-total 174,128    ,000 CHF    74,097.02   173,710,000     77,376.39CHF     
Conduct distributions,provide spychocial services  and hygine awareness sessions

662 Volunteers' lunch allowances distribution  activities 45,000      ,000 CHF    19,148.94  46,650,000          20,779.51            
662 Allowance for volunteer supervisors 900           ,000 CHF    382.98        180,000               80.18                   
593 Motorycle fuel for supervision of community activities 4,908        ,000 CHF    2,088.51     -                       -                       

Sub-total 50,808      ,000 CHF    21,620.43   46,830,000      20,859.69CHF     
 coordination meetings Kisoro and Mbarara

661 Day allowances 2,000        ,000 CHF    851.06        480,000               213.81                 
661 Refreshments 1,000,000         CHF    425.53        -                       
593 Mileage 10,000      ,000 CHF    4,255.32     9,062,086            4,036.56              
680 Assorted stationery 1,000        ,000 CHF    425.53        1,020,000            454.34                 

Sub-total 14,000      ,000 CHF    5,957.45     10,562,086      4,704.72CHF       
Provide routine technical support to volunteers and field staff

661 Branch Managers' day allowances 1,200        ,000 CHF    510.64        600,000               267.26                 
661 Branch Governing Board allowances 1,470        ,000 CHF    625.53        1,400,000            623.61                 
593 Motorcycle fuel & maintenance costs 4,800,000         CHF    2,042.55     -                       

Sub-total 7,470        ,000 CHF    3,178.72     2,000,000         890.87CHF           
Conduct field monitoring , technical support supervision & Evaluation

661 Perdiem for technical programme staff 6,720        ,000 CHF    2,859.57     6,420,000            2,859.69              
750 EARO Monitoring and Evaluation support 3,525        ,000 CHF    1,500.00     -                       -                       
661 Drivers' perdiem during field monitoring 2,160        ,000 CHF    919.15        660,000               293.99                 
593 Mileage 18,750      ,000 CHF    7,978.72     13,098,474          5,834.51              

Sub-total 31,155      ,000 CHF    13,257.45  20,178,474      8,988.18CHF       
Project Support Costs 

740 Communication & RC Identity cost (telephone, fax, media coverage/documentary &  etc ) 6,000        ,000 CHF    2,553.19     6,600,000            2,939.87              

661 Drivers' perdiem (vehicles from regionl offices to support  the field over 3 months period) 2,880        ,000 CHF    1,225.53     2,940,000            1,309.58              
510 volunteer protection and equipment (jackets,gum boots) 8,240,000         CHF    3,506.38     -                       
593 Vehicle pool costs/mileage 7,500        ,000 CHF    3,191.49     6,770,180            3,015.67              
730 Stationery (photocopy, tonners etc) 1,800        ,000 CHF    765.96        -                       -                       
760 Bank/Financial charges 150           ,000 CHF    63.83           332,500               148.11                 

Sub-total 26,570      ,000 CHF    11,306.38  16,642,680      7,413.22CHF       
TOTAL 594,73     1,000 CHF   253,077.02 561,994,040     250,331.42CHF   

599 Add IFRC Program support/PSR (6.5%) 38,657,515          16,450.01CHF     

GRAND TOT 633,38   AL 8,515 CHF   269,527.03 561,994,040   250,331.42CHF   

Exchange Rate: 1 CHF = 2,400 UGX  REC:‐ 560,300,365 RATE 2245 CHF 249,577
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