
 

Emergency Appeal Operation n°: MDRUG038 Glide n°: OT-2016-000087-UGA 

EPoA update n° 4; 16th November 2016  Timeframe covered by this update: 2.5 month 

Operation start date: 24th August 2016 Expected timeframe: 12 months 

Expected end date: 24th August 2017 

Overall operation budget: CHF 690,325 

N° of people being assisted: 30,000 people  

Host National Society presence: 

Uganda Red Cross Society (URCS) presently operates through a structure of 51 branches with over 320,000 registered 
volunteers and an overall staff base of 112 Staff. In the presently targeted operating branches for this Emergency 
Appeal Plan of Action (EPOA) there are over 40 Red Cross Action Team (RCAT) trained volunteers on operational 
standby conducting assessments and monitoring the situation, with the support of seven staff in the affected districts 
of Moyo, Yumbe, Aura, Adjumani, Kiryandongo and Koboko. 

Other partner organizations actively involved in the operation: 

The Government of Uganda - Office of the Prime Minister (OPM), UNHCR, OXFAM, AIRD, UNICEF, UNFPA, World 
Food Program (WFP), IRC, ACF, MSF, World Vision, Welt Hunger Hilfe among others. 

The Office of the Prime Minister (OPM) has mandated URCS to manage and set up WASH facilities and provide 
temporary emergency shelter in Bidibidi refugee site. 

 

Summary of major updates to the emergency appeal: 

This update provides a brief overview on Ugandan Red Cross Society’s (URCS) actions to date through support from the 
IFRC and partners support. The appeal coverage is currently 228,837 Swiss francs, which is 33% of the total amount 
required for this operation. This support has been provided through the Netherlands Red Cross, Swedish Red Cross, 
British Red Cross, Japanese Red Cross and in kind support from Canadian and Danish Red Cross through delegate 
technical assistance.  

The Operations Update 3 seeks to revise the emergency appeal based on the significant increase in South Sudanese 
refugees in Bidibidi camp, Yumbe. At the time of originally writing the emergency appeal the Office of the Prime Minister 
(OPM) and UNHCR predicted Bidibidi camp would host 40,000 refugees by the end of 2016. The emergency appeal was 
developed based on this forecasting and the highlighted needs and gaps identified during the assessment. Now, the 
camp hosts approximately 160,681 people and it is predicted to host 200,000 before the end of 2016. 

This emergency appeal revision aims to focus and support URCS efforts on the most critical gaps, the urgent needs 
being highlighted by refugees and partners in the camp and the capacities of the national society. The high number of 
refugees places critical WASH and health needs as the highest priority for URCS to enhance their support. As such the 
initial support targeting the provision of 310 houses (now less than 0.75% of the refugee population) is no longer viable 
with the OPM, shelter design increasing the construction costs, 400% increase in the numbers of refugees at the camp 
and other partners are beginning to support shelter needs.  

The emergency appeal will also be extended for an additional 6 months to enable IFRC to support URCS to meet the 
increasing and urgent water, sanitation and health needs of the refugees and ensure critical services can be delivered.  

Through the 6-month extension more support will be given to increase urgent water production needs and provide 
sanitation, hygiene promotion and community health support to refugees. The appeal budget has slightly increased 
from658,782 to690,325 Swiss francs.    

 

Emergency Plan of Action operation update 

Uganda: Population Movement 

http://glidenumber.net/glide/public/search/details.jsp?glide=20732&record=2&last=45
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A. Situation analysis 

Description of the disaster 

 
July 2016: In the month following an escalation of violence in South Sudan, 80,354 people have crossed into 
Uganda at a rate of approximately 2,592 people per day. Crossings are occurring at Elegu, Arua, Kyriandongo, 
Moyo and Lamwo.  

27 July 2016: Inter-agency meeting where the Office of the Prime Minister (OPM) and UNHCR called 
upon agencies to urgently mobilize resources and capacities to respond to the refugee humanitarian 
situation in West Nile. 

2 Aug 2016: Bidibidi camp opened in Yumbe District to alleviate overcrowding in other camps. The IFRC is 
supporting URCS to focus its response efforts here. Services and facilities available in Bidibidi settlement are 
extremely under resourced and not sufficient to meet the basic needs of the current and projected refugees. URCS, 
UNHCR and other agencies working in Bidibidi settlement are helping to address urgent basic needs in terms of 
water, sanitation and health. There were concerns of a cholera outbreak from neighbouring settlements into the 
new camp, as suspected cholera cases have been recently reported. 

16 Aug 2016: 8,982 refugees are registered at Bidibidi. UNHCR projected this number to increase to 40,000 by 
December 2016.  

24 August 2016: IFRC issues Emergency Appeal for 658,728 Swiss francs targeting 40,000 refugees in Bidibidi   

  Settlement. 

1 November 2016: IFRC revises the appeal to 690,329 Swiss francs. Currently there are 160,681 people in Bidibidi 
camp, Yumbe. Preparations are underway to extend the camp to a maximum capacity of 200,000 people.    

 

Summary of current response 

 
Overview of Host National Society  

Uganda has been hosting refugees since the early 1990s. Uganda 
has hosted refugees from South Sudan, Democratic Republic of 
Congo, Rwanda, Tanzania, Somalia, Ethiopia, Eritrea, Burundi and 
Kenya. Uganda is currently hosting 499,562 South Sudanese 
refugees throughout the country. The Uganda Red Cross Society 
(URCS) has been providing humanitarian support to refugees in the 
West Nile and South Western region in the form of emergency 
WASH, NFIs, Food Security, Psycho social support, Health, 
Restoring Family Links, peace and conflict management.  

Arua Branch covers 4 districts including Yumbe, Koboko, Maracha, 
Arua.  There are 4 staff at the branch and 30 Red Cross Action Team 
(RCAT) volunteers.  

URCS has participated in the Inter – agency assessments organized 
by the OPM/UNHCR and coordination meetings at central and 
branch/district levels. Following the agreed coordination structure, 
URCS was mandated to provide Water, Sanitation and Hygiene and 
Reception Management in Bidibidi site. URCS with support from 
German Red Cross has constructed communal emergency shelters 
(4 shelters, 100 people per shelter), 330 blocks of communal latrines 
of 2 stances and bathing shelters. Hygiene promotion activities are 
ongoing both at reception centre and the main settlement through 60 
URCS volunteers. A WatSan Kit 5 has been deployed and installed 
and is providing 260,000 litres to support at least 26,000 people (at 
emergency levels of 10 litres pppd).  

 
Overview of Red Cross Red Crescent Movement in country 

URCS has remained the country’s key strategic humanitarian agency with good working relationship and collaboration 
with the Government of Uganda (GOU) through the Office of the Prime Minister, IFRC, ICRC and PNSs present in 
country.  

Children collecting water produced by URCS. 
Additional water points are urgently needed as refugee 

numbers continue to increase. Courtesy URCS. 
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IFRC’s East Africa and Indian Ocean Islands (EAIOI) country cluster support team (CCST) and the Africa Regional 
Office in Nairobi are supporting URCS under this Emergency Appeal (EA). In August 2016, IFRC deployed an 
Operations delegate and WASH advisor from the EAIOI CCST to work with URCS to identify the priority needs and 
response actions in Bidibidi settlement to inform proposed activities in the EPoA.   

URCS is conducting restoring family links activities in partnership with and support from ICRC in all reception and 
settlement camps with the new surge of refugees through the registration of affected persons and re-establishing family 
links in Yumbe, Adjumani, Arua and Kiryandongo districts. URCS, supported by ICRC, has recruited and trained 7 RFL 
volunteer assistants. URCS will focus on exchange of Red Cross Messages (RCM), phone services, identification and 
registration of Unaccompanied Minors (UAMs) and emergency tracing. 

German Red Cross (GRC) and Belgium Flanders Red Cross are supporting URCS in their disaster risk reduction, 
health and emergency operations. The GRC has been working in Adjumani, Soroti and Kotido with refugees for the 
past three years in DRR programming. Following the recent influx of refugees, they have been supporting the 
immediate needs related to the current response in Adjumani and Bidibidi. 

In Bidibidi settlement GRC have supported URCS to install and operationalize a WatSan KIT 5 currently producing 
260,000 litres pppd to a population of over 26,000 people daily. In an effort to boost water points at the reception centre, 
URCS installed 3 tanks of 10,000 litres capacity each with six taps. Further, URCS has recruited and oriented 20 
volunteers on hygiene promotion and these are part of the 60 volunteers carrying out hygiene sensitization in the 
communities in zone 1 and 3 settlements. 273 blocks of communal latrines and bathing shelters have been constructed 
with funding from the German Red Cross and UNICEF.  

A second water production point has been set up with a Watsan kit 5 at the River Nile in Obongi and is producing an 
average of 300,000 litres of water per day through the support of UNHCR. Due to the high demand and availability there 
are plans to upscale this site to enable URCS to produce 1,000,000 litres a day for at least 100,000 people, this will be 
the main water source for the settlement. The distance from the Obongi River Nile site is 64 kms and the trucking is 
being facilitated by UNHCR and MSF with an average of 16 trucks distributing water and a plan to increase this to meet 
the increasing demand.    

Overview of non-RCRC actors in country 

The Government of Uganda through the OPM and UNCHR are coordinating response to the influx of refugees. A joint 
assessment involving the UN Agencies and other Humanitarian actors was conducted in early July 2016 in Bidibidi 
settlement in Yumbe district, Palorinya in Moyo district, Pagirinya in Adjumani and Kiryandongo. The objective of the 
assessment was to identify land for settling the incoming refugees. OPM officially requested international support from 
the humanitarian actors to assist with the humanitarian efforts.  

The transportation of refugees from the entry points to the established reception centers and to the designated camps 
is being facilitated by the UNHCR, while WFP is procuring and coordinating the distribution of food. URCS through the 
support from UNHCR are providing reception center management in zone 1 and soon to be expanded to zone 4. 
Activities include registration, shelter management and WASH. OPM is working on the registration of the refugees 
through the biometric system. Danish Refugee Council also donated a diesel water pump to URCS to support the water 
production from the artesian well with an average pumping rate of 20 cubic meters per hour. There have been some 
issues related to over usage due to the high demands and additional pumps are urgently needed to ensure constant 
supply of water to the settlements.  

Coordination and information sharing has been initiated under OPM and UNHCR leadership at Kampala level and in 
Bidibidi camp. This brings together all UN agencies, the government, the Red Cross Movement, International NGOs, 
local NGOs (implementing partners) and other stakeholders involved in refugee affairs.  

  

Table 1: Summary of agencies involved in the Bidibidi settlement response 

 

Site Management OPM (with support by UNHCR, AIRD) 

Site Planning & Infrastructure UNHCR, AIRD, URCS  

Shelter UNHCR, AIRD, URCS 

WASH Construction & Services URCS, UNICEF, OXFAM, Welt hunger hilfe, Samaritans Purse 

Protection and Community Services 
OPM, UNHCR, UNFPA (GBV), UNICEF, PLAN, Save the Children 
(CP), World Vision (CP) 

Health   UNFPA, UNHCR, IRC, RMF, UNICEF 

Nutrition  WFP, UNICEF, ACF 
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Food Distribution WFP, World Vision (wet feeding at RC, and ration distribution) 

NFI Distribution UNHCR, World Vision, URCS  

Logistics UNHCR, AIRD 

Education UNICEF, WTU, PLAN 

 

Needs analysis and scenario planning 

The needs and risk analysis remains the same and has not changed. Please refer to the original Emergency Plan of 
Action(MDRUG038) for information on the operational needs and scenario planning.  

B. Operational strategy and plan 

 

Overall objective 

Immediate survival and basic needs of South Sudanese refugees are met through the provision of essential emergency 
water and sanitation, health and hygiene promotion to 30,000 people living in Bidibidi settlement for a period of 12 
months.  

Proposed strategy 

The EA intends to support the provision of immediate life-saving assistance to affected South Sudanese refugee 
population hosted in Bidibidi settlement through the provision of emergency WASH and Health and will also seek to 
strengthen the capacity of the National Society to manage the response. At least 30,000 people will be assisted because 
of this EA. Activities will include provision of clean water, construction of communal and support of household level 
latrines, first aid at reception centres, as well as supporting menstrual hygiene management needs of women and 
adolescent girls.  

Based on this, the strategy includes the interventions in the following areas:  

Water, Sanitation and Hygiene 

 Deployment of Lombardini pumps to enable provision of additional water through longer production time  

● Improve and maintain water quality sources from the artesian well by replenishing WatSan Kit 5 
consumables and tools  

● Ensure maintenance of functional water distribution at source through training of Water User Committees. 

● Construction of animal Water trough at artisan well 

● Increase sanitation coverage in Bidibidi settlement through construction of communal latrines as well as 
support HH Latrine construction through promoting participatory community activities (using PHASTer).  

● Reduce the incidences of diarrheal diseases by carrying out hygiene promotion and community based 
surveillance in communities and schools as well as distribute soap and handwashing points.   

● Provide appropriate and comprehensive menstrual hygiene management (MHM) items to support women 
and adolescent girls  

● Implement waste management activities to minimize the risk of environmental degradation and the 
spreading of disease among the refugees and host communities 

● Deploy RDRT to support scaling up water production and training field staff on maintenance of machinery 
to reduce break downs and damaged equipment.   

Health 

● URCS will quickly respond to the first aid needs of the camp both at the reception centre, through training 
its existing pool of volunteers in first aid.  

● In an effort to address the priority health needs (diarrhoeal diseases, respiratory infection, malaria, 
reproductive health) URCS volunteers will be trained in CBHFA (community based health and first aid) 
thus empowering refugees to take charge of basic health and first aid needs. URCS volunteers will also 
be involved in community based surveillance of disease outbreaks in the camp (diarrhoea, malaria etc.) 
and refer these suspected cases to the nearest health post.  

● URCS will provide Mama kits to support antenatal needs of expectant women in the camp.  

● URCS will ensure a high immunization coverage through mobilization and sensitization of refugees during 
vaccination campaigns as well as provide information on vaccine preventable diseases. 
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● Distribute Long Lasting Insecticidal Nets (LLINs)  

 

Capacity Building  

● URCS capacity and visibility in delivering activities planned as per the EPoA will be strengthened by 
providing equipment, IT and visibility items.  

● In addition, provision of motorcycles would allow for easy access and movement of staff and volunteers 
within the Bidibidi settlement (250sq2) to quickly respond to the urgent needs of the refugees.  

● Support project management, PMER and beneficiary communications with key project staff through the 
emergency appeal.  

In addition to interventions outlined in this proposed strategy, ICRC will provide complementary support to URCS in 
scaling up Restoring Family Links activities which are not detailed in this plan. 

 

Operational support services 

Human resources 

URCS has already deployed technical staff to support the initial operation but additional staff are needed as the refugee 
numbers escalate. Below is the proposed staff structure for Yumbe; 

 
Position title Sector 

2 Operations Manager (URCS and IFRC) Field Operations led by URCS 

2 WASH Officer for hardware and software 1x Water and sanitation  

1 x Hygiene and general health. 

1 Beneficiary Communications Officer  Beneficiary Communications sector to train volunteers 
and liaison with ensure strengthened information sharing.  

1 Public Health Officer Providing technical support for the health component 

1 Planning, Monitoring and Reporting Officer Support PMER needs and monitoring and collating field 
reports 

1 Finance Coordinating field and HQ finance 

1 Logistics Officer (to be supported by UNHCR) Supply chain management and logistics support 

RFL Officer and 2 Assistants (supported by ICRC) Restoring family links for families 

Drivers (2) Drivers and will assist with Logistics  

Volunteers (76)  Implementation of interventions, supported by the URCS 
team.  

 
Additional staff and volunteers will be deployed as and when need arises. Additionally, willing refugees will be trained 
by existing volunteers and recruited into the RC volunteer pool.  

The IFRC has deployed an Operations Manager through the support of Canadian Red Cross who is currently on a 
contract until December 2016 and recruitment is being planned to enable handover between delegates. The role is 
deployed to support coordination, capacity building, project management and PMER support to the URCS team. A 
WASH RDRT will be deployed to provide training in maintenance, monitoring and technical support in scaling up the 
water production. Additional short-term technical support will be provided, mainly from the EAIOI country cluster support 
team.  

As per URCS standard procedures, this operation will be closely coordinated with all the stakeholders and Government 
through the office of the Prime Minister in close collaboration with the respective district authorities, IFRC, ICRC, and 
PNS. URCS will work within the inter-agency coordination framework agreed upon. 

Logistics and supply chain 

Whenever available in quantity and quality, national procurement will be prioritized as the sourcing mechanism for the 
operation. IFRC’s Global Logistics Network -using the Regional Logistics Unit for Africa in Nairobi, the logistics hub in 
Dubai and the procurement team in Geneva- is ready to support with the following activities: a) technical review of 
procurement files over 50,000 CHF, construction materials/works and/or medical items; b) coordinating across the 
Federation the mobilisation of relief items, including in-kind donations, by maintaining and sharing the mobilisation tale 
with relevant parties; c) mobilisation of relief items from regional stockpiles and/or suppliers with existing framework 
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agreements. Compliance with IFRC procurement procedures will be supported by EAIO cluster office, who will make 
payment to suppliers for those procurements files sent for technical review only when approval is given by IFRC Global 
Logistics Service. 

The National Society has a warehouse in Arua district, which is close to the Bidibidi settlement. Land Cruiser vehicles 
from the URCS will support the transport needs of relief teams as well as for small quantities of some goods. For the 
large procurements, URCS plans to rent a truck to move goods from its main warehouse to the camp.  An additional 
Land Cruiser has been deployed from the IFRC vehicle rental program (VRP) to support the operation.   

Communications 

In October, a videographer was deployed to capture the situation in Bidibidi camp, the materials will be utilized and 
shared with partners to enhance the visibility of URCS’s work in the refugee and the urgent ongoing needs.  

URCS will maintain a flow of timely and accurate information between the field and other major stakeholders for 
operational updates, fundraising and advocacy. In this respect, URCS will produce press releases, news, stories and 
beneficiary communication while at the same time proactively engage with media to highlight the needs of the refugees 
and to profile the response of the URCS. This will be vital for fundraising, accountability, awareness of URCS work to 
maintain a strong profile of emergency operations.  

During the response operation, communication between the refugees and URCS structures, media and Partners will be 
maintained with the aim of ensuring a quality operation, feedback, accountability and transparency. 

Security 

Security management is a vital element of the operation to ensure security of personnel, assets and programmes. 
Uganda police and Uganda People's Defence Forces are currently assisting at the refugee camps ensuring peace and 
order. The situation remains stable and whilst there have been some inter-camp disputes there have been no serious 
security concerns issues. URCS will be continuously monitoring the security environment and respond to changes in 
the threat and risk situation, if any, by implementing adequate risk reduction measures. This includes measures related 
to safety-related threats and risks, e.g. road traffic accidents, fire safety, and health-related concerns. All personnel must 
complete the respective IFRC Stay Safe courses; Stay Safe Personal security is mandatory for all personnel and Stay 
Safe Security Management is mandatory for all managers. 

Multiple agencies are supporting in the area of protection and a working group which is being predominantly lead by 
UNICEF.  

Planning, monitoring, evaluation, & reporting (PMER) 

A monitoring and supervision system has been developed to track the outputs and outcomes of interventions. The 
operation has been extended from 6 - 12 months to ensure IFRC and URCS are able to deliver to the urgent needs 
identified. The changes and adjustments in this revision have been based on the monitoring undertaken and urgent 
and changing needs being faced by refugees. This has been identified through focus group discussions with refugees 
and key informant interviews with staff, volunteers and partners.  

The operation will continue to be regularly monitored by technical and management staff from both headquarters and 
branch levels, as well as local branch governing boards. All funding support shall be reported against in accordance 
with the MOUs, Framework agreements, during and at the end of the operation. 

Administration and Finance 

URCS has strengthened the finance department that utilizes finance procedures approved by the Central Governing 
Board. The Secretary General is responsible for all finance transactions in consultation with the Director of Finance. 
URCS conducts annual audits undertaken by reputable audit firms supported by the Internal Audit Directorate, the audit 
reports are made available to the board and partners. 

URCS has experience in managing big operations like the Northern Uganda Relief Operation (2002 – 2010) supported 
by various Red Cross partners like Netherlands Red Cross, German Red Cross, Swedish Red Cross, Danish Red Cross 
and donors like OFDA, USAID, DFID and ECHO. 

URCS is on a working advance system. Financial returns will be reported per IFRC accounting system. Danish Red 
Cross is currently supporting the Emergency Appeal with technical support being offered by a finance delegate based 
in Kampala. He will work with URCS to monitor expenditure against the budget, assist in project reporting, undertake 
forecasting and ensure monthly clearances.  

The accounting journals will be sent monthly to the IFRC EAIOI cluster office finance unit for verification and 
accounting. Strict financial procedures and monitoring is in place to ensure proper reporting and accountability. The 
IFRC EAIOI cluster office finance unit as well as operations manager and finance delegate are provided support to 
URCS to ensure the activities are reported in accordance with the budget.  
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C. Detailed Operational Plan 

Water, sanitation, and hygiene promotion 

Needs analysis: There is poor access to safe and clean water in the camp, currently providing 5 litres per person 

per day far below the SPHERE standards of 15 litres per person per day. Latrine coverage remains far below SPHERE 
standards with reports of open defecation in the refugee settlement particularly close to water sources such as streams.  
Additionally, women and adolescent girls lack enough items to hygienically and appropriately manage their menstruation 
needs.  

Population to be assisted: The water assistance will be targeting the zones covered by the Artisan well aimed at 

producing 320,000 litres a day. The sanitation component will target 7,750 people. The number of refugees have 
significantly increased with 160,681 refugees registered in Bidibidi settlement. This influx has further reduced the access 
to safe water and sanitation in the camp, increasing the risk of diarrheal diseases.  

Water, sanitation, and hygiene promotion 

Outcome 1: 
Immediate reduction 
in risk of waterborne 
and water related 
diseases in targeted 
communities 

Outputs  
% of 

achievement 

Output 1.1: Daily access to safe water which meets Sphere and WHO 
standards in terms of quantity and quality is provided to target population. 

Output 1.2: Adequate sanitation which meets Sphere standards in terms 
of quantity and quality is provided to 7,750 people. 

Output 1.3: Hygiene promotion activities which meet Sphere standards in 
terms of the identification and use of hygiene items provided to target 
population 

5% 

Activities    

Is 
implementation 

on time? 

% progress 
(estimate) 

 

     Yes (x) No (x) 

Output 1.1  

 Procurement and distribution of Jerry cans (20 ltr capacity Jerry cans). 

 Procure and deploy 2 Lombardini pumps to enable additional water 
through longer production time  

 Improve and maintain water quality sources from the artesian well by 
replenishing WatSan Kit 5 consumables and tools  

 Ensure maintenance of functional water distribution at source through 
training of Water User Committees. 

 Fencing the operational area and construction of animal Water trough 
at artisan well 

 Increase sanitation coverage in Bidibidi settlement through 
construction of communal latrines as well as support HH Latrine 
construction through promoting participatory community activities 
(using PHASTer).  

 Reduce the incidences of diarrheal diseases by carrying out hygiene 
promotion and community based surveillance in communities and 
schools as well as distribute soap and handwashing points.   

 Provide appropriate and comprehensive menstrual hygiene 
management (MHM) items to support women and adolescent girls  

 

     X 

 

 

 

 

 

 

 

 

 

 

 

    X 

 

X 

 

X 

 

X 

 

X 

 

X 

5% 
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 Implement waste management activities to minimize the risk of 
environmental degradation and the spreading of disease among the 
refugees and host communities 

 Deploy RDRT to support scaling up water production and training field 
staff on maintenance of machinery to reduce break downs and 
damaged equipment.   

 

 

 

 

X 

 

Output 1.2 

 Purchase and distribution of prefabricated Plastic slabs 

 Construction costs for 115 communal latrines of 2 stances each 
(nails, excavation, timber, labour, roofing, slabbing) 

 Procure and install Hand Washing Facilities at latrines  

 Liquid Soap for hand washing and cleaning sanitary facilities  

 Construction of communal bath shelters 

 Distribute cleaning Kit equipment  

 Support HH Latrine construction (Sanitation tool kit: Hoe, pick-axe, 
wheel-barrow, machete, spade, nylon rope, metallic bucket) 

 

X 

 

 

 

 

 

0% 

Output 1.3 

 Production and Procurement of PHASTer Tool Kits 

 Training of volunteers in PHASTer  

 Volunteer Facilitation for hygiene promotion through PHASTer  

 Menstrual Hygiene Management Kits (Reusable pads - 3 maxi + 1 
supermaxi, 7 L plastic bucket, rope, pegs, laundry and bathing soap, 
2 x underwear, IEC materials, storage bag)   

 Facilitation for MHM initial FGDs for women and adolescent girls  

 Procurement and installation of 100ltr Garbage Collection Containers  

 Information, Education and communication materials  

 Laundry Soap  

 Promotion of Hand-washing at HH level through demonstration tippy 
taps  

 

 

 

 

 

X 

0% 

Progress towards outcomes 

 The artisan well continues to be functional through replenishment of key items at the water production site. 
Additional work will be undertaken at the site to enhance the area to ensure safety of the water source. 

 Procurement is underway for key items needed for the water and sanitation component of the project, this will 
be completed before the end of the year.  

 Volunteer recruitment has begun to enable the team to undertake training this month for the 50-hygiene 
promotion and health volunteers needed within the camp.  

 

Health & care 

Needs analysis: The high prevalence of Malaria in the area coupled with the inadequate access to LLINs among 

the refugee population, increases their risk of contracting Malaria in the camp. There is also low immunization 
coverage among the refugees and a weak surveillance system to detect outbreaks.  
 

Population to be assisted: Volunteers will be supporting first aid, epidemic control, reproductive health and 

immunization. Mosquito nets will be provided to 2,500 families that the appeal is targeting in zone 5. 
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Health & care 

Outcome 2: The immediate 
risks to the health of 
affected populations are 
reduced. 

Outputs  
% of 

achievement 
Output 2.1: Target population is provided with rapid medical 
management of injuries and diseases. 
Output 2.2: Community-based disease prevention and health 
promotion is provided to the target population. 
Output 2.3: Epidemic prevention and control measures carried out. 

0% 

Activities    

Is 
implementation 

on time? 

% progress 
(estimate) 

 
     Yes (x) No (x) 

Output 2.1: 

 Facilitation for First Aid Training to volunteers  

 Mileage costs for ambulance to cater for evacuations and referrals  

X 
 

0% 

Output 2.2: 

 Mama Kits for Expectant mothers 

 Training volunteers in CBHFA (Reproductive health), Beneficiary 
communications and Epidemic Control activities in the affected 
communities  

 Facilitation of volunteers carrying out CBHFA  

 Mobilization and sensitization for Immunization against all vaccine 
immunize-able diseases and defaulter follow up for vaccination  

 Printing and distribution of disease surveillance forms to volunteers 
among community  

X 

 

0% 

Output 2.3: 

 Long lasting insecticidal nets (LLINs) 

 Inter-agency stakeholder epidemic preparedness and coordination 
meetings 

X 

 

0% 

Progress towards outcomes 

At present, there has been no progress towards the health and care component activities due to lack of financial support 
to implement these activities. Volunteer recruitment and training will be prioritized in the coming month to enhance 
health awareness and epidemic monitoring.  

 
 

National Society capacity building 

 

Needs analysis: In order to ensure staff and volunteers are able to access and implement the Emergency Appeal 

some basic equipment, visibility and transport will be needed.   

 

National Society capacity building 

Outcome 4: Capacity of the 

Ugandan Red Cross Society to 
respond to the emergency 
situation and needs of the affected 
population is strengthened 

 

Outputs  
% of 

achievement 

Output 4.1: Adequate protection is given to staff and 
volunteers involved in the response to the of the EA 
operation. 

 

0% 

Activities    

Is 
implementation 

on time? 

% progress 
(estimate) 

 

     Yes (x) No (x) 
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Output 4.1: 

 IT equipment (4 computers, 1 printer, 1 photocopiers, 1 camera) 

 Visibility (T-shirts, Caps, Banners) 

 URCS flags bearing logos 

 URCS Reflector jackets for staff and Team Leader Volunteers 

 Procurement of Motorcycle and Protective Gear for Camp Settlement 

 Motorcycle running cost (Fuel and Maintenance) 
 Protective gear for Volunteers (Gumboots, Heavy Duty Gloves, Rain 

coats/Umbrellas, JIK, Capes) 

 
X 

 

 

 

 

0% 

Progress towards outcomes 

 To ensure the quality of the operation and to fully comply with audit requirement the operation is recruiting 7 
key positions, this will increase accountability to the communities we’re supporting, quality implementation 
and technical assurance on service delivery and more efficient implementation.   

 The branch has also undertaken initial steps to recruit for addition local volunteers from the host communities 
and the refugee communities. 

 Documentation has been drafted for procurement of key items prioritized by the team to enable faster 
procurement as funds are received. 

 

 

Programming / Areas Common to all Sectors 

Quality Programming  

Outcome 5: Continuous and 

detailed assessment and 
analysis is used to inform the 
design and implementation of 
the operation 

Outputs  
% of 

achievement 

Output 5.1: Initial needs assessment are updated following 
consultation with beneficiaries 

Output 5.2: The emergency plan of action is updated and 
revised as necessary to reflect needs 

 

20% 

Activities    

Is 
implementation 

on time? 

% progress 
(estimate) 

 

     Yes (x) No (x) 

Output 5.1: 

 Inception Workshop with branch, staff and key volunteers (10 staff and 
20 Volunteers) 

 Per diem - Technical programme staff Monitoring Visits (3 people per 
month for 4 days for 6 months) 

 Per diem - HQ staff Monitoring Visits (Senior Management and 
Governing board members, etc.) (2 people for 2 visits for 4 days) 

 Per diem - Drivers (HQ monitoring) (4 days per month for 6 months) 

 Feedback dialogue with the beneficiaries  

 Production of photographs from the operation 

 

X 

 

X 

 

X 

 

 

 

 

 

15% 
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D. Budget 

The East Africa and Indian Ocean Islands (EAIOI) Country Cluster Office organized a partnership coordination 
teleconference on Thursday 25th August. The Appeal coverage at the time of writing is 33% funded, through support 
from the Netherlands Red Cross, Swedish Red Cross, British Red Cross, Japanese Red Cross and through technical 
support from the Canadian Red Cross and Danish Red Cross. In view of the extent of needs on the ground, IFRC is 
appealing to partners and donors to provide urgent additional funds to enable the National Society to meet the needs of 
the most vulnerable and affected families. 
 
  

 Community mega phones communication equipment's 

 Facilitation for volunteers to carry out Baseline, Endline and 
Beneficiary satisfaction surveys  

 

 

X 

 

Output 5.2: 

 Revision Workshop  

 Lessons Learnt Workshop  

X 

 

30% 

Progress towards outcomes 

 The inception workshop took place at the beginning of October with 20 staff and board members from the 
branches, field staff and headquarters. ICRC and German Red Cross also participated in the 1 day workshop 
to discuss and priorities the activities and budget based on the received and predicated funding support. The 
M&E plan was also drafted during the workshop. This workshop enabled the team to discuss the EA 
implementation strategy, priorities activities and budget lines based on predicted funding. We also worked 
with the team to talk through the management structure, clarifying the systems, processes and requirements 
related to financial management and logistics procedures. 

  A revision also took place at the end of October to reassess the needs in the camp based on the significant 
increase in numbers from the predicted 40,000 to over 160,000. This Operations Update is a result of the EA 
revision.  

 The Secretary General also undertook a field monitoring visit with the team to discuss with partners the 
progress of implementation and major challenges being faced. The trip was valuable to enhance the activities 
and show the value and priority of URC’s response in the camp.   
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Contact Information 

For further information, specifically related to this operation please contact: 

 

In Uganda:  

 Uganda Red Cross: Robert Kwesiga, Secretary General; email: rkwesiga@redcrossug.org   

 

In the IFRC 

 IFRC East Africa Country Cluster: Andreas Sandin; Operations Coordinator Nairobi; phone: +254-
202835238; email: andreas.sandin@ifrc.org  
    

 IFRC East Africa Country Cluster: Getachew Taa; Head of Cluster for East Africa; Nairobi; phone: 
+254-202835000; email: getachew.taa@ifrc.org   

   

 IFRC Africa Region: Farid Abdulkadir, Head of Disaster Management Unit, Nairobi; phone: + 
254731067489; email: farid.aiywar@ifrc.org    

 

 IFRC Geneva: Cristina Estrada, Response / Recovery Lead, DCPRR; phone: +41227304260; email: 
cristina.estrada@ifrc.org    

 

For IFRC Resource Mobilization and Pledges support: 

 In IFRC Africa Region: Fidelis Kangethe, Partnerships and Resource Development Coordinator; 
Nairobi; phone: +254-714026229; email: fidelis.kangethe@ifrc.org  
 

For In-Kind donations and Mobilization table support: 

 IFRC Africa Region Logistics Unit: Rishi Ramrakha, Head of Regional Logistics Unit; phone: 
+254733888022; fax: +254-202712777; email: rishi.ramrakha@ifrc.org     

 

For Performance and Accountability support (planning, monitoring, evaluation and reporting 
enquiries) 

 In IFRC Africa Region: Penny Elghady, Acting PMER Coordinator; email: penny.ELGHADY@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

 

mailto:rkwesiga@redcrossug.org
mailto:andreas.sandin@ifrc.org
mailto:getachew.taa@ifrc.org
mailto:farid.aiywar@ifrc.org
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mailto:fidelis.kangethe@ifrc.org
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EMERGENCY APPEAL 01/11/2016

APPEAL UGANDA POPULATION MOVEMENT - SOUTH SUDAN CRISIS

Budget Group

Shelter - Relief 0 0

Shelter - Transitional 0 0

Construction - Housing 0 0

Construction - Facilities 814 814

Construction - Materials 0 0

Clothing & Textiles 0 0

Food 0 0

Seeds & Plants 0 0

Water, Sanitation & Hygiene 203,512 203,512

Medical & First Aid 15,687 15,687

Teaching Materials 3,183 3,183

Utensils & Tools 11,629 11,629

Other Supplies & Services 0 0

Emergency Response Units 0 0

Cash Disbursements 0 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES234,825 0 0 234,825

Land & Buildings 0 0

Vehicles 10,175 10,175

Computer & Telecom Equipment 19,108 19,108

Office/Household  Furniture & Equipment 0 0

Medical Equipment 0 0

Other Machinery & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 29,283 0 0 29,283

Storage, Warehousing 3,489 3,489

Distribution & Monitoring 218 218

Transport & Vehicle Costs 76,640 76,640

Logistics Services 0 0

Total LOGISTICS, TRANSPORT AND STORAGE 80,346 0 0 80,346

International Staff 84,000 84,000

National Staff 3,042 3,042

National Society Staff 92,130 92,130

Volunteers 42,390 42,390

Total PERSONNEL 221,561 0 0 221,561

Consultants 1,744 1,744

Professional Fees 6,919 6,919

Total CONSULTANTS & PROFESSIONAL FEES 8,663 0 0 8,663

Workshops & Training 10,216 10,216

Total WORKSHOP & TRAINING 10,216 0 0 10,216

Travel 27,500 27,500

Information & Public Relations 5,111 5,111

Office Costs 3,198 3,198

Communications 11,424 11,424

Financial Charges 11,907 11,907

Other General Expenses 0 0

Shared Office and Services Costs 4,158 4,158

Total GENERAL EXPENDITURES 63,298 0 0 63,298

Partner National Societies 0 0

Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 42,133 0 42,133

Total INDIRECT COSTS 42,133 0 0 42,133

Pledge Earmarking & Reporting Fees 0 0

Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 690,325 0 0 690,325

Available Resources

Multilateral Contributions 226,883 226,883

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 226,883 0 0 226,883

NET EMERGENCY APPEAL NEEDS 463,442 0 0 463,442

Multilateral Response Inter-Agency Shelter Coord. Bilateral Response Appeal Budget CHF
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