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DREF n° MDRVC005 Glide no. VO-2021-000034-VCT 

Date of issue: 12 April 2021 
 

Expected timeframe: 3 months  

Expected end date: 30 July 2021 

IFRC Category allocated to the of the disaster or crisis: Yellow 

DREF allocated: 266,000 CHF (Swiss francs) 

Total number of people 
affected: 

Between 16,000 and 20,000 
estimated number of 
affected persons/evacuees 

Number of people to be 
directly assisted:  

700 families (2,100 
people)1 

Provinces affected: 
St. Vincent Island and outer 
Islands. 

Regions targeted: 

St Vincent Island.  

This response focuses on 
providing services to evacuees. 
There have been reports of 
evacuees on outer islands (St. 
Lucia), which will be considered in 
planning. 

Host National Society presence: 
Saint Vincent and Grenadines Red Cross (SVGRC) has 205 volunteers, 1 headquarters and 14 full time staff. 

Red Cross Red Crescent Movement partners actively involved in the operation: 
The International Federation of the Red Cross and Red Crescent Societies (IFRC) - Americas Regional Office (ARO) 
Country Cluster Delegation (CCD) - Port of Spain (POS). French Red Cross / Regional Intervention Platform for the 
Americas and the Caribbean (PIRAC), and Canadian Red Cross.  

Other partner organizations actively involved in the operation: 
Ministry of Social Development, National Emergency Management Agency (NEMO), and Caribbean Disaster 
Emergency Management Agency (CDEMA).  

 
<Click here for the DREF budget and here for the contact information.> 

 

A. Situation analysis 
 

Description of the disaster  
 
On December 29th, 2020, the La Soufrière volcano's alert level in St. Vincent and 
the Grenadines was elevated to Orange due to increased activity at the site. Since 
then, the volcano has had an ongoing effusive eruption, with visible gases and 
steam eruption and a new volcanic dome formation. The volcano continued to 
exude magma on the surface during the following months, and gas emissions 
were observed from the Belmont Observatory. A University of the West Indies 
(UWI) Seismic Research Centre team has been in St. Vincent to support 
monitoring and data collection and analysis.  
  
Until March 23rd, 2021, the seismic activity had been dominated by minimal low-
frequency events associated with the continuous extrusion of the lava dome. 
These were almost always only recorded at the seismic station closest to the 
dome. Starting at approximately 10:30 local time (14:30 UTC) on March 23rd, 

 

 
1 According to the Statistical Office of St. Vincent and the Grenadines Ministry of Finance, the average household size is three members per family.  
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2021, the monitoring network recorded a swarm of small low-frequency seismic events, which lasted for about 45 
minutes. These events were different from previous activity in that they were also recorded on other stations.  
 
On April 8th, 2021, UWI Seismic Centre raised the alert to RED. This meant that eruption is in progress, or it might erupt 
explosively without further warning. The St. Vincent and the Grenadines Red Cross (SVGRC) National Society (NS) 
confirmed that lava could have been seen on the volcano's western side. Still, no explosive eruption was reported at 
that time, as evidenced by a lack of ash plumes. 
 
On April 8th, 2021, the Prime Minister issued an evacuation order with immediate effect via a press conference. Safe 
areas were those from North Union to Kingstown, on the Windward side of the island, Barouallie to Kingstown on the 
Leeward side, and the Grenadine Islands. The National Emergency Management Organization (NEMO) has been 
issuing frequent updates on the situation.   
 
Evacuation on the Leeward side went well and according to the Caribbean Disaster Emergency Management Agency 
(CDEMA), over 600 persons were evacuated via maritime assets and elderly and homebound persons. To the 
Northeast, persons gathered at muster points throughout the area. There have also been reports of persons seeking 
shelter in neighbouring islands of St. Lucia, Dominica, and Grenada. 
 
The gas coming from the dome continues to cause damage to vegetation in the hillside areas on the south-western 
sides of the volcano. The gases within the plume are more acidic and can cause respiratory harm to human beings and 
potentially render one unconscious. 
 
 

 
 

https://www.youtube.com/watch?app=desktop&v=lEv7V3ecbds
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On April 9th, 2021 at 8:40am local time, La Soufriere volcano erupted explosively for the first time since April 1979. An 
ash column is estimated to have risen as high as 10 kilometers (6 miles) into the air.2. The NS has reported water 
disruptions due to falling ash. Government has opened collective centres and some evacuated persons could be placed 
aboard cruise ships or be sent to nearby islands3. Emergency management teams from the St. Vincent and the 
Grenadines Red Cross, in conjunction with local authorities have been going out to communities in the red zone and 
providing transportation to safer locations, including prearranged collective centres. The NEMO has recently reported 
that “Evacuation of people in the red and orange zones to safe areas continues in earnest. Heavy ash fall has halted 
the process somewhat since visibility is extremely poor.4 Since the initial eruption on April 9th, there have also been 
reports of continuing minor eruptions. 
 
The National Society published the latest GO Report on April 9th, 2021 in which they requested international support. 

The report can be found here. 

 
Summary of the current response  
 
Overview of Host National Society Response Action 
 
Since the start of the effusive eruption on December 29th, 2020, the Saint Vincent and the Grenadines Red Cross 
(SVGRC) has been engaging in preparedness activities. Through Community Disaster Response Teams (CDRTS) and 
other community groups, the NS assisted the NEMO with conducting an evacuation needs assessment in the red and 
orange zones. The NS has met with NEMO to discuss their roles and responsibilities under the National Volcano 
Response Plan and NS's expectations. The NS has met with its volunteers to ensure that they are aware of their roles 
and responsibilities in an eruption event. In line with their roles and responsibilities under the National Volcano Response 
Plan, the NS is assisting in the erection of signs at evacuation sites, muster points and transport points.  
 
The NS has also been providing PPEs to 10 CDRTS through the COVID-19 Appeal. NS also held a volcano readiness 
meeting on Zoom, for volunteers, NITs, Surge teams, Community group leaders. Non-food items (NFI) prepared from 
French Red Cross / Regional Intervention Platform for the Americas and the Caribbean (PIRAC) Ready Together Stock 
have been pre-positioned. These were transferred to the NS and included blankets, cleaning kits, hygiene kits, jerrycans, 
kitchen set, mosquito nets, shelter took kits and tarpaulins. These items are currently being distributed. CEA trained 
volunteers provided a checklist and distributed it to community groups to assist with their early warning evacuation 
measures in the Red and Orange Zones. PSS teams have prepared for assisting with tracing and information gathering 
through their team leader. NS also attended the National Volcano Emergency Plan and tabletop exercise on 29 January 
together with 63 persons from national agencies. NS pledged support for evacuation signs for transportation at collection 
sites.  
 
The NS has also been coordinating with UNICEF and Child Welfare Development Agency in the country regarding 

ensuring the safety and security of children in collective centres, particularly those who are unaccompanied minors. 

Discussions looked at Restoring Family Link and a PSS program 'Return to Happiness’ program. The Ministry of social 

development conducts training in this area asl well as the department of Child welfare. Collaborative work was also done 

with the Volcano Ready project, which provided Posters, Children's booklets, and brochures. 

 
The National Society has worked with the Agency of the Public Information in sharing information on putting together 

grab and go evacuation bags. Videos have been posted on the NS Facebook page: 

 
Since the eruption, the SVGRC has been assisting the authorities with the evacuation of persons from the red and 
orange zones. At the point of last communication with the NS, the Director-General was conducting risk communication 
with a volunteer group to persuade the remaining population on the western side of the red zone to leave the area. 
There was also volunteer presence in 10 other communities with the same mandate. The NS also reported distributing 
blankets, mattresses, hygiene kits, water, and other basic amenities to affected persons. The NS’s EOC was activated, 
and the needs assessment team was deployed to conduct assessments in the country’s active collective centres. The 
NS was also able to provide a live update on the situation via an interview on Facebook, coordinated through the Port 
of Spain Country Cluster Delegation. 
 
 
 
 

 

 
2 The Washington Post 
3 NBC News  
4 Twitter  

https://go.ifrc.org/emergencies/5215#overview
https://www.facebook.com/SVGRedCross/
https://www.facebook.com/CADRIM.IFRC/videos/3273220992778026/
https://www.washingtonpost.com/world/the_americas/st-vincent-warns-of-volcanic-eruption-orders-evacuations/2021/04/08/890cd1ae-98cd-11eb-8f0a-3384cf4fb399_story.html
https://www.nbcnews.com/news/world/st-vincent-evacuate-thousands-under-volcano-threat-n1263597
https://twitter.com/NEMOSVG
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Overview of Red Cross Red Crescent Movement Actions in country 
 
The IFRC Americas Regional Office (ARO) is not directly represented in Saint Vincent and the Grenadines. Still, actions 
are being coordinated through its Country Cluster Delegation (CCD) office based in Trinidad and Tobago, and it is 
closely supporting the NS. In the past, it has also supported the SVGRCS with the implementation of a health project 
linked with Zika virus and vector control activities in approximately 25 communities and, more recently, to support the 
Dengue Outbreak with DREF funds (Operation MDRVC004) and the COVID-19 pandemic through the Regional Appeal 
(Emergency Appeal MDRCOVID19). Two Disaster Management staff from the CCD are being deployed to the affected 
area to support the NS in initial assessments and coordinate the implementation of activities. This will also be an 
opportunity to assess the Government and other agencies' responses to find areas of complementarity and mutual 
support. 
 
The International Committee of the Red Cross (ICRC) is closely coordinating with IFRC Regional Office and the NS, 
providing technical advice to the NS on specific issues such as Safer Access and Restoring Family Links.   
 
The Regional Intervention Platform for the Americas and the Caribbean (PIRAC) of the French Red Cross is closely 
supporting the SVGRCS through several disasters and crisis preparedness projects. In particular, PIRAC is carrying out 
a project dedicated to supporting SVGRCS to preposition emergency household items and train NS teams in emergency 
response logistics and distribution. PIRAC also supports SVGRC in its COVID19 response activities (PPE supply, public 
awareness, food, hygiene distribution, etc.). Coordination is underway with PIRAC, and 500 cleaning kits are planned 
to be sent by PIRAC from Martinique and are planned to replenish with this DREF. 
 
The Canadian Red Cross and Government of Canada have been partnering with SVGRC in the Community Resilience 
Building Caribbean Region (CRB) project since 2018.  The project contributed to train and equipped community disaster 
response team (CDRT) in three communities including Overland/Magum in the red zone. The 3 CRB project staff have 
been supporting the overall efforts of SVGRC and its partners in supporting the distributions of NFI’s prior to the disaster 
and setting up training sessions in collective centre management across the country to receive the affected population. 
First Aid training sessions and awareness also been provided recently. Currently the CRB project staff are supporting 
the NS with the emergency needs assessments and coordinating the response with the CDRT teams. 
 
The Port of Spain (PoS) CCD continues to coordinate response efforts with the SVGRC, at risk neighbouring national 
societies of the region (St Lucia, Grenada, etc), regional and international stakeholders. 
 
Overview of non-RCRC actors’ actions in country 
 
The United Nations Population Fund (UNFPA) donated 400 dignity kits for women and families. The prepositioning and 
supply of dignity kits was made to the Gender Affairs Division and the Family Planning Unit within the Ministry of National 
Mobilisation, Social Development, Family, Gender Affairs, Youth, Housing and Informal Human Settlements and the 
Ministry of Health, Wellness, and the Environment respectively. 
 
UNICEF has prepositioned supplies (water containers, purification tables, sanitisation supplies etc in Antigua, Barbados 
and Trinidad and Tobago). They stand ready to support any other areas via cash or non-food items. 
 
USAID/BHA has pledged 25,000 Americas dollars (USD) to NEMO for vehicles and fuel to aid in evacuation. They have 
pledged an additional USD 20,000 to the NS for the same purpose. Upon declaration of an emergency by US 
government officials, USAID is prepared to enter into a bilateral agreement with the SVGRC for USD 100,000 for volcano 
response with the possibility of an increase in funding to USD 200,000. 
 
CARICOM nations (Trinidad and Tobago, Grenada, St. Lucia, Dominica) have all pledged to support SVG in the 
nationals' re-homing should the need arise. 
 

Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis 
La Soufrière is the highest peak on Saint Vincent and the highest point in the island country of Saint Vincent and the 
Grenadines.  
 
On April 9th, 2021, the volcano erupted explosively, inciting chaos and further displacing the 16,000 residents of the red 
and orange zones.  
 
At a regional Caribbean Development Partners Group - Disaster Management meeting held on April 10th, 2021, CDEMA 
indicated the following regarding collective shelters on the island: 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRVC004&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=S2
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRCOVID19&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
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-      70 collective centres have been activated 
-      62 shelters are occupied by 2,318 evacuees  
-      8 other activated collective centres are unoccupied 
 
There is no electricity in the red zone. The national supplier has indicated that persons who choose to remain in the 
area will not be reconnected in the immediate short term.  
 
The Ministry of Health has also initiated PCR testing for COVID-19 and vaccination of persons in collective centres. 
CDEMA, NEMO, and the NS have all indicated that the main areas for support lie in shelter management and the 
provision of potable water as water systems on the island have been disrupted due to ashfall.  
 
Other needs identified range from the need for portable toilets for collective centres (estimated by NEMO at 4 per 
shelter), transportation for evacuees, radio communications, EOC equipment, and food. As a result of the eruption and 
the evacuation order, persons have been displaced from their income sources. This has caused further damage to public 
and private infrastructure affected by COVID-19, putting additional strain on the most vulnerable people's livelihood 
activities. Agriculture, small businesses, and tourism (already severely impacted by COVID-19) will be particularly 
affected. Therefore, persons will need immediate access to aid that can be made readily via cash and voucher 
assistance (CVA).  
 
There is also an undisclosed number of self-evacuees at this time as persons have found shelter with family and friends. 
The current response is focused on evacuees. There have been reports from St Lucia Red Cross about ashfall on the 
island, and there are reports of evacuees moving to the island. The Prime Minister of St Lucia indicated that St Lucia 
will receive 300 persons in the initial instance. Options for housing of the evacuees are being finalized and include 
individuals at unoccupied hotels. For more information see St Lucia Red Cross GO Report.  
 
Shelter 

As part of the country’s National Volcano Plan, the SVGRC is supporting actions in collective centres. There are 106 
shelters across the island (complete listing here) in which they are expected to serve. According to the National Plan, 
the National Society is supporting administrative duties related to shelter management, including persons' registrations. 
With approximately 5,062 persons currently being evacuated (initially estimated by CEDEMA on the 9th of April, around 
2,318 people staying at 62 collective centres). There is a need for blankets, personal hygiene kits for all ages and 
genders, hygiene kits, masks, sanitizers and face shields.  

UNICEF, in coordination with the government and other entities, will distribute water in the collective centres. This 
operation will support the distribution of jerrycans for this activity. In coordination meetings with NEMO, the government 
discussed the need to distribute kitchen kits to families. 

COVID-19 vaccinations are required for authorised work in collective centres. This could limit the number of deployed 
volunteers due to achieved vaccination numbers. Following a meeting with regional partners on 11 April 2021, the Chief 
Medical Officer indicated that they are working on developing the protocols regarding vaccinations and work in shelters. 
While it is the ideal requirement for persons in shelters to be vaccinated, they appreciate that this may not be able to be 
meet at this time. For aid workers coming into the country, they have established working quarantine protocols in which 
persons need to present a negative PCR test within 72 hours of arrival into SVG. Testing may also be done on entry. 

Livelihoods and basic needs 

Previous experiences suggests that the need to preserve livelihoods plays a strong role in protecting life5. A dynamic, 
associated with pull (e.g., protecting assets, place attachment) and push factors (e.g., poor collective centre conditions), 
can draw evacuees to return during high-risk periods. Similar considerations can restrain people with previous 
experience of volcanic hazards and displacement from evacuating. It is expected that people displaced from the RED 
area will require food security support since there will be extensive damage on crops from ash fallout.6 

 

Water Sanitation and Hygiene Promotion  

The Central Water and Sewerage Authority (CWSA) have shut down water supply from all systems given the conditions 
of the ash fallout. The Government has indicated that they will require a large number of bottle water as initial supplies.7 
This is mainly needed in collective centres both due to the COVID-19 context and the congregation of persons in a 

 

 
5 PreventionWeb. Livelihoods, wellbeing and the risk to life during volcanic eruptions. 2019. 
6 OCHA St. Vincent & the Grenadines: La Soufrière Volcano Flash Update No. 02. 10 April 2020.  
7 OCHA St. Vincent & the Grenadines: La Soufrière Volcano Flash Update No. 02. 10 April 2020. 

https://go.ifrc.org/emergencies/5217#details
http://nemo.gov.vc/nemo/index.php/62-plan-policies/emergency-shelters/631-emergency-shelters-for-a-volcanic-eruption-explosive
https://www.preventionweb.net/publications/view/67626
https://reliefweb.int/report/saint-vincent-and-grenadines/st-vincent-grenadines-la-soufri-re-volcano-flash-update-no-02
https://reliefweb.int/report/saint-vincent-and-grenadines/st-vincent-grenadines-la-soufri-re-volcano-flash-update-no-02
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single space. The ongoing COVID-19 pandemic demands that sanitation be of outmost importance. As such, additional 
cleaning and protection supplies, and access to potable water are needed.  

UNICEF with support from CDEMA has provided collapsible water tanks for water storage, chlorine drums for water 
treatment, WASH, and dignity kits. Additionally, UNICEF has prepositioned items in Barbados, Antigua & Barbuda, and 
Trinidad & Tobago, through CDEMA. These supplies include collapsible water bladders (9 x 5,000 liters; 3 x 1,500 liters, 
1,500 x 10 liters collapsible water containers (HH use), and purification tablets.8  

 

Health and Psychosocial support  

The most urgent needs are expected for the displaced and remaining population in high-risk areas. Maternal and 
childcare as well as assistance to people suffering from chronic diseases or pulmonary issues should be taken into 
consideration during the response. 

The current context of the COVID-19 pandemic requires strengthening all public health measures focused on the 
prevention of transmission at the community level and, especially, in temporary accommodation (current situation of 
covid-19 in the operational risk section). Similarly, Saint Vincent and The Grenadines experienced its worst Dengue 
outbreak in 2020, with 1,790 reported cases and 9 deaths. Currently, vector control measures continue in much of the 
country and support has been provided through the current COVID-19 Operation and the DREF Operation for the 
Dengue Outbreak. 

The National Society has been asked to assist in the registration of nurses that are to be assigned in collective centres. 
Mapping of First Aid needs for protection and First aid response teams in receiving communities was also discussed 
with NEMO as an urgent response, and first aid response kits will be provided. 

There is a genuine fear in the community for their safety and welfare in collective centres, particularly for children. In 
collaboration with UNICEF, provisions will be made for the inclusion of safe spaces in collective centres for children. 
This will include the provision of comfort items and other child friendly initiatives.  Considerations must also be made to 
deter and arrest predatory behaviour.  

Targeting 
 
Estimated disaggregated data for population targeted. 
 
There are 30 villages in the Red and Orange Volcano Hazard Zones, 8 in the Red and 24 in the Orange Zone.  
 
According to the St. Vincent and the Grenadines National Volcano Hazard Plan, approximately 5,062 persons live in the 
Red Zone and 10,577 in the Orange. The male-female ratio is approximately 51/49. 

Evacuation orders have only been issued for the red zone so activities will be concentrated to the areas in the north of 
the volcano that have been most affected. Based on discussion/coordination with CDEMA and taking into consideration 
ongoing response from authorities, the National Society will target 700 families with an average of 3 persons per family 
(2,100 persons).  

A breakdown of the population in red zone as provided by the National Volcano Hazard Plan can be seen below. Reports 
confirm that most persons have evacuated the area, with few still opting to stay in their homes. 

 

LA SOUFRIERE EVACUATION INFORMATION  

Communities at risk: (RED) AREA 1 Male Female TOTAL 

Fancy  255  235  490  

Old Sandy Bay And Owia (1)  289  258  547  

Old Sandy Bay And Owia (2)  197  163  360  

Old Sandy Bay And Point  119  115  234  

Sandy Bay (1)  103  138  241  

Sandy Bay (2)  169  134  303  

Sandy Bay (3)  108  81  189  

 

 
8 OCHA St. Vincent & the Grenadines: La Soufrière Volcano Flash Update No. 02. 10 April 2020. 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRCOVID19&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://adore.ifrc.org/Download.aspx?FileId=355834
https://adore.ifrc.org/Download.aspx?FileId=355834
https://reliefweb.int/report/saint-vincent-and-grenadines/st-vincent-grenadines-la-soufri-re-volcano-flash-update-no-02
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Sandy Bay (4)  104  108  212  

Overland And Big Level  734  706  1440  

Waterloo, Orange Hill And Troumaca  180  146  326  

Chapman’s Village And Langley Park  214  243  457  

Chapman’s Village And Basin Hole  130  110  240  

Richmond, Wallibou, Morneronde  11  12  23  

Windsor Forest, Baleine, Quashie  0  0  0  

TOTAL  2,613  2,449  5,062  

 
This response focuses on providing services to evacuees. There have been reports of evacuees on outer islands, 
which will be considered in planning these communities' response. The current plan could be reviewed based on needs 
and identification of evacuees in places other than the initially planned  
 
Scenario planning 
 

Scenario Humanitarian consequence Potential Response 

Volcanic activity decreases, and 
volcano returns to normal conditions 

People can return to their home in 
less than two months and resume 
daily activities  

Maintain monitoring in the area, 
carry out evaluations if necessary. 
Support relief efforts while people 
are displaced 

The activity of the volcano is 
maintained in episodes with the 
same intensity of the last 
earthquakes 

Accumulation of more ash from 
several explosions in areas of more 
significant impact. Damage to 
livelihoods and health.  
Communities stay in collective 
centres for more than two months, 
but they can return to their homes 
after six months. 

Maintain monitoring in the area, carry 
out evaluations, and, if necessary, 
request an emergency fund to 
respond in the most affected sectors. 
Support relief while people are 
displaced. Engage in recovery 
activities to facilitate the rehabilitation 
if feasible. 

There is a volcanic eruption and 
cases of COVID-19 increase due to 
people in collective centres breaking 
preventive measures 

Families will stay in collective centres 
for a prolonged period and might lose 
their homes. Economic activity is 
affected. Cases of COVID-19 
increase and demand for care in 
health centres increase 

Visits to collective centres to monitor 
the situation and provide PPEs to 
communities. Develop and 
implement livelihoods programmes 
including cash and vouchers 
assistance (if feasible) at an early 
stage to mitigate immediate negative 
coping strategies and moving to a 
community-based response based 
on the possibility to rebuild on the 
affected area or considering the 
permanent displacement of the 
affected populations. 

 
 
Operation Risk Assessment  
 
The operation faces some risk factors, including deploying trained volunteers to the hotspot’s areas might pose a risk of 
contracting dengue and/or COVID-19. This risk will be mitigated by providing Personal Protective Equipment to all 
volunteers working in the field.  

While travel restrictions are not as onerous as other Caribbean territories, travel to St. Vincent, and the Grenadines 
(SVG) is available. However, the Government has instituted some protective measures for incoming persons. These 
include having a negative COVID-19 result before traveling to the country. As an additional measure, persons entering 
the country will be required to be quarantined in a state-advised hotel for 5 days. After that period is tested again, and 
post this test, an additional 10-day quarantine at home and non-resident at a hotel. To date, the Government has not 
made exemptions to these regulations for aid workers. 
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Vaccinations for persons working in collective centres are also a requirement. While the country has begun its 
vaccine rolls out programme, there are still reports of scepticism and mistrust in the vaccine amongst the general 
population and even within the medical community. 
 
COVID-19 Pandemic  
 
Saint Vincent and the Grenadines is one of the countries in the Caribbean that still maintains open borders. There 
appear to be no apparent COVID-19 restrictions relating to the entry of goods and equipment. However, certain 
conditions and protocols are in place for the admission of persons as indicated above.  
 
This link provides access to all COVID-19 Protocols Documents, including:  

o Protocol for The Entry of Travelers to Saint Vincent and the Grenadines (Revised 23-02-21) 
o S.R. & O. - Public Health (Covid-19) Rules 2021 
o Protocol for the Working Quarantine 

 
 
As of 9 April 2021, a total of 1,789 COVID-19 cases have been reported, which means 1,612.48 cases per 100K situating 
the country within the top five countries in the area if we look at the relative cumulative number of cases. Ten cumulative 
deaths have been reported, and the current 14 days CI is 61,29, the fifth highest in the non-Latin Caribbean. Since 
March 21st, the 14 days CI is increasing slowly (like all the rest of the epidemic tracking indicators with increases in the 
weekly change for all of them), although far from the worst moments at the beginning of February 2021, where the 14 
days CI reached a peak of almost 500 cases per 100K. According to MoH, there are 144 active cases currently in the 
country (129.79 per 100K population and 4th among non-Latin Caribbean countries). 
 

 
 
 
Saint Vincent and the Grenadines approved on 12 February 2021 as Emergency/limited use, the COVID-19 Sputnik V 
vaccine, and it has received 40K doses of Covishield vaccine as a donation from India 
(https://www.unicef.org/supply/covid-19-vaccine-market-dashboard) 
 
National Society responses to COVID-19 are supported through the IFRC Global Appeal, facilitating and helping them 
maintain critical service provision while adapting to COVID-19. This DREF operation is aligned with and will contribute 
to the current global strategy and regional Emergency Plan of Action for COVID-19 developed by the IFRC Americas 
Regional Office in coordination with global and regional partners. This means that the NS will ensure, even as it responds 
to the current dengue outbreak, COVID-19 prevention measures are adhered to, in line with the regional plan of action 
and its national COVID-19 country plan.  
 
The National Society will keep monitoring the situation closely and revise the plan accordingly if needed. Consider the 
evolving COVID-19 status and the operational risks that might develop, including operational challenges related to 
access to the affected population, availability of items, procurement issues, and NS volunteers and staff movement. For 
more information, please consult the COVID-19 operation page on the IFRC Go platform.  
 
 

  

http://health.gov.vc/health/index.php/covid-19-protocols-documents
http://health.gov.vc/health/images/PDF/SVG_Health_Services_Subcommittee_Protocol_For_Travelers_To_SVG_23_02_2021.pdf
http://health.gov.vc/health/images/PDF/SRO_Public_Health_Covid-19_Rules_2021.pdf
http://health.gov.vc/health/images/PDF/stories/COVID-19-Protocol-for-the-WORKING-QUARANTINE_23_6_2020_final.pdf
http://adore.ifrc.org/Download.aspx?FileId=308535
https://go.ifrc.org/emergencies/3972#details
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B. Operational strategy 
 
Overall Operational objective: 
To support local communities evacuated from red areas close to the volcano in need of shelter, livelihoods, sanitation 
and health support.   
 
The SVGRCS will work directly with communities and in coordination with local authorities. The National Society has 
been prioritizing its actions within the most affected areas. The SVGRC has deployed its needs assessment team to the 
100 collective centres on the island. The following strategy is based on needs that the National Society, NEMO, and 
CDEMA have identified. Upon receipt of the need’s assessment report, these activities will be adapted accordingly. 
 
Proposed Strategy: 
 
Shelter: support will be provided to the National Society for shelter management and the affected evacuees with the 
distribution of jerrycans, blankets, cleaning kits, and kitchen sets. Protection standards are being considered for safety 
measures of children in collective centres. In coordination with UNICEF and the Ministry of Social Development, Child-
Friendly spaces for children and caregivers' protection in a disaster setting will be created. The NS will support actions 
with partners.  
 
Livelihoods: Upon returning to their homes, persons would need support in regaining some sense of normalcy having 
been displaced by the eruption.  
 
An assessment will be conducted to adequately determine the recipients of this mode of assistance. An initial 200 
families targeted are suggested with the potential of revision in this number based on the assessment. An initial 876.64 
East Caribbean Dollars (XCD) – 300 Swiss francs (CHF) has been considered per family to cover food security and 
essential needs for one month. The calculation has been based to cover essential needs from the National Food Basket: 
Food & Non-Alcoholic Beverages, Clothing & Footwear, Health, Transport, Communication, Recreation & Culture and 
Education, and miscellaneous services9. 
 
It is important to recognise that this may not be limited to the island of St. Vincent but may extend to those that have 
been displaced to other neighbouring islands and cruise ships. Specific activities will be designed once the livelihoods 
assessment is completed. An IFRC Global Response Plan is being developed and could include other National Societies 
in other regions and expand the funding requirements if the situation continues to evolve. 
 
It is also important to note that the National Society has little experience in implementing CVA programming and will 
therefore require IFRC support in this regard and the hiring of an assistant to support these actions.  
 
WASH: The NS will cover the hygiene and protection needs for evacuees. These activities will be conducted in 
coordination with shelter activities based on the currently identified needs.  

Given the COVID-19 context, masks, and hand sanitizers for persons in collective centres. As such personal COVID-19 
hygiene kits comprising masks, hand sanitisers and face shields will be provided. Cleaning supplies for shelter will also 
be provided to maintain safe and sanitary spaces. In addition, thermometers will be provided to check the temperatures 
of persons being admitted to the collective centre. This will be done in coordination with PIRAC. 500 cleaning kits are 
planned to be sent by PIRAC from Martinique and are planned to replenish with this DREF. 
 

This will also include the COVID-19 Risk Comms/CEA information package on how to use the mask, graphics about 
how to wash the hands, etc.  

 
Health: The situation in St. Vincent is evolving and the needs of the affected population are being assessed to have a 
better understanding of their needs. Persons affected by the falling ashes could experience affectations to their 
respiratory tract, which can confuse symptoms with those of COVID-19 and put the family and the general population at 
risk. With the delivery of protection kits, it is also expected to support the health system of the area, to avoid the 
concentration of people who seek medical attention for complications related to the volcanic event.  
 
Family hygiene kits will be supplied for distribution in collective centres. These kits comprise the following: 
 

 

 
9 Statistical Office, Ministry of Finance. Consumer Price Index for February, 2021. 

http://stats.gov.vc/stats/?page_id=459
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Item General Composition 

Family Hygiene 

Kits 

Washing powder, soaps, shampoo, toilet paper, rags toothpaste, toothbrush,  

sanitary towels 

 
Based on the needs identified, one first aid kit per occupied collective centres (62) is also required.   
 
UNICEF plans to distribute dignity kits and PSS kits. The National Society will coordinate these actions with distributions 
in shelters. 
 

Operational support:  
 
Planning, monitoring, evaluation, and reporting 

Reporting on the operation will be conducted following the IFRC’s minimum reporting standards. A final report will be 
issued within three months of the operation’s completion. PMER will provide support at the Country Cluster Delegation 
in Port of Spain and the Americas Regional Office in Panama.  

Administration and Finance 

St. Vincent and the Grenadines Red Cross will assign a specific administrator as quickly as possible to manage the 
operation. The IFRC has also appointed a dedicated Project Manager to support the National Society.  

IFRC provides the necessary operational support for budget review and validation and bank transfers and technical 
assistance to National Societies on expense justification procedures, including invoice review and validation. 

Human Resources 

The St. Vincent and the Grenadines Red Cross will make available to the operation: 

- 205 volunteers in targeted areas. 

One Rapid Response Personnel will be deployed for three months to assist St. Vincent and the Grenadines Red Cross 
with executing, monitoring, and reporting operational activities. This person must have experience in CVA to support 
the rollout of the programme in the country.  

Security 

St. Vincent and the Grenadines Red Cross volunteers have been trained in basic safety standards (based on the Stay 
Safe manual). They will have the necessary visibility material (uniforms according to SVGRC regulations) and will be 
provided accident insurance made available by the Movement.  
 
As IFRC has no permanent presence in SVG, we will apply the Expanded Security Brief SVG, for this 3-month operation. 
Exposure of Red Cross and Red Crescent personnel to COVID-19 is a constant concern for all functions. The risk of 
Staff exposure to COVID-19 also needs to be addressed by human resources, through staff health support to pandemic-
affected personnel and following psychosocial support programs for staff. Security regulations for staff under the IFRC 
security umbrella should always be followed according to the Code of Conduct, the Minimum-Security Requirements, 
among others. The duty of care must be understood as a transversal aspect where all staff, including leaders and line 
managers, play a fundamental role.  
 
As Rapid Response staff will be deployed, security will ensure briefings and MSR's are to be followed and developed 
for the specific operation. The National Society and IFRC staff and volunteers will oversee the implementation and 
compliance with Biosafety measures. During the operation's implementation, a Security plan will be drawn up according 
to the territorial context of intervention. Strategies will be promoted through operational security framework using stay 
safe concepts, Safer Access frameworks, and the Code of conduct. All RC/RC personnel involved will follow the NS 
guidelines for visibility. 

Logistics and Supply Chain 
 
Logistics activities aim to effectively manage the supply chain, including mobilization, procurement, customs clearance, 
fleet, storage, and transport to distribution sites following the operation's requirements and aligned to IFRC's logistics 
standards, processes and procedures. Once the Volcano has stopped the eruption, a proper evaluation will be 
conducted by the government to evaluate the status of infrastructure/airport/port damages or congestions. Still, logistical 
damage is not foreseen. The primary supply chain strategy will be to mobilize from Panama Hub the necessary stock of 
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household items. If needed, the prepositioned stock already placed in Trinidad and Tobago can be mobilized as a first 
response, followed by the coordination of sea and air shipments from Panama to the country. 
 
All procurement related to this operation will follow the IFRC's standards procurement procedures and sphere standards 
for NFIs purchases. The procurement of items and services will meet the required conditions based on the affected 
population's needs (external client) and/or the operational areas (internal client) to guarantee the appropriate level of 
supplies and optimal performance. After the revision of the market capacity, with the support of a procurement officer 
from RLU Panama, the decision will be taken to follow Local procurement and/or international procurement. 
 
If needed, a Mobilization table will be launched to coordinate needs in the field and contributions offered by 
donors/partners and will be updated by the Regional Logistics Unit, Panama office. Import regulations are known, and 
a revision process will be conducted to ensure the elimination of bottlenecks and delays. 

Community Engagement and Accountability (CEA)  

A Community Engagement and Accountability (CEA) approach will promote effective participation and feedback from 
affected communities and support the focus areas' effort. This will be structured based on an analysis and diagnosis of 
the communities' needs and information channels to support the strengthening and enhancement of their response 
capacities to ashfall.   

Development of specific messages in response to the most frequent concerns, questions, and doubts identified through 
information channels implemented and as well as through the identification of rumours, the participatory identification of 
harmful behaviours, and a diagnosis of information needs. 

- Dissemination of existing and new IEC material 
- The risk communication messages will be disseminated in communities by the media channels preferred by the 

community.  
- SVGRCS/ IFRC will develop risk communication actions with the community to raise awareness about the health 

effects that may be caused by ash fall and the consumption of contaminated water.  
- Operationalising existing SVG phone hotline as a feedback mechanism with WhatsApp capabilities. 
- Compilation of testimonials from the population reached. 
- Support to the Health, Water and Livelihood intervention with CEA approach. 
- Risk Communication campaign for COVID-19 / vaccines 

 
Public Communications 

To provide up-to-date information on what is happening on the ground and how the Red Cross supports the response, 
the IFRC Communications team will provide support in securing media coverage and disseminating key messages on 
the main actions undertaken. The team will continue to prepare digital content for dissemination via the media IFRC 
website, social media networks, internal bulletins, audio-visual material, etc. Spokespersons have already been 
identified for both the national and IFRC and key messages shared with them. There is a need for current and up-to-
date photos and videos of the effects of the volcanic eruption and Red Cross actions, so hiring a professional 
photographer/videographer is recommended. 
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C. Detailed Operational Plan 
 

 

Shelter 
People targeted: 2,100  
Male: 1,050 
Female: 1,050 
Requirements (CHF): 43,540 

 
Needs analysis: As part of the country's National Volcano Plan, the SVGRC has responsibilities in shelter management. There are 106 shelters across the island (complete 
listing here) in which they are expected to serve. According to the National Plan, the National Society is responsible for the administrative duties related to shelter 
management, including persons' registrations. Most of the persons evacuated from the red zone are residing in shelters provided by the government. It is not clear yet how 
many people have taken refuge with family and friends or how many have left the island by their means. It is also not possible to establish if houses and dwellings in the 
evacuated area have suffered affectations. This information will be clearer once search and rescue crews are able to enter the areas evacuated to have a better understanding 
of the situation. The planned activities aim to respond to the most urgent needs of the people who have suffered a loss of household items and belongings. 
 
Risk analysis: The main risk that the operation is facing is the current COVID-19 pandemic. Given this, the measures to be implemented are applying the established 
biosafety protocols and following all the recommendations from the government and the ministry of health. Individuals whose houses and belonging have been affected by 
the meteorological events will face difficulties in procuring such items locally. The risk of additional eruptions is still possible. 
 

Population to be assisted: These activities aim to provide support to 2,100 persons in shelters provided by the government. The NS is part of the national response and 
coordinates with the government and other institutions to avoid duplication of efforts and guarantee an efficient response. The current information, as mentioned previously, 
is that there are a total of 2,318 evacuees in 62 shelters.  
 
Programme standards/benchmarks: Sphere Standards, when possible, and standards given by the Ministry of Health and local governments. 
 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and 
strengthen their safety, well-being and longer-term recovery through shelter and settlement 
solutions 

# of families who receive household item assistance 
Target: 700 families (2,100 people) 

Shelter Output 1.1:  Shelter and settlements and basic household items assistance is 
provided to the affected families. 

1,400 Jerry Cans and distributed (2 per family) 
700 Kitchen Sets and distributed 
700 Cleaning Kit and distributed 
1,400 Blanket and distributed (2 per family) 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

AP005 Assessment of shelter needs, capacities, and gaps             

http://nemo.gov.vc/nemo/index.php/62-plan-policies/emergency-shelters/631-emergency-shelters-for-a-volcanic-eruption-explosive
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AP005 
Identification of caseloads and verification of beneficiaries in 
different target groups – inclusion factors integrate gender, diversity 
and disability in the response 

            

AP005 Coordination with other relevant sectors for integrated programming             

AP005 Coordination with government and other stakeholders             

AP005 Procurement of household items to the affected population             

AP005 
Distribution of shelter and household items to the affected 
population  

            

AP005 Monitoring of the use of distributed shelter and household items             

AP005 Evaluation of the shelter support provided             

 

 

Livelihoods and basic needs 
People targeted: 600 (200 families) 
Male: 300 
Female: 300 
Requirements (CHF): 71,800 

 
Needs analysis: upon returning to their homes, persons would need support in regaining some sense of normalcy, having been displaced by the eruption. Some will need 
support for basic needs (food and essentials) and others for transport costs and health needs. 
 
An assessment will be conducted, and the NS expects to have more clear information by 14 April to adequately determine the recipients of this mode of assistance. An initial 
200 families targeted are suggested with the potential of revision in this number based on the assessment. An initial 876.64 East Caribbean Dollars (XCD) – 300 Swiss francs 
(CHF) has been considered per family to cover food security and essential needs for one month. The calculation has been based to cover essential needs from the National 
Food Basket: Food & Non-Alcoholic Beverages, Clothing & Footwear, Health, Transport, Communication, Recreation & Culture and Education, and miscellaneous services10. 
An Operation Update is planned after the analysis to include the modality and make adjustments. 
 
The use of cash transfer programs will be promoted to support the reactivation of local businesses and the local economy. This will be possible if the market assessment and 
the feasibility study allow the implementation of the CVA, which will contribute to a rapid local market recovery, as well as the accompaniment in the early recovery stage. 
The assessments detailed in this section, which have not yet been carried out, are expected to be carried out by the NS in the coming weeks.  
 
Risk analysis: The main risk is that the number of people in need will be greater than our capacity to assist. For this purpose, the operation will work on the identification of 
the most vulnerable people and selection and prioritization criteria with the affected communities. Another possible risk is that the needs of the community go beyond the 3 
months of the duration of the DREF.  

 

 
10 Statistical Office, Ministry of Finance. Consumer Price Index for February, 2021. 

http://stats.gov.vc/stats/?page_id=459
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Population to be assisted: A total of 200 families that have had their food security and basic needs affected. It is required to carry out a damage and needs assessment, for 
which the conditions of access to the affected areas must be given, allowing the identification of the communities to be assisted. The effects were mainly in the Saint Vincent 
Island, but outer islands are reporting ashfall and receiving evacuees, the inclusion of the evacuated communities will be considered. 
 

Programme standards/benchmarks: Provide humanitarian assistance to the affected population, taking into account the Minimum Standards set out in the Sphere Manual; 
the Fundamental Principles and Values of the International Red Cross and Red Crescent Movement; International Red Cross and Red Crescent Movement's Strategic 
Framework on Disability Inclusion; IFRC's Minimum Standard Commitments to Gender and Diversity in Emergencies; the Code of Conduct; CRRC's Social Inclusion, Culture 
of Peace and Non-Violence Policy; CEA minimum actions Commitment and other documents related to the Movement and other organizations that allow providing quality 
humanitarian assistance with dignity. 
 
 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected areas, 
restore and strengthen their livelihoods 

# of families whose livelihoods are strengthened through 
access to food. 
Target: 200 families 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security including 
food is provided to the most affected communities 

# of families who receive food assistance through CVA 
Target: 200 families 

Activities planned 
Weeks / Month 

1 2 3 4 5 6 7 8 9 10 11 12 

AP081 
Market analysis and feasibility study (including assessment of needs, 
capacities, and gaps)  

            

AP081 Workshop for volunteers about CVA and CEA tools              

AP081 Livelihoods and basic needs Cash & Voucher Assistance for 200 families                        

AP081 Post-distribution monitoring and evaluation             

AP081 Implementation of a feedback mechanisms for affected communities             

No cost Deployment of a Surge Livelihoods/CVA (covered with Regional funds).             

AP008 Hiring of a Local Livelihoods Assistant             
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Water, sanitation, and hygiene 
People targeted: 2,100 
Male: 1,050 
Female: 1,050 
Requirements (CHF): 46,200 

 

 
Needs analysis: There are ashes falling in several places of the island of St. Vincent. The provision of protection equipment is essential. It is a priority to provide solutions 
that allow communities to improve their capacity to implement water treatment in the home and provide elements for personal hygiene, protection against COVID-19 and 
household cleaning, thus contributing to good health.   
 

Risk analysis: The risks that may appear during the operation are a greater probability of infection by COVID-19 for the volunteers in charge of implementing the activities. 
However, volunteers will be equipped with PPEs and will be informed about the preventive measure that the situation will require. Volunteers will follow all the guidelines of 
the NS and other advice given by the Ministry of Health and other government institutions who are coordinating the response.  
 

Population to be assisted: This operation plans to reach 2,100 people located in 62 collective centres designated by the government. This humanitarian support also 
includes the distribution of personal hygiene kits. 
 
Programme standards/benchmarks: The activities to be implemented in the framework of the guidelines established by the Sphere Manual, when possible, and standards 
given by the Ministry of Health and local governments. 
 
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

# Families who see receive hygiene and sanitation services 
Target: 2,100 persons 

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is 
carried out in targeted communities 

# of assessments conducted 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 

 AP026 
Conduct initial assessment of the water, sanitation, and hygiene 
situation in targeted communities 

                        

 AP026 
Coordinate with other Water and Sanitation participants on the 
needs of the target group and the appropriate response  

                        

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on 
how to use those goods is provided to the target population   

2,100 hygiene kits are and distributed  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 

AP030 
Determine the needs for hygiene household items (HHI), including 
soap, water storage, and menstrual hygiene for each community 
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based on health risks and user preference in targeted communities 
in coordination with the WASH group or cluster.  

AP030 
Procure and Distribute 2,100 hygiene kits 2,100 people located in 
62 collective centres  

            

AP030 Monitor distribution of items              

 
 

 

Health 
People targeted: 2,100 
Male: 1,050 
Female: 1,050 
Requirements (CHF): 31,167.50 

 
Needs analysis: The situation in St. Vincent is evolving and the needs of the affected population are being assessed to have a better understanding of their needs. It has been 
established that persons who have been evacuated are under a lot of stress and uncertainty for what the future might bring. Most of the people who were displaced are taking 
refuge in collective centres and although the government is taking measures to prevent the spread of diseases and COVID-19, there are still risks to the population that need 
to be addressed. Persons affected by the falling ashes could experience affectations to their respiratory tract, which can confuse symptoms with those of COVID-19 and put the 
family and the general population at risk. With the delivery of protection kits, it is also expected to support the health system of the area, to avoid the concentration of people 
who seek medical attention for complications related to the volcanic event.  
 
Risk analysis: Persons in shelters for the overcrowding are exposed to diseases and the possibility of getting COVID-19. Volunteers might also be exposed to COVID-19 
while visiting the collective centres to conduct assessments and distribution. Nonetheless, the government has put preventive measures in place and the NS is abiding by 
the recommendations received from the government. In addition, masks and hand sanitizers will be provided to volunteers and persons in collective centres.  
 

Population to be assisted:  
These activities are aimed at 2,100 persons who are in 62 collective centres designated by the government and managed by the NS. More information on the population as 
well as their demographics will be available once needs assessments and additional information are available.  
 
Programme standards/benchmarks:  
For the distribution of first aid kits, the standard will be in accordance with the recommendations from the government and the health authorities. Sphere Standards, when 
possible. 
 
 

P&B 
Output 

Health Outcome 2: The immediate risks to the health of the affected populations are 
reduced through improved access to medical treatment 

# Families who see reduction of immediate risks to the health 
Target: 2,100 persons 
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Code 

Health Output 2.1: Improved access to health care and emergency health care for 
the targeted population and communities. 

31 first aid kits distributed 
 
9,000 masks distributed 
 
2,250 face shields distributed 
 
2,250 goggles distributed  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 

AP022 Procurement and distribution of 31 First Aid kits                         

AP022 Provision of First Aid services to evacuees.              

AP022 Procurement and distribution of masks, face shields and goggles to 
evacuees and volunteers for protection 

            

 

 

Strategies for Implementation 
Request (CHF): 57,057.50 

 

P&B 

Output 

Code 

S1.1: It facilitates the objectives of capacity building and organizational 

development of National Societies to ensure that National Societies have the 

necessary legal, ethical and financial foundations, systems and structures, 

competencies and capacities to plan and implement 

# of volunteers that receive personal protective equipment  

 

# of volunteers insured 

 

Target: 205 volunteers 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   

Activities planned 

Week/ Month 
1 2 3 4 5 6 7 8 9 10 11 12 

AP042 To guarantee volunteers’ insurance coverage             

AP042 
Provision of comprehensive briefings on the role of 

volunteers and the risks they face 
            

AP042 
To carry out actions that warrant volunteers’ 

awareness of their rights and responsibilities 
            

AP042 
To carry out training on safety that guarantee the well-

being of volunteers.   
            

AP042 
Provision of adequate personal protection equipment 

for volunteers. 
            

AP042 
To guarantee the participation of volunteers in 

decision-making processes in all operations 
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AP042 

Promotion of the Red Cross Fundamental Principles 

among volunteers according to the needs during the 

emergency 

            

AP049 

Public Communications – hiring of a local consultant 

to capture photos and videos of the impact and Red 

Cross response 

            

P&B 

Output 

Code 

Outcome S2.1: Ensuring an effective and coordinated international disaster 

response 

# of follow-up visits:   

Target: 2 follow-up visits  

 
# of learned lessons workshops conducted 

Target: 1 lesson learned completed 

Output S2.1.1: An effective and respected capacity building mechanism is maintained. 

 

Activities Planned 

 Week / Month 
1 2 3 4 5 6 7 8 9 10 11 12 

AP049 IFRC Monitoring Visits              

AP084 Lessons learned workshop             
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Budget 

 
See Annex 
 
 

 For further information, specifically related to this operation please contact: 
 
In the St. Vincent and the Grenadines National Society  

• Bernard Morgan, President; email: bmorgansvg@gmail.com Telephone: +1 784 498 
1118 

• Dora James, Director General; email: dora.jamesedu@gmail.com Telephone: +1 784 
531 1717 
 

In the IFRC regional office for the Americas: 
 

• Roger Alonso Morgui, Head of DCPRR; roger.morgui@ifrc.org 
 

• Gonzalo Atxaerandio, Continental Operations Manager (acting); 
gonzalo.atxaerandio@ifrc.org  

 

• Susana Arroyo, Communications Manager for the Americas; email: 
susana.arroyo@ifrc.org 

 
In the IFRC Country Cluster Support Team:  

• Ariel Kestens, Head of Country Cluster Delegation; ariel.kestens@ifrc.org 
 

For Performance and Accountability (planning, monitoring, evaluation, and reporting 
enquiries):  

• Maria Larios; Planning, Evaluation, Monitoring and Reporting Manager; 
maria.larios@ifrc.org   

 

In Geneva:  

• Eszter Matyeka DREF, Senior Officer; eszter.matyeka@ifrc.org   

• Antoine Belair, Senior Officer for Operations Coordination for the Disaster and Crisis 
(Prevention, Response and Recovery); antoine.belair@ifrc.org 
 

 
 
 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Humanitarian Response 

(Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to inspire, 

encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 
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International Federation of Red Cross and Red Crescent Societies all amounts in Swiss Francs (CHF)

DREF OPERATION
MDRVC005 - St Vincent and the Grenadines - La Soufriere Volcano 12/4/2021

Budget by Resource 

Budget Group Budget

Clothing & Textiles 4,200

Water, Sanitation & Hygiene 46,200

Medical & First Aid 31,168

Utensils & Tools 39,340

Cash Disbursment 68,800

Relief items, Construction, Supplies 189,708

Distribution & Monitoring 5,300

Transport & Vehicles Costs 12,400

Logistics Services 4,000

Logistics, Transport & Storage 21,700

National Society Staff 3,000

Volunteers 10,308

Personnel 13,308

Consultants 4,000

Consultants & Professional Fees 4,000

Workshops & Training 1,000

Workshops & Training 1,000

Travel 15,250

Office Costs 1,500

Communications 3,000

Financial Charges 300

General Expenditure 20,050

DIRECT COSTS 249,765

INDIRECT COSTS 16,235

TOTAL BUDGET 266,000

Budget by Area of Intervention
AOF1 Disaster Risk Reduction #N/A

AOF2 Shelter 46,370

AOF3 Livelihoods and Basic Needs 76,467

AOF4 Health 33,193

AOF5 Water, Sanitation and Hygiene 49,203

AOF6 Protection, Gender and Inclusion #N/A

AOF7 Migration #N/A

SFI1 Strengthen National Societies 39,200

SFI2 Effective International Disaster Management 20,501

SFI3 Influence others as leading strategic partners 1,065

SFI4 Ensure a strong IFRC #N/A

TOTAL 266,000

AOF2
17%

AOF3
29%

AOF4
12%

AOF5
19%

SFI1
15%

SFI2
8%

SFI3
0%

#Internal


