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Emergency appeal no° MDRVE004 Timeframe covered by this update: 27 January to 23 

September 2019 

Date of issue: 23 October 2019 Operation timeframe: 18 months 
 

Operation start date: 27 January 2019 Operation End date: 27 July 2020 

Overall operation budget: 50 million Swiss francs DREF amount allocated: 1 million Swiss francs 

N° of people being assisted: 650,000 people 

Host National Society presence:  
The Venezuelan Red Cross (VRC) has approximately 2,500 volunteers, 24 branches and 11 subcommittees. In 
addition, it has 8 hospitals, 33 outpatient clinics and approximately 1,400 employees. 

Red Cross Red Crescent Movement partners currently actively involved in the operation:  
The International Federation of Red Cross and Red Crescent Societies (IFRC), the International Committee of the Red 
Cross (ICRC) and the Italian Red Cross. 

Other partner organizations actively involved in the operation: 
United Nations Office for the Coordination of Humanitarian Affairs (OCHA), United Nations Children's Fund (UNICEF), 
Pan American Health Organization (PAHO/WHO), Ministry of Popular Power for Health (MPPS) and the Ministry of 
Foreign Affairs. 

 
<Click here for the financial report1, and here for the contact information.> 

 
January 2019: IFRC allocated internal 
emergency funds, Disaster Relief Emergency 
Fund (DREF), to support the Venezuelan Red 
Cross. 
 
March 2019: IFRC President visited Venezuela, 
marking a crucial step for humanitarian 
diplomacy in the country by the IFRC and the 
Venezuelan Red Cross.  
 
March 2019: Nationwide power outage that 
continued for several days. 
 
April 2019: IFRC issues an Emergency Appeal 
MDRVE004 Venezuela: Health Emergency for 50 
million Swiss francs for 650,000 people and a 
Head of Emergency Operations is deployed. 
 
August 2019:  Publication of Operation Update no. 1. 

 

 
1 Financial report as end of September 2019. Appeal coverage does not include bilateral contributions, see the full list here. 

Six-month update 

Venezuela: Health Emergency  

The Venezuelan Red Cross provides primary healthcare in 
community health sessions. Source: VRC, 2019.  

http://adore.ifrc.org/Download.aspx?FileId=235615
http://adore.ifrc.org/Download.aspx?FileId=235615
http://adore.ifrc.org/Download.aspx?FileId=252628
https://www.ifrc.org/docs/appeals/Active/MDRVE004.pdf
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A. SITUATION ANALYSIS 

 

Description of the context 
 

Venezuela continues to face a complex situation in which access to basic services, especially health 
(promotion and prevention of communicable and non-communicable diseases, diagnosis and treatment), 
mental health, as well as water, sanitation and hygiene (WASH) conditions remain critical. The Pan American 
Health Organization (PAHO) has reported outbreaks of preventable diseases, such as diphtheria2, measles3 
and malaria, as well as an increase in tuberculosis in Venezuela. To reduce the spread of disease, essential 
healthcare is needed for the population with the highest levels of vulnerability. Population needs change with 
seasonal shifts; as the rainy season has begun, mosquito-transmitted diseases have generated an impact 
on the healthcare context. 
 
This situation has also affected the hospital network of the Venezuelan Red Cross (VRC). The National 
Society, which is part of the health system through the provision of services in its 8 hospitals and 33 outpatient 
clinics, continues to contribute to efforts to provide health services to the Venezuelan population. 
 
As a consequence of the nationwide power cuts that have occurred since March 2019, the health system has 
experienced a collapse. This is especially notable in emergency services, as well as for equipment such as 
dialysis machines, refrigeration, ventilators, among others. 
 
Energy outages also affect the water supply, as the supply depends entirely on electric pumps. Access to 
water is one of the greatest challenges facing Venezuela, it is common for communities to receive water only 
once a week, which increases the risks faced by the most vulnerable populations such as children and 
adolescents, pregnant and lactating women, and the elderly. To date, electricity service remains fluctuating, 
especially in states outside the capital. 
 

This situation is compounded by fuel shortages, which have been aggravated by a reduction in imports and 
insufficient local production. This has hindered access to essential services and people's livelihoods, 
including the transport sector, which adds to the population's challenges in accessing health services and 
water resources. 
 
Recent data published by the Central Bank of Venezuela indicate that the Venezuelan economy has 
contracted by 52 per cent between 2013 and 20184. In the same period, non-oil imports fell 81 percent. Other 
data shows a sharp drop in the country's oil exports from 85 billion US dollars in 2013 to 30 billion US dollars 
in 20185.  
 
The National Consumer Price Index shows that food and other commodities have had cumulative inflation of 
more than 1,000 per cent between December 2018 and April 20196. This hyperinflation is deepening the loss 
of purchasing power and limiting access to basic goods. According to August estimates from the 
Documentation and Analysis Centre for Workers (Centro de Documentación y Análisis para los trabajadores), 
a Venezuelan requires 134.5 minimum wages (40,000 Sovereign bolivar- BsS) to purchase a food basket for 
an average family of five, which means that the monthly minimum wage (equivalent of 1.90 US dollars) has 
an average purchasing power of only 1.1 per cent of the minimum food basket7. Although food and related 
products may be available in markets, many people, especially those with lower incomes and the most 
vulnerable, cannot access these due to high prices. 
 

Remote communities, including those in border areas and indigenous communities, do not receive sufficient 
assistance to cover their basic needs. It is essential to continue the planned implementation, as well as 

 
2 PAHO, Diphtheria epidemiological update, 18 October 2019  
3 PAHO, Measles epidemiological update, 25 September 2019  
4 Central Bank of Venezuela, Gross Domestic Product (GDP). Historic data from 1997 to Q3 2018 with 2017 constant prices. The 
following formula was used to estimate growth rate between Q3 2018 and Q3 2013: [(𝐺𝐷𝑃𝑄3 2018 − 𝐺𝐷𝑃 𝑄3 2013) 𝐺𝐷𝑃𝑄3 2013] ∗ 100⁄  
5 Central Bank of Venezuela, Trade balance. Historic data from 1997 to Q3 2018. 
6 Central Bank of Venezuela, National Consumer Price Index (NCPI). Historic Data from December 2017 to April 2019. The following 
formula was used to estimate the change from December 2018 to January 2019: (𝑁𝐶𝑃𝐼𝑎𝑝𝑟𝑖𝑙 2019 𝑁𝐶𝑃𝐼𝑑𝑒𝑐 2018) ∗ 100⁄  
7 El Impulso, Se requieren 134.5 salarios mínimos para adquirir la canasta alimentaria. 19 September 2019. 

http://cenda.org.ve/
https://www.paho.org/hq/index.php?option=com_docman&view=download&category_slug=2019-2&alias=50710-18-october-2019-diphtheria-epidemiological-update&Itemid=270&lang=en
https://www.paho.org/hq/index.php?option=com_docman&view=download&category_slug=2019-2&alias=50421-25-september-2019-measles-epidemiological-update-1&Itemid=270&lang=en
http://www.bcv.org.ve/sites/default/files/cuentas_macroeconomicas/5_2_1_trim.xls
http://www.bcv.org.ve/estadisticas/comercio-exterior
http://www.bcv.org.ve/sites/default/files/precios_consumidor/4_5_7_indice_y_variaciones_mensuales_serie_desde_dic_2007.xls
https://www.elimpulso.com/2019/09/19/cendas-fvm-se-requieren-134-5-salarios-minimos-para-adquirir-la-canasta-alimentaria-19sep/
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expand the range of actions to address disease outbreaks and increase comprehensive care for priority 
conditions, physical and mental health. 
 
The overall situation pushes many people to continue to leave the country without being properly informed 
of the risks associated with migration, including the risk of being victims of trafficking and/or sexual and labour 
exploitation.  According to estimates by the United Nations Refugee Agency (UNHCR) and the International 
Organization for Migration (IOM) in their 5 September 2019 report, approximately 4.3 million Venezuelans 
have emigrated, which places the country second, after Syria, in the global ranking of people displaced across 
international borders. 
 
This Appeal continues to support the VRC in facilitating access to health for the Venezuelan population by 
fulfilling its mandate and ensuring that all actors understand the Fundamental Principles of the Red Cross 
and Red Crescent Movement, especially those of impartiality, neutrality and independence, and seeks to 
continue mobilizing financial support for the purchase and distribution of medicines and medical supplies to 
ensure the availability of services at primary and specialized levels. 

 

Summary of current response 

 

In January 2019, the International Federation made its Disaster Relief Emergency Fund (DREF) available to 
enable the Venezuelan Red Cross to increase actions to respond to the then current situation in Venezuela, 
as well as augment the IFRC’s capacity in the country through Red Cross global and regional mechanisms. 
In April 2019, the Health Emergency Appeal was launched, and response mechanisms were activated to 
significantly expand access to health and water, sanitation and hygiene for the most affected population. The 
Appeal seeks an effective and responsible emergency response from the Venezuelan Red Cross and the 
IFRC, which has the capacity to exert influence as one of the main independent, neutral and impartial local 
humanitarian actors, and to promote understanding of the Fundamental Principles of the Red Cross and Red 
Crescent Movement with communities and authorities. 
 
The DREF funds supported the VRC's response with relief items in water, sanitation and hygiene; first-aid 
services; and pre-hospital care during the public order disturbances in February. VRC staff and volunteers 
were equipped with visibility and safety equipment. At the community level, community first aid and 
psychosocial support (PSS) activities were conducted 
 
During the months of February and March, the VRC and the IFRC held different meetings with the key 
actors in the country. On 29 March, the approval of the entry of medical supplies into the country was 
approved. Coordination mechanisms for the arrival and distribution of these supplies were established with 
the Ministry of Popular Power for Health (MPPS) and the Venezuelan Red Cross. By September 2019, three 
cargo planes and two ships with more than 100 tons of medical supplies, 23 electric generators, long-lasting 
insecticidal nets (LLIN), articles for storage and access to safe water (water purification tablets and 
jerrycans) and other relief items have entered, and many have been distributed as indicated in the graphic 
below, in the country. The shipments started in April 2019 with the arrival of the first chartered plane, the 
second in May 2019 (ship), the third in June 2019 (plane), the fourth in July 2019 (plane) in collaboration 
with the Italian Red Cross, and the last shipment entered in August 2019 (ship). 
 
 
 

https://www.ifrc.org/who-we-are/vision-and-mission/the-seven-fundamental-principles/
https://www.ifrc.org/who-we-are/vision-and-mission/the-seven-fundamental-principles/
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During this reporting period, this Appeal for Venezuela: Health Emergency, has enabled support for 28 
health facilities, including: 9 public hospitals, 1 public dialysis centre, 1 electromedicine unit, 2 public malaria 
treatment centres, 1 paediatric oncology centre, 4 VRC hospitals, and 10 VRC health clinics. This support 
includes generators and/or essential medical supplies, including pharmaceuticals for the provision of basic 
healthcare and first aid. IFRC technical experts in the country and in the region conducted technical 
evaluations to establish the Appeal’s priorities, as well as ensure that the technical and operational support 
to the VRC continues to be central. 
 
The distribution of medical supplies and generators, as well as water, sanitation and hygiene interventions, 
continue to be carried out in different parts of the country. VRC psychosocial response teams were formed 
in three locations; standard psychosocial methodologies are being applied in branches. Psychological 
sessions (care and educational) were integrated into some of the community-based health activities. In 
addition, IFRC supports VRC volunteers with tools for self-care of their mental health. See the map of 
activities by type carried out in each state. 
 
The VRC and IFRC, which conducted these activities in close coordination, have reached more than 50,800 
people in 21 out of 24 states in Venezuela with health and WASH interventions, community trainings and 
psychosocial support during this reporting period. These actions, particularly the community health 
campaigns, have contributed to guaranteeing the vulnerable population’s access to primary healthcare, 
medicines and key services.  
 



5 | P a g e  

 

 

 
 
Overview of Host National Society. 
 

The Venezuelan Red Cross, founded in 1895, has approximately 2,500 volunteers (500 of which are first 
aiders) in its 24 branches located throughout the country. The VRC has 1,400 staff, which includes the 
medical staff in its 8 hospitals and 33 outpatient health centres, which conform the largest network of health 
centres in the country. The VRC is considered an important humanitarian institution, known for its provision 
of primary and emergency healthcare to the most vulnerable communities, emergency response and 
community-based actions. The VRC has volunteers and staff specialized in health; first aid; psychosocial 
support; livelihoods; disaster risk reduction; social inclusion; and water, sanitation and hygiene promotion. 
 
 

 
 
 
 

2,500 
Volunteers 

8 
Hospitals 33 Health 

Centres 

5 
Ambulances 
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VRC actions in this Appeal operation would not have been possible without the network of committed 
volunteers and staff who are the central pillar of Red Cross actions in the country.  
 
The VRC is an independent institution, which directly administers its hospitals, outpatient clinics and other 
health services and all its actions are aligned with the Fundamental Principles of the Red Cross and Red 
Crescent Movement. 
 
The current efforts build upon the National Society’s history of community-based actions that foster 
community resilience and emergency response. The VRC is known for the capacities of its first responders, 
who act in coordination with local disaster management authorities. As a result, the VRC has earned the trust 
of the communities with whom it works, enabling its continued access to these and particularly to reach the 
population groups in situation of vulnerability. 
 
The VRC works with local authorities and other humanitarian partners in line with the International Red Cross 
and Red Crescent Movement Fundamental Principles with special attention to neutrality, impartiality and 
independence. 
 
Overview of Red Cross Red Crescent Movement in country 
 
Following the actions of the IFRC Secretariat in Venezuela, this past July, it was decided to transform the 
IFRC technical office, housed within the VRC’s national headquarters in Caracas, into a Country Office that 
would report directly to the Regional Office for the Americas (ARO). Currently, the positions of Head of 
Office and nine international delegates are in the final phases of the recruitment process. 
 

With this structure, the Secretariat will be able to support the implementation of the IFRC’s 2019-2020 
Master Plan in Venezuela, which seeks to obtain 63 million Swiss francs, as well as the strengthening of 
the National Society's capacities to be a key actor in the country. This master plan is composed of this 
Appeal and Operational Plan 2019, which include support for the National Society. 
 
Currently, the main projects are related to community resilience and disaster risk reduction; community 
health; water, sanitation and hygiene; livelihoods; nutrition; migration, protection and social inclusion; and 
cross-border cooperation between the Colombian Red Cross Society and the Venezuelan Red Cross. 
 
With the launch of DREF funds in January 2019 and the Appeal in April, along with the National Society's 
ongoing programmatic actions, IFRC is supporting the VRC to scale-up emergency response activities and 
humanitarian programming with the most vulnerable communities. Under this Appeal, the VRC was able to 
provide selected households with items to store and purify water, and provide communities with basic and 
emergency health services, including medical supplies for health centres. The VRC has also provided first 
aid, pre-hospital care, psychosocial support and mental healthcare. Since the onset of heightened tension 
in the country, a situation room was activated at VRC’s national headquarters, which coordinates the 
response with the situation rooms at the sectional level and monitors the evolution of the situation. 
 
During this reporting period, the combined operational and programmatic team in Venezuela has been 
composed of international staff.  At the outset, a Head of Emergency Operations (HeOps) was present and 
led the operation between April and June 2019. 
 
To date, 26 specialists have been deployed for technical support through the IFRC's global and regional 
response mechanism (surge) in the areas of water, sanitation and hygiene; psychosocial support; health; 
medical and general logistics; communications; security; finance; administration; planning, monitoring, 
evaluation and reporting (PMER); and relief. In the coming months, it is expected that a medical delegate, 
a disaster preparedness and response coordinator, a logistician with a focus on procurement, an information 
management delegate, a PMER delegate who, together with the head of country office, the finance and 
administration delegate and the programme coordinator will provide timely follow-up to the implementation 
of this operation. 
 
Considering that it is in Venezuela where the response to the impact of the socio-
economic situation begins, regular coordination has been established with the emergency 
operations that respond to the flow of Venezuelan migrants in the region: Colombia: 

33 Health 

Centres 

http://adore.ifrc.org/Download.aspx?FileId=232123
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Population Movement (MDRCO014) and Americas: Population Movement (MDR42004), to maximize efforts 
to the IFRC regional response. The IFRC's Disaster and Crisis Department for the Americas is responsible 
for overall coordination between the three response operations (the appeals for Venezuela, Colombia and 
the Americas), facilitating synergies between response activities carried out in the country of origin and in 
countries that receive Venezuelan migrants. 
 
This effort is led by the ARO; and for a better understanding of the challenges and advances at the country 
level, the Joint Working Group with the Global Department of Disasters and Crises has been established in 
Geneva. To date, more than 16 coordination meetings have been held.  
 
The International Committee of the Red Cross (ICRC) has a permanent delegation in Venezuela with offices 
in Caracas, San Cristóbal in Táchira and Puerto Ordaz in Bolívar. ICRC activities focus on the areas of 
health, water, sanitation and hygiene, and the restoration of family links (RFL), among others, in accordance 
with its mandate. The ICRC conducts activities to assist the most vulnerable people, detainees, migrants 
and their families, and promotes knowledge of international humanitarian standards and universal 
humanitarian principles to strengthen their integration into national legislation.  For this operation, a health 
coordination technical working group was established to facilitate synergy and complementarity of the 
actions carried out in public hospitals by the three Movement components (VRC, ICRC and IFRC).  
 
The VRC, ICRC and IFRC have a tripartite agreement in Venezuela. The ICRC and the IFRC also 
coordinate at the level of their respective headquarters in Geneva. This coordination has made it possible 
to plan the use of resources, coordinate implementation and cooperation modalities. On 3 February, the 
three Movement components in country issued a joint declaration, which expressed the willingness and 
ability to continue to assist, through humanitarian aid, the Venezuelan population with the most urgent 
humanitarian needs in accordance with the Fundamental Principles of the International Red Cross and Red 
Crescent Movement.  
 
In order for the Movement to have a greater impact in addressing growing humanitarian needs, the VRC, 
the IFRC and the ICRC work closely together, promoting synergies and complementarity of their actions 
and optimizing the use of their capacities and available resources. The Movement's priorities include 
adopting a coordinated approach to ensure and strengthen institutional development in order to achieve 
greater technical and operational capacity for effective and accountable emergency response and 
humanitarian programming in areas such as migration, RFL, relief, healthcare, among others. The IFRC 
and the ICRC support VRC branches and headquarters by conducting relevant training courses, developing 
security protocols tailored to the needs of volunteers, providing institutional visibility and defining an 
additional VRC human resource capacity dedicated to coordinating security through cooperation activities 
and community programmes. 
 
Overview of non-RCRC actors in country 
 

The VRC coordinates its activities with different national and local authorities. Currently, the VRC and the 
IFRC coordinate with United Nations (UN) agencies and other international organizations through the 
Coordination Team for Cooperation and Assistance (ECCA). Following the appointment of a Humanitarian 
Coordinator last May, this space established the activation of a Country Humanitarian Team and an Inter-
Cluster Coordination Group. An Assistant Humanitarian Coordinator also was appointed. These mechanisms 
are leading the coordination of principled humanitarian action in Venezuela.  
 
To date, eight clusters officially are activated in: food security and livelihoods; health; nutrition; water, 
sanitation and hygiene; protection (including areas of responsibility for the protection of children and 
adolescents and gender-based violence); shelter, energy and household goods; education; and logistics. 
Seven clusters are fully active, and the logistics cluster is just initiating. 
 
The UN and its partners have launched an appeal to support the Humanitarian Response Plan for Venezuela, 
which aims to assist 2.6 million people and requires $223 million by the end of the year8. 
 

 
8 Venezuela Humanitarian Response Plan. July – December 2019.  

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRCO014&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDR42004&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://reliefweb.int/sites/reliefweb.int/files/resources/20190814%20HRP_VENEZUELA.pdf
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Based on the 3W tool (who does what and where) there are a total of 63 operational actors including UN 
agencies and non-governmental organizations (NGOs), who are increasing their capacity and presence. This 
includes the 10 priority states for humanitarian response.  
 
Funding to maintain and expand the response is urgent, as UN agencies and NGOs declare limited financial 
resources.  
 
The VRC and IFRC participate in nutrition, health and water and sanitation sector meetings; they also 
participate in the medical logistics sub-group. Part of this coordination has allowed the VRC to receive more 
technical training. In early March, the VRC participated in a Pan American Health Organization (PAHO) 
training course on the Supply Management System (SUMA), which taught the basic functions of entry, 
delivery and notification of supplies. Prior to the arrival of the inter-agency health emergency kits (IEHKs), 
this training also provided information on the presentation and content of these kits. In August 2019, this 
training was complemented by a workshop also facilitated by PAHO on the management of another supply 
tool, Systock, which has been adopted for the management of inputs at the national level, which is 
administered jointly with the VRC and the IFRC. 
 
As part of the long-term programmatic actions, the VRC and IFRC are collaborating with UNICEF in the 
distribution of water treatment tablets (Aquatabs), as detailed in section C of the Detailed Operational Plan 
in the priority area of Water, Sanitation and Hygiene. 
 
During this reporting period, IFRC met with the Ministry of Popular Power for Foreign Relations, the Ministry 
of Popular Power for Health, the United Nations Resident Coordinator, and the ICRC to establish protocols 
for the entry of medical supplies into the country, which is stipulated in an agreed upon roadmap. This 
coordination allowed the entry of the three charter planes and two ships with aid in April, June, July and 
August 2019. 
 
In addition, negotiations with the Ministry of Popular Power for Foreign Relations have been conducted for 
the establishment of a Headquarters Agreement for the IFRC to extend its current operational capacities. 
 

Coordination mechanisms currently in place to enhance implementation of actions 
 

Actor by type Coordination mechanism  

VRC • Operational coordination between branches and thematic areas 

• Health coordination meetings 

IFRC • Establishment of a Country Office 

• Surge support for the deployment of key technical staff 

• 2019-2020 Venezuela Master Plan, including Appeal plan of action and Operational Plan. 

• Coordination with regional emergency appeals currently active in response to the flow of 
Venezuelan migrants in the region 

ICRC  • Coordination with permanent delegation in Venezuela 

• Health coordination technical roundtable 

Movement-wide • Tripartite agreement between VRC-ICRC-IFRC to coordinate actions and avoid 
duplication. 

External actors • Coordination with Humanitarian Country Team participating in the clusters of nutrition, 
health, medical logistics, and water and sanitation. 

• Coordination with Ministries of Popular Power for Health and for Foreign Affairs.  

 

Needs analysis and scenario planning 

 
During the period covered by this Operation Update, the VRC and IFRC continued to analyse the 
socioeconomic and health trends, monitoring the evolving needs in the country.  
 
Inflation in Venezuela has worsened in 2019; both local currency and foreign currency are losing purchasing 
power. This scenario has caused difficulties in the Venezuelan population's access to healthcare due mainly 
to limited access to medicines, migration of health personnel, deterioration of medical equipment due to the 
lack of maintenance and/or spare parts, in addition to a deterioration of health facilities, among others. 
These elements, together with food insecurity and nutritional problems, have led to greater vulnerability in 
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the Venezuelan population and have generated one of the most significant mass displacements in the 
history of South America. 
 
Electricity failures have decreased in the national capital; however, electric power is rationed in several 
states, thus limiting the provision of essential services.  
 
In this scenario, the VRC sectionals have increased the number of day-long health campaigns (known as 
community health days) in vulnerable communities, increasing access to health services (diagnosis and 
treatment) in these communities. Generators, medicines, medical equipment and consumables, repairs 
and/or maintenance of their safe water management systems, improving their capacity to provide healthcare 
to the population, have been provided in VRC hospitals and out-patient clinics and State-dependent 
hospitals. 
 
The following section provides a general overview of the central needs in relation to the IFRC and RCRC 
areas of action in Venezuela. As mentioned above, the VRC and the IFRC coordinate with the ICRC and 
other Movement components to avoid overlapping, complement their actions, proactively exchanging on 
shared operational constraints and possible mitigating actions. 
 
Needs analysis 
 
Health 
Difficulties in obtaining access to healthcare, medicines and medical supplies continue to generate health 
needs in Venezuela. To reduce the spread of disease, as well as to provide care and treatment for chronic 
diseases, malnutrition and support for those facing psychosocial and psychological problems, essential 
healthcare is needed for the population with the highest levels of vulnerability. 
 
The Pan American Health Organization, in the framework of its 164th meeting of the Executive Committee, 
issued a report on 14 June 2019 that points to the need to maintain technical support and cooperation in 
health in Venezuela and neighbouring countries. The report noted outbreaks of preventable diseases, such 
as diphtheria, measles and malaria, as well as an increase in tuberculosis in Venezuela, and expressed 
concern about maternal and infant mortality, mental health and violence. 
 
The number of measles cases has dropped dramatically by 92.2%, with a total of 449 confirmed cases 
through September 2019, compared to 5,779 confirmed cases in 20189. This decrease is due to support to 
the Ministry of Popular Power for Health from international partners such as the Pan American Sanitary 
Bureau (PASB), among others, for a combined measles and diphtheria vaccination campaign. Despite the 
notable decrease in measles, the D8 genotype associated with the outbreak in Venezuela has been reported 
in neighbouring countries and is now endemic in both Brazil and Venezuela. 
 
At the beginning of this year's rainy season, mosquito-borne diseases further affected the health-care 
context, with outbreaks of malaria and dengue fever reported in Zulia and Táchira, respectively. In many 
places, particularly in the states of Bolivar, Sucre and Amazonas, malaria remains a constant problem, as 
the treatment medication remains non-existent and/or expensive. Given the significant migratory movement, 
the spread of outbreaks, in bordering countries, remains a significant threat.  
 
Efforts to increase basic epidemiological surveillance and data generation have yet to be strengthened with 
adequate support and coordination. The former health and nutrition coordination platforms have been 
formally activated as thematic clusters, along with food security, water, sanitation and hygiene, education, 
protection and logistics, as well as shelter, energy and non-food items (NFI). 
 
HIV infections remain a concern in the country, as antiretroviral drugs are often depleted. In addition, there 
has been a lack of official HIV surveillance data. Venezuela is in the process of transitioning to a different 
treatment regimen (regimes based on dolutegravir), which according to PAHO reports could reach up to 85 
per cent of those registered for care. However, it also notes that this process has been slow and has had an 
impact on pregnant women, children and alternative regimens. 
 

 
9Pan American Health Organization, Epidemiological Update: Measles: 25 September 2019.  

https://www.paho.org/hq/index.php?option=com_docman&view=download&alias=50312-ce164-fr-s-informe-final-1&category_slug=164-comite-ejecutivo&Itemid=270&lang=es
https://www.paho.org/hq/index.php?option=com_docman&view=download&category_slug=measles-2204&alias=50420-25-september-2019-measles-epidemiological-update&Itemid=270&lang=en
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For other health conditions, current data are often not available. For example, figures for tuberculosis date 
from 2017, and preliminary information is only available until 2018, when 10,575 new cases were reported. 
Due to the lack of laboratory supplies, tuberculosis rates could be underestimated, even by these figures. 
Non-communicable diseases, such as cancer, diabetes, hypertension and chronic respiratory diseases, 
account, according to 2016 figures, for 70% of deaths in the country. 
 
As for malnutrition, the National Institute of Nutrition of Venezuela, with the support of PASB, is implementing 
a programme to detect and manage child acute malnutrition. UNICEF provides micronutrient supplements 
and outpatient care for child malnutrition but has pointed out that this is not enough to meet demand. Between 
October and December 2018, Caritas Venezuela found that 57% of the children with whom it works have 
some degree of malnutrition, and that 34% of the children are at risk of malnutrition, 15.6% of mild malnutrition 
and 7.3% of acute malnutrition.   
 
The Venezuelan health system operates in the same challenging context faced by the general population. 
Water shortages and electricity shortages have an impact on the ability to maintain health services; fuel and 
transportation shortages also make it increasingly difficult to reach health centres. Unverified figures from the 
Venezuelan Medical Federation of March 2018 indicate that 22,000 doctors have emigrated, which, despite 
the Venezuelan Government's efforts to train "integral community doctors" and general practitioners, are 
unable to respond to all the country's health needs. The lack of medicines, products and supplies affects the 
diagnostic capacity of laboratories and radiological facilities. Spare parts for medical equipment and lack of 
regular maintenance are other problems faced by the country's health centres and represent the main 
obstacles to providing adequate and quality treatment and care in VRC health centres. 
 
Water, sanitation and hygiene (WASH) 
Access to drinking water, in terms of quality, quantity and continuity, is a major challenge in Venezuela. 
Difficulties in acquiring spare parts, equipment, machinery, materials and other goods (local or imported) to 
maintain water and sanitation services have led to water shortages and sometimes complete disruption of 
the water supply. The water system has collapsed due to the suspension of proper maintenance, lack of 
equipment (pressure pumps needed for water distribution), power outages that incapacitate electrical 
equipment, and challenges surrounding existing water reserves. This situation has led a significant number 
of people to use unsafe water sources, increasing the risk of waterborne diseases.  
 
In the face of irregular access to running water, water tankers are used to supply water to homes, health 
centres and other parts of the country. However, the lack of formal supervision and standards for these water 
trucks means that this water is often untreated and has high levels of turbidity. The lack of access to water 
purification products due to their scarcity or non-existence in the local market or the financial cost of their 
acquisition aggravates this serious situation.  
 
The payment for water , its purification and supply are an additional economic burden for vulnerable 
households. In addition, hygiene products necessary for healthy living are often a low priority for the 
household budget. Sanitation remains difficult due to the lack of local transport capacity to ensure sanitation 
services, including solid waste management and garbage collection. 
 
Electricity and water services are less disrupted in the Capital District, but electricity and water supplies 
remain limited in other states. Water supply is totally dependent on pumps, which means that when electricity 
fails, the water supply is interrupted.  
 
Access to water is one of the greatest challenges, as many communities receive water less than once every 
eight days, disproportionately affecting the most vulnerable populations such as children and adolescents, 
pregnant and lactating women, and the elderly.  
 
According to the United Nations, 95 per cent of priority needs in the WASH sector are not met due to limited 
funding and capacity of some of the humanitarian actors.  
 
As detailed in the Plan of Action for this Appeal, this operation needs to strengthen the quality and quantity 
of water in VRC's hospitals and outpatient clinics.  
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Operation Risk Assessment 
 
The current operation presents several external risks. The following is an analysis of the evolution of the 
risks identified in the Plan of Action for this Appeal: 
 

Risk identified Evolution of risk Mitigation measures 

The scope and potential 
increase of the humanitarian 
needs could exceed collective 
capacities and stretch the 
VRC, the Red Cross Red 
Crescent Movement’s and the 
resources of other 
organizations well beyond their 
limits. 

This risk is still present. 
Current inflation in the country 
has made access to medical 
services and treatment 
increasingly difficult. 

VRC and IFRC equitably distribute the health 
resources available (medicines, consumables, 
medical equipment). Technological 
mechanisms that facilitate the rational use of 
health resources are beginning to be used 
(Systock and ODK tools). Alliances have been 
established to increase the coverage of health 
activities in the communities. 

Country context is complex 
and humanitarian needs are 
not covered properly.   
 

This risk is still present. 
Currently, the percentage of 
funds raised by the Appeal is 
relatively low and does not 
adequately respond to the 
health needs of the population.
   

Humanitarian diplomacy actions and resource 
mobilization activities are being conducted at 
national, regional and global levels.  

Insufficient operational facilities  This risk is still present. Status agreement negotiation in process.  

Financial risk due to 
hyperinflation   
 

This risk is still present. 
The constant increase in 
inflation in Venezuela 
diminishes the purchasing 
power of Appeal funds. 

Purchases of most materials are being made 
outside of Venezuela. 
Currency foreign exchange monitoring.  
 

Logistic challenges due to the 
country situation  
 

Reduced risk. The logistical capacity of the National Society is 
increased through the hiring and training of a 
team that manages the central warehouse. 
There are plans to create similar teams in the 
five regional VRCs offices. The system Systock 
is used to improve the logistical management of 
medical supplies and other items received.       

Civil unrest 
 

This risk is still present. Security measures are implemented based on 
strict compliance with Stay Safe standards.  

Heavy workload and 
psychological stress of 
National Society staff and 
volunteers  
 

This risk is still present. VRC has established within the activity 
protocols the performance of debriefing and 
defusing activities.  
In the following months, scheduled to train 
National Society personnel who can 
continuously carry out these activities in support 
of National Society staff. 

Lack of understanding of 
Fundamental Principles of Red 
Cross and Red Crescent 
Movement and the RCRC 
mandate  
 

Reduced risk. VRC's communications department conducted 
several activities, including on social networks, 
that have improved community information as it 
relates to the activities of the Appeal. For 
community-level activities, tools from the 
community engagement and accountability 
(CEA) approach are used to establish two-way 
communication channels with the communities 
where the health days are held. 

 
 
Security Assessment 
 
The IFRC maintains its institutional classification of the orange phase. This is due to the country context and 
the general population’s difficult access to public services that leads to increased social pressure and security 
risks. As the level of risk to IFRC operational security, including personnel, comprehensive and integral 
management of security and working environments remains necessary. At the time of publishing this six-
month update, the second rotation of security staff is underway. This delegate will closely coordinate with the 



12 | P a g e  

 

VRC and the ICRC to ensure a full understanding of the current and rapidly changing context. The ARO 
security team maintains permanent coordination and provides technical guidance to ensure the 
comprehensive security of personnel in Venezuela. 
 
In the current context, the International Movement of the Red Cross and Red Crescent reiterates its neutral, 
impartial and independent humanitarian mandate and its commitment to provide humanitarian support to the 
population with the highest levels of vulnerability in Venezuela. 

 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 

 

The operational strategy for Venezuela is long-term. At the end of September 2019, the financial coverage 
of the Appeal was 12% (Donor Response here). Thus, the strategy will correspond to a constantly expanding 
operation based on needs and donor support. The operation will respond to the situation as it changes and 
the IFRC will continue to increase and constantly adjust its support. If needs arise in other sectors that the 
IFRC, together with the VRC and other Movement partners, feel could be addressed, the Plan of Action will 
be revised accordingly. 
 
This Appeal to continue through July 2020 requests 50 million Swiss francs to meet the immediate and urgent 
healthcare needs of the most vulnerable population by improving the operational capacity of public hospitals 
and the network of health centres managed by the VRC throughout the country, and increasing the availability 
of essential pharmaceuticals and other medical supplies. This approach includes the provision and rapid 
deployment of essential medical supplies, including pharmaceuticals and electrical generators, as well as 
improved infrastructure of VRC health facilities; remote communities’ access to primary healthcare services; 
and improved provision of mental health and psychosocial support services.  
 
Where necessary, basic water and sanitation infrastructure in health facilities will be improved to ensure the 
availability of safe water and adequate sanitation facilities, as well as improved hygiene and sanitation 
practices in communities.  
 
The Plan of Action also prioritizes the strengthening of VRC institutional capacity, with a view to increasing 
technical and operational capacity for effective response and comprehensive programme management at all 
levels.  

https://www.ifrc.org/docs/appeals/Active/MDRVE004.pdf
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The VRC network of health centres is providing essential medical care and first aid throughout the country, 
including access to primary healthcare communities in remote areas where access to healthcare is severely 
restricted.  
 
With the support of the Regional Logistics Unit in Panama, the shipment of 2 maritime containers with a total 
weight of 10.5 tons has been effectively managed, following the shipment of air charters at the beginning of 
April.  At the same time, work has been done to develop the logistical capabilities of the National Society, 
with the permanent support of a Logistical Coordinator and a regional intervention team (RIT) member with 
this speciality. Several regional purchasing processes have been managed in support of the operation: 
communication articles, pelican suitcases, medical sets, medical supplies, ODK kits, vehicles, among others. 
Currently, with the team in Venezuela, the IFRC is managing the shipment of four additional containers with 
medicines, medical supplies and other needed goods, to the La Guira port. 
 
In addition to the logistical challenges presented by the national context, the low financial coverage of the 
Appeal continues to drastically hinder the implementation of activities and limit the operational capacity of the 
IFRC and the VRC in the country. The IFRC and the VRC have a significant level of access to reach 
communities in urgent humanitarian need, aligned with the Fundamental Principles. This access, within this 
complex operational context, offers a unique opportunity to assist the affected population with health, water 
and sanitation services at the local level. 
 
Finally, in order to guarantee the sustainability of the actions implemented through this appeal, a main 
component of National Society Capacity Development is taking place in coordination with other projects 
currently implemented with the VRC. The National Society is being strengthened via a unified model that 
integrates standards of care and overall quality management. This model includes Standard Operating 
Procedures (SOPs), tools and knowledge for efficient preparedness and response to the national context, 
ensuring that the capacities and systems established under the Appeal and the other programmatic 
interventions continue to be implemented in complement to the sub-regional efforts.   
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The unified model would create a single health system for the Venezuelan Red Cross network of hospitals 
and outpatient clinics, the conformation of this health system is being driven both by the Appeal and by the 
programmes with a health component. This model would generate common standards based on the creation 
and implementation of protocols for healthcare and psychosocial support; standardization of health services 
and infrastructure of hospitals and clinics; establishment of an information management system based on 
ODK 2.0; and logistics chain based on Systock. 
 
Following the end of this Appeal operation, the key actions will be followed up under the IFRC Operational 
Plan 2020 for Venezuela, to ensure continuous support to the VRC for its implementation of the response 
strategy and the consolidation of capacity building efforts that solidify VRC essential services. 
   
 

C. DETAILED OPERATIONAL PLAN 

 

 

Health 
People reached: 32,956 people 
Male: 11,619   
Female: 21,337 

    

Health Outcome 1: Access to essential healthcare will be increased in target areas of the assessed 
hospitals and health clinics. 

Indicators: Target Actual 

Number of people reached with health services (disaggregated by age and 
gender) 

650,000 
people 

32,956 
people10 
(21,337 
females 
11,619 
males) 

Health Output 1.1: Healthcare facilities have access to essential medicines and consumables to 
enable provision of basic medical services  

Indicators: Target Actual Actual 

Number of health facilities supported with medical stocks  
 

24 health 
facilities  

19 health 
facilities 

Tons of medical items/ kits procured and delivered to health facilities  
 

To be 
determined 

(TBD) 

More than 
200 tons 

Progress towards outcomes 

 
Since February 2019, the IFRC has received three cargo planes and two ships in Venezuela with more than 
100 tons of medical supplies, generators and other relief items in April, June, July and August 2019. The 
medical load consisted of 9 IEHKs (including malaria kits), medicines, surgical kits, medical consumables, 
basic medical equipment and other related relief items to promote access to safe water, and generators for 
medical facilities.  
 
These contributions are essential to the implementation of health actions at the community level and health 
facilities by the VRC, which have reached a total of 22 of Venezuela's 24 states. This high level of 
geographical coverage indicates that the objective of providing medical attention to the most vulnerable 
populations of the country is being reached. 
 

 
10 These number represents only the people reached by the VRC network health actions such as: community health days and medical attention at 
VRC health facilities (hospitals and outpatient clinics). 



15 | P a g e  

 

As part of the Appeal strategy to increase the population's access to health services, three plans for the 
distribution of pharmaceutical and other medical supplies were prepared on the basis of needs assessments 
and analyses. These were rolled out for 19 medical centres in 7 states: 

- 5 public hospitals in Miranda, Vargas, Capital District and Carabobo 
- 4 VRC hospitals in the Capital District, Zulia, Carabobo and Aragua  
- 10 VRC primary health centres Aragua, Apure, Anzoátegui, Barinas, Táchira, Lara, Yaracuy and 

Falcon.  
 
With the medical supply distribution scheduled for the month of October (after this reporting period), a total 
of 32 VRC health establishments (24 outpatient clinics and 8 hospitals) will be reached and 2 health 
establishments managed by foundations. This will increase the number to 39 medical centres reached. 
 
Fifty per cent of the medical supplies that have entered the country were distributed to the public hospitals 
identified in conjunction with the Ministry of People's Power for Health. It is expected that in October, through 
the implementation of the monitoring plan, the number of people reached through the public hospital network 
will be obtained. This information will be shared in the next operations update.   
 
The VRC operations team coordinates with the IFRC logistics team for the distribution plan for each of the 
shipments. Logistics is responsible for calculating cargo weight and volume based on the routes to determine 
the type and quantity of vehicles required. At the same time, the VRC operations team, which accompanies 
the shipments, makes all the logistic arrangements for the shipments to facilitate the safe passage of cargo 
during distribution and mitigate risks. 
 
Public hospitals prescribe medicines according to their regular protocols. Through the established technical 
committee, these also report on the use of medical stocks and the people who benefit directly from the 
support of the Appeal. 
 
All this effort is complementary to the activities carried out through the community health projects that the 
Venezuelan Red Cross implements in 5 border states in a total of 9 hospitals. 
 

Health Output 1.2: Healthcare facilities are strengthened and active to enable provision of basic 
medical services  

Indicators: Target Actual 

Number of health facilities with increased capacity for the provision of basic 
medical services  
 

24 health 
facilities 

22 health 
facilities 

Number of treatment/consultations provided in the health facilities and in 
the community health sessions  

TBD 24,797 
consultations 

Number of community health sessions carried out  

N/A 88 
community 

health 
sessions 

Progress towards outcomes 

 

IFRC purchased 24 generators to equip health facilities in areas where regular and unpredictable power 
outages directly affect healthcare due to the disruption to medical procedures and causing life-threatening 
situations, depending on the services provided by each hospital.  
 
Of the 24 generators procured, 23 units were distributed in 22 health facilities, as follows: 

• 12 generators in 11 public hospitals in Distrito Capital, Vargas, Barinas, Zulia, Carabobo and Cojedes 

• 11 generators in 11 VRC health facilities  
o 8 VRC health centres in Barinas, Táchira, Apure, Anzoátegui, Lara, Yaracuy, and Falcon.   
o 3 VRC hospitals in Carabobo, Zulia, and Capital District. 
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During the reporting period, most medical 
supplies were distributed in public hospitals, 
VRC hospitals and outpatient clinics. The 
delivery mechanism for medicines in VRC health 
centres is designed to ensure that the most 
vulnerable people are reached in a standardized 
and effective manner. Under the adopted model, 
community health sessions are organized in 
which patients receive a range of medical 
services and are provided with the necessary 
medicines free of charge. When necessary, 
patients are referred for further free treatment at 
VRC health centres and/or other public or private 
health centres, on a case-by-case basis. In 
some of the VRC clinics, pharmaceuticals are 
distributed free of charge to the population with 
a prescription from public health centres or other 
free health centres. As mentioned, public 
hospitals prescribe medicines according to their 
regular protocols and the technical committee reports on the use of medical stocks and the people who 
benefit directly from support via this Appeal. 
 
In order to increase the scope of the community health days and ensure that the most vulnerable people 
are reached, the VRC has begun negotiations for the creation of alliances with local organizations, of which 
Caritas and the Christian Front Movement are the largest; during the month of August 2019, meetings were 
held with representatives of the Baptist Church. The establishment of these alliances has been one of the 
achievements of the Appeal to improve and strengthen the capacity of the VRC to reach the most 
vulnerable affected by the current national health situation.   
 
The development of these alliances is part of the training approach of health promoters, is the alternative to 
reach more vulnerable communities in Venezuela, and aims:  

1. To have a staff (volunteers) from the communities capable of responding to an adverse event. 
2. To have vulnerable communities ready for development/evaluation and assistance. 
3. Support VRC sectionals with transport, logistics and community security. 

 
During the month of August 2019, a training workshop for health promoters was held in the Capital District, 
reaching a total of 298 people (190 women and 108 men).   
 
In the community health days conducted with partners, these are responsible for obtaining the medical staff 
(doctors and nurses) who will be responsible for carrying out the community health campaign. The VRC 
holds workshop to train community health promoters a few days prior to the activity. This course contains 
four modules: explanation of the Fundamental Principles of the Red Cross and Red Crescent Movement, 
first aid, health promotion and disaster preparedness using the Community-based health and first aid 
(CBHFA) approach. After the training is completed and approved, a VRC vest will be given to the medical 
staff who supervise each health day. The VRC deploys a technical team during these health days in which 
only VRC visibility materials are used. As part of the partnership, it was agreed that the other institutions 
involved will not use their visibility. 
 
As of September 2019, a total of 88 community health days were held in 17 states of the country including 
the Capital District, Anzoátegui, Apure, Aragua, Barinas, Bolívar, Mérida, Portuguesa, Miranda, Carabobo, 
Sucre, Yaracuy, Guárico, Lara, Táchira, Zulia, Falcon), reaching a total of 24,391 people (15,854 women 
and 8,537 men).  
 
During the period covered by this report, a total of 24,797 medical consultations were provided. This figure 
includes the consultations conducted during the community health days, as well as the four spaces for free 
medical consultations: two in Carabobo and one each in Anzoátegui and Falcón. The latter spaces provide 
a reduced number of services in comparison to those offered in the community health days. 
 

The VRC holds community health days in different locations 
throughout the country. Source: VRC 
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In addition, 26 direct deliveries of medicines were made to hospitals and outpatient clinics outside a 
community health days in 8 states: Anzoátegui (4 - Fundanahos health centres), DC (1 - Hospital Carlos J 
Abello), Yaracuy (2 VRC headquarters in San Felipe), Bolívar (4 VRC headquarters in Caroní), Portuguese 
(7 in Páez at the Headquarters of Sub Comité Acarigua Araure), Táchira (3  VRC headquarters), Sucre (1 
Valentín Valiente, 1 Altagracia, 1 in Bolívar) and Zulia (2 in Maracaibo). Under this mode of care, patients 
arrive with information from their prior appointment and the prescription, thus enabling the delivery of the 
medication based on the previous medical consultation. 
 
As of July 2019, the IFRC and VRC, with support from UNICEF, began nutritional treatment aimed at children 
under 5 and pregnant and lactating women in different parts of the country. This is provided via nutritional 
supplements and pharmaceutical products and is aligned with the IFRC Operational Plan in the country. The 
detection of malnutrition, followed by preventive and curative treatment, will be integrated into the outreach 
activities supported by the Appeal, enabling the provision of comprehensive medical care. 

Health Output 1.3: Target population is provided with health services, rapid medical management of 
injuries and diseases.  

Indicators: Target Actual 

Number of people reached with first aid services (disaggregated by age 
and gender)  
 

N/A 459 people 
(250 women, 
209 men)11 

Number of people in communities and VRC staff and volunteers trained in 
health   
 

N/A 2,875 people 
in 

communities 

Progress towards outcomes 

In the period covered by this report, 34 community health workshops were held in 12 states (Anzoátegui, 
Aragua, Barinas, Carabobo, Capital District, Falcón, Guárico, Lara, Sucre, Táchira, Yaracuy and Zulia), of 
which 18 entailed community first aid training sessions that trained 1,219 people (662 women and 467 men).  
 
There were also 15 community 
educational sessions in 5 states with a 
total participation of 1,358 people 
covering topics of promotion of 
breastfeeding, cancer prevention, 
promotion of menstrual hygiene and 
sexual and reproductive health, 
nutrition, prevention of diarrhoea, 
vaccines and their benefits, importance 
of first aid, myths and truths about 
mammography, and informative 
sessions on HIV/AIDS.   
 
As mentioned, a training workshop for 
health promoters that reached 298 
people in the Capital District.  
 
During the disturbances of public order 
in the first quarter of 2019 and the 
increased security situation, the VRC first aid team has been helping the injured population in several places. 
With the support of the appeal, 459 people received first aid. 
 

Health Output 1.4: Psychosocial support is provided to health staff and volunteers.  

Indicators: Target Actual 

Number of people reached with psychosocial support activities 
(disaggregated by age and gender)  
 

TBD 
4,280  
people 
(2,654 

 
11 This is a correction of the error from previous operational update. The total number of people provided with First Aid Services is 409 during the 
disturbances of public order in first quarter of 2019. In the second quarter, the actions were more related with community-level training workshops 
and the first aid provided during the community health days.  

VRC volunteers give community health promotion training sessions during 
community health days. Source: VRC 
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women and 
1,626 men) 

Number of volunteers and staff trained in PSS (disaggregated by age and 
gender)  
 

TBD 
236 (166 

women, 70 
men) 

Progress towards outcomes 

 
Psychosocial support continues to be of high relevance. To integrate mental health and psychosocial support 
into the humanitarian response of IFRC and VRC, IFRC has deployed specialized staff. IFRC has provided 
technical expertise and tools to support the establishment of the VRC Mental Health and Psychosocial 
Support Programme (MHPSS) and, at the same time, has provided mental health and PSS to communities 
and VRC staff and volunteers, many of whom were the first to respond during the February 2019 
disturbances and subsequent events. 
 
Based on this program, PSS and mental health activities were carried out in eight VRC branches including 
Distrito Capital, Anzoátegui, Carabobo, Sucre and Zulia. In the period covered by this report, 18 PSS 
sessions were part of the community health days, mostly in the form of talks or direct care with psychologists, 
thus reaching 4,280 people (61% women, 38% men and 1% not identified). 
 
In the VRC sectionals of the Capital District, Falcon and Lara, volunteers and staff received support with 
personalized and group psychosocial and mental health sessions, including awareness-raising on the 
practice of self-care. 
 
Following the disappearance of a boat carrying between 32 and 42 migrants who had departed from the 
coast of Falcon, IFRC MHPSS delegates travelled to Falcon, La Vela, to support the branch's psychosocial 
support activities with the families of the disappeared, as well as to provide psychological assistance to VRC 
families and volunteers. During this incident, VRC volunteers faced high levels of stress in the communities, 
especially those who provided support during this incident. 
 
Capacity-building 
 
Within the framework of the VRC's Psychosocial and Mental Health Support programme, the following 
objectives were defined: to promote the care of Red Cross staff and volunteers; to promote awareness of 
emotional reactions and behaviours, of adaptation to disasters and long-term social conflicts; to promote 
resilience, coping skills and rehabilitation of individuals and communities; and to increase the psychosocial 
and mental healthcare of staff and volunteers. 
 
Many of the staff and volunteers who had previously been trained and involved with PSS have emigrated. 
Consequently , since February 2019, IFRC has supported VRC in restarting the area. Training activities 
conducted include: 

- Creation of three PSS response teams in the Capital District, Barinas and Bolívar sections. To this 
end, 59 volunteers and staff were trained and equipped with tools. 

- In Táchira, 7 volunteers and staff increased their knowledge about providing support services to 
migrants.  

- In Falcon and Lara, 59 staff and volunteers were trained in Psychological First Aid.  
- 11 members of the Restoring Family Links team in Falcon have acquired knowledge on how to 

adequately address the psychosocial aspect with families and individuals who need help with RFL.   
- In Los Teques, San Antonio and Carabobo, training in psychological first aid, orientation on the 

implementation of health days complemented by training in the principles of the red cross, and to 
clarify that there was no religious affiliation were conducted for religious community leaders. The 
alliance with faith-based leaders and other community leaders is based on their influence in the 
communities and, given their counselling role, the learning provided improves their listening and care  
to identify signs of suicide, depression and factors of risk to these. 

 
Since March 2019, the following tools and methodologies have been completed and/or implemented:  

- Psychological medical history of the patient  
- PSS registration in the communities 
- Dissemination of the PSS kit/guide 
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- Psychological first aid tools for VRC volunteers 
- Stress and mental health self-assessment checklist for VRC staff and volunteers  
- Deployment of the Community Psychosocial Kit in five branches (Capital District, Zulia, Bolívar, 

Vargas and Lara). 
 
PSS activities are included transversally in implemented activities. On each community health day, the PSS 
component is activated and is composed of three phases: 

- Talks (15 to 20 minutes) or activities on psychological first aid and mental health for people entering 
the facilities. They are given a short induction on topics such as stress management and anxiety 
accompanied by practical exercises prior to receiving other services during the community health 
day. 

- The talks also enable referrals to specific consultations with psychologists or PSS professionals that 
same day. If required, the person can be referred to health professionals (psychologists and 
psychiatrists), or another institution.  

- Recreational activities for adults and children carried out with the support of the VRC Youth section 
and other volunteers. 

- The volunteers who during the health day give the talks and PSS services have been previously 
trained in topics such as: grievance management, crisis management, stress management, 
psychological and community first aid, and PSS activities with children. This care approach has been 
implemented in complementarity with other projects in the States of Distrito Capital, Carabobo - 
Valencia, Bolívar, Barinas, Falcon - Coro, Táchira, El Tigre and Aragua. 

 
The majority of the VRC sectionals currently have a reference person for PSS. This was possible thanks to 
a workshop for trainers in the second quarter of 2019 that created a network of PSS focal points in the 
National Society.  
 
In addition, the VRC is working towards the creation of an alliance with the National Federation of 
Psychologists to systematize actions for prevention, counselling in relation to suicide and appropriate 
management of people at risk. 
 

 

 

Water, sanitation and hygiene 
People reached: 17,931 people 
Male: 8,428  
Female: 9,503 

WASH Outcome 2: Immediate reduction in risk of waterborne and water related diseases at targeted health 
hospitals and health centres 

Indicators:  Target Actual 

Number of people that have increased access to safe 
water and minimum conditions for basic sanitation and 
hygiene 

 
17,931 (9,503 women, 8,428  

men) 

WASH Output 2.1: Access to safe water, sanitation and hygiene promotion provided to the health hospitals 
and centres: improve the existing water storage and the distribution system at the hospitals and health 
centres, through improvements to storage and filtration systems, hygiene promotion activities and support 
to improved environmental sanitation. 

Indicators:  Target Actual 

Number of VRC volunteers and staff trained in WASH 
(disaggregated by age and gender)  

TBD 
226 people (110 women and 

116 men) 

People reached with WASH relief items   
TBD 

17,931 (9,503 women, 8,428 
men) 

Number of health facilities with improved access to safe 
water and sanitation  

21 health facilities 1 health facility 

Number of people reached with hygiene promotion 
(disaggregated by age and gender)  
 

TBD 
1,236 people (927 women, 

309 men) 
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Progress towards outcomes 

The operation has been supported by four water, sanitation and hygiene experts from the IFRC. These, 
together with the VRC, conducted evaluations in seven hospitals and four primary healthcare centres in 
the Capital District, Aragua, Carabobo, Lara, Portuguesa, Anzoátegui, Táchira, Zulia and Yaracuy. This 
enabled sharing of the objectives of the water, sanitation and hygiene component to improve the quality 
and quantity of water and to improve sanitation and hygiene in health centres.  
 
WASH interventions were classified into three levels: rapid impact with chlorination and cleaning of water 
tanks, structural repairs and equipping with necessary maintenance supplies over a period of up to 12 
months. Due to the low coverage of the Appeal, interventions are focusing on the first level - testing 
chlorination of water tanks in sanitary facilities and cleaning of water tanks - for which some supplies were 
procured with the current available funding. 
 
A total of 17,931 people were reached with 
actions to promote water, sanitation and 
hygiene at the community level. This entails 
those reached with the distribution of water 
jerrycans and water purification tablets 
(Aquatabs), as well as the of workshops to 
promote hygiene and access to safe water in 
the Miranda, Aragua, Carabobo, Falcón, 
Yaracuy, Lara, Barinas, Vargas, Anzoátegui, 
Sucre, Zulia and Táchira states during this 
reporting period.  
 
To address the need for safe drinking water in 
households, relief items such as collapsible 
jerrycans, 20-litre water containers and water purification tablets were purchased as part of the Appeal. 
During this reporting period, approximately 10,014 jerrycans and 17,025 water purification tablets were 
distributed to vulnerable people in the intervened communities in the above-mentioned states. 
 
As of September, 13 community workshops to promote hygiene and access to safe water were held in 
Carabobo (3), Sucre (4), Anzoátegui (1), Lara (1), Táchira (1), Zulia (3) and reached 1,236 people.  
 
Additionally, within the framework of the Appeal, actions were undertaken to improve access to drinking 
water and sanitation in selected health facilities. To date and taking into account the results of the 
evaluations mentioned, maintenance has been carried out on the reserve tank of the VRC’s Carlos J Abello 
Hospital in the Capital District. The VRC National Water Coordinator has been hired and the IFRC has 
deployed a water expert to support the National Society to implement actions that are complementary to 
the livelihood programs and that with UNICEF. 
 
In response to the growing number of cases of malaria and other vector-borne diseases, the IFRC procured 
4,000 long-lasting insecticide nets and curtains for health centres and the population. A total of 3,000 were 
sent to VRC branches in Puerto Cabello- Carabobo, Zulia- El Tigre, Bolívar- Anzoátegui, Apure- Apure, 
Mérida- Mérida, and Acarigua- Portuguesa. 
 
During this reporting period, actions were undertaken to set the foundation to reach the planned health 
facilities with improved access to safe water and sanitation. The next operations update will provide further 
information on the progress. 

 

  Strengthen National Society 

Outcome S1.1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform.  

Output S1.1.4: Venezuelan Red Cross have effective and motivated volunteers who are protected  

Indicator Target Actual 

VRC volunteers give handwashing workshops at the community 
level. Source: VRC, 2019.  
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Number of VRC volunteers and staff who received support through the Appeal 
TBD 884 

volunteers 
and staff 

Output S1.1.6: Venezuelan Red Cross have the necessary corporate infrastructure and systems in place 

Indicator Target Actual 

Number of staff members hired 13 staff 7 staff 

Output S1.1.7: Venezuelan Red Cross capacity to respond and prepare for emergencies is strengthened 

Indicator Target Actual 

Security plan developed 1 Pending 

Number of branches supported with response capacity activities  TBD 10 branches 

Progress towards outcomes 

 

This Appeal and previous emergency funds have been vital in supporting the VRC in improving its technical, 
operational and structural capacity to deliver effective humanitarian assistance at headquarters, sectionals 
and committees. It considers the coordinated interventions of the Red Cross and Red Crescent Movement 
and other international humanitarian partners in Venezuela.  
 
The Appeal helped strengthen the operational structure of the National Society by providing financial 
resources for key positions and operations at VRC national headquarters. Concurrently with the Appeal's 
lines of actions, 13 sectionals and their committees are better equipped to provide and expand healthcare, 
water, sanitation and hygiene and other activities to their local communities. 
 
Since January 2019, a multidisciplinary response team has been deployed to work with the VRC on the 
design and implementation of this Appeal operation and to provide technical and strategic support in key 
areas.   
 
To improve the operational, structural and technical capacity of the VRC, the IFRC is focusing its support in 
the areas of disaster management, security, finance, logistics, information management, communications 
and community engagement and accountability, and health. The IFRC and the VRC are putting efforts into 
the development of institutional systems that promote and ensure accountability and compliance, as well as 
oversight systems, as well as assisting the VRC to develop a robust information management system for 
procurement, finance, monitoring and reporting.     
 
For the second half of 2019, the VRC, other Movement components and the IFRC, through its National 
Society Development (NSD) unit in the ARO, are working to create and implement a comprehensive 
approach to NSD for the National Society This will guide and ensure the coherence and relevance of actions 
and resources dedicated to strengthening the institutional capacity of the VRC at central and local levels to 
fulfil its humanitarian mandate.  
 
In September 2019, the IFRC NSD regional coordinator conducted a mission to meet with different focal 
points and key partners of the VRC to create a plan to strengthen the National Society. 
 
Volunteer management and care 
 
The VRC headquarters, sectionals and committees and IFRC consider volunteer management as a high 
priority in this operation, thus working to ensure the safety and well-being of volunteers. Additionally, as 
volunteers are part of the communities and face the same consequences of the situation, special measures 
continue to be implemented to ensure that their conditions are sufficient to permit them to remain active and 
motivated.  
 
Through the IFRC 2019 Operational Plan for Venezuela, 2,635 VRC volunteers are insured by the IFRC 
volunteer insurance policy. 
 
With the support of the Appeal: 
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- 884 VRC employees and volunteers in 11 sectionals received safety boots  
- 300 volunteers were equipped with protection and visibility equipment in Anzoátegui, Táchira and 

Vargas.  
- The PSS and Mental Health delegate conducted individual and group psychosocial and mental 

health support sessions with volunteers, especially with those who participated in the response 
during situations of civil unrest and during the disappearance of a boat with migrants that departed 
from Falcon.  

- Mental health self-care tools were designed and used with volunteers, as well as holding awareness 
sessions with these. 

- A total of 1,610 people received an introduction to the Red Cross and Red Crescent Movement and 
community first aid as a first step towards becoming VRC volunteers. 

 
Disaster management 
 
In line with the disaster management priorities of the VRC and IFRC, technical support was provided to VRC 
in: 
 

- Preparation of response and contingency plans in seven sectionals in Barinas, Mérida, Lara, Distrito 
Capital, Apure, Zulia and Valencia. 

- Establishment of institutional Early Warning Systems (EWS) in five sectionals in Zulia, Distrito 
Capital, Lara, Bolívar and Falcón.  

- In preparation of the changing situation for security issues, a multidisciplinary IFRC and VRC team 
was deployed from 19 to 27 February to strengthen the response capacity of the Táchira and San 
Antonio sectionals. During this visit, strengths and weaknesses were identified in terms of emergency 
preparedness and response, which fed into the plan of action to improve the VRC’s response 
capacity; a civil unrest response plan also was designed. 

 
The VRC contingency plan was created on the basis of a joint assessment and analysis of risks, needs, 
internal and external context, among others.  
 
As mentioned, the deployment in February of the multidisciplinary team to Táchira in February enabled an 
analysis of the VRC emergency preparedness and response capacity. This mission contributed to the 
identification of the VRC’s need to improve safety and security systems and technical capacities, which the 
International Committee of the Red Cross, Italian Red Cross and IFRC will support. 
 
Safety and Security  
 
With regard to security, the IFRC Security Coordinator and the ICRC supported VRC branches and 
headquarters during this reporting period. This has included training activities, developing security protocols 
adapted to the needs and context, providing volunteers with institutional visibility gear and identifying and 
strengthening human resource capacities for security-related issues. 
 
The following are some of the activities and outstanding results during this reporting period:    

- The VRC headquarters and branches are better prepared to analyse and mitigate security risks and 
preserve their security during emergency interventions. This includes in situations with an unstable 
context and in the presence of armed groups. 

- The security assessment conducted in the communities of the Capital District and Vargas led to the 
creation of evacuation plans, security protocols and risk maps, which allowed for the uninterrupted 
implementation of activities within these communities and minimized security incidents. 

- Security plans in the context of civil demonstrations were created, and will be updated in November 
2019, for the Táchira, Zulia, Caracas and Apure branches. 

- Development of a standard template and mechanism to report security incidents. 
- Joint facilitation with the ICRC of the workshop on the Safer Access Framework.    

 
Finance and Administration 
 
Five finance delegates from different IFRC offices were deployed to support the VRC to strengthen its 
administration and finance areas and align its procedures with IFRC's financial policies and regulations. The 



23 | P a g e  

 

VRC staff received training on the financial aspects and management of the Appeal funds. In addition, an 
analysis of the current internal structure was conducted, identifying priorities for strengthening at the 
technical and human resource levels. With the support of the IFRC Operational Plan for Venezuela and the 
Institutional Strengthening Project, the VRC’s Finance and Purchasing Manual was created and a system 
was established that has allowed financial management to be carried out virtually since March.  

 

  International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured  

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved, including 
through the integration of CEA approaches and activities  

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards  

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced  

Progress towards outcomes 

 

Despite VRC’s experience in receiving international assistance, IFRC and VRC worked together to activate 
and manage IFRC international assistance mechanisms. The overall operation continues to be closely 
accompanied by IFRC global, regional and country offices.    
 
Based on the assessment and analysis, the IFRC plan of action was created. The plan aims to respond to 
and mitigate immediate health risks to the affected population by expanding the capacity of health facilities 
through the provision of essential medical supplies, generators, water, sanitation and technical support, 
among others. 
 
Following the extensive efforts by the IFRC and the VRC to promote the distribution and acceptance of 
humanitarian assistance in Venezuela, during this reporting period three cargo planes and two ships entered 
the country and the items received have been and continue to be distributed with neutrality, independence 
and impartiality. 
 
The following table provides details on the surge deployments during this reporting period: 
 

Surge deployment  National Society or IFRC (in order of deployment) 

1 Psychosocial  Colombia Red Cross Society  

3 WASH  Dominican Red Cross, Spanish Red Cross, Colombian 
Red Cross Society 

3 Medical Logistician  Danish Red Cross, IFRC, Spanish Red Cross 

3 Logistician  Spanish Red Cross, IFRC  

2 Health  Guatemalan Red Cross, IFRC 

1 Relief  Ecuadorian Red Cross 

2 Security Costa Rican Red Cross, IFRC 

3 Communications Netherland Red Cross, Argentinian Red Cross, IFRC 

1 Head of Emergency Operations IFRC  

3 Finance  IFRC 

1 Security  IFRC 

3 Planning, Monitoring, Evaluation and Reporting IFRC 

1 Community Engagement and Accountability IFRC 

1 National Society Development IFRC 

 

Since the onset of disturbances of public order in early 2019, and based on the IFRC institutional 
classification, Venezuela is considered in the orange phase. This indicates increased security risks that 
might limit access to the target population, threats to staff security and require comprehensive security 
management. This Appeal operation now has a full-time security staff and an analyst to ensure mitigation 
and risk reduction. 
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At the regional level, the IFRC Regional Office for the Americas activated its emergency operations centre, 
which centralizes its supervision, response measures and scenario and emergency planning. At the global 
level, a joint task force was established to exchange information, analyze the situation and coordinate the 
response measures of the Movement's components. Regional response planning activities were carried out 
to align the strategies of countries responding to the Venezuelan situation and to articulate national, regional 
and global messages and plans.   
 
The IFRC closely coordinates with the ICRC and monitors the situation. Together with the VRC, a 
contingency plan for the current emergency response was finalized, describing response and coordination 
mechanisms at the strategic, operational and technical levels. In addition, a joint thematic communication 
plan was established, while the IFRC, ICRC and VRC have worked on communication strategies for the 
different situations arising from the situation and increased visibility of operations.  
 
A road map for emergency health response was agreed with the Ministry of Popular Power for Health to 
accelerate the entry of international humanitarian assistance. The Appeal mobilization table with essential 
medical stocks for medical facilities was prepared with IFRC support in health and logistics. 
 
The CEA-related activities concentrated on developing feedback mechanisms from people reached during 
the community health sessions and other activities; mechanisms to communicate with the target popular; 
volunteer training, and development of guidelines. Communication with the target population, education and 
information materials were disseminated to communities on PSS, WASH, and Risk Reduction, among other 
topics.  The mission of the CEA surge position was shortened due to the sudden change of visa regulations. 
 
Logistics  
 
The Regional Logistics Unit has actively supported the logistics and management team in the field, guiding 
the different procedures for the operational establishment of the structure and smooth functioning of services 
in the country. This is aligned with the objective of logistics activities to effectively manage the supply chain, 
including mobilization, procurement, customs clearance, warehousing and transport to distribution sites, in 
accordance with the needs of the operation and in accordance with the IFRC’s logistics rules, processes 
and procedures.  
 
Operational logistics, procurement and supply chain management, supported by the Medical Procurement 
Officer based in Geneva, have carried out international procurement of medical and relief items for the 
country and are effectively managing the country mobilization table and pipeline. In terms of structure, two 
general logisticians and two logistical doctors were deployed in Venezuela. The basic functions of Field 
Logistics within the framework of this operation are to maintain optimal management of bilateral and 
multilateral shipments, reception, inventory, management of the central warehouse, shipment for distribution 
to VRC sectionals and sub-sectionals, and public medical facilities. To achieve this objective, since April 
2019, a central warehouse was established in the Capital District, according to availability in the complex 
context of Venezuela. 
 
The IFRC logistics team in the country works in coordination with the VRC logistics department, which must 
be strengthened and supported to perform the common functions. Additional support to hospitals and 
sectionals in medical logistics is needed to maintain the dynamic requirements of this Appeal operation.  

 
 

 Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable.  

 
Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues  

 
Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming.  
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Progress towards outcomes 

Important progress in communications with the population and local actors has enabled the better positioning 
and understanding of VRC’s image and actions of the VRC based on the Fundamental Principles. 
Contributing to this, VRC, ICRC and IFRC closely developed key institutional communication approaches.  
 
The following are some of the main highlights of the joint efforts between the VRC and IFRC: 

- Foundation for the development of a national communication strategy  
- Production/updating of key institutional communication materials, such as key messages, reactive 

lines, reputation risk analysis, etc. 
- Increased communication capacity in sectionals  
- Increased content and social media presence of the work of the VRC and IFRC in Venezuela. 
- Foundation for a national communications plan  
- Reception and organization of testimonies from people reached 
- National and international media presence improved and increased 
- Design of a satisfaction survey to be applied to a sample of people attending community health 

days. 
- Development of CEA guidelines to be applied within the framework of the activities included in the 

Appeal. 
- Creation of the psychosocial support campaign "I take care of myself, I take care of you". 

 
The IFRC Regional Communications Manager worked with the VRC communication focal points for three 
weeks in August to develop materials and the creation of procedures with a view to strengthening the actions 
carried out by the National Society in this area. 
 
Some of the audio-visual content produced is available in the following Instagram links: 

• https://www.instagram.com/p/B24vytdnAm8/?utm_source=ig_web_copy_link  

• https://www.instagram.com/p/B2E8k4Ln3at/?utm_source=ig_web_copy_link 

• https://www.instagram.com/p/B2HyV8SnECR/?utm_source=ig_web_copy_link  

• https://www.instagram.com/p/B0hfGiKnrUX/?igshid=1b4n83tpe9bkv 

• https://www.instagram.com/p/B0XE5fAnFqc/?igshid=fhel56fq44t3 

• https://www.instagram.com/p/BzB2aSEnHew/?igshid=m0qxrrbpe5n7 

• https://www.instagram.com/p/BzB2aSEnHew/?igshid=m0qxrrbpe5n7 

• https://www.instagram.com/p/Bw0gfydH-CD/?igshid=1jnqeu0dy0l23 

• https://www.instagram.com/p/BwxTTOInrA-/?igshid=ikxj5l4b3jl 

• https://www.instagram.com/p/B0cEfnsnqSP/?igshid=18l1f09xhb6fn 
 
The visit of IFRC President Francesco Rocca to Venezuela in March 2019 marked a crucial milestone in 
humanitarian diplomacy, followed by the launch of the Appeal and the entry of humanitarian aid to support 
the expansion of medical care and other assistance provided by the Venezuelan Red Cross. The VRC and 
the IFRC are positioned as influential humanitarian actors. The VRC has obtained access and gained the 
trust of the communities where it works. With IFRC support, both the National Society and the IFRC are 
accepted by the main actors in Venezuela, thus being able to provide humanitarian assistance in line with 
the Fundamental Principles.   
 
The VRC and IFRC progressively have broadened their scope of action to new communities and to the 
integration of operational/ thematic areas. The VRC has paid particular attention to gaining the trust of 
communities and promoting understanding of the work of the VRC and the Fundamental Principles that 
govern it, as well as ensuring the meaningful participation of communities in the design, implementation and 
monitoring of interventions. This is crucial learning from the implementation of the operation and emergency 
programmes. 

 

Effective, credible and accountable IFRC 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability  
 

https://www.instagram.com/p/B24vytdnAm8/?utm_source=ig_web_copy_link
https://www.instagram.com/p/B2E8k4Ln3at/?utm_source=ig_web_copy_link
https://www.instagram.com/p/B2HyV8SnECR/?utm_source=ig_web_copy_link
https://www.instagram.com/p/B0hfGiKnrUX/?igshid=1b4n83tpe9bkv
https://www.instagram.com/p/B0XE5fAnFqc/?igshid=fhel56fq44t3
https://www.instagram.com/p/BzB2aSEnHew/?igshid=m0qxrrbpe5n7
https://www.instagram.com/p/BzB2aSEnHew/?igshid=m0qxrrbpe5n7
https://www.instagram.com/p/Bw0gfydH-CD/?igshid=1jnqeu0dy0l23
https://www.instagram.com/p/BwxTTOInrA-/?igshid=ikxj5l4b3jl
https://www.instagram.com/p/B0cEfnsnqSP/?igshid=18l1f09xhb6fn
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Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided 
contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting to 
stakeholders  
Output S4.1.4: Staff security and analysis is prioritised in all IFRC activities  
 

Progress towards outcomes 

 

As described in the previous sections, IFRC is providing critical support to improve the safety and security 
of VRC volunteers and staff, as well as IFRC staff in Venezuela. Periodic security analyses by the IFRC, 
including the ARO’s security focal points, have contributed to the needed guidance for National Society and 
IFRC staff regarding security risk mitigation measures and protocols. The IFRC has created security plans 
for distributions.  
 
Appeal funds are implemented in accordance with IFRC policies and procedures. The IFRC has control 
systems in place at national, regional and global levels. The IFRC ARO Finance and Administration 
Manager, who conducted a mission to Venezuela, with IFRC staff based in Venezuela provides financial 
monitoring of the operation. Since the start of the operation, the IFRC finance and administration staff has 
been based in Venezuela. The IFRC, in close collaboration with the VRC, is solving the challenges related 
to the transfer of funds, contracts, human resources procedures and others, and is taking steps in relation 
to the adoption of procedures and policies within the VRC. 
 
The deployed IFRC PMER staff worked with the National Society to strengthen the monitoring, reporting 
and information management systems applicable to the operational context and to achieve greater 
accountability and highlight evidence-based impact. To this end, monitoring tools adapted to the activities 
of the Appeal were created, such as post-input distribution satisfaction surveys (PDM), and the recording of 
activities and people using mobile tools such as ODK. IFRC international staff make regular field visits to 
various states across the country to monitor ongoing activities and assess needs that contribute to relevant 
planning of IFRC and VRC interventions.  
 
With regard to information management for Venezuela, multisectoral information management systems 
using relevant digital tools are being implemented. IFRC and VRC participate in the working group on 
information management in Venezuela, led by UN OCHA. 
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Reference 
documents 
 

Click here for: 

• The Appeal and 
Emergency Plan 
of Action (EPoA) 
 

Contact Information 
 
For further information, specifically related to this operation please contact: 
In the Venezuelan Red Cross:  
 

• Mario Santimone, Secretary General, telephone: 58-212.571.4380 + 58-212-   
578.2187; email: secretariageneralCRV@hotmail.com  

 
In the IFRC  

• Marissa Soberanis, Venezuela Projects Manager Delegate (acting coordinator for 
the operation), phone: +58 424 229 47 60; email: marissa.soberanis@ifrc.org  

• Jono Anzalone, Head of the Disaster and Crisis Department; email: 
jono.anzalone@ifrc.org   

• Felipe del Cid, Continental Operations Coordinator; phone: +507 317 3050; email: 
felipe.delcid@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support:  

• Marion Andrivet, Emergency Appeals and Marketing Senior Officer, phone: +507 
317 3050; email: marion.andrivet@ifrc.org  

 
For In-Kind donations and Mobilization table support:  

• Mauricio Bustamante, Regional Logistics Unit (RLU) Coordinator, phone: +507 317 
3050; email: mauricio.bustamante@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries):  

• Paula Martes, Planning, Monitoring, Evaluation and Reporting Coordinator, phone: 
+507 317 3050; email: paula.martes@ifrc.org  

 
In IFRC Geneva:  

• Antoine Belair, Senior Officer, Operations Coordination; Disaster and Crisis 
(Prevention, Response and Recovery); email: antoine.belair@ifrc.org  

  

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP245VE&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP245VE&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP245VE&dt=1&f=&re=&t=&ti=&zo=
mailto:marissa.soberanis@ifrc.org
mailto:jono.anzalone@ifrc.org
mailto:felipe.delcid@ifrc.org
https://ifrcorg-my.sharepoint.com/personal/marie_manrique_ifrc_org/Documents/Attachments/marion.andrivet@ifrc.org
https://ifrcorg-my.sharepoint.com/personal/marie_manrique_ifrc_org/Documents/Attachments/mauricio.bustamante@ifrc.org
https://ifrcorg-my.sharepoint.com/personal/marie_manrique_ifrc_org/Documents/Attachments/paula.martes@ifrc.org
https://ifrcorg-my.sharepoint.com/personal/marie_manrique_ifrc_org/Documents/Attachments/antoine.belair@ifrc.org
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How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 
 



Page 1 of 2bo.ifrc.org > Public Folders > Finance > Donor Reports > Appeals and Projects > Emergency Appeal - Standard Report

Selected Parameters

Reporting Timeframe 2019/01-2019/09 Operation MDRVE004
Budget Timeframe 2019 Budget APPROVED

Prepared on 22 Oct 2019
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2019/09

Opening Balance 0
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I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 0
AOF3 - Livelihoods and basic needs 0
AOF4 - Health 40,000,000
AOF5 - Water, sanitation and hygiene 3,000,000
AOF6 - Protection, Gender & Inclusion 0
AOF7 - Migration 0
SFI1 - Strenghten National Societies 3,000,000
SFI2 - Effective international disaster management 3,000,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 1,000,000

Total Funding Requirements 50,000,000
Donor Response* as per 22 Oct 2019 2,957,360
Appeal Coverage 5.91%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 0 0 0
AOF2 - Shelter 0 0 0
AOF3 - Livelihoods and basic needs 0 0 0
AOF4 - Health 1,094,109 502,563 591,547
AOF5 - Water, sanitation and hygiene 69,073 30,461 38,612
AOF6 - Protection, Gender & Inclusion 0 0 0
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 419,372 278,371 141,001
SFI2 - Effective international disaster management 719,346 859,163 -139,817
SFI3 - Influence others as leading strategic partners 0 0 0
SFI4 - Ensure a strong IFRC 15,489 4,678 10,810

Grand Total 2,317,389 1,675,237 642,153
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* not included in Donor Response Loan : 1,000,000 Reimbursed : 0 Outstanding : 1,000,000
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V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
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DREF Allocations 1,000,000 1,000,000
Italian Red Cross 20,441 20,441
Japanese Red Cross Society 91,222 91,222
Lithuania Government 111,664 111,664
Red Cross of Monaco 44,096 44,096
Red Cross Society of China 201,369 201,369
Spanish Government 68,125 68,125
Swedish Red Cross 491,014 491,014
The Canadian Red Cross Society (from Canadian Gove 22,153 22,153
The Netherlands Red Cross (from Netherlands Govern 1,334,960 1,334,960
Turkish Red Crescent Society 97,231 97,231
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