
 

DREF operation n° MDRVN019 Glide no. DR-2020-000017-VNM 
 
DREF Date of issue: 5 February 2020 
 

Expected timeframe: 3 months  
Expected end date: 30 April 2020 

Category allocated to the of the disaster or crisis: Yellow 
DREF allocated: CHF 131,827 
Total number of people affected: 685,558 people  Number of people to be assisted: 24,000 
Host National Society(ies) presence (n° of volunteers, staff, branches):  
Viet Nam Red Cross Society (VNRC) is one of the leading humanitarian actors in Vietnam. It has over four million 
members and boasts a network of branches in all 63 provinces and major cities down to district and commune levels, 
with 425,776 Red Cross volunteers registered. It has at least 15,000 staff, of which around 220 are at the 
headquarters and the rest in the branches. There is one national disaster response team (NDRT) and 31 provincial 
disaster response teams (PDRT) located in disaster-prone provinces to enhance timely response in the event of 
emergencies.  
 
Red Cross Red Crescent Movement partners actively involved in the operation: At present, no other Movement 
partner has confirmed bi-lateral support to the National Society. 
 
Other partner organizations actively involved in the operation: The Vietnam Disaster Management Authority 
(VDMA), UN agencies, DMWGs, INGOs are also assessing the situation to affected provinces.  
 
 
A. Situation analysis 
 
Description of the disaster  
 
The Mekong River Delta is home to 13 provinces and cities: 
Long An, Tien Giang, Ben Tre, Dong Thap, Vinh Long, Tra Vinh, 
Soc Trang, An Giang, Kien Giang, Hau Giang, Bac Lieu and Ca 
Mau and Can Tho city. Mekong delta has a total population of 
19 million people accounting for 21 per cent of country’s 
population. The Delta is located amid a dynamic and developed 
economic region, adjacent to the Southern key economic region 
and next to Southeast Asian countries. Mekong Delta is the 
largest agricultural, fishery and fruit production hub in Vietnam. 
Rice production of the region accounts for 50 per cent of the 
entire country. The region produces over 90 per cent of the 
country’s exported rice and more than 60 per cent of the 
country’s seafood production. Fruit trees hold an important 
position in the region in particular and in Vietnam in general. 
GDP of the Mekong Delta as of June 2019 was 7.8 per cent (the 
highest in most recent four years).  
 
Under the context of climate change and sea level rise, extreme 
climatic events occurred and caused adverse impacts of socio-
economic developments to Mekong upstream countries. Particularly, drought and saline intrusion phenomena have 
manifested. As forecasted (earlier forecast was shared on 20 December 2019), the Mekong Delta is entering its dry 
season 2019-2020, saltwater is intruding deeper and earlier than that of 2015-2016.  
 
 

Emergency Plan of Action (EPoA) 
Vietnam: Drought and saltwater intrusion  

The Winter-Spring Rice Crop has been damaged by salinity water 
in Phuoc Hao, Chau Thanh district, Tra Vinh province. (Photo: 
VNRC Tra Vinh Chapter) 

https://glidenumber.net/glide/public/search/details.jsp?glide=21684&record=1&last=6856
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Specifically:  
• Small upstream flow volume compared to recent years and annual average; Saline intrusion occurred in 

complicated manner (earlier, deeper intruding, and ranging), especially in combination with the sophisticated 
tidal flooding situation;  

• Areas 30 - 40km away from the sea: From December 2019, salinity exceeds 4 g/l; from January 2020 onwards, 
these regions will be unable to get freshwater from estuaries and this will result in the shortage of water supply 
for domestic uses and production activities;  

• Areas 45 - 65 km away from the sea: during January 2019 – April-May 2020; high salinity (> 4g/l) is likely to 
happen. If rain comes late, saline intrusion may last until June 2020. In this period, during high tide, saline 
intrusion will advance deeply into inland; when the tide recedes to a low level, freshwater is likely to happen (in 
one day, the tidal peak contains high salinity, yet at low level of tidal range has low salinity and freshwater can 
be taken);  

• Areas 70-75 km away from the sea, the salinity of 4g/l is not likely to happen; however, cautions to high tides 
are necessary as this area is still prone to 4g/l salinity where production and domestic activities can be affected.  

 
Given the early onset of saline intrusion which is expected to intrude further inland and last for a longer time, agriculture 
production in some areas can be affected such as Winter-Spring rice 2019-2020 which is greatly affected by the irrigation 
water shortage, especially in coastal areas from Jan 2020 onwards; Summer- Autumn rice 2020 shall be seriously 
affected by saline intrusion if early rains does not come. As a result, (i) production costs increase due to the use of 
connection pumps (2 to 3 levels) to take advantage of low water level in on-farm canals to control the drought; (ii) in 
some areas where freshwater supply is unavailable, aquaculture production can be reduced or damaged due to high 
salinity levels (An Minh, An Bien - Kien Giang province, South National Highway 1A-Bac Lieu province, Thanh Phu and 
Ba Tri-Ben Tre province); (iii) there is a possibility of freshwater shortage supply for people living in coastal areas, 
especially in estuary areas (Tan Phu Dong - Tien Giang province, Hoa Minh - Tra Vinh province, Cu Lao Dung - Soc 
Trang, coastal districts in Ben Tre province.  
 
According to the Viet Nam Disaster Management Authority 
(VNDMA) under the Ministry of Agricultural and Rural 
Development (MARD) that 10 of the 13 provinces with 74/137 
districts, in Mekong River Delta are affected by drought and 
saltwater intrusion. More than 685,000 people across the 
Mekong Delta have their access to livelihoods and basic 
services disrupted. The drought and saltwater intrusion and its 
impacts affect agricultural production, with an estimated loss of 
production from about 460,000 hectares, limited access to safe 
water for 200,000 households, who do not have regular and 
sufficient access to water for drinking and other domestic use. 
The conditions have resulted in a water shortage and 
significant damage to crops, threatening agricultural 
production, livelihoods, and access to safe water by local 
people. The situation is worsened, as these provinces are the 
country’s main rice growing regions.  
 

Province 
Possible impacts on 

winter-spring rice 
(hectare) 

Est. total population affected 
by drought and saline 

intrusion (people) 

Est. impacts on people (persons) 
Women Children 

Long An 1,000 52,700 27,931 12,712 
Tien Giang 28,112 86,732 39,029 17,563 
Ben Tre 2,000 205,000 99,520 20,953 
Tra Vinh 68,500 63,818 32,292 16,018 
Soc Trang 49,759 86,488 40,956 19,674 
Bac Lieu 5,400 56,820 29,615 13,707 
Kien Giang NA 80,000 34,831 16,298 
Ca Mau NA 54,000 27,300 13,432 

Total  685,558 331,474 130,357 
Table 1: Table of potential impact on population and livelihoods. (Source: VNDMA) 

 
According to the initial findings from the joint assessment conducted on 14 and 15 January 2020, led by UNICEF and 
UNDP where VNRC PDRT also participated that the salt intrusion has started to cause negative impacts on the local 
population as the photo taken in Tra Vinh province above. There has been signs of freshwater shortages for domestic 
and production usages. With the coming dry season, this problem might be more significant within the region, especially 
with the poor households, who are suffering not only from water shortage but also from decrease of income as there 
has been decreasing needs for labor as a result of production interruption. The assessment also revealed that there 
might be risks of hygiene issues and water related diseases (especially with the poor, women and girls) as rainfall is 

Figure 1: Saline map of Mekong delta. (Source: VNDMA) 
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expected to be low in the coming months. There might be a high risk of food insecurity and loss of income especially 
the poor and the vulnerable households as the region is the country’s main producers of rice. Map of the affected 
provinces can be accessed here. 
 
Summary of the current response 
 
Overview of Host National Society  
Close coordination between the VNRC and its government counterparts is assured through the National Society’s 
presence in the National Steering Committee on Natural Disaster Prevention and Control. VNRC participated in the UN 
led coordination meeting which took place in Hanoi on 13 January 2020 where it was attended by UN agencies, INGOs, 
and Viet Nam governmental agencies. In the meantime, VNRC also shared some updates on actions taken by the local 
chapters in particular needs assessment by its Provincial Disaster Response Team (PDRT) in eight provinces. In 
addition, VNRC has deployed its PDRT members to join the joint assessment which was led by UNDP in Ben Tre and 
Ca Mau from 15 to 16 January 2020.  
 
VNRC has been closely monitoring the drought and saline intrusion with local counterparts. At the local level, the national 
society has been coordinating with local authorities and partners including private sector to provide household well-
digging assistance (a group of two to three households per a well) and this is also part of VNRC campaign on “Month of 
Humanitarian Actions”.  
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC Community Safety and Resilience (CSR) Manager from Country Cluster Support Team (CCST) Bangkok has 
convened a meeting with VNRC technical departments and PNSs (American Red Cross and Swiss Red Cross) in Hanoi 
on 15 January 2020 to discuss about the potential interventions after the call for support from the Government of Viet 
Nam. In the meantime, the CSR Manager has been coordinating and working closely with VNRC, providing support to 
the National Society for updating the information and monitoring the situation. 
 
Overview of non-RCRC actors in country 
Since September 2019, the Prime Minister of Vietnam has chaired the conference to discuss on the situation and finding-
out the solutions to cope with the drought and saline intrusion in the Mekong Delta. In that connection, in October 2019, 
the Ministry of Agriculture and Rural development (MARD) hold a regional conference to change production for the 
drought and saline intrusion season 2019 – 2020. It was requested that all localities have specific plans to response.  
 
The National Center for Hydrometeorological Forecasting has been regularly providing forecasts and warnings on the 
situation. VNRC is a member of the UN Humanitarian Country Team and on Disaster Management Working Group as 
well as convening the inter-agency Shelter Cluster and Cash Working Group. VNRC has been informally sharing 
information with these groups as requested. In addition to that, VNRC has close relationships with members of the local 
corporate sector, who will help in providing some in-kind assistance including fresh water-bottles and food items. 
 
In December 2019, the Deputy Chairman of Central Steering Committee for Natural Disaster Prevention and Control 
(CCNDPC) and the Minister of MARD appealed UN agencies, members of the National Partnership for DRR, NGOs 
and all to extend the support to the Mekong delta provinces in the face of drought and saline intrusion.  
 
From 14-16 January 2020, a joint assessment was carried out in four provinces of Kien Giang and Tra Vinh which was 
led by UNICEF and Ca Mau and Ben Tre was led by UNDP where VNRC has sent its PDRT members to be part of the 
assessment.  
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
According to the Viet Nam Disaster Management Authority (VNDMA) under the MARD that over 158,900 households 
are heavily affected by the drought as the accessibility to the fresh water has been disrupted and it is expected that 
330,000 hectares of rice and 136,000 hectares of fruit can be affected. Based on the initial field assessment by 
UNESCAP, ASEAN Secretariat and UNICEF that the major impacts will be to WASH, nutrition, food security and 
livelihoods of the above-mentioned population. The assessment led by UNICEF and UNDP conducted in four provinces 
between 14 and 15 January 2020 revealed that there has been signs of freshwater shortages for domestic and 
production usages. With the coming dry season, this problem might be more significant within the region, especially with 
the poor households, who are suffering not only from water shortage but also from decrease of income as there has 
been decreasing needs for labor as a result of production interruption. In addition, there might be risks of hygiene issues 
and water related diseases (especially with the poor, women and girls) as rainfall is expected to be low in the coming 
months. 
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Beneficiary selection  
In order to further define potential interventions vs. beneficiaries, it is suggested that VNRC would conduct early actions, 
early response and deeper needs assessment to inform a detailed response operation plan with targeted locations and 
interventions. The VNRC will ensure a thorough coordination with partners and local authorities on the ground to avoid 
any potential duplication, the use of Red Cross staff and volunteers will be optimized at all levels.  
 
Scenario planning  
Salinity intrusion is associated with low water discharge from upstream of the Mekong River. With insufficient upstream 
water flow to push back seawater, salinity intrusion increased in concentration and duration this year. It was also 
aggravated by the drought and high temperature in the region. The salinity level in the Mekong river system will start to 
increase peaked two months earlier, intruded further inland and remained longer during the dry season.  With saltwater 
intruding deep and earlier than expected, people living in the Mekong Delta face a crippling freshwater shortage. The 
MARD warned that drought and saltwater intrusion would come to 13 provinces in the delta several months earlier in 
2020. It said the seawater could intrude 45-110 kilometers inland this time, slightly deeper than in 2016, and affect more 
than 460,000 hectares of land under winter-spring rice. Some 158,900 households would face the risk of water shortage, 
expected to be the worst hit. 

Operation Risk Assessment  
It is expected over half millions of people to be directly affected by the disaster in all 13 provinces of the Mekong delta. 
Therefore, VNRC shall need to establish well-coordinated approach with partners on the ground including the local 
authorities and civil society organizations (CSOs). In addition, VNRC headquarters will closely monitor and provide 
technical support to the provincial chapters and at the same time work closely with local government in the beneficiary 
selection process to ensure the process is accountable and transparent for the affected communities.  
 
 

B. Operational strategy 
 

Overall Operational objective  
This DREF operation aims at deploying early response actions towards the potential affected population through needs 
assessment and provision of safe water, and hygiene/health promotion interventions to 24,000 people in three worst 
affected provinces in Mekong delta within three months.  
 
Proposed strategy 
The DREF operation will target three worst affected provinces in the Mekong delta. The selection of the provinces will 
be done later based on needs, resources available and the support from the Government of Viet Nam (GoV) and 
humanitarian actors. This action will augment and not duplicate continuing assessment done by other donors and 
agencies. 

The assistance provided to these affected provinces is to ensure the needs of the most vulnerable people are consulted, 
validated and met, including access to clean water for consumption, domestic use and support for hygiene promotion 
and communication leading to the reduction of health risks. The local authorities and Red Cross personnel have 
sufficient abilities in early response and help to the local population. 

Currently, VNRC has 12 prepositioned brackish-water filtration machines, with the capacities of 500 litres per an hour, 
in the Mekong delta region, which are now in Ben Tre province (three machines), Bac Lieu province (three machines) 
and Tra Vinh province (six machines). VNRC has a team of WASH specialists and technician, who will be able to assist 
the Red Cross branches as well as the communities with the operations and maintenance of the water treatment units. 
In this connection, VNRC will provide trainings to communities, so that they will be able to manage some of the 
operations and maintenance and not be fully dependent on outside technical specialists.   

The operation proposed interventions will focus on:  

• Conducting intensive need assessment in three provinces, on the areas of WASH, food security and livelihood to 
inform the next steps of interventions across the sectors.  

• Deployment of pre-positioned water filtration units to provide safe water to vulnerable people. It is planned to deploy 
the brackish-water machines to remote and hard-hit villages/communes which can help community people to quick 
meet needs for some period of time. 

• Provision and organization of training on the WASH communication and dissemination in three provinces, on the 
WASH knowledge and skills, know how to respond to the current situation of drought and saline intrusion. 
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• Distribution of safe drinking water to households, who heavily affected by the drought and saltwater intrusion. The 
operation shall provide two 20-liter jerry cans/bottles to each targeted household. The beneficiaries will have fresh 
water for their daily use and consumption. VNRC recognizes that deliveries of 20-litre bottled water are not a cost-
efficient method of bringing fresh water to people. However, in some communities, there are few other more cost-
effective methods. This method will be used where it is most practical as advised by WASH specialists. 

• Improvement of WASH services through hygiene and health promotion (including vector control) for the households 
and hand-washing promotion. Conducting the dissemination on WASH in the communities with the participation of 
local families. 

 
Support Services 
 
Human resources  
VNRC will appoint one operation manager to oversee the implementation and monitoring of all outputs under the 
operation. One finance officer will also be assigned to the operation and will be responsible for overseeing the 
reconciliation of expenditure and producing timely financial reports. At chapter level one focal point will be assigned in 
each province to oversee the implementation of activities within the affected communes. A total of 50 volunteers shall 
be mobilized for this operation and will be provided with emergency health insurance as well as appropriate personal 
protective equipment. 
 
The IFRC CCST will support VNRC in this operation with technical support from the IFRC Asia Pacific Regional Office 
(APRO) in Kuala Lumpur, as needed. The operation will also be supported through regional surge support. 
 
A RDRT deployment shall be required to assist the VNRC with assessment and planning for the next phase of DREF 
operation. 
 
Communication 
The VNRC communications team is ensuring that Red Cross response efforts are effectively communicated to the public 
in a timely manner. VNRC staff and volunteers across the country are actively contributing to institutional 
communications through their own social media networks. VNRC staff conducting assessments in the field regularly 
provide.  
 
The IFRC communication officer in Bangkok will support the VNRC in sharing voices from the community and publicity 
through the production of audio-visual materials, including photos and/or videos. This will ensure that the wider Red 
Cross membership and public have access to information on damage and needs, and Red Cross response, in a timely 
and reliable manner. Efforts have been made to encourage a more community and volunteer-centered approach to 
communication, where communities and volunteers are portrayed with dignity and solution providers. Communication 
has been taking place on social media platforms, websites as well as engagement with local and international media. 
 
Information technology and telecommunications 
The DREF operation will cover costs of mobile phone credits and internet cards for the chapters involved. VNRC will 
ensure that staff and volunteers involved in the operation are accessible via mobile phones. The chapters have sufficient 
computer software and hardware capacity, and support for the operational requirements.  
 
Security 
The IFRC security framework is applicable for this operation. With regards to VNRC staff and volunteers, the National 
Society’s security framework will apply. In terms of security during distributions, the national society works very closely 
with local government in the identification of appropriate distribution points considering aspects such as access and 
security. Local government will assist in deploying appropriate district and commune level staff to secure distribution 
points and ensure that distributions run smoothly. 
 
Community engagement and accountability (CEA) 
VNRC have a proactive approach to Community Engagement and Accountability. Affected communities will be engaged 
in the beneficiary selection process and will have access to information on the criteria being used for the selection 
process. Communities are also engaged in verifying information regarding beneficiary households to ensure that the 
most vulnerable are reached. In addition, the national society has a standard approach to establishing beneficiary 
feedback mechanisms that will be activated during the selection and distribution processes at the commune level. Phone 
hotlines of VNRC Operation Manager and local Chapter Officer in Charge of the operation will be established and focal 
points not directly involved in the operation, will be designated at both the headquarter and chapter level as well as 
within local authorities to receive beneficiary feedback. In addition, beneficiary feedback boxes will be made available 
at beneficiary selection processes and distribution sites to allow anonymous feedback. Following the distribution 
processes post distribution monitoring will be undertaken to assess the level of satisfaction from beneficiaries regarding 
the nature of the response as well as different aspects of the distribution processes such as the timeliness of the support 
and suitability of the distribution processes. 
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Planning, Monitoring, Evaluation and Reporting (PMER) 
Reporting on the operation will be carried out in accordance with the IFRC reporting standards. Regular updates will be 
issued during the operation’s timeframe with a final report issued within three months after the end of the operation. The 
operation will receive support through IFRC CCST PMER and Communications Officer. The operation monitoring teams 
will make field visits as needed. This will help identify and, where possible and necessary, resolve any issues. Necessary 
tools and templates for regular data collection and reporting will be adopted from existing PMER resources. In addition, 
PDM will be organized prior to a lesson learned workshop at the end of the operation to inform the VNRC and IFRC of 
the operation successes and future improvement.  
 
Administration and Finance 
IFRC CCST Finance and Admin units will provide the necessary operational support for review, validation of budgets, 
bank transfers, and technical assistance to VNRC on procedures for justification of expenditures, including the review 
and validation of invoices. VNRC has implemented DREF’s previously and has complied with the necessary financial 
procedures to the required standards. 
 
Logistics and Supply Chain 
Logistics activities aim to effectively manage the supply chain, including procurement, fleet, storage and transport to 
distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, processes 
and procedures.  
 
VNRC shall take into consideration of requesting the IFRC support in terms of collapsible jerry cans if there is a need 
and stock in place. In addition, VNRC is bound to follow the procurement laws of the government and have an 
established procurement committee structure which includes both the national and provincial level and appoints focal 
points to oversee the process and to ensure that the it meets requirements. Several VNRC staff have been trained in 
the government’s procurement regulations. OLPSCM will also provide additional technical logistics/procurement support 
to IFRC CCST in Bangkok and VNRC as and when needed.  
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C. Detailed Operational Plan 
 
 

 

Health 
People targeted: 24,000 
Male: 12,000 
Female: 12,000 
Requirements (CHF): 17,946 

 
Needs analysis: There is no report on any disease outbreak as a result of drought and less access to fresh water yet. However, the assessment led by UNICEF and UNDP 
took place in four provinces of Ca Mau, Ben Tre, Kien Giang and Tra Vinh revealed that there has been signs of freshwater shortages for domestic and production usages. 
With the coming dry season, this problem might be more significant within the region, especially with the poor households, who are suffering not only from water shortage but 
also from decrease of income as there has been decreasing needs for labor as a result of production interruption. There might be risks of hygiene issues and water related 
diseases (especially with the poor, women and girls) as rainfall is expected to be low in the coming months. Therefore, it is recommended that disease prevention campaigns 
and sessions should be done alongside with dissemination information about sanitation practices and hygiene promotion to households aimed at reducing healthcare risks.  
 
Population to be assisted: The DREF intervention will target hygiene promotion dissemination, and other health issues related in three provinces 
 
Programme standards/benchmarks: This operation will seek to meet Sphere and WHO standards. 
 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected populations are reduced. # of targeted people that have access to health education sessions 
(Target: 3,600) 

Health Output 1.3: Community-based disease prevention and health promotion is provided to 
the target population 

# of people reached by disease prevention and control (Target: 
3,600)  

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
 AP011 Identify/recruit volunteers for disease prevention activities  x                             

 AP011 Conduct training for staff and volunteers on disease prevention 
using ECV toolkit  x x               

 AP011 Distribution of IEC materials on disease prevention  x x x              

 AP011 Conduct dissemination activities in the community in conjunction 
with the hygiene promotion  x x x              

 AP011 
Conduct regular review of disease statistics and trends and ensure 
activities are targeting the ‘high risk’ areas for disease outbreak 
 

x x x              
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Water, sanitation and hygiene 
People targeted: 24,000 
Male: 12,000 
Female: 12,000 
Requirements (CHF) 70,698 
 

 
Needs analysis: It is suggested that at least 150,000 people (37,500 households) in three provinces will desperately need fresh water for daily consumption due to the 
disruption of fresh water supply. The assessment led by UNICEF and UNDP took place in four provinces of Ca Mau, Ben Tre, Kien Giang and Tra Vinh revealed that there has 
been signs of freshwater shortages for domestic and production usages. With the coming dry season, this problem might be more significant within the region, especially with 
the poor households, who are suffering not only from water shortage but also from decrease of income as there has been decreasing needs for labor as a result of production 
interruption. There might be risks of hygiene issues and water related diseases (especially with the poor, women and girls) as rainfall is expected to be low in the coming 
months. 
 
 
Population to be assisted: At least 24,000 people (6,000 households) across 3 provinces will receive fresh water by operating brackish-water purification machines and 
20-litre bottles and orientation on their use. Hygiene promotion activities will also be conducted for the selected provinces. 
 
Programme standards/benchmarks: This operation will seek to meet the Sphere standards. 
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities. 

# of targeted households that have access to fresh water (Target: 
6,000) 

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms 
of quantity and quality is provided to target population.  # of people provided with safe water (Target: 24,000)  

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 
Provide safe water to 24,000 people in targeted communities through 
mobile water treatment units (transportation and meal allowance for 
volunteers) 

x x x 
 

                       

AP026 Procurement and distribution of 12,000 jerry cans/bottles of 20-litres 
(each family will receive 2 jerry cans) x x               

AP026 

Procurement of water filtration accessories in order to replenish the 
accessories when operating the machines, including 24 water-tanks 
of 1,500 litres (1 tank using for containing brackish water; 1 tank for 
filtrated water) 

x x x 

  

 

  

 

  

 

  

  

AP030 Operating brackish-water filtration machines and distribution fresh 
water in the field by volunteers  x x x              

P&B 
Output 
Code 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population 

# of households reached by hygiene promotion sessions (Target: 
6,000)  

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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AP030 Select target groups, key messages, and methods of communicating 
with beneficiaries (mass media and interpersonal communication) x x x                         

AP030 Train volunteers to implement activities from communication plan x x x              
AP030 Design/Print IEC materials x x x              

 
 

 
Needs analysis: The DREF operation needs to integrate a ‘do no harm’ approach into all aspects of planning and programming. VNRC will capture sex and age 
disaggregated data for the purpose of accountability to communities, to analyse who is directly benefitting and who is not benefitting from services; and to understanding the 
number and specific vulnerabilities of females to males based on their gender roles and age (i.e. to understand if a higher proportion of women, children or men are made 
vulnerable) and to provide age- and sex-appropriate clothing, hygiene materials and healthcare.  
 
Population to be assisted: The target population is 6,000 households who will be assisted with freshwater distribution.  
 
Programme standards/benchmarks: IFRC Minimum standard commitments to protection, gender and inclusion in early response operation. 
 

P&B 
Output 
Code 

Inclusion and Protection Outcome 1: Communities identify the needs of the most vulnerable 
and particularly disadvantaged and marginalised groups, as a result of inequality, 
discrimination and other non-respect of their human rights and address their distinct needs. 

Does the operation demonstrate evidence of addressing the specific 
needs to ensure equitable access to disaster response services? 
(Target: Yes) 

Inclusion and Protection Output 1.1: NS programmes improve equitable access to basic 
services, considering different needs based on gender and other diversity factors. 

RDRT (PGI) delivers orientation to Red Cross Chapters. (Target: 
Yes) 

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP031 Support assessment teams to ensure collection and analysis of 
sex-age and disability-disaggregated data x                            

AP031 
Provide chapter level orientation for staff and key volunteers on 
protection, gender and inclusion with specific focus on Minimum 
Standard Commitments incorporation with other trainings  

x                

AP031 
Ensure identification and proactive inclusion of different target 
groups including gender, diversity and disability in beneficiary 
selection process 

x x x              

AP031 
Provide support to beneficiary selection process at Chapter level to 
ensure that points system accounting for secondary criteria is 
applied transparently 

x x               

 

Protection, Gender and Inclusion 
People targeted: 24,000 
Male: 12,000 
Female: 12,000  
Requirements (CHF): No budget 
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P&B 
Output 
Code 

Inclusion and Protection Output 1.2: Early response operations prevent and respond to 
sexual- and gender-based violence and all forms of violence against children. 75 of staff/volunteers attending sessions on PGI (including SGBV) 

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP034 
Provide chapter level orientation for staff and key volunteers on 
identifying and managing SGBV detected through distribution and 
community outreach (as part of orientation on PGI) 

x                            

AP034 Include messages on preventing and responding to SGBV in all 
community outreach activities x                

 
 

Strategies for Implementation 
Requirements (CHF) 43,182 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform.  

National society chapter capacities have been strengthened through 
the response operation. (Target: Yes) 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected.  50 of volunteers attending briefings and trainings prior the water 
distributions  

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 
Ensure volunteers at Chapter level are adequately briefed and 
oriented on policies and procedures, including security 
arrangements 

x x x              

AP040 Ensure volunteers’ safety and wellbeing through monitoring by HQ 
human resources x x x              

AP040 Ensure volunteers are properly trained on distribution processes x x x              

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured. National Society cooperates closely with local authorities on 
response efforts. (Target: Yes) 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained. # of RDRTs deployed. (Target: 1) 

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP046 Initial operational start up supported by IFRC for the host national 
society  x                             

AP046 RDRT deployment to support VNRC  x               

P&B 
Output 
Code 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is 
improved. 

100% of calls/contacts addressed through beneficiary feedback 
mechanism 

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP084 Guide Chapter’s on beneficiary selection process to ensure that it is 
applied transparently  x                
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AP084 Establish beneficiary feedback mechanism with contact points in 
Chapters and at headquarter level x                

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

Communications in APRO supports communications on the 
operation and the response work of the national society (Target: 
Yes) 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues. # of communications products made. (Target: 2) 

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
AP053 NS remains visible throughout the early response operation x x x                           

P&B 
Output 
Code 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. Post distribution monitoring undertaken in 3 provinces. (Target: Yes) 

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
AP055 Needs assessments in 3 most affected provinces are undertaken x x               

AP055 Communities are engaged in water distribution monitoring 
processes to understand the impacts of the operation   x              

AP055 Lessons learned workshop on DREF operation   x              

P&B 
Output 
Code 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative 
support is provided contributing to efficient operations and ensuring effective use of assets; 
timely quality financial reporting to stakeholders. 

Finance Department CCST provides consistent support to the 
national society to ensure quality to financial reporting (Target: Yes) 

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP064 IFRC CCST finance department support VNRC finance team to 
comply with financial procedures and reporting standards x x x                          

P&B 
Output 
Code 

Output S4.1.4: Staff security is prioritised in all IFRC activities. IFRC Security focal point provides assistance and support to the 
operation (Target: Yes) 

Activities planned                                                                    Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP066 IFRC Security focal point in CCST advises VNRC on security 
issues pertaining to the operation as necessary x x x                           
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D. Budget 
 
International Federation of Red Cross and Red 
Crescent Societies     

all amounts in Swiss Francs 
(CHF) 

DREF OPERATION      
MDRVN019 - VIET NAM - DROUGHT AND SALTWATER 
INTRUSION 5/2/2020 

              
       

Budget by Resource       

       
Budget Group         Budget 
Water, Sanitation & Hygiene     51,064 
Teaching Materials     14,298 

Relief items, Construction, Supplies         65,362 
Distribution & Monitoring     8,936 
Transport & Vehicles Costs     2,553 

Logistics, Transport & Storage         11,489 
International Staff     6,000 
National Society Staff     9,574 
Volunteers     100 
Personnel         15,674 
Workshops & Training     11,489 
Workshops & Training         11,489 
Travel      10,383 
Information & Public Relations     2,553 
Office Costs     3,830 
Communications     3,000 

General Expenditure         19,766 

       
DIRECT COSTS         123,781 
INDIRECT COSTS         8,046 
TOTAL BUDGET         131,827 
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Reference 
documents 
 
Click here for: 
 

Contact information 
For further information, specifically related to this operation please contact: 
 
In Viet Nam Red Cross Society: 
• Nguyen Hai Anh, vice president, secretary general; email: haianhcami@gmail.com  
• Nguyen Thu Ha, director of disaster management department;  

email: international@redcross.org.vn  
 

In the IFRC Country Cluster Support Team, Bangkok 
• Christopher Rassi, head of the country cluster support team; email; christopher.rassi@ifrc.org  
• Hung Ha Nguyen, community safety and resilience manager of country cluster; 

 phone: +66 613879480; email:hungha.nguyen@ifrc.org 
 
In the IFRC Regional Office, Kuala Lumpur 
• Mohammed Omer Mukhier, deputy regional director; email: mohammedomer.mukhier@ifrc.org 
• Necephor Mghendi, head of disaster and crises unit; email: necephor.mghendi@ifrc.org  
• Nur Hayati Ahmad, operations coordinator; email: OpsCoord.SouthEastAsia@ifrc.org  
• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org 

 
In IFRC Geneva 
• Nelson Castano, manager operations coordination, nelson.castano@ifrc.org  
• Karla Morizzo, senior DREF officer; email: karla.morizzo@ifrc.org  

 
For IFRC Resource Mobilization and Pledges support: 
• Alice Ho, resource mobilization in emergencies coordinator;  

email: PartnershipsEA.AP@ifrc.org  
 
For Performance and Accountability support (planning, monitoring, evaluation and reporting 
enquiries) 
• Siew Hui Liew, PMER manager; email: siewhui.liew@ifrc.org  

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
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Map of Affected Provinces 
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