
 

DREF operation n° MDRVN019 Glide no. DR-2020-000017-VNM 

Operation update n° 2; 13 May 2020 
Timeframe covered by this update: 1 February 
to 30 April 2020  

Operation start date: 31 January 2020 
Operation timeframe: six months, until 31 July 
2020 (extended from 30 April 2020) 

Funding requirements (CHF): 303,325 (CHF 
171,498 in second DREF allocation) 

DREF amount initially allocated: CHF 131,827 

N° of people being assisted: 28,400 

Red Cross Red Crescent Movement partners actively involved in the operation: Viet Nam Red Cross (VNRC). 
American Red Cross and Swiss Red Cross have assisted VNRC with the needs assessment in Ca Mau and Kien Giang 
provinces.  

 

Other partner organizations actively involved in the operation: The Viet Nam Disaster Management Authority 
(VNDMA), UN agencies, Disaster Management Working Group, and INGOs are also providing assistance to affected 
provinces.  

 

 

Summary of major revisions made to emergency plan of action: 
This Operations Update is issued to inform stakeholders of the DREF operation’s new proposed interventions as a result 
of the needs assessment which was carried out by VNRC during the second half of March 2020, as well as the 
development of the situation. It is noted that this is a slow onset disaster that has impacted over one million people in the 
13 provinces and this situation has worsened as a result of the COVID-19 pandemic.  
 
The latest needs assessments conducted by VNRC in March 2020 have highlighted the need for the National Society to 
provide people affected by drought and salt intrusion with water supply and livelihoods support through cash grants. 
VNRC has officially requested a second DREF allocation to address these needs, which are outline in the plan below. 
Two additional provinces (Ca Mau and Kien Giang) have been added to this Plan of Action due to the situation analysis 
and the needs assessment supported by American Red Cross and Swiss Red Cross. 
 
The late submission of this request is due to the nationwide lockdown from 1 to 23 April 2020 as result of the COVID-19 
pandemic, which also led to some delay in the implementation of the first allocation. In the meantime, VNRC at all levels 
has shifted its efforts to the pandemic combat during the past three months from February to April.  
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Foundation, and Fortive Corporation and other corporate and private donors. The IFRC would like to extend 
thanks to all for their generous contribution. 

 

A. Situation analysis 

 

Description of the disaster  

 
The Mekong Delta has a total population of 19 million people, accounting for 21 per cent of the national population. The 
Mekong Delta is the largest center of agricultural, fishery and fruit production in Viet Nam. The region's rice production 
accounts for 50 per cent of the country, in which 90 per cent is for export. The region also produces more than 60 per 
cent of the country's seafood production. Fruit trees play an important role in the region and in Viet Nam in general. The 
GDP of the Mekong Delta as of June 2019 is 7.8 per cent. 
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The rainy season in 2019 in the Mekong was late in comparison to recent 
years and its duration was also short. Therefore, the total annual flow of 
Mekong river was lower than its annual average. The river flow to Viet 
Nam has rapidly decreased from the beginning of the last dry season 
and is now at a very low level compared to the annual average flow level 
of many years recorded from 1980 to the present. Two key upstream 
factors that dominate water resources and saline intrusion in the dry 
season of 2019/2020 in the Mekong Delta are reserves in the Tonle Sap 
and the flow to Kratie (Mekong Delta). The flow of the Mekong Delta is 
seriously low, even lower than 2015 to 2016 (the year when the record 
drought and saline intrusion occurred). This is the main cause of the 
early, deep and prolonged drought and saline intrusion occurring, which 
affects people and production in the Mekong Delta. 
 
According to data from the Central Steering Committee on Disaster 
Prevention and Control, ten out of 13 provinces including 74 out of 137 
districts are affected by the drought and saline intrusion. More than 
685,000 people in the Mekong Delta provinces were affected. Drought 
and saline intrusion have affected agricultural production, with estimated production losses of about 460,000ha and 
approximately 200,000 households lacking safe water for domestic uses. The conditions have resulted in a water 
shortage and significant damage to crops, threatening agricultural production, livelihoods, and access to safe water by 
local people. The situation has a high adverse impact, as these provinces are the country’s main rice growing regions.  
 

Given the early onset of saline intrusion which is expected to 
intrude further inland and last for a longer time, agriculture 
production in some areas can be affected such as the winter to 
spring rice crop of 2019/2020, which is greatly affected by the 
irrigation water shortage, especially in coastal areas from 
January 2020 onwards. Summer to autumn rice crop of 2020 
will also be seriously affected by saline intrusion if early rains 
does not come. As a result, (i) production costs increase due 
to the use of connection pumps (two to three levels) to take 
advantage of low water levels in on-farm canals to control the 
drought; (ii) in some areas where freshwater supply is 
unavailable, aquaculture production can be reduced or 
damaged due to high salinity levels (e.g. An Minh, An Bien in 
Kien Giang province, South National Highway 1A in Bac Lieu 
province, Thanh Phu, and Ba Tri in Ben Tre province); (iii) there 
is a possibility of freshwater shortage supply for people living 
in coastal areas, especially in estuary areas (e.g. Tan Phu 

Dong in Tien Giang province, Hoa Minh in Tra Vinh province, Cu Lao Dung in Soc Trang province, and coastal districts 
in Ben Tre province). 
 

Province 
Possible impact on 
winter-spring rice 

(hectares) 

Est. total population affected 
by drought and saline 

intrusion (people) 

Est. impact on people (persons) 

Women Children 

Long An 1,000 52,700 27,931 12,712 

Tien Giang 28,112 86,732 39,029 17,563 

Ben Tre 2,000 205,000 99,520 20,953 

Tra Vinh 68,500 63,818 32,292 16,018 

Soc Trang 49,759 86,488 40,956 19,674 

Bac Lieu 5,400 56,820 29,615 13,707 

Kien Giang NA 80,000 34,831 16,298 

Ca Mau NA 54,000 27,300 13,432 

Total 685,558 331,474 130,357 
Table 1: Table of potential impact on population and livelihoods. (Source: VNDMA) 

 

According to the initial findings from the joint assessment conducted on 14 and 15 January 2020 led by UNICEF and 
UNDP where VNRC PDRT also participated, the salt intrusion has started to cause negative impacts on the local 
population as the photo taken in Tra Vinh province above. There has been signs of freshwater shortages for domestic 
and production usages. With the coming dry season, this problem might be more significant within the region, especially 
with the poor households, who are suffering not only from water shortage but also from decrease of income as there 
has been decreasing needs for labour as a result of production interruption. The assessment also revealed that there 
might be risks of hygiene issues and water related diseases (especially with the poor, women and girls) as rainfall is 

Figure 1: Saline map of Mekong delta. (Source: VNDMA) 

Winter-Spring crop was totally damaged by the 
drought in Tra Vinh province. (Photo: VNRC) 
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expected to be low in the coming months. There might be a high risk of food insecurity and loss of income especially 
among poor and vulnerable households as the region is the country’s main producers of rice. Map of the affected 
provinces can be accessed here. 

 
According to experts1 , the Mekong Delta region is facing abnormal weather attributed to climate change, tide changes 
in amplitude, propagation and discharge, subsidence resulting from over-extraction of groundwater, and upstream water 
retention. As of 17 March, Mekong River tidal stations of Tan Chau and Chau Doc reported water levels fluctuating in 
line with their long-term averages due to the tidal effect from the sea (Mekong River Commission).  
 
The ongoing drought, water shortage and saltwater intrusion are exposing a higher number of vulnerable people in the 
Mekong Delta region to significant water shortage risks. A total of 13 out of the 63 provinces of Viet Nam have been 
affected and five provinces (Kien Giang, Tien Giang, Ben Tre, Long An, Ca Mau) have declared a state of emergency 
(level 2). Considering seasonal forecasts, the government and partners are implementing actions to address needs and 
assist affected households. National and international actors are supporting households with improved water storage 
systems and with communication campaigns on water, sanitation and hygiene promotion (WASH), food security, 
agriculture, health and nutrition, education, gender and protection. The government has identified several measures that 
need to be implemented on the ground and which highlight some of the existing response gaps to be addressed. 
 
On 3 March 2020, the UN reaffirmed its commitment to working 
closely with the government, VNRC, INGOs, and bilateral 
institutions to best respond to unmet needs of affected people, as 
well as supporting the government to recover, rehabilitate and 
build back better. As of 7 March, five provinces have declared a 
state of emergency. On 8 March, the Prime Minister while visiting 
affected areas, agreed to declare natural disaster in five provinces 
and announced VND 350 billion (CHF 15 million) to support relief 
efforts. The COVID-19 outbreak is putting an additional socio-
economic pressure on vulnerable households already affected by 
drought and saltwater intrusion.  
 
Moreover, the detailed needs assessment conducted by VNRC in 
March shows that the drought and saline intrusion phenomena 
have had significant impact to people’s lives, especially their 
livelihoods. The ongoing drought, water shortage and saltwater 
intrusion are still exposing a higher number of vulnerable people 
in the Mekong Delta region to the threats listed below:  
 
Impact on safe water for domestic uses:  
An estimated 57,000 families (205,000 people) have been suffering from safe water shortage for their daily use in Ben 
Tre province. In two selected districts of Tra Vinh province, 5,780 families still lack safe water for their daily use. In four 
selected communes of Bac Lieu province, 100 per cent of poor and near poor families are reported to lack safe water. 
In all selected communes in the three selected provinces, 30 per cent of the population, including poor and near poor 
families, does not have enough water storage tanks for their daily use. Plus, people usually have to buy fresh water from 
sellers who collect inland water 100km from the river mouth, and water transport is very expensive (around USD 5 per 
cubic meter).  
 
Damages on livelihood:  
In all visited communes in Ben Tre, Tra Vinh and Bac Lieu provinces, 100 per cent of winter to spring rice crops were 
reported lost. Specifically, in Tra Vinh province, 3,112 hectares (ha) of rice crops were reportedly damaged in mid-
February 2020, and an additional 8,803ha of rice crops reportedly reduced yield by mid-March 2020. In addition, the 
other fruit crops such as durian, mangosteen, mango, coconut, etc. were badly damaged due to the lack of irrigated 
water. This impact on livelihood is still affecting almost 700,000 people in the Mekong Delta, and it will take time for them 
to get back on their feet (cf. table 1 above).  
 
Impact on health: 
Cases of cholera and skin-related diseases were reported by communal health centres in the visited communes. Health 
officers raised concerns about people’s health practices and behaviours that could cause more health problems because 
of the lack of safe water (e.g. people have to use saline water for bath and handwashing). In addition, COVID-19 risk 
also demands dissemination of more safe water and sanitation practices among community members.  

 
1 Viet Nam Disaster Management Authority, Southern Institute of Water Resources Research, Raise and Fall Project – Utrecht University and Can 
Tho University 

 

VNRC conducted a household visit in Mo Cay Nam, Ben Tre. 
(Photo: VNRC) 
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The situation will only improve when the rainy season starts, which means not before June 2020 at the earliest. Until 
then, the government has identified several measures to be implemented on the ground, such as the mobilization of 
trucks and boats to carry fresh water, drought resistant crops as well as dyke construction to prevent saltwater from 
entering rice fields and fruit crops, and that highlight some of the existing response gaps to be addressed.  
 

Summary of the current response 

 
Overview of Host National Society  
Close coordination between VNRC and its government counterparts is 
assured through the National Society’s presence in the National 
Steering Committee on Natural Disaster Prevention and Control. VNRC 
participated in the UN led coordination meeting which took place in 
Hanoi on 13 January 2020 where it was attended by UN agencies, 
INGOs, and governmental agencies. In the meantime, VNRC also 
shared some updates on actions taken by the local chapters, such as 
a needs assessment conducted by its Provincial Disaster Response 
Team (PDRT) in eight provinces. In addition, VNRC has deployed its 
PDRT members to join the joint assessment which was led by UNDP in 
Ben Tre and Ca Mau from 15 to 16 January 2020.  
 
VNRC has been closely monitoring the drought and saline intrusion with 
local counterparts. At the local level, the National Society has been 
coordinating with local authorities and partners including private sector 
to provide household well-digging assistance (a group of two to three 
households per well) and this is also part of VNRC campaign on “Month of Humanitarian Actions”.  
 
Under this reporting period, VNRC has conducted the following interventions in 12 targeted communes in Ben Tre, Bac 
Lieu and Tra Vinh provinces: 
 

• Distributed 12,000 jerry cans to 6,000 households (23,106 people including 10,279 females) 

• Deployed 12 units of brackish-water filtration machines for river water with salinity of below 8g/l 
 
In total, 303,206 litres of safe/drinking water were provided to people in need from 12 selected communes in Ben Tre, 
Bac Lieu and Tra Vinh provinces. 6,644 households in 12 communes collected safe water from 12 units of brackish-
water filtration machines between 8 March and 2 April 2020.  
 
In addition, detailed needs assessments have been conducted in three provinces from 11 to 20 March to inform VNRC 
of the needs and possible interventions. The assessments were conducted by VNRC NDRT members and PDRTs in 
these three provinces. The assessment suggested that many households in these three provinces are in desperate 
need of water for daily consumption (i.e. at least 57,000 households in Ben Tre, 80,000 households in Tra Vinh and 
68,000 households in Bac Lieu) as well as fresh water for cultivating their fruit crops (durian, mangosteen, coconut). 
Impact on livelihoods is obviously reported due to saline intrusion leading to the lack of water to cultivate their crops and 
many households reported that the drought this year seems to be the hardest hit in the past many decades, especially 
to those households with no alternative livelihood options but single source such as fruit crop. According to this 
assessment, the situation will only improve for the affected people with the start of the rainy season, which won’t be 
before June or July 2020. It is noted that many households must buy fresh water by small delivery tanker truck with high 
price due to the transportation cost and distance. 
 

VNRC with support from Mitsubishi Motors’s local subsidiary, provided 102 water tanks of 1,500 litres capacity to 102 
households (387 people including 182 women) in Ben Tre, Tien Giang and Soc Trang provinces (not covered by this 
DREF allocation). 
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC Community Safety and Resilience (CSR) Manager from Country Cluster Support Team (CCST) Bangkok has 
convened a meeting with VNRC technical departments and Partner National Societies (PNSs) (American Red Cross 
and Swiss Red Cross) in Hanoi on 15 January 2020 to discuss about the potential interventions after the call for support 
from the government of Viet Nam. In the meantime, the CSR Manager has been coordinating and working closely with 
VNRC, providing support to the National Society for updating the information and monitoring the situation.  
 
Overview of non-RCRC actors in country 
Since September 2019, the Prime Minister of Viet Nam has chaired the conference to discuss on the situation and 
finding-out the solutions to cope with the drought and saline intrusion in the Mekong Delta. In that connection, in October 

VNRC Ben Tre Chapter distributes jerry cans to the 
most affected households. (Photo: VNRC) 
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2019, the Ministry of Agriculture and Rural development (MARD) held a regional conference to change production for 
the drought and saline intrusion season 2019/2020. It was requested that all localities have specific plans to respond. 
 
The National Center for Hydrometeorological Forecasting has been regularly providing forecasts and warnings on the 
situation. VNRC is a member of the UN Humanitarian Country Team and on the Disaster Management Working Group 
as well as convening the inter-agency Shelter Cluster and Cash Working Group. VNRC has been informally sharing 
information with these groups as requested. In addition to that, VNRC has close relationships with members of the local 
corporate sector, who will help in providing some in-kind assistance including fresh water bottles and food items. 
 
In December 2019, the Deputy Chairman of Central Steering Committee for Natural Disaster Prevention and Control 
(CCNDPC) and the Minister of MARD appealed UN agencies, members of the National Partnership for Disaster Risk 
Reduction, NGOs and all to extend the support to the Mekong Delta provinces in the face of drought and saline intrusion. 
UN agencies, VNRC and INGOs are supporting and coordinating with the government and VNDMA to monitor impact 
and respond to identified gaps, including the following activities:  
 

• UNDP (USD 185,000 equivalent to CHF 182,000) is supporting the government with field assessments, 
information sharing, coordination and planning events, recovery and long-term resilience building planning, and 
livelihood support. 

• UNICEF (USD 200,000 equivalent to CHF 198,000) is supporting WASH activities (providing 1000 L water 
tanks, soap, hand sanitizers and water filters) and communication campaigns on WASH, health and nutrition, 
education, and child protection in Ben Tre and Soc Trang. 

• UN WOMEN and FAO (VND 600 million equivalent to CHF 25,500) are supporting community awareness raising 
and technical assistance in Ca Mau. 

• Save the Children (USD 110,000 equivalent to CHF 108,900) is supporting with household water storage utilities 
and WASH in schools and communities in Ca Mau. 

• East Meets West (USD 40,000 equivalent to CHF 39,600) is supporting affected communities with WASH 
activities in Ben Tre. 
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis  

The 2019 rainy season in the Mekong basin appeared much later 
than in average years, resulting in drought conditions and historic 
low levels of flow, raising concerns for elevated drought and 
saltwater intrusion for the entire Mekong Delta in the 2019/2020 dry 
season. Saltwater intrusion has appeared earlier in the year than the 
historic 2015/2016 low levels of flow. To date, saltwater intrusion of 
4g/l has entered up to 110km inland (Vam Co Dong, Vam Co Tay), 
more than 30km beyond the highest long-term average levels 
(VDMA, Meteorological Department, MARD). 
 
During the field assessment, the VNRC team has had coordination 
meetings with local authorities to gather information to inform the 
local needs as well as other stakeholders’ ongoing response to 
propose that VNRC will continue to support less than 10 per cent of 
people in need, but focus on assisting only the selected poor and 
near poor households in six communes of Ben Tre province, six 
communes of Tra Vinh province, four communes of Bac Lieu 
province, two communes of Ca Mau province and two communes of 
Kien Giang province. It is noted that the two provinces of Ca Mau 
and Kien Giang were not targeted under the first DREF allocation 
but with the support of American Red Cross and Swiss Red Cross, 
VNRC has also managed to conduct a needs assessment in these 
two provinces and it is suggested that these provinces should be 

added in VNRC’s plan of action under this second DREF allocation since they are both severely affected. VNRC and its 
chapter will inform and coordinate with government of Viet Nam and other actors to avoid overlaps and maximize 
response operation in these provinces. 
 
 
 
 

Poor households have only one small water tank which 
cannot store enough fresh water. (Photo: VNRC) 
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Province Number of 
affected HHs 
in selected 
communes 

Number of 
affected 

poor HHs 

Number of 
affected near 

poor HHs 

Number of 
HHs need 
safe water 

Number of HHs 
need water tanks 

Number of HHs 
need early 

livelihood recovery 

Ben Tre 17,844 1,495 1,116 8,235 821 674 

Tra Vinh  15,824 1,050 1,885 680 825 640 

Bac Lieu  11,867 195 729 285 265 455 

Ca Mau 7,342 328 112 440 440 440 

Kien Giang 7,074 272 965 462 462 0 

Total 59,951 3,340 4,807 10,102 2,813 2,209 

Table 2: Needs reported in selected communes of five provinces for VNRC response. (HH: household) 

 
Based on the assessments which were carried out in five provinces, of which three were supported under this DREF 
operation while two others were supported by the American Red Cross and Swiss Red Cross, water for daily use has 
been identified as the first priority followed by the support for the most affected people to access food, planting seeds, 
medical services and livestock through conditional cash grants.  
 
Beneficiary selection  
The VNRC will ensure a thorough coordination with partners and local authorities on the ground to avoid any potential 
duplication, and the use of Red Cross staff and volunteers will be optimized at all levels. 
 
During its damage and need assessment, VNRC team discussed with community representatives, local authorities and 
other stakeholders to define criteria for beneficiary selection as below: 

• Poor and near poor households that lack safe water and have to buy 

• Poor and near poor households that had livelihoods affected by drought and saline intrusion 

• Poor and near poor households that lost job/work because of drought and saline intrusion 
Priority will be given to the above households that have elderly people, or children under five years old, or pregnant 
women, or people with disability, or no work force. 
 
Scenario planning  
The drought and saline intrusion is expected to continue in May and June 2020. Sea water of 4g/l have intruded and will 
intrude inland from 40km to 125km in the Mekong river system. That continues to cause lack of safe water to people 
and their livelihoods. MARD’s daily report still announce the drought and saline intrusion at danger levels 1 and 2 and 
advise local communities and authorities to check salinity rate before using river waters. Summer rice planting are 
advised to wait until June 2020 after heavy rains, which will wash salinity away. 
 
Operation Risk Assessment  
Over half a million of people is expected to be directly affected by the disaster in all 13 provinces of the Mekong Delta. 
Therefore, VNRC need to establish a well-coordinated approach with partners on the ground, including the local 
authorities and civil society organizations (CSOs). In addition, VNRC headquarters will closely monitor and provide 
technical support to the provincial chapters and at the same time work closely with the local government in the 
beneficiary selection process to ensure the process is accountable and transparent for the affected communities. 
Physical distancing and in-country travel restrictions related to COVID-19 have been relaxed, enabling VNRC to resume 
this operation in full swing from May onwards. 
  
 

B. Operational strategy 

 
Overall Operational objective  
This DREF operation aims at implementing relief and early recovery actions to help affected people through the provision 
of safe water, and hygiene/health promotion interventions to 24,000 people and early recovery livelihoods support to 
4,400 people in the five worst affected provinces of Ben Tre, Bac Lieu, Ca Mau, Kien Giang and Tra Vinh in Mekong 
Delta within six months.  
 

Proposed strategy 

 
The DREF operation targets the five worst affected provinces in the Mekong Delta namely Bac Lieu, Ben Tre, Ca Mau, 
Kien Giang and Tra Vinh. The selection of the provinces was based on needs assessments, resources available and 
the support from the government of Viet Nam and humanitarian actors. This action augments and does not duplicate 
continuing assessment done by other donors and agencies. In addition, this action will have significant contribution 
toward the national effort in combating COVID-19 where the government has been emphasizing on social welfare 
support to those who lost income and jobs due to the COVID-19 pandemic and less attention shall be given to people 
affected by the drought.  
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Therefore, the assistance provided to these affected provinces ensures the needs of the most vulnerable people are 
consulted, validated and met, including access to clean water for consumption, domestic use and support for hygiene 
promotion and communication leading to the reduction of health risks. The local authorities and Red Cross personnel 
have sufficient abilities in early response and help for the local population. 
 
VNRC continues to run 12 prepositioned brackish-water filtration machines, with the capacities of 500 litres an hour, in 
selected communes from the Mekong delta region, which are now in Ben Tre province (3 machines), Bac Lieu province 
(3 machines) and Tra Vinh province (6 machines). VNRC branches have deployed teams of WASH specialists and 
technicians, who are assisting the selected communities with the operations and maintenance of the water treatment 
units. In this connection, VNRC will provide trainings to Red Cross volunteers in the communities, so that they will be 
able to manage some of the operations and maintenance and not be fully dependent on outside technical specialists.  
 
The proposed interventions will focus on:  
 

• Deployment of pre-positioned water filtration units to provide safe water to vulnerable people in selected communes, 
which can help community people to quickly meet needs for some period of time in May, June and July. 

• Provision of cash grants to 1,100 poor and near poor families for early livelihoods recovery. 

• Provision and organization of training on WASH communication and dissemination in three provinces (on WASH 
knowledge and skills, and know-how in responding to the current situation of drought and saline intrusion). 

• Improvement of WASH services through hygiene and health promotion (including vector control) for the households, 
including promotion of handwashing. Conducting sanitation and hygiene promotion in the communities with the 
participation of local families. 

 
Through this operation, VNRC’s capacity especially WASH teams in these provinces will be able to be furnished by 
having more volunteers trained to operate the machines in the longer-term when it comes to emergency like this situation 
and VNRC shall also be able to mobilize contribution from domestic donors toward the running cost of these units. In 
addition, the provision of water storage containers to the most needed households that could not afford it which will 
address their need in having proper water storage tools and reducing water borne diseases as well as increasing water 
storage capacity.  
 

Support services 

 
Human resources  
VNRC appointed one operation manager to oversee the implementation and monitoring of all outputs under the 
operation. One finance officer was also assigned to the operation and responsible for overseeing the reconciliation of 
expenditure and producing timely financial reports. At chapter level one focal point will be assigned in each province to 
oversee the implementation of activities within the affected communes. A total of 50 volunteers will be mobilized for this 
operation and provided with emergency health insurance as well as appropriate personal protective equipment. 
 
The IFRC CCST has provided support to VNRC in this operation through the technical review and inputs into the 
assessment tools and continue to support the operation from a distance and will conduct a field visit when possible.  
 
Communications 

The VNRC communications team is ensuring that Red Cross response efforts are effectively communicated to the public 
in a timely manner. VNRC staff and volunteers across the country are actively contributing to institutional 
communications through their own social media networks. VNRC staff conducting assessments in the field regularly 
provide information. The IFRC communications officer in Bangkok will support the VNRC in sharing voices from the 
community and publicity through the production of audio-visual materials, including photos and/or videos. This will 
ensure that the wider Red Cross Red Crescent membership and public have access to information on damage and 
needs, and Red Cross Red Crescent response, in a timely and reliable manner. Efforts have been made to encourage 
a more community and volunteer-centred approach to communication, where communities and volunteers are portrayed 
with dignity and as solution providers. Communication has been taking place on social media platforms, websites as 
well as engagement with local and international media. 
 
Information technology and telecommunications 
The DREF operation will cover costs of mobile phone credits and internet cards for the chapters involved. VNRC will 
ensure that staff and volunteers involved in the operation are accessible via mobile phones. The chapters have sufficient 
computer software and hardware capacity, and support for the operational requirements.  
 
Security 

The IFRC security framework is applicable for this operation. With regards to VNRC staff and volunteers, the National 
Society’s security framework will apply. In terms of security during distributions, the National Society works very closely 
with local government in the identification of appropriate distribution points, considering aspects such as access and 
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security. Local government will assist in deploying appropriate district and commune level staff to secure distribution 
points and ensure that distributions run smoothly. 
 
Community engagement and accountability (CEA) 
VNRC has a proactive approach to community engagement and accountability. Affected communities will be engaged 
in the beneficiary selection process and will have access to information on the criteria being used for the selection 
process. Communities are also engaged in verifying information regarding beneficiary households to ensure that the 
most vulnerable are reached. In addition, the National Society has a standard approach to establishing beneficiary 
feedback mechanisms that will be activated during the selection and distribution processes at the commune level. Phone 
hotlines of VNRC Operation Manager and local chapter officer in charge of the operation will be established, and focal 
points not directly involved in the operation will be designated at both the headquarters and chapter levels, as well as 
within local authorities to receive beneficiary feedback. In addition, beneficiary feedback boxes will be made available 
at beneficiary selection processes and distribution sites to allow anonymous feedback. Following the distribution 
process, post-distribution monitoring (PDM) will be undertaken to assess the level of satisfaction from beneficiaries 
regarding the nature of the response as well as different aspects of the distribution process, such as the timeliness of 
the support and suitability of the distribution process. 
 
Planning, monitoring, evaluation and reporting (PMER) 
Reporting on the operation will be carried out in accordance with the IFRC reporting standards. Regular updates will be 
issued during the operation’s timeframe with a final report issued within three months after the end of the operation. The 
operation will receive support through IFRC CCST PMER and Communications Officer. The operation monitoring teams 
will make field visits as needed. This will help identify, and where possible and necessary, resolve any issues. Necessary 
tools and templates for regular data collection and reporting will be adopted from existing PMER resources. In addition, 
a PDM will be organized prior to a lessons learned workshop at the end of the operation to inform the VNRC and IFRC 
of the operation’s successes and areas of improvement.  
 

Finance and administration 

IFRC CCST Finance and Administration units will provide the necessary operational support for review, validation of 
budgets, bank transfers, and technical assistance to VNRC on procedures for justification of expenditures, including the 
review and validation of invoices. VNRC has implemented DREFs previously and has complied with the necessary 
financial procedures to the required standards. 
 
Logistics and supply chain 

Logistics activities aim to effectively manage the supply chain, including procurement, fleet, storage and transport to 
distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, processes 
and procedures. 
 
VNRC is bound to follow the procurement laws of the government and have an established procurement committee 
structure which includes both the national and provincial level and appoints focal points to oversee the process and to 
ensure that the it meets requirements. Several VNRC staff have been trained in the government’s procurement 
regulations. IFRC Operational Logistics Procurement and Supply Chain Management (OLPSCM) will also provide 
additional technical logistics/procurement support to IFRC CCST in Bangkok and VNRC as and when needed.  
 
 

C. Detailed operational plan 

 

 

Livelihoods and basic needs 
People reached: 4,400 
Male: 2,200 
Female: 2,200 

  

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 

Indicator: Target Actual 

# of targeted households that have enough cash to meet their survival threshold 
and/or buy some agricultural inputs for next crop 

1,100 0 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 
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Indicator:  Target Actual 

# of households reached with cash for basic needs 1,100 0 

Progress towards outcomes 

 
As referred to in the needs analysis, targeting, scenario planning and risk assessment above as well as according to 
the VNDMA report, 1.75 million people have lost livelihoods or have reduced income as a result of saltwater intrusion 
into their rice, other crop fields and aquacultures. VNRC recommended to support poor and near poor households 
who have lost livelihoods and income in three selected provinces. They can buy some agriculture inputs such as 
fertilizers and seeds for the next crop season which will start in June 2020. 
 
VNRC will target 1,100 households (4,400 people) whose livelihoods are directly affected by the drought and saline 
intrusion and categorized as poor or near poor as per national standards to be assisted through this plan of action. 
VNRC might consider using financial service provider (FSP) to assist with the disbursement of the cash to the affected 
people.  
 
The amount of money will be allocated at three different levels: 

• Level 1 with VND 1 million (CHF 42), for one-person household 

• Level 2 with VND 2 million (CHF 84), for two to three-persons household 

• Level 3 with VND 3 million (CHF 128), for more than three persons household 
 

 
 

 

Health 
People reached: 3,600 
Male: 1,800 
Female: 1,800 

 

Outcome 1: The immediate risks to the health of affected populations are reduced. 

Indicator:  Target Actual 

# of targeted people that have access to health education sessions 3,600 On-going 

Output 1.3: Community based disease prevention and health promotion is provided to the target population 

Indicator:  Target Actual 

# of people reached by disease prevention and control 3,600 On-going 

Progress towards outcomes 

 
VNRC headquarters in coordination with three provincial Red Cross chapters organized four training courses (two 
courses in Tra Vinh on 28 February to 1 March 2020, one course in Ben Tre on 27 to 28 February 2020, one course 
in Bac Lieu on 29 February to 1 March 2020). The total number of participants who are staff from provinces and 
districts, and volunteers from 12 communes are 118 people (31 females).  
 
The content of training and practice include methods and skills of behaviour change communication, communication 
skills for group work, guidelines to prevent diseases, protection, gender and inclusion (PGI), and instructions for using 
leaflets and posters for communication. 
 
After the training courses, 100 per cent of staff and volunteers can grasp basic knowledge about WASH and skills to 
conduct behaviour change communication lessons; develop outlines for communication lessons on topics of sanitation 
and water and infectious diseases; and develop communication events about clean water, sanitation and water-
related infectious diseases. At the same time, Red Cross chapters also assigned communications staff in the selected 
communes for communication events.  
 
A set of communication materials on diseases and WASH have been reproduced. Communication materials were 
designed and developed by the Healthcare Department and Communication and Volunteer Department in 
consultation with Project Steering Committee. These documents are being printed and distributed by Red Cross 
chapters of selected provinces. A document set comprised of A4 sized leaflets on handwashing (1,500 copies), A2 
sized posters (300 copies), 0.5m wide x 3m long horizontal banners (30 copies), 0.5m wide x 3m long vertical banners 
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(50 copies) and A4 sized epidemic PC leaflets (18,000 copies). The total number of leaflets printed and distributed to 
people is 28,369 copies. 
 
The community outreach sessions have been suspended due to the COVID-19 situation and the nationwide physical 
distancing regulation effective from 1 April to 23 April. These interventions will be resumed in May onwards when the 
physical distancing is less intensive, and it should be carried out along with the provision of water.  
 

   

 

Water, sanitation and hygiene 
People reached: 26,176 
Male: 13,088 
Female: 13,088 

   

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities. 

Indicator:  Target Actual 

# of targeted households that have access to fresh water 6,000 6,644 
Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 

Indicator:  Target Actual 

# of people provided with safe water  24,000 26,176 
Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population 

Indicator:  Target Actual 

# of households reached by hygiene promotion sessions  6,000 627 

Progress towards outcomes 

 

The provincial Red Cross chapters conducted inspections of equipment, coordinated with equipment supplier, Viet 
Thai Sinh Company to provide refresher training for staff and volunteers to operate the water purification units. As a 
result, these units were operated in three provinces: 
 

• Ben Tre province from 7 March to 31 March 2020 producing 185,606 litres of water 

• Bac Lieu province from 18 March to 1 April 2020 producing 57,000 litres of water 

• Tra Vinh province from 18 March to 1 April 2020 producing 60,600 litres of water 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

To date, 12 water purification units have provided 303,206 litres of safe water to 6,644 households (26,176 people) 
in the 12 worst affected communes of these three provinces. The provincial Red Cross chapters also purchased 
additional accessories to ensure continuous operation of the deployed water filters such as plastic settling tanks, 
pumps, plastic pipes, filter cores, electrical appliances, etc. 
 

Distribution of jerry cans to the most affected people in Tra Vinh 
province. (Photo: VNRC Tra Vinh branch) 

Water distribution in Mo Cay Nam, Ben Tre province. 
(Photo: VNRC Tra Vinh branch) 
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Protection, Gender and Inclusion 
People reached: 24,000 
Male: 12,000 
Female: 12,000 

   

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs 

Indicator:  Target Actual 

Does the operation demonstrate evidence of addressing the specific needs to 
ensure equitable access to disaster response services? 

Yes Yes 

Output 1.1: NS programmes improve equitable access to basic services, considering different needs based 
on gender and other diversity factors. 

Indicator:  Target Actual 

RDRT (PGI) delivers orientation to Red Cross Chapters. Yes Yes 

Output 1.2: Emergency response operations prevent and respond to sexual- and gender-based violence 
and all forms of violence against children 

Indicator: Target Actual Actual 

# of staff/volunteers attending sessions on PGI (including SGBV) 75 118 

Progress towards outcomes 

 
PGI orientation session has been incorporated into the training of staff and volunteers under the Health section above.  
  

 
 

Strengthen National Society  

Outcome S1.1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicator:  Target Actual 

National Society chapter capacities have been strengthened through the 
response operation 

Yes Yes 

Output 1.1.4: National Societies have effective and motivated volunteers who are protected 

At least 6,000 households (23,106 people) in these communes also received two jerry cans per household to enable 
them to collect and store water for daily consumption. Each jerry can has the capacity of 20 litres and they were 
procured locally following the IFRC procurement procedures.  
 
Based on the knowledge and skills gained from the refresher trainings, Red Cross staff and volunteers conducted 
hygiene promotion sessions to 627 people (319 females) by organizing 24 hygiene promotion sessions from 23 March 
to 2 April 2020. Some sessions have been delayed due to COVID-19 restrictions: 
 

• Ben Tre chapter completed 21 events in selected communes from 23 to 29 March. 

• Bac Lieu chapter only organized 3 events out of 21 planned events from 28 March to 2 April. The remaining 
events are recommended to continue from May onwards. 

• No event was organized in Tra Vinh province. It is also recommended to do 21 hygiene promotion 
sessions/events from late April to May. 

 
The hygiene promotion events were held to engage the participation of local people through enthusiastic discussions 
and to gain knowledge about water, sanitation (hand-washing) and prevention of infectious diseases. Red Cross 
volunteers have good presentation skills, and can be mobilized for responses in future local emergency situations. 
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Indicator:  Target Actual 

# of volunteers attending briefings and trainings prior the water distributions 50 60 

Progress towards outcomes 

 
At least 60 volunteers (23 females) have been trained in operating the water purification units in these three provinces 
with 20 volunteers in each province. The mobilization of volunteers to be part of the operation has been helpful as the 
volunteers are from the areas where the water units are operated, and they know all the people in their communities. 
The volunteers have also provided instructions to the people on hygiene promotion and practice.  
 

 
 

International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicator:  Target Actual 

National Society cooperates closely with local authorities on response efforts. Yes Yes 

Output 2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained. 

Indicator:  Target Actual 

# of RDRTs deployed 1 0 

Output 2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicator: Target Actual 

Percentage of calls/contacts addressed through beneficiary feedback 
mechanism 

100% On-going 

Progress towards outcomes 

 
VNRC has coordinated closely with the local authorities before and during this operation especially in terms of 
identification of the most affected areas to operate and the selection of beneficiaries for jerry cans as well as 
beneficiaries for water distribution. In the meantime, there has been thorough coordination and cooperation from the 
local authorities in needs assessment and security for the VNRC water team to operate the water purification units. 
No RDRT has been deployed under this operation but the CCST CSR Manager has worked closely with the VNRC 
assessment team to prepare for the assessment tool and assessment report. He also planned to join the assessment, 
however the mission was cancelled due to the COVID-19 situation and travel restrictions across the border. It is 
expected that the CCST will be able to conduct a field visit with an aim to better understand the situation and collect 
beneficiary satisfaction feedback on the operation in coming weeks when the international travel restriction is lifted. 
 

 
 

Influence others as leading strategic partner 

Outcome 3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 

Indicator:  Target Actual 

Communications in APRO supports communications on the operation and the 
response work of the National Society 

Yes Yes 

Output 3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues. 

Indicator: Target Actual 

# of communications products made 2 0 

Output 3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming 

Indicator: Target Actual 

Post-distribution monitoring undertaken in 5 provinces. Yes Not yet  

Progress towards outcomes 
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The CCST PMER and Communications Officer has been in touch with VNRC to provide technical inputs into the 
operation update and communications materials for hygiene promotion. News and progress of the operation has been 
published on the IFRC CCST Resilience Library. Post-distribution will be conducted in five provinces in July to gather 
feedback from the beneficiaries on the operation interventions.  
 

 
 

Effective, credible and accountable IFRC 

Outcome 4.1: The IFRC enhances its effectiveness, credibility and accountability 

Output 4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided 
contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting to 
stakeholders 

Indicator:  Target Actual 

CCST Finance Department provides consistent support to the National Society 
to ensure quality to financial reporting 

Yes Yes 

Output 4.1.4: Staff security is prioritized in all IFRC activities 

Indicator: Target Actual 

IFRC Security focal point provides assistance and support to the operation Yes Yes 

Progress towards outcomes 

 
The IFRC CCST Finance Manager and Support Service Manager have been in contact with VNRC Finance Manager 
and the operational team to provide them guidance on procurement and security.  
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D. Budget 

 

International Federation of Red Cross and Red Crescent Societies    

all amounts in 

Swiss Francs 

(CHF) 

DREF OPERATION     

MDRVN019 - VIET NAM - DROUGHT AND SALTWATER 
INTRUSION 

23/01/2020 

            

      

Budget by Resource      

      

Budget Group       Budget 

Water, Sanitation & Hygiene    69,192 

Other Supplies & Services    1,489 

Cash Disbursement    110,638 

Relief items, Construction, Supplies       181,320 

Distribution & Monitoring    24,308 

Logistics, Transport & Storage       24,308 

National Society Staff    36,163 

Personnel       36,163 

Workshops & Training    22,128 

Workshops & Training       22,128 

Travel     5,128 

Information & Public Relations    12,766 

Office Costs    0 

Communications    3,000 

General Expenditure       20,894 

DIRECT COSTS       284,812 

INDIRECT COSTS       18,513 

TOTAL BUDGET       303,325 
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Reference 
documents 

 

Click here for: 

• Emergency 
Plan of 
Action 
(EPoA) 

• Previous 
updates 

Contact information 
For further information, specifically related to this operation please contact: 
 
In Viet Nam Red Cross Society: 

• Nguyen Hai Anh, vice president and secretary general; email: haianhcami@gmail.com  

• Nguyen Thu Ha, director of disaster management department;  
email: international@redcross.org.vn  

 
In IFRC Country Cluster Support Team, Bangkok 

• Christopher Rassi, head of country cluster support team; email; christopher.rassi@ifrc.org  

• Hung Ha Nguyen, community safety and resilience manager; phone: +66 613879480; 
email: hungha.nguyen@ifrc.org 

 
In IFRC Regional Office, Kuala Lumpur 

• Mohammed Omer Mukhier, deputy regional director; email: 
mohammedomer.mukhier@ifrc.org  

• Necephor Mghendi, head of disaster and crises unit; email: necephor.mghendi@ifrc.org  

• Pascal Bourscher, operations coordinator; email: OpsCoord.SouthEastAsia@ifrc.org  

• Ellie Van Baaren, interim regional communications manager;  
email: ellie.vanbaaren@ifrc.org 
 

In IFRC Geneva 

• Nelson Castano, operations coordination manager, nelson.castano@ifrc.org  

• Eszter Matyeka, senior DREF officer; email: eszter.matyeka@ifrc.org  
 
For IFRC Resource Mobilization and Pledges support: 

• Alice Ho, partnership in emergencies coordinator; email: PartnershipsEA.AP@ifrc.org   
 
For Performance and Accountability support (planning, monitoring, evaluation and reporting 
enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  
 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
 
 

 
  

http://adore.ifrc.org/Download.aspx?FileId=289058
http://adore.ifrc.org/Download.aspx?FileId=289058
http://adore.ifrc.org/Download.aspx?FileId=289058
http://adore.ifrc.org/Download.aspx?FileId=289058
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRVN019&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRVN019&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
mailto:haianhcami@gmail.com
mailto:international@redcross.org.vn
mailto:christopher.rassi@ifrc.org
mailto:hungha.nguyen@ifrc.org
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mailto:OpsCoord.SouthEastAsia@ifrc.org
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mailto:eszter.matyeka@ifrc.org
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Map of Affected Provinces 


