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Emergency appeal n° MDRVN020 GLIDE n° FL-2020-000211-VNM 
Operation update n°1; 1 December 2020 Timeframe covered by this update: 19 October 2020 

to 15 November 2020 
Operation start date:19 October 2020 Operation timeframe: 12 months, 31 October 2021 

Funding requirements (CHF): 3,900,000 DREF amount initially allocated: CHF 500,000 

N° of people being assisted: 160,000 
Red Cross Red Crescent Movement partners currently actively involved in the operation: 
At present, American Red Cross is working closely with Vietnam Red Cross on assessments, response planning and 
coordination. No funding has been committed yet. The following partner national societies have confirmed their support: 
Canadian Red Cross, Korean Red Cross. Hong Kong Red Cross, German Red Cross, Norwegian Red Cross, Swiss 
Red Cross, British Red Cross, Swedish Red Cross and Japanese Red Cross Society. 
Other partner organizations actively involved in the operation: 
The National Committee for Disaster Prevention and Control (NCDPC), People’s Aid Coordinating Committee 
(PACCOM), UN agencies, NGOs and private sectors are also assessing the situation and start dispatching their in-kind 
support to affected provinces. The Swiss Agency for Development and Cooperation (SDC) has confirmed its financial 
support to the operation.  
 
Summary of major revisions made to emergency plan of action: At the time of this update, there have been 
no revision to the EPoA. Any changes made henceforth, will be added to future updates. 
 
 
A. Situation analysis 
 
Description of the disaster  
The central region of Viet Nam was experiencing prolonged heavy rain since 6 October 2020. This is due to the 
combination of numerous weather systems – the Inter Tropical Convergence Zone combining with cold air as well as 
tropical storms Linfa and Nangka. Tropical Storm Linfa made landfall in Quang Nam and Quang Ngai provinces in 
Central Viet Nam in the morning of 11 October 2020 and brought along 150 to 300 millimetres of rain. Tropical Storm 
Nangka made landfall in the morning of 14 October 2020 in the northern provinces of Viet Nam which brought along a 
further 150 millimetres of rain. On 16 October 2020, another tropical depression (Tropical Depression INVEST 94W) 
made landfall in the central provinces of Viet Nam. Additionally, Tropical Storm Saudel hit Viet Nam on 25 October 
closely followed by Typhoon Molave on 28 October. Typhoon Molave was one of the most devastating typhoons making 
landfall in Vietnam in decades. The typhoon made landfall after a series of tropical storms hitting Viet Nam and had 
caused severe flooding and at least three landslides which tragically resulted in the loss of 40 lives. 44 people are still 
missing, and six people are severely injured. On 5 November, Typhoon Goni made landfall in Viet Nam and Tropical 
Storm Atsani made landfall on 7 November. Tropical storm Vamco, was the latest to hit central Viet Nam as it made 
landfall on 15 November 2020. 
 
The recurrent storms bringing heavy rainfall have caused water levels in rivers to rise rapidly. The Viet Nam National 
Disaster Management Agency (VNDMA) has reported that many areas in central Vietnam recorded accumulated rainfall 
of more than 1,600 millimeters between 5 to 20 October 2020, with peaks of 2,400 millimeters in some locations over 
the same period. The Hieu River (Quang Tri), Bo River (Hue), Gianh River and Kien Giang River (Quang Binh) have 
reached historically high levels, and in some locations flood waters have exceeded the previous historical highs recorded 
in 1979 and 1999. In addition, hydropower plants began releasing water from reservoirs to prevent them from bursting. 

Operation Update Report 
Vietnam: Floods 

https://glidenumber.net/glide/public/search/details.jsp?glide=22071
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Consequently, large-scale floods appeared in the provinces from Nghe An to Quang Ngai province, with major floods 
concentrated in places from Quang Binh to Quang Nam province. Click here to see the map of affected areas.  
 
 
 
 
 
 
 
 
 
 

 
Timeline: Weather systems affecting Vietnam since 6 October 2020 

 
Authorities estimate that a nearly eight million people have been exposed to the storms, and some 1.5 million people 
have been directly affected by the storms and floods. On 4 November, ahead of typhoon Goni’s landfall, 98,819 
households (372,631 people) in six provinces (Hue, Da Nang, Quang Nam, Quang Ngai, Binh Dinh and Phu Yen) were 
evacuated to safe shelters. Similarly, evacuations took place on 7 November in anticipation of typhoon Atsani, and on 
the 15th November ahead of typhoon Vamco’s landfall additional evacuations have been carried out in seven provinces 
of central Viet Nam with a total of 93,795 households (324,780 people) evacuated to safer places (Ha Tinh, Quang Binh, 
Quang Tri, Thua Thien Hue, Da Nang, Quang Nam, Quang Ngai). 

 
Most of the people who had been evacuated have now returned home after their local authorities’ approval. They are 
actively repairing their homes with the help of their relatives. However, according to the VNDMA 31,637 households 
must be urgently relocated because they lost their shelter or their houses which have collapsed or been too heavily 
damaged, and they are now living with host families. After the latest typhoon (Vamco), according to the VNDMA, at least 
243 are reported to have been killed or are missing and over two million livestock have been killed or swept away. The 
floods have caused significant damage to infrastructure including roads, schools, health centres and community 
facilities. It is reported that 1,569 schools have been affected included 360 schools flooded or damaged, while 46,916 
hectares of agricultural land have been destroyed. Hundreds of thousands of people are now in desperate needs of 
emergency relief, such as safe shelter, safe drinking water, food and livelihood income support. 
 
According to the latest WHO Situation report of 12th November, Viet Nam has passed 71 days without COVID-19 cases 
reported from community1.The swift response of the Viet Nam government helped to curb the spread of the pandemic. 
Viet Nam has reported a total of 1,253 confirmed cases and 35 deaths since the first case was reported on 23 January 

 
1https://www.who.int/docs/default-source/wpro---documents/countries/viet-nam/covid-19/vnm-moh-who-covid-19-
sitrep17.pdf?sfvrsn=783d981e_2&download=true  

11 October 
Tropical Storm Linfa 

16 October 
Tropical Depression INVEST 94W 

7 November 
Tropical Storm Atsani 

28 October 
Typhoon Molave 

6 October (ongoing) 
Inter Tropical Convergence Zone 

14 October 
Tropical Storm Nangka 

25 October 
Tropical Storm Saudel 

5 November 
Typhoon Goni 

15 November  
Typhoon Vamco 

The roof of Quang Minh A primary school damaged by typhon 
Vamco in Quang Minh commune, Ba Don town, Quang Binh 
province, 15 November. (Photo: VNRC Quang Binh Chapter) 
 

House totally collapsed in Quang Long district, Quang 
Binh province, 15 November. (Photo: VNRC Quang 
Binh Chapter) 
 

https://www.who.int/docs/default-source/wpro---documents/countries/viet-nam/covid-19/vnm-moh-who-covid-19-sitrep17.pdf?sfvrsn=783d981e_2&download=true
https://www.who.int/docs/default-source/wpro---documents/countries/viet-nam/covid-19/vnm-moh-who-covid-19-sitrep17.pdf?sfvrsn=783d981e_2&download=true
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2020. As an auxiliary to the government and an active member of the National Steering Committee for Countering 
COVID-19 Response and Prevention, VNRC worked with the Ministry of Health and the Centre for Tropical Disease 
Control (CDC) in responding to COVID-19. Following the absence of new Covid-19 cases for over two months, the 
government has considerably eased social distancing measures. Although the advice to use personal protective 
measures like using facemasks, sanitisers and handwashing are still applicable, it is not compulsory. However, the strict 
lockdown and social distancing measures put in place to control the spread of infections due to the pandemic has 
affected the income levels and livelihoods of the most vulnerable sections of the population. As per the Ministry of 
Labour, War Invalids and Social Affairs (MOLISA) around 7.8 million workers lost their jobs or were furloughed due to 
the pandemic.2 
 
These floods will exacerbate the drop in income and livelihoods. The typical weather cycle in the Mekong Region is 
overwhelming the resilience of the community, exacerbated by the ongoing pandemic. The numbers of affected people 
and damage to property in 14 provinces are as follows: 
 

Description Nghe 
An Ha Tinh Quang 

Binh 
Quang 

Tri 
ThuaThi
en Hue 

Quang 
Nam 

Da 
Nang 

Quang 
Ngai Gia Lai Dak Lak LâmĐồ

ng 
BìnhĐịn

h PhúYên Kon 
Tum Total 

No. of people 

Dead 12 6 25 52 31 41 3 1 2 2 1   2 183* 

Missing    2  12 19 1  1   23  1 60* 

Evacuated  12,486 47,372  39,725  73,940  71,840  78,544  873  - --    - 324,780*  

No. of houses 
Destroyed/wa
shed away 16 43 133 20 30 288 8 441 15   71 6 22 1.093 

Damaged  - - - - - - - - - - - - - - 219,356* 

Submerged 19,865 41,128 125,896 104,970 84,963 15,034 7,094 7,056    3,003  5 409,324* 

Loss of agriculture, fishery and. poultry (ha) 
Rice field 
submerged 1,833 638.2 207 364  995  244.2 2,067    56 518 8,479* 

Fruit trees 452 1,306 186 557 36 539 33 543.6 93     3 3,749 
Other crops 
and 
vegetables 

- - - - - - - - - - - - - - 34,688* 

No. Cattle 1,271 9,981 17,954 5,863 341 1,265 83 2,003 3  -  2 2 38,768 

No. Poultry 324,663 790,463  1,010,310 550,229 110,885 207,616 19,610 362,789 200  - 21,372 1,122 1,605 3,400,864 

Aquaculture 6,968 2,935 4,383 1,051 1,737 307 36 85       17,502 

Numbers of affected and damage to property in 14 provinces as of 17 November 2020 
(Source: National Steering Committee for Natural Disasters Prevention and Control and the Red Cross Chapters) 

*exact breakup is not yet available 
 
To date, the delivery of assistance has been hampered by extensive damage to public transportation infrastructure. 
VNDMA reported that more than 165 kilometers of national highway, 801 kilometers of local roads and three bridges 
have been heavily damaged. Rescue teams are accessing affected areas by boat to deliver relief items and to evacuate 
vulnerable people. Communication has also been hampered by the loss of electricity in many affected areas due to 
3,125 electric poles collapsed or broken (VNDMA). 
 
Summary of the current response 
Overview of host National Society response action 
With a strong experience of responding to floods in the past, the Viet Nam Red Cross (VNRC) has mounted one of its 
biggest ever disaster responses. It is going to take many months and even years for a lot people to recover from these 
destructive floods. 
 
VNRC is a member of the National Steering Committee on Natural Disaster Prevention and Control. As an active 
member, VNRC urgently requested all Chapters in the affected areas to work closely with the local level Steering 
Committee of Natural Disaster Prevention and Control, Search and Rescue; to monitor and provide frequent updates 
to the headquarters about the ground situation. Apart from the government, the VNRC has been among the very first 
to respond to this flood situation and continues to be one of the leading actors working in the affected provinces.  
 
From the onset of the torrential rains on 6 October 2020, VNRC has been monitoring the situation with local 
counterparts. At the branch level, the National Society has been active in assisting with the dissemination of early 

 
2https://www.vietnam-briefing.com/news/vietnam-business-operations-and-the-coronavirus-updates.html/ 

https://www.vietnam-briefing.com/news/vietnam-business-operations-and-the-coronavirus-updates.html/
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warnings and evacuations. VNRC immediately released emergency aid, including cash assistance (CHF 120 per 
deceased household) and essential household items, including household kits(two blankets, two mosquito nets, one 
water bucket 10L, a set of cooking utensils (1 pot, 1 kettle, 1 frying pan) and one water container (1.5L) and boxes of 
water purification sachets (from VNRC stocks). Relief efforts are implemented through VNRC’s disaster response teams 
deployed together with community-based volunteers. VNRC teams reached many affected communities by boat as 
many places had been cut off by flood waters. 3,140 household kits were distributed in eight provinces of central Viet 
Nam, including 2,140 in the provinces targeted by the emergency appeal (Quang Binh, Quang Tri, ThuaThien Hue and 
Quang Nam), and 1,000 in Ha Tinh, Quang Ngai, Binh Dinh and Phu Yen with the VNRC’s Disaster Relief Fund. The 
VNRC has prepositioned more such stocks to aid more people in these provinces. VNRC deployed three NDRT 
members to join the assessment team of Disaster Management Working Group to conduct a joint assessment in Quang 
Binh, Quang Tri and Quang Nam (see next section for initial findings). 

 
Since 6 October 2020, a total of 2,035 people 
volunteers and staff from local chapters (1,645 
men and 390 women) have participated in the 
evacuation efforts of affected people to safer 
places. On the eve of typhoon Vamco’s landfall, 
VNRC chapters in Quang Binh, Quang Nam, 
Quang Tri, Thua Thien Hue, Quang Ngai, Ha 
Tinh, and Nghe An provinces, activated their 
PDRT teams. In Quang Binh, PDRTs and 
CDRTS have supported the evacuation of 3,400 
households in Le Thuy, Quang Ninh and Tuyen 
Hoa districts specifically targeting elderly and 
children population. In Binh Dao, VNRC has 
evacuated 10 older people (female) to the 
commune response centre.  
 
In Nghe An, PDRTs have supported local 
authorities to evacuate 800 households in coastal 
areas to safer places. In each province, the 
evacuation process is well coordinated with local 
authorities, enhancing the preparedness of the 

community in response to the disaster. The PDRT and CDRT teams have also been actively involved in needs 
assessments (conducted the 16 November) and relief distribution. On the logistics side, following a procedure now well 
established, the VNRC chapters have reviewed their stocks of relief items and equipment in view of immediate response, 
and through the activation of pre-agreements with suppliers they have prepared relief items to be ready for dispatch.  
 

Immediate 
response Quang Binh Thua Thien Hue Ha Tinh Nghe An 

Material ready for 
deployment at 
province or district 
levels 

2 cars, 1 canoe,3 
boats, 2 water 
purification units  

6 canoes and 
boats  
 

3 canoes deployed  4 boats  

Food items ready 
for household 
distribution 

3,000 instant 
noodle boxes, 
2,000 cartons 
of water bottles,  

19 tons of rice, 
1,000 instant 
noodles boxes 
10,000 life vests 

100 instant noodle 
boxes, 300 water 
bottle boxes  

500 instant 
noodles boxes, 
300 water bottle 
boxes  

None-food items 
ready for 
household 
distribution 

50 household kits  600 tarpaulins, 
2,100 life vests  45 life vests 

Additional food 
and none-food 
items in stand-by 
(service 
agreement with 
suppliers) 

 10,000 life vests 

500 instant noodle 
boxes and 100 
water bottle boxes, 
5 other canoes  

 

VNRC Provincial 
emergency fund 
ready for 
disbursement 

  
VND 300 
million (CHF 
12,000) 

 

Quang Tri PDRT evacuating 
vulnerable people in Cam Lo 
district, on the afternoon of 
November 14. (Photo: VNRC) 
 

Quang Nam PDRT evacuating vulnerable 
people in Duy Xuyen district, on the afternoon of 
November 14. (Photo: VNRC) 
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Stocks of relief items and equipment in view of immediate response, and items in stand-by with pre-agreements with 
suppliers, as of 14 November 2020 
 

 
 
 
 
Overview of Red Cross Red Crescent Movement Actions in country 
 
The IFRC CCST Bangkok has been coordinating and working closely with VNRC, providing support to the National 
Society to update the information and monitor the situation remotely including communications support to VNRC in 
coordination with IFRC Asia Pacific and IFRC in Geneva, achieving coverage in major international news media outlets. 
Strong coordination has also helped to achieve powerful audio visuals from flood and landslide-affected areas, in 
collaboration with VNRC. In addition, the CCST has mobilised the Swiss RC’s Country Coordinator to provide her 
support to VNRC during the EPOA development. The IFRC has coordinated with VNRC to organize a Partner Call right 
after the launch of the EA on 30 October to share updates on the situation and proposed interventions. During the 
development of this EPOA, the CCST Programme Coordinator has had an initial discussion with VNRC in terms of the 
structure of this operation and VNRC’s expectations from partners for human resource mobilisation and support.  
 

 
 
 
In the country, American RC team alongside with the regional team has been extending assistance to VNRC in 
preparation of the Concept Notes and Proposals to USAID for the potential bilateral funding support up to USD 900,000. 
VNRC has been actively sharing regular updated information on torrential rains, tropical storms with three Partner 
National Societies in Viet Nam, including American Red Cross, German Red Cross and Swiss Red Cross. The Red 
Cross Society of China through the Chinese Embassy in Viet Nam confirmed support of USD 100,000. The German 
Red Cross is currently preparing a bilateral concept note and proposal to the German Federal Foreign Office for a 
potential funding support up to EUR 100,000. The IFRC has appointed an Interim Operations Manager who is currently 
in the country and start providing his support towards the operation and he is supported by Finance and Admin Officer 
while the recruitment of a fulltime programme assistant and a PMER Officer is on-going.  
 

Red Cross volunteers delivering relief packages to residents in Cau Nhi 
village, Quang Tri province, October 20, 2020 (Photo: Yen Duong/ IFRC) 

The Red Cross team in Thua Thein Hue province is seen distributing 
food packages to people marooned by floods, 2 November 2020. 
(Photo: VNRC) 

Left- Red Cross volunteer -Le Thi Nga loads relief packages onto a boat for residents in Cau Nhi village, Quang Tri province on 20 October. 
Right- Volunteers delivering relief packages to Quang Anh community in ThuaThien Hue province. (Photo: Yen Duong/IFRC) 
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The Singapore Red Cross (SRC) has launched a public fundraising appeal to aid disaster relief and recovery operations 
in the flood affected countries of Viet Nam, Philippines, Cambodia and Laos. On 20 October, SRC had already 
contributed a total of USD75,000 (USD25,000 each to Cambodian Red Cross, Lao Red Cross and VNRC) for food (rice, 
instant-noodle, canned-fish and soy-sauce) and non-food (mosquito net and blanket) relief items, water purification units, 
and disaster prevention interventions; as well as short-term recovery projects such as the rehabilitation of latrines, and 
livelihood (agriculture and livestock) support for those affected. 
 
Overview of other actors’ actions in country 
The National Steering Committee for Disaster Prevention and Control has closely monitored and organized the 
coordination meeting with the Disaster Management Working Group, UN Agencies and Red Cross. They launched a 
Call for Emergency Relief and support to affected people in the Central Coastal Provinces on 13 October 2020. 
 
The Viet Nam Flood Response Plan 2020 has been developed by the Disaster Management Group (DMG) and Sectors 
in Viet Nam in consultation with the GoV. It aims to identify those critical response priorities to be covered by the Red 
Cross, UN agencies and NGOs in order to augment the wider government response. The Response Plan will cover a 
period of six months and will consider both the immediate humanitarian needs and early recovery activities, which are 
integrated through all sector plans. Sectors involved in the plan have worked in close coordination with each other to 
ensure that priority activities in this plan have the most significant impact on the lives of the most vulnerable people. The 
IFRC Emergency Appeal will fit under this Response Plan and it was highlighted by the UN Resident Coordinator during 
the HCT meetings and coordination meeting with UNOCHA thus far. For details on actions by other actors, please refer 
to the EPOA. 

The VNRC also received requests from foreign embassies (Embassies of China, United Kingdom and Switzerland in 
Viet Nam), USAID and some private sector companies to provide updates on the current situation and requests for 
proposals to support VNRC in the response. USAID confirmed that it will support the response with a grant of USD 
750,000 for relief activities (cash assistance, shelter, livelihood). The Swiss Government through its Swiss Agency for 
Development and Cooperation (SDC) is providing CHF 300,000 to the Emergency Appeal. In the meantime, the 
Prudential Insurance, Coca-Cola Company and Facebook have closely worked with VNRC to provide in-kind donation, 
and through a bilateral agreement the Coca-Cola Company is supporting USD 350.000 the response with focus on 
shelter. 

Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis  
An estimated 1.5 million people have been affected by torrential rains, widespread flooding, and landslides triggered by 
eight consecutive tropical depressions, storms and typhoons that have hit central Viet Nam in the past month.  
 
Three joint assessment teams (JAT) were established and deployed to the most affected provinces of Quang Binh, 
Quang Tri, Thua Thien Hue and Quang Ngai from 20 to 24 October 2020 with the participation of VNRC, 16 international 
organizations and VNDMA. In the meantime, VNRC will continue to conduct detailed needs assessment in coming days 
and weeks to inform the operation of both emergency and recovery interventions.  
 
As of the 15 November the needs highlighted by the assessment team remain unchanged:  
• WASH (access to drinking water, sanitation and hygiene items). 
• Food (covered by the Government of Viet Nam). 
• Shelter (support to repair and rebuilding as well as access to household items including emergency shelter). 
• Education (support to affected schools inundated with water and mud). 
• Restore lost livelihood assets and productive inputs (agriculture, aquaculture, livestock, small businesses). 
• Strengthen community preparedness and reduce the risks of future disasters at community level 
• Ensuring that the response is gender-sensitive and disability-inclusive and the preferred feedback communication 

channel is identified. Thus, the need for Protection, Gender and Inclusion (PGI) and Community Engagement and 
Health (assistance to flooded health centres and waterborne disease prevention). 

• Accountability (CEA) to be assessed for more comprehensively and mainstreamed throughout the response. 
 
According to the JAT report, there are findings related to safety and security in evacuation sites. For example, thousands 
of people had to evacuate to safe places for three to 14 days (Hue: 15,147 households; Quang Binh: 29,793 households 
and Quang Tri: 15,372 households). Evacuation sites are often in public places (community houses or commune 
people’s committee offices) or neighbor’s houses. These locations often do not have dedicated sleeping areas separated 
by gender. They often become overcrowded with both family and non-relatives which limits privacy and can lead to 
conflict between families, general harassment and intimidation, increased risk of violence and sexual harassment to 
women and girls and boys. In many cases affected families have no electricity, no flashlights and mobile phones were 

http://adore.ifrc.org/Download.aspx?FileId=359684
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out of battery. Women - especially single or widowed women - do not feel comfortable/safe to stay in these places. 
Some of them tried to go back to their houses as soon as they could, even their houses are still inundated. Evacuation 
sites are not accessible for people with disabilities. They do not provide facilities for basic health services and sanitation 
for evacuated people. Many have no bathrooms and toilets at all, or no separate bathrooms and toilets in the evacuation 
sites. 

Despite the fact that VNRC response teams have responded well during the emergencies, however, the lack of proper 
response equipment such as motorised boat has hampered them to access to farther communities and the early warning 
system through the use of loudspeaker has not been effective due to its coverage. Therefore, it is suggested that 
strengthening capacity of response teams including refresher training and equipment are needed and, in the meantime, 
awareness raising to community people of their risks and how to mitigate is essential.  
 
Targeting  
The four targeted provinces for this operation are Quang Binh, Quang Tri, Thua Thien Hue and Quang Nam. Based on 
the impact of the disaster, the identified urgent needs, and the capacity of its branches in the affected areas, VNRC is 
targeting the most vulnerable poor households that have been severely affected by the floods. While lost livelihoods 
and/or houses severely damaged is considered the most important criteria for selecting people to receive assistance, 
the following criteria are taken into account during the process of prioritization.  
 
In line with the Movement-wide commitments and minimum actions for CEA, VNRC will consult with and seek approval 
from communities regarding the context analysis and needs assessment, and the implications for the National Society’s 
relief and recovery interventions. In order to implement rehabilitation, VNRC will conduct a detailed assessment of the 
damages and needs of communes damaged by floods through gathering information from the communities and local 
authorities about people who have been directly and indirectly affected by the floods.  
  
Primary criteria 
Households must meet at least one of the following criteria: 

• Loss of food source (main food source of households was lost or heavily damaged due to the floods).  
• Loss of household assets and/or assets used for livelihood, such as rice fields, fish/shrimp and other 

aquacultures.  
• Loss or partially destroyed houses/shelters or inundated.  
• Households who have lost family members in the floods. 
• People injured by the floods or sick people who are unable to work for a living. 

 
Secondary criteria  
If the number of households who meet all primary criteria is higher than the capacity to support, then secondary criteria 
will be used for further selection.  
 
Concerning the support for restoring food security and ensuring that gaps in food and immediate basic needs are 
addressed, the households will need to meet any one of these secondary criteria. The ranking will be from the top list 
down, as follows: 

• Households who are on the latest list of poor households (2 scores).  
• Households who are on the latest list of near poor households (1 score).  

The Red Cross team from Hiep Duc district, Quang Nam province, visits a house destroyed by typhoon Molave in ThuanAn village to assess 
damages. November 3, 2020. (Photo: Yen Duong for IFRC) 
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• Households who self-report not receiving any support or received very little support from other individuals or 
organizations (1 score).  

• Households of which none of the members has the capacity to work (1 score).  
• Households caring for disabled or chronically ill people (1 score).  
• Female-headed households (1 score).  
• Households with pregnant or lactating women (1 score).  
• Households with members over 65 years old (1 score).  
• Households with children under 5 years old (1 score). 

 
Based on importance, each of the above-mentioned criteria will be given 1-2 points and support will be provided to those 
having the highest scores. Concerning the support for restoring lost livelihood assets and productive inputs and for 
repairing and rebuilding houses, specific secondary criteria will be developed in coordination with local authorities and 
other stakeholders.  
 
Scenario planning 
According to the National Centre for Hydro-Meteorological Forecasting (NCHMF) of Viet Nam, from now to the end of 
the year 2020, the number of tropical cyclones over the East Sea is likely to be about one or two with the ability to 
directly affect Viet Nam mainland, mainly in the Central and Southern regions. The seasonal outlook from the Viet Nam 
Institute of Hydrology and Meteorology Science and Climate Change (IMHEN) published on 31 October, forecast four 
or five typhoons over the East Sea by end of January 2021 with two to three typhoons affecting the mainland of Viet 
Nam. This could add further challenges to the relief operations. Further information will advise the operations as and 
when it becomes available. 
 
The measures to respond include: 

• NDRT, PDRT, CDRT on standby and deployment. 
• National and International Emergency Appeal 

launch/revision. 
• Emergency Operation Centre activated. 
• Continuous Monitoring and updates. 
• Emergency response conducted. 
• Cash/shelter working groups activated. 
• Mapping resources, replenishing relief items in 

warehouses. 
 
Cash and voucher assistance interventions are being used 
as one of the modalities under this operation as according to 
the rapid assessment for markets (RAM) which has now 
been conducted. The local market system in these provinces 
are still functioning, and people can purchase food and 
essential commodities. There have been no risks identified 
or threats in the provinces, with local governments mobilized and providing support to affected communities. The VNRC 
has an extensive cash-based programming experiences which started in 2009 to cover the needs of populations affected 
by Typhoon Ketsana. In 2017, VNRC implemented the cash component of a UNDP, FAO and IOM-project supporting 
28,842 flood and storm affected households. The same year, VNRC developed its “Position Paper: Cash-based 
Intervention (CBI)” to address humanitarian needs in a more timely, effective and transparent manner. Working through 
financial service providers (FSP) has become a VNRC priority.  
 
In light of the COVID-19 outbreak, as of 12 November 2020, 71 days have gone by since the last reported community 
transmitted case of COVID-19. The Ministry of Health have confirmed a total of 1,253 COVID-19 cases of which 1,093 
(87.2 per cent) have recovered while 35 deaths caused by the virus. All the remaining cases under treatment in various 
health care facilities (HCF) across the country are with mild symptoms or asymptomatic, no more patients required ICU. 
The country has suspended the entry of all foreigners from 22 March 2020 until further notice to limit the spread of 
COVID-19. The measure will not apply to diplomats, officials, foreign investors, experts, and skilled workers.  
 
The risk of COVID-19 infections being low in Viet Nam people are not required to follow prevention measures. However, 
as mentioned in WHO’s last situation report in Viet Nam3, “the risk of community transmission is still possible albeit 
limited and under control given that there have been previously reported cases without clear epi links and some cases 

 
3https://www.who.int/vietnam/internal-publications-detail/covid-19-in-viet-nam-situation-report-16 
 

A resident is seen driving through floodwaters in Quang An Commune, 
Thua Thien Hue, Vietnam, October 20, 2020. Families in Quang An 
Commune struggled to commute and receive food and supplies due to 
heavy floods. (Photo: Yen Duong/IFRC) 

https://www.vietnam-briefing.com/news/vietnam-business-operations-and-the-coronavirus-updates.html/
https://www.who.int/vietnam/internal-publications-detail/covid-19-in-viet-nam-situation-report-16
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that were detected upon arrival in other countries”. Thus, VNRC has integrated basic prevention measures of wearing 
facemasks, handwashing, use of sanitizers and maintaining physical distance where possible. In the event of a surge 
in infections, VNRC will immediately follow all government measures to control the spread of infections. VNRC is a 
member of the Steering Committee on COVID-19 Prevention and Control, at the national and provincial levels, and 
has the capacities to quickly enforce the government guidelines on prevention and control, throughout its operations. 
 
The following table provides the possible scenario that may affect this operation and the mitigation measures for the 
scenario. 
 

Scenario Humanitarian consequence Potential Response 

Another severe tropical 
storm or typhoon makes 
landfall in the same location 

Loss of lives, shelter, assets and 
livelihoods due to the storm 

VNRC continues to support the affected areas and expand 
the operation to address the needs. Preparedness 
activities are also included to reduce the impact on lives 
when the storm hits. 

COVID – 19 cases 
increased, and additional 
lockdown measures put in 
place 

Loss of income and livelihoods and 
movement of people restricted 

VNRC adjusts the operation outputs to accommodate the 
changes that may impact the movement of items. VNRC 
may explore additional activities to address additional gaps 
(in the affected areas) that may arise from this. 

 
Operation Risk Assessment  
According to the Joint Assessment Team report over 7.7 million people have been affected by this series of disasters 
with 1.5 million people being severely affected. VNRC headquarters will closely monitor and provide technical support 
to the provincial chapters and at the same time work closely with local government in the process of selecting people to 
receive assistance to ensure that the process is accountable and transparent for the affected communities. 
 
 

B. Operational strategy 
 
Overall Operational objective  
The operation aims to meet the immediate and early recovery needs of 40,000 of the most vulnerable affected 
households (160,000 people) in four targeted provinces within 12 months. This operation will target four worst affected 
provinces of Quang Binh, Quang Tri, Thua Thien Hue and Quang Nam. 
 
Targeted people will be assisted through shelter, livelihoods and basic needs, health, WASH, disaster risk reduction, 
and through the integration of community engagement and accountability as well as protection, gender and inclusion in 
all interventions. Activities include provision of household items and emergency shelter, support to repair and rebuild 
affected shelters, including safe shelter promotion; provision of water purification tablets and deployment of water 
purification units as well as jerry cans and water storage containers together with hygiene promotion activities; cash and 
voucher assistance through multipurpose cash grants (MPCG) and conditional livelihoods grants; health promotion 
activities, and epidemic control for volunteers (ECV).  
 
The operation will be delivered in a manner that minimizes the risk of COVID-19 transmission for disaster-affected 
people. VNRC will ensure adequate coordination and cooperation with other partners working in the areas and the local 
authorities to avoid any potential duplication and feedback system such as hotline will be set up and available in all 
targeted communities to receive reflection from the affected people. Post distribution monitoring and satisfaction survey 
will be conducted in all targeted areas.  
 
The target locations and scope of intervention may vary due to the commitment and ongoing support from other 
humanitarian actors including UN agencies, INGOs, private sectors, organizations and individuals. Below is the 
breakdown of people to be reached through the EA (some people will be reached by multiple sectors): 
 

Shelter Livelihood and 
basic needs Health WASH DRR PGI & CEA 

44,200 17,200 50,000 84,000 24,000 160,000 
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Proposed strategy 
 
The four worst affected provinces (Quang Binh, Quang Tri, Thua Thien Hue and Quang Nam) are targeted. The selection 
of targeted districts and communes will be done based on needs, resources available and the support from the 
Government of Viet Nam (GoV) and humanitarian actors. This action will augment and not duplicate continuing 
assessment done by other donors and agencies. Below is a brief outline of the operational strategy and for further details 

refer to the EPOA. In light of the initial assessment conducted 
by VNRC on the 15 November after the landfall of typhoon 
Vamco, the VNRC does not plan to change its response 
strategy. 
 
The assistance provided to those affected by the floods 
differs according to impact and immediate needs, in 
coordination with other actors on the ground. Based on the 
initial data collected, the main impacts of the disaster have 
been to shelter, household items and livelihoods. This 
operation will support about 11,050 households (44,200 
people) to improve their living conditions and restore their 
shelters. VNRC plans to distribute 5,000 household kits4 and 
5,000 Shelter kits based on the damage assessment and 
recommendations from JAT report. Household kits are given 
out in the immediate aftermath of the disaster to meet some 
immediate needs. Shelter kits are given to households 
whose houses have minor damage (less than 50% of the 
house) and the households can repair the damage by 

themselves. In addition, 400 households will be fully supported with newly built houses (flood resistant houses) and 650 
affected households will be provided with conditional voucher assistance (voucher for materials) for repairing damaged 
houses. Households whose homes have been damaged from 50-70% will receive vouchers for purchase of materials 
for repair, and those households whose houses are damaged beyond 70% or completely washed away will be supported 
with newly bilt houses. The households that receive Shelter kits, vouchers and new houses are selected after detailed 
assessment at the local level. As mentioned earlier, in the section on ‘Targeting’, specific secondary criteria will be 
developed in coordination with local authorities and other stakeholders for scoring and selecting households with repair 
and rebuilding assistance. Based on experience (Cyclone Damrey interventions ,2017), VNRC anticipates that there will 
be some level of overlap in the households receiving different types of assistance because some households meet 
multiple criteria for assistance. For example, some households may receive household kits as well as a newly built 
house.  
 
For restoring food security and livelihoods, a total of 4,300 
households (17,200 people) will be targeted to receive 
unconditional multipurpose cash grants (MPCG) to ensure 
gaps in food and immediate basic needs are addressed with 
consideration of the minimum expenditure basket (MEB) 
calculation.The selection of people to be assisted is being 
undertaken in close consultation with the local authorities, 
firstly to identify the poor and near poor households and 
secondly the community to identify those that meet the 
secondary criteria.  
 
Continuing heavy rain and flooding increase the risk of 
communicable and vector-borne diseases. There is an urgent 
need to promote health education for the population in 
affected areas to reduce risk of illnesses and improve living 
conditions. VNRC will select 150 volunteers from four 
provinces for trainings on Epidemic Control for Volunteers 
(ECV). After the training, these volunteers will conduct health education sessions for at least 50,000 people from different 
with communities.  
 
In addition, 20,000 households will receive water purification tablets with a total of 2,400,000 Aquatab tablets along with 
orientation on its use and post distribution monitoring. Since the floods have damaged people’s water storage facilities, 
VNRC will provide support to 1,000 households with water storage containers (1,000 litre capacity) to enable affected 

 
4The kit consists of two blankets, two mosquito nets, one water bucket 10L, a set of cooking utensils (1 pot, 1 kettle, 1 frying pan) and one water 
container (1.5L). 

The Red Cross team of Huong Hoa district are seen assessing the 
damages of a landslide at Huc Commune, Huong Hoa district, Quang 
Tri province. October 21, 2020. (Photo: Yen Duong/IFRC) 

Red Cross team of Quang Nam is seen delivering relief packs to 
residents who lost their homes to landslides in Village 1, Tra Nam 
Commune, Quang Nam province. November 4, 2020. (Photo: Yen 
Duong/IFRC) 

http://adore.ifrc.org/Download.aspx?FileId=359684
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households to reserve water. Jerry cans will also be distributed alongside deployment of water purification units. The 
intervention will be combined with behaviour change communication activities. A total of 21,000 households (84,000 
people) are expected to benefit from this support. 
 
The findings from the assessment also show that there is a shortage of capacity on disaster preparedness and response 
of local government and mass organizations/local communities/schools. This operation will target about 12,000 
households from 200 villages in four provinces to undergo capacity building on Community Based Disaster Risk 
Reduction (CBDRR), safe school trainings, development of contingency plans, emergency response drills etc. The 
operation will ensure the promotion and participation of men and women of different age groups through trainings. Sex, 
age and disability disaggregated data (SADDD) will be collected and analysed and will be informing the emergency 
response. Translation of Minimum Standards on PGI will be executed along with the training to relevant VNRC staff 
involve in the operation. In the meantime, feedback and complaint system will also be set up in all targeted communes 
so that people could share and report any issue during the operation.  
 
Support Services 
 
Human resources  

 
 
 
The National Society has appointed one operations manager to oversee the implementation and monitoring of all outputs 
under the operation. One finance officer has been assigned to the operation and is responsible for overseeing the 
reconciliation of expenditure and producing timely financial reports. At chapter level one focal point has been assigned 
in each province to oversee the implementation of activities within the affected communes. A total of 160 volunteers 
have been mobilized for this response and provided with emergency health insurance as well as appropriate personal 
protective equipment. 
 
Based on the demand for technical and coordination support required to deliver this operation, the following programme 
support functions are being put in place to ensure an effective and efficient technical coordination: one full time IFRC 
operational manager to be present in the country to provide leadership and overall coordination as well as management 
of the operation supported by a program officer, administration and logistics officer and/or finance officer; and a planning, 
monitoring, evaluation, and reporting (PMER) officer. The field team will be guided and supported by the APRO PRD in 
Emergencies (in terms of resource mobilisation), IFRC Emergency Operations Manager and the CCST Programme 
Coordinator (in terms of overall planning and NSD) alongside with the logistics and supply chain; information technology 
support (IT); information management; communications; security; PMER; partnerships and resource development; 
livelihoods; shelter; WASH; health and cash as well as finance and administration will also be supported from the IFRC 
Bangkok CCST, IFRC APRO or PNS with presence in Vietnam.  
 
Communication  
The VNRC communications team is ensuring that Red Cross response efforts are effectively communicated to the public 
in a timely manner. VNRC staff and volunteers across the country are actively contributing to institutional 
communications through their own social media networks. IFRC’s communications teams in Bangkok CCST and APRO 
are supporting VNRC’s communications efforts in sharing voices from the community and showcasing its response 
activities through extensive international media coverage and the production of audio-visual materials.  
 

Red Cross volunteers on boats, delivering relief packages to isolated residents in CauNhi village, Quang Tri province, October 20, 2020. 
(Photo: Yen Duong/IFRC) 
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Information technology and telecommunications  
The operation is covering costs of mobile phone credits and internet cards for the chapters involved. VNRC is ensuring 
that staff and volunteers involved in the operation are accessible via mobile phones. The chapters have sufficient 
computer software and hardware capacity, and support for the operational requirements. 
 
Security 
The IFRC security framework is applicable for IFRC staff for this operation. With regards to VNRC staff and volunteers, 
the National Society’s security framework is being applied. All IFRC must, and RC/RC staff and volunteers are 
encouraged, to complete the IFRC Stay Safe e-learning courses, i.e. Stay Safe Personal Security, Stay Safe Security 
for Managers and Stay Safe for Volunteer. Staff and volunteers to be aware of the security situation and briefed on 
actions in emergency.  In terms of security during distributions, the national society is working very closely with local 
government in the identification of appropriate distribution points considering aspects such as access and security as 
well as COVID-19 prevention measures such as hand-washing, wearing face-masks and social distancing.  
 
Community engagement and accountability (CEA)  
VNRC has a proactive approach to Community Engagement and Accountability (CEA). Affected communities are being 
engaged in key aspects of the operation. This includes the selection process of people to be supported (which is 
underway), being given access to information on the criteria being used for the selection process, engagement of  
Communities in verifying information regarding households of people to be supported and establishment of feedback 
mechanisms. The villages or wards leaders are trained on the selection process of people to be assisted and the 
facilitation of village meetings for the selection of people to be assisted, by VNRC. The selection is based on criteria 
mentioned under the section on ‘Targeting’ (Pg.7-8) 
 
After the meeting where people to be assisted are selected, all levels of the Red Cross Chapters review at least 20% of 
the list of beneficiaries to receive goods and money. Through the meeting, posters are posted with the phone numbers 
of project staff of the Red Cross Chapters and Headquarters to receive feedback from the people. 
 
A perception study and a budget to support this will be critical in this context, especially with COVID-19 considerations 
around misinformation, community concerns during evaluation and displacement from flooding. This study shall be 
coordinated with any CEA / RCCE interagency efforts at country level and regional level. In addition, training of 
volunteers on how to engage with communities safely is key. IEC on engaging with communities during COVID-19 has 
been produced already could be adopted in the languages and training of volunteers and staff involved in these 
operations in RCCE in relation to COVID-19.  
 
Planning, monitoring, evaluation and reporting (PMER)  
Reporting on the operation is being carried out in accordance with the IFRC reporting standards. Regular updates are 
being issued during the operation’s timeframe, and a final report issued within three months after the end of the 
operation. The operation is receiving support through IFRC Bangkok CCST PMER team. The operation monitoring 
teams are making field visits as needed. This is helping identify and, where possible and necessary, resolve any issues. 
Necessary tools and templates for regular data collection and reporting have been adopted from existing PMER 
resources. An internal mid-term review, and a final evaluation along with a lesson learned workshop will be conducted 
towards the end of the operation to capture learnings and recommendations of the operation and for future operations. 
Since more storms are predicted to hit Viet Nam in the coming months, there is also a possibility that the emergency 
appeal may be revised depending on the needs arising later. 
 
Administration and finance  
IFRC CCST finance and admin units are providing the necessary operational support for review, validation of budgets, 
bank transfers, and technical assistance to VNRC on procedures for justification of expenditures, including the review 
and validation of invoices. VNRC has implemented DREF and Emergency Appeal operations previously and has 
complied with the necessary financial procedures to the required standards. Partner National Societies in country are 
being included in the planning, monitoring, evaluation and reporting processes. A workshop will be organized for VNRC 
to share lessons learnt with other NGOs, UN agencies that are involved in the emergency response in country. 
 
Logistics and supply chain management  
VNRC has a logistics focal point in Da Nang and Warehouse managers who extend the logistics support to the operation 
and coordinate the deployment of household kits to the affected areas such as transportation of goods by trucks, 
reception points at arrival destinations. 
 
The household kits (two blankets, two mosquito nets, one water bucket 10L, a set of cooking utensils (1 pot, 1 kettle, 1 
frying pan) and one water container) to be distributed under this operation are available in VNRC pre-positioned stocks 
and have been released to meet immediate operational needs. Apart from household kits, other household essential 
items such as tarpaulins and shelter tool kits are also requested and will be mobilized from both local and international 
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sources including IFRC’s regional warehouse in Kuala Lumpur. For locally acquired items, VNRC is bound to follow the 
procurement laws of the government and IFRC.  
 
 
The operation has also launched the mobilization table through the IFRC’s Humanitarian Services and Supply Chain 
Management (HSSCM) unit in Kuala Lumpur, seeking for in-kind donations worth CHF 446,000 of household essential 
items. Those essential items include tarpaulin, shelter toolkit, blanket, kitchen set, and mosquito net. The copy of the 
updated mobilization table is available at Go platform: https://go.ifrc.org/emergencies/4896#details.  
 
  

https://go.ifrc.org/emergencies/4896#details
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C. DETAILED OPERATIONAL PLAN 
 
 

 

Shelter 
People reached: 9,405 
Male: 4,721 
Female: 4,684 

    

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, 
well-being and longer-term recovery through shelter and settlement solutions 
Indicators:  Target Actual 
# of targeted people that have access to shelter. 44,200 9,405 
Shelter Output 1.1: Shelter and settlements and basic household items assistance is provided to the 
affected families. 
Indicators:  Target Actual 
# households provided with emergency shelter and settlement assistance. 11,050 2,140 
Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design and 
settlement planning and improved building techniques are provided to affected households 
Indicators:  Target Actual 
# training manuals/ leaflets / guides developed for awareness raising on Build 
Back Safer adapted to the context and specific hazards. 

3 types of IEC 
materials 0 

Progress towards outcomes 
As of the 15 November, 2,140 out of 5,000 household kits have been distributed (840 in Quang Binh, 750 in 
Quang Tri, 300 in Thua Thien Hue, and 250 in Quang Nam) benefiting at least 9,405 persons (male 4,721, female 
4,684) from 61 communes of 15 districts.  
 
Before the distribution, VNRC has coordinated with local authorities and partners on the ground to select and 
validate the list of people to be assisted with household kits following VNRC’s selection criteria and guideline.  
 
It is expected that VNRC will launch its procurement of household kit items in coming days and weeks to ensure 
that these items are in place for both replenishment and second batch of distribution to the remaining targets.  
Although the local markets have begun operating after the floods, the volume and variety of goods available does 
not match up to the needs of the people. Moreover, the prices of individual items are more expensive than those 
that are purchased and distributed by VNRC. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Distribution of household kits in Quang Ninh district, Quang Binh province. 
(Photo: VNRC) 
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Livelihoods and basic needs 
People reached: 0 
Male: 0 
Female: 0 

    

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 
Indicators:  Target Actual 
# of households supported through multipurpose cash grants. 4,300 0 
Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 
Indicators:  Target Actual 
# of households of targeted population whose livelihood are improved from 
pre-disaster level. 1,000 0 

Progress towards outcomes 
Staff and volunteers of the VNRC Chapters in Quang Binh, Quang Tri, Quang Nam, Thua Thien Hue have completed 
the trainings for the selection of people to be assisted with multipurpose cash grants. In collaboration with commune 
and village authorities, 195 persons (male 145 and female 50) have been selected, thus far, to receive the grants in 
these provinces. After the training course for communal officials, the head of the village will take the lead in making 
a list of people affected by floods and conducting a beneficiary selection meeting. After the review meeting is 
completed, members of the local Red Cross chapters will conduct the assessment and review of personal 
information of the beneficiary. 
 

 
 

A man carrying household kit distributed in Nam Tra My district, Quang Nam province, 
November 4, 2020. (Photo: Yen Duong/IFRC) 
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Health 
People reached: 0 
Male: 0 
Female: 0 

    

Outcome1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 
# of people reached by NS with services to reduce relevant health risk factors 50,000 0 
Output 1.3: Community-based disease prevention and health promotion is provided to the target 
population 
Indicators:  Target Actual 
# of volunteers trained by NS in epidemic control: 150 150 0 
# of people received health promotion 50,000 0 
Progress towards outcomes 
In preparation to the training in epidemic control for volunteers (ECVs), VNRC has produced communication 
materials on clean water, sanitation, and disease prevention. Those materials will be distributed to the target 
chapters in the coming weeks in order to start the training process. The selection of volunteers and trainings are 
expected to be held in the second week of December. 
 

 
 

 

Water, sanitation and hygiene 
People reached: 74,400 
Male: 39,200 
Female: 35,200 
    

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicator  Target Actual 
# of households provided with safe water services that meet agreed standards 
according to specific operational and programmatic context 21,000 1,500 

Output 1.2. Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population. 
Indicators:  Target Actual 
# of households received water purification tablets/sachets 20,000 16,533 
Output 1.4. Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population. 
Indicators:  Target Actual 
# of people reached by hygiene promotion activities 84,000 74,400 
Progress towards outcomes 
480,000 water purification tablets (Aquatabs) have been distributed to 16,533 households (equivalent to 74,400 
people; male 39,200 and female 35,200) affected by the consecutive floods in 4 provinces (Quang Binh, Quang Tri, 
Quang Nam and Thua Thien Hue) covering 15 districts and 61 communes. Along with the water purification tablets, 
200 households from Quang Tri province received jerry cans that were already available in VNRC stocks. The 
remaining households will receive them once procurement is completed.  
 
According to the report from VNRC Quang Tri chapter, one water purification unit has been deployed to Hai Lang 
district supplying safe water to affected people. It is estimated that the unit has provided at least 540,000 litres of 
water to 1,500 households (6,000 people) in these 2 communes of Hai Lang district. The water unit started its 
operation since 27 October until 15 November with 30,000 litres per day.  
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In the meantime, hygiene promotion activities have also been provided to the affected people during the distribution 
of water purification tablets. This included information on handwashing with soap before meals and after using the 
toilet, purification of drinking water with tablets or by boiling before use, covering food , covering the mouth while 
sneezing or coughing and maintaining cleanliness in the surroundings etc. This awareness raising was done during 
the distribution process at the office of the local authority in the community where people gathered to collect the 
purification tablets. 
 
Additionally, at the local level, VNRC volunteers have also joined with the local authorities in their effort to clean up 
the environment.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

Protection, Gender and Inclusion 
People reached: 0 
Male: 0 
Female: 0 

    

Outcome1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs. 
Indicators:  Target Actual 
Does the operation demonstrate evidence of addressing the specific needs to 
ensure equitable access to disaster response services? Yes Yes 
Output 1.1: NS programmes improve equitable access to basic services, considering different needs 
based on gender and other diversity factors. 
Indicators:  Target Actual 
Orientation to Red Cross Chapters Yes 0 
Progress towards outcomes 
The operation has been ensuring that sex- age and disability disaggregated data is documented during the relief 
distribution and all interventions under this operation. In the meantime, the translation and incorporation of the 
IFRC’s Minimum Standard Commitments on protection, gender and inclusion (PGI) will be carried out in coming 
days alongside orientation sessions to VNRC staff and volunteers. These standards are being proactively integrated 
in all stages of the operation starting with the selection of people to receive assistance. 
 

 
 

Red Cross teams deploying water purification units in Quang Tri province, November 2, 2020. (Photo: VNRC) 
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Disaster Risk Reduction 
People reached: 0 
Male: 0 
Female: 0 

    

Outcome 1: Communities in high risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 
# of RC staff/volunteers trained in disaster response, preparedness, DRR 150 0 
Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 
Indicators:  Target Actual 
# of people reached through DRR projects 24,000 0 
Progress towards outcomes 
Priorities and resources have been given to the on-going relief and detailed needs assessment, therefore, no 
specific activities related to DRR have been carried out during the reporting period.  
 

 
 

Strengthen National Society 

Outcome S1.1: National Society capacity building and organizational development objectives are facilitated 
to ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform. 
Indicator Target Actual 
National society chapter capacities have been strengthened through 
the response operation. Yes 0 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected. 

Indicator Target Actual 
# of volunteers attending briefings and trainings prior the water 
distributions. 150 20 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place 
Indicator Target Actual 
No. of NS provided with technical support in development of 
communications, PMER, and financial management: 1 0 

Progress towards outcomes 
The IFRC has appointed an Interim Operations Manager who will provide in-country strategic operation management 
guidance and technical leadership to ensure the optimal coordination and management of resources required for the 
effective and efficient implementation of the emergency operation. The Operations Manager will work with the 
Vietnam Red Cross Society (VNRC) and represent IFRC in coordination mechanisms together with the VNRC led by 
the Government as well as in the Humanitarian Country Team. In addition, a Support Service Officer has also been 
recruited to support the operation in ensuring the IFRC financial procedures are exercised while the recruitment of a 
programme assistant and a PMER Officer is on-going. With the full team in place, it is expected that adequate 
technical support will be given to VNRC.  
 
At least 20 volunteers have been oriented and involved in operating the water purification unit in two communes of 
Hai Lang district in Quang Tri province. The volunteers take turn during the day to ensure smooth operation.  
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International Disaster Response 

OutcomeS2.1: Effective and coordinated international disaster response is ensured. 

Indicator Target Actual 
National Society cooperates closely with local authorities on 
response efforts. Yes Yes 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained. 

Indicator Target Actual 
# of communications surge support deployed 1 2 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved. 

Indicator Target Actual 
Percentage of calls/contacts addressed through beneficiary 
feedback mechanism 100% 0 

Progress towards outcomes 
The VNRC chapters have been closely cooperating with the local authorities at province, district and commune levels 
for supporting the successive evacuation operations. In the eve of typhon Vamco’s landfall, VNRC chapters in Quang 
Binh, Quang Nam, Quang Tri, Thua Thien Hue, Quang Ngai, Ha Tinh, and Nghe An provinces have activated their 
PDRT teams. In Quang Binh, PDRTs and CDRTS have supported the evacuation of 3,400 households in Le Thuy, 
Quang Ninh and Tuyen Hoa districts specifically targeting elderly and children population. In Binh Dao, VNRC has 
evacuated 10 old people (female) to the commune response station. In Nghe An, PDRTs have supported local 
authorities to evacuate 800 households in coastal areas to safer places. In each province, the evacuation process is 
well coordinated with local authorities and further enhance the preparedness of the community in response to the 
disaster. As for each of the flood event since early October, the PDRT and CDRT teams have also been actively 
involved in needs assessments (conducted the 16November) and relief distribution.  
 
The IFRC deployed a photojournalist – Yen Duong, based in Viet Nam to document the impact of the storms through 
two separate assignments- first during 17th to 24th October covering Thua Thien Hue and Quang Tri and the second 
during 3rd to 10th November 2020 covering Quang Nam Ngai provinces. The photos and videos produced by the 
photojournalist propelled global media coverage of the disaster unfolding in Viet Nam, as well as the Red Cross 
response to it and the emergency appeal, with major news media outlets such as the BBC, Reuters, New York Times, 
CNN, the New Humanitarian and Al Jazeera among many others featuring the photos and news bytes prominently. 
Social media posts on IFRC’s Twitter and Facebook channels also received high viewership and engagement. These 
photos and videos continue to help in drawing the world’s attention to the magnitude of the humanitarian crisis in Viet 
Nam. 

 
 
 

Influence others as leading strategic partner 

Outcome 3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 
Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 
Indicator Target Actual 
Post distribution monitoring undertaken in 4 provinces. Yes 0 
Progress towards outcomes 
No progress has been made under this indicator.  
 

 
 
 
 
 

https://www.bbc.com/news/world-asia-54615756
https://www.reuters.com/article/us-asian-storm-idUSKBN2750ZP
https://www.nytimes.com/2020/10/23/world/asia/vietnam-floods.html
https://edition.cnn.com/2020/10/21/asia/vietnam-floods-weather-intl-hnk/index.html
https://www.thenewhumanitarian.org/maps-and-graphics/2020/10/21/asia-vietnam-cambodia-laos-floods
https://www.aljazeera.com/news/2020/10/28/typhoon-molave-slams-into-vietnam-killing-at-least-two
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Effective, credible and accountable IFRC 

Outcome 4.1: The IFRC enhances its effectiveness, credibility and accountability 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is 
provided contributing to efficient operations and ensuring effective use of assets; timely quality financial 
reporting to stakeholders 
Indicator Target Actual 
Finance Department CCST provides consistent support to the 
national society to ensure quality to financial reporting Yes Yes 

Progress towards outcomes 
The IFRC has recruited a local Support Service Officer who will assist the administration, logistics and finance 
functions of the Emergency Appeal operation and liaise with CCST Bangkok to have smooth functioning of finance 
and procurement flow under the required rules and regulations. 
 

 
 
D. Financial Report 
 
The financial report will be reported in the next reporting.  
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Reference 
documents 
 
Click here for: 

• DREF 
Operation 

• Emergency 
Appeal 

For further information, specifically related to this operation please contact: 
 
In the Vietnam Red Cross Society 

• Nguyen Hai Anh, secretary general; phone: + 84-869377999, 
email: international@redcross.org.vn 

• Tran Si Pha, operation manager; phone: + 84-973657676; 
email: tranphavnrc@gmail.com 

 
In the IFRC Country Cluster Support Team, Bangkok 

• Nguyen Hung Ha, programme coordinator; email: hungha.nguyen@ifrc.org 
 
In IFRC Asia Pacific Regional Office, Kuala Lumpur  

• Gwendolyn Pang, acting deputy regional director; email: gwendolyn.pang@ifrc.org 
• Necephor Mghendi, head of DCPRR; email: necephor.mghendi@ifrc.org 
• Nur Hayati Ahmad, operations coordinator; email: OpsCoord.southeastasia@ifrc.org 
• Antony Balmain, communications manager; email: antony.balmain@ifrc.org 
 

For planning, monitoring, evaluation and reporting (PMER) enquiries 
• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org 

 
In IFRC Geneva  

• Christina Duschl, senior officer, operations coordination; email: christina.duschl@ifrc.org 
• Nelson Castano, operations coordination manager; email: nelson.castano@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Regional Office for Alice Ho, partnership in emergency coordinator;  
email: PartnershipsEA.AP@ifrc.org 

 
For In-Kind donations and Mobilization table support: 

• IFRC Regional Office for Jang SiokKun, regional logistics manager;  
email: siokkun.jang@ifrc.org 
 

 
 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
 
 

 

 
  

http://adore.ifrc.org/Download.aspx?FileId=352940
http://adore.ifrc.org/Download.aspx?FileId=352940
http://adore.ifrc.org/Download.aspx?FileId=355085
http://adore.ifrc.org/Download.aspx?FileId=355085
mailto:international@redcross.org.vn
mailto:tranphavnrc@gmail.com
mailto:hungha.nguyen@ifrc.org
mailto:gwendolyn.pang@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:OpsCoord.southeastasia@ifrc.org
mailto:antony.balmain@ifrc.org
mailto:siewhui.liew@ifrc.org
mailto:christina.duschl@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:PartnershipsEA.AP@ifrc.org
mailto:siokkun.jang@ifrc.org
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