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A. SITUATION ANALYSIS 

 

Description of the disaster 

 
On 23 September 2017, the Vanuatu Meteorology & Geo-hazards Department (VMGD) increased the alert level for Monaro 
Volcano on Ambae Island, Penama province to Level 4; a moderate eruption state. A new volcanic cone has formed within 
one of the two crater lakes (Manaro Vui). This alert level indicated that flying rocks and volcanic gas will affect the Red Zone 
– a 6.5 km radius around the volcano crater. Villages located further from the volcano’s crater could expect volcanic hazards, 
including explosions and ash rain. There was also an increased likelihood that ash falls around the island, especially in 
villages exposed to the prevailing trade winds direction. As a result of the volcano’s increased activities, many of the island’s 
water sources had been contaminated through ash fall and acid rain. Acid rain caused damage to food crops and led to 
food and livelihood insecurity for people living on the island. At that level of activity, the VMGD had advised that the volcano’s 
activity may increase or decrease at any time without warning.  
 
South, West and North West Ambae experienced ash rain and smoke as a result of the increased Volcano activities. An 
estimated 5,500 people were initially affected; however, loud explosion and further ash rain was experienced throughout 
the whole island and a decision was made for mass evacuation to nearby islands Maewo, Pentecost (Penama province) 
and Santo (Sanma province). This then meant that the whole island population of approximately 11,000 people (based on 
the 2009 Census Data) was affected. 
 
On the 22 November the VMGD had advised that the volcano’s activities have decrease and reduced the level to alert level 
three. The government of Vanuatu has declared the state of emergency and announced the repatriation of the 11,000 
people back to Ambae Island. The repatriation took seven days, 22 – 27 November 2017 for the whole people to move and 
settled back on the island. On 7 December 2017, the VMGD had advised the volcano alert was reduced to level two.  
 

Summary of response 

 
Overview of Host National Society 
Vanuatu Red Cross Society (VRCS) works through one headquarters office in Port Vila and six branches covering all 
administrative provinces of Vanuatu (Penama, Sanma, Malampa, Torba, Tafea and Shefa). It has 34 staff based in the 
national office in Shefa Province and nine staff scattered in the other administrative provinces in addition to approximately 
508 volunteers throughout the country.  

 
Following its experience of Tropical Cyclone (TC) Pam in 2014, VRCS has made significant investment in developing its 
capacity in disaster preparedness and response. Almost 100 volunteers have received emergency response training and 
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stocks of emergency relief supplies are pre-positioned in six depots/warehouses throughout the country. In its recovery 
operation following TC Pam, VRCS focused on building the resilience of local communities to be better prepared to face 
future disasters. This included establishing and training community disaster committees in line with national disaster 
management plans. In addition, VRCS, through its auxiliary role, plays a key role in the government’s disaster response 
plans, and together with in-country Movement partners has been sharing information and coordinating closely with the 
national disaster management authorities. 
  
On 22 November 2017, VRCS have completed the following activities following an official request from the National Disaster 
Management Office (NDMO) and Sanma provincial government: 

• Conducted the final registration on the evacuees before repatriation. 

• Final distribution of NFI to the evacuees. 

• Dissemination of key repatriation information plan to the evacuees. 

• Head count while boarding and on arrival in Ambae. 
 
VRCS have continued to attend Inter-agency meeting organised by the NDMO including the WASH and Gender Protection, 
Shelter, Logistic Clusters.  
 
The VRCS HQ and branch Emergency Operations Centre (EOC) were closed in late December however the VRCS DM 
team at HQ and branch level continued to liaise and coordinate with the NDMO, provincial governments and VRCS branch 
on all aspects of the response. 
 
At the end of December 2017 VRCS held a lesson learned workshop in Ambae for participants from Port Vila, Santo and 
Ambae. This was attended by 23 participants comprised of VRCS staffs and Volunteers, Community Disaster and Climate 
Change Committee (CDCCC) representatives, area counsel secretaries and the committees of the Red Cross branch on 
the island of Ambae. 
 
As of the end of January, all activities with emergency response have been completed. In December to February VRCS 
also completed post-distribution monitoring visits beneficiary satisfactory surveys, and the arrival and dispatched of 
replenishments stocks to the VRCS branches in Sanma and Penama. 
  
VRCS has recent experience implementing DREF operations, with two operations having already taken place this year 
responding to a dengue fever outbreak across multiple islands and a coordinated response alongside NDMO to Tropical 
Cyclone (TC) Donna in Torba province earlier in the year. To date, VRCS has two staffs and 15 ERT trained volunteers, 
five DRR volunteers, one FA ToT and five PSS ToT and Volunteers based in Penama province branch, covering the 
islands of Ambae, Pentecost and Maewo in the penama province. 
 
Response in Ambae 
Different cluster groups deployed to Ambae to conduct the sectoral assessment before the repatriation have returned back 
to Port Vila. The repatriation of the people began on the 22 October and ended on the 27 October. The volcano alert level 
has been reduced to alert level three by the VMGD. 
 
As of the end of November the VRCS Wash officer and the Disaster Support have completed workshop to volunteers 
using the standard key messaging information to the volunteers. The volunteers have conducted and completed carrying 
out the awareness in selected vulnerable communities. On the first week of October, the VRCS WASH officer based at 
Satamata on the island of Ambae have completed the tasked and have returned to Port Vila. 30 local Volunteers from 
Penama province based at the VRCS Branch at Saratamata have evacuated with the population from the east and south 
of Ambae island to Maewo and Pentecost Islands. On authorisation by the HQ, the branch officer has taken with him NFI’s 
from the branch and open a sub pre-position hub on the island of Pentecost. 
 
Repatriation of the people from Ambae. 
Volunteers based in Pentecost, Maewo and Santo have carried out the general preparedness awareness on the 
repatriation plan as requested by the provincial government. Other partners were involved as well, such as World Vision 
and Save the Children. Registration of evacuees and distribution of NFI’s, were carried out from October to December by 
VRCS volunteers. Data was collected and entered and correlated in Port Vila by the DM team and shared to NDMO and 
other clusters. 
 
The repatriation was completed, and the people have repatriated back to their original locations. Some households 
repatriated back on their freewill and resettled at their own communities on the island of Ambae. The Vanuatu government 
have met all costs of transportation for repatriation organised through the Penama provincial government, except for those 
who repatriated of their own freewill. The last people to leave were the most vulnerable and people with special needs as 
they stayed in close proximity to health services and the availability of resources to mobilise them. Sanma Provincial 
Government declared a state of emergency and activated its EOC to manage and coordinate the repatriation of people 



 

out from Luganville, Santo. Sanma province and responding partners in Luganville, have provided a range of assistance 
to the people to take with them whilst repatriation. Relief assistance were also donated by the FRANZ and other partners. 
 
Mass evacuation response off island 
 

 
VRCS had mobilised its relief supplies from warehouse in Port Vila and Santo have distributed to approximately 2,007 
people. The distribution date was completed and shared with NDMO and other responding partners. 

 

Date 
Distribution 

location  
Mosquito 

Nets 
Solar 

Lanterns 
Tarps Blanket 

Kitchen 
Sets 

Hygiene 
Kit 

Jerry 
Can 10 L 

Sleeping 
Mat 

8/10/17 South Pentecost 163 163 163 163 163 163 326 326 

9/10/17 North Pentecost 188 188 188 188 188 188 380 380 

9/10/17 & 
10/10/17 

Maewo 218 218 190 138 218 218 346 226 

TOTAL 569 569 541 489 569 569 1,052 932 

 
These figures include distribution of the donated NFIs from FRC New Caledonia delegation, Oxfam Vanuatu under stock 
sharing agreement with VRCS and VRCS pre-positioned stocks from Port Vila Warehouse. The people were repatriated 
back even though the volcano was at Level 3 in accordance with the Vanuatu Volcano Alert Level and the question raised 
was how to the cope with the situation. The people have shown signs of anxiety and stress. Psychosocial support was 
conducted by trained VRCS volunteers to the people in their communities. Health department has partner with the VRCS 
to implement the PSS in the communities. It was the first time VRCS was engaged in the provision of PSS intervention. A 
PSS delegate was deployed to Vanuatu and trained Volunteers at Sanma, Penama and Shefa branches. The PSS was 
conducted in the east, south, north and west of the island. The trained Volunteers have conducted and completed PSS 
training to the communities in south, west, north and east of Ambae. 
 
VRCS has continued to coordinate at the national level with partners through ongoing liaison with the Provincial 
Government, Clusters, World Vision and Save the Children, that were on the ground after the repatriation took place to the 
end of December. 
 
Overview of Red Cross Red Crescent Movement in country 
VRCS has worked with IFRC and the International Committee of the Red Cross (ICRC) through their regional structures, 
as well as with VRCS’ in-country partners, Australian Red Cross (ARC) and French Red Cross (FRC) with whom VRCS 
have a long-term engagement. VRCS has requested technical support from the Pacific Red Cross societies under the Peer 
to Peer approach, and Fiji Red Cross Society was able to offer that support. Further mentoring and PSS training support 
was requested and NZRC has deployed a PSS delegate to support the training of more volunteers for VRCS in Port Vila. 
 
Due to the low capacity and timely availability of stocks from Australia and Kuala Lumpur Logistics warehouses, IFRC 
CCST Pacific, on the request from VRCS requested assistance from French Red Cross Chapter in New Caledonia to assist 
with the provision of stocks to support the operation. This support was highly appreciated and timely. These items from the 
French Red Cross in New Caledonia included:  

• Shelter grade tarpaulins – 355 pieces  

• Sleeping Mats – 460 pieces 

• Mosquito Nets – 480 pieces 

• Jerry Cans - 750 pieces 
 
ARC support in-country was through financially supporting the Shelter Cluster lead with technical support from a shelter 
delegate provided to the Vanuatu Shelter Cluster. An in-country ARC finance delegate was also providing technical support 
to the VRCS in handling the finances and reporting for this operation. VRCS has coordinated the movement partner’s 
support with assistance from the IFRC CCST Pacific office in Suva. 
 

Date From Warehouse location Distributed to: Tarpaulin Blanket 
Sleeping 

mat 
Hygiene 

kit 

2/10/17 VRCS Santo warehouse Provincial Shelter Cluster 40 - - - 

2/10/17 VRCS Santo warehouse 
Mormon Church Santo (Evacuation 
Centre for people with special 
needs) 

- 160 80 - 

11/10/17 VRCS Santo warehouse  
Northern District Hospital by 
Provincial Health Cluster 

- - - 345 



 

Overview of non-RCRC actors in country 
 
National level 
At the national level, the focus of the response has been on Ambae, where the volcano effects were continuously felt. The 
National Disaster Management Office (NDMO) was supporting the Provincial Government with the coordination of the 
response. It initially activated the National EOC and declared a state of emergency for Ambae island however the EOC has 
now scaled back to normal hours. The coordination has consisted of all key humanitarian actors including the Vanuatu 
Police Force and Vanuatu Mobile Force. This Joint Police Operation Centre (JPOC) was deployed to evacuate all people 
from Ambae and assisted with the repatriation of the people back on Ambae. Government has also been assisting in 
distributing food rations, bottled water, transportation, shelter and psychosocial support through the provincial cluster leads. 
 
All Vanuatu humanitarian coordination groups (‘clusters’) were activated, and individually met for initial preparedness 
briefings (logistics, telecommunications, food security, health, education, shelter, and WASH). The same clusters were 
asked by the government to carry out rapid and technical sectorial assessments of the effects of the volcano on infrastructure 
while people were evacuated to the nearby islands. They were also asked to put together a clear repatriation plan and 
recommended actions. This plan was shared and based on the assessment findings, the COM declared people would be 
returned home from the 20 to 28 October. 
 
Provincial EOCs in Penama and Sanma provinces were also activated in coordination with the National EOC. The Penama 
Provincial EOC was closed moved to Pentecost and opened a small EOC on the island of Pentecost and was closed down 
moved back during the repatriation. The EOC was then opened to coordinate the repatriation and closed down.  
 
For the initial assessment and response, the following coordination hierarchy was put in place and remains active: 

1. National Emergency Operations Centre, Port Vila; 
2. Secondary on-site hub at the Provincial Emergency Operations Centre in Luganville, Santo; 
3. Onsite Coordination Centre, Penama Province, East Ambae. 
 

For the repatriation the following coordination hierarchy was put in place and remains active: 
1. National Emergency Operations Centre, Port Vila; 
2. Secondary on-site hub at the Provincial Emergency Operations Centre in Luganville, Santo; 
3. Onsite coordination on Pentecost and Maewo. 

 
The Vanuatu Meteorology and Geo-Hazards Department (VMGD) has undertaken aerial surveillance of the Ambae volcano 
with the assistance of specialists from GNS Science New Zealand. Relief items donated by the government and private 
sectors, were loaded and delivered to the people repatriated back based on the completed clusters Sectoral assessment 
conducted. Multiple shipments of immediate relief items organized by the government through private sector donations and 
were delivered to people displaced on Ambae before being evacuation off island and also on the island of Maewo and 
Pentecost.  
 
UN Agencies supported with the deployment of technical specialists in the areas of displacement tracking, camp 
management, logistics and shelter coordination from IOM, WFP and IFRC. FRANZ partners supported through deployment 
of assets, funding and direct delivery of regional supplies. All vessels departed from Port Vila to Luganville for the 
repatriation. The government has received generous offers of support from many partners. NGOs have mobilized supported 
the repatriation process.  
 
Provincial level 
The Penama provincial government has withdrew its established based on Pentecost and arranged the movement of all 
staffs back to Provincial HQ on Ambae before the repatriation of the people. The Penama Provincial government 
immediately activated its EOC and held its operation coordination meetings and continued with the operation on the island 
of Ambae. The Vanuatu Mobile Force, VRCS and other organisation have stepped in to provide assistance to the working 
group and completed the operation. The Sanma Provincial Government was the northern hub for managing the repatriation 
of the people from Ambae and the operation supported the repatriation plan. Maritime movements were being coordinated 
by the Ports and Harbour authority with support from the NDMO Logistics Officer and the Maritime Wing of the Vanuatu 
Police. 
  



 

 

Needs analysis and scenario planning 

 
The clusters sector assessment conducted have identified the 
following immediate needs of the affected population before the 
repatriation, were water, food and volcano general awareness.  
 
Once the affected population repatriated back to Ambae Island, 
the needs highlighted were mainly PSS, WASH, and Health 
and general awareness with key standardized messaging.  
 
NDMO have requested support on shelter assistance, IFRC 
had mobilised technical support to Public Works Department 
(PWD) through the deployment of the CCST Pacific Shelter 
manager for one month. Their mission was to advise on the 
approach of the cluster, establishing the provision of tents as 
requested by the Sanma and Penama Provincial EOCs, the 
registration of the evacuees, as well as assisting with ongoing 
coordination. Since the population of Ambae has been 
repatriated, and no further shelter needs are foreseen on Ambae, the technical support was no longer needed beyond the 
month of November to the end of December 2017. 
 
The CCST has conducted two shelter training. One in Port Vila with a total of 18 participants and one in Santo with a total 
of 35 participants. With people now being repatriated, unclean facilities and compounds in the host communities were a 
common scene. Tents that were used to house the evacuees were being dismantled by the volunteers and taken into 
storage in close collaboration with the Shelter Cluster lead. Cleaning up the compounds and returning the facilities to its 
normal conditions were also tasks carried out by the volunteers from Penama and Sanma provinces. 
 
The Ambae population have returned back to their homes, however some had returned back to their gardens and 
properties being damaged by animals (cows and pigs) while they were evacuated from the island. With the repatriation 
process have completed, people’s needs, were based on on-site visits and assessments by VRCS, highlighted that water, 
food and awareness on the volcano activities were high. South and West Ambae have continued experienced considerable 
amount of ash fall and acid rain from the volcano, affected water sources, food and crops as well as the animals.  
 
Some of the people who have returned to Ambae have shown signs of stress, and some were apprehensive to return to 
their homes for fear of potential volcanic eruption as it maintained an alert Level 3. There was an immediate need to provide 
psychosocial support, including psychological first aid in affected communities. The continued volcanic ashes have led to 
health hazards like respiratory and skin and eye irritation. Water sources in some parts of the islands were contaminated 
by ashes which increased the risk for water borne diseases. The situation was monitored closely by the WASH and health 
cluster. The Volunteers have step in immediately with other sectors conducted health promotion and disease prevention 
activities at identified communities using the epidemic control for volunteer’s toolkit, together with other sectors such as 
water and sanitation 
 
Risk Analysis 
The primary risk to the operation has been the volcano unpredictable and may increase again to Level 4 or higher with 
eruption at any time, there was a significant safety risk for VRCS staff and volunteers on the ground in Ambae. The remote 
location of the affected communities and potential for adverse weather conditions to affect the: 

• Ability of the assessment teams to reach all locations. 

• Timely distribution of NFIs to the affected households and communities. 

• The greater risk was if the ash fell and acid rain continued, people would suffer from breathing in the dust, crops 
damaged and the water contaminated. Explosions heard from the volcano will continue to make people panic and 
be stressed by the situation.  

 
VRCS has mitigated these risks by: 

• Working through pre-established disaster committees that VRCS has been training for over 10 years; 

• Staff and volunteers will be provided with personal protective equipment and the volcano’s activity was closely 
monitored through liaising with VMGD to ensure staff safety. Disseminating timely information to team leaders on 
the ground and VRCS staff to enable early actions to be taken by the communities who are the most affected by 
the volcano. 

• Maintaining close coordination with local authorities. 

• Using the VRCS volunteer network. 

Above photos show ash fall on solar panels, food gardens and ash 
contaminated water sources in Ambae. (Photos: Lemau Afamasaga/ 
IFRC) 



 

 

B. Operational strategy and plan 

 
The DREF operation aimed to address 5,000 people but due to less response capacities from other responding partners, 
VRCS has address the needs of 11,000 people through the mobilization of relief items and surge support distribution from 
the VRCS HQ and Sanma branch. It sought to assist communities in addressing their immediate needs and preparing for 
the transition in close coordination with the public authorities, other stakeholders and partners with technical and funding 
support from the IFRC. 
 
In the early stages of the response and preparation of the EPOA, initial assessment data was available for the whole island 
of Ambae which became the focus of the response at all level. Once completed, initial needs assessments undertaken by 
the Red Cross volunteers at branch level also revealed WASH, Health, Shelter, Food needs as priorities in areas affected 
by the volcano. Respiratory, PSS, vector-borne illness and acute watery diarrhoea were identified as priority areas to target 
for health. Following the request from the governments, VRCS has extended the scope of its operation to include the 
distribution of selected NFI’s to the people those have evacuated to Luganville, Santo. 
 

Overall Objectives 

 
1. Assist the most affected population of the people from East, West, South and North of Ambae with the following: 

• The distribution of selected shelter relief items NFI’s 

• The distribution of selected WASH NFI’s 

• The distribution of kitchen sets, Mosquito nets, Sola lanterns 

• Hygiene promotion 

• The provision of clean water (VRCS roles as part of WASH clusters) 

• Provide PSS 
 

2. Will replenish NFI’s that were distributed during the response to prepare for future disaster response. 
 
The VRCS has responded to the whole population of the Ambae island. The population reached through the VRCS 
response activities stands at 11,000. 

 

Proposed strategy 

 
All response activities have been closely coordinated and implemented with relevant stakeholders and authorities including 
the NDMO, Provincial government, CDCCC’s PDCs, local authorities and communities.  
 
Gender, protection and inclusion principles have been incorporated into the response through encouraging the involvement 
of women volunteers and ensuring vulnerable groups affected by the volcano eruption were also reached during the 
response. Gender protection officers from the gender and protection cluster formed part of the assessment team. 
 

Operational support services 

  
Human resources (HR) 
The initial assessment was carried out 12 to 24 hours after the mass evacuation of the people from Ambae to the islands 
of Maewo, Pentecost and Santo by the VRCS ERT volunteers, area council secretaries and the CDCCC’s. The assessment 
report was later communicated through the NDMO and the clusters which VRCS is part off. The VRCS staffs and various 
cluster were mobilized provided support and expertise during the initial emergency response. Assisted the implementation 
of the DREF operation were: 

• 10 Volunteers from the HQ in Port Vila, 

• 20 Volunteers from Ambae 

• 75 Volunteers from Santo 
 
In addition: 

• The IFRC CCST Pacific communication manager was deployed for a period of one week to assist with coordination. 

• The PSS RDRT delegate was deployed to train and coordinate the PPS response activities. 

• The IFRC Pacific shelter delegate was deployed to support shelter cluster. 

• Support with the planning and implementation of WASH initiatives has been provided by the French Red Cross. 

• The IFRC CCST Pacific information management support was deployed and made available to assist with the 
operations updates and revisions of the DREF operation. 

  



 

Logistics and supply chain 
Logistics activities aim to effectively manage the supply chain, including, procurement, customs clearance, storage and 
transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics standards, 
processes and procedures. 
 
Affected community locations in the Pentecost and Maewo Islands were difficult to access with irregular sea-shipping 
services and small airstrips and airplanes reaching only two domestic airports; one in Pentecost and another one in Maewo. 
In many cases, there were local made roads and very limited logistics infrastructure available. However, VRCS addressed 
these challenges by chartering a ship to distribute relief supplies as close as possible to evacuee locations in Pentecost 
and Maewo and worked closely with the Vanuatu logistics cluster, particularly in Santo, to identify the best solutions to reach 
and support affected communities.  
 
VRCS used NFIs stored in its Port Vila and Santo warehouses. These distributed NFIs were replenished from IFRC through 
the Asia-Pacific Operational Logistics, Procurement and Supply Chain Management (OLPSCM) department in Kuala 
Lumpur and through agreement between IFRC and with Australian Red Cross to access NFIs available in Brisbane, 
Australia. Replenishment arrived from Brisbane to Port Vila in November 2017 and from Kuala Lumpur in February 2018. 
VRCS has a small logistics team and logistics volunteers – who were trained during the TC Pam operation by the IFRC 
logistics delegate – and provided administrative and logistics support. Furthermore, the IFRC warehouse management 
software Logic was implemented during the TC Pam operation and is currently in use for supply chain management within 
the VRCS logistics system. VRCS logisticians in Port Vila oversaw local freighting and customs clearances for the 
international replenishments along with the local procurement of goods and services in line with IFRC procurement 
procedures and processes. 
 
The IFRC logistics delegate based in the CCST Pacific office in Suva has assisted VRCS with technical advice and in-
country visit to support the arrival of the replenishment items and arrangements for their dispatch and distribution to VRCS 
branches, supported by the Asia-Pacific OLPSCM in KL.  
 
Communications 
During the mass evacuation, access to the host islands, Pentecost and Maewo Island telephone coverage was poor. 
Communication between staffs and volunteers on the field was a challenge. Phone calls to and from the IFRC office in 
Suva were also required for support. To provide in-country support to VRCS, the IFRC CCST Pacific communications 
manager based in Suva was deployed for a one-week period to work with the VRCS communications team and assist the 
coordination of media and communications. Through the work of the communications team, talking points were prepared 
to guide interviews and the consistency of messages shared with international and local media.  
 
Throughout the operation VRCS has used social media to provide updates on the weather and disaster response for general 
viewers and followers of the VRCS Facebook page. The VRCS website has also been used to update the public on actions 
taken by VRCS teams and disseminate important preparedness messages. Other communications activities include: 

• The VRCS disaster coordinator was interviewed ‘live’ by Radio Vanuatu to provide an update on VRCS’ response 
to volcano eruption. 

• VRCS Branch Officer in Penama and Sanma provinces were interviewed by the Provincial News about the volcano 
eruption response in Ambae; the interview was broadcast in live and aired in news highlights throughout Vanuatu. 

• A narrative overview of the response has been prepared by the VRCS disaster coordinator and for inclusion in the 
VRCS Annual Report and sharing with Movement partners. 

 

Security 
There have been no security issues identified in respect of this response. 
 
Planning, monitoring, evaluation, & reporting (PMER) 
The respective divisions of the VRCS headquarters in Port Vila including disaster risk management, WASH, finance and 
management, have guided and monitored the EPoA. Support for communications and coordination has also continued to 
be provided by the IFRC CCST Pacific office as needed. A lesson learned workshop was held in Ambae for VRCS staff and 
volunteers, CDCCC representatives and the ACS from the province in December. Post distribution monitoring visits to the 
affected communities and interviews with beneficiaries, volunteers and others involved in the response were conducted in 
November to December1. Reporting is carried out in accordance with IFRC minimum standards. 
 
 

                                                      
1 Any further information gathered during the post-distribution monitoring visits and from the beneficiary satisfaction surveys will be added as an 

appendix to the lessons learned workshop report. 
 

 

https://www.facebook.com/VanuatuRedCross/
http://www.vanuaturedcross.org/


 

Administration and finance 
VRCS headquarters has a finance team supporting the disaster coordinator with all activities necessary to ensure the proper 
use of resource. The disaster coordinator was responsible for any expenditure or purchase that takes place during the 
operation, and resources will be utilized in accordance with standard VRCS and DREF guidelines and procedures. A finance 
officer from the IFRC CCST Pacific has also been made available in March to assist with monitoring and resolving any 
financial issues. 

 

 

C. DETAILED OPERATIONAL PLAN 

 

Early warning & emergency response preparedness 

 

Early Warning & emergency response preparedness 

A completed and effective people-centred early warning system to prepare VRCS Branches and volunteers was activated 
on 23 September 2017. VRCS utilized volcano information from the Vanuatu Meteorology and Geo-Hazards Division of 
the Government of the Republic of Vanuatu. 
 
Proposed activities were: 

1. 1 The translation of updates for Branches (roster standby team to translate and disseminate warning 
information). 

2. Disseminating warnings through social media including the VRCS Facebook page, website and Twitter. 
3. The use of mobile phones to maintain communication between VRCS Headquarters and Branches. 

Achievements 

 

• VRCS has been recognised by the government as the first respondent to disaster. 

• IFRC and PNS have provided assistance to VRCS. 

• Maintained strong partnership with NDMO responding partners, provincial government and communities. 

• 90% of the NFI’’s distributed were from the VRCS warehouses in Port Vila and Santo. 

• Government and other responding logistic partners have understood the VRCS logistic system. 

• Government and VRCS have shared the logistic cost. 

• PERT and CERT the front line of the disaster response. 

• VRCS Volunteers have built and strengthen their disaster response skills and knowledge. 

• VRCS has used social media to provide updates on the volcano alert level and response for general views and 
followers of the VRCS Facebook page. The VRCS website has also been used to update the public on actions 
taken by VRCS team and disseminate important preparedness messages. 

• A narrative overview of the response has been prepared by the VRCS disaster coordinator and for inclusion in 
the VRCS Annual report and sharing with partners. 

Challenges 

Communications 
• No internet access in the field operation center so communication with the HQ is limited. 

• Limited and or no telephone coverage in some of the sites. 

• HF Radio at HQ was not working therefore it is hard to transmit and receive information from the field operation 
team at Pentecost and Maewo islands. 

 
Provincial level 
Operations and coordination’s 

• Communication breakdown during the operations (especially in Ambae), thus Provoking Dissemination of Early 
Warnings. 

 

Lessons Learned 

Communications 

• Good communication and early warning and early action were being provided Between the Branch office and 
VRCS HQ staffs. 

• Host islands communities have CDCCCs in place. 

• Communities on the island of Ambae were being trained in DRR thus having a better coordination with the Red 
Cross branch and the provincial government. 



 

• Relocation of the vulnerable groups and communities to host communities of the island of Ambae was successful 
due to a lot of awareness to the communities. 

• Information flow was through the area council secretary thus avoiding duplication and misinformation. 

• Early warning to Red Cross Volunteers and Community disaster and climate change Committee was good and 
was given out in advance thus communities were prepared and many moves to safe communities on island and 
off islands allocated by the government, provincial government and CDCCC. 

• Update of report to NDMO and VRCS was made available in a clear manner. 

• Early warning system was passed down to the last person via the Red Cross network and CDCCC network. 
 
Communication 

• Short-wave radio used for initial communication. 

• Information dissemination via Facebook and relatives calling families also a very good practice to disseminate 
message with preparedness measures. 

 
Partnership 

• NDMO (Gov.), Ministry Agriculture and Food and Security, Water Resources and Police. 
 
Support.  

• IFRC, FRC, ARC, NZRC and VRCS. 
 

 

Quality Programming / Areas Common to all Sectors 

 

Needs assessment 

 

Achievements 

Maewo Island 
Initial needs assessments were undertaken in Meawo Islands over 1-4 October 2017 by an NDMO led multi stakeholder 
rapid assessment and WASH intervention team consisting of representatives from the NDMO, Vanuatu Police Force, 
VRCS, gender and protection cluster, food security cluster, shelter cluster and WASH cluster. The assessments identified 
a total of 216 households requiring assistance. However, based on VRCS knowledge and experience in the area and 
the VRCS have the exact number of households in the house communities. An NDMO led Detailed Sector Assessment 
(DSA) was also conducted over the same period in partnership with the VRCS and other stakeholders.  
 
The results of this assessment were made available and shared at the time with relevant partners. The national level 
focus has been at time, was on Maewo, Pentecost and Santo. The NDMO has provided some funding for the Provincial 
Governments of the other affected islands to conduct needs assessments. However, due to the low capacity of the 
NDMO, which caused some delay in receiving data from the field to confirm the number of affected households and 
needs, VRCS data was used to verify the figures. 
 
In Santo, assessment teams were divided per the responding Agencies and the Municipal ward councils of Luganville, 
Santo. The assessment identified a total of 2,307 households which requiring assistance. Initial needs assessments 
began on 1 October 2017 and were completed on 4 October 2017. 50 VRCS volunteers from the VRCS branch in Santo 
and 15 in Ambae branch have participated in the assessments, distributions of NFI’s & food, erected of tents and 
tarpaulins, ongoing monitoring of evacuation centers. In Pentecost, initial needs assessments were undertaken by the 
VRCS and ACS and CDCCC over 04 October 2017. Seven VRCS volunteers from the VRCS branch in Ambae have 
participated in the assessments. The assessment identified 387 households requiring assistance. On 22 November 2017, 
the VMGD advised that the volcano’s activities have decreased and reduced the Level 2. The Government of Vanuatu 
announced the repatriation of the 11,000 people back to Ambae Island. The repatriation took seven days from 22 to 27 
November 2017 for the whole people to move back and settled on their island. The VRCS staffs and Volunteers from 
Sanma and Penama Red Cross Branch have prepared and assisted the people to repatriate back to Ambae.  
 
Post distribution monitoring, beneficiary satisfaction surveys and lessons learned workshop, post-distribution monitoring 
visits and beneficiary satisfaction surveys were completed in coordination with the VRCS branch officers and volunteers 
in each island, due to the remote location of most the affected communities on the island of Pentecost. A lessons’ learned 
workshop was held in Ambae for VRCS staff, ERT volunteers, and the ACS or a representative of the Provincial Disaster 
Committee, from each of the affected provinces at the completion of the operation. Bringing together key people who 
have been involved in the response will be important for sharing and learning from each other’s experiences and 
challenges, increasing coordination, information sharing and peer support amongst the northern VRCS branches, and 
agreeing ways to improve future disaster responses and interventions. 



 

Challenges 

National Level: 
 
Operation and Coordination 

• Unstable Statistics for House Hold and from the Provincial government.  

•  Reception was not good. 

•  Weather - Strong wind and rough sea. 

• Satellite phone was not working for both NDMO and VRCS. 

• Communication breakdown between the NEOC and PEOC. 

• Cluster working on their own agenda, confusing field reports. 

• Long meetings in National Cluster meetings – counter-productive. 
  
Logistics 

• Delayed of shipment and distribution was done directly to the Affected areas rather than going to drop of points 
as per planned. 

• NFI’s from the government were not well distributed and recorded. 

• NDMO demanded more from VRCS.  
 
Provincial Level: 
 
Operations and Coordination’s 

• Finance was limited at EOC for distribution. 

• Damaged to infrastructure. 

• People neglect cyclone alerts and warnings. 

• CDCCC are weak and in some communities, there is no CDCCC. 

• No proper evacuation centres.  
 

Lessons Learned 

Areas for improvement and proposed way forward: 
 
National Level 

• It was identified through the lesson learn workshop that capacity building atn HQ, provincial branch and 
community level in - assessment training, EOC management, safe house management, and shelter training is 
very important, and should be taken into consideration during the Preparedness Phase before any disaster 
strikes. 

• Secondly, since volunteers are the core implementers in any VRCS action, it is very important to have proper 
recruitment procedures in place and also recognition of their service to keep them motivated to continue their 
support to the VRCS to alleviate human suffering without a desire of gain. 

• Thirdly, it was clear that there was a need for more awareness to the Vanuatu Government to clarify the VRCS 
role as an auxiliary to the government. 

• Furthermore, more disaster preparedness activities to communities are needed in the whole country to make 
sure that people are resilient to disaster and thus minimize the risks of any hazards. 

 
Provincial Level  

• Small fundraising that was in place to maintain safe centres and emergency kits used by the CDCCC to manage 
safe houses. 

 
Emergency Funding 
Provinces to have emergency funding in place for future operations and support is requested to assist the setting up of 
a capital for the emergency fund. Therefore, branches need to fundraise and set up emergency fund in place and HQ is 
to provide support to the branch to support the setup of branch emergency operations. 
 
Safety and Security  
Safety and security equipment to be made available in all branches so it will make it safer for officers and volunteers to 
be deployed to field and also up-skilled the ERT trainings to also include provincial governments especially the provincial 
disaster committee i.e. protective mask, life jackets, satellite phones, life insurance, first aid kit, and a standard 
emergency kit in place for all branches. Therefore, up-skilling the ERT to PERT and also include provincial disaster 
committee (Information management and analysis included, shelter training and shelter in emergency training included, 
safety and security workshop also included). Additionally, upon these training, each VRCS branch and provincial 
committee to be provided with safety equipment, standard emergency tool kits. 



 

 
Best Practice  

• Community response plan and family disaster plan in place making it easier to evacuate people to respectful 
safe house that was identified. 

• Early warning systems help people to prepare before disaster occurs especially in the island of Ambae. 

• Setting up of CDCCC makes it easier to communicate with Red Cross and NDMO or area council secretary and 
provincial committee. 

• ERT and DRR training (all eight steps) to volunteers and CDCCC was very helpful. 

• Hazard awareness was very helpful. 

• Red Cross visibility and Red Cross awareness reduce political interference.  

• Mobilization of active volunteer. 

• Good partnership with NDMO. 

• Bottom-up approach was a very effective way.  

• Top-down approach only for early warning system and early preparedness is effective. 

• Community profile and updated conduct list in place was a very good practice. 

• Warehouse in place and preposition stock in place before disaster was really a good practice as it provides the 
capacities to VRCS to respond in a timely and effective manner. 

• VRCS EOC operation procedures in place. 

• CDCCC community response plan and family disaster plan. 
 

 

Health and Care 

 

Outcome 4: The immediate 
risks to the health of affected 
populations are reduced 

Outputs  
% of achievement 

Output 4.1 Community-based disease prevention 
and health promotion is provided to the target 
population.  
Output 4.2 Epidemic prevention and control 
measures carried out. 

100% 

Activities    Is implementation on time? % progress (estimate) 
 
     Yes (x) No (x) 

Carry out surveillance in collaboration with MOH in the 
high-risk areas 

X  100% 

Disseminating health messages to the population of 
Ambae on prevention of respiratory problems, dengue 
and skin and eye infection. 

X  100% 

Carry out clean up campaigns in the host evacuation 
centers in Pentecost Maewo and Santo  

X  100% 

Referral of serious cases to hospital X  100% 

Orientation of volunteers and staff on prevention of 
respiratory illness and other potential health hazards 

X  100% 

Indicators:  Target Actual 

n° of people reached by community-based health activities 5,500 4,560 

Progress towards outcomes 

The target activities under the health component have been completed, a narrative may be seen below: 

Clean up campaigns in the host evacuation centers 
The clean-up campaigns were completed in Santo. There were 54 main evacuation Centers that had hosted over 4000 
people from Ambae. In each of these Communities Red Cross had worked with the Shelter Cluster to set up over 700 
Tents. During the repatriation of evacuees to Ambae on the 29th of October 2017, the Vanuatu Red Cross Volunteers 
had revisited the evacuation sites and engaged volunteers to clean up and dismantled tents. The clean-up campaign 
was completed on the 29 November 2017 having engaged 32 volunteers who washed, cleaned, and packed tents and 
rubbish left behind. The Rubbish if left behind unattended could have become breeding grounds for mosquitos and 
rodents which carry diseases such as dengue and leptospirosis. 



 

  

Above Left: Cleanup campaign Santo showing volunteers dismantling some of the tents. (Photo: VRCS) 
Above Right: Cleanup campaign showing some of the left-over tents. (Photo: VRCS) 

 
Disseminating health messages to the population of Ambae on prevention of respiratory problems, dengue and 
skin and eye infection 
 
The epidemic control tool kit together with hygiene promotion materials were utilized alongside contextualized volcano 
health and preparedness awareness. This awareness included health and hygiene as well as ways to prevent diseases 
such as dengue – this was utilized as a support to the mosquito nets provided and also supported by the cleanup 
campaign after evacuees repatriated to prevent the area becoming mosquito breeding sites. First aid training was also 
provided to volunteers in Ambae to further assist in prevention and management of watery diarrhea, respiratory, skin and 
eye infections. This supported the ECV. A total of 38 volunteers from Ambae were trained in first aid during October 2017 
were 29 male and 9 female participated. 
 

 
First aid training delivered by VRCS staff for volunteers and community members in Ambae. (Photo: Esline Moli/VRCS) 

 
1,000 volcano health and safety kits were locally procured as a part of this DREF to combat the increased cases of 
respiratory illness, diarrhea, and eye infections as flagged in MoH health surveillance data. The volcano healthy and 
safety kit contents were selected in collaboration with local provincial health authorities in accordance with surveillance 
visit data. The kits were targeted towards north and west Ambae which were most highly affected by ash fall. Distribution 
was not covered under this report. The kits were aimed at one per household and contained the following items: 



 

• 1 X plastic storage box with handles. 

• 2 X ORS sachets suitable for one liter each (1400 pieces donated by MoH central medical stores). 

• 1 X protective googles. 

• 1 X 80 pieces baby wipes pack. 

• 9 X low grade dust mask. 

• 1 X superior filter grade dust mask (for those with Asthma or respiratory distress). 

• 1 X acid rain water filtration guide with pictures in Bislama language. 

• 1 X first aid luk luk quick guide (in bislama with photos and illustration as explanations). 

• 1 X health and hygiene booklet containing poster with photos showing recommended use of volcano health and 
safety kit, also containing hygiene promotion, diarrhea prevention and ORS use posters. 
 

Health surveillance in collaboration with MOH in the high-
risk areas 
Between 26 February to 3 March 2018, VRCS health coordinator 
undertook a health surveillance visit with the MoH surveillance 
coordinator where the on-the-ground team made up of nurses, 
health works and aid post staff in Ambae focusing on west, north 
and south areas of Ambae.  
 
The surveillance visit was proceeded with the training for VRCS 
volunteers in collaboration with MoH provincial community 
nurses and health workers using the Epidemic Control for 
Volunteers (ECV) tool kit, hygiene promotion, first aid 
demonstration, water testing and the MoH event-based 
surveillance guidelines and tools. Each VRCS volunteer was 
linked with a MoH counterpart to strengthen the connection, 
relationships and referral pathways between community health 
status, VRCS volunteer network and the existing health care 
system. ECV tool kit and other materials were handed to the 

Ambae on-site surveillance team to assist them to carry out health awareness activities during their daily lives. A total of 
two VRCS HQ staff, one MoH National staff, six VRCS volunteers and 10 health care workers and nurses from Ambae 
were engaged in the surveillance visit and training sessions.  
 

 
Above left: VRCS Health Coordinator undertaking a key informant interview in a Village West Ambae. (Photo: VRCS) 
Above right: Remnants of the ashfall which was increased the level of the ground considerably west Ambae. (Photo: VRCS) 
 

Figure 1above: Volcano Health and Safety kit contents Volcano health and safety kit contents. (Photo: VRCS) 



 

 
The health surveillance visits were focused on South, North and West Ambae, with observation reports, key informant 
interviews and assessment forms being utilized to support the visits. The health surveillance visits uncovered health 
concerns among the populations and potential underlying causes such as water quality. Psychosocial issues, nutrition, 
inclusion, fatigue, diarrhea, respiratory conditions and sores/skin infection were flagged as key themes for affected 
populations with west and north Ambae most affected at the time. The most vulnerable groups to look out for were 
children under 5 years, pregnant women, people with disabilities, the elderly and those with existing chronic illnesses. 
Interventions undertaken as a result of that joint surveillance visits included the development of a volcano safety pack 
which targeted the management and prevention of diarrhea, respiratory conditions and skins infections. The contents of 
the kit are shown in a photo above. The kit was jointly supported by MoH & VRCS – MoH provided the majority of the 
ORS for the kits also approving the kits contents under the MoH. 
 
Observations from the surveillance visit saw that ash fall in the west areas had been quite heavy with large deposits 
observed in Ambae western community Lo-one, with community members showing were that land had been built up 
considerably over time. Community members also noted how their livelihoods and use of garden food crops had severely 
reduced since the volcano had increased activity. Noting at how carefree their life was previously compared to now. 
 
The Ministry of Health surveillance system also picked up increasing cases of diarrhea in west and north Ambae in early 
to late February 2019, as well as significant increases in respiratory illness.  
 

 
 
 

1

3

1
2

1

3

1
2

1 1

9
8

7

1

3

1

5

2

0
1
2
3
4
5
6
7
8
9

10

ti
m

es
 m

en
ti

o
n

ed

Health concern themes

Health Concern Themes Among Key informant Interviews during 
Surveillance joint VRCS/MoH visit

Total

Above left: Health surveillance training including ECV tool kit, health and WASH activities as well as the MoH surveillance guideline. VRCS Ambae 
volunteers and provincial health staff were all involved. (Photo: VRCS) 
Above right: The health surveillance team in West Ambae from February - March 2018. (Photo: VRCS) 



 

Referral of serious cases to hospital 
Referrals of serious cases were seen in response to both medical and psychosocial cases. Regularly psychosocial cases 
were in response to welfare and livelihood concerns such as loss of food crops or lack of NFIs. Where a referral was 
often made to various departments in order to assist with the resolution of those concerns rather than just through social 
supports. Various referrals were manly for welfare related concerns and people not having access to the correct 
information which tended to assist them psychosocially and it often got to the roots of problems through the departments 
they were referred to. Referrals were often made to NDMO, hospitals (for physical as well as psychosomatic symptoms 
usually that had been left unexplained by earlier medical visits – more so in women then in men), agriculture (for 
information regarding livestock health and loss. 

Referral cases 

Location Welfare cases Health cases List Places referred 

South Ambae 71 13 NDMO, Health Centres, Dept. Agriculture, VRCS, ADRA, DEPT Education 

North Ambae - -  - 

West Ambae 30 2 NDMO, Health Centres, Dept. Agriculture, VRCS, ADRA, DEPT Education 

East Ambae - -  - 

Total 101 15 116 

 
Orientation of volunteers and staff on prevention of respiratory illness and other potential health hazards 
Staff and volunteers were briefed before and after each field visit on the health risks which were related to the volcano. 
Masks and glasses were recommended. First aid kits were utilized with all distribution teams (three in total). 

 

Outcome 5: The immediate emotional 
risks of affected population, and 
VRCS personnel are reduced. 

 

Outputs  
% of achievement 

Output 5.1: Psychosocial support provided to 
the target population and the VRCS 
volunteers and staff working on the response. 

100% 

Activities  
  

Is implementation on 
time? 

% progress 
(estimate) 

 
    

Yes (x) No (x) 

Deployment of PSS Peer to Peer Support  X  100% 

PSS support sessions for communities’ volunteers and staff  X  100% 

Training a fresh pool of PSS volunteers to further support the 
repatriation of people to Ambae to manage and cope well 
with stress from the impacts of the volcano 

X  100% 

Referral of serious cases to services providers for follow up 
where needed 

X  100% 

Indicators:  Target Actual 

n° of community people reached by psychosocial support 5500 4,116 

    

n° of volunteers/ staff reached through psychosocial support 20 94 

n° of volunteers/ staff reached by training 30 94 



 

Achievements: 
 
Deployment of PSS Peer to Peer Support 
A peer-to-peer support surge officer, from Fiji Red Cross Society was deployed to VRCS from 13 October 2017 to 11 
November 2017. The first activities supported by the peer-to-peer support was the PSS training delivered to VRCS 
volunteers and staff. The PSS support surge officer undertook several field trips to Ambae, Pentecost and Maewo with 
VRCS staff and volunteers. This considerably built the capacity of VRCS local staff and volunteers. 
 
PSS support sessions for communities’ volunteers and staff 
PSS support sessions with communities were held in conjunction with PSS community awareness activities. Data can 
be seen below: 
 

Pss Awareness and Support Activity Details 

Location Male Female 
Total people 

reached 
Total households 

reached 

West Ambae 391 365 756 161 

South Ambae 944 871 1,815 386 

North Ambae 378 326 724 186 

East Ambae 634 631 1,265 300 

 
Training a fresh pool of PSS volunteers to further support the repatriation of people to Ambae to manage and 
cope well with stress from the impacts of the volcano 
PFA/PSS Awareness training was undertaken in VRCS National Office for 2 days supported by PSS delegate from 
NZRC. These training involved 30 staffs and volunteers of VRCS. The training covered topics such as; 

• What is PFA and Psychosocial support? 

• Who is it for and what it isn’t for? 

• What causes distress 

• 5 elements of PFA 

• Look, Listen, link 

• How to do PFA with role plays and practice. 
 
Similar training was conducted in Ambae and Sanma branch. Please refer to table below for reference: 
 
 
 
 
 
 
 
 
 
 
 
Disaggregated data between volunteers, staff and gender was not available at the time of this report for the complete 
number. The available disaggregated data has been provided below (note that this does not cover the full number 
trained as per the above table, disaggregated data was not collected for all trainings):  
 

Location 
female 

volunteers 
Male 

volunteers 
volunteer 

total 
female staff Male staff total staff total 

HQ Shefa Province 8 7 15 5 5 12 27 

Pentecost 0 4 4 0 0 0 4 

Ambae 5 13 18 0 1 1 19 

Total 13 24 37 5 6 13 50 

 
 
 
Referral of serious cases to services providers for follow up where needed 

PFA/PSS awareness training with Vanuatu Red Cross Society 

Location Number of VRCS staffs & volunteers 

Pentecost Island 7 

Efate Island (HQ Port Villa) 30 

Ambae Island 21 

Santo Island 34 

TOTAL  92 



 

Referral of PSS cases can be seen in the table below. Cases were referred to other agencies such as the NDMO, 
churches and Department of Agriculture (for concerns about livestock) as required. 

Referral cases for PSS 

Location PSS Referrals 

South Ambae 84 

North Ambae - 

West Ambae 32 

East Ambae - 

Total 116 

 

Achievements 

Communities and Provincial Governments gave very positive feedback to VRCS regarding the PSS support provided 
to communities from Ambae. 

Challenges 

Challenges were often linked to communication difficulties and also that there was not a very strong PSS specific referral 
network. The Hospitals were not often equipped to deal with a huge amount of PSS issues.  

Lessons learned 

There is a need to partner more with MoH in regard to PSS and share knowledge and skills. In the future it would be 
beneficial to work out a clearer referral process for beneficiaries. Tools and activities should be implemented into PSS 
activities to assist in addressing some of the short-term PSS struggles. 

 
 

Water, Sanitation and Hygiene Promotion 

 

Needs analysis: It was anticipated that the displaced population, living in overcrowded conditions, will require assistance 

in regard to hygiene – specifically hygiene kits and awareness raising activities to prevent the spread of illness. In the current 
dry season, supply of clean and safe drinking water is another anticipated need, especially due to contamination of many 
water sources from acid rain and ash fall. Adequate sanitation is likely to be an issue with displaced populations placing a 
significant strain on existing facilities in host communities both on Ambae and at the evacuation sites on Maewo and 
Pentecost. 250 jerry cans of 10 liters capacity with clean water filled at VRCS headquarters in Port Vila, with additional 200 
20 liters filled water containers were dispatched for the evacuees in Ambae. However, in Pentecost and Maewo there are 
gravity fed system (GFS) sources available for water supply. VRCS stands ready to assess further needs with the support 
of its partners should the need arise in the new evacuation sites.  
 

Population to be assisted: VRCS targeted 3,500 displaced people in East Ambae and their host communities 

(population approximately 2,000 people). VRCS planned to continue to assist the East Ambae population of 5,500 people 
that were being evacuated to Maewo and Pentecost. 
 
 
 

Above left: FRCS PSS surge support officer briefing VRCS volunteers on implementation of PSS activities. (Photo: VRCS) 
Above right: People of South Pentecost line the shoreline of Pagi Village to the boat bidding farewell people from Ambae who have been with 
them for the past 3-4 weeks. (Photo: Henry Jackson/VRCS) 



 

Outcome 2: Immediate reduction 
in risk of waterborne and water 
related diseases in targeted 
communities. 

Outputs  
% of achievement 

Output 2.1: Hygiene promotion activities 
provided to target population  
Output 2.2 WASH (NFIs) are provided to the 
target population 

100% 

Activities    Is implementation on time? % progress 
(estimate) 

 
     

Yes (x) No (x) 

Deployment of WASH team to Ambae x  100% 

Deployment of WASH team to Maewo and Pentecost x  100% 

Printing of WASH IEC materials x  100% 

Training/refresher for local volunteers in hygiene 
promotion 

x  100% 

Hygiene promotion activities at evacuation centres and 
host communities in Ambae 

x  100% 

Hygiene promotion activities at evacuation centres and 
host communities in Maewo and Pentecost 

x  100% 

Distribution of hygiene kits  x  100% 

Distribution of jerry cans x  100% 

Provide awareness sessions at distribution sites (before 
distribution) on recommended usage of WASH NFIs 

x  100% 

Replenishment of WASH NFIs x  50% 

Distribution of WASH kits for establishing adequate 
sanitation facilities  

x  0% 

Indicators: Target Actual  

n° of people reached by hygiene promotion activities 11,000 10,392 94% 

n° of HHs provided with WASH NFIs 700 634 91% 

Progress towards outcomes 

 

Up to 250 jerry cans (10 liters volume) with clean water filled at VRCS headquarters in Port Vila, with additional 200 (20 
liters volume) filled water containers were dispatched for the evacuees in Ambae. These were distributed by the WASH 
cluster on-island and benefitted approximately 1,600 people. However, in Pentecost and Maewo there are gravity fed 
system (GFS) sources available for water supply.  
 
To support key WASH activities on the ground in Ambae, the WASH team from HQ was deployed for five days. In their 
visit to Ambae the team managed to carry out:  

• Dissemination of 1,000 hygiene promotion IEC materials and reached 10,392 people through hygiene promotion 
in mass gathering in Ambae, Pentecost, Maewo and Santo. 

• Advocated for WASH cluster to continue addressing the WASH needs in three WASH cluster meetings, and four 
coordination meetings held by the Penama EOC (PEOC). 

• Distributed WASH NFIs (hygiene kits, jerry cans and mosquito nets) to 634 HHs (2,007 people) in the evacuation 
centres in East Ambae, including the evacuees to Pentecost and Maewo. 

 
WASH team in Santo have assisted the provincial government and WASH cluster to conduct hygiene kits distribution to 
a total of 8,385 people (based on geographical-dashboard-of-Ambae-displacement published-18 October report) who 
were hosted in the 86 evacuation centres in Luganville. 377 hygiene kits were distributed to evacuation centres through 
the health cluster. One of the evacuation centres was hosting 81 people (29 men, 52 women) with special needs (people 
with disabilities and elderly). 
 



 

Hygiene promotion carried out in these evacuation centers by the volunteers were highlighting good hygiene practices, 
preserving water and hand washing through the translated ECV and hygiene IEC promotion materials produced in 
previous disasters.  
 
Training/refresher for local volunteers in hygiene promotion were carried out before the volunteers were deployed. The 
refresher was conducted by the VRCS WASH Officer. 71 (31 women, 40 men) volunteers were refreshed on key 
messages on hygiene promotion.  
 
WASH NFIs were distributed to the evacuees in Maewo, Pentecost and Santo. The table below shows the summary of 
these NFI distribution. Hygiene kits distributed were IFRC standard supply. Original plans included the distribution of 
WASH kits to assist in the construction of sanitation facilities in the evacuation sites, this activity was not carried out due 
to time constraints. 
 

NFIs Amount per HH Ambae Pentecost Maewo Santo 

Hygiene kits 1 - 351 218 377 

Jerry cans (10L collapsible) 2 250 706 346 0 

Jerry Cans (20L collapsible) 1 200 - - - 

Mosquito nets 2 - 351 218 0 

 
Demonstration briefings on the correct use of the NFIs were carried out by the volunteers during distribution. These 
demonstration briefings were to ensure that the NFIs distributed do no further harm to the beneficiaries due to lack of 
translated information on the proper use of these NFIs. VRCS were very low on some of the WASH NFIs. Discussions 
on where these can be sought from immediately identified that some had to be purchased locally and others to be 
procured internationally. However, under the shared resources approach with key stakeholders such as Oxfam Vanuatu 
and donation from French Red Cross chapter in New Caledonia, these needs were met. Therefore, the numbers of the 
WASH NFIs needed to be replenished have been revised from amount planned and budgeted for. The revised 
replenishment for these NFIs are highlighted in the table below. 
 

NFIs 

VRCS Port Vila stock 
dispatched 

25 Sept -7 Oct 

Stock returned from 
field (to Santo 

warehouse) 
11 Oct 

VRCS Santo stock 
dispatched  

1-12 Oct 

Total VRCS items 
distributed 25 Sept - 12 

Oct (excluding 
donations) 

Mosquito net 444 314 - 130 

Jerry can 10L  800 300 - 500 

Jerry can 20L  365 160 - 205 

Hygiene kit 322 130 377 537 

 
Water Sensitivity and Positivity water testing was carried out in conjunction with the VRCS MoH collaborative 
surveillance visit which showed positive results (positive meaning that it tested positive for containing faecal coliforms) 
in all 11 communities tested. Outcomes of the areas of testing can be seen in the graph below and show the vulnerability 
communities experience in regard to quality water which may have impacts on health through outbreaks of diarrhoea 
particularly in children under age five elderly, pregnant women and those with chronic diseases. The below graph shows 
the level of contamination in various areas. With triple positive showing a very high level of contamination and positive 
meaning generally contaminated. 
 

 

0

1

2

3

4

5

6

7

North Ambae South Ambae West Ambae

Water contamination by Area

positive

Triple positive



 

Achievements 

During the planning of activities particularly the MoH VRCS collaborative surveillance visit, VRCS participated in health 
and WASH cluster meetings and managed to develop a strong working relationship between two clusters. VRCS health 
coordinator recommended to both clusters that there should be a representative from each cluster attending both 
meetings at all times to allow for better sharing of information between two clusters that are closely interrelated. This 
has made coordination of activities and delivery of NFIs easier.  
 
Partnering with MoH health surveillance and provincial nurses with support of Department of Water Resources (DoWR) 
was beneficial as technical capacity was increased and these departments’ efforts on the field are also increased 
through the VRCS volunteer network.  
 
This was also very beneficial in that partnering was instrumental to preventing duplication of awareness activities and 
support on the field. Combining ECV, hygiene, WASH and health surveillance was also very beneficial as all are 
interrelated and interdependent of each other when it comes to improving health outcomes and preventing outbreaks in 
the field. This approach made things flow and a greater level of cooperation in communities as it was helpful for 
community members to be able to make connection not only between activities but also connections with Vanuatu real 
life examples. 
 
The VRCS volunteers on the field who were partnered with nurses on the field now have greater relationships and 
opportunities for future mentoring through this relationship. This not only improves the capacity of volunteers on the 
ground but also the extent to which health referral can reach right into the heart of vulnerable affected communities and 
individuals. Nurses also expressed their appreciation for this extra reach into communities through VRCS volunteers 
and their appreciation of VRCS volunteer health/hygiene and awareness. This strengthens the work of both parties 
considerably. 
 
Overall on ECV, hygiene support and volcano safety awareness information were disseminated to 4,560 people. 38 
volunteers were trained in first aid and now have the capacity to respond to first aid emergencies. VRCS volunteers are 
now partnered with provincial nurses and health workers within the emergency surveillance system which assists in the 
early detection of outbreaks and triggers and awareness response directly into communities. 
 

Challenges 

This was the first time that VRCS partnered with the Health Surveillance Unit – although the partnership was very 
beneficial – there were considerable challenges in ensuring every area in Ambae was reached by nurses and VRCS 
volunteers who had been trained in health surveillance. Communication is an issue and there is a need for a live real-
time link to health surveillance data reported from volunteers located in communities themselves. Reporting is a major 
challenge. There is a need for a community or household specific health assessment/surveillance form as currently 
this is targeted towards health facilities which makes it irrelevant when carrying out community health surveillance. 

Lessons learned 

• Needs to ensure close collaboration between MOH, DOWR, VRCS throughout to ensure a join response less 
duplication. This can be achieved through better coordination with the cluster system. 

• A new household/community health assessment form should be developed and utilized in future operations as 
at the moment it’s focused on just health facilities. 

• ECV, first aid, and WASH activities must be incorporated and not standalone activities so that communities 
understand its interrelationship. 

• Health surveillance SMS messaging for reporting of illness outbreaks could be utilized in future responses to 
get health surveillance data transmitted more easily and in real-time. This would be to assist in early detection 
of disease.  

 
  



 

Shelter and Settlements 

 

Needs analysis: Initial damage assessment data prepared by VRCS on October indicated a total of 636 houses in 

Pentecost and Maewo needed distribution of shelter kits and or NFI’s as a result of volcano eruption. 
 
Population assisted: Pentecost and Maewo slands 
In accordance with the Vanuatu Shelter Cluster Response Plan for Ambae volcano eruption on 27 September 2017 which 
was drafted following the Vanuatu shelter cluster meeting on that same day: 

• VRCS carried out the first round of distributions of shelter relief items and NFIs to evacuated families in Pentecost 
and Maewo. 

• The shelter cluster recommended carrying out a blanket distribution (distribution to 100 per cent of the island’s 
population), of shelter relief items and NFIs. This recommendation also considered the remoteness of the islands, 
the high cost of transportation, and ineffectiveness of emergency shelter NFIs if they are received too late, i.e. if 
delivered during a second-round of distributions due to needs not being met during the first round. Considering the 
challenges and high cost associated with transporting tools and materials, (which are considerably larger challenges 
for communities in both islands even during peacetime), blanket coverage during the first distribution was 
considered of significant benefit to the community. 

 

Achievements 

Pentecost and Maewo Islands 
Initial shelter needs assessments were undertaken over 28-30 September 2017 by the ACS, VRCS and NDMO led 
multi stakeholder rapid assessment and WASH intervention team. Information from these assessments was used to 
determine the response which comprised a blanket distribution of shelter relief items and NFIs to all affected households 
in Maewo and Pentecost.  
 
The distributions were initiated by VRCS chartered cargo ships from Port Vila and completed using banana boats and 
local transport within Maewo and Pentecost Islands. Teams of three (VRCS volunteers, and the ACS or a focal point 
for the community) accompanied the relief items and NFIs on the banana boats to facilitate the distributions. The teams 
were trained by the VRCS in advance of their initial departure so that they could conduct awareness sessions on the 
recommended use of the shelter relief items and NFIs at the time of distribution. One shelter tool kit and two tarpaulins 
were provided to destroyed households and one tarpaulin to damaged households. In addition, to ensure that the 
proposed shelter relief items and NFIs were appropriate for the affected communities, two sample shelter tool kits, 
tarpaulins and kitchen kits were sent with the first assessment team for discussion with the beneficiaries before 
distribution. The following provides a summary of Shelter relief items and NFIs dispatched and distributed in Maewo 
and Pentecost Islands by VRCS chartered boat from Port Vila. 
 
Pentecost and Maewo 
The following table summarises the Shelter relief items and NFIs identified for distribution to the affected households of 
Maewo and Pentecost Islands.More details data can be found in the linked spreadsheet. 
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South Pentecost 631 161 322 161 322 161 322 322 161 161 161 17 

North Pentecost 736 184 368 184 368 184 368 368 184 184 184 40 

Maewo 640 289 578 289 578 289 578 578 289 289 289 16 

Total 2,007 634 1,268 634 1,268 634 1,268 1,268 634 634 634 73 

 

Copy of Penticoast And Maewo Data.xlsx
 

Distribution figures for shelter relief items and NFIs distributed in Pentecost and Maewo provided by the VRCS branch 
officers and volunteers.  
 



 

Challenges 

Late shipments and late distribution of tarpaulin to communities due to late shipments and rough seas making it 
impossible for banana boats to distribute the items on time. 

Lessons learned 

• Well-coordinated response through the VRCS ERT volunteer network in communities and province and also 
good working relationship with ACS thus making distribution and Assessment easier. 

• Good and timely support from the Shelter Cluster in providing the data and analysis on time although there is 
delay in shipments. 

• NFIs Preposition in Each Stock is a Good practice as it makes Distribution Timely and effective. 

 

D. THE BUDGET 

  
The DREF operation sought CHF 255,278 of which total expenditure recorded was CHF 227,536 (89.1 per cent), leaving 
a balance of CHF 27,742.18. The unspent balance funds of CHF 27,742.18 will be returned to the DREF pot. Details of 
the expenditure are outlined in the attached final financial report.  

 

 
Reference 
documents 


Click here for: 

• DREF 
Operation 

• Return to 
title page 

Contact information 
For further information specifically related to this operation please contact: 

In Vanuatu Red Cross Society 
o Jaqueline De Gaillande, chief executive officer; phone: (678) 27258;  

email: ceo@redcrossvanuatu.com  
 

In IFRC country cluster support team (CCST) in Suva 
o Lemau Afamasaga, disaster preparedness manager; phone: (679) 999 2470;  

email: lemau.afamasaga@ifrc.org  
o Hanna Butler, communication manager, phone: (679) 998 0166; hanna.butler@ifrc.org  
o Kathryn Clarkson, head of CCST; phone: (679) 999 2485; kathryn.clarkson@ifrc.org  

 
In IFRC Asia Pacific regional office in Kuala Lumpur; phone: +603 9207 5700 
o Martin Faller, deputy regional director; email: martin.faller@ifrc.org  
o Necephor Mghendi, head of DCPRR; email: necephor.mghendi@ifrc.org  
o Mathieu Léonard, operations coordinator; email: mathieu.leonard@ifrc.org  
o Riku Ässämäki, regional logistics coordinator; email: riku.assamaki@ifrc.org  
o Rosemarie North, regional communications manager; email: rosemarie.north@ifrc.org  
o Sophia Keri, resource mobilization in emergencies coordinator; email: sophia.keri@ifrc.org  
o Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  

 
In IFRC Geneva 
o Nelson Castano, manager operations coordination; email: nelson.castano@ifrc.org 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards in 

Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 

promotion of human dignity and peace in the world. 

http://adore.ifrc.org/Download.aspx?FileId=171804
http://adore.ifrc.org/Download.aspx?FileId=171804
mailto:ceo@redcrossvanuatu.com
mailto:Lemau.AFAMASAGA@ifrc.org
mailto:hanna.butler@ifrc.org
mailto:kathryn.clarkson@ifrc.org
mailto:martin.faller@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:mathieu.leonard@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:Sophia.keri@ifrc.org
mailto:siewhui.liew@ifrc.org
mailto:nelson.castano@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 255,278 255,278

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 255,278 255,278

D. Total  Funding = B +C 255,278 255,278

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 255,278 255,278
E. Expenditure -227,536 -227,536
F. Closing Balance = (B + C + E) 27,742 27,742

Other Income
DREF Allocations 255,278 255,278
C4. Other Income 255,278 255,278

Selected Parameters
Reporting Timeframe 2017/9-2018/6 Programme MDRVU005
Budget Timeframe 2017/9-2018/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRVU005 - Vanuatu - Volcano Eruption
Timeframe: 29 Sep 17 to 31 Mar 18
Appeal Launch Date: 29 Sep 17

Interim Report

Interim Report Prepared on 14/Aug/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 255,278 255,278
Relief items, Construction, Supplies
Shelter - Relief 28,608 15,827 15,827 12,782

Clothing & Textiles 38,495 16,698 16,698 21,797

Water, Sanitation & Hygiene 22,149 33,355 33,355 -11,206

Medical & First Aid 92 92 -92

Teaching Materials 1,379 1,347 1,347 32

Utensils & Tools 38,570 11,597 11,597 26,972

Other Supplies & Services 20,218 14,730 14,730 5,488

Total Relief items, Construction, Sup 149,419 93,646 93,646 55,773

Logistics, Transport & Storage
Storage 1,011 3,682 3,682 -2,671

Distribution & Monitoring 34,317 24,409 24,409 9,908

Transport & Vehicles Costs 6,663 6,113 6,113 549

Logistics Services 7,363 3,694 3,694 3,669

Total Logistics, Transport & Storage 49,354 37,899 37,899 11,455

Personnel
National Society Staff 17,921 26,052 26,052 -8,132

Volunteers 14,259 19,717 19,717 -5,458

Other Staff Benefits 2,133 2,133 -2,133

Total Personnel 32,179 47,902 47,902 -15,723

Workshops & Training
Workshops & Training 184 10,884 10,884 -10,701

Total Workshops & Training 184 10,884 10,884 -10,701

General Expenditure
Travel 7,000 17,673 17,673 -10,673

Information & Public Relations 730 730 -730

Office Costs 919 2,320 2,320 -1,401

Communications 643 2,363 2,363 -1,720

Financial Charges 231 231 -231

Total General Expenditure 8,562 23,317 23,317 -14,755

Indirect Costs
Programme & Services Support Recove 15,580 13,887 13,887 1,693

Total Indirect Costs 15,580 13,887 13,887 1,693

TOTAL EXPENDITURE (D) 255,278 227,536 227,536 27,743

VARIANCE (C - D) 27,743 27,743

Selected Parameters
Reporting Timeframe 2017/9-2018/6 Programme MDRVU005
Budget Timeframe 2017/9-2018/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRVU005 - Vanuatu - Volcano Eruption
Timeframe: 29 Sep 17 to 31 Mar 18
Appeal Launch Date: 29 Sep 17

Interim Report

Interim Report Prepared on 14/Aug/2018 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL3 - Strengthen RC/RC contribution to development
Disaster risk reduction 255,278 255,278 255,278 227,536 27,742

Subtotal BL3 255,278 255,278 255,278 227,536 27,742
GRAND TOTAL 255,278 255,278 255,278 227,536 27,742

Selected Parameters
Reporting Timeframe 2017/9-2018/6 Programme MDRVU005
Budget Timeframe 2017/9-2018/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRVU005 - Vanuatu - Volcano Eruption
Timeframe: 29 Sep 17 to 31 Mar 18
Appeal Launch Date: 29 Sep 17

Interim Report

Interim Report Prepared on 14/Aug/2018 International Federation of Red Cross and Red Crescent Societies
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