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DREF Operation n°  MDRYE009 Glide n°:  X 

Date of issue:  
 

28/04/2020 Expected timeframe:  6 months 

Expected end date:  31/10/2020 

Category allocated to the of the disaster or crisis:  Yellow  

DREF allocated: CHF 433,455 

Total number of people affected: 150,000  Number of people to be 
assisted:   

17,500 people (2,500 
HHs) 

Provinces affected: Sana’a Gov., Sana’a 
Capital, Marib, Lahj, 
Aden, Hajja and Taiz 

Provinces/Regions 
targeted: 

Lahj, Aden, and Hajja 

Host National Society: Yemen Red Crescent Society has branches in all 22 Governates of the country, with 
321 staff and 5,000 active volunteers, including 44 National Disaster Response trained team members, as well 
as trained first aid volunteers ready to deploy in case of emergency.   

Red Cross Red Crescent Movement partners: Danish Red Cross, German Red Cross, Norwegian RC, ICRC, 
IFRC, Qatar Red Crescent. 

Other partner organizations actively involved in the operation: N/A.  
 

 

A. Situation analysis 
 

Description of the disaster  
 
During the month of April, Yemen has experienced heavy rains which caused flash floods in different governorates of 
the country requiring immediate assistance. On 21 April, a tropical storm hit the southern coast of Yemen with highest 
impact in Lahj, Aden, Taiz, Ad Dali’, Abyan and Hadramawt. According to preliminary assessments, at least 150,000 
people were affected across 13 governorates, including 64,000 internally displaced people. According to the UNOCHA 
Flash Floods Update No.21 and Flash Floods Update No.32, the health authorities in Aden reported on 22 April the 
deaths of seven people, including four children, while two people were missing. In Crater District, a family of four were 
reported to have died when their house collapsed, and in Mualla District, three people died and another 27 were injured. 
In Aden City, local authorities reported that 66 houses were damaged or destroyed. There is widespread damage to 
private and public property, including many vehicles and food stocks, and some basic services have been cut. The 
Ministry of Electricity reported a total power outage in Aden City; there was a possibility that power might be restored to 
some districts within 48 hours, while pumped drinking water was being restored after it stopped for 24 hours. At sites, 
for internally displaced people (IDPs) across southern governorates, initial assessments indicated that at least 5,537 
displaced families were affected by the rains in 69 locations. In Mualla District in Aden, 100 families from the local 
community have been displaced by the floods besides flooding to two schools. 
 
On 21 April, the Yemeni Government declared the situation in Aden City “a disaster zone” and Prime Minister called on 
relief organizations to support the government in responding to the situation. In addition to the tropical storm, heavy 

 
1 https://reliefweb.int/report/yemen/yemen-flash-floods-flash-update-no-2-23-april-2020-enar 
2 https://reliefweb.int/report/yemen/yemen-flash-floods-flash-update-no-3-30-april-2020 
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rains were also reported in other governorates affected such as Sana'a Capital "Amant Alasimh", Sana’a Governorate, 
Hajja and Marib. The flooding has caused destruction to roads, bridges, and blocked access to affected areas, which 
resulted in temporary disruption to humanitarian activates.  
 
 

Table1:  Affected population3  

Governorate Districts Est. affected population 

Sana’a Gov. Sanhan and Khawlan 
districts 

28,000 people 

Sana’a Capital   
" Amant Alasimh " 

Al Wehdah,Bani Alharth, Old 
Sana'a City, Main and As 
Sab’in districts 

24,500 people 

Marib Ma’rib, Ma’rib city, Sirwah, 
and Madghal districts 

44,002 people 

Lahj  All districts 30,000 people (already 
displaced population) 

Aden All districts 11,000 people (already 
displaced population) 

Hajja Abbs  IDPs Site & Hajja City  18,977 people 

Taiz  952 people 

 
 
On 10 April 2020, the first case of the COVID-19 was reported in Yemen. Yemen is already facing access constrains 
and insecurity. Current flooding affected areas which witnessed increased conflict and displacement in the last three 
months. Since the beginning of 2020 violence has been increasing across multiple locations in Yemen, including in 
Sana’a, Ma’rib, Al Jawf, Al Hodeidah, Ad Dali’, and Ta’iz governorates. 
 
Sana'a, Ma’rib, Ta’iz, and Dhamar will likely experience heavy rain in the coming days, aggravating the impact on 
infrastructure and hampering access to communities affected by flooding. The rainy season in Yemen lasts from March 
to October. More rainfall and flooding is expected across the affected areas. Cholera, malaria, and dengue fever is 
expected to increase in Yemen in the upcoming months in line with the rainy season. 

 

Summary of the current response  
Overview of Host National Society Response Action 
Yemen Red Crescent Society (YRCS) has a nationwide presence in Yemen, with 22 branches in the different 
governorates across the country. Disaster Management (DM) services are a priority for YRCS including disaster and 
crisis preparedness and response. With more than 5,000 volunteers throughout the territory, YRCS has the capacity 
to reach most of the territory and engage in first response actions such as evacuations, first aid or supporting 
distributions of essential items.  
 
During the present floods, YRCS activated the Emergency protocol for coordination with those branches in the most 
affected areas Aden, Hajja, and Marib mobilizing over 20 staff and 80 volunteers who have been participating in 
activities, such as rapid assessment, First Aid, evacuation, ambulance service, and Psycho-social support. Previously, 
YRCS was responding with the distribution of HH items  in the targeted 4 governates which were affected by the floods 
on June 2019. 2,000 families were targeted by the previous operation in Aden, Lahj, Hajjah and Saada and received 
the distributed items.  
 
At this stage, YRCS has 400 First Aid kits in stock at the headquarter warehouse, and it is preparing for the distribution 
to affected branches and emergency use. YRCS and IFRC have household Items (blankets, mattresses, kitchen sets, 
hygiene kits, and jerry cans) for more than 3,000 families as part of the disaster NS preparedness activity which will be 
partially used for this response. Other Movement components such as ICRC aiming to support YRCS in various 
affected branches. 
 
Overview of Red Cross Red Crescent Movement Actions in country 
Given the ongoing conflict in the country since 2014, there is a limited but solid presence of Movement partners in 
Yemen. IFRC has a legal status and been present since 2003. Key areas of support from IFRC is in Disaster 
Management, Health, Water Sanitation and Hygiene (WASH) and National Society Development (NSD). The IFRC 

 
3 https://reliefweb.int/report/yemen/acaps-briefing-note-yemen-heavy-rainfall-and-flash-floods-23-april-2020 

https://reliefweb.int/report/yemen/acaps-briefing-note-yemen-heavy-rainfall-and-flash-floods-23-april-2020
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country office has a multidisciplinary team of 14 members including programmes (DM, Health/WASH and 
Organizational Development) but also support services.  
IFRC is actively supporting the YRCS in operational planning and coordination among partners for setting up this 
emergency response. 
 
The ICRC has HQ agreement with the authorities in Yemen and has presence in country since 1962. Currently Yemen 
is one of the ICRC top 10 operations globally, it is engaged across different governorates, especially those in the 
frontline, and with focus on humanitarian interventions in health, Restoring Family Links, Economic Security, Water and 
Habitat, protection and dead body management.  
 
There are 4 Partner National Societies present in Yemen and supporting YRCS bilaterally. Danish RC, German RC, 
Norwegian RC, Qatar RC. They are specialized in health but also emergency response and contribute to the Movement 
emergency operation with specific resources, such as household items and shelter. 
 
Overview of non-RCRC actors’ actions in country 
In coordination with OCHA, the Camp Management and Camp Coordination (CCCM) Cluster worked with the authorities 
to assess needs and mobilize an immediate response at IDP sites. The Shelter/Non-Food Items (NFIs), Water Sanitation 
and Hygiene (WASH), Health and Protection and the Food Security and Agriculture (FSAC) clusters, are working to 
respond to immediate needs in all the areas affected. Partner cleared some damaged roads and conducted dewatering 
operations in power stations and mobilizing resources to scale up the response. 
YRCS is active member of the Shelter/NFIs/CCCM cluster in Yemen, YRCS is regularly attending the meetings and 
coordinating the operation with the Shelter cluster in Yemen.  
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis  
Heavy rains in the recent weeks have caused major flash floods. The floods have damaged civilian infrastructure: roads, 
bridges, electricity, and water networks. Preliminary information indicates at least 150,000 people were affected across 
the country between 13 and 21 April, with at least 15 deaths and 89 injuries reported. At least 7,000 people have been 
displaced. These numbers are likely to increase as humanitarian actors assess the impact. 
 
On 21 April, the Internationally Recognised Government of Yemen declared Aden a disaster area following to the heavy 
flooding. All districts were affected with the latest floods in Aden, but Crater, Al Mu’alla, At Tawahi and Khur Maksar 
districts reported the most significant impact. Eight people died as a result of flooding, including four children. Authorities 
reported severe damage to roads and houses. An estimated 11,000 displaced people living in IDP sites were affected.  
 
Flooding has caused displacement of at least 7,000 people in Sana’a city and in Ma’rib governorate. The majority of 
flood-affected people in Ma’rib governorate are already displaced people who were living in IDP sites. Due to the flooding 
an estimated 650 families (3,900 people) in Sana’a city have been either displaced or evacuated to schools, mosques, 
or houses of relatives. In Ma’rib, an estimated 500 families (3,000 people) have been evacuated to hotels in Ma’rib city. 
In Hajjah, more than 2,466 families were affected by rains and flooding in Abs District in Hajjah Governorate a. Main 
needs reported by the displaced are food, shelter, and NFIs such as mattresses. 
 
In Lahj, 1,614 families have lost food rations and 569 need HHIs. In southern Taizz, nearly 800 IDP families need food 
assistance, 682 need shelter and 389 need NFIs at displacement sites in Shamayatayn and Ma’afer. Another 30 families 
need food and NFIs in Al Qahfa Al Hamra. The Shelter/CCCM Cluster reports that 83 displaced families in the Al 
Khawrah and Al Asdoh sites lost their shelters and NFIs. Eight IDP families are staying at Al Noman School in Al 
Shemayateen after their shelters were damaged. 
 
Damage to water and sanitation infrastructure leads to water contamination and shortages of clean potable water, which 
exacerbates the spread of diseases such as cholera, malaria, and dengue fever. 

 

Targeting  
Targeted affected population through YRCS will be selected based on vulnerabilities and gaps in the response in 
coordination with the local authorities and other organizations on the ground. YRCS has mobilized its volunteers/staff 
for rapid needs assessments to collect information from local community leaders and the affected population. 17,500 of 
the affected population will be reached for this operation (8,575 male and 8,925 female). Priorities in targeting 
beneficiaries will be for the IDPs and host communities. Based on the assessments data: female headed households, 
head of households with a disability, minor headed household and large families will be prioritized in the response.  
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Scenario planning  
Based on the current situation, where continuous rains during the past weeks caused these major flash floods during 
the rainy season in Yemen, YRCS is planning on three potential scenarios: 
 

The first scenario refers to the continuity of rains which would exacerbate the needs and increase the 
vulnerability of the affected population with regards to; shelter, health, hygiene, food, water and sanitation. 
More people will be affected by the floods and more people will be in need of emergency support. Likewise, 
the situation in relation to the cholera outbreak is likely to deteriorate. This is the most likely scenario that will 
be faced, given that currently it is the middle of the rainy season in the north of Yemen and Cyclone season 
starts in august, which can impact the coastal areas of Yemen, such as Socotra, Al Mahara, Hadramaut and 
Shabwa governates until October. YRCS is preparing contingency planning exercise as part of the YRCS 
strategy for preparedness to better prepare for that scenario coupled with the implementation of DREF EPoA. 

 
In the best-case scenario, the situation would stabilize, and no further rains would exacerbate the current 
situation in country, allowing the humanitarian actors and national authorities to respond accordingly to reach 
the affected population.  

 
Worst-case scenario the increasing heavy rains, combined with a major outbreak (cholera, COVID-19, etc) 
especially affecting the IDP camps.  

 
In addition to above mentioned scenarios, COVID-19 outbreak current scenarios in Yemen in relation to this operation 
as follows: 

COVID-19 
measures 

Standard epidemic 
control measures 

Temporary lockdown of 
society (schools, shops, 
public functions) 

Sustained lockdown and 
restriction of movement 
during implementation period 

Likelihood High Medium Medium 

Impact on operation Medium 
 

high High 

Mitigating measures YRSC will continue to 
take persuasions 
during the distribution 
where the volunteers 
will be equipped with 
PPE and briefed 
before going to the 
field.  

YRCS will ensure 
coordination and 
communication with the 
authorities in Yemen 
during lockdown and see 
the possibility of support 
beneficiaries in their 
location. They will also 
continue monitoring the 
situation.  

YRCS will ensure proper 
communication with the 
beneficiaries if the lockdown is 
sustained and the volunteers 
will not be allowed to move. The 
coordination with the authorities 
will continue to see the 
possibility to deliver the items to 
the beneficiaries.  

 
Depending on each scenario, YRCS with support from Movement partners, would adapt and mobilize the necessary 
resources to meet the humanitarian needs. Currently this operation is considering the most likely scenario, and the 
number of staff and volunteers mobilized, which is 100, aim to respond to a small-medium scale emergency. YRCS 
will keep monitoring the situation closely, focusing on the health risks, and revise accordingly if needed taking into 
consideration the evolving COVID-19 situation and the operational risks that might develop, including operational 
challenges related to access to the affected population, availability of relief items and procurement issues, and 
movement of NS volunteers and staff as well as international staff 
 
Operation Risk Assessment  
 
Restriction of Movement (COVID-19) 
Limited access to the affected areas is one of the main risks, given the damage that has occurred to the road 
infrastructure. The authorities are working in facilitating the restoration of the main roads to grant access to all affected 
areas. Movement between governorates is also limited due to the measures taken by the authorities in responding to 
COVID-19 pandemic. Also, restriction of movement due to lockdown of airport in which staff from IFRC might not able 
to be back in country to support in the operation.  
 
Security 
The security situation is a major factor as the ongoing conflict remains unchanged, or even escalating in some areas 
like Saada or Hajjah. YRCS has acceptance in the communities nationwide and has no impediments in reaching all 
vulnerable areas. ICRC is taking the lead on security aspects, IFRC signed MCA with ICRC and all the movement is 
coordinated with ICRC in terms of movement of goods or personnel.  
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Logistics restrictions  
The transportation of relief materials within the country is another risk, especially for distributing across different 
governorates which are in conflict zones. IFRC has a shipment with household items which is stored in Aden as part 
of YRCS Disaster Management strategy for preparedness. These items will be utilized for rapid distribution and 
replenished with the DREF. In the event of major blockages of these supplies during customs clearance or due to 
security situation for its transportation to northern governorates, IFRC/YRCS have a plan to ensure local procurement 
of those essential relief items but due to COVID-19 lockdown if authorities imposed availability of items in the local 
market might be another challenge.  
 
 

B. Operational strategy 
 
Overall Operational objective: 
The overall objective of this operation is to meet the immediate needs of 2,500 households (17,500 people) affected by 
the impact of heavy rain and floods in 3 Governorates Hajja, Lahj and Aden through the distribution of Household items 
which will be replenished with this DREF operation.  
 

The operation will focus on the following activities: 

1. Provision of Shelter related household items (HHIs): YRCS is focusing on the provision of immediate 
household items to the 2,500 most affected households by the floods. The relief items will include the below:  

• Replenishment of 10,000 blankets (4 per household) 

• Replenishment of 10,000 mattresses (4 per household) 

• Replenishment of 2,500 kitchen sets (1 per household).  

The operational strategy might be adjusted based on the outcome of this assessment. 

2. Provision of WASH related household items: Also, in addition to the shelter items YRCS is focusing on the 
distribution of 2,500 hygiene kits and 5,000 Jerry can (2 per household) to the most affected households. 

The distribution per governorate as follows:  

• Lahj 1,000 HHIs 

• Aden 600 HHIs 

• Hajja 900 HHIs 

The strategy is to distribute the stock, which is available now with YRCS as per the YRCS DM strategy, and the DREF 
operation will ensure its replenishment of household items. The distribution is still on going in different affected areas 
by the latest floods in Yemen.  

The activities of the DREF Plan of Action will be integrated with existing health and WASH in addition to the YRCS 
COVID-19 response plan, activities of the Movement partners as well as minimum standards for protection, gender and 
inclusion. Given the current COVID-19 outbreak, YRCS will include also the minimum measures during the distribution 
and ensure the protection of the affected population and it volunteers. Volunteers will be equipped with PPEs during the 
assessment and the distribution and will ensure awareness on COVID-19 outbreak during the distribution from the 
overall YRCS COVID-19 response plan.  

This DREF operation will follow the current response tools and protocols developed by the YRCS and supported by 
IFRC. It will provide an opportunity to test those tools for preparedness for future emergencies. This DREF operation is 
aligned with and will contribute to the current global strategy and regional Emergency Plan of Action for COVID-19 
developed by the IFRC MENA Regional Office, in coordination with global and regional partners. 
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Operational Support Services 

1. Human resources: YRCS has mobilized over 20 staff and 80 volunteers to support this operation in the affected 
branches. Moreover, they have been participating in the emergency phase during evacuation and relief 
activities. This operation will count on YRCS operational structure in the branches through the existing Disaster 
Management focal point and at least 20 volunteers per branch for assessment, targeting, distribution and 
monitoring of the activities. IFRC will support YRCS with the DM capacities in country (coordinator and officer). 
Surge support was included in this operation as well to support YRCS remotely in implementing the operation. 
All volunteers deployed in this operation have already been insured as part of the regular programme that IFRC 
supports in Yemen on annual bases. 

2. Logistics and procurement: the logistic services in the current operation, will be managed under IFRC 
procedures in close coordination with YRCS to ensure standards, timeliness, relevance, transparency and 
accountability; where appropriate, with a strong joint monitoring mechanism of YRCS and the IFRC. The 
procurement of goods in this plan of action is in accordance with the IFRC standard procurement procedures. 
Technical support will be provided by the regional office as appropriate. Warehousing: Warehousing plays a 
significant role in this operation. The National Society will use its national warehouse to store items in advance 
of distributions.   

3. Communication and Visibility: To support volunteers in their mission as well as increase the visibility of Red 
Crescent actions on the ground, response staff and volunteers will ensure visibility of YRCS, by wearing RC  
vests at distribution/ activities sites, as well as including visibility items in distribution materials under shelter/ 
HH support items.  Coordination will continue with the ICRC and local authorities for their safety and security. 
When possible, and if no security risks are taken, the volunteers will take photos and videos of their activities to 
be published on YRCS and IFRC social media platforms.  

4. Planning, Monitoring, Evaluation and reporting (PMER): The IFRC team in Yemen will continue providing 
YRCS with necessary monitoring and reporting support for this operation. Due to COVID-19 situation and 
movement restrictions, the IFRC and YRCS will implement remote monitoring system with the selected 
branches to ensure appropriate implementation of the relief activities.  Operation Updates will be issued in case 
of modification of objectives, timeframe or budget as per DREF guidelines. A participatory lesson learned 
workshop will be conducted at the end of the operation to review the implementation and best practices followed 
by YRCS in its work with the communities affected. A report will be produced for learning and improving future 
operations. The Regional Disaster and Crisis unit PRR and PMER department will be involved in the technical 
aspects of the formulation of the report. 

5. Community Engagement and Accountability (CEA): CEA will be mainstreamed throughout the intervention 
to guarantee maximum and meaningful participation of the affected communities. Participation of beneficiaries 
and community leaders will be ensured from the beneficiary selection, needs assessment and distribution of 
relief materials. The beneficiary selection process will be clearly communicated to all affected. Culturally 
sensitive and socially acceptable education materials and dissemination methodologies will be adopted for 
health and hygiene campaigns; All activities will engage a Do NO Harm approach. All efforts will be made to 
respond to the concerns of affected people, with corrective measures put in place immediately. 

6. Protection, Gender and Inclusion (PGI): The operation considers the diverse and special needs of women, 
girls, men and boys with diverse ages, disabilities and backgrounds across the different phases of the operation 
from the assessment. Specific measures will be taken to reduce the risk of violence and increasing access to 
shelter and WASH support for persons with disabilities.  
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C. Detailed Operational Plan 

 

 

Shelter 
People targeted: 17,500 
Male: 8,925 
Female: 8,575 
Requirements (CHF): 316,838 

 

Needs analysis: Overall 100,000 people have been impacted by the recent floods. The main need, identified by the national authorities, in their report is related to shelter.  

Those residing in IDP camps are particularly affected, where people are living under highly vulnerable conditions since the conflict began in 2014. In addition to the shelter items 
that will be provided from other shelter partners like UNHCR. in Yemen in response to the affected people needs, essential household items are prioritized as well, as the 
population have lost their belongings including kitchen sets, blankets and mattresses. Shelter Cluster partners also reported casualties, damages to houses, and urgent needs 
in the governorates of Hajjah, Ibb, and Taizz. Rains and assessments are still ongoing, and figures of families directly affected by the flood continue to increase. Due to the lack 
of funding, available stocks related to Emergency Shelter and Non-Food Items kits in the area alarmingly low. Accordingly, the Shelter Cluster is currently able to cover only 
23% of the reported needs. As a result, most vulnerable IDPs displaced by the conflict will be forced to live in makeshift substandard shelters. Furthermore, the dire living 
conditions of the 77% of IDPs who lack even plastic sheeting to protect themselves from the rain and natural elements will seriously increase risks related to water-borne 
diseases as Cholera or COVID-19. 
While verifying and assigning referrals to partners, the Shelter Cluster, in partnership with REACH-Impact Initiatives, conducted further analysis on flood susceptibility to identify 
most-at-risk sites and paths of a potential flash flood.  
 
 

Risk analysis:  Unexpected hazards, recurrent tentorial rains, flash floods, security issues, increase of  costs  of transportation  including fuel,  increase the needs and 

expands the risks of disease outbreak, including COVID-19, is especially high in camp-like settings and urban areas where physical distancing is hard to maintain.  
 

Population to be assisted: The YRCS will initially support 2,500 households (17,500 people) with the distribution of household items in the following governorates: 

1,000 HHIs in Lahj, 600 HHIs in Aden and 900 HHIs in Hajja. 
 

Programme standards/benchmarks: Sphere standards, Shelter Cluster messages on flood safety and COVID19 prevention/response actions. 
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P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

# of households provided with emergency shelter and settlement 
assistance (Target: 2,500) 

Shelter Output 1.1:  Short- term settlement assistance is provided to affected households 
# of household items provided for settlement assistance (Target: 
2,500) 

Activities planned 
Month 

1 2 3 4 5 6           

AP005 Assessment of essential household items needs                 

AP005 Identification/verification of affected population                  

AP005 Distribution of household items to the affected families                  

AP005 Replenishment of household items                  

AP005 Coordination, monitoring and reporting                 

 

 

 

Water, sanitation and hygiene 
People targeted: 17,500  
Male: 8,925 
Female: 8,575 
Requirements (CHF): 74,018 

 

 

Needs analysis: The floods have left major damages on the water and sanitation infrastructure and services, and contaminated water sources. There is a risk of an 

increase in the number of Cholera/Acute Watery Diarrhea (AWD) cases in the targeted governorates due to the impact of the flood. Already, more than 110,000 cases of 
suspected cholera have been recorded across 290 of Yemen’s 333 districts since January this year. The IDPs affected in camps need hygiene materials. YRCS has WASH 
programmes in place in all targeted governorates in this operation, which currently addresses epidemic awareness and campaigns. In Addition, YRCS already started to 
implement the activities of the Risk Communication and Community Engagement (RCCE) in response to COVID-19 which will be also considered.  
 

Risk analysis:  

Recurrent tenurial rains, unexpected hazards, security issues, roadblocks, unexpected exchange rates in fuel and transportation costs increase the needs and expand the 
risk of epidemics such as:  Tango Fever and COVID 19  
 

Population to be assisted: The YRCS will initially support 2,500 households (17,500 people) with the distribution of household items in the following governorate: 1,000 

HHIs in Lahj, 600 in Aden and 900 in Hajja. 

 

Programme standards/benchmarks: Sphere standards 
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P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

# households provided with safe water services that meet agreed 
standards according to specific operational and programmatic 
context (Target: 2,500 households)   

WASH Output 1.5:  Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   

# of households provided with a set of essential hygiene items 
(Target: 2,500) 

Activities planned 
Month 

1 2 3 4 5 6           

 AP026 Identification/verification of beneficiaries                            

 AP026 Distribution of hygiene kits and jerry cans to the affected families                             

 AP026 Replenishment of hygiene kits and jerry cans                             

AP026 Coordination, monitoring and reporting                 

 

Strategies for Implementation 
Requirements (CHF): 42,600 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform  

# of Volunteers safely deployed for this emergency (Target: 80) 
  

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   
# of volunteers equipped with PPEs for this response operation 
(target: 80) 

 

Activities planned 
Month 

1 2 3 4 5 6           

AP040 
Provide complete briefings on volunteers’ roles in emergency 
response and the risks they face. Provision of PPE for volunteers. 

                

AP040 
Provide running cost for the selected branches for volunteer and 
staff mobilization (incentives), communication costs, fuel and 
transportation. 

                

AP040 Ensure debriefing of volunteers’ after completing their deployment                 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

# of accountability tools adopted by the NS (target:2 ) 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. 

# of engagement exercises conducted for this operation (target: 2) 

Activities planned 
Month 

1 2 3 4 5 6           

AP054 Lesson learnt workshop                 

AP054 Beneficiary Satisfaction Survey (BSS)                 
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Funding Requirements 

 

International Federation of Red Cross and Red Crescent 
Societies     

all amounts in 

Swiss Francs 

(CHF) 

DREF OPERATION      

MDRYE009 - Yemen - Floods     

28/04/202
0 

              

       

Budget by Resource       
       
Budget Group         Budget 

Shelter - Relief     277,500 

Water, Sanitation & Hygiene     52,500 

Medical & First Aid     10,000 

Relief items, Construction, Supplies         340,000 

Distribution & Monitoring     21,000 

Logistics, Transport & Storage         21,000 

International Staff     15,000 

Personnel         15,000 

Workshops & Training     3,000 

Workshops & Training         3,000 

Travel      25,000 

Communications     3,000 

General Expenditure         28,000 
       

DIRECT COSTS         407,000 

INDIRECT COSTS         26,455 

TOTAL BUDGET         433,455 

       

       

       

   

 

Budget by Area of Intervention  
AOF1 Disaster Risk Reduction #N/A 

AOF2 Shelter 316,838 

AOF3 Livelihoods and Basic Needs #N/A 

AOF4 Health #N/A 

AOF5 Water, Sanitation and Hygiene 74,018 

AOF6 Protection, Gender and Inclusion #N/A 

AOF7 Migration #N/A 

SFI1 Strengthen National Societies 20,235 

SFI2 
Effective International Disaster 
Management 15,975 

SFI3 
Influence others as leading 
strategic partners 6,390 

SFI4 Ensure a strong IFRC #N/A 

  TOTAL 433,455 

   

   

   

       

AOF2
73%

AOF5
17%

SFI1
5%

SFI2
4%

SFI3
1%
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Reference documents 
 

Click here for: 

• Previous Appeals and 
updates 

• Emergency Plan of 
Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Yemen Red Crescent Society 

• Fuad Al-Makhethi, Secretary General, Email: f.almakhathy@gmail.com  

• Rosly Al- Hmati, Executive Director, Email: executive-
director@yemenredcrescent.org 

• Waleed Hael Alselwei, National Disaster & Crisis Management Coordinator; 
phone: +967 777 005 551, Email: selwei-wa@yemenredcrescent.org  

In the IFRC 

• IFRC MENA Regional Office / DCPRR Unit: 
Dr. Hosam Faysal, Head of Disaster and Crisis (Prevention, Response and 
Recovery); phone: +961 71 802 916; email: hosam.faysal@ifrc.org 

• IFRC Yemen Country Office: 
Ruben Romero, Head of IFRC Country Office in Yemen; phone: +967 730 
400 110; email: ruben.romero@ifrc.org 
 

In IFRC Geneva 

• Tiffany Loh, Operations Coordinator for Asia Pacific and MENA; phone: +41 
(0) 79 251 8004; e-mail: tiffany.loh@ifrc.org 

• Esther Matyeka, DREF Senior Officer; phone: +41 75 419 8604; e-mail 
eszter.matyeka@ifrc.org 
 

For IFRC Resource Mobilization and Pledges support: 

• IFRC Regional Office: Anca Zaharia, Regional Head of Partnerships and 
Resource Development; phone: +961 81311918; e-mail: 
anca.zaharia@ifrc.org  

 

mailto:f.almakhathy@gmail.com
mailto:executive-director@yemenredcrescent.org
mailto:executive-director@yemenredcrescent.org
mailto:selwei-wa@yemenredcrescent.org
mailto:ruben.romero@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:anca.zaharia@ifrc.org
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For Performance and Accountability support (planning, monitoring, 
evaluation and reporting enquiries) 

• IFRC Regional Office: Nadine Haddad, PMER Manager; phone: +961 71 
802 775; e-mail: Nadine.Haddad@ifrc.org 

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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