
 
As a part of the operation, ZRCS volunteers distributed the balance of 
non-food relief items to affected families in Nangoma district. Photo: 

ZRCS 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that 
immediate financial support is available for Red Cross and Red Crescent emergency response. The 
DREF is a vital part of the International Federation’s disaster response system and increases the ability 
of National Societies to respond to disasters. 

Period covered by this update: 8 April 
- 20 May 2013 
 

Summary: CHF 84,691 was allocated 
from the IFRC’s Disaster Relief 
Emergency Fund (DREF) on 25 
February 2013 to support the Zambia 
Red Cross Society (ZRCS) in delivering 
assistance to some 1,800 beneficiaries 
over a 3-month period. 
 
A two-month extension is now requested 
to extend this operation to end of July, 
2013 to allow for the incorporation of 
lessons learned workshop. 
 

The initial DREF budget of CHF 84,691 
was revised upwards on 2 April to CHF 
93,951 to include unforeseen additional 
costs to support this operation. These 
additional costs included deployment of a 
relief RDRT for 30 days as well as a one-
month engagement of field and logistics officers to strengthen the capacity of ZRCS to respond to the 
immediate needs of the affected communities in Nangoma. IFRC’s Southern Africa regional disaster 
management coordinator was deployed to Zambia in the first week of March to assist ZRCS in the set-up 
of the operation prior to the deployment of the RDRT member. 
 
During the reporting period, ZRCS distributed relief items to the targeted beneficiaries and carried out 
hygiene promotion activities. This was aimed at reducing the vulnerability of 359 flood-affected 
households in Mumbwa district and to reduce the risk of water-borne and water-related diseases. All the 
procured relief materials for DREF were distributed during the second distribution that took place on 15 
May 2013, and a further 59 households (with a total population of 261) received the remaining beans, 
maize meal and soap. Fifty pairs of gumboots and raincoats were distributed to the volunteers in 
Nangoma and Mumbwa, as planned.  
 
Initially, this operation was to be completed by 25 May 2013, however, an extension until end of July 
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2013 is required in order for the NS to plan and hold a lessons learned workshop. In line with Federation 
reporting standards, the final report (narrative and financial) is due 3 months after the end of the 
operation, that is, by 31 October 2013. 
 
The Netherlands Red Cross and its government as well as the Directorate General of Humanitarian Aid 
and Civil Protection department of the European Commission (DG ECHO) contributed to the 
replenishment of the DREF allocation made for this operation. The major donors and partners of DREF 
include the Australian, American, Danish and Belgian governments, the Austrian Red Cross, the 
Canadian Red Cross and government, Danish Red Cross, DG ECHO, the Irish and the Italian 
governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red Cross 
and government, the Netherlands Red Cross and government, the Norwegian Red Cross and 
government, the Spanish Government, the Swedish Red Cross and government, the United Kingdom 
Department for International Development (DFID), the Medtronic and Z Zurich Foundations, and other 
corporate and private donors. The IFRC, on behalf of the National Society, would like to extend thanks to 
all for their generous contributions.  Details of DREF contributions are found on: 
http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf  
 
<click here for the interim financial report or here to view contact details> 

 

The situation 
Zambia experienced heavy rains which began in January 2013, resulting in flooding in Mumbwa district, with 
the most affected areas being Nagoma and Kabulwebulwe. The heavy rains caused water logging, which 
destroyed agricultural fields and caused destruction to infrastructure and property. The floods affected over 
300 households (some 1,800 people). ZRCS, together with the National Disaster Management and 
Mitigation Unit (DMMU), carried out a joint assessment in Nangoma and Kabulwebulwe in the second week 
of February 2013. The assessment found that most of the houses had collapsed, roads and sanitation 
facilities in the affected areas were damaged, and crop fields were submerged in water. Drinking water was 
also contaminated by flood waters. 
  
Based on these findings, ZRCS planned an intervention to assist the most affected households, including a 
one-off relief distribution of food and non-food items to the 300 flood-affected families. The National Society 
also planned to conduct hygiene promotion activities. A total of 50 volunteers were trained to carry out these 
activities. As of the date of this report, 359 household with a total population 1,792 benefited from this 
project. 
 

Swine flu outbreak 

An outbreak of swine flu was contained by the ministry and other agencies working within Mumbwa district. 

Since the initial outbreak reported in April, there have been no new cases since. 

 

Coordination and partnerships 
ZRCS enjoys good working relations with partners in-country. The National Society coordinated the field 

assessment in Mumbwa district with the National Disaster Management and Mitigation Unit (DMMU), the 

local government as well as World Vision Zambia. 

 
ZRCS has been working closely with World Vision Zambia who has been working in the area for many years. 
WVZ assisted with transport and also in verifying beneficiaries. ZRCS is also working closely with national 
and local government offices and authorities including the Ministry of Health, Ministry of Education and the 
police force.  
 
With IFRC’s support, ZRCS temporarily engaged a logistics officer and a finance officer for one month to 
assist them with the procurement of relief items. Given the limited capacity in the National Society, these 
were necessary to ensure speedy implementation of the activities. A regional disaster response team 
member was also deployed to support the National Society in managing the operations. 
 

Red Cross and Red Crescent action 
Below is a summary of activities undertaken during the reporting period: 

 Beneficiary identification, registration and verification to benefit from the balance of remaining items. 

 Sensitization of beneficiaries and communities about distribution, selection criteria and food basket 

and NFI.  

 Conducted the post distribution monitoring in Nangoma and Kabulwebulwe. 
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 Continuation of beneficiary registration 

 Door-to-door hygiene promotion activities 

 Finalization of the procurement process which included delivery of relief items to Zambia Red Cross 

Society warehouse. 

 Liaising with DMMU to secure trucks for transporting relief items to Mumbwa 

 Briefing with the RDRT which was deployed to support the implementation of the DREF operation  

 Assignment of roles and responsibilities to the volunteers for distribution 

 Coordination meetings with the Mumbwa District Disaster Management Committee (DDMC) and 

World Vision Zambia on provision of support to targeted areas 

 Formation of distribution committee 

 Distribution of surplus food and non-food items (NFIs) to an additional  59 household (259 people). 

 

Progress towards outcomes 
 

Relief distributions (food and basic non-food items)  

Outcome: Reduce the vulnerability of 300 flood-affected households in Mumbwa district through food 

relief for one month, and provision of basic household items.  

Progress:  
 

Outputs: 300 flood-affected households have been provided with appropriate food rations for one month, and 
basic household items that meet the Sphere standards. 
 
Activities planned: 

 Train 50 volunteers in food and relief distribution techniques 

 Develop beneficiary targeting strategy and registration system to deliver intended assistance. 

 Local procurement of 18 metric tonnes of maize meal, 1,080 kg of cooking oil and 3,240 kg of beans. 

 Distribute a one-month, one-off food ration to the 1,800 beneficiaries at a ration per person of 10kg 
maize meal, 0.6kg oil, 1.8kgs of beans. 

 Distribute and control movement of relief supplies from point of dispatch to end user. 

 Purchase and distribute 550 mosquito nets, combined with a demonstration for the families in how to 
use the nets best. 

 Purchase 900 blankets and distributed to 300 families (3 blankets per households). 

 Monitor and evaluate the relief activities and provide reporting on activities conducted. 

 Develop and implement an exit strategy. 
 

 
Progress: 

 50 volunteers have been trained in food and relief distribution techniques 

 Oriented the 50 volunteers in Post Distribution Monitoring PDM 

 Conducted the Post Distribution Monitoring PDM in Nangoma and Mumbwa 

 300 most affected beneficiaries have been targeted and registered in order to deliver intended 
assistance. 

 Local procurement of 18 metric tonnes of maize meal, 1,080 kg of cooking oil and 3,240 kg of beans 
has been completed. 

 A one-month, one-off food ration to the 1,531 beneficiaries at a ration per person of 10kg maize 
meal, 0.75l oil, 1.8kgs of beans has been completed. 

 Relief supplies from point of dispatch to end user were effectively dispatched and monitored. 

 550 mosquito nets were purchased and distributed, combined with a demonstration for the families 
on how to use the nets. 

 900 blankets were purchased and distributed to 300 families (3 blankets per household). 

 Monitoring of relief activities is on-going to evaluate relief activities and provide reporting on activities 
conducted. 

 An exit strategy has been developed and is being implemented.  Existing government staff have 
been involved in hygiene promotion activities, which will continue after the end of this DREF. 

 
Distributions were done in both Nagoma and Kabulwebulwe on 23 March 2013, as planned. Distribution at 
the two sites was very calm and successful. The exercise started at around 8:00am and was completed by 
mid-day at the two distribution sites. Up to 95% of the beneficiaries turned up to receive relief items on the 
distribution day, while the remaining beneficiaries turned up for their items the following day.  



 
Relief items for 15 households who were living far from the distribution site of Kabulwebulwe were taken to 
their nearest point, with the assistance of World Vision Zambia who provided logistics to transport the relief 
items.  
 
The balance of remaining items were distributed in Nangoma on 15 May, 2013 and 59 households (124 
male, 137 females) and a total of 261 people received the maize meal, beans and soap. This brings the 
actual total number of households to 359 and 1,792 people that have benefited from this operation’s relief 
provision. 
 
Number of recipients 
 

 
Project Area 

Number of recipients  
Total 

The actual planned number of 
beneficiaries was up to 1,800 
people, based on assumed 
household size of 6 people in 
all the 300 affected 
households. 

Men Women 

Nangoma 454 501 955 

Kabulwebulwe 432 405 837 

Total 886 906 1,792 

 
Each relief package consisted of the following:  

 Maize meal 10kg per person/month  

 Cooking oil 750ml per person/month  

 Beans 2kg per person/month 

 Blankets 2pc per family 

 Chlorine 250ml per person 

 Mosquito nets 1pc per family (see note below) 

 Jerry cans (20ltr) 3pcs per family 

 Soap 9 tablets for family size of 5 and 6, 8 tablets for a family of 4; 6 tablets for a family of 3; 4 

tablets for a family of 2; and 3 tablets for  1 person.  

 
However, with the second distribution that was done in Nangoma beneficiaries only got beans, maize/meal 
and soap. A total of 59 households with the population of 261 benefited, The NS had a surplus of 258 x 10kg 
bags of maize meal (the NS procured three (3) more 10kg bags of maize meal to cover all the 261 people 
that received the food in Nangoma).  
 
Distribution matrix (Food and Non Food Items) 
 

S/N Item Planned Actual Variance Comments 

  Unit Quantity Unit Quantity   

1 Maize meal Kg 18,000 Kg 18,030 30 Procured 3x10kg=30. 

2 Beans Kg 3,250 Kg 3,250 00 distributed 

3 Vegetable oil Litres 1,080 Litres 1,080 00 distributed 

4 Blankets Pieces 600 Pieces 600 00 distributed 

5 Mosquito nets Pieces 300 Pieces 300 00 distributed 

6 Soap Tablets 2,700 Tablets 2,700 00 distributed 

7 Jerry cans Pieces 900 Pieces 900 00 distributed 

8 Gum boots Pieces 50 Pieces 50 00 distributed 

9 Chlorine Bottles 2000 Bottles 2000 00 distributed 

10 Rain coats Pieces 50 Pieces 50 00 distributed 

 
The government through the DMMU distributed some NFI, mainly chlorine and mosquito nets to the same 
community. Unfortunately, no formal records were kept and IFRC tasked ZRCS to verify the recipients of 
these items before the remaining stocks could be distributed. The verification was done during the hygiene 
promotion activities.. ZRCS then made it a priority to target those who did not benefit from the chlorine that 
the government had provided. 

 
Note:  

(a) A total of 18,000kgs of maize meal and 3,250kgs of beans were procured as planned based on the 
assumption that each household consisted of six people on average. As a result of there being some 
smaller households, there remained a balance, which was subsequently distributed on 15 May 2013. 
ZRCS now does not have any further stock. 
 



(b) All 1,080 litres of the vegetable oil were procured and distributed. However, 82 people did not initially 
receive this item as the original amount budgeted (650ml per person) did not correspond with the 
pre-packaged amount available in the local market (750ml bottles). Fortunately, there remained a 
small balance on this budget line, with which the NS used to procure additional cooking oil to cover 
the shortfall. 
 

(c) All 600 blankets were procured according to plan, delivered and distributed to the beneficiaries in 
Nangoma and Mumbwa. 

  
(d) All 550 mosquito nets was procured, with only 1 mosquito net given to each household because it 

was difficult to identify households to whom the government had already distributed mosquito nets. 
This also indicated the over run to the budget, and  as the government was also distributing nets, 
250 mosquito nets were returned for a refund.  
 

(e) All 2,700 tablets of soap was procured; in the planning the highest number in the entire 300 affected 
household to a maximum of 6 people, the plan was then to distribute 9 tablets of soap to each 
household. In reality, the size of households varied from 1- 6. A decision was then taken to distribute 
soap as follows based on actual family size: 1 person - 3 tabs, 2 people - 4 tabs, 3 people - 6 tabs, 4 
people - 8 tabs, 5 people - 9 tabs and 6 people - 9 tabs hence the variance of 212 tablets of soap in 
stock. The 212 variance were distributed to the 261 people and the distribution plan was revised to 
ensure all got and benefited. All the beneficiaries got 3-6 tablets of soap and everybody received 
them.  

 

(f) Out of 900 pieces of jerry cans ordered, only 887 pieces were delivered to the field, with 431 pieces 
to Nangoma and 456 pieces to Mumbwa. The balance of 13 pieces were distributed, with the priority 
given by ZRCS to the aged among those beneficiaries were originally identified. 

 

(g) All 50 pairs of gum boots and raincoats ordered were delivered and distributed to all volunteers 
mobilized to support this operation. 

 

(h) All 300 cases (2,000 bottles) of chlorine ordered were delivered and distributed to those households 
that had not benefited from the chlorine that the government had distributed.  

 
Challenges:  

The supplier delayed delivery of some items as they wanted to be paid before delivery and as a result, the 

trucks were loaded late and arrived in the field at night. Other logistical challenges included mechanical 

issues in the trucks used for deliveries and poor roads which resulted in a change of distribution sites at the 

last minute. However, the National Society quickly addressed these issues and distributions proceeded as 

planned.  

 

There was good cooperation with the local authorities on the ground and World Vision Zambia; this helped in 

having a successful distribution. 

 

Water, sanitation, and hygiene promotion  

Outcome: The risk of water-borne and water-related diseases is reduced through the provision of chlorine, 

soap and complementary hygiene promotion to 300 families (1,800 people) affected by floods. 

Outputs: 300 affected families have access to clean water, soap and knowledge on hygiene. 
 
Activities planned: 

 Orient 50 volunteers in water treatment, health education (including cholera prevention) and 
hygiene promotion, and PHAST methodology. 

 Distribute to each of the 300 families with 2,000 x 250 ml liquid chlorine for water treatment 

 Affected families got information on correct use of liquid chlorine for water treatment. 

 Procure 900 jerry cans and distribute to the 300 families (3 jerry-cans per family) 

 Procure 2,700 bars of 250g soaps and distribute to the 300 families (three bars per family per 
month) 

 Carry out health education, including cholera prevention, and hygiene promotion for 300 families 
using PHAST methodology. 

 Monitor and evaluate the water, sanitation and hygiene promotion activities. 

 
Progress: 



 50 volunteers have been oriented in water treatment, health education (including cholera 
prevention) and hygiene promotion, and PHAST methodology. 

 The government distributed  2,000 x 250 ml liquid chlorine for water treatment to each of the families 

 Affected families were sensitized on correct use of liquid chlorine for water treatment. 

 900 jerry cans have been procured and distribute to the 300 families (3 jerry-cans per family) 

 2,700 tablets of 250g soap was procured and distribute to the 300 families (3 tablets per family per 
month). 

 Health education is ongoing, including cholera prevention, and hygiene promotion for 300 families 
using PHAST methodology. 

 Monitoring is ongoing to evaluate the water, sanitation and hygiene promotion activities.  
 
Challenges:  

The outbreak of the H1N1 flu in Mumbwa district impacted on hygiene promotion activities especially in                 
Kabulwebulwe constituency. Volunteers were briefed and mass sensitization campaigns were reduced to 
minimize their exposure to the flu. In addition, utilization of protective gear distributed was enforced with the 
support of the RDRT member.  
 

Logistics 

Outcome: Appropriate and suitable relief food and items are made available in a timely and 
effective manner for the emergency operation 

Outputs: Relief food and item sin adequate quantities are bought (mobilised) delivered, properly 
stored and distributed. 
 
Activities planned: 

 Procurement of food and non-food items locally in line with national procurement guidelines. 

 Transportations of the food and non-food (quantities as above) items from Lusaka to Mumbwa 

 Monitoring and distribution reports 
 

 
Progress:  

 Procurement of food and non-food items locally has been completed in line with national procurement 
guidelines. 

 Transportations of the food and non-food items from Lusaka to Mumbwa was completed in this reporting 
period. 

 Monitoring is ongoing and distribution reports are being prepared. 

 



Contact information 

For further information specifically related to this operation please contact: 

 IFRC Regional Representation: Alexander Matheou Regional Representative for Southern Africa; 
Gaborone; phone: +267 3712700, mob: +267 71395340, fax: +267 3950090: email: 
alexander.matheou@ifrc.org 

 IFRC Regional Representation: Stanley Ndhlovu Regional Disaster Management Coordinator for 
Southern Africa; Gaborone; phone: +267 3712700, mob: +267 71395337, fax: +267 3950090: email: 
stanley.ndhlovu@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 
(0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 
email: christine.south@ifrc.org  

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 888 022/ 
Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  
 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; phone: 
+251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting): 

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731067277; 
email: robert.ondrusek@ifrc.org 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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Selected Parameters
Reporting Timeframe 2013/2-4
Budget Timeframe 2013/2-5
Appeal MDRZM008
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 26 feb 13 to 26 may 13

Appeal Launch Date: 26 feb 13

MDRZM008 - Zambia - Floods
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 84,691 84,691

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 93,951 93,951

D. Total  Funding = B +C 93,951 93,951

Coverage = D/A 111% 111%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 93,951 93,951
E. Expenditure -82,858 -82,858
F. Closing Balance = (B + C + E) 11,093 11,093

Other Income
DREF Allocations 93,951 93,951
C4. Other Income 93,951 93,951
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Reporting Timeframe 2013/2-4
Budget Timeframe 2013/2-5
Appeal MDRZM008
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Appeal Launch Date: 26 feb 13

MDRZM008 - Zambia - Floods
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 84,691 84,691

Relief items, Construction, Supplies
Clothing & Textiles 9,345 18,909 18,909 -9,564
Food 18,905 16,483 16,483 2,423
Water, Sanitation & Hygiene 2,876 2,256 2,256 619
Teaching Materials 3,413 3,413
Utensils & Tools 3,510 3,510
Total Relief items, Construction, Supplies 38,048 37,647 37,647 401

Logistics, Transport & Storage
Storage 975 975
Distribution & Monitoring 2,340 2,340
Transport & Vehicles Costs 4,290 35 35 4,255
Total Logistics, Transport & Storage 7,605 35 35 7,570

Personnel
National Staff 5,733 5,733
National Society Staff 10,633 877 877 9,755
Total Personnel 16,366 877 877 15,488

Workshops & Training
Workshops & Training 7,040 7,040
Total Workshops & Training 7,040 7,040

General Expenditure
Travel 8,000 1,369 1,369 6,631
Information & Public Relations 683 683
Office Costs 22 22 -22
Communications 780 20 20 760
Financial Charges 1,000 666 666 334
Total General Expenditure 10,463 2,077 2,077 8,386

Operational Provisions
Operational Provisions 37,165 37,165 -37,165
Total Operational Provisions 37,165 37,165 -37,165

Indirect Costs
Programme & Services Support Recover 5,169 5,057 5,057 112
Total Indirect Costs 5,169 5,057 5,057 112

TOTAL EXPENDITURE (D) 84,691 82,858 82,858 1,832

VARIANCE (C - D) 1,832 1,832
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