
 

 

DREF operation  Operation n° MDRZM009 

Date of Issue: 30 June 2015  Date of disaster: 20 January, 2015 

Operation start date: 14 January 2015 Operation end date: 14 March 2015 

Host National Society: Zambia Red Cross Society Operation budget: CHF 29,814 

Number of people affected: 50,000 Number of people assisted:  29,054 (2,054 direct 
beneficiaries; 27,000 indirect beneficiaries) 

N° of National Societies involved in the operation: International Committee of the Red Cross (ICRC), 
International Federation of Red Cross and Red Crescent Societies (IFRC), Netherlands Red Cross 

N° of other partner organizations involved in the operation: Zambia Disaster Management and 
Mitigation Unit (DMMU) 

 

A. Situation analysis 

Description of the disaster 

 

On 20 January 2015, following the death of Zambia’s fifth 

republican President H.E Michael Chilufya Sata, Zambia held 

Presidential by-elections. Official election campaigns were 

launched on 12 November, 2015 a day after the burial of the 

late Republican President. In the run-up to the elections some 

political commentators predicted violence as reported levels of 

violence increased. The predictions were based on the various 

pockets of violence that took place in the country where some 

cadres were killed. Zambia has experienced some political 

violence during past elections. On 15 January 2015, the 

International Federation of Red Cross and Red Crescent 

Societies (IFRC) released CHF 29,814 from its Disaster Relief 

Emergency Fund (DREF) to ensure that Zambia Red Cross 

Society (ZRCS) was prepared to meet the immediate needs of 

populations affected by election related violence if and when it should occur, with activities planned for a period of 

two months.   

 
Nonetheless, the by-elections were generally peaceful, with no reported incidences of violence; however tensions 

mounted when the results announcements began. The initial slow pace in announcing the results caused 

significant anxiety among the opposition supporters as they suspected the delay was deliberate in order to allow 

tampering of results, in favour of the ruling party. Moreover, results began to be announced, despite voting in 

polling stations in remote arrears still being cast.  The voting, which was planned for one day, was extended by 

three days.  In addition, the Electoral Commission of Zambia (ECZ) encountered challenges delivering ballot 

papers to some polling stations due to heavy downpours of rain, which made roads inaccessible and led to 

discontent from the opposition United Party for National Development (UPND). The UPND sought an audience with 

the ECZ, a move that led to further delays in announcing election results. More than five million Zambians were 

eligible to vote during the elections. The total votes cast were 1,671,662 representing a voter turnout of 32.36 per 

cent.  
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Summary of response 

 

Overview of Host National Society 
 
The ZRCS has experience responding to civil unrest since the 2001 elections, and benefitted from this in the 

implementation of the activities planned in preparation for the 2015 by-elections. The ZRCS improved its planning 

and coordination of the operation, and as a result, a thorough mapping was done in several areas deemed to be 

prone to violence.  Prior to the elections, the ZRCS drafted a contingency plan which was shared with the 

International Committee of the Red Cross (ICRC), IFRC and Netherlands Red Cross (NLRC), in which the most 

likely scenario was described as a situation with potentially serious clashes in high-risk regions such as the 

Copperbelt, Lusaka, Southern, Luapula, Central, North-western, Western and Eastern provinces. Based on the 

contingency plan, the ZRCS was able to complete the following: 

 

 Head office planning meetings. 

 Procurement of emergency items and operational materials e.g. blankets, bibs, first aid kits and refills, flags 

(visibility), stretchers etc. which were distributed to branches prior to the election day in order to improve their 

capacity to respond if required.   

 First aid training of volunteers, who were then deployed to cover the last major rallies that were held in four (4) 

districts just before the day of elections. In total, 120 volunteers and 25 national headquarters (NHQ) staff 

were mobilized.  

 Mobilization of 760 volunteers covering 152 polling stations on the day of the elections.  

 ZRCS provided Restoring Family Links (RFL) services at political rallies, on the election day and during the 

inauguration ceremony of the new president.  

 Through the office of the acting secretary general, the communications manager had media discussions on the 

role ZRCS during elections and the need to allow Red Cross safer access to casualties. The ZRCS also 

conducted several communication activities to ensure public acceptability of Red Cross during the election 

process as well as sensitisation activities in the communities.  

 

The operation was expected to reach 25,000 direct beneficiaries and another 25,000 indirect in all areas deemed 

vulnerable across the country. In total, 2,054 direct beneficiaries and 27,000 indirect were reached and supported 

during the operation. Please note that number was less than anticipated, as the situation did not reach the 

forecasted scenario that was used for planning. Voter apathy was observed and a poor voter turnout at polling 

stations was blamed on rainy weather.  In addition the operation ended a month earlier, as the situation stabilized 

faster than what was envisaged. 

 

Overview of Red Cross Red Crescent Movement in country  

ZRCS staff getting ready for deployment to polling stations on 

the election day © ZRCS 

A Casualty is being attended to by volunteers at one of the 
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The IFRC, through its Southern Africa regional office (SARO), based in Gaborone, Botswana, provided support to 

the ZRCS with the implementation of the operation. Following the launch of the DREF operation, the IFRC and 

ZRCS signed a Memorandum of Understanding (MoU) to enable the implementation of the activities planned. 

Other Movement partners included the ICRC and NLRC, who contributed funding to complement the DREF 

allocation, as well as provided technical assistance as required. The ICRC supported through the training of key 

staff/volunteers in first aid and "Safer Access Framework"; while the NRCS supported the procurement and pre-

positioning of first aid materials. The DREF allocation was used to cover the budget lines that were not being 

financed by either the ICRC or NLRC, which included volunteer lunch allowances, transport refunds, 

communication and fuel for operations on the day of the elections. The ICRC Harare delegation deployed two 

senior officers (head of communications and cooperation programme manager), and a vehicle to support the ZRCS 

NHQ with the implementation of the operation.  During the operation there was close collaboration between the 

Movement partners and the ZRCS which ensured that the majority of preparedness activities were undertaken as 

early as possible prior to the day of the elections.   

 
Figure 1: By-election partner contributions 

 

 
 

Overview of non-RCRC actors in country  
ZRCS shared its contingency plan to key stakeholders 

including the Disaster Management and Mitigation Unit 

(DMMU), ECZ, police, district commissioners, and political 

parties, with the purpose of ensuring that the volunteers would 

have access where ever it was deemed necessary, to seek 

support and also recognition. The ZRCS collaborated with the 

district hospitals during the casualty referrals and first aid refills 

for the first aid kits. ZRCS met with the Ministry of Health 

(MoH) for support in the referral of casualties, as well as 

replenishments of the first aid kits. The provincial health office 

in Eastern Province - Chipata District supported the Red Cross 

Branch with an ambulance for volunteers to use.  The DMMU 

national office instructed its Regional Coordinators in the 

province to provide Red Cross with a vehicle and fuel.  

 

At the national rallies in Lusaka, ZRCS collaborated with St. 

John Ambulance in providing first aid services during the 

elections. On the day of the elections, the coordination 

mechanism worked effectively as all organizations had clear 

roles and responsibilities, and the communication was good 

amongst the key players in the operation. The activities were 

carried out under the existing structures set up by the ECZ and 

District Conflict Management Committees established 

specifically for the elections especially in the districts. As such, 

all players in the response operation worked together to ensure 
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the best outcome for people who needed assistance. 

 

Needs analysis and scenario planning 

 
The planning and needs analysis of the situation showed that there was a need to strengthen preparedness 

activities related to the outbreak of violence and to promote the role of the ZRCS before, during and after the 

election. The initial assessment confirmed that in certain areas deemed vulnerable often around polling stations, 

there was potential of an outbreak of violence prior to, during and after the elections. ZRCS continuously 

monitored events during the operation to ensure the latest information on the security situation was obtained, 

which was carried out through direct observation of the situation on the ground. On the polling day, some polling 

station agents expressed unawareness of the mandate and role of ZRCS during elections. Therefore continuous 

dissemination of information on the role of Red Cross in the election process is critical as the country move 

towards the 2016 presidential and general election. 

 

Risk Analysis  

 

During the campaign period, there were several incidences of violence among political parties especially between 

the ruling party and UPND one of the strongest opposition parties. The ruling party had intra-party wrangles that 

equally posed a threat to the peace in the country. Generally, the day of elections was peaceful. Most people 

were in-doors due to the heavy rainfall. ZRCS staff/volunteers still went ahead to cover the polling stations and 

majority of the complaints during this day were that of headaches, abdominal pains, mild coughs and flu. The 

response teams in other districts were alerted and all teams located across the country ensured updates on 

reported incidents and the security situation were shared. The operation was not hampered by any security risks 

or incidents. Volunteers were briefed on the security situation on a regular basis. A team debrief took place every 

day to review the activities implemented and to provide updates where necessary. 

 

B. Operational strategy and plan 

 

Overall objective 

The overall objective was to meet the immediate needs of populations affected by election related violence 
through the provision of emergency first aid and psychosocial support. 

 

Proposed strategy 

 
The proposed strategy focused on preparedness activities while at the same time undertaking stakeholder 

sensitization on the role of the Red Cross, specific areas of emphasis included:  

 

 Carry out continuous assessment of the situation through participating in meetings with key stakeholders at 

national and district level. Staff and volunteers at the branch level who had been trained on how to conduct 

community assessments were expected to continuously monitor and report the prevailing situation to NHQ. 

Channels of communication and reporting were to be established from the branch level through the NHQ. The 

Emergency First Aid Teams during the orientations were expected to be trained on simple and easy-to use 

templates of gathering and reporting data to the branch focal persons. 

 Establishment of referral systems with the existing health facilities in the area of operation was planned, as 

well as the DMMU office at both district and national level. As part of preparedness, discussions were to be 

held with the identified institutions on the modalities of collaboration. 

 Coordination with other stakeholders was to be promoted before, during and after the elections. Internal 

coordination within the movement was to be enhanced. 

 NHQ was expected to share the developed election preparedness contingency plan with branches with the 

intention of informing them the approach and strategy on how to provide meaningful assistance to the people 

who might be affected by election violence.   

 Training of trainers (ToT) workshop for 270 emergency first aiders was planned in nine identified branches (30 

per branch) in order to equip them with skills in the Safe Access Framework, emergency first aid, psychosocial 

support, and communications. In addition twenty three (23) staff members from headquarters were also to 

under-go the First aid training in order to support the volunteers during the DREF operation.  It was expected 

that the Emergency First Aider, would then cascade the training to 20 other First aid volunteers in their 



 
respective branches (180 in total). The Emergency First Aiders were to be equipped with basic First aid 

knowledge, materials and linked to the referral health facilities in their districts  

 Prior to the elections, 40 volunteers and eight staff members were to be deployed during political rallies for two 

days to provide First aid if required. During the elections, all 450 volunteers and 23 staff members were to be 

deployed for two days. Each polling station was expected to be covered by at least five volunteers. Following 

the elections, 30 volunteers and 23 staff members were to be deployed during the swearing in ceremony in 

Lusaka. The branch Disaster Preparedness and Response Chairpersons who sit on the Branch Executive 

Committees were to act as links to both the local government and the ZRCS headquarters. They would also 

ensure that the activities of the Emergency First Aiders were well structured, monitored and coordinated. 

 Prepositioning of basic first aid materials (45 First aid kits/refills; 200 Blankets) for the nine districts were to be 

procured and stocked. The national warehouse in Lusaka was to be used as a point of distribution. The first aid 

materials were to be procured centrally by the NHQ and distributed to the identified branches before the 

elections. The blankets were to be distributed if families were displaced by election related violence. 

 Procurement of protective equipment e.g. 10 boxes of gloves, 500 bibs, 45 stretchers, 90 flags,  2,500 

information, education and communication (IEC) materials (posters) etc. were to be procured by NHQ.  

 Dissemination of Red Cross Fundamental Principles through the distribution of IEC materials on the Red 

Cross fundamental principles.  

 

 

Operational support services 

 

Human Resources (HR) 
Through this operation 760 volunteers and 25 staff members were engaged across the country in the selected high 

risk districts. The volunteers manned 152 First aid stations at the polling stations. Staff members provided technical 

support to the volunteers and functioned as team leaders at their respective deployment areas.  

 

Logistics and supply chain 

All supplies were procured locally (for further details please see procurements under achievements for outcome 1 
of Emergency warning and emergency response) and in line with partners standard procurement guidelines. The 
branches were supported with procured items and funds for the operations.  
 

Communications 
ZRCS produced the IEC materials which were disseminated in public places. The Red Cross emblem was used on 

all deployed vehicles to ensure visibility of the organization. The ZRCS communication department effectively 

engaged the media to sensitize the general public on the role and mandate of Red Cross in an election and the 

need for safe access for Red Cross staff at any political gathering and functionality. Media interviews were held 

with both private and public electronic and print media which included Zambia Broadcasting Corporation, Muvi 

Television station, QFM radio and Pan African radio, Daily Mail Newspaper and The Post News Paper. Several 

news releases were made by the ZRCS communication department to inform and update the public, partners and 

stakeholders. Due to the effective communication strategy employed, the public, stakeholders and more 

importantly the government recognized and appreciated Red Cross work throughout the election process and was 

accepted as an important stakeholder of Government by all political and civic players in the election process.  

 

Security 

The ZRCS, in accordance with the Safer Access Framework, continuously assessed the security risks, ensuring 

the understanding and acceptance of the emblem and the Red Cross mandate around first aid and tracing 

activities. Guidelines for deployed staff members, delegates and volunteers were developed internally to ensure 

the safety of all Red Cross personnel during the operation period. 

 

Planning, monitoring, evaluation and reporting (PMER) 

Continuous monitoring of the operation was carried out through regular team meetings and debriefings, as well as 

meetings and teleconferences with the IFRC and other movement partners. As the operation was ongoing, team 

leaders monitored the implementation of activities and provided updates at their respective districts while ZRCS 

headquarters informed delegates and Movement partners. In March 2015, a lessons learnt review workshop took 

place. Please refer to “Section C: Detailed Operational Plan” by sector for the key findings. All partners were 

present for this workshop. 

 



 

C. DETAILED OPERATIONAL PLAN 

 

Quality programming / Areas common to all sectors 

 

Outcome 1: The DREF implementation is well coordinated, planned, monitoring and evaluated with 
central actors in the field  

Output 1.1: Continuous assessment, analysis and coordination to inform the design and 
implementation of the operation 

Activities planned 

1.1.1 Participate in information and coordination meetings for continuous assessment of the situation  

1.2.1 Establishment of referral systems with relevant institutions 

1.3.1 Lessons learned / review 

Achievements 

 

1.1.1 The ZRCS continuously monitored the situation in the country by attending coordination meetings. 

They also shared planned activities with stakeholders such as the Disaster Management and Mitigation 

Unit (DMMU), ECZ and Ministry of Health. The ZRCS branches were also in contact with the local 

authorities in assessing the situation and participated in the coordination meetings at the district level. 

The volunteers were alert for any incidents (violent situations) in their districts. 

 

1.1.2 The ZRCS worked in collaboration with the health facilities during the operation. All serious cases that 

needed specialized medical attention were referred to the nearest government health facilities. In some 

instances, branches were assisted with some first aid refills. 

 

1.1.3 In March 2015, a lessons learnt review workshop took place. All partners involved in the operation were 

present for this workshop. Please refer to “Section C: Detailed Operational Plan” by sector for the key 

findings.  

 

Challenges 

Operational challenges included: 

 RCRC/Agency Coordination: Some branches did not make any earlier contacts with key stakeholders in their 
districts and this impeded the activities planned, especially on the day of elections, e.g. they were not be 
allowed to set up first aid posts at some polling stations and it took the NHQ to intervene. 

Lessons learned 

Lessons learned included: 

 Communication: The contingency plan should be disseminated to all staff, volunteers and partners 
involved prior to an operation to create awareness on roles and responsibilities of all parties. NHQ staff will 
in the next operation prepare the contingency plan in good time which will be shared with all its key 
stakeholders. Plans are that the contingency plan be inclusive of movement partners as well as local key 
stakeholders.  

 Logistics and supply chain: first aid should be started early enough before the operation in order to 
adequately equip the volunteers in the districts. 

 RCRC/Agency Coordination: Branches should actively participate in the coordination meetings at the 
provincial and district level in order to improve their relationships with government and other stakeholders. 
This should be an on-going activity. Good coordination improves the Red Cross reputation and profile in-
country. 

 National Society Capacity Building: The ZRCS should consider strengthening contingency planning and 
preparedness in the branches.  Branches were requested to keep a data base of all its trained first aiders. 
 

 

Emergency warning & emergency response preparedness 

 

Outcome 1: Improved capacity of the Zambian Red Cross Society to respond to election related 
violence  

Output 1.1: 450 Red Cross volunteers are trained, equipped and ready to provide emergency first aid 
and psychosocial support to populations in districts most at risk of election related violence 



 
Activities planned 

1.1.1. Develop an emergency preparedness contingency plan for the NS and share with ICRC, NLRC, IFRC 
and the branches. 

1.1.2. Conduct a refresher training of trainers for 30 Emergency First Aiders for two days in the nine identified 
branches and for 23 members of HQ staff for 3 days.  

1.1.3. Cascading of the first aid skills to the 180 Emergency First Aiders in the branches by the trained 
Emergency First Aiders  

1.1.4. Deployment of 40 Emergency First Aiders and eight members of staff during rallies (two days) 

1.1.5. Deployment of 450 Emergency First Aiders and 23 members of staff on the day of elections (two days) 

1.1.6. Deployment of 30 Emergency First Aiders and 23 members of staff on the swearing in ceremony (one 
day) 

1.1.7. Procurement of operation materials (45 first aid kits/refills, 200 blankets) 

1.1.8. Procure volunteer protective equipment (10 boxes of gloves, 45 stretchers) 

1.1.9. Procure volunteer visibility items (500 Bibs, 90 flags) 

1.1.10. Production and distribution of 2,500 IEC materials on the RC fundamental principles and the protection 

of the emblem by the public 

Achievements 

 

1.1.1 A contingency plan which was developed and shared with the ICRC and NLRC. In total, 760 volunteers 

and 25 staff members were successfully briefed in detail on the contingency plan, which included 

guidelines for their safety, speaking to the media, and disseminating key messages to the public. 

 

1.1.2 270 trained Emergency First Aiders (30 per branch) received refresher training of trainers (ToT) on first 

aid, which equates to 100 per cent of the intended target (270).   

 

1.1.3 180 Emergency First Aiders received cascading of first aid skills (via the 270 Emergency First aider 

ToTs) (20 per branch), which equates to 100 per cent of the intended target (180). 

 

1.1.4 In total, 120 Emergency First Aiders and 25 NHQ staff were deployed during the major rallies that were 

carried out in four districts just before the day of elections, which equates to 300 per cent of the 

intended target for Emergency First Aiders (40), and 312.5 per cent of the intended target for NHQ staff 

(eight). The rallies covered were event free but only attended to minor cases of headaches and no 

serious injuries. 

 

1.1.5 In total, 760 Emergency First Aiders and xxx staff covering 152 polling stations were deployed on the 

day of the elections, which equates to 169 per cent of the intended target for Emergency First Aiders 

(450), and xx per cent of the intended target for NHQ staff.   

 

1.1.6 In total, xx Emergency First Aiders and xx NHQ staff were deployed during the swearing in ceremony, 

which equates to xx per cent of the intended target for Emergency First Aiders (30), and xx per cent of 

the intended target for NHQ staff (23).  The Swearing in ceremony was held at the Heroes Stadium, a 

day after announcing the results. The ZRCS provided first aid services as required.  

 

1.1.7 Procurement of operation materials including 45 first aid kits/refills and 200 blankets was completed, 

and distributed to the nine branches as required; as such implementation was 100 per cent. Please 

note that since the situation stabilized the distribution of blankets was not required.   

 
1.1.8 Procurement of volunteer protective equipment (10 boxes of gloves, 45 stretchers) was completed; as 

such implementation was 100 per cent. 

 
1.1.9 Procurement of visibility items (500 Bibs, 90 flags) was completed, and distributed to staff and 

volunteers, including those based at NHQ to ensure the visibility of the ZRCS and access to 

beneficiaries; as such implementation was 100 per cent.  

 

1.1.10 Production and distribution of 2,500 IEC materials on the RC fundamental principles and the protection 

of the emblem by the public was completed; as such implementation was 100 per cent.  

 

Challenges 

Operational challenges included: 



 

 Communication: The contingency plan was shared late with the branches and some did not receive it, which 

posed a challenge as the branches could not do some of the planned activities e.g. attending coordination 

meetings at the districts level. 

 Administration and finance:  Due to a delay in transfer of funds to the ZRCS, the number of days to train the 

First aiders was reduced from three days to two days. There was also a delay from NHQ to send the 

operational funds to the branches, which further delayed the implementation of plans in the districts. 

 Emergency warning and emergency response preparedness: Due to limited finances, ZRCS could not train 

as many volunteers as it would have liked, and the funding available enabled only 30 per branch to be 

trained as ToT, which meant that sometimes cascading trainings were below the required standards. 

Lessons learned 

Lessons learned included:  

 Communications: The contingency plan should be disseminated to all staff, volunteers and partners 

involved prior to an operation to create awareness on roles and responsibilities of all parties. 

Dissemination on the role of ZRCS mandate during an election needs must be promoted. 

 Information technology:  The ZRCS to consider investing in VHF radios. 

 Resource mobilization: The disaster management department should seek for additional financial 

resources in order to carry out first aid trainings during non-emergency times in the branches and also 

maintain an up-to-date database with all qualified first aid trained volunteers.  Local resource mobilization 

by the branches and NHQ needs to be stepped up in the future operations. 

 Planning, monitoring, evaluation and reporting: Planned activities for such operations to come from the 

branches. 

 RCRC/Agency Coordination: Early engagement with the IFRC concerning DREF application to allow for 

ample time to prepare for the operation. Consider creating a roster or pre-agreement on who is best 

placed to support a National Society, including IFRC Regional, Zone and PNS in the event of an 

emergency.  The NS is to establish good network with the Electoral Commission of Zambia (ECZ) in order 

to enhance good working relationship during the elections. One ZRCS branch reported that some 

volunteers were asked to remove their bibs on elections day by Zambia Police. 

 Early warning & emergency preparedness: ZRCS will continue to engage and work with the response 

team to improve preparedness for future operations and will work on increasing the number of volunteers 

trained in first aid. 

 National Society Capacity Building: ZRCS should ensure that the number of volunteers trained in first aid 

is increased and keep a data base on those trained. Staff members were much aware of first aid and safer 

access principles. The ZRCS has a good and strong base of volunteers and a high level of capacity and 

skills on first aid across the country.  

 

 

D. The Budget 

 

 Clothing and Textiles was underspent by CHF 606 which equates to 19.85% and it was due to reduction in 

the price of the blankets at the time of procurement. The blankest were actually on sale which reduced the 

price to what was in budgeted for. 

 Logistics, Transport and Storage was underspent by CHF 1705 which equates to 52.74%; it was due to 

contributions from other partners which adequately covered the costs.  

 Personnel was underspent by CHF 6,991.00 which equates to 41.49%; it was initially planned to use the 

volunteer for two days in the target areas but only used them for a day because the situation was very calm 

on the day of voting as well as after the elections. 

 Information and Public Relations was underspent by CHF 266 which equates to 11.57% was due to the 

slight reduction in the price and also some television stations provided the NS with free airtime.  

 Office cost was underspent by CHF 94 due to contributions from other partners which adequately covered 

the costs resulting in a saving. 

 

A balance of CHF 10,573 will be returned to the DREF.  



 

Contact information 

 

For further information specifically related to this operation please contact: 

 

 Zambia Red Cross Society: Patricia Nambuka; Secretary General;  Tel: +260953632864; Email: 
nambukapatricia@yahoo.com 

 

 IFRC Southern Africa Regional Representation Office: Michael Charles; Tel. +26771395339; Email: 

michael.charles@ifrc.org 

 

 IFRC Africa Zone: Daniel Bolanos, Africa Zone DMC; phone: +254 20 283 5213; Email: 

daniel.bolanos@ifrc.org 

 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 

Email: christine.south@ifrc.org 

 
For Resource Mobilization and Pledges:  

 In IFRC Africa Zone: Penny Elghady, Resource Mobilization Coordinator; Addis Ababa; phone: + 251 93 
00 36 073; email: penny.Elghady@ifrc.org 
 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 067277; 
email: robert.ondrusek@ifrc.org 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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TOTAL Deferred 

Income

A. Budget 29,813 29,813

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 29,814 29,814

D. Total  Funding = B +C 29,814 29,814

* Funding source data based on information provided by the donor

II. Movement of Funds
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B. Opening Balance
C. Income 29,814 29,814
E. Expenditure -19,241 -19,241
F. Closing Balance = (B + C + E) 10,573 10,573

Other Income
DREF Allocations 29,814 29,814
C4. Other Income 29,814 29,814

Selected Parameters
Reporting Timeframe * Programme MDRZM009
Budget Timeframe * Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Appeal Launch Date: 14 Jan 15
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
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TOTAL

Variance

A B A - B

BUDGET (C) 29,813 29,813
Relief items, Construction, Supplies
Clothing & Textiles 3,050 2,444 2,444 606

Medical & First Aid 819 731 731 88

Total Relief items, Construction, Sup 3,869 3,175 3,175 694

Logistics, Transport & Storage
Transport & Vehicles Costs 3,608 1,705 1,705 1,903

Total Logistics, Transport & Storage 3,608 1,705 1,705 1,903

Personnel
National Society Staff 1,958 179 179 1,779

Volunteers 14,891 9,679 9,679 5,212

Total Personnel 16,850 9,858 9,858 6,991

General Expenditure
Travel 74 74 -74

Information & Public Relations 2,300 2,034 2,034 266

Office Costs 117 22 22 94

Communications 1,250 14 14 1,236

Financial Charges 1,184 1,184 -1,184

Total General Expenditure 3,667 3,328 3,328 339

Indirect Costs
Programme & Services Support Recove 1,820 1,174 1,174 645

Total Indirect Costs 1,820 1,174 1,174 645

TOTAL EXPENDITURE (D) 29,813 19,241 19,241 10,572

VARIANCE (C - D) 10,572 10,572

Selected Parameters
Reporting Timeframe * Programme MDRZM009
Budget Timeframe * Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 29,813 29,814 29,814 19,241 10,573

Subtotal BL2 29,813 29,814 29,814 19,241 10,573
GRAND TOTAL 29,813 29,814 29,814 19,241 10,573

Selected Parameters
Reporting Timeframe * Programme MDRZM009
Budget Timeframe * Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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