
1 

 

Emergency appeal n° MDRIR002 GLIDE n° FL-2019-000022-IRN 

EPoA update n° 4: 06 September 2019 
Timeframe covered by this update: 
07 May 2019 – 31 July 2019 

Operation start date: 07 April 2019 Operation timeframe: 9 months, end date 07 Jan 2020 

Overall operation budget: CHF 5,389,433 DREF amount initially allocated: CHF 499,751 

N° of people being assisted: 30,000 households (150,000 people) within the Emergency Appeal (EA) 

Red Cross Red Crescent Movement partners, governments and other agencies actively involved in the cash 
and in-kind contributions to the Emergency Appeal & bilateral assistance to the Operation.  
International Committee of the Red Cross (ICRC). The Red Cross / Red Crescent Societies of Germany, Kuwait, Qatar, 
Saudi Arabia, Turkey, United Arab Emirates and Georgia. Government of Russia, Government of France, Government of the 
Republic of Azerbaijan, Government of Italy, Government of the United Kingdom, Government of India, Government of the 
Sultanate of Oman, Government of Austria, Government of Slovakia, Government of the Czech Republic, Government of 
China, Government of Australia, Government of Canada, Lebanon Government, Norwegian Refugee Council (NRC),  Relief 
International, OPEC Fund for International Development (OFID), Médecins Sans Frontières (MSF) International, United 
Nations High Commissioner for Refugees (UNHCR), The United Nations Children's Fund (UNICEF), Swiss Agency for 
Development and Cooperation (SDC), Japan International Cooperation Agency (JICA) 

 

Summary: 
The Operation Update provides information on progress of the ongoing response operation. The operational strategy of 
the Emergency Plan of Action (EPoA) is pursued, with activities implemented in line with EPoA timelines.  

 
 

 19 March 2010: Start of heavy rains and storms, lasting for weeks from, resulting in flooding in almost all of 
Iran’s provinces. Immediate start of Iranian Red Crescent Society’s (IRCS) response operation. 

 
29 March 2019: IFRC allocates CHF 499,751 from its Disaster Relief Emergency Fund (DREF) to support the 
National Society. 

 
07 April 2019: IFRC launches an Emergency Appeal (EA) to support IRCS in meeting the humanitarian needs 
of 150,000 people. 
 
11 April 2019: IFRC Field Assessment and Coordination Team (FACT) deployed as surge capacity.  
 

 
29 April 2019: Emergency Plan of Action is published. 

 
 

4 June 2019: Food parcels distribution to 30,000 targeted households (one-month ration 30 Kg 10 items in each 

parcel) 

 
23 July - August 2019: Home appliance sets distribution to 10,000 most affected households in 3 provinces 
of Khuzestan, Lorestan and Golestan   

Emergency Plan of Action Operation Update 

IRAN: Floods 

http://adore.ifrc.org/Download.aspx?FileId=235420
http://adore.ifrc.org/Download.aspx?FileId=237339
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A. SITUATION ANALYSIS 

 

Description of the disaster 

 
Heavy rainfalls and storms continued for weeks from mid-March to early April 2019 that led to extensive flooding and 

destruction of home, livelihood, food stocks of people in the country’s 31 provinces. The provinces of Golestan 

(northeastern Iran), Ilam, Lorestan and Khuzestan (all southwestern Iran) have been hit most severely particularly on 

infrastructures, roads, water and power installations. The floods affected 10 million people leaving two million persons 

in need of humanitarian assistance. 78 persons 

lost their lives while 2,408 people are reported 

injured. More than 4,893 cities and villages 

have been hit by the floods, 179,000 houses 

were destroyed/damaged.  

Over 1,200 schools and 70 hospitals/health 

centers were damaged/destroyed. About 

365,000 people were temporarily displaced, 

staying in emergency / temporary shelters, with 

relatives or host families. Agricultural areas 

were heavily hit, about one million hectares of 

farmland flooded. 

According to the authorities, the disaster 

inflicted some USD 4.1 billion of damage on 

various sectors (including USD 1.5 billion in 

agriculture).  

 

 

 
 

Summary of current response 
 
Overview of Host National Society 
The Iranian Red Crescent Society (IRCS) has mobilised a total of 38,478 volunteers and staff (in 6,900 operational 

teams) were deployed to hardest hit areas; the human resources capacities of the IRCS allowing for continued operation 

at scale. 17 relief and rescue helicopters, 97 boats, and more than 2,000 light and heavy relief vehicles have been 

involved in the operation, carrying out response activities. IRCS has strong auxiliary links to Government and is 

mandated, under the Law on Emergency Operations, to conduct Search & Rescue, Relief Services and to provide 

Emergency Shelter which comprise key components of the emergency response operation. 

 

 The response operation, starting from the immediate onset of the disaster, has by now reached 684,000 persons in 

need. See the dashboard annexed for visualization.  

 
In addition to external and national domestic fundraising campaign including cash and in-kind donations, IRCS has been 
using its own financial resources to ensure continued assistance to the affected people. The mere scale of the floods 
operation is stretching the financial capacities of the NS to its limits.   
 

Key elements of the operation:  

 
Search & Rescue Services: IRCS has evacuated 9,159 persons to safe areas, utilizing IRCS helicopters, boats and 
vehicles. Evacuations also included livestock; water was pumped out of 8,463 houses. The country’s well-functioning 
early warning system prevented further loss of live.  
 
Emergency Shelter: IRCS provided emergency shelter to those displaced or unable to return to their destroyed or 
damaged houses. Camps, widely set up in schools, sport clubs and alike, have been managed by IRCS with more than 
120 camps run in parallel during the peak of floods, providing emergency shelter to a total of 347,000 people. 
 
Currently, people who had been resided in emergency camps are now back to their districts, therefore, all the 
established camps have already been closed.     
 
In general, floods are receding, many affected persons are returning to houses being declared inhabitable by authorities 
or prefer to move back to the vicinity of their houses (still staying in tents). 

Figure 1: IRCS volunteers packing food parcels for distribution to 
affected people.  Credits: IRCS  
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Relief: Based on conducted assessments and coordination 
with relevant organizations and stakeholders, the most 
vulnerable and affected beneficiaries were identified and 
beneficiaries’ ration cards were issued. 

 

During the emergency operation and early recovery phase 
targeted beneficiaries and groups were provided with food 
and non- food items (NFIs) such as tents, carpets, plastic 
sheets, blankets, kitchen sets, heaters, food parcels, bottled 
water canned food, bread, dates, rice, edible oil, sugar, 
beans, hygiene kits and other essential items as per the 
table.  

The operation uses IRCS emergency stocks (held in 
warehouses at national and provincial level) and IRCS’s 
resources, public in-kind and cash donations, of the internal 
commercial enterprises, of the NGOs, of the Movement’s 
partners and of international donors and partners.  

 
 
 
 
Health: 24 mobile clinics have provided basic health care, assisting the Ministry of Health’s (MoH) activities and services 
as per the below table.  
 

Total 
Doctor’s 

visit 
Nursing 

Mother and 
child 

health 

Psychosocial 
Support 

(PSS) 
Nutrition 

Environment 
health 

Training Affected Province 

8,459 2,621 4,503 99 392 815 229 -- Golestan 

9,829 4,502 1,432 2,267 1,628 -- -- -- Lorestan 

31,534 13,583 5,150 3,477 2,469 1,228 1,204 4,523 Khuzestan 

49,822 20,706 11,085 5,843 4,489 2,043 1,433 4,523 Total  

 
 
Crosscutting aspects (PGI, CEA): IRCS’ accountability framework includes protection, gender and inclusion 
programming to ensure that specific needs of women, children, persons with disabilities and marginalized groups are 
considered. Special women and children centers have been set up. 
 
A multi-channel information and feedback mechanism for the affected population exists.  
 
 
Overview of Red Cross Red Crescent Movement in country 
 
The International Federation of Red Cross and Red Crescent Societies (IFRC) has a presence in Iran since 1991. There 

are no partner National Societies (NSs) present in the country, however IRCS holds memorandum of understanding 

with a number of Red Cross Red Crescent NSs. ICRC has a delegation based in Tehran with various number of 

humanitarian activities in cooperation with the IRCS. Movement partners are having regular coordination meetings in 

country. 

 

Shelter NFIs 

Tents 59, 918 

Carpets 79, 923 

Plastic Sheets 100, 883 

Blankets 200, 807 

Kitchen Sets 3,191 

Heaters 6,719 

Food Items 

Food Parcels 266,330 

Bottled Water 1,429,392 

Canned Food 430,494 

Bread Loaf 1,923,777 

Dates 11.457 Kg 

Rice 217,828 Kg 

Edible Oil 26,864 kg   

Sugar 69, 994 kg 

Beans 95,696 kg  

WASH Hygiene Kits 135,238 

Table 1: Food / NFIs distributed to affected population  
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An IFRC Field Assessment and Coordination Team (FACT) was deployed to Iran to support needs assessments and 

assist the EPoA development. Assessment missions of IRCS, the FACT team, and ICRC (for Golestan), were conducted 

in the north-eastern province of Golestan and the south-western province of Khuzestan.  

 

IFRC support through the Emergency Appeal (EA) allowing to further scale up the assistance provided by IRCS with 

given domestic human, operational and technical resources, by increasing financial capacities. 

 

The Red Cross Red Crescent societies of Australia, Spain, Canada, Hong-Kong, Iraq, Japan, Netherlands, Qatar, 

Switzerland, the Government of South Korea, European Commission’s DG ECHO and OPEC’s OFID have contributed 

to the current EA.  

 

Cash and in-kind contribution to Emergency Appeal: 
 

The International Committee of the Red Cross (ICRC). The Red Cross / Red Crescent Societies of Germany, Kuwait, 

Qatar, Saudi Arabia, Turkey, Georgia and the United Arab Emirates.  

Government of Russia, Government of France, Government of the Republic of Azerbaijan, Government of Italy, 

Government of the United Kingdom, Government of India, Government of the Sultanate of Oman, Government of 

Austria, Government of Slovakia, Government of the Czech Republic, Government of China, Government of Australia, 

Government of Canada, Lebanon Government. 

Relief International, OPEC Fund for International Development (OFID), Médecins Sans Frontières (MSF) International, 

United Nations High Commissioner for Refugees (UNHCR), The United Nations Children's Fund (UNICEF), Swiss 

Agency for Development and Cooperation (SDC), Japan International Cooperation Agency (JICA), Norwegian Refugee 

Council. 

 

 
Overview of non-RCRC actors in country 
 
Efforts of Ministries, local authorities, national NGOs and the IRCS are coordinated by the National Disaster 
Management Organization (NDMO), with 14 standardized sectoral working groups established. IRCS convenes the 
’Relief, Search & Rescue and Emergency Shelter Working Group’, and participates in another four working groups. 
Sectoral working groups apart from the aforementioned allocated to IRCS are led and activities widely implemented by 
line ministries supported by non-governmental actors. The Iranian army, police, local NGOs and governmental bodies 
and institutions are engaged in the ongoing operation.  
  
The floods have triggered a wide response from local communities and grass-root initiatives across the country; Iran’s 
population demonstrates solidarity, providing manifold activities to support the affected people.  
  
The flood response in Iran is implemented by national and local actors, providing an example of localized response.  
 

- UN launched a Floods Response Plan on 29 
April 2019, seeking USD 25 million, out of 
which 50% has been covered targeting early 
recovery needs of vulnerable people in 
Golestan, Khuzestan, Ilam and Lorestan 
provinces with a focus on Shelter/NFI, WASH, 
Health, and Livelihoods. The UN working 
closely with national and local authorities in 
response to the operation. 

 
- INGOs have limited presence in country. 

Norwegian Refugee Council, Relief 
International and MSF have established 
offices in Tehran and are working with the 
Iranian Ministry of Interior in the affected areas 
on WASH, Education and Health. 

 
 
 
 
 
 
 

 
 

Figure 2: IRCS volunteers loading relief goods to a helicopter 
delivering aid to hard-to-reach areas. Credits: IRCS 
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Summary of operation achievements 
 
Infrastructure: 
The drinking water and power installations have been repaired and restored in most affected areas.  

The damaged roads have been repaired and reconstructed.   

 
Shelter Replenishment: 
During the emergency phase, IRCS distributed 59,918 emergency tents to the most vulnerable population affected by 
floods, using its pre-positioned stocks. The IFRC Regional Office in MENA is in the process of procuring 2,700 standard 
relief tents, through an international procurement 
tendering process, to replenish the stock of IRCS, 
used during the flood response. A formal 
international tendering was conducted by IFRC 
Regional Office in MENA/Logistics, Procurement 
and Supply Chain Management (LPSCM) Unit. 
The estimated price, budgeted for a family tent, is 
USD 330. The tenders were launched on 5 July 
2019, with the deadline to submit the bids by 18 
July 2019. Evaluation of offers started on 19 July 
2019 and is ongoing. The file will be sent to the 
IFRC Committee of Contract (CoC), in Geneva, 
for technical approval, before placing the 
Purchase Order. It is expected that the Purchase 
Order will be placed by 15 August 2019. 
 
 
 
Livelihood 
 
Cash Assistance:  
The distribution of cash assistance to 1,000 households to the most affected by the floods is under final preparation. 
The beneficiary selection prioritized the households in the most vulnerable situation, for example women-headed 
households and families with persons with disabilities.   
This operation encountered a challenge with international money transfer, which delayed the operation. Facilitating cash 
transfers to Iran may require an OFAC license.  Obtaining an OFAC license is a long process and may take several 
months.  This issue is being addressed both by the IFRC HQ Finance Department and the IFRC Regional Office in 
MENA. At the same time IRCS is working on different solutions.  Additionally, IFRC & IRCS are considering an option 
to negotiate with a ‘third-party’ for assistance. 
 
 
Protection, Gender and Inclusion:  
There have been no SGBV incidents registered by the IRCS. IRCS health staff are ready to refer any identified cases 
to the police who oversees this file in Iran and facilitate referrals to the health system (including PSS). Nonetheless data 
on SGBV could be highly under-reported. 
 
IRCS has strong internal protection policies, including systematic briefing of staff and volunteers on the Code of Conduct. 
The NS incorporates data protection principles throughout their programs and operations. IRCS uses an internal 
automated system for data management. IRCS’ audit and investigation department deals with confidential data and 
complaints received through their hotline (‘112’) and complaint boxes, the latter installed at their local branches and sub-
branches. However, increased focus needs to be given to reporting mechanisms and referral pathways. IRCS is called 
to invest in Community Engagement and Accountability (CEA) to inform better on the services they deliver as per their 
mandate, but also to encourage affected communities to provide feedback on their needs and report potential issues 
that could affect the quality of services delivered by the NS.  
 

 
Operation Risk Assessment 
The ongoing external challenges related to political situation and its consequences have been the main risk which is 

resulted to challenges on international cash transfer to Iran. This has caused delays on cash availability and 

consequently more delays on implementation of planned programs. 

 

 
 

Figure 3: temporary emergency tents distributed to the most affected. 
Credits: IRCS 
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B. OPERATIONAL STRATEGY 
 
 

Overall Operational objective: 

 
The overall objective of this operation is to ensure appropriate assistance for 30,000 households (150,000 people) 

affected by floods in the provinces of Golestan, Ilam, Khuzestan and Lorestan in a timely, effective, and efficient manner, 

providing them with support to meet their basic needs through unconditional cash grants. In parallel, material 

preparedness for the ongoing operation / other emergencies is reinforced by replenishing depleted shelter emergency 

stocks.  

 

Proposed strategy 

 
For this section, please refer to the Emergency Plan of Action. 
 

Operational support services: 
 
For this section, please refer to the Emergency Plan of Action. 

 

 

C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached: 9,000 HH (45,000 people) 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of targeted people with safe and adequate shelter and settlements 45,000 people 
(9,000 HH) 

0 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 

Indicators:  Target Actual 

# households provided with emergency shelter and settlement assistance 45,000 people 
(9,000 HH) 

0 

Progress towards outcomes 

 
IRCS will be supported to continue their ongoing / future relief operations through partial replenishment of 

depleted IRCS stocks for three items distributed in large quantities: tents, blankets, and kitchen sets. Based on 

the funding coverage under this appeal, the partial replenishment will focus on tents. It will thereby restock IRCS’ 

contingency storage and allow for support operational preparedness and. However, IRCS was able to reach the 

same number targeted under this objective using its resources. 

 

 

 

 

 

 
 
 
 

http://adore.ifrc.org/Download.aspx?FileId=237339
http://adore.ifrc.org/Download.aspx?FileId=237339
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Livelihoods and basic needs 
People reached: 0 (within the EA); 658,000 in total    

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods  

Indicators:  Target Actual 

# of households provided with unconditional / multipurpose cash grants and able to cover their 
monthly basic needs 

150,000 people 
(30,000 HH) 

0 

Output 1.1: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 

Indicators:  Target Actual 

# of households provided with unconditional/multipurpose cash grants 150,000 people 
(30,000 HH) 

0 

Progress towards outcomes 

 
Following the defined timelines for the assistance of 30,000 households (150,000 individuals) with one-off 
unconditional and unrestricted cash grants (CHF 100) via bank transfer to meet basic needs, arrangements are 
already planned for overall implementation pending the funding transfer to Iran. Current focus is on final list of 
beneficiaries and cash availability / transfer for implementation of the targeted groups 

 

 

Protection, Gender and Inclusion 
People reached: 0 (within the EA)  

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs  

Indicators:  Target Actual 

Does the operation demonstrate evidence of addressing the specific needs to ensure equitable 
access to disaster response services? 

Yes Yes 

Output 1.1: NS programmes improve equitable access to basic services, considering different needs 
based on gender and other diversity factors. 

Indicators:  Target Actual 

# of staff and volunteers trained on the Minimum Standards 100 0 

Output 1.2: Emergency response operations prevent and respond to sexual- and gender-based violence 
and all forms of violence against children. 

Indicators:  Target Actual 

# of staff and volunteers trained on addressing SGBV 
100 men and 

women 
0 

Progress towards outcomes 

 
Data collection for review of specific needs (based on gender and other diversity factors) is ongoing. Building on its 
findings (good practice and lessons learned), one-day trainings for staff and volunteers (prioritizing the most affected 
provinces’ branches) on IFRC ‘Minimum standards for protection, gender and inclusion in emergencies’ (including 
CFS) and addressing SGBV will contribute to increased awareness for PGI and facilitate integration of crosscutting 
activities in the current and future responses.  
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Strengthen National Society  

Outcome S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial foundations, 
systems and structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

reported under MAAIR001 - - 

Output S1.1.6:  National Societies have the necessary corporate infrastructure and systems in place 

Indicators:  Target Actual 

# of IRCS staff and Volunteers trained on CBI and CEA (reported under MAAIR001 - - 

Progress towards outcomes 

 
Capacity development activities for CBI and CEA have been planned and budgets have been ensured in the 
Operational Plan 2019 (OP) for Iran (MAAIR001): the OA intends to enhance capacities through training of 
headquarters and branch staff and volunteers on CBI and CEA. They are mentioned here for reference, yet they 
are not budgeted in the EA and will be reported under the OP. The OP will be amended in order to align timelines 
with the EA. 
 

 
 

International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

Effective and coordinated international disaster response ensured Yes ongoing 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators:  Target Actual 

# of FACT members deployed in the country 4 4 

Outcome S2.2: The complementarity and strengths of the Movement are enhanced 

Indicators:  Target Actual 

Are coordination tools and mechanisms in use within the Movement response? Yes Yes 

Output S2.2.1: In the context of large-scale emergencies the IFRC, ICRC and NS enhance their operational 
reach and effectiveness through new means of coordination. 

Indicators:  Target Actual 

Movement coordination is well-established, and all the partners and the relevant reference centres 
are regularly informed about the progress  

Yes ongoing 

Progress towards outcomes 

 
A four-person Field Assessment and Coordination Team (FACT) deployed to Iran in April to support needs 
assessments and assist with EPoA development. With adequate capacities of IRCS existing, no further deployments 
of Surge capacities are foreseen. IFRC’ Country Office and the IFRC Regional Office are upholding close contact 
with IRCS and will continue to assist throughout the operation with technical expertise and advice as required. 
Similarly, ICRC’s Iran delegation is stand-by to support IRCS in the flood response operation; all Movement partners 
in country (there are no partner NS present) are having regular coordination meetings (in the spirit of the SMCC 
process).  Partner NS have been kept up-to-date through partnership calls and information updates. 
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Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

Indicators:  Target Actual 

IFRC and NS are visible, trusted and effective advocates on humanitarian issues Yes Yes 

Output S3.1.1: FRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 

I# of communications materials produced (social media engagement, news articles, interviews, AV 

materials, etc.)  
24 21 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators:  Target Actual 

# of PMER monitoring visits 1 0 

# of evaluations conducted 1 0 

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded. 

Indicators:  Target Actual 

The MDRIR002 has contributed to effectively and efficiently complement IRCS´s ongoing flood 
operation. Yes ongoing 

Output S3.2.1: Resource generation and related accountability models are developed and improved 

Indicators:  Target Actual 

% appeal coverage 80 48.9% 

Progress towards outcomes 

 
IRCS’s Public Relations Department is leading the communications in this operation. Since the onset of the floods, 
IRCS has been disseminating regular information for public awareness and information via twitter, Instagram and 
the IRCS website. The National Society owns a nationwide TV station and newspaper, both disseminating 
information. Daily media releases have also been provided since the onset of the disaster on IRCS homepage and 
Instagram.  
 
The IFRC MENA regional head of communications is providing additional support throughout the operation. Social 
media will be mobilised as follows: Three tweets a week on IFRC MENA and HQ accounts, two Instagram audio-
visual stories per week, one story a week will be posted on Linked IN and Facebook, bi-weekly story posted on 
IFRC.org  
 
IRCS PMER (embedded in the IRCS EOC) takes responsibility for day-to-day monitoring of the implementation. The 
IRCS operation monitoring teams at branch level are conducting field monitoring visits regularly and on specific 
demand. 
 
In accordance with the IFRC EA reporting standards, regular updates will be issued during the operation’s timeframe 
with a final report issued within three months after the end of the operation. Technical PMER capacity and technical 
support is provided through IFRC MENA Regional office PMER team. An end-of-operation evaluation will take place 
to capture relevance, efficiency and effectiveness of the operation.  
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Effective, credible and accountable IFRC 

Outcome S4: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

financial transfer mechanism is successfully implemented YES ongoing 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is 
provided contributing to efficient operations and ensuring effective use of assets; timely quality financial 
reporting to stakeholders. 

Indicators:  Target Actual 

# of overdue financial reports  0 0 

Progress towards outcomes 

 
In cooperation with partners, IFRC is working on securing a funding channel to Iran (see ‘Operation Risk 
Assessment’). IFRC MENA Regional Office logistics and finance department are providing technical support to 
ensure procurements and financial reporting in accordance with the IFRC standards. 

 

 

 

 

 

D. BUDGET 
 
No budget revisions (compared to the EPoA) were made.  
 

Iran Floods     

MDRIR002     

 
Multilateral 
Response 

Inter-
Agency 
Shelter 
Coord. 

Bilateral 
Response 

Appeal 
Budget 

CHF 
Budget Group 

Shelter - Relief 1,998,000    1,998,000 

Shelter - Transitional 0    0 

Construction - Housing 0    0 

Construction - Facilities 0    0 

Construction - Materials 0    0 

Clothing & Textiles 0    0 

Food 0    0 

Seeds & Plants 0    0 

Water, Sanitation & Hygiene 0    0 

Medical & First Aid 0    0 

Teaching Materials 0    0 

Utensils & Tools 0    0 

Other Supplies & Services 0    0 

Emergency Response Units 0    0 

Cash Disbursements 3,000,000    3,000,000 

Total RELIEF ITEMS, CONSTRUCTION AND 
SUPPLIES 

4,998,000 0 0 4,998,000 

Land & Buildings 0    0 

Vehicles  0    0 

Computer & Telecom Equipment 0    0 

Office/Household  Furniture & Equipment 0    0 

Medical Equipment 0    0 

Other Machinery & Equipment 0    0 

Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0 

Storage, Warehousing 0    0 

Distribution & Monitoring 0    0 
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Transport & Vehicle Costs 0    0 

Logistics Services 0    0 

Total LOGISTICS, TRANSPORT AND 
STORAGE 

0 0 0 0 

International Staff 0    0 

National Staff 0    0 

National Society Staff 0    0 

Volunteers 0    0 

Other Staff Benefits 0    0 

Total PERSONNEL  0 0 0 0 

Consultants 0    0 

Professional Fees 0    0 

Total CONSULTANTS & PROFESSIONAL 
FEES 

0 0 0 0 

Workshops & Training 35,000    35,000 

Total WORKSHOP & TRAINING 35,000 0 0 35,000 

Travel 17,500    17,500 

Information & Public Relations 0    0 

Office Costs 0    0 

Communications 5,000    5,000 

Financial Charges 5,000    5,000 

Other General Expenses 0    0 

Shared Office and Services Costs 0    0 

Total GENERAL EXPENDITURES 27,500 0 0 27,500 

Partner National Societies 0    0 

Other Partners (NGOs, UN, other) 0    0 

Total TRANSFER TO PARTNERS 0 0 0 0 

Programme and Services Support Recovery 328,933 0 0 328,933 

Total INDIRECT COSTS 328,933 0 0 328,933 

       

TOTAL BUDGET 5,389,433 0 0 5,389,433 
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Reference documents 
 

Click here for: 

• Emergency Appeal 

• Emergency Plan of 
Action 

For further information, specifically related to this operation please contact: 
 
In the National Society  

• Ms. Zahra Falahat, IRCS Acting Under Secretary General, International Affairs & 
IHL, phone: +98 9128016240, Email: intdep@rcs.ir 

• Operational Coordinator: Ms. Mansooreh Bagheri, phone: +98 9121396432, 
Email: intdep@rcs.ir 

IFRC Country Office:   

• Davood Pourkhanali, Acting Iran, Country Representative, phone: +961 79 300560, 
Email: Davood.Pourkhanali@ifrc.org   

In the IFRC regional office:  

• Hosam Faysal, Head of Disaster and Crisis Prevention, Response and Recovery; 
phone: +961 71 802219, Email:  Hosam.faysal@ifrc.org 

• Raja Assaf, Senior Response Officer, phone: +961 71 91089, Email: 
raja.assaf@ifrc.org  

• Dharmin Thacker, Procurement Unit manager, phone: +961 81314135, Email:  
Dharmin.Thacker@ifrc.org 

 

For IFRC Resource Mobilization and Pledges support: 

• IFRC regional office: Yara Yassine, Senior Partnerships and Resource 
Development officer; phone: +961 81 311918; Email: Yara.yassine@ifrc.org 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries): 

• IFRC Regional Office: Nadine Haddad, PMER Regional Manager; phone: +961 
71 802775; Email: Nadine.Haddad@ifrc.org  

 

IFRC Geneva:  

Tiffany Loh, Senior Officer Operations Coordination: phone: +41 227304210; E-mail: 
tiffany.loh@ifrc.org  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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