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Glide number: CW-2019-000013-MDA 

Date of issue: 22 October 2019 Date of disaster: 11-12 January 2019 

Operation start date: 6 February 2019 Operation end date: 2 July 2019  

Operation budget: CHF 161,502 

Number of people affected: 5,460 Number of people assisted: 3,136 

Host National Society: Moldova Red Cross  
N° of other partner organizations involved in the operation: Civil Protection and Emergency Situations Service of 
the Ministry of Internal Affairs, Social Assistance Departments  
 

A. SITUATION ANALYSIS 

 

Description of the disaster 
Precarious meteorological conditions, abundant snow, low temperatures (-5 to 
-11 C°) were registered between 11 and 12 January 2019 on the territory of the 
Republic of Moldova. The level of snow throughout the country reached 30 – 
190 mm, which was extreme, with most of snow falling in the central and 
northern part of the Republic. The Government announced “yellow” code of 
danger in the country. On 11-12 January the roads were closed for any 
movement, but after 24 hours, they were cleaned and opened again. 14 
communities in 5 districts were left without electricity for one day.  
 
Low temperatures in Moldova continued until the end of January. On 
20January several regions of the country were affected by freezing rain, which 
covered all the roads in ice and snow. It is reported that in total 5,460 people 
were affected by the disaster. Many people with limited physical mobility and 
living alone were blocked in their houses limiting their ability to purchase 
required items, including food. Due to the lower than normal temperatures the 
housing condition proved to not be adequate to keep households warm. The 
most vulnerable were unable to afford the costs of heating and were concerned 
that additional costs associated with heating would indebt them further. Out of 
5,460 affected people, 2,912 needed Red Cross assistance. These were 
mainly older people, people with disabilities or people with very low income in 
their families. Because of their poverty, they could not afford to heat the houses 
as the heating costs were very high. With the limited income, people preferred 
to spend money on food or medicines rather than on heating or electricity, 
which put them at risk of developing illnesses and further exacerbating their 
difficult situation. 
 

Summary of response 
 
Overview of Host National Society 
Moldova RC has about 100,000 members, 16 branches, about 800 active volunteers. All the activities are coordinated 
from the HQ. Frozen conflict in Transnistria contributes to a sustained and persistent vulnerability of large sections of 
the population. However, with the divided country, Red Cross still stays united – Moldova RC has access to the 
vulnerable population on both sides of Dniester river. Staff and volunteers of the Moldova Red Cross have started 
collection of clothes and footwear. Donations from the local population made it possible to distribute used clothes to 210 
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people. Moldova Red Cross has also addressed a DeFacto clothes company 
with the request to provide warm clothes and footwear as in-kind donations.  
 
Around 120 volunteers and staff were involved in the provision of support to 
those affected in seven regions (Edinet, Telenesti, Calaras, Ungheni, 
Basarabeasca, Criuleni, Anenii Noi). One more region – Benderi – was added 
as the beneficiary region for the operation for distribution of food parcels and 
blankets (80 families). The region was added after additional analysis of the 
situation and information provided by Benderi Red Cross branch (which arrived 
late from the district). The National Society was very fast in organizing all 
necessary tender procedures to purchase food parcels, blankets and heaters; 
the suppliers provided samples of their products.  
 
The target groups and beneficiaries were selected by Moldova Red Cross in 
cooperation with the local communities, central and local governments. The 
distribution of the relief items started in early March. 3,136 people from 1,120 
families received support within the operation. Besides food parcels and 
blankets, 400 families also received heaters and a possibility to cover the bills 
for electricity for 3 months.  
 
While distributing the relief items, staff and volunteers provided psychosocial 
support to those affected. The logos of Moldova Red Cross and the IFRC were 
used to ensure visibility at all the stages of the operation.  
 
A series of lessons learned workshops was organized in May 2019 in five regions of Moldova. The workshops were 
organized on the regional levels so that to involve the local authorities, the representatives of the local departments of 
Civil Protection and Emergency Situations Service of the Ministry of Internal Affairs, medical structures and social 
services. During the workshops the flow of the operation was discussed, as well as the roles of each partner in case 
similar disasters happen. After the regional workshops, the branch managers gathered in Chisinau to document and 
discuss all the results with the whole DREF operation team in the HQ and the NS President.  
 
Overview of Red Cross Red Crescent Movement in country 
The IFRC provided support to Moldova Red Cross during the whole implementation period of the DREF operation. The 
IFRC provided technical advice, tools and standards, facilitating organizational development and knowledge sharing, 
monitoring and reporting. The IFRC provided DREF as a response tool for harsh winter conditions. Three monitoring 
visits were organized to Chisinau in February – May 2019 by the IFRC country representation. The tender commission 
meeting was attended by HoCC of the IFRC CCST for Russia, Belarus and Moldova and programme coordinator, all 
the tender results were duly documented and improved by the Global Operational Logistics, Procurement and Supply 
Chain Management. 
 
Deployment of one RDRT member was organized to Moldova in the beginning of March. The mission included 
monitoring of distribution, a sample post-distribution monitoring and supporting the NS team in implementing the 
operation. The sample PDM was done with 12 families and it was recommended to finish PDM and include at least 88 
more families.  
 
Overview of non-RCRC actors in country 
The overall coordination of the response to unfavourable winter conditions rests with the Civil Protection and Emergency 
Situations Service of the Ministry of Internal Affairs. 445 staff of emergency service and 141 rescue vehicles were used 
to help those stranded on roads. The state institutions and the service of the emergency situations carried out road 
cleaning works and cleared up access ways to shops, medical institutions. State services have helped homeless people, 
who were hosted in Placement Centres, and offered hot food. 
 

Needs analysis and scenario planning 

 
According to Moldova Red Cross, in seven regions (Edinet, Telenesti, Calaras, Ungheni, Basarabeasca, Criuleni, Anenii 
Noi) of the country, 41 communities in total, 1,040 families (at least 2,912 people) needed support during the cold 
weather period. These were older people living in unfavorable social conditions, people with disabilities, with critical 
health status, who were left without food supplies and heating resources.  
 
After additional analysis of the situation one more region (Benderi) with 80 benefiting families was included to the 
operation. Since the National Society was able to get favorable prices for the relief items, it was possible to purchase 
additional 80 food parcels and blankets without changing the budget.  
 
The vulnerable families who benefited from the operation consist mainly of elderly and/or disabled people. Their pension 
is extremely low: 500-700 Moldovan lei, which is around CHF 30-40 per month. The families live both in private houses 
and blocks of flats. The families either didn’t have access to central heating or could not afford it, as the cost was 
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extremely high, especially compared to their income. Based on 
evidence provided by the local departments for social services 
and Red Cross branch managers, it was defined that food 
parcels and blankets were the biggest need of the vulnerable 
families. Food parcels included buckwheat (3 kg), rice (3 kg), 
sugar (3 kg), wheat flour (2 kg), refined sunflower oil (2 bottles 
900 ml each), pasta (2 kg), canned meat from pork, beef, poultry 
(8 pcs), which could support the family and help them survive 
during winter, while the family budget could be used for heating. 
The blankets (thick, warm duvets) were big enough to be used 
by 2 family members at a time, if needed. However, the most 
vulnerable families had no possibility to warm up their houses. 
Thus, 400 electric heaters were purchased and distributed 
among 400 families. With the high prices for electricity in 
Moldova (when the heaters are used the cost of electricity can 
be as high as 1,300 lei – approx. CHF 300) and very low income 
of the vulnerable people (500-700 lei), support to cover bills for 
electricity was also needed. With such support those affected by 

the cold wave have a possibility to make one warm room in their house which can protect their health status and living 
in dignity and safety until the weather is warmer in spring.  
 
Initially when the operation was planned, no PDM activities were envisioned by Moldova Red Cross. However, after 
RDRT deployment in March and later on it was recommended that PDM is organized. It was not possible to deploy any 
RDRT member for the LLW and PDM mission in May. The National Society committed to finalize the PDM itself. 
However, due to huge workload, it was impossible for Moldova Red Cross to finalize the PDM before 2 June (end of 
operation). The PDM was implemented during week 2-3 of June. Thus, the DREF timeframe was extended by one 
month to finalize the post-distribution monitoring. 
 

B. OPERATIONAL STRATEGY 
 
The operation was coordinated by Moldova Red Cross HQ 
disaster response specialist and branch chairpersons in their 
areas of responsibility. The President of Moldova Red Cross was 
involved in overall control and monitoring of the operation. Red 
Cross volunteers implemented the delivery of the emergency 
assistance. During the relief operation, state services assisted 
Red Cross affiliates in evaluating and collecting lists of 
beneficiaries and in collecting information about the electricity 
accounts of the beneficiaries. Deployment of one Regional 
Disaster Response Team (RDRT) member with strong cash and 
voucher background added value to support the National Society 
in managing the operation, monitoring and relief distribution.  
 
The IFRC provided technical support to Moldova RC to develop 
terms of reference for procurement within the operation, and 
technical support during the tendering procedure and operation 
in general. The IFRC provided technical support to Moldova RC 
in designing and managing the cash allocations for the electricity 
bills. The staff and volunteers of Moldova RC were also providing psychosocial support to the affected people, talking 
to them, explaining how they can protect themselves during cold winter and ensured supportive communication. IFRC 
provided logistics and relief expertise in the form of RDRT support in the operation for Moldova Red Cross from the 
commencement of the operation until it is needed and justified. No health activities were envisaged for the present DREF 
operation. Health services were provided by the state health care system (hospitals, polyclinics and ambulances).  
 
Table 1. The breakdown of families in need that received DREF humanitarian aid assistance by region 

# 

Region 

Number of 
affected 

communities in 
the region 

Number of food 
packages 

Number of 
duvet blankets 

Electric heaters Electricity bills 

1 Ungheni 11 220 220 70 70 

2 Anenii Noi 7 150 150 60 60 

3 Criuleni 5 120 120 60 60 

4 Basarabeasca 3 134 134 50 50 

5 Telenesti 6 136 136 50 50 

 
Relief items being distributed in Ungheni region in Cetireni village 
Photo by Moldova Red Cross 

 
RC volunteers from Anenii Noi helped distributing the relief items 
in the region. Photo by Moldova Red Cross 



 
Table 2. Specification of the goods purchased. (One parcel distributed per family within one distribution.) 

 
Food parcel (one parcel per family for one month) Duvet blankets Heaters 

• Wheat flour – 2 kg  
• Sugar – 3 kg  
• Buckwheat – 3 kg  
• Cooking oil – 2 l  
• Pasta – 2 kg  
• Rice – 3 kg  
• Canned fish/meat – 8 pcs  
• Cardboard boxes-packaging with printer labels – 1 
piece  

Blanket, size 200x230 
mm, with synthetical filler 

Electric oil heater, heating area 17- 20 
m2, overheat control, 1600 Watt 

 
The distribution was followed by monitoring and lessons learned workshops in the regions. The workshops involved the 
local authorities, the representatives of the local departments of Civil Protection and Emergency Situations Service of 
the Ministry of Internal Affairs, medical structures and social services. During the workshops the flow of the operation 
was discussed, as well as the capacities and roles of each partner in case similar disasters happen. 
 
The workshops were conducted in every region affected by the extreme winter conditions and that benefited from DREF 
support. During the meetings, different levels of local authorities had the chance to discuss further actions and disaster 
management in the region. Every key stakeholder of the community understood the role and niche he can play in case 
of a disaster. Red Cross representatives were thanked for their intervention. The National Society had the chance to 
present the concrete results in terms of relief distribution and the participants at the workshop got a clear understanding 
of the Red Cross mission in case of disaster. During the workshops, some of the regions committed to sponsor disaster 
research in the region and use the information for disaster prevention. With the help of DREF program, Red Cross 
Moldova restored dialogue and improved the communication between the key institutions and organizations that should 
respond in case of exceptional situations in society. One of the biggest challenges in terms of relief distribution, as 
discussed at the workshops, was the electricity expenses coverage. DREF program was the first that ever covered such 
a need. It was also a first-time practice for the National Society. Despite this, the persistent dialogue and negotiation 
with electricity providers helped the NS to fulfill DREF’s program objectives.  
 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 3,136 people 
Male: 35% 
Female: 65% 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 
Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households 

Indicators:  Target Actual 

# people reached with blankets and heaters 
1,040 families 1,120 families 

2,912 people 3,136 people 

# people reached with payment of electricity bills 400 families 400 families 

Progress towards outcomes 

A detailed needs assessment was jointly done by the local authorities and Moldova Red Cross regional branch in 
February, following which the updated needs were communicated to add one more region to the operation.  
 

6 Edinet 5 150 150 70 70 

7 Calaras 4 130 131 40 40 

8 Bender 4 80 80 - - 

 Total 45 1,120 1,120 400 400 



In the second week of February, the IFRC Head of Country Cluster and 
programme officer visited Moldova Red Cross to monitor the operation and 
procurement as well as to coordinate the operation. After approval of the 
tendering process by the IFRC Regional Office for Europe, the delivery of goods 
to the affected districts started in the beginning of March.  
 
Distribution of the above relief was organized in March 2019. 1,120 blankets 
and 400 heaters were distributed at distribution points set with the support of 
the local authorities. The volunteers and staff of Red Cross helped people to 
deliver blankets to their homes, in case they required help.  
 
Moldova Red Cross examined the market to find out that the payment of 
electricity bills is provided for the vulnerable people by the Jewish community in 
the country. The president, with her staff had a meeting with The Jewish 
Community of the Republic of Moldova to analyze the mechanism, which was 
further implemented within the operation. The agreement was made with two 
electricity companies in the country, operating in the districts where the 
beneficiaries live. The branches collected the numbers of electricity accounts of 
the beneficiaries. These numbers are unique for every household. Then, the 
transfer of funds was done to the electricity companies indicating the accounts of the beneficiaries. The beneficiaries 
were later informed that the transfer of funds was done.  
 
Post-distribution monitoring started immediately after the distribution during the RDRT mission in March. However, 
only 12 families were interviewed. PDM was later finished in June by Moldova Red Cross with the total number of 115 
interviewed families. Please refer to Annex 1 to see the PDM key findings. 

Challenges 

One of the biggest challenges in terms of relief distribution it was the electricity expenses coverage. For Moldova Red 
Cross, the DREF operation was the first that ever covered such a need, it was also a first-time practice for the National 
Society. Despite this, the persistent dialogue and negotiation with electricity providers helped the NS to fulfil DREF’s 
program objectives. 

Lessons Learned 

To cover costs for electricity bills, the National Society implemented the tested and used procedure of the The Jewish 
Community of the Republic of Moldova in the country. The RDRT delegate during his visit also suggested another 
way to manage the operation through the cash distribution instead of covering separate bills for electricity. Even 
though the National Society did not use it during this DREF operation, it might consider it for the future programs. 

 

 

Livelihoods and basic needs 
People reached: 3,136 people 
Male: 35% 
Female: 65% 

Outcome 1:  

Output 1.1: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 

Indicators:  Target Actual 

# people reached with food parcels 
1,040 families 1,120 families 

2,912 people 3,136 people 

Progress towards outcomes 

A detailed needs assessment was jointly done by the local authorities and Moldova Red Cross regional branch in 
February, following which the updated needs were communicated to add one more region to the operation.  
 
In the second week of February, the IFRC Head of Country Cluster and programme officer visited Moldova Red Cross 
to monitor the operation and procurement as well as to coordinate the operation. After approval of the tendering 
process by the IFRC Regional Office for Europe, the delivery of goods to the affected districts started in the beginning 
of March.  
 
Distribution of the above relief was organized in March 2019. 1,120 food parcels were distributed at distribution points 
set with the support of the local authorities. The volunteers and staff of Red Cross helped people to deliver blankets 
to their homes, in case they required help.  
 

 
RC young volunteers distributed relief 
items in Criuleni region. Photo by Moldova 
Red Cross 



Post-distribution monitoring started immediately after the distribution during the RDRT mission in March. However, 
only 12 families were interviewed. PDM was later finished in June by Moldova Red Cross with the total number of 115 
interviewed families.  Please refer to Annex 1 to see the PDM key findings.  

Challenges 

The volunteers did not have enough experience to conduct the post-distribution monitoring. Thus, the PDM was 
conducted by staff of the operation solely. They met the RDRT member earlier in March, stayed in contact and got all 
necessary information and software to conduct the PDM. If the volunteers had enough knowledge, possibility to travel 
between the districts, available equipment to use software, the PDM could have been conducted within a shorter time. 

Lessons Learned 

The volunteers and regional staff of Moldova Red Cross are to be trained in conducting post-distribution monitoring. 
They require information on using the special software while getting information from the households. 

 

Strategies for implementation 

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure 
that National Societies have the necessary legal, ethical and financial foundations, systems and structures, 
competences and capacities to plan and perform  

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   

Indicators:  Target Actual 

# volunteers provided with briefings on their roles and trained  110 120 

Progress towards outcomes 

The distribution of the relief items within the operation was done by Moldova Red Cross staff and 120 local volunteers, 
with active support provided by the local authorities.   

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in 
place 

Indicators:  Target Actual 

3 staff are hired and are fully operational in their positions 3 4 

Progress towards outcomes 

To provide better quality of the operation, four staff were hired: coordinator of the operation, assistant to 
coordinator/translation, logistics/distribution officer and finance officer. Thus, all the aspects of operation, including 
procurement and reporting, were well organized and implemented with quality. 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators:  Target Actual 

1 RDRT mission is launched to support the operation 1 1 

Progress towards outcomes 

RDRT was deployed to support of the Moldova RC during distribution of the food parcels, heaters and blankets within 
DREF operation of Moldova RC and to exchange knowledge. During the mission, 12 families were interviewed for 
the PDM. It was recommended to the NS to interview at least 88 more families to have a clear picture of the efficiency 
of support provided.  

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 

2 press releases or conferences are organized 2 0 

Progress towards outcomes 

No press-conferences on provision support was organized during the operation: in the end of February governmental 
elections took place in Moldova and Red Cross did not want to be associated with the political discussions going on 
in the country. The changes in communication staff in IFRC CCST for Russia, Belarus and Moldova did not allow to 
organize a communications mission to Moldova. However, on the local level, the media were informed about the 
operation and later invited to the LLWs. The NS has no website, but the information about distribution was published 
on the Facebook pages of Moldova Red Cross HQ and its branches.   
 
 
 



Output S4.1.3: Financial resources are safeguarded; quality financial and administrative 
support is provided contributing to efficient operations and ensuring effective use of assets; 
timely quality financial reporting to stakeholders 

Indicators:  Target Actual 

1 final narrative and financial report is submitted on time 1 1 

Progress towards outcomes 

The National Society was in constant contact with the IFRC, providing regular updates on the implementation process 
and financial situation. The analysis of the implementation was done during the LLWs in the regions, with the 
involvement of the representatives of local local departments of Civil Protection and Emergency Situations Service 
of the Ministry of Internal Affairs, medical structures and social services.  

Lessons Learned 

During the LLWs, 189 stakeholders in 7 regions from Moldova had the opportunity to have an open dialogue on the 
DREF operation implemented and the work of the Moldova Red Cross in general. The key organizations and 
institutions discussed and worked on Vulnerability and Capacity Assessment (VCA). The stakeholders had agreed 
on distinct roles that the institutions and organization have should a disaster occur. LLW also tackled upon challenges 
and ways to overcome them in case of disasters. In some regions during the workshop the participants had a 
simulation of “force majeure” meetings in case of disasters and ways how to manage the situation. In the framework 
of DREF program 2019 Red Cross Moldova through LLW and other negotiation and coordination meetings had to 
reestablish the dialogue with the authorities and reinforce its position in case of disasters. 

 

D. THE BUDGET 
 
The total budget for this DREF operation was CHF 161,502, of which CHF 119,953 was utilized. The final balance of 
CHF 41,549 will be returned to the DREF account. Please click here to see the final financial report. 
 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, German, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Foundation, and Fortive Corporation and other corporate and private donors. The IFRC, on behalf of the 
national society, would like to extend thanks to all for their generous contributions 
 

 

Contact information 
 

Reference 
documents 
 

Click here for: 
 

• Emergency Plan of 
Action (EPoA) 
 

• DREF Operations 
Update 

 

• The map. 
 

For further information, specifically related to this operation please contact: 
Red Cross Society of the Republic of Moldova:  

• Mrs Larisa BIRCA, President; phone: + (37322) 72 96 44/72 58 24;  
redcross.md@gmail.com 

 
IFRC Country Cluster Support Team, Moscow 

• Gorkhmaz Huseynov, Head of Country Cluster Support Team, Russian Federation, 
Belarus, Moldova; phone: + 7 499 126 15 66; gorkhmaz.huseynov@ifrc.org 
 

IFRC Regional Office for Europe, Budapest 

• Seval Guzelkilinc, Disaster Management Coordinator; phone: +36 1 888 4505; 
seval.guzelkilinc@ifrc.org 
 

IFRC Geneva 

• Antoine Belair, Operations Coordinator, antoine.belair@ifrc.org  

• Karla Morizzo, DREF Senior Officer; karla.morizzo@ifrc.org  

 
  

http://adore.ifrc.org/Download.aspx?FileId=228370
http://adore.ifrc.org/Download.aspx?FileId=228370
http://adore.ifrc.org/Download.aspx?FileId=241096
http://adore.ifrc.org/Download.aspx?FileId=241096
mailto:redcross.md@gmail.com
mailto:gorkhmaz.huseynov@ifrc.org
mailto:seval.guzelkilinc@ifrc.org
mailto:antoine.belair@ifrc.org
mailto:karla.morizzo@ifrc.org


How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 

http://www.ifrc.org/Docs/idrl/I259EN.pdf
https://spherestandards.org/
https://spherestandards.org/
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I. Summary
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II. Expenditure by area of focus / strategies for implementation
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AOF1 - Disaster risk reduction 0
AOF2 - Shelter 105.755 117.967 -12.213
AOF3 - Livelihoods and basic needs 25.645 25.645
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 0
AOF6 - Protection, Gender & Inclusion 0
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Area of focus Total 131.400 117.967 13.432

SFI1 - Strenghten National Societies 16.257 16.257
SFI2 - Effective international disaster management 10.650 1.392 9.258
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SFI4 - Ensure a strong IFRC 594 -594

Strategy for implementation Total 30.102 1.986 28.116
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CAXP CAXPProgramme & Services Support Recover 9.857 7.321 2.536

Grand Total 161.502 119.953 41.549

MDRMD006 - Moldova - Extreme Winter Conditions
Operating Timeframe: 02 feb 2019 to 02 jul 2019

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies



6/28/2019 Page 1

1/1

Structure of families

17.3%

30.8%

51.9%

Children Man Woman

Family size

0 10 20 30
Count of families

Fa
m

ily
 si

ze
 (#

 o
f m

em
be

rs
)

1

2

3

4

5

6

7

David.KOHLMANN
Typewritten Text

David.KOHLMANN
Typewritten Text
ANNEX 1 - PDM

David.KOHLMANN
Typewritten Text

David.KOHLMANN
Typewritten Text



6/28/2019 Page 2

1/1

What are your incomes?

0

20

40

60

80

100

Pension Pension
Social

support

Salary
Pension

Pension
Contributi…
from family

abroad

Salary Social
support

Salary
Pension
Social

support

Social
support

85

32

7 4 3 1 1

What kind of energy you use for heating?

0

10

20

30

40

Wood
Electricity

Wood Wood
Coal

Electricity Wood
Coal

Electricity

Electricity
Other

Other Coal Coal
Electricity

Wood
Electricity

Other

36

27 27

14

9 8 8

2 1 1

What kind of assistance did you receive from the Red Cross during January’s extreme weather conditions?
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Did you receive assistance from somebody else during
January’s extreme weather conditions?
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Was the assistance from Red Cross
appropriate (1 lovest - 5 highest)?
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Was the assistance from Red Cross sufficient
(1 lovest - 5 highest)?
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Was the assistance timely (1 lovest - 5
highest)?
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