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Period covered by this Final Report:  
25 March 2009 to 31 August 2009. 
 
Appeal target (current): CHF 2,121,518  
(USD 1,878,181 or EUR 1,403,594) 
 
Final Appeal coverage: 80% <click here to 
go directly to the final financial report, or 
here to view the contact details>  
 
Appeal history: 
• CHF 146,695 was allocated on 11 March 

2009 from the International Federation of 
Red Cross and Red Crescent Societies’ 
(IFRC) Disaster Relief Emergency Fund 
(DREF) to support Namibia Red Cross 
Society (NRCS) provide immediate 
assistance to 4,000 households (20,000 
beneficiaries) displaced by floods. After a rapid assessment of the needs, a second DREF of CHF 
129,000 was released to scale-up the emergency water and sanitation activities in aid of approximately 
13,000 displaced persons living in 31 relocation camps. 

• An Emergency Appeal was initially launched on 25 March 2009 for CHF 1,494,980 (USD1.3 million or 
EUR 979,849) for a six months operation. The appeal budget was revised to CHF 1,569,797 (USD 
1,376,399 or EUR 1,033,080) in the first operations update and to CHF 2,121,518 (USD 1,878,181 or 
EUR 1,403,594) in the fourth operations update to include additional operational costs, including the 
deployment of the Mass Sanitation emergency response unit (ERU). 

 
Summary: Heavy rains which began in February 2009 led to flush floods, affecting almost 700,000 people 
in the northern and north eastern parts of Namibia. Of these, 56,545 people were displaced, an estimated 
105 deaths reported and 545,000 people identified to be at risk of food insecurity during the 2009/2010 
agricultural season. The NRCS emergency relief operation’s focus was on providing temporary shelter, 
clean water, sanitation facilities and promoting health and hygiene practices.  
 
In addition to the technical support to the National Society, the IFRC facilitated the deployment of a British 
Red Cross led Mass Sanitation Module (MSM20) ERU team to the most affected Caprivi and Kavango 
regions. Immediately, the MSM20 ERU constructed latrines, embarked on hygiene promotion activities and 
strengthening coping mechanisms at community level. The ERU deployment was made possible by 
financial and human resources contributions from the British, Spanish, Irish and Swedish Red Cross 
Societies, as well as additional DREF from the IFRC. The team implemented their activities over a period of 
two months beginning 25 April 2009. 
 
The planned activities were completed, and after the reconciliation of the funding support the balance of the 
funds will be used for ongoing Disaster Management activities under the regional development plan.
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The situation 
Namibia experienced its worst torrential rainfall in 40 years that caused flooding in the northern and north 
eastern parts of the country. The most affected areas included Oshana, Oshikoto, Ohangwena and Omusati, 
in the Cuvelai Basin, as well as the Kavango and Caprivi regions. The torrential rains began in February 
2009 and raised the water levels in the Cuvelai basin, Chobe, Zambezi and Kavango rivers. The impact of 
these floods was cumulative, with more devastation and human suffering due to the prolonged nature of the 
disaster. The floods damaged public infrastructure, including roads and bridges that were still being repaired 
after the damage from 2008 floods. This resulted in reduced access of the affected population to health 
facilities, schools and market places.  

 
The Caprivi and Kavango regions, located in the north eastern part of Namibia were the worst affected. The 
Caprivi Strip is ranked by the Human Poverty Index as the poorest in the country. People living in this region 
have a low surviving rate, with approximately 53.7 percent of the population likely to die before the age of 
40. The rapid spread of HIV has been identified as a major factor towards shortening the life expectancy in 
the region. Namibia has one of the highest HIV prevalence rates in the world, estimated in 2008 at 15.8 
percent of the adult population. The cumulative effects of the flooding in 2008 and 2009, combined with low 
levels of resilience, resulted in increased vulnerability, particularly for the large proportion of the population 
affected by HIV. 
 
A UN Disaster and Coordination (UNDAC) assessment report of 5 April 2009 highlighted the devastation 
caused by the floods in the six affected regions. The assessment report revealed primary health and care, 
safe water and sanitation services as amongst the most pressing needs for the affected population in 
established relocation camps, particularly in Caprivi region. Based on these identified needs the IFRC 
responded by mobilizing ERU support in water and sanitation activities. A MSM20 ERU team was hence 
deployed in the Caprivi and Kavango regions. Latrines were amongst the critical needs as their absence 
would increase the risk of water-borne diseases, thus the ERU immediately responded by construction at 
the relocation camps. Among the ERU actions, the team strengthened capacities of NRCS volunteers by 
training them on hygiene promotion, health education and latrine construction. The MSM20 ERU worked 
with the NRCS for two months from 25 April to 19 June 2009, led by the British Red Cross. 

 
 

Table 1: Shows details of the impact of the floods in the affected regions 
Region Caprivi Kavango Ohangwena Omusati Oshana Oshikoto Total
Total population (2009 87,058 257,235 261,323 243,657 176,586 181,304 1,207,275 
People affected 26,263 9,000 133,703 228,842 161,916 117,818 677,542 
Percentage of people affected 30.2% 3.5% 51.2% 93.9% 91.7% 65% 65.1% 
People displaced 26,263 9,000 12,056 401 8,549 276 56,545 
People in relocation camps 19,738 4,718 1,296 564 2,478 138 28,932 
Number of deaths 3 0 22 32 48 0 105 
Schools affected 29 7 63 107 83 39 328 
Pupils affected 6,571 2,366 24,355 39,163 15,301 6,014 93,770 
Health facilities affected 4 2 10 10 5 1 32 
Health facilities closed 1 0 0 0 4 1 6 
Small-to-medium enterprises 0 28 387 250 350 53 1,068 
Farmers with crop fields affected 2,790 968 5,671 4,392 3,437 7,496 24,754 
Hectares of crops field damaged 2,854 36,241 10,117 15,652 6,900 17,323 53,208 
Livestock affected 3,000 0 0 0 0 0 3,000 
Livestock killed/lost 18 0 2,161 693 2,093 5,038 10,003 
Wildlife affected 300 0 0 0 0 0 300 
Roads damaged 2 2 5 12 8 4 33 
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Red Cross and Red Crescent action 
 
Overview 
NRCS started the response operation by conducting rapid assessments in the most affected regions, which 
was carried out jointly with the Directorate of Emergency Management (DEM) comprised of government 
officials, NRCS and UN agencies. The DEM at the national level and the Regional Emergency Management 
Unit (REMU) at the regional level coordinated the operation. The coordination meetings were held weekly 
and attended by all stakeholders (UNICEF, WHO, UNDP, NRCS). The coordination bodies ensured that the 
individual focus areas were clearly defined to avoid duplication and overlapping of response activities. 
 
Achievements against objectives 

 
Relief distributions (food and basic non-food items)  

Objective: 4,000 flood-affected households are provided with appropriate non-food relief items. 
Expected results Activities planned
Relief items distributed to 4,000 
households in six regions for a period 
of six months. 

• Conduct joint rapid emergency needs and capacity assessments in the 
Oshana, Omusati, Ohangwena, Kunene, Kavango and Caprivi regions.  

• Distribute 8,000 blankets, 4,000 mosquito nets, 48,000 bars of soap and 
2,000 hygiene kits to relocated school children and lactating mothers.  

• Monitor and evaluate the relief activities and provide reporting on relief 
distributions.

 
Table 2: Indicates a breakdown of relief items distributed by NRCS 

Relief  Caprivi Region Kavango 
Region 

North central 
Region Grand Total 

Number of families assisted 7,027 1,027 994 9,048 
Total number of beneficiaries 25,418 4,718 4,476 34,612 
Tarpaulins (Single) 8,125 135 375 8,635 
Black Sheets (Rolls) 402 25 20 447 
Mosquito Nets  10,940 2,344 327 13,611 
Soaps  13,919 6,000 2,920 22,839 
Water maker  609,670 233,500 135,000 978,170 
Kitchen sets 5,470 837 736 7,043 
Tents 92 170 - 262 
Shelter Tool Kits  1,353 110 - 1,463 
Blankets  12,383 3,198 67 15,648 
20L Jerry Cans   4,625 3,136 321 8,082 
Water Bucket 1,413 - - 1,413 
Assorted Clothes Parcels 1,329 -   1,329 
White toilet soap  1,580 - - 1,580 
Collapsible Cans (10L) 756 - - 756 
Toilet paper  3,074 - - 3,074 
Pit Latrines constructed 286 97 16 399 
Pit Latrines in use 358 97 16 471 
Family showers  11 38 10 59 
Hygiene kits 1,747 300 -  2,047 

 
Impact:  
NRCS assisted 9,048 families (34,612 beneficiaries) in Caprivi, Kavango, Omusati, Oshana, Ohangwena and 
Oshikoto regions. In the end, the National Society exceeded the target in terms of coverage, thus reaching 
over 9,000 families instead of the target 4,000 due to the increasing needs. This was achieved by revising the 
original appeal budget in order to cover the additional costs. Complementary support was raised through local 
resource mobilisation efforts. For the duration of the operation, NRCS distributed relief items including 
blankets, mosquito nets, kitchen sets, plastic sheets, water purification sachets, water containers and 
tarpaulins as indicated in table 2 above.  
 

 
 
 
 



 

4 
 

Emergency health  

Objective: To reduce health risks, morbidity and mortality as a result of the emergency on the affected population 
through the provision of health promotion, preventive, community-level and public health care services to 4,000 
households for six months. 
Expected results Activities planned
Mortality and morbidity as a 
result of the emergency 
reduced in the target 
population and health 
services supported through a 
primary health care oriented 
programme. 

• Provide 20 volunteer modules of the cholera kits towards community-based 
activities at affected communities under the Ministry of Health (MoH). 

• Mitigate the effects of cholera by developing the capacity of provincial Red Cross 
Offices in active case-finding, correct preparation, use and distribution of oral 
rehydration solution (ORS), and in surveillance. 

• Support the Government-organized mass vaccination campaign through social 
mobilisation activities and/or independent monitoring in coordination with 
MoH/WHO/UNICEF.  

• Pre-position additional supplies such as cholera kits and ORS sachets as a 
contingency stock for up to 10,000 persons.  

• Train volunteers in target branches on community-based health and First Aid 
(CBHFA) and on Epidemic Control for Volunteers training packages, with 
emphasis on malaria and water-borne illnesses. 

The scope and quality of the 
NS involved in health and 
care services are improved. 

• Train 150 community-based volunteers on health promotion. 
• Sustain health promotion campaigns within the affected population, focusing on 

malaria and water-borne diseases targeting 4,000 households in affected areas. 
• Distribute information, education and communication (IEC) materials for health 

education and hygiene promotion campaigns (such as posters, flyers). 
• Support reproductive health (RH) and sexual gender-based violence (SGBV) 

activities including protection of women, girls and children. 
• Train 50 volunteers on emergency health within the next six months.  

 
Impact: 
During the initial stage of the operation, NRCS mobilised and trained 78 NRCS volunteers in participatory 
hygiene and sanitation transformation (PHAST) methodology. Additional 204 volunteers were trained on 
community-based First Aid, gender-based violence and health in emergencies. The volunteers helped 
tirelessly and contributed to reducing the risk of communicable diseases in the relocation camps. Although 
there were no major disease outbreaks reported in the flood affected regions, some incidences of acute 
respiratory tract infection (ARI) and diarrhoea were reported especially in Lusese A and B relocation camps 
in the Caprivi region. The situation was promptly contained with the assistance of the Ministry of Health and 
Social Services.  

 
Water, sanitation, and hygiene promotion 

Objective: The risk of water-borne and water related diseases are reduced through the provision of safe water, 
adequate sanitation and hygiene promotion to 4,000 families in the Caprivi and Kavango regions. 
Expected results Activities planned
Provide safe water to 4,000 families 
displaced by floods.  

• Distribute 1,000,000 water purification powder sachets. 
• Distribute 8,000 jerry cans to 4,000 households. 

Provide appropriate sanitation, 
including excreta disposal, solid 
waste disposal and drainage, to 4,000 
families. 

• Assist in the construction of 500 latrines (in relocation camps). 
• Assist with the construction of 235 temporary bathing shelters (in relocation 

camps). 
• Assist with vector control and prevention measures. 
• Assist in waste disposal measures. 

Improve the health status of the 
population through hygiene promotion 
activities and behaviour change. 

• Train 150 community-based volunteers on hygiene promotion. 
• Conduct hygiene education and health promotion campaigns within the 

affected population, focusing on behaviour change and targeting a total of 
4,000 households in the affected regions. 

• Provide IEC material on hygiene promotion (posters, flyers, educational 
material, etc). 

 
Impact: 
The MSM20 ERU further trained the volunteers through a refresher course on hygiene promotion. 
Consequently, the volunteers helped the families in the relocation to ensure clean surroundings and proper 
use of clean and safe water, plus hygienic use of sanitation facilities and waste disposal. The improved 
access to clean and safe water thus contributed to a reduction of disease outbreaks in the relocation camps. 
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Alongside the hygiene promotion activities, the volunteers distributed information, education and 
communication (IEC) material on health and hygiene. The volunteers also conducted social mobilization 
campaigns using drama and display of banners with key hygiene promotion messages in the relocation 
camps.  

 
Table 3: Indicates the distribution of water and sanitation relief items. 

Regions Water Purification 
Sachets Jerry Cans 

Number of pit 
latrines 
constructed 

Number of bathing 
showers constructed 

Caprivi 609,670 5,381 358 11 
Kavango 233,500 3,136 97 38 
Northern Regions (Omusati, 
Shana, Oshana, Ohangwena, 
Oshikoto) 

135,000 321 16 10 

Totals 978,170 8,838 471 59
 

Challenges:  
Although the relief distribution went well in most of the regions, transportation remained a challenge due to 
flooded roads. Most of the relocation camps were only accessible by boat or helicopter, which were not 
readily available. As the flood waters subsided, boats could not be used as a means of transport because of 
shallow water depth. Therefore, the relief teams were forced to walk long distances and this posed a further 
challenge to the operation in terms of effectiveness and efficiency in service delivery. Another challenge was 
the delay in the delivery of relief items from the regional warehouse in Harare due to some logistic 
regulations. Nevertheless, NRCS ensured prompt distribution upon arrival of the relief items.  

 
Logistics  

Objective: To support the relief operations, delivering a range of relief items in line with the operational priorities.
Expected results Activities planned 

The operation has coordinated 
mobilization of relief goods; 
reception of all incoming goods; 
warehousing, centralized provision 
of standard vehicles as required; 
and coordinated and efficient 
dispatch of goods to the final 
distribution points.  

• Procuring and dispatching relief supplies and controlling supply movements 
from point of dispatch to end user. 

• Providing technical support in logistics, warehousing, and distribution and 
controlling supply movements.  

• Establishing appropriate warehouses and arranging transportation to 
distribution points. 

 

 
Impact: 
The relief items were dispatched from two sources, i.e. the regional office in Johannesburg and the 
warehouse in Harare. Although the Johannesburg consignment arrived on time, deliveries from Harare were 
delayed due to customs regulations. However, the government came in handy in speeding up the distribution 
by providing transport and hiring local resources to help.  

 
Communications – Advocacy and Public Information 

Objective:  To better profile and position the National Society as a leading organisation in disaster management in Namibia
Expected results Activities planned 

• Increase the overall visibility and 
positioning of NRCS in strategic 
areas and create new resources to 
strengthen its general 
communication aspects. 

• Forster synergies and facilitate joint 
approaches by engaging different 
partners in the operation 

• Dispatch press releases to the media about Red Cross response activities twice 
a month for three months. 

• Give interviews as necessary; organize radio/TV talks on response activities. 
• Share reports/ updates with all the partners, national and international. 
• Produce a response brochure/DVD after three months. 

 
Impact: 
In the lead-up to the launch of the emergency appeal, consultations were held with the Head of Zone, the 
Deputy Head of Zone, and the Disaster Management Coordinator on the effectiveness of sending 
communications team to Namibia. Some of the factors that were considered in making the decision included 
the lack of media coverage on the flood emergencies in Southern Africa as a direct influence of diverted 
media attention to the on-going crisis in the Madagascar government.  
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Another important factor was the absence of the NRCS communications manager, who had recently been 
hospitalised and was on sick leave. This meant that the National Society was not able to effectively initiate 
contact with the media or produce media content on its own. The Zone communications team, consisting of 
the communications manager, the external relations senior officer and a professional cameraman, was able 
to produce film footage, photographs and web stories on their one-week mission in Namibia. 

 
In addition to film footage which could be used for the Zambezi River Basin Initiative project and for the IFRC 
“Our World, Your Move” campaign, the team was able to edit together a ten-minute b-roll specifically on the 
Namibia floods for distribution to the media. This b-roll1 was hand-delivered to the Associated Press offices 
on Saturday, 28 March 2009. This meant that the press agency was able to distribute it over the weekend, 
and it was used by international media, including BBC and CNN. The b-roll was distributed to other media 
organizations, both national, and international in the following week, which resulted in increased pick-up of 
the story. 

 
In total, approximately 300 still photographs were taken on the trip. These have been used on both the IFRC 
and NRCS web sites, as well as distributed to news organizations including the Associated Press and BBC. 
A daily diary was uploaded to the IFRC web site. Subsequently, two web stories (featuring profiles of 
beneficiaries) have also been published. Both the diary and the web stories have also been distributed via 
the Reuters Foundation ReliefWeb and AlertNet.  

 
Conclusion 
The 2009 flood disaster happened at a time when households in the north and north eastern regions of 
Namibia were still dealing with the aftermath of the 2008 flood disaster. Although there was some form of 
preparedness, the experiences of the 2009 floods provided an opportunity for further strengthening the 
National Society’s disaster preparedness, response and early warning systems.  
 
Despite all the challenges, there are lesson leant that should be considered in developing capacity in 
disaster response, as outlined below; 

• The need for national and regional emergency contingency plans; 
• The need to strengthen coordination mechanisms at all levels i.e. with the government, UN agencies 

and other international organisations; 
• The need to further increase capacity on search and rescue activities;   
• To focus on the increased vulnerability to food insecurity among the affected communities. 

 
The recurrent flood disaster reinforces the need for an integrated approach by all stakeholders to implement 
a sustainable recovery process and mitigation measures to reduce the impact of future flood disasters. The 
key strategy is to create community or household resilience towards disasters. Failure to do so will imply that 
these households will remain vulnerable to recurrent floods.  
 
The Zambezi River Basin Initiative launched by IFRC regional office in August 2009, provide an ideal 
platform for NRCS to address these challenges. All efforts will be made to increase capacity so that both the 
National Society and the community will be better positioned to respond in case of a floods disaster. 
 
Recommendations: 

• NRCS realised that the limited capacity on disaster preparedness at branch level could have 
contributed to the delays in response. Therefore, NRCS will ensure strengthening of its structures 
through a branch development programme supported by the IFRC, through the Zambezi River Basin 
Initiative. In addition, the Regional Disaster Risk Management Committees will be trained on relevant 
curriculum as well as reviewing and updating the inter-agency contingency plan. Crucially, NRCS will 
engage communities by establishing functional community-based early warning systems (through 
traditional and modern early warning systems). 

• There is a need to further strengthen disaster risk reduction activities in order to increase community 
resilience to the recurrent disasters; this initiative requires long-term support from partners. 

• NRCS will introduce flood recovery and rehabilitation activities to the affected households, after 
closing the operation.  
 

                                                 
1 B-roll is a non-edited section of video, without having been made into a news piece 

http://www.ifrc.org/Docs/pubs/disasters/160400-Zambezi_River_Project_LR3.pdf
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• Another area for improvement is communication during disasters in order to increase the Red Cross 
visibility.  

• The flood disaster response requires an integrated approach by all stakeholders to facilitate a holistic 
service delivery. Therefore, there is a need to improve on coordination.  

 
<Final financial report below and contact details below; click here to return to the title 

page> 
 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the 
most vulnerable. 
The International Federation’s vision is to inspire, 
encourage, facilitate and promote at all times all forms 
of humanitarian activities by National Societies, with a 
view to preventing and alleviating human suffering, and 
thereby contributing to the maintenance and promotion 
of human dignity and peace in the world.  

The International Federation’s work is guided by Strategy 2020 
which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery 

from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and 

peace.  
Contact information  
 
For further information specifically related to this operation please contact:  

• In Namibia: Dorkas Kepembe-Haiduwa; Secretary General, Email: secgen@redcross.org.na;  
Phone: Tel: +264.61.235.216; Fax: 264.61.228.949 

• In IFRC Southern Africa Region: Ken Odur, Regional Representative, Johannesburg,  
Email: ken.odur@ifrc.org, Phone: +27.11.303.9700, Fax: + 27.11.884.3809; +27.11.884.0230 

• In IFRC Southern Africa Region:  Disaster Management Unit: Farid Aiywar;  Disaster Management 
Coordinator; Email: farid.aiywar@ifrc.org; Phone: Mobile: +27.83.440.0564, Tel: +27.11.303.9700; 
+27.11.303.9721; Fax: +27.11.884.3809; +27.11.884.0230 

For Performance and Accountability (Planning, Monitoring, Evaluation and Reporting) enquiries: 
• In Africa Zone: Theresa Takavarasha; Email terrie.takavarasha@ifrc.org;  

Phone: Tel +27.11.303.9700; Mobile: +27.83.413.3061;  Fax: +27.11.884.3809; +27.11.884.0230 
 

 

http://www.ifrc.org/publicat/conduct
http://www.sphereproject.org/
mailto:secgen@redcross.org.na
mailto:ken.odur@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:terrie.takavarasha@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 2,121,518 2,121,518

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 53,328 53,328
British Red Cross 67,670 67,670
Danish Red Cross 1,592 1,592
Finnish Red Cross 45,620 45,620
Italian Government Bilateral Emergency Fund 452,012 452,012
Japanese Red Cross Society 49,330 49,330
Red Cross of Monaco                               15,072 15,072
South Africa - Private Donors 6,772 6,772
Spanish Red Cross 9,809 9,809
Swedish Red Cross (from Swedish Government*) 281,746 281,746
The Canadian Red Cross Society (from Canadian
Government*) 69,004 69,004

The Netherlands Red Cross 151,492 151,492
United States  Government - USAID 279,044 279,044
VERF/WHO Voluntary Emergency Relief 2,000 2,000
C1. Cash contributions 1,484,491 1,484,491

C. Total  Income  = SUM(C1..C4) 1,692,592 1,692,592

D. Total  Funding = B +C 1,692,592 1,692,592

* Funding source data based on information provided by the donor

Inkind Goods & Transport
British Red Cross 30,344 30,344
Danish Red Cross 26,844 26,844
Spanish Red Cross 150,914 150,914
C2. Inkind Goods & Transport 208,102 208,102

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 1,692,592 1,692,592
E. Expenditure -1,647,900 -1,647,900
F. Closing Balance = (B + C + E) 44,693 44,693

Selected Parameters
Reporting Timeframe 2009/3-2013/12 Programme MDRNA004
Budget Timeframe 2009/3-2009/9 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNA004 - Namibia - Floods
Timeframe: 06 Mar 09 to 25 Sep 09
Appeal Launch Date: 25 Mar 09

Final Report

Final Report Prepared on 07/Feb/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,121,518 2,121,518
Relief items, Construction, Supplies
Shelter - Relief 389,954 386,046 386,046 3,908

Construction Materials 13,458 13,458 -13,458

Clothing & Textiles 57,580 91,631 91,631 -34,051

Water, Sanitation & Hygiene 737,289 185,602 185,602 551,687

Medical & First Aid 20,000 17,461 17,461 2,539

Teaching Materials 7,692 7,692

Utensils & Tools 145,240 155,945 155,945 -10,705

Other Supplies & Services 84,480 84,480

ERU 120,962 120,962 -120,962

Total Relief items, Construction, Supp 1,442,235 971,106 971,106 471,129

Land, vehicles & equipment
Office & Household Equipment 1,769 1,769 -1,769

Total Land, vehicles & equipment 1,769 1,769 -1,769

Logistics, Transport & Storage
Storage 105,600 23,420 23,420 82,180

Distribution & Monitoring 92,346 92,346 -92,346

Transport & Vehicles Costs 130,000 86,563 86,563 43,437

Logistics Services 21,520 21,520 -21,520

Total Logistics, Transport & Storage 235,600 223,848 223,848 11,752

Personnel
International Staff 184,300 129,535 129,535 54,765

National Staff 3,496 3,496 -3,496

National Society Staff 26,916 26,916 -26,916

Volunteers 15,799 15,799 -15,799

Total Personnel 184,300 175,746 175,746 8,554

Consultants & Professional Fees
Consultants 30,450 30,450 -30,450

Professional Fees 1,558 1,558 -1,558

Total Consultants & Professional Fees 32,009 32,009 -32,009

Workshops & Training
Workshops & Training 8,000 11,073 11,073 -3,073

Total Workshops & Training 8,000 11,073 11,073 -3,073

General Expenditure
Travel 17,500 38,290 38,290 -20,790

Information & Public Relations 13,000 18,802 18,802 -5,802

Office Costs 2,600 12,008 12,008 -9,408

Communications 4,120 6,090 6,090 -1,970

Financial Charges 15,286 15,286 -15,286

Other General Expenses 76,265 21,303 21,303 54,962

Shared Office and Services Costs 7,997 7,997 -7,997

Total General Expenditure 113,485 119,777 119,777 -6,292

Indirect Costs
Programme & Services Support Recover 137,899 112,680 112,680 25,218

Total Indirect Costs 137,899 112,680 112,680 25,218

Pledge Specific Costs
Pledge Earmarking Fee -108 -108 108

Selected Parameters
Reporting Timeframe 2009/3-2013/12 Programme MDRNA004
Budget Timeframe 2009/3-2009/9 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNA004 - Namibia - Floods
Timeframe: 06 Mar 09 to 25 Sep 09
Appeal Launch Date: 25 Mar 09

Final Report

Final Report Prepared on 07/Feb/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,121,518 2,121,518
Total Pledge Specific Costs -108 -108 108

TOTAL EXPENDITURE (D) 2,121,518 1,647,900 1,647,900 473,619

VARIANCE (C - D) 473,619 473,619

Selected Parameters
Reporting Timeframe 2009/3-2013/12 Programme MDRNA004
Budget Timeframe 2009/3-2009/9 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 2,121,518 0 1,692,592 1,692,592 1,647,900 44,693

Subtotal BL2 2,121,518 0 1,692,592 1,692,592 1,647,900 44,693

GRAND TOTAL 2,121,518 0 1,692,592 1,692,592 1,647,900 44,693

Selected Parameters
Reporting Timeframe 2009/3-2013/12 Programme MDRNA004
Budget Timeframe 2009/3-2009/9 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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