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DREF Operation n° MDRNP010 GLIDE n°: FL-2020-000165-NPL 

Operation update n° 1; Date of issue: 17/11/2020 
Timeframe covered by this update: 13/07/2020 – 
31/10/2020 

Operation start date: 01/08/2020 Operation timeframe: 6 months; End date: 28/02/2020 

Funding requirements (CHF): 498,201 

N° of people being assisted: 25,000 people (5,000 families) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: IFRC, ICRC, and other 
in-country Partner National Societies (PNSs), such as Danish Red Cross, American Red Cross, British Red Cross and 
the Canadian Red Cross.  

Other partner organizations actively involved in the operation: UN agencies, in particular UNICEF and WFP. 

 
Summary of major revisions made to emergency plan of action: 
This operation update is prepared to formalize the extension of the implementation timeframe until 28 February 2021 due 
to following reasons: 

• Procurement of 6,000 blankets (replenishment) delayed due to technical complexity (production by the selected 
manufacturer did not pass some of the requirements). The country office is soon to receive a specimen for visual 
inspection in Nepal to take final decision (acceptance of the goods or retendering). 

• Procurement of 6,000 mattresses as part of NFRI kit replenishment at country level. The procurement of mattresses 
is delayed by one month as the chosen supplier had to shut down the factory due to COVID-19.  

• More time required to conduct quality post-distribution monitoring (PDM) and lesson learning processes. This is 
critical as this operation happened in unusual contexts such as NRCS governance and management changes, 
COVID-19 restrictions, scattered affected areas across hilly areas, etc. 

 

A. SITUATION ANALYSIS 
 
Description of the disaster 

Flood and landslide during the monsoon affected 40 districts across the country specially in Terai and hilly reasons and 
rainfall over the span of June, July, August and September. The roads blocked due to flood and landslide are being 
repaired and rehabilitated. The majority of flood and landslide displaced family are returning to their homes. 
 
According to the initial rapid assessment conducted by NRCS, 348 people have lost their lives, mostly due to landslide 
in hilly districts, with at least another 100 missing, 23,478 families (117,390 people) were affected in various districts 
7,457 households were partially destroyed and 5,125 houses were fully destroyed.  

The local government and NRCS along with other agencies are engaged in rendering relief services through the 
provision of shelter items, hygiene items, and health related activities. There are still significant needs for winter clothing, 
additional food items and water, sanitation and hygiene (WASH) services. People living in temporary shelters made 
from Tarpaulin in camp setting are still in need for longer-term shelter support and government of Nepal through local 
government is trying to provide additional support for these families in the long run. 

Operation Update Report 
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NRCS has deployed 486 trained volunteers on the ground to 
provide various immediate response like search and rescue, 
first aid, evacuation and immediate relief as needed. The 
volunteers were also mobilized to conduct initial rapid 
assessment in the affected districts and further conducted 
detailed assessment in 14 districts1. The affected NRCS District 
Chapters worked together with local authorities to conduct 
assessment and relief distribution as well as support 
communities to be safe and prepared for the water induced 
disaster in the future. 

NRCS has also been working together with the government, 
Movement partners and other organizations in COVID-19 
preparedness and response operation. The monsoon flood and 
landslide has also increased the risks of COVID-19 spread in 
the community, especially those who are displaced by the 
landslides and kept in temporary shelters. The events of floods 
and landslides occurred in pocket areas in various districts. 
Considering the scale of disaster and its impact, IFRC allocated 
CHF 498,201 from Disaster Relief Emergency Fund (DREF) to 
support NRCS to deliver relief services to the affected 
population. Most of the activities targeted for the community 
have been completed except for few procurements being 
finalized to replenish the NRCS stocks depleted by the 

operation. 

 

 
 

 
1 Sindhupalchowk, Achham, Kailali, Lamjung, Gorkha, Kalikot, Gulmi, Darchula, Bajura, Myagdi, Jajarkot, Dhading, Sankhuwasabha and Tanahun. 

Districts affected by floods and landslides in Nepal. (Photo: NRCS) 
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Disaster Situation 
The electricity and communication were disrupted, and roads were blocked due to the floods and landslides in some 
places. Some of the NRCS volunteers were engaged in search and rescue with security forces in landslide affected 
district and in drainage maintenance for outflow of water in flooded areas. 
 
The displaced population were residing on temporary shelters, relatives' homes and schools. There was an immediate 
need of life saving supports such as tarpaulins for emergency shelter, safe drinking water and ready to eat food. In 
addition, the Initial Rapid Assessment (IRA) shows that affected people were in need for shelter support, drinking water, 
sanitation facilities, hygiene kits and psychosocial support immediately to fulfill their immediate humanitarian needs. It 
also showed the special needs for the pregnant and lactating women, children, elderly people, people with chronic 
diseases and disability.  

 
COVID-19 Situation  
There is a high risk of COVID-19 transmission among the people affected by the floods and landslides as well as first 
line responders. Likewise, logistics has been challenging for response of the disasters due to restriction on free 
movement of vehicles as well as prohibition orders in place in some districts (including in Kathmandu) delaying some of 
the tendering processes. Similarly, as many schools or public spaces have been used for COVID-19 quarantine sites, it 
was difficult to evacuate people affected by the floods and landslides. In addition, there was continued risk of floods and 
landslides affecting the COVID-19 quarantine sites which would have increased the vulnerability of the people in such 
quarantine sites, while increasing risk of COVID-19 spread in the community. As of 31 October 2020, 170,743 positive 
cases have been identified in Nepal out of which 131,222 have recovered and the remaining 38,584 are in isolation with 
937 deaths due to COVID-19-related complications. All seven provinces and 77 districts in the country have reported 
one or more cases of COVID-19 since the beginning of COVID-19 epidemic in Nepal. A total of 66 designated COVID-
19 laboratories are now functional in the country.  

 
Summary of current response 
 
Overview of host National Society 
NRCS is an independent, volunteer-based and non-profit-humanitarian organization that delivers humanitarian service 
and support to the vulnerable people based on the seven Fundamental Principles of International Red Cross and Red 
Crescent Movement. NRCS was established on 4 September 1963. NRCS was officially registered in Nepal after Nepal 
Government acceded to the Geneva Conventions (12 August 1949). Having been recognized by the International 
Committee of the Red Cross (ICRC) and affiliated to IFRC on 1 October 1964.NRCS has, over the years, grown to be 
the largest humanitarian organization in the field of disaster response in Nepal, with its network of seven provincial 
chapters as well as district chapters (DC) extended in each of the 77 districts of the country. District Chapters receive 
organizational support from more than 1,508 sub-chapters, 5,410 Junior and 865 Youth Red Cross Circles and 
Cooperation Committees under them. 
 
NRCS has been playing a key role in the floods and landslides response in affected districts. NRCS prepared its 
monsoon preparedness and response plan in line with government's plan. Immediately after the onset of floods, NRCS 
activated its Emergency Operation Centre (EOC) at headquarters and affected District Chapters and has been 
coordinating the response operation. The NRCS provincial and District Chapters called emergency meetings and sub-
chapters were informed and mobilized staff/volunteers including district disaster response teams (DDRT), community 
action for disaster response in emergency (CADRE) and first aid teams for evacuations, rapid assessments, relief 
distributions and logistics management in the affected districts. NRCS headquarters has also sent alert information to 
the 22 national disaster response teams (NDRT) for potential deployment.  
 
NRCS has standby agreement with UNFPA focusing on reproductive health in emergency and a MoU with the Ministry 
of Health and Population for deploying doctors at the time of emergency as part of the Red Cross Emergency Clinic 
(RCEC). There is also a standby agreement with UNICEF covering emergency WASH, and with the World Food Program 
(WFP) for food and cash support. Finally, the NRCS is an active member of the Cash Working Group under the 
humanitarian country team (HCT).  
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As an immediate response, NRCS distributed 2,143 full sets2 of household items package (includes essential household 
items) as well as 5,106 sheets of tarpaulins for immediate shelter. Likewise, NRCS distributed additional items according 
to the needs of the families which includes 1,258 pairs of blankets, 306 sets of kitchen utensil sets, 104 units of family 
tents, 1,350 sets of hygiene kits, 69 units of emergency toilets set, 200 units of mosquito nets, 1,362 units of bucket, 
6,000 units of chlorine tablets, 3,246 units of soaps, 50 units of chlorine solution, 1,200 units of surgical mask, 566 sets 
of dignity kits (DK), 272 sets of Kisori adolescent kit (KK), 100 pairs of surgical gloves and 2 units of solar lamps to 
affected people in 40 districts as presented in the infographic above. NRCS has provided various information and 
education materials related to COVID-19 pandemic awareness messages as well as epidemic control for volunteer 
(ECV) kits, hygiene promotion printed materials which were distributed in floods/landslide affected areas. In addition, 
NRCS has provided 4,500 units of reusable cloth masks to district chapters which were used by volunteers while 
delivering relief services in targeted districts. 
 
The NRCS district chapters and sub-chapters are working closely with the concerned local government and other 
humanitarian agencies. The NRCS provincial committee coordinated with the affected districts and participated in the 
meeting called by Provincial Disaster Management Committee (PDMC) and liaison to NRCS EOC and District Chapters, 
Local Disaster Management Committee (LDMC) and Community Disaster Management Committee (CDMC) members. 
NRCS volunteers from sub-chapters were actively involved in disseminating the flood and landslide alert messages, 
which helped the communities to evacuate on time (throughout the affected districts). Search and rescue team of NRCS 
district chapters closely worked together with security forces to conduct search and rescue of affected people. NRCS is 
regularly coordinating with local stakeholders and participating in the emergency meeting called by DDMC in affected 
districts. 

 
Overview of Red Cross Red Crescent Movement in country 
The NRCS has kept all partners updated on the situation, current needs and response plans through coordination 
meetings, floods operation meetings and through sharing of progress reports.  
 
The IFRC Country Office (CO) in Nepal is providing daily technical support to NRCS in preparing for and responding to 
disasters and crisis in Nepal, including the current ongoing COVID-19 operation. The IFRC CO coordinates further with 
the IFRC Asia Pacific Regional Office (APRO) for additional surge capacity, including financial contribution to the efforts 
through the DREF allocation. 
 
IFRC has been providing technical support in conducting relief operation. IFRC has a supporting role in emergency 
shelter cluster and coordinating with emergency shelter members. IFRC is participating in different meetings of the 
National Emergency Operation Centre (NEOC) and of the HCT along with NRCS.  
 
Likewise, in-country Participating National Societies (PNS) are supporting the operation, actively monitoring the situation 
and participating in the meetings organized by NRCS and IFRC. In particular, Danish Red Cross is providing technical 
support to NRCS for IRA process where s NRCS has been coordinating with District Disaster management Committee 
in targeted districts and National Emergency Operation Centre (NEOC/Government) in central level. Likewise, American 
Red Cross, British Red Cross, Canadian Red Cross. Japanese Red Cross Society, Finnish Red Cross and Swiss Red 
Cross are closely monitoring the situation as International Committee of Red Cross (ICRC) has been supporting NRCS 
in carrying out RFL services.  

 
Overview of non-RCRC actors in country 
The Government of Nepal launched its nation-wide Monsoon Preparedness and Response Plan in early July and 
immediately activated its NEOC to coordinate relief activities in the flood affected areas. The Ministry of Home Affairs 
(MoHA) and its National Disaster Risk Reduction and Management Authority (NDRRMA) are taking the lead role in 
coordinating the response operation with all levels of government, conducting rescue, evacuation, rapid assessment 
and relief distribution. The Government has mobilized security forces for search, rescue and evacuation of the people 
stranded from floods and landslides areas. They have been mobilizing helicopters for search and rescue. District 
Disaster Management Committee and MoHA are actively engaged in responding to the situation. Emergency meeting 
is held in MoHA where NRCS and IFRC are participating on regular basis. Likewise, NRCS is a member of the Disaster 
Management Committees at all levels (provincial, district and municipalities) and works closely with respective 
authorities in responding to the needs of affected people. 
 
The Department of Hydrology and Meteorology (DHM) established toll free numbers for flood early warning system and 
circulated SMS from time to time. The DHM also regularly updates information on their website, with flood forecast every 
24 hours, which NRCS supports to disseminate at community level.  

 
2 NRCS full set of household items package consist of one sheet of tarpaulin, two pairs of blankets, one pair of female saree, one pair of male dhoti, 
3.5 meters of suiting cloth, seven meters of printed cloth, two meters of plain cloth, four meters of terri-cotton cloth, one set of kitchen utensils, one 
unit of water bucket,10 meters of nylon rope and one unit of plastic packaging bag. 
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The HCT mechanism is very active in the country, with all clusters being led by line Ministries and ongoing coordination 
at strategic and operation levels. The Emergency Response Plan for the monsoon was finalized in June 2020 and the 
Government of Nepal requested its activation on 16 July 2020. The Association of International NGOs (AIN) is 
representing the interests of all INGOs in the HCT mechanism and information is being shared through related clusters. 

 
Needs analysis and scenario planning 
 
Needs analysis 
NRCS, local government and Nepal Police together carried out IRA in the affected districts. Also, NRCS had completed 
detail assessment in 14 most affected districts in September 2020. Based on the report, there is a need of emergency 
shelter, food and essential household items, livelihood support, protection, basic health services, RFL and PSS services, 
provision of safe drinking water as well as improved sanitation in the affected areas.  
 
Shelter 
The landslides caused by massive rain swept away or damaged houses in hilly districts. Similarly, floods (water logged) 
have affected mud and brick houses, with mud mortar houses being severely affected in plain areas of eastern and 
western part of Nepal, whereas the concrete houses seemed less affected by inundation and breaching of earthen 
embankment in some rivers. The NFRI full set is in high demand from the hilly districts whereas tarpaulins and basic 
shelter NFRI are assessed as a needed shelter items to be supported in Terai areas. The families with completed 
damaged houses are still staying out in the temporary shelters, schools and relatives' houses, so there is a need of 
tarpaulins, ropes and shelter tool kits and trained volunteers to help build temporary shelters and pass on relevant 
technical messaging. While responding to COVID-19 situation, most of existing infrastructures such as school buildings, 
evacuation centres and public buildings have been occupied by quarantine centres and there is less possibility to use 
those infrastructures for temporary evacuation centres for the people affected by floods and landslides. Therefore, there 
is additional need of tents or tarpaulins with technical support to set up camps/temporary shelters. 
 
NRCS had conducted detail assessment in 1,927 household from the flood and landslide affected 14 districts namely, 
Achham, Baglung, Bajura, Darchula, Dhading, Dolakha, Gulmi, Jajarkot, Kailali, Kalikot, Myagdi, Lamjung 
Shankhuwasabha, and Sindhupalchok.  
 
Livelihood and basic needs 
The landslide incidents along with floods have swept away agricultural land, crops, livestock and irrigation canals so 
significant effect on the livelihood of the affected families is anticipated. Households lost livestock and do not have 
enough food and income for food. The majority of the affected people work on agricultural land as tenant farmers. Food 
and daily household items are immediately needed to support these families that can be addressed through cash and 
voucher assistance. NRCS intends to promote use of local materials like bamboo wooden pole for the establishment of 
temporary shelter. So, an additional top up cash support was provided to the targeted families for this purpose.  

 
Health 
There are COVID-19 isolation wards in different hospitals at district and national levels. Likewise, there is possibility of 
increase in COVID-19 cases as well as outbreak of water-borne diseases such as diarrhea. Mosquito breeding is 
observed in August and September and cases of dengue have been observed in some areas. People living in southern 
belt of the country need additional mosquito nets especially during the monsoon season. Similarly, snakebite along with 
vector borne disease (i.e. Malaria and Dengue) can cause severe consequences among displaced population; especially 
children, senior citizen and pregnant women are at high risk of infections. In disasters, distress level of survivors and 
community members who have lost their loved ones which be higher. They need mental health and psychosocial 
supports (PSS) including psychological first aid service. Mobilization of trained volunteers for disseminating health and 
hygiene awareness messages including importance of physical distancing is important to prevent possible risk of 
COVID-19 transmission and well as other epidemic outbreaks. 
 
The NRCS can also count on the additional technical support and expertise of its Red Cross Emergency Clinic (RCEC). 
Finally, NRCS is taking necessary steps to ensure safety and security of staff and volunteers (first responders) and 
there is need of protective items such as mask, gloves and sanitizer for the responders. 
 
Water, Sanitation and Hygiene 
Since the existing water sources are contaminated in the affected areas, there is a need to support affected population 
with clean drinking water by distributing WASH kits such as water purification tablet and bucket to purify water and to 
keep drinking water safe in their houses. Likewise, the flood and landslide have affected household latrines which will 
cause increase in open defecation in targeted areas. There is a need to support the establishment of emergency toilet 
as well as support household latrine to those families who lost their latrines. Families displaced by the landslides have 
lost their household items and need hygiene items (bathing soap, laundry soap, bucket, etc.) to ensure they maintain 
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safe hygiene practices. Finally, considering the probability of outbreak of water borne diseases in some affected areas, 
hygiene promotion activities should be promoted. Basic community sanitation, cleaning of stagnant water, distribution 
of hygiene kits, and awareness raising on proper hygiene practice are essential to be conducted in the areas.  
 
Protection, gender, and inclusion 
The Initial Rapid Assessment conducted by NRCS has shown promotion of SGBV initiatives and protection related 
activities targeting for adolescent girl and women are in need for SGBV orientations. In addition, there is need of dignity 
kits required for the women in affected areas. There have been few cases of sexual exploitation in COVID-19 affected 
areas and still there is some sort of possibilities of such cases in landslide affected areas. Thus, NRCS has planned to 
conduct SGBV orientations with involvement of local communities and support dignity kits for the targeted vulnerable 
groups. 
 
Targeting 
NRCS ensured the relief efforts were in line with the established standards of Government of Nepal (GoN) and cluster 
system and applied a gender and diversity sensitive analysis in beneficiary selection, including by targeting women-
headed households, pregnant or lactating women, single women, people with a disability, old-aged people, people facing 
caste-based exclusion and COVID-19 affected people. The beneficiary selection criteria used by NRCS includes: 

• People those are affected by floods and landslides and,  

• Households headed by children below 18 year or elderly above 65 years of age. 

• Households headed by women and single women. 

• Households involved in agriculture and livestock activities before floods who have not been able to restore 
their livelihood activities after the floods. 

• Households having home quarantines or COVID-19 affected people (positive cases and having high potential)  

• Death of an earning member of the family due to floods and landslides and COVID-19 or multiple causes. 

• Households comprising of people with disability (PWD), mental disability and person with chronic illness. 

 
Estimated disaggregated data for population targeted 
As of October 2020, NRCS has produce 52 situation report based upon the IRA being conducted in close coordination 
with the government authorities at local level. NRCS situation report provide the consolidated data of dead, missing, 
injured, affected and displaced. Based on the IRA reports, the gender wise data has been generated but still the age 
wise disaggregated data is being verified through detailed assessment process. Since NRCS operation team has 
developed 5W matrix, shared with district chapters and NHQs team is collecting disaggregated data from all district 
chapters, more updates on disaggregated data will be covered in next report 
 
Scenario planning 
The flood and landslide events as well as the impacts were updated regularly in line with the forecast and analysis 
provided by the authorities, in particular the Department of Hydrology and Meteorology (DHM), as well as advices 
received on daily basis from the Red Cross Climate Centre (RCCC) during the response operations. In the case of 
increased transmission of COVId-19 cases as well geo-physical complexity, few risk factors were anticipated while 
planning for response operations. The anticipated risk and mitigation measures were taken are presented below. 
  

Overall risks and mitigation measures 

Anticipated risks Mitigation measures 

Problems for responders to have access in 
affected areas and transport relief items  

• Except in two remote areas of Maygdi and Achham districts, there 
was no significant challenges faced to transport relief materials. 
NRCS district chapters managed to use private helicopter to 
transport the items in coordination with local agencies. 

Challenges to conduct timely assessment and 
select beneficiaries due to socio-political interests 

• NRCS was quite active to mobilize local volunteers in the field and 
assessment was comparatively faster than previous years so no 
major challenges were faced for the assessment. 

No clear directives from the GoN on cash and 
voucher assistance in country can pose 
challenges in cash-based intervention to address 
needs of most vulnerable people affected by the 
floods and landslides 

• NRCS is closely coordinating with local government and cash 
distribution is ongoing without facing any major challenges. 

Potential impact on procurement and supply 
chain, especially from abroad due to COVID-
related restrictions (land border control, limitation 
in flights, etc.).  

• Use of international procurement system (such as IFRC 
procurement system)  

• Except procurement of 6,000 blanket and mattresses, most of the 
procurement is completed and items were handed over to NRCS for 
further distribution or warehousing in the case of replenishment. The 
blanket that is manufactured by the supplier has met all the 
standards/parameters but in the laboratory tests revealed issues 
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related to thermal resistance which is a concern in the context of 
Nepal.  

• IFRC regional office and country office team is having regular follow 
up. The team has planned to get the sample and inspect the quality 
of the blanket jointly with NS operation team for taking final decision 
whether that will be acceptable or need to go for re-tendering. As for 
the mattresses, delivery was slowed down due to numerous COVID 
cases in the factory of the selected supplier, however the items 
should be delivered in coming weeks. As this is also a 
replenishment (as part of the NFRI kits), such delay does not impact 
on the immediate service to the affected population.  

Delay in response due to geo-physical complexity  • Proactive involvement of district chapter and sub-chapter in close 
coordination with local government  

Impact of COVID-19 pandemic can affect overall 
monsoon response cycle including the potential 
risk to the NRCS staff and volunteers 

• NRCS team included COVID-19 safe practices and appropriate 
measures which were followed by field level volunteers and also 
made beneficiaries to aware to be safe.  

• NRCS field level volunteers were provided with basic PPE (mask, 
hand sanitizer, face shield etc) and used appropriate response 
strategy line with the government/WHO guideline  

• Use of BCP of NRCS and IFRC CO to ensure safety and security of 
its staff and volunteers. 

 
 

B. OPERATIONAL STRATEGY 
 
Overall Operational objective 
The operation objective is to address the immediate relief needs of an estimated 25,000 people affected by floods and 
landslides. The needs of 5,000 targeted families in floods and landslides affected districts are to be addressed through 
the provision of goods and services related to shelter, WASH, protection, food and health for an initial period of three 
months. 
 
Strategies for implementation 
This operation aims to meet the immediate humanitarian needs of total 5,000 families (25,000 people) affected by the 
flood and landslides. The National Society has activated its EOC along with its monsoon response plan-2020 
immediately after the disaster, coordinated all response operation, mobilized volunteers in the field, ensured timely 
assessment within 24-48 hours, and prepared operational plans within a week. 

 
In general, the operation has considered the following implementation strategies:  
 
Coordination and partnership 
NRCS, according to its auxiliary role to the Nepal Government in humanitarian assistance during disasters and conflict, 
has been closely working together with the government to respond to any type of disaster since its inception. NRCS has 
been working in close coordination with the Government of Nepal at central, provincial, district and municipal levels in 
disaster preparedness and response. Assessment and relief activities are being carried out in coordination with NEOC, 
NDRRMA and District emergency operation centre (DEOC). The IRA is conducted in close coordination with district and 
municipality authorities. Likewise, response activities are coordinated with relevant local authorities as well as clusters 
at provincial and national levels. Finally, the existing standby agreements with different agencies will come into effect 
as the need in a large-scale disaster.  
 
Community engagement and accountability 
NRCS focuses on participatory response mechanism during a disaster, supporting the community to recognize needs, 
identify beneficiaries and plan implementation. In the process community voices are heard and feedbacks are 
incorporated to enhance service to the community. Some of the Community Engagement and Accountability (CEA) can 
be ensured by establishing a suggestion/feedback box in their in the community or temporary shelter. Apart from that, 
the District Chapters, sub-chapters readily available to hear out and address issues of the community. The 1130 hotline 
service of NRCS that provides service from seven to seven for six days a week can be used by the community members 
to register their complains or provide feedback. All activities conducted are carried out with the knowledge of the local 
government and willingness of the community, ensuring their engagement as per relevant guidelines of the national 
society to ensure transparency and accountability towards the community, the government and the donors.  
 
Inclusive response, leave no one behind 
Under current DREF operation, NRCS has developed integrated relief packages integrating sectoral relief services on 
Shelter, Livelihood/cash, WASH, health and PGI sectors. Based on initial rapid assessment findings, NRCS has 
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developed beneficiary selection criteria for relief support which has ensured inclusion of families displaced by the 
disaster, vulnerable groups who are in need of relief support such as women, adolescent girls, elderly, accompanied 
children. Based on the needs, NRCs has distributed shelter items to displaced families, Water and hygiene kits to 
families who have been affected by the landslides, dignity kits for women, SGBV orientations to girls and women. NRCS 
field level volunteers are using SGBV guidelines that was sent by NHQs while conducting field activities.  
 
Timely response  
NRCS is ensuring a timely response through deployment of its trained staff and volunteers. The District Chapters have 
been deploying 211 first aid/DDRT volunteer in the affected area. The District Chapters have trained CADRE teams and 
first aid volunteers who come into action at the time of a disaster. Early Warning Systems have been set up for providing 
prior information so that people can move to safety. Regional warehouses have used their stockpiles of NFRIs to support 
the required distributions. Such stockpiles had been depleted as part of COVID-19 response; however, replenishment 
was initiated in May 2020 to address some of the gaps.  
 
Planning monitoring evaluation reporting and information management 
Stronger planning, monitoring, evaluation reporting and information management (PMER-IM) system were practiced in 
the operation. The PMER-IM major strategies and activities have been linked with NRCS existing PMER-IM division 
from the beginning of the operation. Participatory and bottom-up planning approach have been practiced during the 
development of the EPoA and the detailed plan of action at local level was developed based on the gaps identified from 
the IRA of the affected communities and sectoral teams. Likewise, detailed assessments were carried out, as a basis 
for further planning, monitoring and reporting.  
 
The NRCS Disaster information management system (DIMS) is being used to manage information of the operation. 
Local level monitoring such as monitoring of the operation activities through sub-chapters and District Chapters is being 
emphasized, while NRCS headquarters is providing orientation and tools to local units for monitoring (mostly from the 
distance given the COVID context and restrictions). Likewise, NRCS developed regular situation updates, information 
bulletins and infographics. The 5W reporting system has been developed for reporting purpose, districts have been 
oriented in the 5W reporting template and have started to report back in the template. Cooperation and collaboration 
mechanism were also established with the PMER-IM of COVID-19 preparedness and response operation. Finally, a 
Post Distribution Monitoring (PDM) and exit survey will be conducted, leading into a learning process for the NRCS and 
IFRC teams involved in the operation. 

Nepal floods and landslides (including COVID-19) PMER-IM coordination mechanism. (Source: NRCS) 
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Cash and voucher assistance  
Cash and Voucher Assistance (CVA) has been integrated with shelter, health, protection and WASH related activities 
and has started providing cash assistance to the beneficiaries on the basis of access to local market and availability of 
cash flow institutions. More information will be provided in the next update. 
 
Human resource and duty of care (including security) 
NRCS provided COVID orientation, and personal protective items to all the frontline staff and volunteers involved in 
the floods and landslides operation. As well as 147 volunteers have been insured. Both IFRC and NRCS have 
developed a Business Continuity Plan and have security protocols in place to monitor threats as well as ensure timely 
and effective safety of all involved in the operation.  
 
Logistics and supply chain 
As agreed with NRCS, the IFRC CO is undertaking the procurement of international and national-level procurement 
efforts involving NRCS colleagues in the process as well as engaging PNS logisticians in national level procurement 
processes. The IFRC country office had to coordinate procurement of various type of relief items in large quantity within 
short period that are planned under COVID-19 response and monsoon response and there was huge time pressure to 
complete all these procurement processes. Engaging logistic personnel from PNSs and NRCS, country office has 
formed different teams who have followed IFRC standard procurement procedures and coordinated the procurement 
process for different items under the guidance of IFRC logistic head which could ensure timely procurement of all the 
items. All the procurement process for relief items (Blanket, Tarpaulin, Water Purification tablets, mosquito nets, EVA 
mattress, bucket, dignity kit, rope, packaging bag) is carried out according to IFRC procurement procedures. District 
Chapters are managing local-level procurement as per existing NRCS rules. Transportation had to take into 
consideration the complexities and restrictions due to COVID context, benefitting from the advice of WFP as well as 
IFRC and government as well. NRCS coordinated with the government and private companies at local level to ensure 
goods and personnel could reach remote affected areas as per needs. NRCS benefitted from its warehouses in 12 
strategic locations throughout the country and the pre-positioned relief items which were critical to reach people in 
time, also because procurement was significantly slowed down by the COVID context and restrictions. Nepal 
government has imposed nation-wide lock down and restriction of any vehicle from one district to another during the 
relief operation. Having stock of relief items in these strategic locations has been hence instrumental in the NRCS 
ability to dispatch these relief items immediately to the affected districts so that district chapters could distribute them 
to affected families within less than a week in most of the cases.  
 
Communications 
NRCS and IFRC communications teams have worked together to promote the work of the volunteers on the frontline of 
the response, helping those affected by the landslides and floods. Some of the national, international, and social media 
coverage of Nepal monsoon flood and landslide are as follows: 

• https://twitter.com/IFRCAsiaPacific/status/1305354792420556800 

• https://twitter.com/IFRCAsiaPacific/status/1305354792420556800 

• https://twitter.com/IFRCAsiaPacific/status/1296373455961518082 

• https://twitter.com/IFRCAsiaPacific/status/1294488259196682240 

• https://twitter.com/IFRCAsiaPacific/status/1295179115008372736 

• https://www.facebook.com/IFRC/posts/10158349933289280 

• https://www.facebook.com/IFRC/posts/10158320891214280 

• https://www.facebook.com/IFRC/posts/10158460344219280 

• https://www.channelnewsasia.com/news/asia/landslides-in-nepal-kill-12-people--at-least-21-missing-
13107208 

• https://www.aljazeera.com/news/2020/8/3/landslides-bury-construction-workers-near-nepals-capital 

• https://www.channelnewsasia.com/news/asia/nepal-landslides-kill-10-south-asia-floods-12986234 

• https://www.nytimes.com/2020/08/14/world/asia/nepal-landslides.html 
 
In September, IFRC and NRCS supported Channel News Asia as well as AFP to access information and meet relevant 
local stakeholders so that stories could be written about the people being displaced due to landslides in Sindhupalchok. 
Channel News Asia covered the story (including the NRCS representative of the sub-chapter) on 4 October 2020.  
 
Sector specific strategies 
Shelter 
NRCS volunteers were mobilized to identify affected families who are in need for emergency shelter and those who 
need a full set of NFRI. NRCS rendered shelter support by providing emergency shelter items (Tarpaulin, rope and tool 
kits) to the families who have lost their houses and living in open spaces, supporting them to establish temporary 
shelters. Likewise, NRCS distributed NFRI items (Tarpaulin, Blanket, Clothing materials, kitchen utensils, and bucket) 

https://twitter.com/IFRCAsiaPacific/status/1305354792420556800
https://twitter.com/IFRCAsiaPacific/status/1305354792420556800
https://twitter.com/IFRCAsiaPacific/status/1296373455961518082
https://twitter.com/IFRCAsiaPacific/status/1294488259196682240
https://twitter.com/IFRCAsiaPacific/status/1295179115008372736
https://www.facebook.com/IFRC/posts/10158349933289280
https://www.facebook.com/IFRC/posts/10158320891214280
https://www.facebook.com/IFRC/posts/10158460344219280
https://www.channelnewsasia.com/news/asia/landslides-in-nepal-kill-12-people--at-least-21-missing-13107208
https://www.channelnewsasia.com/news/asia/landslides-in-nepal-kill-12-people--at-least-21-missing-13107208
https://www.aljazeera.com/news/2020/8/3/landslides-bury-construction-workers-near-nepals-capital
https://www.channelnewsasia.com/news/asia/nepal-landslides-kill-10-south-asia-floods-12986234
https://www.nytimes.com/2020/08/14/world/asia/nepal-landslides.html
https://www.channelnewsasia.com/news/climatechange/climate-change-haphazard-roads-behind-higher-number-of-landslide-13194306?fbclid=IwAR1j9svmfVKVZBXXgIhlwpeUFH5VvCKRaS-MYwm2Q7WrbvKcL0aUsyHufc4
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to the families who have lost their homes along with household items which has enabled them to establish temporary 
shelter and fulfil immediate need of items that they need every day. Households with partially damaged houses were 
supported with shelter tool kits for repairing their houses. NRCS prioritized cash support to those families who need to 
purchase basic tools (fixing tools like bamboo, nails, etc.) to establish temporary shelters.  
 
Livelihood and basic needs 
NRCS has mobilized its staff and volunteers at district chapter and sub-chapter levels to identify and target families 
requiring immediate food support. Further, NRCS has coordinate with DDMC, district level organizations and WFP as 
well as Rural/municipality and local actors to collect ready-to eat-food (RTEF) and distribute them to the affected 
families. Upon assessing the functionality of local markets, NRCS best utilized its available resources (including thought 
this EPoA) to provide multi-purpose cash assistance.  
 
Health 
NRCS volunteers and staff mobilized in this operation have been oriented on COVID-19 safe practices during disaster 
response. NRCS has mobilized its trained volunteers on first aid and PSS immediately after the floods. In addition, 
NRCS has established a mechanism to coordinate with Health Service Department, hospitals, and local health service 
centres. In case of further needs, NRCS, in close coordination with health service providers, was ready to deploy the 
RCEC with trained human resources to the affected areas where service is needed. Also, NRCS volunteers were 
engaged on first aid services and ambulance were kept stand by in case of transportation of snake bite victims to 
concerned health centres were required.  
 
Water, Sanitation and Hygiene  
NRCS mobilizes volunteers and staff for providing clean drinking water to affected families. Volunteers supported to 
clean water points, distributing water purification and orient families on how to keep water safe and clean. In addition, 
NRCS has provided families who lost their toilet by providing emergency toilet. Since 518 families are kept in temporary 
shelter in camp setting, there was need for establishment of drinking water points, emergency toilets and sanitation 
facilities in the camps which were supported by NRCS through this operation. 
 
Also, NRCS has mobilized volunteers and staff for the distribution of WASH items (hygiene kit, bucket, soap and 
Aquatabs) to affected families. Safety and security of mobilized volunteers was taken care considering COVID-19 and 
flood situation. Trained NRCS volunteers conducted hygiene promotion activities taking care of COVID-19 response in 
the affected communities. Both types of information education and communication (IEC) materials (focusing on key 
hygiene messages critical during an emergency and in COVID-19 times) were disseminated in the community. All above 
activities were conducted in close coordination with provincial, district and municipal authorities.  
 
Protection, Gender, Inclusion (PGI) 
PGI related issues are being mainstreamed in all sectors, from assessment to implement, monitoring and reporting. PGI 
component were considered while conducting assessments, through gathering sex and age disaggregated data, 
analysis of who is being reached and who is missing out, and constant reporting on protection issues for children, risks 
of gender-based violence and sector-specific safety concerns to the EOC by all team members and volunteers.  
 
The gender equality and social inclusion (GESI) department of NRCS provided technical support to the respective 
sectoral leads as well as District Chapters in ensuring that the Minimum standard commitments to gender and diversity 
in emergency programming (published by IFRC and endorsed by NRCS) were applied throughout planning and 
implementation of response activities.  
 
NHQs has provided a pocket card with the Red Cross Hotline number to volunteers and staff those are being mobilized 
in targeted district to conduct SGBV related orientations. These volunteers are using these cards and conducting 
orientation sessions for the beneficiaries in all targeted districts where as NHQs is collecting reports related to the SGBV 
activities from all targeted districts. 
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C. DETAILED OPERATIONAL PLAN 
 

 

Shelter 
People reached: 25,000 people 
Male: 12,000 

 Female: 13,000 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being through emergency shelter settlement solutions 

Indicators:  Target Actual 

30% of families affected by floods restore and strengthen their safety 
(emergency shelter from NRCS contribution) 

30% Ongoing3 

Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 
families 

Indicators:  Target Actual 

Households supported with emergency shelter and settlement assistance 5,000 7,249 

Households provided with technical support and guidance, appropriate to the 
type of shelter support they receive. 

5,000 7,249 

Progress towards outcomes 

 
NRCS NHQ have dispatched 3,757 sets of full 
household items package, 2,575 sheets of 
tarpaulins, 300 sets of utensil sets, 620 pairs of 
blankets and 1,400 units of buckets to district 
chapters since mid-July 2020. However, the 
distribution of shelter and household items are 
ongoing. So far, NHQ has received distribution 
report of the items from its’ district chapters which 
includes total of 7,249 families from 40 affected 
districts reached with 2,143 full sets of household 
items package, 5,106 sheets of tarpaulins and 104 
units of family tents. Out of 7,249 families, 5,000 
families have been reached through the DREF and 
the remaining families were reached through the 
NRCS internal support. Similarly, NRCS also 
distributed 306 utensil sets and 1,258 pairs of 
blankets to the affected families. Similarly, up to 
reporting period, altogether 7,249 households 
received orientation and technical guidance in shelter support.  
 
A total of 486 volunteers and staff have been mobilized for relief, Cash, IEC materials, ready-to-eat food distribution 

in the most affected districts. They had provided to accident insurance as per NRCS rules. 
 
A total of 500 vulnerable families have been selected with full sets of household items packages plus top-up of cash 
assistance of NPR 2,000 (approximately CHF 20) from 14 most affected district where DREF operation is intensively 
focused. NRCS Lamjung, Sindhupalchok, Jajarkot and Sankhuwasabha district chapters have provided cash 
assistance to 265 most vulnerable families for their basic needs as of this reporting period. Out of them, 100 families 
from Lamjung, 40 families from Jajarkot and 106 families from Sankhuwasabha have received cash top-up 
assistance amounting to NPR 2,000 in October 2020.  
 

 
3 This data will be calculated based on emergency shelter distribution database and post distribution monitoring data. 

Temporary shelter in Sindhupalchok district. (Photo: Krishna NRCS HQ) 
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NRCS district chapters had set following selection criteria in consultation with the local government and other key 
stakeholders in the communities to select the vulnerable families for top up support:  

• People those are affected by floods and landslides. 

• Households headed by children below 18 years or elderly above 65 years of age. 

• Households headed by women and single women. 

• Households involved in agriculture and livestock activities before floods who have not been able to restore 
their livelihood activities after the floods. 

• Households having home quarantines or COVID-19 affected people (positive cases and having high 
potential). 

• Death of an earning member of the family due to floods and landslides and COVID-19 or multiple causes. 

• Households comprising of people with physical disability and/or mental disability and persons with chronic 
illness.  

 
Challenges 
Some of the volunteers and staff have been identified COVID-19 positive, due to which it has been difficult to 
distribute relief goods timely. However, the work is moving forward by mobilizing additional volunteers. Due to the 
remoteness and inaccessible location of the affected area, it is difficult to transport the goods timely.  
 

 

 

Livelihoods and basic needs 
People reached: 5,000 people 
Male: 2,400 
Female: 2,600 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and restart their livelihood 

Indicators:  Target Actual 

70% of those assisted for whom food consumption is equal or greater than 
the minimum food basket equivalent 

70% Ongoing4 

Output 1.1: Household are provided with multipurpose cash grants to address their basic needs 

Indicators:  Target Actual 

Families reached with food assistance or unconditional cash grant to cover 
minimum survival commodities 

1,000 927  

Progress towards outcomes 

 
NRCS district chapters have conducted/participated in the 
consultative meeting with local government and related 
stakeholder at district level as well as at community level. 
Consultative meetings with local government and 
beneficiaries’ group have been conducted in 14 project 
districts with the participation of 174 people either physical or 
virtually.  
 
NRCS Sindhupalchok and Jajarkot district chapters have also 
distributed ready-to-eat food (RTEF) to 173 people and 140 
people respectively in coordination with local government and 
other stakeholders. NRCS District Chapters have managed to 
distribute RTEF in accordance with the actual need of 
beneficiaries so distribution of food is conducted only by some 
of the chapters. 
 
NRCS Achham, Baglung, Bajura, Darchula, Dhading 
Lamjung, Myagdi, Sankhuwasabha and Sindhupalchok district chapter had conducted quick market and financial 
service provider (FSP) survey before distributing the cash. NRCS operation team in coordination with cash working 

 
4 Will be reported once PDM is completed. 

A glimpse of unconditional cash support to most 
affected family in Lamjung district. (Photo: NRCS 
Lamjung District Chapter) 
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group has customized the market assessment tool, updated questionnaire and applied in the field for the 
assessment. Based on the findings of FSP, NRCS operation team defined the cash support modalities. The major 
finding of the FSP survey is given below: 

• The prices of goods/materials available in the disaster area did not change much after the disaster. 

• Financial providers do not have easy access to all area due to most of the disaster areas are far from the 
district headquarters. 

• According to the demand of the beneficiaries, it seems that they have preferred to direct cash. 
  
In October 2020, NRCS district chapters have already provided unconditional 
multipurpose cash support (NPR 5,000 per family) for 927 families. NRCS 
district chapters have been closely coordinating with local authorities 
(Municipalities) and distributing the cash by involving them. The detailed 
assessment conducted by NRCS as well as the record of affected families who 
are economically vulnerable guided the selection process, NRCS district 
chapters as well as local authorities had additional request to include more 
families for cash support so the total number of families will be increased (around 
1,500 families) by the end of the operation, thanks to budget saving. The 
distribution of cash support is still ongoing in few districts whereas so final data 
will be provided in next report. District-wise data of the cash support so far is as 
follows:  
 

Districts # families 

Baglung 76 

Bajura 51 

Dolakha 106 

Gulmi 75 

Jajarkot 100 

Kailali 125 

Lamjung 100 

Myagdi 100 

Sinbdhupalchowk 50 

Achham 144 

 
According to Nabal Singh Saud (beneficiary from Achham), he has a plan to use of cash for these immediate needs. 
NRCS operation team has planned to complete cash distribution in all districts by 25 November 2020.  
 
Exit surveys have been conducted along with the cash distribution in those district with and objective to amend the 
unconditional cash distribution process if any is identified by the survey, however as per the survey preliminary 
findings, no amendment is required in the distribution process.  
 
Challenges 
Although District Chapters have set the criteria for distribution, high expectation from communities has made relief 
distribution a challenge. However, District Chapters are coordinating with local government for cash distribution 
modality due to the unavailability of financial institutions and scattered community. 
 

 

 

Health 
People reached: 25,000 people 
Male: 12,000 
Female: 13,000 

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 

“With the cash received from Red Cross, I 
will buy tools such as sickle, spade and 
make new plough to continue livelihood as 
farmer", says Nabal Singh Saud, resident 
of Netakol, ward no. 5 Achham district. 
Almost all of his household items and 
farming tools were swept away by 
landslide this year. As part of floods and 
response operation, Nepal Red Cross 
Society provided NPR 5,000 as 
unconditional support to him so that he 
can meet his immediate needs for 
survival. (Photo: NRCS) 
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20% of the affected population received immediate health services by 
mobilizing trained volunteers 

20% Ongoing5 

People reached with health interventions 25,000 7,500  

Output 1.2: Target population is provided with rapid medical management of injuries and diseases 

Indicators:  Target Actual 

People reached by first aid services 300     25 

Output 1.4: Community-based disease control and health promotion is provided to the target population 

Indicators:  Target Actual 

Epidemic Control for Volunteers (ECV)/ Community Based Health and 
First Aid (CBHFA)/Public Health in Emergency (PHiE)/ District Response 
Team (DDRT)-health/first aid volunteers mobilized 

600 486 

Households with pregnant and lactating women provided with mosquito 
nets 

2,000 200 

Output 1.5: Psychological support provided to the target population as well as to RCRC volunteers and 
staff 

Indicators:  Target Actual 

People reached with PSS services/PSS first aid services in the flood and 
landslides affected areas (as needed) 

- 500 

Staff/volunteers oriented/trained on PSS 600 194 

Output 2.3: Target population is reached with Search and Rescue activities 

Indicators:  Target Actual 

CADRE volunteers mobilized to rescue injured and sick people in disaster 
affected area 

20 51 

Progress towards outcomes 

 
In between August to October 2020, NRCS reached out to 7,500 people from the affected districts through health 
interventions. So far, 1,000 people have already reached through distribution of mosquito nets, 5,00 people are 
reached through PSS session that was integrated with unconditional cash distribution, 25 people from first aid, 486 
people from ECV orientation and 5,569 people are reached from COVID-19 awareness.  
 
Output 1.2 
Trained First Aid Volunteer from NRCS District Chapters has provided first aid service to the 25 injured in the disaster 
area. Nepal government has also immediately mobilized security forces (Army and police) for search and rescue 
operation and these security personnel has also provided first aid services separately. The floods and landslides 
mainly caused damage of houses and the number of injured are comparatively less in the affected districts so that 
there was less need for first aid services than initially planned (only 25 people reached to date) Generally, the 
bandages were applied as per the need of the injured, the injured were sent to safe place and after first aid they 
were sent to the health centre as per required. 
 
Output 1.4 
As of October 2020, 486 DDRT/first aid/PHiE/ECV trained volunteers were mobilized by the District Chapters to 
conduct assessments at the onset of the flooding and landslide area. The volunteers were mobilized as per the 
impact of the disaster, areas covered by the disasters and need of the volunteers to conduct the need. Most of the 
disaster cases, especially landslides, are occurred in certain specific areas so small team of volunteers were able 
to conduct the assessment in most of the affected areas. In the meantime, NRCS coordinated with the line ministries 
and local health offices for the immunization campaigns. A total of 47 health volunteers were oriented/trained in 
ECV/CBHFA/PSS in September and October who are being mobilized in the flood and landslide affected districts 
to conduct orientation on ECV. Similarly, out of 1,000 sets of ECV toolkit, 400 sets is in process to reprint however 
these kits were sent from NRCS stock and are already been distributed to the affected communities to promote ECV 
measure at household level. As of October 2020, 7 PSAs with the purpose of creating health awareness were 
broadcasted through radio programming from NHQs. The centrally managed radio program has wider network with 
various FM radio in all districts.  

 

 
5 Will be reported once the PDM is completed. 
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• A total of 200 mosquito nets were distributed to 100 flood displaced families in Kailali district with the support of 
UNICEF. NRCS HQs further dispatched 1,000 PCs of mosquito nets for distribution for which distribution report is 
still being prepared by the respective District Chapters, as for the 4,500 cloth masks and 210 ECV toolkit dispatched 
to affected districts.  

 
Output 1.5 
As of October 2020, 194 NRCS staff and volunteers are trained remotely on PSS. The trained volunteers are being 
mobilized to provide PSS/PFA services in the communities affected by the flood and landslide and so far NHQs has 
collected report that 500 people are reached however district chapters have conducted even more events but report 
from district chapter is still being received at NHQs. More updates on the people reached will be covered in next 
report.  
 
Output 2.3 
As of October 2020, 51 CADRE trained NRCS volunteers have been mobilized to provide required support in the 
flood and landslide affected communities. These volunteers closely worked together with security forces in 
conducting search and rescue activities in affected districts.  
 
Challenges 

• There is high risk of COVID-19 infection during volunteer mobilization for monsoon response due to lack of 
personal safety measures. However, frontline responders are being supported with Personal Protective 
Equipment (PPE). 

 

 

 
6 Will be reported once the PDM is completed. 

 

Water, sanitation and hygiene 
People reached: 10,000  
Male: 4,900 
Female: 5,100 

Outcome 1: Immediate reduction in risk of water borne and water related diseases in targeted communities 

Indicators: Target Actual 

Percentage of targeted families provided with WASH supplies and services 
through NRCS distribution points (meets Sphere and WHO standards) 

20% Ongoing6 

Output 1.1: Continuous assessment of water, sanitation and hygiene situation is carried in targeted 
communities 

Indicators: Target Actual 

Number of assessment/monitoring visits undertaken and shared in the targeted 
communities 

2 1  

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 

Indicators Target Actual 

Number of people provided with safe water 1,150 725 

Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided 
to target population 

Indicators Target Actual 

Number of sanitation facilities constructed 150 73  

Number of people provided with excreta disposal facilities 3,000 1,725  

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population 

Indicators Target Actual 

Number of people reached by hygiene promotion activities 5,000 896 

Output 1.5: Hygiene-related goods (NFRIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population 
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7 Will be reported once the PDM is completed. 

Indicators Target Actual 

Number of hygiene kits distributed in the affected communities 1,000 1,350 

Percentage of households using items distributed properly 80% Ongoing7 

Progress towards outcomes 

 
Output 1.1 
The detail assessment was carried out in 14 affected districts. 
During assessment, WASH related assessment also carried 
out in those districts. According to the detailed assessment, 
1,042 households are facing problems in drinking water and 
sanitation facility, some drinking water schemes require 
general maintenance, and some water supplies need to be 
rebuilt / maintained. Since there is no easy access to drinking 
water and sanitation facilities in most of the temporary 
centres, it is necessary to take care of its area. 
 
In October 2020, series of monitoring visit were conducted by 
district chapters in Camp and in the affected communities. 
The district chapter are preparing the monitoring report and 
they will share the report to NHQ soon.   
 
Output 1.2 
NRCS Sindhupalchok district installed two water tanks in the 
temporary camp set up in Jugal rural municipality and 
maintain/repair three water supply system at Barabeshe and 
Jugal Camp in October 2020. Due to which, a total of 725 
people (approximately 370 women and 355 men) have easy 
access to safe drinking water. 
 
As of October, NRCS distributed 5,000 pieces of chlorine tablets in the flood and landslide affected communities. In 
addition, the volunteer and staff are conducting orientation among the displaced families on the safe use of water 
treatment and storage. Similarly, in October 2020, NRCS HQs dispatched 73 emergency toilets to the flood and 
landslide affected districts which are already installed in affected areas, especially in the camps where displaced 
families are kept.  
 
Likewise, NRCS District Chapters have plan to clean and disinfect contaminated tube wells / water sources in 
November 2020. The report tracking sheet as of end of October shows that 7 waterpoints are maintained/installed 
and district chapters are continuing their wok to repair/maintain/install remaining waterpoint which are expected to 
be completed by the end of November. In addition, the NRCS has distributed water purification tablets, buckets and 
hygiene kits to the affected families. NRCS is collecting IEC / BCC related materials and send them to the district. 
NRCS district chapter have already distributed and used these manuals during hygiene promotion activities as well 
as awareness sessions conducted in affected areas.  
 
Output 1.3  
In total NRCS DCs supported 73 emergency toilets in Sindhupalchok and Kailali districts reaching out to 1,725 
people (approximately 879 women and 846 men) with excreta disposal facilities. Remaining District Chapters have 
also been supporting similar activities and additional 114 toilets are in final stage to be completed. Further update 
will be covered in final report.  
 
Output 1.4  
A total of 896 people (including approximately 439 men and 457 women) have been reached through 24 events of 
hygiene promotion sessions conducted by volunteers in the flood and landslide affected communities. The hygiene 
promotion events cover briefing on safe use of water, handwashing (briefing and demonstration), risk 
communication, COVID-19 awareness, water purification (briefing and demonstration) and use of hygiene kit items. 
The District Chapters are conducting additional events and will be continued in November. Additional updates will 
be covered in next report. NRCS HQs has dispatched 70 household level water treatment manuals to Darchula, 
Bajura, Achham, Kalikot, Jajarkot, Gulmi, Baglung, Myagdi, Lamjung, Sindhupalchok Dhading, Dolakha and 
Sankhuwasabha during the October. The remaining 430 copies of household level water treatment manual will be 

Demonstration of water purification by NRCS volunteer. 
(Photo: NRCS Sindhupalchok District Chapter) 
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Protection, Gender and Inclusion (PGI) 
People reached: 5,000 people 
Male: 2,400 
Female: 2,600 

Outcome 1: Communities become more peaceful, safe and inclusive through meeting and needs and rights 
of the most vulnerable 

Indicators:  Target Actual 

70% of the targeted population with increased knowledge and awareness 
about gender-based violence 

70% Ongoing9 

Output 1.1: Programmes and operations ensure safe and equitable provision of basic services, considering 
different needs based on gender and other diversity factors 

Indicators:  Target Actual 

NRCS staff and volunteers are trained on Minimum Standards of PGI in 
emergencies 

100 22 

District Chapters are able to collect SADD data 28 14 

Output 1.2: Programmes and operations prevent and respond to sexual-and gender-based violence and other 
forms of violence especially against children. 

Indicators:  Target Actual 

NRCS staff and volunteers are trained in Sex and Gender Based Violence 
(SGBV) and child protection 

100 286 

People reached with SGBV and child protection messages in affected 
communities 

5,000 1,090 

Families supported with Restoring Family Link (RFL) services 50 0 

Dignity kits/adolescent kits distribute 750 838 

 
8 One set of hygiene kit includes: 4 pairs of cotton towels, 2 units of bathing soaps, 4 units of laundry detergents, 1 units of soap case, 4 units of kids’ 

toothbrushes, 2 units of adult toothbrushes, 2 units of toothpastes, 2 units of combs, 20 pieces of sanitary pads,2 pairs of underwear/panties, 2 units 
of nail clippers, 1 roll of nylon rope, 1 unit of bag and 12 pieces of safety pins. 
9 Will be reported once the PDM is completed. 

distributed in November. These manuals are distributed by NRCS from their stock. The main objective of the 
dissemination of WASH IEC materials is to promote the safe water and sanitation practices among the households 
affected by the flood and landslide preventing them from water borne illness.  
 
Output 1.5 
As of October 2020, 1,350 hygiene kits8, 1,086 buckets and 3,246 soaps, 5,000 water purification tablets have been 
distributed in the flood and landslide affected districts. These are the distribution data that are reported to NHQs so 
far however District Chapters have already distributed remaining quantity of these items and NHQs is collecting 
more reports from the chapters. NRCS HQs has dispatched another 1,559 hygiene kits and 800 soaps to be 
replenish the stocks in flood and landslide affected communities of Darchula, Bajura, Achham, Kalikot, Jajarkot, 
Gulmi, Baglung, Myagdi, Lamjung, Sindhupalchok Dhading, Dolakha and Sankhuwasabha districts to support 
landslide affected family. For the usages of distributed WASH materials, NRCS is planning to conduct PDM soon. 
Under the DREF operation, 1,000 set of hygiene kits, 2,000 pcs of bucket and 400,000 pcs of water purificaiton 
tablet have already been procured for the replenishment. 
 
Challenges 
• Difficulty in volunteer mobilization due to increasing of COVID 19 cases observed among the staff and volunteers 

at district chapter level. However, district chapter have started to mobilize volunteer who are available in sub-
chapter level. 

• Transportation difficulties on dispatching hygiene kits in the affected districts. However, the nearest District 
Chapters have started bringing the goods in their own vehicles.  

• The relief distribution has been delayed in some districts due to relocating process of displaced families. 
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Progress towards outcomes 

 
Output 1.1 
A total of 22 NRCS staff and volunteers have been 
trained virtually on Minimum Standards on PGI in 
emergency in October 2020. NRCS has printed 1,000 
copies of Minimum Standard of PGI in emergencies 
booklet in English version and also has been translated 
in Nepali language. The booklet, both hard copy and e-
copies have been shared with all of the 57 District 
Chapters including flood and landslide affected districts. 
In addition, NRCS HQs dispatched another 140 PGI 
minimum standard booklet to the flood and landslide 
affected districts in October 2020.  
  
Kalikot, Gulmi, Darchula, Bajura, Sindhupalchok, 
Myagdi, Jajarkot, Dhading, Shankhuwasabha, Baglung, 
Kailali, Achham, Lamjung and Dolakha district chapter 
have started to collected SADD data which was send to 
NRCS HQs with detailed assessment. NRCS HQs 
organized a virtual orientation on 5W reporting templet 
for DREF focal person on 15 October 2020 with the 
participation of 20 NRCS volunteers. As of October 
2020, out of 14, five District Chapters have submitted the data and information in the 5W template and NHQ is 
following up with the remaining District Chapters to share the 5W data including SADD in the 5W template.  
 
As part of preparedness, NRCS PGI Department is orienting staff/volunteers of flood prone (Terai) District Chapters 
and COVID-19 affected districts through virtual method. As of October 2020, 11 events of virtual orientation have 
been conducted reaching out to 286 staff and volunteers. The virtual orientation was facilitated by GESI trained staff 
from GESI Department.  
 
Output 1.2 
A total of three events of SGBV trainings were organized in August 2020 in Kathmandu, Lalitpur, Bhaktapur, Dang, 
Kailali, Salyan, Banke, Jhapa, Siraha and Chitwan districts reaching out to 108 staff and volunteers including 55 
females. The trainings were facilitated by trained staff from NRCS GESI Department. NRCS sindhupalchowk and 
Achham district chapters have conducted SGBV orientation linking with women-friendly sanitation facilities 
(toilet/bathing space) which were established in the affected areas. So far 1,090 people are reached in these districts. 
In addition, remaining district chapters have also been conducting orientation sessions so further update will be 
covered in next report.  
 
NRCS provided 45 dead body bags to Sindhupalchok District for the management of dead in September 2020. 
Similarly, 838 dignity kit/kishori (female adolescent in Nepali language) has been distributed by NRCS in the affected 
districts. Total of 650 sets were procured from DREF and remaining set of kits are distributed from NRCS stock. Till 
now, RFL services are not needed but the volunteers are involved in searching missing people in landslides with 
Nepal Army in Sindhupalchok. 
 
Challenges 

• Due to high demand for Kishori kits and dignity kits, challenges are being faced in distribution as per the 
demand. NRCS has partnership with UN agencies and other humanitarian agencies so resources are being 
managed bilaterally to meet the gaps. 

• As some trainings and orientations were conducted virtually, the stability of network has been an issue 
particularly in remote areas. 

 

Strengthen National Society 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators: Target Actual 

NS volunteers mobilized in relief and response activities  600 486 

A glimpse of exit survey being conducted in Lamjung district after the 
distribution of the unconditional cash grant in October 2020. (Photo: 
Lamjung District Chapter) 
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Trained volunteers are insured 600 147 

Output S1.1.7: NS capacity to support community-based disaster risk reduction response and preparedness 
is strengthen 

Indicators Target Actual 

People trained/oriented on IRA tools 28 342 

Progress towards outcomes 

 
Output 1.1.4 
Altogether, 486 volunteers are mobilized in affected 
districts for conducting disaster assessment, supporting 
in search and rescue, setting up temporary shelter, 
providing first aid services, helping families relocate to 
safe places, spreading awareness and for relief/cash 
distribution. 
 
Similarly, insurance has been provided to 147 
volunteers who were mobilizing in the affected 
community for the relief distribution. 
 
Output 1.1.7 
Altogether, 60 Initial Rapid Assessment (IRA) compiled 
reports received from affected districts which was 
collected through a three-member team including 
NRCS, the Local Government and Nepal Police. On the 
basis of the IRA reports and the information provided by 
affected District Chapters, NRCS response activities are 
going on in affected areas.  
 
The E-learning Platform was developed by NRCS during the lockdown period which is effectively being used to 
train staff and volunteers from District Chapters for reporting in IRA form. Series of IRA online training was 
organized covering 342 staff and volunteers of flood prone districts July to September 2020. The training was 
conducted by the trained human resource from NRCS Disaster Management Department.  
 
NRCS had developed monsoon preparedness pan prior to monsoon season. As part of the plan NRCS conducted 
four events of DDRT refresher virtual trainings before DREF was launched reaching out to 99 people from Sunsari, 
Morang, Saptari, Dhanusha, Bara, Parsa, Salahi, Khotang, Siraha, Banke, Udyapur, Jhapa and Dang districts in 
July 2020. These training were facilitated by NDRT and DDRT trained volunteers from NRCS NHQ.  
 

 

International Disaster Response 

Output S2.1.3: NS compliance with principles and Rules for Humanitarian Assistance is improved 

Indicators:  Target Actual 

Flood and landslide related PSA/radio programme aired in flood affected districts 
within relief phase 

28 8 

District Chapters have feedback mechanism in place 28 40 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 

Indicator:  Target Actual 

Temporary distribution centre established 28 15 

Cluster meetings attended that will maintain the timely supplies in the affected 
areas  

15 15 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicator:  Target Actual 

Meetings are conducted on a regular basis.  Yes Ongoing 

Staff form Communication Department collecting information about 
DREF Operation at Sindhupalchok. (Photo: NRCS Sindhupalchok 
District Chapter) 
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Output S2.2.1: In the context of large-scale emergencies the IFRC, ICRC and NS enhance their operational 
reach and effectiveness through new means of coordination.  

Indicator  Target Actual 

Movement coordination meeting conducted 3 3 

Output S2.2.5: Shared services in areas such as IT, logistics and information management are provided 

Indicator:  Target Actual 

Shared services provided  6 6 

Progress towards outcomes 

 
Output 2.1.3 
NRCS has covered various awareness messages about the risk of flood and landslide, water borne diseases and 
preventive measures, safe practices to protect from COVID etc. A total of eight PSA/radio programme including 
seven related to health and another one by NRCS Sindhupalchok district chapter aired flood related PSA/radio 
program through Radio Shunkoshi FMs in daily basis. Other District Chapters are also broadcasting similar 
messages through local radio and NHQs is in process to collect more report from chapters. More updates will be 
covered in next report.  
 
Almost all 37 affected districts have feedback mechanism. Some districts have established feedback boxes at 
office, people also use social medias (NRCS Facebook, twitters) and telephones for any complains. In addition to 
that, people from the community can choose to call on the NRCS hotline service-1130 a free to call service active 
for 12 hours a day for any queries, concerns, question or complain related to NRCS.  
 
Output 2.1.4 
NRCS district chapter established 15 emergency distribution centres as per need due to the scatter of location of 
people affected by the flood and landslide.  
  
NRCS is actively participating in different 
sectoral level (WASH cluster, Shelter 
cluster, Protection cluster, logistic cluster, 
Cash coordination group meeting) cluster 
meetings at central level as well as 
provincial level. In the centre level WASH 
Cluster meeting is led by UNICEF Nepal. 
Protection cluster meeting is led by Ministry 
of Women, Children and Senior Citizen and 
co-led by UNFPA. UNRCO has been 
conducting inter-cluster operational 
meetings in weekly basis and IFRC and 
NRCS has been attending these meeting in 
regular basis. Likewise, IFRC/NRCS has 
been coordinating shelter cluster meeting 
during this period and 4 events of shelter 
cluster meeting have been conducted 
during this period.  
 
Between August to October 2020, three movement coordination meeting has been conducted with the participation 
of IFRC Nepal CO, NRCS and PNSs supporting the monsoon flood and response. Beside this, NRCS is conducting 
weekly DREF meeting with the participation of NRCS staff assigned for this DREF operation and IFRC Staff. In 
addition, NRCS has applied shared services like IT, logistics and information management in different areas asper 
need based.  
 

 

Influence others as leading strategic partner 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place  

Indicators: Target Actual 

One of the emergency distribution centres at Budinanda Municipality of Bajura 
district. (Photo: NRCS Bajura District Chapter) 
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Information bulletin/updates and info graphs developed and shared with 
concerned stakeholders 

25 51 

Output S3.1.1: IFRC and NS are visible, trusted, and effective advocates on humanitarian issues  

Indicator Target Actual 

HCT meetings participated on a regular basis 15 - 

Progress towards outcomes 

 
NRCS has developed and shared 52 daily situation reports (SitRep) and 10 weekly situation bulletins with District 
Chapters, movement partners and concerned stakeholders. The daily situation reports, and weekly situation 
bulletins are useful for updating the data and info on a routine basis.  
 

 

D. Financial Report 
 

IFRC has taken the lead in the procurement of relief items provisioned in the DREF operation, which is being handed 
over to NRCS as in-kind support equivalent to CHF 272,479. In parallel, a Project Agreement was signed on 7 August 
2020 with NRCS amounting to CHF 175,315 to support the implementation of all activities in targeted districts. At this 
stage of implementation, the technical team considers that all the funding for this operation will be used as per approved 
budget. Detailed current expenditure is outlined in the attached interim financial report at the end of this report.  
 
 

  



P a g e  | 22 

 

   

 

 

Reference 
documents 

 

Click here for: 
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bulletin no. 1 
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For further information, specifically related to this operation please contact: 
 
In Nepal red Cross Society 

• Umesh Dhakal, executive director; email: umesh@nrcs.org 

• Bipul Neupane, director DM department; email: bipul.neupane@nrcs.org 

• Ramesh Ghimire, DREF, programme coordinator; email: ramesh.ghimirey@nrcs.org 
 

In IFRC Country Office Nepal 

• Herve Gazeau, acting head of country office; email:herve.gazeau@ifrc.org 

• Prajwal Acharya, DRM programme manager; email: prajwal.acharya@ifrc.org 

• Manorama Gautama, PMER officer; email: manorama.gautam@ifrc.org 
 
In IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Gwendolyn Pang, deputy regional director; email: gwendolyn.pang@ifrc.org 

• Necephor Mghendi, head of DCC unit; email: necephor.mghendi@ifrc.org 

• Christie Samosir, operations coordinator; email: christie.samosir@ifrc.org 

• Siokkun Jang, regional logistics manager; email: siokkun.jang@ifrc.org 

• Antony Balmain, communications manager; email: antony.balmain@ifrc.org 
 
In IFRC Geneva 

• Nelson Castano, operations coordination manager, email: nelson.castano@ifrc.org 

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org  

• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org 
 
For IFRC Resource Mobilization and Pledges: 

• Alice Ho, partnership in emergencies coordinator; email: partnershipsea.ap@ifrc.org 
 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org 

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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Selected Parameters

Reporting Timeframe 2020/08-2020/10 Operation MDRNP010
Budget Timeframe * Budget APPROVED

Prepared on 17/Nov/2020
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

Funds & Other Income 498,201

DREF Allocations 498,201

I. Summary

Opening Balance 0

Expenditure -187,263

Closing Balance 310,938

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 248,440 248,440
AOF3 - Livelihoods and basic needs 27,788 27,788
AOF4 - Health 39,432 144,379 -104,947
AOF5 - Water, sanitation and hygiene 67,319 26,580 40,738
AOF6 - Protection, Gender & Inclusion 52,847 16,304 36,543
AOF7 - Migration 0

Area of focus Total 435,827 187,263 248,564

SFI1 - Strenghten National Societies 27,315 27,315
SFI2 - Effective international disaster management 2,663 2,663
SFI3 - Influence others as leading strategic partners 11,097 11,097
SFI4 - Ensure a strong IFRC 21,300 21,300

Strategy for implementation Total 62,375 62,375

Grand Total 498,201 187,263 310,938

MDRNP010 - Nepal : Monsoon Floods and Landslides
Operating Timeframe: 03 Aug 2020 to 30 Nov 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2020/08-2020/10 Operation MDRNP010
Budget Timeframe * Budget APPROVED

Prepared on 17/Nov/2020
All figures are in Swiss Francs (CHF)

DREF Operation
INTERIM FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 330,294 41,619 288,675
CAXB CAXBShelter - Relief 212,353 212,353

CAXBConstruction - Facilities 6,303 6,303

CAXBClothing & Textiles 5,042 1,880 3,162

CAXBWater, Sanitation & Hygiene 55,336 35,251 20,085

CAXBMedical & First Aid 5,882 5,882

CAXBTeaching Materials 9,244 9,244

CAXBUtensils & Tools 6,723 4,488 2,235

CAXBCash Disbursment 29,412 29,412

Logistics, Transport & Storage 13,025 574 12,451
CAXF CAXFDistribution & Monitoring 13,025 13,025

CAXFLogistics Services 574 -574

Personnel 19,765 19,765
CAXH CAXHNational Society Staff 8,924 8,924

CAXHVolunteers 10,840 10,840

Workshops & Training 57,403 57,403
CAXJ CAXJWorkshops & Training 57,403 57,403

General Expenditure 47,307 28 47,279
CAXL CAXLInformation & Public Relations 5,882 5,882

CAXLOffice Costs 40,606 40,606

CAXLCommunications 819 819

CAXLFinancial Charges 28 -28

Operational Provisions 133,613 -133,613
CAXO CAXOOperational Provisions 133,613 -133,613

Indirect Costs 30,407 11,429 18,977
CAXP CAXPProgramme & Services Support Recover 30,407 11,429 18,977

Grand Total 498,201 187,263 310,938

MDRNP010 - Nepal : Monsoon Floods and Landslides
Operating Timeframe: 03 Aug 2020 to 30 Nov 2020

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies


	MDRNP010du1 nofin.pdf
	DREF Operation_MDRNP010_Standard Report
	DREF Operation


