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Date of issue: 18 January 2019 

Expected timeframe: 3 months,  

Expected end date: 18 April 2019 

Category allocated to the of the disaster or crisis:  Yellow  

DREF budget: CHF 284,651 

Total number of people affected: 2,000,000 Number of people to be assisted: 300,000  

Project Manager: Nihad Habib, overall responsible for 
planning, implementation, monitoring, reporting and 
compliances  

National Society contact: Abubakar Kende 
Secretary General, Nigerian Red Cross Society 
(NRCS)  

Host National Society presence (n° of volunteers, staff, branches): Nigeria Red Cross Society  
800,000 volunteers, 400 staff and 37 branches  

Red Cross Red Crescent Movement partners actively involved in the operation: IFRC and ICRC  
 

Other partner organizations actively involved in the operation: State Emergency Management Agency (SEMA), 
National Emergency Management Agency (NEMA), Nigerian Police, National Electoral Commission, Security 
and Civil Défense.  
 

 

A. Situation analysis 
 

Description of the disaster  
Nigeria goes to the polls on February 16, 2019. This will be the sixth quadrennial elections since the end of military rule 
in 1999. A president will be voted by over 84 million registered voters across the country. There are 91 registered political 
parties and 63 candidates declared by the Independent National Electoral Commission (INEC) to contest for the 
presidential seat. INEC has declared campaigning period open as of December and will close in February. The governor 
election will also be held two weeks after the presidential election on March 2, 2019. 
 
The two major political parties include the People Democratic Party (PDP) and the All Progressives Congress (APC). 
These two parties held their primaries in 2018 and have chosen their presidential, vice presidents and governorship 
candidates. Since December 2018, election campaigns have commenced across the country. Unrest has already been 
observed over the past month of campaigning (e.g. hate speeches), with a reported death in Kogi, three deaths in Lagos 
and an attempted assassination of a candidate for governor from APC in Ogun State. As a result of the assignation 
attempt a police officer was shot and wounded. In addition, there have been destructions of election campaign billboards 
in Enugu, Niger, and Kogi.  
 
In Nigeria, every election since independence has experienced some level of violence, however, the level and intensity 
of the violence varies from year to year and state to state. The previous 2015 elections experienced political violence 
during the campaign, voting period and election result announcement. Resulting in a total of 452 injuries, 150 deaths 
and 65,700 displaced. The NRCS aided 50,000 people, and 1347 volunteers and 50 staff were deployed in 12 states 
that were affected. 
 
It is anticipated based on the previous five elections (1999, 2003, 2007, 2011, and 2015) a total number of two million 
(2,000,000) people are likely to be affected from 26 states (out of 36) classified as medium to high risk, these are: 
Sokoto, Niger, Kwara, Imo, Akwa Ibom, Lagos, Katsina, Jigawa, Kogi, Osun, Oyo, Edo, Ekiti, Zamfara, Ogun, Borno, 
Yobe, Adamawa, Kano, Benue, Rivers, Kaduna, Nasarawa, Plateau, Abia, and Bauchi. There are two main lessons 
learnt from the previous 2015 election: One lesson learnt is that more geographic divisions were impacted by election 
violence then were planned for (5 divisions). Consequently, the number of target divisions has increased by one. In 
addition, there were funding constraints to accommodate the additional divisions as NRCS was not aware that there is 
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a possibility to receive a second allocation for the DREF. In the event there is a need to scale up, NRCS will request for 
a second allocation. 
 
Due to the recurrence of election violence and the projection of two million at-risk population, there is a need to increase 
the level of preparedness of the NRCS ability to respond to needs of humanitarian assistance. In preparation for the 
possible response, the NRCS has developed an elections preparedness/contingency plan in 2018 with the technical 
support from ICRC and IFRC. The objective of the Contingency Plan is to enhance NRCS`s preparedness capacity to 
respond to the most likely and worst-case scenarios in the pre-identified 26 medium to high risk states. In the event 
there is reported wide spread election violence, the contingency plan will be activated to trigger interventions in health, 
water sanitation and hygiene, RFL, protection, psychosocial support, food and non-food needs.  
 
Being auxiliary to the government, the NRCS plays a key role in the affairs of humanitarian assistance particularly in 
First Aid, Psychosocial Support Services (PSS), Restoring Family Links (RFL), and providing emergency medical 
services (referral and transfer). 
 
In line with NRCS mandates, the DREF operation plans to assist a step-down Emergency First Aid Team (EFAT) training 
and mobilizing EFAT volunteers during both the presidential and governor elections in 15 of the medium to high risk 
states. The remaining 11 states will have a step-down EFAT training covered by ICRC and EFAT teams during both the 
presidential and governor elections. This operation is focused on election preparedness activities. Should election 
violence break-out and meet thresholds of widespread situation of violence, the NRCS will activate its contingency plan. 
Depending on the extent of needs, the NRCS will scale-up its operation which might turn into an Emergency Appeal 
operation.  
 

Summary of the current response  
Overview of Host National Society.  
The NRCS has currently trained a total of 72 people in a Training of Trainers (ToT) course on Election Preparedness 
(and other related activities) from 24 branches held at national level. This was attended by Branch Secretaries, Disaster 
Management Coordinators, Health Coordinators, and Training Officers supported and financed by ICRC. The training 
included emergency first aid, psychosocial support, basic relief duties, dead body management services, SOPs, stress 
management, security rules, RFL in emergencies (amongst others). In addition, NRCS has developed election 
contingency plan that outlines triggers and the key interventions required in the event there is electoral violence. This 
was supported by ICRC and IFRC.  
 
 A step-down refresher EFAT training (incorporating CEA approach) will be held for 1,872 volunteers in preparation for 
the elections. The refreshers training will be done by the EFAT trainers. NRCS will also procure safety equipment and 
visibility materials through the financial support of IFRC and ICRC. 
 
In the upcoming elections, based on its own assessment of the situation, NRCS plans to mobilize, train and deploy 12 
NHQs staff, 15 National Disaster Response Team (NDRT), 78 Branch Staff and 1,080 volunteers (covered by IFRC) 
and 792 volunteers (covered by ICRC) in hotspots in the respective 26 states. The NRCS will fund and provide the 
following activities during the campaign, voting period, and after the voting period, these include; search and rescue, 
establishment of referral systems, restoring family links, and psychosocial support. First aid posts will be set up in 
identified hotspots, these posts will be linked to the ambulances services, health facilities, and tertiary referral centers 
in each local government area (LGA). In addition, NRCS will provide for the 15 states protective and volunteer 
deployment kits for 360 EFAT volunteers.  
 
Overview of Red Cross Red Crescent Movement in country 
ICRC and IFRC have supported the NRCS in the development of the Elections Contingency Plan. Following the 
Contingency Plan, ICRC has provided support to the NRCS through training of trainers of key branch staff on Election 
Preparedness (and other related activities). They have also provided 120 First Aid kits (type 1) and 2000 Personal First 
Aid Kits, 100 Stretchers, 120 Jerry cans collapsible, and 120 torch lamps that will be used during the election period. 
Given the risk exposure, nature and geographical spread ICRC and IFRC will share the caseload.   ICRC will be 
supporting 11 states (out of 26) that have been identified as potential civil unrest “hotspots”, these include; Borno, 
Yobe, Adamawa, Kano, Benue, Rivers, Kaduna, Nasarawa, Plateau, Abia, and Bauchi. The support provided will 
include a step-down Emergency First Aid Teams (EFAT) training 792 volunteers.  ICRC will be covering all 26 states 
in first aid kits for the election. In addition, they will be providing support for the EFAT team (incentives etc) for five days 
in the presidential election, as well as governor election. 
 
 
IFRC through a DREF allocation will enable a step-down EFAT training in 15 states (out of 26) these include; Sokoto, 
Niger, Kwara, Imo, Akwa Ibom, Lagos, Katsina, Jigawa, Kogi, Osun, Oyo, Edo, Ekiti, Zamfara, and Ogun. For the 
presidential election, IFRC will provide EFAT volunteer costs (incentive, transport, and insurance) for two days and will 
have an additional three days in case violence erupts after the election results have been announced. In addition, for 
the governor elections held in March 2, 2019 IFRC will also provide EFAT volunteer costs during the first two days the 
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governor elections. It will also deploy a NDRT for each of the 15 states. IFRC will also provide for 720 volunteers 
personal protective equipment (PPE) and deployment kits. The remaining 360 PPE and deployment kits will be covered 
by the national society. One team leader and a logistics RDRT will be deployed to provide operation support.  
 
The NRCS have been holding technical steering committee meetings to discuss the election violence contingency plan 
and the key preparedness activities with ICRC and IFRC. The latest technical taskforce meeting was held on 21st 
January 2019 and it was agreed to streamline the EFAT teams’ number should be a 12-members for the states covered 
by ICRC and IFRC. In addition, the timeline for the 11-state training was already identified. The technical steering 
committee meetings will be held regularly and will provide situation reports on the election. In addition, they will continue 
to hold meetings with Movement Partners, IFRC, ICRC and other external partners including the INEC, National 
Emergency Management Agency (NEMA), State Emergency Management Agency (SEMA), and The Nigerian Army 
and Police  
 
Overview of non-RCRC actors in country 
The NRCS will work closely with the Ministry of Health on emergency medical services before, during and after the 
elections. NRCS has a memorandum of understanding with the Federal road Safety Corps and police who will assist 
in the transportation of the critically injured to the respective referral centres. There is also an understanding with the 
hospital management boards in terms o managing in-patients brought by the EFAT volunteers. In addition, NRCS will 
keep NEMA and SEMA informed on the key preparedness activities. The NRCS will be implementing prior to the 
elections. To date, NRCS have shared and circulated the contingency plan with INEC and all the states at risk of 
election violence so they are informed on the key interventions that would take place for the various scenarios outlined 
in the contingency plan.   

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis  
A national threat/risk analysis for election violence in all the states was conducted and has been continuously updated 
by the NRCS. This was carried out as part of the contingency planning process. Currently, it has been identified that 
there are 26 states at risk. These have been classified into three categories: red (high risk), Orange (medium risk), and 
yellow (low risk). Within each of these states there are 6 LGAs that have been identified as hotspots for election violence.  
 
The criteria used by NRCS to identify the at-risk states were based on; historical political violence data, NRCS branch 
conflict reports, ethno-religious reported conflicts with political underpinnings, unresolved and on-going cases of political 
assassinations, impeachment of various political office holders at LGA, state and federal levels, and current political 
reported violence situations at ward, LGA, state and federal levels (amongst other factors). In addition, the classification 
considers where some of the candidates consider their stronghold as that heightens the risk of election-related violence.  

 

Targeting  
According to the latest risk analysis, 2,000,000 are projected to be at-risk of violence. The NRCS caseload they can 
cover is 300,000 of these projected to be at-risk. The DREF operation is expected to support up to 300,000 people. 
Many of the affected people are likely to be those attending rallies during the campaign period and those participating 
in the voting process on the polling days. After the elections, if there is dissatisfaction among people with the outcome 
of the election results, violence may affect many people (including women, children, residents, security officers, 
electoral officers) and the affected will be provided with assistance by the NRCS volunteers and staff. The NRCS will 
target the most vulnerable populations, such as; women, children, disabled, and elderly (amongst others). 
 
Scenario planning  
 

Scenario  Scenario Description NRCS Action 

Best Case 
 

The election campaign run normally, and the 
election results are accepted. In addition, 
there are no socio-economic interruptions nor 
reported election violence.  

Preparedness Activities:  
▪ Step-down EFAT training for 1,872 

volunteers (1080 covered by IFRC and 
792 covered by ICRC). 

▪ Provision of protective equipment, 
visibility materials and first aid kits (ICRC) 
for volunteers.  

▪ Provision of First Aid kits  
▪ Establishment of referral systems  
▪ Mobilization of EFAT for two days of the 

election period to provide first aid and 
referrals, RFL and psychosocial. 

 
Response Activities:  
Contingency plan is not activated  
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Most Likely  The election campaigns intensify between 

ruling party and the opposition by the party 
throwing verbal attacks and destruction of 
campaign materials and equipment. The 
election results are rejected, and a few riots 
and demonstration erupt. In addition, there are 
some socio-economic interruptions. Certain 
LGAs/states officials impose a movement 
restriction. There are a few reported cases of 
injuries. A few pockets of households 
displaced.  
 

Preparedness Activities:  
 
▪ Step-down EFAT training for 1,872 

volunteers (1080 covered by IFRC and 
792 covered by ICRC 

▪ Provision and procurement of protective 
equipment, visibility materials and first aid 
kits (ICRC donation). 

▪ Establishment of referral systems  
▪ Mobilization of EFAT for five days of the 

presidential and another two days for the 
state governor’s election period to provide 
first aid and referrals, RFL and 
psychosocial. 

 
Response Activities:  
Activate the contingency plan and its 
interventions. A coordination meeting will be 
held between the Movement partners to 
discuss and agree on the response required. 
 
Scaling Up Response (Funds):  
In the event of election violence there will be 
a need for a second allocation to scale up the 
RC response. NRCS and the IFRC Abuja 
Cluster will update Africa Regional Office and 
Geneva and decide on the operational 
strategy.  

Worst Case  The election campaigns are very tense 
between the ruling and the opposition party 
resulting in attacks and counter-attacks. The 
election results are rejected and there are 
many riots and demonstrations by 
discontented voters and parties. In addition, 
there is a large-scale socio-economic 
interruption with businesses closed due to 
insecurity. Certain LGAs/States will impose a 
dusk to dawn curfew that will impose 
movement restriction. There are many 
reported cases of injuries and deaths related 
to the election violence. A large group or 
community have been displaced.  

Preparedness Activities:  
 
▪ Step-down EFAT training for 1,872 

volunteers (1080 covered by IFRC and 
792 covered by ICRC. 

▪ Provision and procurement of protective 
equipment, visibility materials and first aid 
kits (ICRC donation).  

▪ Establishment of referral systems.  
▪ Mobilization of EFAT for five days of the 

presidential election period to provide first 
aid and referrals, RFL and psychosocial. 

 
Response Activities:  

Activate the contingency plan. A  
coordination meeting will be held between 
the Movement partners to discuss and agree 
on the response required.  

Scaling Up Response (Funds):  
In the event of wide spread election violence 
there will be a need to scale up response in 
terms of geographic and presence in 
hotspots with necessary support in terms of 
items, equipment and personnel. An 
Emergency Appeal is likely to be launched 
for election violence. Again, in this event, the 
NRCS and the IFRC Abuja Cluster will 
update Africa Regional Office and Geneva. 

 
Operation Risk Assessment  
The current insecurities include the vulnerabilities of staff and volunteers to explosions and attacks during voting 
periods. Some areas of the country are under the control of the insurgency and it is not clear how the voting will be 
done in these locations as attacks from Armed Opposition Groups have intensified in recent time with many LGAs 
becoming inaccessible. The NRCS will work closely with the ICRC and government security operatives to ensure the 
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safety of the volunteers in the conflict prone states to ensure their security and well-being. The volunteers will be 
provided with necessary training to manage their own risk. Compliance to National Society security regulations will 
be ensured. 
 
The NRCS has an estimated 800,000 trained community-based volunteers in the 776-local government. Building the 
community trust, acceptance and addressing misperceptions and misinformation has been fundamental for the NRCS 
to gain access to the affected people. As well as, protect the components of the Movement in the country. The 
humanitarian response of the NRCS rests on its volunteers and their ability to effectively interact with their communities 
and understand their needs. Trust and good reputation has been established between the RC and the communities. 
 
 

B. Operational strategy1 

The NRCS strategy will focus on the mobilization of volunteers and staff to provide first aid services to the affected 
population, evacuation of the injuries to health facilities, provision of RFL, and psychosocial support services, 
communication and feedback mechanisms in the 26 at-risk of election violence states.  
 

Below are the key activities NRCS will be implementing in this DREF, this includes: 

Continuous Assessments: The NRCS with support from IFRC and ICRC will conduct continuous assessments by 
participating in various stakeholder’s meetings at Federal and state levels. The NRCS branches will be trained on how 
to conduct community assessments and continuous monitoring and reporting of the situation. 

The EFATs will be trained on simple, easy-to use templates of gathering and reporting data to the branch focal 
persons.The branch secretaries will coordinate and communicate the data to NRCS national headquarters.  

Step-down EFAT training: The EFAT leaders will train EAFT volunteer members at branch level in January 2019. 
Each branch will train 72 volunteers and staff for 2 days. The EFATs trained volunteers are expected to respond to any 
violence before, during and after the elections. The EFATs will be equipped with basic first aid knowledge, materials 
and they will be linked to the referral facilities in the states. The Branch Secretaries and Disaster Management 
coordinators in the identified states will act as links to both the National Society HQs and EFATs. They will also ensure 
that the activities of the EFATs are well structured, monitored and coordinated. 

Establishment of Referral Systems: Strong referral systems will be established with the existing institutions such as 
the health facilities, NEMA and SEMA at state level. As part of preparedness, discussions will be held with the 
identified institutions on the modalities of collaboration.  The national society has MoU with the Federal Road Safety 
Co and Police who will assist in the transportation of the critically injured to the respective referral centres. There is an 
understanding with the hospital management boards in terms of managing in-patients brought by the volunteers.  

 Prepositioning of First Aid, Protective, and Visibility Materials: The first aid materials will be distributed to 26 
states before the elections. This will assist branches to provide first aid services during campaign rallies and during the 
voting period. In addition, protective equipment (e.g. gloves, nose masks, stretchers, safety goggles, safety helmets) 
and visibility materials (ID cards, bibs, stickers and flags) will be made available to the branches.  
 

Community Engagement and Accountability:  

All  EFAT trained volunteers will also go through the one day communication skills and complaints handling training for 

community-based volunteers. This training covers key topics such as the Fundamental Principles, good 

communication skills and how to engage with communities, managing difficult questions and complaints and 

responding safely to tension and frustration in communities. 

 

Communication on NRCS mission and principles with the population will be carried out through community meetings 

and distribution of flyers. In addition, two community dissemination sessions will be held in each division and will be 

supported by 4 volunteers (per division). Specific messages on NRCS mission, vision, neutrality, and independence 

will be developed and disseminated through media, the National Society website and its social media platform (Twitter 

and Facebook) as well as community meetings to enable communities to better understand the NRCS position in the 

upcoming elections and contribute to the safe access of volunteers. IEC materials on the Red Cross fundamental 

principles and the role of the NRCS during the elections will be distributed to the population as well.  

A feedback system will be put in place in the targeted states with toll free lines and a help desk managed by 4 
volunteers. This system will be used as a platform offered to communities that will allow them to share their opinions 
and ideas about the Red Cross interventions. It will also allow the National Society to share information to aid the 

                                                      
1 The plan should be prepared by the National Society, with support from the Secretariat technical departments and support services. 
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population, for example, on where to seek help, etc. Channels of communication and reporting will be established from 
the local government areas, state capital to the national headquarters and disseminated widely to the population. 
Furthermore, an internal communication system will be established (reporting lines) within the NRCS which will allow 
volunteers to know who is responsible for external communication on behalf of the National Society.  
 
Overall Operational objective: 
To prepare NRCS for the upcoming 2019 presidential election to be able to provide immediate needs to the affected 
election violence population through the provision of emergency first aid, referral services, psychosocial support and 
basic relief materials.  
 
Human resources 
For the implementation of this DREF operation, 12 NHQs staff, 78 Branch Staff and 4,368 volunteers are required across 
the 26 states. The volunteers will be drawn from the database. Volunteers will be placed on standby to support the 
activation of the Contingency Plan. The DREF allocation will cover the step-down EFAT training for the volunteers and 
four days per diem and transportation from the voting date onwards.  
 
Logistics and supply chain 
Procurement: Given the limited time in the lead up to the elections, 150 NRCS first aid kits contents will need to be 
replenished for the state governor elections and be prepositioned in the 15 respective states. The NRCS will be provided 
with 120 first aid kits (type 1) and 2000 personal first aid kits by ICRC. These will be procured locally and NRCS with 
the support of IFRC will follow IFRC standard procurement procedures and SPHERE Standards. In addition, 
procurement will be required for Visibility Materials (720 aprons, 720 stickers, 500 flags and 10,000 flyers), Protective 
Materials (hard hand gloves, face masks, safety google, safety helmet) and 180 stretchers. 

 
Transport: 2 vehicles will be rented for the operations to support 4 days in all the states.  

 
Information technologies (IT) 
Communication costs for the operation will be provided to staff and volunteers involved in the operation before, during 
and after the elections. There is need to fix this critical issue concerning HF and VHF Radio communications in the 
coming days as GSM communications were suspended in the past in some places. Where possible some volunteers 
will be provided with mobile phones to enable them to report timely. The use of internet and mobile airtime during the 
operation will be charged from the DREF allocation.   
 
Communications 
The NRCS will share information and updates on the operation with the donors, authorities, partners and media. The 
Secretary General will be responsible for communication to external stakeholders. At the operational level, the 
communication department will undertake communication activities aimed to increase visibility of the Red Cross and 
Red Crescent and to show impact of our contribution. The IFRC will support with the documentation and publication of 
stories on the IFRC website.  

 

Security 
Given the prevailing insecurity and potential for further civil unrest, the safety of volunteers and staff will be carefully 
considered and prioritized within this operation. The volunteers and staff will undergo a safer access framework training 
and will sign the code of conduct and behavior contract. Collaboration with Security Agencies will be enhanced to get 
accurate and timely data on the security situation in the operational areas and communicated to the staff and volunteers. 
All staff members will need to adhere to the humanitarian principles and be identified by jackets and bibs. A security 
assessment will be done prior to any IFRC staff travelling to the either of the 15 states to monitor the EFAT trainings.   
 
Planning, monitoring, evaluation and reporting (PMER) 
Monitoring activities will be done at all levels led by NRCS PMER unit with technical support of the IFRC West Coast 
Regional PMER. The response will be coordinated at the NHQ level by the disaster management coordinator. Weekly 
reporting of activities will be done by the EFATs and RDRT of all activities carried out. A strong link will be created to 
provide reports to the HQ Disaster Management Coordinator. Feedback and complaints collected through the 
community feedback systems will be included in all reporting. A DREF review will be conducted to capture the lessons 
learned during the operation and document good practices as well as challenges.  

 
Administration and Finance 
For this DREF operation, all administrative and financial transactions will be led by the IFRC West Coast Cluster Office 
closely working with the NRCS management. NRCS will be implementing the planned activities and providing accurate 
credible and complete financial and narrative reports. 
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C. Detailed Operational Plan 

 

 

Health 
People targeted: 300,000 
Male: 120,000  
Female: 180,000 
Requirements (CHF): 176,208 

 

Needs analysis:  

Based on the previous risk analysis and trend of violence observed by the NRCS, approximately 2,000,000 people are at-risk of violence during the campaign, voting and 
election results period. The NRCS caseload they will be able to provide assistance amounts to 300,000 (out of the 2,000,000). It is anticipated that the initial needs will be first 
aid services, referral and ambulance services, restoring family links, and providing psychosocial support. The NRCS will target the most vulnerable groups, which include; 
women, children, disabled, and elderly (amongst others).  
 
This DREF operation plans to assist NRCS to have a step-down EFAT training and providing First Aid kits replenishment in 15 states. The remaining 11 states will have a step-
down EFAT training covered by ICRC and EFAT during the election.  
 

Population to be assisted: The NRCS will provide First Aid Services, referral and ambulance services, restoring family links and providing psychosocial support for the 

affected 300,000 population in the 15 states which include Sokoto, Niger, Kwara, Imo, Akwa, Ibom, Lagos, Katsina, Jigawa, Kogi, Osun, Oyo, Edo, Ekiti, Zamfara, and Ogun. 
Particularly the most vulnerable groups; women, children, disabled, and elderly (amongst others). 
 

Programme standards/benchmarks: All election violence preparedness health activities will seek to meet the Sphere standards.  

 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected 
populations are reduced 

# of people trained by National Society in first aid (Target: 1080 - IFRC) 

Health Output 1.1:  The health situation and immediate risks are 
assessed using agreed guidelines 

# of people reached by First Aid services  

 January  February March  April  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP021 
Conduct a step/down EFA training for 15 
states covering 1080 volunteers in 
coordination with MoH.  

                                

 AP021 
Mobilize 1080 (IFRC) and 792 (ICRC) 
volunteers during the first five days of the 
voting period by providing (incentive, 
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transportation and insurance) of the 
presidential election and two days for the 
governors election. . 

P&B 
Output 
Code 

Health Output 1.2: Target population is provided with rapid medical 
management of injuries and diseases 

# of people reached by First Aid services  

 January February March April  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP022 

Establishment of referral systems in each of 
the 15 states with the identified institutions 
(e.g. health facilities) at National Emergency 
Management Agency (NEMA), State 
Emergency Management Agency (SEMA), 

the Federal Road Safety Co and Police 
who will assist in the transportation of the 
critically injured to the respective referral 
centers. In addition, hospital management 
boards in terms of managing in-patients 
brought by the volunteers.  

. This is a cost that will be covered by the 
NRCS.  

                                

AP022 

Provision of first aid services for five  days to 
the injured population in the presidential 
election and two days in the governor’s 
election.  

                

P&B 
Output 
Code 

Health Output 1.5: Psychosocial support provided to the target 
population 

# of people reached by psychosocial support 

 January February March April  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP023 

Provision of psychosocial support provided to 
the affected population due to election 
violence during campaign, voting, and election 
announcement period by the EFAT teams in 
each of the high-risk six LGAs.  

                                

 AP023 

Provision of Restoring family links provided to 
the affected population due to election 
violence during campaign, voting, and election 
announcement period. 
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P&B 
Output 
Code 

Health Output 1.9: Target population is reached with Search and Rescue activities # of people reached by search and rescue activities 

 January February March April  

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP082  

Provision of Search and Rescue activities provided to the affected population due to election violence during campaign, voting, and election announcement period. Search 
and rescue activities will be necessary during riots or in the worst-case scenario when explosives happen, and people are displaced or trapped. In the event of a riot or 
explosion, NRCS will need to provide search and rescue as well as RFL.  

                                  

 
 
 
 

Strategies for Implementation 
Requirements (CHF) 108,443 

 
 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured Number of joint Movement coordination plans in place 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 

# of surge/RDRT deployed (target: 2) 
# of volunteers who are insured (target: 720) 
# of branch monitoring reports  
# of volunteers with protective equipment (target:720) 

 January  February  March  April 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP046 
Procurement of personal protective equipment (gloves, nose 
masks, stretchers, safety goggles, safety helmets) 

                

 AP046 
Delivery of personal protective equipment (gloves, nose 
masks, stretchers, safety goggles, and safety helmets) 

                                

AP046 
2 RDRTs  (Team Leader and Logistics) Flight, Per Diems 
and Accommodation 

                

 AP002 
Conduct two monitoring and supervision visits before, during 
and after elections by HQ staff (6 people for 7 days per visit- 
flights) 

                                

 AP055 
Conduct two monitoring visits by Branches (4 days, 24 
states and two people 

                                

AP042 Deploy 15 NDRTs for 7 days                  
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AP042 Ensure that volunteers are insured                                 

P&B 
Output 
Code 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance 
is improved 

# of radio shows completed  
# of feedback mechanism in place  
# of dissemination sessions 

 January  February  March  April 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

                  

AP084 Feedback mechanism (free toll lines and face to face - 2 
volunteers for desk (with a backup of 1 other in case, each 
state 1 toll free line - 2 people to manage the toll-free line. A 
man and a woman)  

                

AP084  Dissemination session in community meetings (2 sessions 
before the election per division, 5 volunteers). 

                

P&B 
Output 
Code 

Output S2.1.4: Supply chain and fleet services meet recognized quality and 
accountability standards 

# of vehicles used for the operation (target: 2)  

 January  February  March  April 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP050 2 Vehicles for 1 month – Fleet cost/VRP                                 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the 
most vulnerable. 

National Society mandates are respected across government and other 
actors 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on 
humanitarian issues 

# of LGAs received visibility materials 

 January  February  March  April 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP011 
Procurement and provision of RC Aprons, stickers, flags and 
flyers are provided to volunteers 

                                

P&B 
Output 
Code 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs 
advocacy, resource mobilization and programming. 

# of lessons learnt workshop (target:1) 

 January  February  March  April 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Conduct monitoring visits before the election only.                                  

AP055 Conduct lessons learn workshop                  

P&B 
Output 

Output S4.1.4: Staff security is prioritised in all IFRC activities # of security assessments commenced 
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Code  January  February  March  April 

Activities planned 
Week / Month 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP066 Security assessments                                 
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Budget 
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Reference 
documents 
 

Click here for: 

• Previous 
Appeals and 
updates 

• Emergency 
Appeal 

For further information, specifically related to this operation please 
contact: 

 
In the Nigeria Red Crescent Society  

• Abubakar Kende, Secretary General, phone: +234 803 959 5095; 
e-mail: secgen@redcrossnigeria.org 

 
In the IFRC West Africa 

• Elise Baudot, Head of West Africa Cluster, phone: +2349087351970; 

email: elise.baudot@ifrc.org;  

• Nihad Habib, Disaster Management Delegate, phone: +2349087498349; 
email: Nihad.habib@ifrc.org   
 

In the IFRC NBO 

• IFRC Africa Region: Adesh Tripathee, Head of DCPRR Unit, Kenya; 
phone: +254 731 067 489; email: adesh.tripathee@ifrc.org,  

• Khaled Masud Ahmed, Regional Disaster Management Delegate, Tel +254 
20 283 5270, Mob +254 (0) 731 067 286, email: khaled.masud@ifrc.org  

 
In IFRC Geneva 

• Eszter Matyeka, DREF, DCPRR; Email: eszter.matyeka@ifrc.org;  Mob. 
+41 (0) 75 419 8604  

• Antoine Belair, Operations Coordinator (Americas and Africa 
Regions), Tel. +41 22 730 4281, Mob. +41 79 708 3149; email 
antoine.belair@ifrc.org  

 
For IFRC Resource Mobilization and Pledges support: 

• IFRC Africa Regional Office: Kentaro Nagazumi, Head of 
Partnership and Resource Development; phone: +254202835155; 
email:  kentaro.nagazumi@ifrc.org 

 
For In-Kind donations and Mobilization table support: 

• IFRC Regional Logistics Unit: Rishi Ramrakha, Head of Africa 
Regional Logistics Unit; phone: +254 733 888 022 & Fax +254 20 

271 2777; email: rishi.ramrakha@ifrc.org 
 
For Performance and Accountability support  

• IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator; 
phone: +254780771139; email: fiona.gatere@ifrc.org ;  

 
  

Comment nous travaillons  
La Fédération internationale s’efforce d’appliquer le Code de conduite pour le Mouvement international de la Croix-

Rouge et du Croissant-Rouge et pour les organisations non gouvernementales (ONG) lors des opérations de 

secours en cas de catastrophe et elle est résolue à se conformer à la Charte humanitaire et aux Normes 

minimales pour les interventions lors de catastrophes (Projet Sphère) dans le cadre de ses activités 

d’assistance en faveur des personnes les plus vulnérables. La Fédération internationale a pour objet général 

d’inspirer, d’encourager, de faciliter et de faire progresser en tout temps et sous toutes ses formes l'action 

humanitaire des Sociétés Nationales, en vue de prévenir et d'alléger les souffrances humaines et d'apporter 

ainsi sa contribution au maintien et à la promotion de la dignité humaine et de la paix dans le monde. 

http://www.ifrc.org/appeals
http://www.ifrc.org/appeals
http://www.ifrc.org/appeals
file:///C:/Users/romo/Desktop/RK%20Roger%20Alonso/4%20Countries/1%20WCA/Mauritania/Coordination/Emergency%20Appeal
file:///C:/Users/romo/Desktop/RK%20Roger%20Alonso/4%20Countries/1%20WCA/Mauritania/Coordination/Emergency%20Appeal
mailto:secgen@redcrossnigeria.org
mailto:elise.baudot@ifrc.org
mailto:Nihad.habib@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:khaled.masud@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:antoine.belair@ifrc.org
mailto:kentaro.nagazumi@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fiona.gatere@ifrc.org
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